



1. This project is under a 5-day work week.
2. Duration of construction is 435 days X 1.22 = 531 days
3. Months of barricades = 531 days / (21 days/month) = 26 months

Jose M. Garcia
 JOSE M. GARCIA, P.E. JUNE 12, 2020

THE ABOVE SCHEDULE REPRESENTS THE ESTIMATED CONSTRUCTION TIMELINE WHICH WAS DEVELOPED UNDER MY SUPERVISION AND IS APPLICABLE TO THIS PROJECT.