

PROSPECTIVE BIDDER'S INQUIRIES

CSJ: 6342-37-001

Bid Opening Date: 5/7/2019

No.	Question	Date Received	Response	Response Date
1	Can you please take a look at the below mentioned project, I just don't see how you can get all that mowstrip work done in 3 months, is there a mistake on the time determination?	4/16/2019	The time determination schedule has been reviewed and no issues were found. The production rates used for the various items of work in the project were selected using moderately aggressive rates. This was in order to accelerate the project due to budgetary constraints. The contractor will be required to provide ample resources in order to complete the project in the posted number of days and months of barricades.	4/19/2019
2	Can you please attached the time determination schedule? Would like to see what the rates where that established this project?	5/6/2019	Conceptual Time Determination Schedule has been attached to the TxDOT Public FTP site shown at the link at the bottom of this sheet.	5/6/2019

Document Revised on: 5/6/2019

TxDOT Public FTP at the Following Address:

<https://ftp.dot.state.tx.us/pub/txdot-info/Pre-Letting%20Responses/>