

## 2014 UTP Development Schedule

- March 15th: ADM guidance on preliminary funding level methodology
- April 2013: Send preliminary funding levels to Districts and host WebEx to discuss programming
- April-May 2013: Updating project data
- May 2013: Report preliminary funding levels to Commission  
Project selection process public involvement
- June 2013: Approve project selection process
- July 2013: Final draft 2014 UTP public involvement
- August 2013: Final 2014 UTP approval by Commission

