



IH-635 Managed Lanes Project

Comprehensive
Development Agreement

Qualifications Statement (QS) Workshop

June 9, 2005

By

TxDOT - TTA Division / Dallas District

Agenda

1. Introduction
2. CDA Process Overview
3. IH-635 CDA Procurement Schedule
4. IH-635 Project Opportunity
5. IH-635 RFQ Exhibits & Forms
6. Questions



1. Introduction

Robert (Bob) M. Brown, TxDOT - Dallas

IH 635 Managed Lanes Project



2. CDA Process Overview

Diana E. Vargas, TxDOT - TTA

CDA Process Overview

TxDOT will do what is in the best
interest of the Citizens of Texas

- 12 +/- Steps in the Process
- Purpose of the 12 +/- Steps

Best Value Selection of a CDA Developer



Basic Process:

- 1. TxDOT Issues Request for Qualifications (RFQ)***
- 2. Proposers Submit Qualification Statements (QS)***
- 3. TxDOT Shortlists Proposers***
- 4. TxDOT Releases a draft Request for Detailed Proposals (RFDP)***
- 5. Industry Review Including 1-on-1 Meetings***
- 6. TxDOT Issues Final RFDP***

Best Value Selection of a CDA Developer



Basic Process (Continued):

- 7. Proposers Submit Final Detailed Proposals***
- 8. TxDOT Evaluates Detailed Proposals***
- 9. TTA Director/Executive Director Recommend Selection***
- 10. Texas Transportation Commission Selects Apparent Best Value Proposer***
- 11. Negotiations***
- 12. Award and Execution of CDA***



3. IH-635 CDA Procurement Schedule

Diana E. Vargas, TxDOT - TTA

Procurement Schedule*

- Issue RFQ May 23, 2005
- Hold QS Workshop June 9, 2005
- QS Due September 22, 2005
- Shortlist Proposers November 2005
- Industry Review Nov. – Feb. 2006
- Final RFDP March 2006
- Proposal Due Date July 2006
- Apparent BV Proposer Identified September 2006
- Award and Execution October 2006
- NTP November 2006

**Subject to Change at TxDOT's Discretion*



4. IH-635 Project Opportunity


Robert (Bob) M. Brown, TxDOT - Dallas

Matthew E. MacGregor, TxDOT - Dallas

Project Opportunity

- Solicited CDA Proposal
- CDA Opportunity
 - Nature of Concession CDA
 - Due Diligence
 - Procurement Engineer (PcE)
- IH 635 Corridor Study (Exhibit B-1)
- IH 635 ABC Reference Schematic
- IH 635 Managed Lanes Project (Exhibit B-2)
 - Project Segments (A,B,C,D,E,F,G,H,I)


Nature of Concession CDA



- Term
- Design and Construction
- O & M (Routine and Capital)
- Handback Requirements
- Toll Rates
- Revenue Sharing/Concession Fees
- Project Financing
- Lender Rights
- TxDOT Contribution (TxDOT & Other Public Agencies)
- Competing Facilities
- Triggers to Provide Additional Improvements



Due Diligence




- USACE Section 404 Permit
- Geotechnical Investigations
 - Core Viewing at Storage Site
- Subsurface Utility Engineering
- Right-of-Way Acquisitions
 - Purchase of Welch Staging Area
- Traffic and Revenue Studies
- Hydrologic and Hydraulic Studies



Procurement Engineer (PcE)

3 - Basic Functions / Roles




- Procurement of the CDA Team
- Prelim. Engr. / Early Design Tasks
- Project Oversight & Mgmt. of the CDA



IH 635 Corridor Study (Exhibit B-1)

□ All sections of the corridor have Environmental Approvals (FONSIs) based on approved Schematics.


□ Includes the DHF, Mesquite, East and West Sections.



IH-635 ABC

Reference Schematic


- ❑ The ABC segments focus on implementing the Managed Lanes first.
- ❑ The limits of the ABC segments are from US 75 to IH-35E and south to the Loop 12 / IH-35E Split.
- ❑ Potential funding of \$420 Million has been identified from various public sources.



IH 635 Managed Lanes Project

(Exhibit B-2)


- ❑ The initial project was for the ABC segments based on a Design-Build approach.
- ❑ The project opportunity may be extended to include the entire corridor.



A, B, & C Segments

- Segment A (Webb Chapel Road to DHF)
 - IH 635 Managed Lanes (At-Grade and Subsurface)
 - Continuous Frontage Roads
- Segment B (IH 635/IH 35E Interchange)
 - NB-EB Direct Connector
 - WB-SB Direct Connector
 - DART NW Light Rail Line – Ongoing Coordination
- Segment C (Loop 12 to IH 635)
 - IH 35E Elevated Direct Connector Ramps
 - Limited Frontage Roads

A, B, & C Segments




F, H, & I Segments



- Segment F (IH 635/IH 35E Interchange)
 - Remaining Interchange
 - Main Lanes, Direct Connectors, Frontage Roads
 - IH 635 (Luna Road to Webb Chapel Road)
 - IH 35E (Crown Road to Valwood Parkway)
- Segment H (Webb Chapel Road to DHF)
 - Remaining IH 635 Corridor
 - Main Lanes and Frontage Roads
- Segment I (Loop 12 and IH 635)
 - Remaining IH 35E Corridor
 - Main Lanes, Frontage Roads, Managed Lanes

F, H, & I Segments




D, E, & G Segments



- Segment D (DHF Interchange)
 - Managed Lane Components
- Segment E (DHF to Miller Road)
 - IH 635 Corridor – 5 GP/2-2ML/5 GP Approved
 - Main Lanes, Managed Lanes, Frontage Roads
- Segment G (Miller Road to IH 30)
 - IH 635 Corridor - G(1) – 5 GP/2R ML/5 GP Approved
 - **IH 635 Corridor – G(1) – 4 GP/2-2 ML/4 GP Evaluating**
 - IH 635/IH 30 Interchange - G(2)
 - Main Lanes, Managed Lanes, Frontage Roads

D, E, & G Segments






5. RFQ Exhibits & Form D

Matthew E. MacGregor, TxDOT - Dallas

IH-635 RFQ Exhibits & Form D




- Exhibit A - List of Project Documents
- Exhibit B - Project Maps (B1 and B2)
- Exhibit C - Constraints Chart
- Exhibit D - Existing TxDOT Projects
- Form D - Conceptual Cost Estimate



CD Index (Exhibit A)

- Disk 1 - General/Public Information
- Disk 2 - Studies and Reports
- Disk 3 - Environmental Documentation
- Disk 4 - Schematics (Disk 1 of 3)
- Disk 5 - Schematics (Disk 2 of 3)
- Disk 6 - Schematics (Disk 3 of 3)
- Disk 7 - Geotechnical Information (Disk 1 of 2)
- Disk 8 - Geotechnical Information (Disk 2 of 2)



Constraints Chart (Exhibit C)




- Managed Lanes
- Right-of-Way
- Maintenance of Traffic
- Constructability
- Access Locations
- Managed Lane Functionality
- Future DART Tunnel
- Design Criteria
- Aesthetic Objectives
- Relative Elevation of Improvements
- Ultimate IH 635 Facility Median Width

The objective of this Exhibit is to compare the constraints adhered to in the development of the current reference schematic found in Exhibit A to a potential set of more flexible constraints in which the Developer may prepare a more cost effective solution.



Existing TxDOT Projects (Exhibit D)



- West Early Frontage Roads (West 6 & Segment J)
- East Early Frontage Roads (East 8)
- Montfort Road Right Turn Lane (West 5)
- East Interim HOV Lanes (East 10)
- Pedestrian Bridge and Local Access Road (East 9)
- Mesquite Section Phase 2

See Exhibit B – Project Maps B1 & B2 – For Reference



Conceptual Cost Estimate (Form D)



IH-635 Managed Lane's Project - Conceptual Cost Estimate (2005 \$\$)

\$ millions

Form D

Project Segments to be Delivered by 2005										
Project Segments to be Delivered by 2005										
Description	Segment A	Segment B	Segment C	Segment D	Segment E	Segment F	Segment G	Segment H	Segment I	Total Cost
1 - Design	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
2 - Right-Of-Way	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
3 - Utilities	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
4 - Construction										
a. Roadway/Removal/Excavation	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
b. Drainage	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
c. Bridges/Structures/Walls	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
d. Tunnels & Tunnel Systems	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
e. System Wide Components	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
f. Maintenance of Traffic	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
Subtotal (4a. To 4f.)	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
5 - Operations & Maintenance- Tunnel (Annual)	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
6 - Operations & Maintenance- Roadway & Bridge (Annual)	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
7 - Operations & Maintenance- Toll Systems (Annual)	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
Subtotal (5 to 7)	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
8 - Capital Maintenance (Annualized)	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
9 - Program Costs	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0.0
Segment Total (1 to 9)	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Delivery Totals			\$0.0						\$0.0	\$0.0

4-a. - System Wide Components: Includes system components common to all segments such as, Electronic Toll Collection (ETC), ITS, Illumination, Signage, Markings, and Signals.

5 - Operations & Maintenance - Tunnel: Includes routine operations & maintenance activity for tunnel structure, systems, physical maintenance of support facilities/buildings).


6 - Operations & Maintenance - Roadway & Bridge: Includes routine operations & maintenance activity for surface and subsurface roadway components; ITS, roadway related utility cost.

7 - Operations & Maintenance - Toll Systems: Includes routine operations & maintenance activity for Toll Systems components.

8 - Capital Maintenance: Costs for all segment components, including Roadway, Structural, Systems, Facilities and related components requiring capital maintenance.

9 - Program Costs: - Includes all other costs not associated with items 1-8 required to deliver the project segments.

Form D





6. Questions

Diana E. Vargas, TxDOT - TTA

Robert (Bob) M. Brown, TxDOT - Dallas

Matthew MacGregor, TxDOT - Dallas

Questions

- About the CDA Process?
- About the Project Opportunity?
- About the CDA Procurement Schedule?
- About anything else?

Sign-in-sheet

- Those who have signed in will be provided a copy before they leave the meeting.
- This same listing will be posted on the internet.



Conclusion of Meeting

Those wishing to obtain copies of the Exhibit A - CDs may do so at this time.