










TEXAS DEPARTMENT OF TRANSPORTATION

-  Active Projects
-  City
-  County
-  TxDOT Odessa District



TxDOT Odessa District: Active Projects

ODESSA DISTRICT ACTIVE PROJECT LIST


MAP ID	CCSJ	CONTRACTOR	HIGHWAY	WORK TYPE	EST. COMPLETION	EST. COST
1	0479-01-019	JONES BROS.	SH 302	ROADWAY REHABILITATION	Jul 2020	\$17,177,921
2	0139-02-025	FNF CONSTRUCTION	US 285	REHAB OF EXISTING ROAD	Jan 2020	\$42,742,761
3	0139-04-045	JOHNSON BROS. CORP.	US 285	REHAB OF EXISTING ROAD	Aug 2020	\$32,414,268
4	0493-02-015	JOHNSON BROS. CORP.	RM 652	RESTORATION OF EXISTING ROAD	Dec 2020	\$19,616,683
5	0139-05-043	FNF CONSTRUCTION	US 285	ROADWAY REHABILITATION	May 2020	\$21,806,673
N/A	0906-00-176	VIZCAINO, L.P.	VAR	PAVEMENT MARKINGS	Oct 2019	\$405,738
N/A	0906-00-177	VIZCAINO, L.P.	VAR	PAVEMENT MARKINGS	Oct 2019	\$3,777,758
6	0075-03-021	RELMCO	US 67, ETC	SAFETY TREAT FIXED OBJECTS	Nov 2019	\$359,250
7	0076-01-029	JOHNSON BROS. CORP.	US 67	WIDEN TO A MODIFIED SUPER 2	Jan 2023	\$49,033,668
N/A	0021-06-027	TOTAL HIGHWAY MAINT. LLC	US 90,ETC	DISTRICT WIDE PROFILE EDGELINE & CENTERLINE	Mar 2020	\$1,160,275
8	0441-09-045	FNH CONSTRUCTION	IH 10	BRIDGE REHAB @EVERITT DRAW	Nov 2019	\$424,790
N/A	0906-00-184	HJC FARMS, IN	VAR	DISTRICT WIDE GUARDRAIL UPGRADES	Dec 2019	\$988,819
N/A	0003-06-094	RONALD R WAGNER	VAR	SEAL COAT	-	\$7,830,923
9	0139-05-048	DAN WILLIAMS COMPANY	US 285	REHABILITATION OF EXISTING ROADWAY	Jul 2020	\$6,785,389
N/A	0906-00-192	SCR CIVIL CONST.	VAR	BRIDGE MAINTENANCE	-	\$961,178
10	1188-02-084	RK HALL	SL 250	CONSTRUCT OVERPASS	Aug 2019	\$16,297,438
N/A	0906-32-054	REECE ALBERT	CS	SAFETY IMPROVEMENT	Jul 2019	\$1,841,234
11	0380-07-026	JONES BROS.	SH 349	ARMORING WITH OVERLAY	Jan 2020	\$16,581,253
12	1188-02-107	RK HALL	SL 250	WIDEN SB SL 250FR	Dec 2019	\$7,548,291
N/A	0906-00-186	AMERICAL LIGHTING & SIGNALIZATION	VAR	OVER-HEIGHT BRIDGE DETECTION	Jul 2020	\$2,993,277
13	1717-02-023	DELHUR IND.	FM 1787	REHABILITATION OF EXISTING ROADWAY	May 2020	\$13,276,576
14	1842-01-016	RK HALL	FM 26	ROADWAY REHABILITATION	Nov 2019	\$986,887
15	1188-02-087	JONES BROS.	SL 250	CONSTRUCT NEW INTERCHANGE	Jun 2021	\$25,096,993
N/A	0906-32-057	ENCINO LANDSCAPE INC.	CS	DOWNTOWN PEDESTRIAN & BICYCLE PROJECT	May 2020	\$847,377
16	0380-09-093	WILLIS ELECTRIC CO. LP	BS 349,ETC	TRAFFIC CONTROL DEVICES	-	\$2,415,436
17	0548-01-034	JONES BROS.	SH 176	ROADWAY REHABILITATION	-	\$14,521,745
18	0229-03-035	DELHUR IND.	US 385	WIDENING TO 4 LANE NON FREEWAY	Apr 2020	\$20,581,115
19	0004-02-058	JONES BROS.	IH 20	FREEWAY OPERATIONAL IMPROVEMENTS	Jun 2020	\$24,613,331
20	1717-01-010	JONES BROS.	FM 1787	ROADWAY REHABILITATION	Nov 2020	\$17,188,893
21	2224-01-100	FNF CONSTRUCTION	SL 338	TRAFFIC SIGNALS AND ILLUMINATION	Apr 2020	\$3,088,059
N/A	0354-02-027	WILLIS	SH 115.ETC	SAFETY IMPROVEMENT	Feb 2020	\$691,254
N/A	0228-05-068	WILLIS	US385,ETC.	SAFETY IMPROVEMENT	Jan 2020	\$605,069
N/A	0228-06-087	AMERICAL LIGHTING & SIGNALIZATION	VAR	TRAFFIC SAFETY IMPROVEMENT	Oct 2020	\$757,818
22	0003-05-054	DAN WILLIAMS COMPANY	IH 20	INSTALL MEDIAN BARRIER	Aug 2020	\$28,104,903
23	0004-02-060	DAN WILLIAMS COMPANY	IH 20	INSTALL MEDIAN BARRIER	Jun 2021	\$28,814,510
24	0005-01-114	SCR CIVIL CONST.	VAR	INSTALL MEDIAN BARRIER	Jan 2021	\$9,665,532
N/A	0906-00-169	WILLIS	VAR	TRAFFIC SIGNALS	Dec 2019	\$3,876,896
N/A	0004-01-034	BRANNAN PAVING CO.	VAR	SEAL COAT	-	\$6,660,874
25	0292-04-065	FNF CONSTRUCTION	SH 18	ROADWAY REHABILITATION	May 2020	\$6,696,660

\$459,237,515




TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2020 Seal Coat
- FY 2020 Projects
- City
- County
- TxDOT Odessa District



0 5 10 20 Miles



TxDOT Odessa District: FY 2020 Letting Schedule (9/2019 - 8/2020)

Updated: 3/12/2020

ODESSA DISTRICT FY 2020 PROJECT LIST




MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0003-06-094, ETC (18)	VAR	VAR	SEAL COAT PROGRAM (2020)	Sep 2019	\$7,919,243
N/A	0004-01-034, ETC (10)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER SEAL (2020)	Sep 2019	\$6,651,324
N/A	0906-00-192	VAR	VAR	REPAIR BRIDGE JOINTS	Oct 2019	\$951,628
1	0139-05-048, ETC (0139-04-051)	REEVES	US 285	ROADWAY REHABILITATION	Oct 2019	\$6,540,324
2	0292-04-065, ETC (0292-04-066)	WARD	SH 18	ROADWAY REHABILITATION	Nov 2019	\$6,516,031
3	0380-17-005, ETC (0380-18-009)	MARTIN	SH 349	ROADWAY REHABILITATION	Dec 2019	\$7,548,488
4	0380-09-092, ETC (0380-10-023)	MIDLAND	SH 349	ROADWAY REHABILITATION	Dec 2019	\$27,958,082
5	0004-07-130, ETC (0004-07-131)	ECTOR	IH 20	BRIDGE REPAIR	Dec 2019	\$1,070,005
6	1188-02-089	MIDLAND	SL 250	CONSTRUCT NEW INTERCHANGE	Jan 2020	\$22,509,209
7	0005-04-076, ETC (0005-04-081)	MARTIN	IH 20	BRIDGE REPLACEMENT & REHAB FRONTAGE ROAD	Jan 2020	\$30,634,103
8	0228-05-066	ANDREWS	US 385	ROADWAY RECONSTRUCTION	Feb 2020	\$49,841,453
9	0005-02-118, ETC (3)	MIDLAND	BI 20-E	ROADWAY REHABILITATION	Feb 2020	\$12,018,223
10	0228-06-090, ETC (3)	ECTOR	US 385	ROADWAY REHABILITATION	Feb 2020	\$11,688,883
11	0463-06-028, ETC (0463-07-048)	ECTOR, WINKLER	SH 302	ROADWAY REHABILITATION	Feb 2020	\$63,338,504
N/A	0906-00-191	VAR	VAR	PAVEMENT MARKINGS (NON-IH)	Mar 2020	\$3,000,000
N/A	0906-00-190	VAR	VAR	PAVEMENT MARKINGS (IH)	Mar 2020	\$2,000,000
12	0229-03-037	CRANE	US 385	WIDEN TO 4-LANE DIVIDED	Mar 2020	\$36,634,908
13	0228-06-081, ETC (2224-01-102)	ECTOR	US 385	CONSTRUCT NEW INTERCHANGE	Mar 2020	\$25,331,612
14	2451-03-017	REEVES	RM 652	ROADWAY REHABILITATION	Apr 2020	\$13,600,000
15	0479-04-050	WINKLER	SH 302	CONSTRUCT GRADE SEPARATION	May 2020	\$50,040,000
16	1183-01-014, ETC (1183-04-003)	REEVES	FM 2119	ROADWAY REHABILITATION	Jan 2021	\$48,000,000
N/A	0005-15-090, ETC (7)	VAR	VAR	IMPROVE/INSTALL TRAFFIC SIGNALS	Jun 2020	\$987,016
17	0228-06-095	ECTOR	US 385	INSTALL TRAFFIC SIGNAL	Jun 2020	\$797,869
N/A	0906-00-229	VAR	VAR	PROFILE PAVEMENT MARKINGS	Jun 2020	\$1,842,961
N/A	0906-00-230	VAR	VAR	SAFETY LIGHTING	Jul 2020	\$2,934,393
18	0005-14-067	MIDLAND	IH 20	REPLACE EXISTING UNDERPASS WITH A 4-LANE WIDE OVERPASS.	May 2020	\$28,160,000
19	2296-01-056, ETC (2296-02-028)	VAR	SH 191	INSTALL MEDIAN BARRIER	Aug 2020	\$2,366,395
N/A	0139-02-029, ETC (15)	VAR	VAR	SAFETY LIGHTING AT INTERSECTION	Aug 2020	\$1,482,968

\$472,363,622



TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2021 Seal Coat
- FY 2021 Projects
- City
- County
- TxDOT Odessa District



TxDOT Odessa District: FY 2021 Letting Schedule
(9/2020 - 8/2021)

ODESSA DISTRICT FY 2021 PROJECT LIST




MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0003-05-053, ETC (35)	VAR	VAR	SEAL COAT (2021)	Sep 2020	\$12,248,398
N/A	0906-00-196	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2021)	Sep 2020	\$3,000,000
1	0479-04-038	WINKLER	SH 302	ROADWAY REHABILITATION AND WIDENING	Sep 2020	\$40,000,000
2	0005-01-113, ETC (3)	ECTOR, MIDLAND	BI 20 E	ROADWAY REHABILITATION	Oct 2020	\$14,000,000
3	0005-03-078	MIDLAND	BI 20E	ROADWAY REHABILITATION	Oct 2020	\$13,000,000
4	2224-01-099	ECTOR	SL 338	CONSTRUCT NEW INTERCHANGE	Oct 2020	\$19,200,000
5	0005-14-084	MIDLAND	IH 20	CONSTRUCT NEW INTERCHANGE	Oct 2020	\$29,593,628
N/A	0906-00-226	VAR	VAR	INTERSECTION IMPROVEMENT PROGRAM (2021)	Nov 2020	\$5,000,000
6	0139-03-041	REEVES	US 285	IMPROVE PASSING AND INTERSECTIONS	Nov 2020	\$8,480,000
7	0479-03-016	LOVING	SH 302	ROADWAY REHABILITATION AND WIDENING	Nov 2020	\$27,550,000
8	0228-04-043, ETC 0354-06-029	ANDREWS	US 385 / SH 115	ROADWAY REHABILITATION	Dec 2020	\$35,260,394
9	0005-03-068	MIDLAND	BI 20-E	IMPROVE AT GRADE CROSSING & DRAINAGE	Dec 2020	\$5,000,000
10	0005-09-020	MIDLAND	BI 20-E	IMPROVE AT GRADE CROSSING & DRAINAGE	Dec 2020	\$5,000,000
11	0005-16-016	MARTIN	BI 20-F	IMPROVE AT GRADE CROSSING & DRAINAGE	Dec 2020	\$5,000,000
12	0493-02-021	LOVING	RM 652	BRIDGE WIDENING	Dec 2020	\$5,000,000
13	0228-06-086, ETC (0228-06-089)	ECTOR	US 385	ROADWAY RECONSTRUCTION	Jan 2021	\$28,920,502
14	1188-02-100,ETC (0463-02-075)	MIDLAND	SH 158/ SL 250	RAMP RECONFIGURATION	Jan 2021	\$25,260,000
N/A	0906-00-203	VAR	VAR	BRIDGE JOINT REPAIR PROGRAM (2021)	Jan 2021	\$2,000,000
15	0292-04-063	WARD	SH 18	ROADWAY REHABILITATION	Feb 2021	\$11,000,000
16	2371-01-012	WARD	PR 41	SEAL COAT PARK ROADS, PARKING LOTS, AND CAMPSITE PULLOUTS	Feb 2021	\$398,315
N/A	0906-00-206	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2021)	Feb 2021	\$3,000,000
N/A	0906-00-212	VAR	VAR	OPERATIONAL IMPROVEMENT PROGRAM (2021)	Feb 2021	\$2,000,000
17	0292-01-034, ETC 0292-03-032	WINKLER	SH 18	ROADWAY REHABILITATION	Feb 2021	\$23,000,000
N/A	0906-00-189	VAR	VAR	PAVEMENT MARKINGS (NON-IH)	Mar 2021	\$4,000,000
N/A	0906-00-188	VAR	VAR	PAVEMENT MARKINGS (IH)	Mar 2021	\$1,000,000
18	0076-06-037	UPTON	US 67	ROADWAY WIDENING TO A MODIFIED SUPER 2	Apr 2021	\$29,946,000
19	1639-01-016, ETC (1639-02-019)	PECOS, REEVES	FM 1450	ROADWAY REHABILITATION	May 2021	\$25,000,000
20	0004-04-091,ETC (0005-04-075)	MARTIN, WARD	IH 20	BRIDGE REHABILITATION	Jun 2021	\$5,275,780
N/A	0906-00-197	VAR	VAR	MBGF UPGRADE PROGRAM (2021)	Jun 2021	\$1,000,000
N/A	0906-00-200	VAR	VAR	CULVERT REPAIR PROGRAM (2021)	Jun 2021	\$1,000,000
21	0075-02-026,ETC (0075-03-022)	PECOS	US 67	ROADWAY WIDENING TO A MODIFIED SUPER 2	Jun 2021	\$32,992,800
22	0139-06-021,ETC (0139-07-025)	REEVES, PECOS	US 285	ROADWAY WIDENING TO A MODIFIED SUPER 2	Jul 2021	\$55,800,000

\$478,925,817



TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2022 Projects
- City
- County
- TxDOT Odessa District



TxDOT Odessa District: FY 2022 Letting Schedule (9/2021 - 8/2022)

ODESSA DISTRICT FY 2022 PROJECT LIST




MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
1	0228-06-092	ECTOR	US 385	ROADWAY REHABILITATION	Sep 2021	\$8,000,000
N/A	0906-00-220	VAR	VAR	SEAL COAT PROGRAM (2022)	Sep 2021	\$7,500,000
N/A	0906-00-222	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2022)	Sep 2021	\$7,500,000
2	0906-32-050, ETC 0906-32-052	MIDLAND	CS	REHAB BRIDGE	Oct 2020	\$1,174,428
N/A	0906-00-210	VAR	VAR	WIDENING AND OVERLAY PROGRAM (2022)	Nov 2021	\$9,000,000
N/A	0906-00-227	VAR	VAR	INTERSECTION IMPROVEMENT PROGRAM (2022)	Nov 2021	\$5,000,000
3	0463-03-052, ETC 3624-01-003	MIDLAND	SH 140 / BS 158	ROADWAY REHABILITATION	Dec 2021	\$8,500,000
4	2296-02-026	MIDLAND	SH 191	NEW INTERCHANGE	Jan 2022	\$18,560,000
N/A	0906-00-204	VAR	VAR	BRIDGE JOINT REPAIR PROGRAM (2022)	Jan 2022	\$2,000,000
5	2906-01-006, ETC 2906-02-007	MIDLAND / UPTON	RM 1492	ROADWAY REHABILITATION	Jan 2022	\$20,000,000
6	2370-01-009	REEVES	FM 3334	ROADWAY REHABILITATION	Jan 2022	\$10,000,000
N/A	0906-00-207	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2022)	Feb 2022	\$3,000,000
N/A	0906-00-213	VAR	VAR	OPERATIONAL IMPROVEMENT PROGRAM (2022)	Feb 2022	\$2,000,000
7	0494-03-031	MARTIN	SH 137	ROADWAY REHABILITATION	Feb 2022	\$3,500,000
8	3571-02-008	MIDLAND	SS 588	ROADWAY REHABILITATION	Feb 2022	\$5,000,000
N/A	0906-00-216	VAR	VAR	NON-IH PAVEMENT MARKINGS (2022)	Mar 2022	\$3,000,000
N/A	0906-00-218	VAR	VAR	IH PAVEMENT MARKINGS (2022)	Mar 2022	\$2,000,000
9	1189-01-020	WINKLER	FM 874	ROADWAY REHABILITATION	Mar 2022	\$17,000,000
10	0463-06-034, ETC (0479-04-052)	WINKLER	SH 302	ROADWAY REHABILITATION	Mar 2022	\$5,000,000
11	0005-13-060, ETC (0005-14-086)	ECTOR, ETC	IH 20	RECONSTRUCTION OF FRNT RDS, RAMPS, U-TURNS, INTERCHANGES / CONVERT FRNT RDS TO 1-WAY	May 2022	\$55,300,000
12	0005-14-087	MIDLAND	IH 20	RECONSTRUCTION OF FRNT RDS, RAMPS, U-TURNS, INTERCHANGES / CONVERT FRNT RDS TO 1-WAY	May 2022	\$51,600,000
13	0004-07-132, ETC (4)	ECTOR, ETC	IH 20, ETC	BRIDGE REPAIR	Jun 2022	\$6,855,840
N/A	0906-00-198	VAR	VAR	MBGF UPGRADE PROGRAM (2022)	Jun 2022	\$2,000,000
N/A	0906-00-201	VAR	VAR	CULVERT REPAIR PROGRAM (2022)	Jun 2022	\$2,000,000
14	0354-06-030	ANDREWS	SH 115	GRADE SEPARATION	Aug 2022	\$8,569,009
15	0441-09-050	REEVES	IH 10	BRIDGE MAINTENANCE	Aug 2022	\$1,671,576
16	0003-06-096	REEVES	IH 20	BRIDGE MAINTENANCE	Aug 2022	\$313,450

\$266,044,303



TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2023 Projects
- City
- County
- TxDOT Odessa District



TxDOT Odessa District: FY2023 Letting Schedule (9/2022 - 8/2023)

ODESSA DISTRICT FY 2023 PROJECT LIST

MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0906-00-221	VAR	VAR	SEAL COAT PROGRAM (2023)	Sep 2022	\$7,500,000
N/A	0906-00-223	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2023)	Sep 2022	\$7,500,000
N/A	0906-00-211	VAR	VAR	WIDENING AND OVERLAY PROGRAM (2023)	Nov 2022	\$9,000,000
N/A	0906-00-228	VAR	VAR	INTERSECTION IMPROVEMENT PROGRAM (2023)	Nov 2022	\$5,000,000
1	2224-01-111	ECTOR	SL 338	SIGNAL IMPROVEMENTS	Jan 2023	\$2,480,000
N/A	0906-00-205	VAR	VAR	BRIDGE JOINT REPAIR PROGRAM (2023)	Jan 2023	\$2,000,000
2	1001-01-015,ETC (1001-02-006)	WARD	FM 516	ROADWAY WIDENING	Jan 2023	\$18,000,000
3	2568-01-008	UPTON	RM 2594	ROADWAY REHABILITATION	Jan 2023	\$20,000,000
4	0004-02-061	WARD	IH 20	REPLACE BRIDGE CLASS CULVERT	Jan 2023	\$2,225,000
N/A	0906-00-208	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2023)	Feb 2023	\$3,000,000
N/A	0906-00-214	VAR	VAR	OPERATIONAL IMPROVEMENT PROGRAM (2023)	Feb 2023	\$2,000,000
5	0441-09-049	REEVES	IH 10	ROADWAY REHABILITATION	Feb 2023	\$11,000,000
6	0003-05-055	REEVES	IH 20	ROADWAY REHABILITATION	Feb 2023	\$16,000,000
N/A	0906-00-217	VAR	VAR	NON-IH PAVEMENT MARKINGS (2023)	Mar 2023	\$3,000,000
N/A	0906-00-219	VAR	VAR	IH PAVEMENT MARKINGS (2023)	Mar 2023	\$2,000,000
N/A	0906-00-199	VAR	VAR	MBGF UPGRADE PROGRAM (2023)	Jun 2023	\$2,000,000
N/A	0906-00-202	VAR	VAR	CULVERT REPAIR PROGRAM (2023)	Jun 2023	\$2,000,000

\$114,705,000