





# TEXAS DEPARTMENT OF TRANSPORTATION

- Active Projects
- City
- County
- TxDOT Odessa District



## TxDOT Odessa District: Active Projects

**ODESSA DISTRICT ACTIVE PROJECT LIST**



MAP ID	CCSJ	CONTRACTOR	HIGHWAY	WORK TYPE	EST. COMPLETION	EST. COST
1	0139-04-045	JOHNSON BROS. CORP.	US 285	REHAB OF EXISTING ROAD	Feb 2024	\$31,638,493
2	0076-01-029, ETC (4)	JOHNSON BROS. CORP.	US 67	ROADWAY WIDENING TO A SUPER 2	Jun 2026	\$48,936,556
3	0479-04-038	JOHNSON BROS. CORP.	SH 302	ROADWAY REHABILITATION	Sep 2024	\$43,485,105
4	0005-14-067	JAMES CONSTRUCTION GROUP	IH 20	REPLACE EXISTING UNDERPASS WITH A 4-LANE WIDE OVERPASS.	Dec 2024	\$36,305,216
5	0005-14-084	PULICE CONSTRUCTION, INC	IH 20	CONSTRUCT NEW INTERCHANGE	Mar 2024	\$59,101,874
6	2224-01-099	RAGLE CONSTRUCTION, INC	SL 338	CONSTRUCT NEW INTERCHANGE	Apr 2024	\$15,760,358
7	0075-02-026, ETC (0075-03-022)	JONES BROS. DIRT & PAVING CONTRACTORS	US 67	ROADWAY WIDENING TO A SUPER 2	Apr 2024	\$35,754,470
8	0139-06-021, ETC (0139-07-025)	KIEWIT INFRASTRUCTURE SOUTH CO.	US 285	ROADWAY WIDENING TO A SUPER 2	Mar 2024	\$58,528,500
9	0228-04-043, ETC (0354-06-029)	REECE ALBERT, INC.	US 385/ SH 115	ROADWAY REHABILITATION	Apr 2024	\$37,642,802
10	2296-02-026	REECE ALBERT, INC.	SH 191	NEW INTERCHANGE	Mar 2025	\$27,535,250
11	1189-01-020	JONES BROS. DIRT & PAVING CONTRACTORS	FM 874	ROADWAY REHABILITATION	Mar 2024	\$14,858,747
12	0005-14-100	FNF CONSTRUCTION	IH 20	RECONFIGURE INTERCHANGE	Apr 2025	\$68,497,620
13	0479-03-016	FNF CONSTRUCTION	SH 302	ROADWAY WIDENING TO A SUPER 2	Jul 2024	\$36,670,138
N/A	0140-02-052, ETC (12)	RELMCO, INC	VAR	BRIDGE MAINTENANCE	Apr 2024	\$1,622,640
N/A	0005-01-115, ETC (4)	VACA UNDERGROUND UTILITIES, INC	VAR	INTERSECTION SAFETY IMPROVEMENTS	Mar 2024	\$1,351,826
N/A	0003-08-064, ETC (6)	APOLLO CONSTRUCTORS, INC	VAR	INTERSECTION SAFETY IMPROVEMENTS	Oct 2023	\$1,033,762
14	0139-03-048, ETC (0139-03-041)	JONES BROS. DIRT & PAVING CONTRACTORS	US 285	IMPROVE PASSING AT INTERSECTIONS, BRIDGE REPLACEMENT	Aug 2024	\$46,043,243
N/A	0005-03-068, ETC (3)	ALTUS CONSTRUCTION LLC	BI20 E/F	IMPROVE AT GRADE CROSSING & DRAINAGE	Feb 2026	\$11,943,374
15	0292-01-034	JONES BROS. DIRT & PAVING CONTRACTORS	SH 18	ROADWAY REHABILITATION	May 2024	\$37,268,536
16	0354-06-030	FNF CONSTRUCTION	SH 115	GRADE SEPARATION	Dec 2025	\$36,740,467
N/A	0076-07-038, ETC (13)	COX PAVING OF TEXAS, INC.	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2023)	Oct 2023	\$18,404,585
17	0076-06-037	JONES BROS. DIRT & PAVING CONTRACTORS	US 67	ROADWAY WIDENING TO A SUPER 2	Jun 2025	\$26,727,485
18	0354-04-040	RK HALL, LLC	SH 115	ROADWAY REHABILITATION	Mar 2024	\$8,225,180
19	2906-01-006, ETC (2906-02-007)	JONES BROS. DIRT & PAVING CONTRACTORS	RM 1492	ROADWAY REHABILITATION	Sep 2024	\$16,251,844
20	0380-09-098	JONES BROS. DIRT & PAVING CONTRACTORS	BS 349C	ROADWAY REHABILITATION	Oct 2024	\$17,997,658
21	2224-01-118	RK HALL, LLC	SL 338	ROADWAY REHABILITATION	Apr 2024	\$18,181,465
22	0479-03-021	FNF CONSTRUCTION	SH 302	ROADWAY WIDENING TO A SUPER 2	Sep 2024	\$31,270,743
N/A	0906-00-205	SCOTT TUCKER CONSTRUCTION	VAR	BRIDGE MAINTENANCE	Jul 2024	\$1,677,753
23	0003-05-055, ETC (0441-09-049)	FNF CONSTRUCTION	IH 20/ IH 10	ROADWAY REHABILITATION	Mar 2025	\$56,142,249
24	0003-07-061	KIEWIT INFRASTRUCTURE SOUTH CO.	IH 20	ROADWAY REHABILITATION	Aug 2024	\$18,857,194
25	1127-01-012, ETC (3)	CI CONSTRUCTORS, INC	SH 128	ROADWAY REHABILITATION, PROFILE MARKINGS, INTERSECTION SAFETY	Mar 2025	\$35,996,695
26	0229-04-060, ETC (0229-04-061)	JONES BROS. DIRT & PAVING CONTRACTORS	US 385/ FM 305	ROADWAY REHABILITATION	Mar 2024	\$5,995,947
27	3571-02-008	JONES BROS. DIRT & PAVING CONTRACTORS	SS 588	ROADWAY REHABILITATION	Mar 2024	\$5,214,763
28	0292-03-032	FNF CONSTRUCTION	SH 18	ROADWAY REHABILITATION	May 2024	\$32,902,552
N/A	0906-00-217	L&L COMPANY	VAR	NON-IH PAVEMENT MARKINGS	Mar 2024	\$3,409,957
29	1639-01-016, ETC (1639-02-019)	A. L. HELMCAMP, INC.	FM 1450	ROADWAY REHABILITATION	Mar 2026	\$81,336,502
30	0229-04-057, ETC (0229-03-040)	DELHUR INDUSTRIES, INC	US 385	WIDEN TO 4-LANE DIVIDED	Aug 2025	\$49,428,879
31	0005-01-113, ETC (3)	RAGLE CONSTRUCTION, INC	BI20-E	ROADWAY REHABILITATION	Nov 2025	\$23,137,298
N/A	0906-00-257	WILLIS ELECTRIC CO., LP	VAR	ILLUMINATION UPGRADES	May 2024	\$850,900
N/A	0906-00-267	HJC FARMS, INC.	VAR	LARGE SIGN UPGRADE	Apr 2024	\$1,139,465
32	2568-01-009	JONES BROS. DIRT & PAVING CONTRACTORS	RM 2594	ROADWAY REHABILITATION	Apr 2025	\$17,171,718
N/A	0906-00-255	WILLIS ELECTRIC CO., LP	VAR	LIGHTING AT INTERCHANGES	May 2024	\$3,569,918
33	2262-01-020	CK NEWBERRY, LLC	FM 1776	INSTALL FLASHING BEACONS & SAFETY LIGHTING, ADD LEFT & RIGHT TURN LANE	May 2024	\$5,823,543
34	0005-04-082, ETC (0292-04-071)	MUELLUM, LLC	IH 20/ SH 18	INSTALL MEDIAN BARRIER	Apr 2024	\$1,679,659
35	0548-02-041, ETC (1183-01-015)	RAGLE CONSTRUCTION, INC	VAR	INTERSECTION SAFETY IMPROVEMENTS	Nov 2024	\$4,613,804
N/A	0004-02-063, ETC (12)	JAMES CONSTRUCTION GROUP	VAR	BRIDGE REPLACEMENT	Mar 2026	\$28,745,655
36	0548-02-043	JONES BROS. DIRT & PAVING CONTRACTORS	SH 176	INTERSECTION IMPROVEMENTS	May 2024	\$5,880,108
37	0103-01-044	JONES BROS. DIRT & PAVING CONTRACTORS	SH 17	INSTALL CONTINUOUS TURN LANE	Jun 2024	\$6,972,496
N/A	0906-32-060	TI-ZACK CONCRETE, INC	CS	CONTRACT ROUNDABOUT	-	\$496,353
38	0005-01-116	FNF CONSTRUCTION	BI 20	ROADWAY REHABILITATION	May 2024	\$2,412,948
N/A	0292-04-072, ETC (13)	RONALD R. WAGNER & CO.	VAR	SEAL COAT PROGRAM (2024)	May 2024	\$13,110,325
N/A	0140-01-081, ETC (8)	COX PAVING OF TEXAS, INC.	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2024)	Jul 2024	\$14,363,578
39	0140-02-050	HJC FARMS, INC.	IH 10	INSTALL MEDIAN BARRIER	Jul 2024	\$1,938,518
40	1371-01-023	JONES BROS. DIRT & PAVING CONTRACTORS	FM 1232	WIDENING AND OVERLAY PROGRAM (2024)	-	\$19,548,505
41	1718-07-045	JONES BROS. DIRT & PAVING CONTRACTORS	SH 349	INTERSECTION IMPROVEMENT	-	\$10,681,716
42	2005-02-017	JONES BROS. DIRT & PAVING CONTRACTORS	FM 1882	ROADWAY REHABILITATION	Nov 2024	\$10,165,599
43	3570-01-012	REECE ALBERT, INC.	FM 3503	ROADWAY REHABILITATION	Sep 2024	\$5,107,417
N/A	0003-06-098, ETC (6)	DAN WILLIAMS COMPANY	VAR	BRIDGE REPAIR, BRIDGE REPLACEMENT, UPGRADE BRIDGE RAILING & DELAMINATION REPAIR	Feb 2025	\$16,682,424
N/A	0004-07-139, ETC (7)	SCOTT TUCKER CONSTRUCTION	VAR	BRIDGE MAINTENANCE	-	\$1,999,085
44	0005-13-064, ETC (0005-14-093)	SUNDT CONSTRUCTION	IH 20	RECONSTRUCT FRONTAGE RDS, RAMPS, U TURNS, & INTERCHANGES. CONVERT FRONTAGE RDS TO 1-WAY OPERATION. WIDEN FROM 4-6 LANES.	-	\$260,878,640
N/A	0906-00-268	MICA CORPORATION	VAR	ITS UPGRADE	-	\$5,500,865
45	2224-01-119	JONES BROS. DIRT & PAVING CONTRACTORS	SL 338	ROADWAY REHABILITATION	-	\$7,949,950
46	0906-32-050, ETC (3)	DELGADO'S CONTRACTORS, LLC	CS	BRIDGE REPLACEMENT	-	\$3,896,639
47	1188-02-118	REECE ALBERT, INC.	SL 250	INTERSECTION & OPERATIONAL IMPROVEMENTS	-	\$1,609,467
48	0004-07-138	JONES BROS. DIRT & PAVING CONTRACTORS	IH 20	ROADWAY REHABILITATION	-	\$24,827,053
49	0380-09-102	WILLIS ELECTRIC CO., LP	BS 349C	SIGNALIZE INTERSECTION	-	\$353,315
50	0441-07-074	FNF CONSTRUCTION	IH 10	ROADWAY REHABILITATION	-	\$12,743,573

**\$1,592,590,961**



# TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2024 Seal Coat
- FY 2024 Projects
- City
- County
- TxDOT Odessa District



TxDOT Odessa District: FY2024 Letting Schedule  
(9/2023 - 8/2024)

Updated: 3/11/2024

**ODESSA DISTRICT FY 2024 PROJECT LIST**



MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0292-04-072, ETC (13)	VAR	VAR	SEAL COAT PROGRAM (2024)	Sep 2023	\$13,110,325
N/A	0140-01-081, ETC (8)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2024)	Sep 2023	\$14,363,577
1	3570-01-012	ECTOR	FM 3503	ROADWAY REHABILITATION	Sep 2023	\$5,107,417
2	0005-01-116	ECTOR	BI 20	ROADWAY REHABILITATION	Sep 2023	\$2,412,948
3	2005-02-017	ECTOR	FM 1882	ROADWAY REHABILITATION	Sep 2023	\$10,165,599
4	0140-02-050	PECOS	IH 10	INSTALL MEDIAN BARRIER	Sep 2023	\$1,938,518
5	1718-07-045	MIDLAND	SH 349	INTERSECTION IMPROVEMENT	Oct 2023	\$10,681,716
6	1371-01-023	WINKLER	FM 1232	WIDENING AND OVERLAY PROGRAM (2024)	Oct 2023	\$19,548,505
7	0005-13-064, ETC (0005-14-093)	ECTOR / MIDLAND	IH 20	RECONSTRUCT FRONTAGE RDS, RAMPS, U TURNS, & INTERCHANGES. CONVERT FRONTAGE RDS TO 1-WAY OPERATION. WIDEN FROM 4-6 LANES.	Nov 2023	\$260,878,640
N/A	0004-07-139, ETC(7)	CRANE / ECTOR	VAR	BRIDGE MAINTENANCE	Nov 2023	\$1,999,085
N/A	0003-06-098, ETC (6)	VAR	VAR	BRIDGE REPAIR, BRIDGE REPLACEMENT, UPGRADE BRIDGE RAILING & DELAMINATION REPAIR	Nov 2023	\$16,682,424
8	2224-01-119	ECTOR	SL 338	ROADWAY REHABILITATION	Dec 2023	\$7,949,950
N/A	0906-00-268	VAR	VAR	ITS UPGRADE	Dec 2023	\$5,500,865
9	1188-02-118	MIDLAND	SL 250	INTERSECTION & OPERATIONAL IMPROVEMENTS	Jan 2024	\$1,609,467
N/A	0906-32-050, ETC (3)	MIDLAND	CS	BRIDGE REPLACEMENT	Jan 2024	\$3,896,639
10	0004-07-138	ECTOR	IH 20	ROADWAY REHABILITATION	Feb 2024	\$24,827,053
11	0380-09-102	MIDLAND	BS 349C	SIGNALIZE INTERSECTION	Feb 2024	\$353,315
N/A	0906-00-238	VAR	VAR	NON-IH PAVEMENT MARKINGS (2024)	Mar 2024	\$3,391,078
N/A	0906-00-239	VAR	VAR	IH PAVEMENT MARKINGS (2024)	Mar 2024	\$705,606
12	0005-14-094	MIDLAND	IH 20	RECONSTRUCT FRONTAGE RDS, RAMPS, U TURNS, & INTERCHANGES. CONVERT FRONTAGE RDS TO 1-WAY OPERATION. WIDEN FROM 4-6 LANES.	Mar 2024	\$186,258,258
13	0441-07-074	PECOS	IH 10	ROADWAY REHABILITATION	Mar 2024	\$12,743,573
N/A	0906-00-282	VAR	VAR	CYCLIC BRIDGE MAINTENANCE	Mar 2024	\$2,165,724
14	0003-08-065	REEVES	BI 20-B	ROADWAY REHABILITATION	Mar 2024	\$17,782,450
N/A	0906-00-235	VAR	VAR	BRIDGE MAINTENANCE PROGRAM (2024)	Apr 2024	\$2,000,000
N/A	0906-00-236	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2024)	May 2024	\$2,000,000
N/A	0906-32-064	MIDLAND	CS	CURB RAMPS AND BULB OUTS FOR PEDESTRIAN CROSSINGS	May 2024	\$1,187,474
N/A	0906-00-271	VAR	IH 10	TRUCK PARKING SIGNS AND SENSORS	Jun 2024	\$744,487
15	1155-01-017	MARTIN	FM 846	ROADWAY REHABILITATION	Jun 2024	\$18,840,000
16	0463-02-083	MIDLAND	SH 158	INSTALL TRAFFIC SIGNAL	Aug 2024	\$608,807

**\$649,453,499**



# TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2025 Seal Coat
- FY 2025 Projects
- City
- County
- TxDOT Odessa District



TxDOT Odessa District: FY 2025 Letting Schedule  
(9/2024 - 8/2025)

Updated: 3/11/2024

**ODESSA DISTRICT FY 2025 PROJECT LIST**




MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0021-07-063, ETC (17)	VAR	VAR	SEAL COAT PROGRAM (2025)	Sep 2024	\$9,928,193
N/A	0004-02-075, ETC (4)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2025)	Sep 2024	\$5,865,238
N/A	0906-32-052	MIDLAND	CS	BRIDGE REPLACEMENT	Oct 2024	\$1,398,662
N/A	0906-06-055, ETC (0906-06-056)	ECTOR	CS	ADD FLASHING YELLOW ARROWS TO EXISTING SIGNALS ALONG CORRIDOR	Oct 2024	\$1,261,104
1	0003-06-101, ETC (0003-07-062)	REEVES	IH 20	ROADWAY REHABILITATION	Nov 2024	\$39,062,264
2	0003-06-103	REEVES	IH 20	WIDENING AND OVERLAY PROGRAM (2025)	Nov 2024	\$23,000,000
3	0887-01-041	MIDLAND	FM 307	SIGNALIZE INTERSECTION	Dec 2024	\$624,000
N/A	0906-00-246	VAR	VAR	BRIDGE MAINTENANCE PROGRAM (2025 - 1)	Jan 2025	\$2,080,000
N/A	0906-00-284	VAR	VAR	BRIDGE MAINTENANCE PROGRAM (2025 - 2)	Jan 2025	\$2,080,000
4	0076-07-037	UPTON	US 67	ROADWAY WIDENING TO A SUPER 2	Jan 2025	\$48,256,000
N/A	0906-00-247	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2025)	Feb 2025	\$1,040,000
5	0354-01-056	WINKLER	SH 115	OVERLAY	Feb 2025	\$1,019,200
6	0004-03-054	WARD	BI 20	SIGNALIZE INTERSECTION	Feb 2025	\$624,000
N/A	0906-00-249	VAR	VAR	NON-IH PAVEMENT MARKINGS (2025)	Mar 2025	\$3,120,000
N/A	0906-00-250	VAR	VAR	IH PAVEMENT MARKINGS (2025)	Mar 2025	\$2,080,000
7	0354-04-041	WINKLER	SH 115	ROADWAY WIDENING TO A SUPER 2	Apr 2025	\$43,500,000
8	0354-04-044, ETC (0354-06-040)	ANDREWS/ WINKLER	SH 115	ROADWAY WIDENING TO A SUPER 2	Apr 2025	\$41,000,000
9	0292-07-021	WARD	SL 464	INSTALL SAFETY LIGHTING AND FLASHING STOP SIGNS	Apr 2025	\$1,248,000
10	0354-01-051	WINKLER	SH 115	ROADWAY REHABILITATION	May 2025	\$6,864,000
11	0380-11-032	UPTON	SH 349	INTERSECTION IMPROVEMENTS	May 2025	\$3,120,000
12	0463-01-024	ECTOR	SH 158	INSTALL CONTINUOUS TURN LANE	Jun 2025	\$7,508,962
N/A	0906-00-277	VAR	VAR	ADA REMEDIATION	Jun 2025	\$1,872,000
N/A	0906-00-256	ECTOR	US 385	MEDIAN Crossover IMPROVEMENTS	Jun 2025	\$4,050,000
13	0139-08-040	PECOS	US 285	ROADWAY WIDENING TO A SUPER 2	Jul 2025	\$45,552,000
14	0354-06-042	ANDREWS	SH 115	ROADWAY WIDENING TO A SUPER 2	Jul 2025	\$67,808,000
N/A	0906-06-057	ECTOR	VAR	SHARED USE PATH & SIDEWALKS AROUND UTPB	Jul 2025	\$4,904,223
15	2528-01-006	REEVES	FM 2448	WIDEN AND OVERLAY	Aug 2025	\$4,472,000

**\$373,337,846**



# TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2026 Seal Coat
- FY 2026 Projects
- City
- County
- TxDOT Odessa District



TxDOT Odessa District: FY 2026 Letting Schedule  
(9/2025 - 8/2026)

Updated: 3/11/2024

**ODESSA DISTRICT FY 2026 PROJECT LIST**



MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0229-04-064, ETC (21)	VAR	VAR	SEAL COAT PROGRAM (2026)	Sep 2025	\$8,026,239
N/A	0139-02-032, ETC (10)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2026)	Sep 2025	\$9,205,685
1	0548-02-042	MARTIN	SH 176	ROADWAY WIDENING TO A SUPER 2	Sep 2025	\$89,424,000
2	0479-04-055, ETC (0463-06-038)	WINKLER	SH 302	ROADWAY REHABILITATION	Dec 2025	\$14,720,898
3	0441-09-054	REEVES	IH 10	ROADWAY REHABILITATION	Dec 2025	\$18,798,998
4	0140-03-052	PECOS	IH 10	ROADWAY REHABILITATION	Dec 2025	\$19,480,438
5	0005-02-112	MIDLAND	BI 20	RECONFIGURE OFFSET AT RAIL/HIGHWAY CROSSING	Jan 2026	\$6,600,000
N/A	0906-00-262	VAR	VAR	BRIDGE MAINTENANCE PROGRAM (2026)	Jan 2026	\$4,320,000
N/A	0572-01-074, ETC (3)	ECTOR	SH 302	RESTRICTED CROSSING U-TURN (RCUT)	Jan 2026	\$9,692,252
N/A	0906-32-065	MIDLAND	CR 1232	INSTALL TRAFFIC SIGNAL, AND ADVANCE WARNING SIGNALS AND SIGNS	Jan 2026	\$510,989
N/A	0906-00-263	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2026)	Feb 2026	\$1,080,000
6	1001-01-018	WARD	FM 516	ROADWAY REHABILITATION	Feb 2026	\$2,755,272
7	0004-07-143	ECTOR	IH 20	SIGNALIZE INTERSECTION	Feb 2026	\$1,944,000
8	0228-06-096	ECTOR	US 385	INTERSECTION IMPROVEMENTS	Feb 2026	\$1,620,000
N/A	0906-00-264	VAR	VAR	NON-IH PAVEMENT MARKINGS (2026)	Mar 2026	\$3,240,000
N/A	0906-00-265	VAR	VAR	IH PAVEMENT MARKINGS (2026)	Mar 2026	\$2,160,000
9	0005-04-083	MARTIN	IH 20	ROADWAY REHABILITATION	Mar 2026	\$24,076,401
10	1823-01-011, ETC (1823-02-014)	MARTIN/ MIDLAND	FM 1208	ROADWAY REHABILITATION	Apr 2026	\$7,236,000
11	0463-02-090	MIDLAND	BS 158B	ROADWAY REHABILITATION	Apr 2026	\$7,156,284
12	2005-03-009	ECTOR	FM 1882	ROADWAY REHABILITATION	Apr 2026	\$10,145,348
13	0229-01-042	ECTOR	US 385	CONSTRUCT NEW INTERCHANGE	May 2026	\$28,000,000
14	0380-08-027	MARTIN	SH 349	ADD LEFT TURN LANE AND ENTRANCE TO THE NORTH	May 2026	\$5,065,331
15	0292-04-073	WARD	SH 18	PEDESTRIAN SIGNAL UPGRADES	Jun 2026	\$864,000
N/A	0906-32-067	MIDLAND	VAR	SHARED-USE PATH W/ RAMPS, REFLECTIVE CROSSWALKS, SIGNAGE, LIGHTING, & PED INFRASTRUCTURE	Jul 2026	\$3,671,193
16	0463-02-080	MIDLAND	SH 158	INTERSECTION IMPROVEMENTS	Aug 2026	\$3,600,000
17	0463-02-079	MIDLAND	SH 158	INTERSECTION IMPROVEMENTS	Aug 2026	\$3,600,000

**\$286,993,328**



# TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2027 Seal Coat
- FY 2027 Projects
- City
- County
- TxDOT Odessa District



## TxDOT Odessa District: FY2027 Letting Schedule (9/2026 - 8/2027)

**ODESSA DISTRICT FY 2027 PROJECT LIST**

MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0103-04-008, ETC (21)	VAR	VAR	SEAL COAT PROGRAM (2027)	Sep 2026	\$12,084,789
N/A	0139-05-052, ETC (10)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2027)	Sep 2026	\$14,213,049
1	0292-04-063	WARD	SH 18	ROADWAY REHABILITATION	Oct 2026	\$23,000,000
2	0103-01-046, ETC (0103-01-047)	REEVES	SH 17	INSTALL TURN LANES / INSTALL SIGNAL AND TURN LANE	Nov 2026	\$5,488,000
3	0140-01-082, ETC 0140-02-056	PECOS	IH 10	ROADWAY REHABILITATION	Nov 2026	\$40,453,104
4	2370-01-009	REEVES	FM 3334	ROADWAY REHABILITATION	Jan 2027	\$11,200,000
5	0022-01-032	TERRELL	US 90	BRIDGE REPLACEMENT	Jan 2027	\$3,472,000
6	0022-01-034	TERRELL	US 90	BRIDGE REPLACEMENT	Jan 2027	\$10,000,000
7	0005-14-092	MIDLAND	IH 20	RECONSTRUCTION OF FRONTAGE ROADS, RAMPS, U TURNS, INTERCHANGES. CONVERT FRONTAGE ROADS TO ONE-WAY OPERATION. WIDEN FROM 4 TO 6	Jan 2027	\$222,538,627
N/A	0906-00-273	ECTOR	VAR	BRIDGE MAINTENANCE (2027)	Jan 2027	\$4,480,000
8	0380-11-031	UPTON	SH 349	ROADWAY REHABILITATION	Feb 2027	\$45,805,827
9	0354-04-043	WINKLER	SH 115	ROADWAY WIDENING TO A SUPER 2	Mar 2027	\$44,576,000
N/A	0906-00-274	ECTOR	VAR	NON-IH PAVEMENT MARKINGS (2027)	Mar 2027	\$3,360,000
N/A	0906-00-275	ECTOR	VAR	IH PAVEMENT MARKINGS (2027)	Mar 2027	\$2,240,000
10	3067-02-009	MARTIN	FM 3033	REHABILITATE ROADWAY	Apr 2027	\$11,783,229
11	0354-06-041	ANDREWS	SH 115	ROADWAY WIDENING TO A SUPER 2	Jun 2027	\$32,368,000

**\$487,062,625**