

ODESSA DISTRICT ACTIVE PROJECT LIST



MAP ID	CCSJ	CONTRACTOR	HIGHWAY	WORK TYPE	EST. COMPLETION	EST. COST
1	0139-04-045	JOHNSON BROS. CORP.	US 285	REHAB OF EXISTING ROAD	Jun 2023	\$31,638,493
2	0076-01-029, ETC (4)	JOHNSON BROS. CORP.	US 67	ROADWAY WIDENING TO A SUPER 2	Feb 2025	\$48,936,556
N/A	0906-00-186	AMERICAL LIGHTING & SIGNALIZATION	VAR	OVER-HEIGHT BRIDGE DETECTION	Apr 2023	\$2,918,727
3	0228-06-081, ETC (2224-01-102)	JONES BROS. DIRT & PAVING CONTRACTORS	US 385	CONSTRUCT NEW INTERCHANGE	Jul 2023	\$25,331,612
4	1183-01-014, ETC (1183-04-003)	JONES BROS. DIRT & PAVING CONTRACTORS	FM 2119	ROADWAY REHABILITATION	Jun 2023	\$62,350,992
5	0479-04-038	JOHNSON BROS. CORP.	SH 302	ROADWAY REHABILITATION	Mar 2024	\$43,485,105
6	0005-14-067	JAMES CONSTRUCTION GROUP	IH 20	REPLACE EXISTING UNDERPASS WITH A 4-LANE WIDE OVERPASS.	Jan 2025	\$36,305,216
7	0005-14-084	PULICE CONSTRUCTION, INC	IH 20	CONSTRUCT NEW INTERCHANGE	Dec 2023	\$59,101,874
8	2224-01-099	RAGLE CONSTRUCTION, INC	SL 338	CONSTRUCT NEW INTERCHANGE	Aug 2023	\$15,760,358
9	1188-02-100,ETC (0463-02-075)	JONES BROS. DIRT & PAVING CONTRACTORS	SL 250	RAMP RECONFIGURATION	Jun 2023	\$18,245,178
N/A	0887-01-039, ETC (0906-00-226)	RAGLE CONSTRUCTION, INC	VAR	INTERSECTION IMPROVEMENT PROGRAM	Jun 2023	\$4,744,172
10	0075-02-026,ETC (0075-03-022)	JONES BROS. DIRT & PAVING CONTRACTORS	US 67	ROADWAY WIDENING TO A SUPER 2	Feb 2024	\$35,754,470
11	0139-06-021,ETC (0139-07-025)	KIEWIT INFRASTRUCTURE SOUTH CO.	US 285	ROADWAY WIDENING TO A SUPER 2	Sep 2023	\$58,528,500
12	0228-04-043, ETC (0354-06-029)	REECE ALBERT, INC.	US 385/ SH 115	ROADWAY REHABILITATION	Sep 2023	\$37,642,802
13	2296-02-026	REECE ALBERT, INC.	SH 191	NEW INTERCHANGE	Jan 2025	\$27,535,250
14	0228-06-092	JONES BROS. DIRT & PAVING CONTRACTORS	US 385	ROADWAY REHABILITATION	May 2023	\$6,752,984
15	1189-01-020	JONES BROS. DIRT & PAVING CONTRACTORS	FM 874	ROADWAY REHABILITATION	Nov 2023	\$14,858,747
N/A	0906-00-216	STRIPE-A-ZONE, LLC	VAR	NON-IH PAVEMENT MARKINGS	May 2023	\$6,982,443
16	0005-14-100	FNF CONSTRUCTION	IH 20	RECONFIGURE INTERCHANGE	May 2025	\$68,497,620
17	0572-01-072	L&L COMPANY	SH 302	INSTALL MEDIAN BARRIER	May 2023	\$2,334,519
18	0479-03-016	FNF CONSTRUCTION	SH 302	ROADWAY WIDENING TO A SUPER 2	Aug 2024	\$36,670,138
N/A	0140-02-052, ETC (12)	RELMCO, INC	VAR	BRIDGE MAINTENANCE	Dec 2023	\$1,622,640
N/A	0005-01-115, ETC (4)	VACA UNDERGROUND UTILITIES, INC	VAR	INTERSECTION SAFETY IMPROVEMENTS	May 2023	\$1,351,826
19	0003-07-064, ETC (0003-07-065)	DAN WILLIAMS COMPANY	IH 20	TRAFFIC SIGNAL PROGRAM (2022)	Jun 2023	\$5,899,356
N/A	0003-08-064, ETC (6)	APOLLO CONSTRUCTORS, INC	VAR	INTERSECTION SAFETY IMPROVEMENTS	Jul 2023	\$1,033,762
20	0139-03-048, ETC 0139-03-041	JONES BROS. DIRT & PAVING CONTRACTORS	US 285	IMPROVE PASSING AT INTERSECTIONS, BRIDGE REPLACEMENT	Jul 2024	\$46,043,243
N/A	0005-03-068, ETC (3)	ALTUS CONSTRUCTION LLC	BI20-E/F	IMPROVE AT GRADE CROSSING & DRAINAGE	Mar 2024	\$11,943,374
21	0292-01-034	JONES BROS. DIRT & PAVING CONTRACTORS	SH 18	ROADWAY REHABILITATION	Oct 2023	\$37,268,536
22	0354-06-030	FNF CONSTRUCTION	SH 115	GRADE SEPARATION	Jun 2025	\$36,740,467
N/A	0556-04-012, ETC (17)	RONALD R. WAGNER & CO., LP	VAR	SEAL COAT PROGRAM (2023)	Jun 2023	\$8,865,264
N/A	0076-07-038, ETC (13)	COX PAVING OF TEXAS, INC.	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2023)	Jun 2023	\$18,404,585
23	0076-06-037	JONES BROS. DIRT & PAVING CONTRACTORS	US 67	ROADWAY WIDENING TO A SUPER 2	Jan 2025	\$26,727,485
24	0354-04-040	RK HALL, LLC	SH 115	ROADWAY REHABILITATION	Oct 2023	\$8,225,180
25	2906-01-006, ETC (2906-02-007)	JONES BROS. DIRT & PAVING CONTRACTORS	RM 1492	ROADWAY REHABILITATION	Sep 2024	\$16,251,844
26	0380-09-098	JONES BROS. DIRT & PAVING CONTRACTORS	BS 349C	ROADWAY REHABILITATION	-	\$17,997,658
27	2224-01-118	RK HALL, LLC	SL 338	ROADWAY REHABILITATION	Jan 2024	\$18,181,465
28	0479-03-021	FNF CONSTRUCTION	SH 302	ROADWAY WIDENING TO A SUPER 2	Sep 2024	\$31,270,743
N/A	0906-00-205	SCOTT TUCKER CONSTRUCTION	VAR	BRIDGE MAINTENANCE	-	\$1,677,753
29	0003-05-055, ETC (0441-09-049)	FNF CONSTRUCTION	IH 20/ IH 10	ROADWAY REHABILITATION	-	\$56,142,249
30	0003-07-061	KIEWIT INFRASTRUCTURE SOUTH CO.	IH 20	ROADWAY REHABILITATION	-	\$18,857,194
31	1127-01-012, ETC (3)	CI CONSTRUCTORS, INC	SH 128	ROADWAY REHABILITATION, PROFILE MARKINGS, INTERSECTION SAFETY	-	\$35,996,695
32	0229-04-060, ETC (0229-04-061)	JONES BROS. DIRT & PAVING CONTRACTORS	US 385/ FM 305	ROADWAY REHABILITATION	-	\$5,995,947
33	3571-02-008	JONES BROS. DIRT & PAVING CONTRACTORS	SS 588	ROADWAY REHABILITATION	-	\$5,214,763
34	0292-03-032	FNF CONSTRUCTION	SH 18	ROADWAY REHABILITATION	-	\$32,902,552
N/A	0906-00-217	L&L COMPANY	VAR	NON-IH PAVEMENT MARKINGS	-	\$3,409,957
N/A	0906-00-219	VIZCAINO, L.P.	VAR	IH PAVEMENT MARKINGS	-	\$1,103,054
35	1639-01-016, ETC (1639-02-019)	A. L. HELMCAMP, INC.	FM 1450	ROADWAY REHABILITATION	-	\$81,336,502
36	0229-04-057, ETC (0229-03-040)	DELHUR INDUSTRIES, INC	US 385	WIDEN TO 4-LANE DIVIDED	-	\$49,428,879
37	0005-01-113, ETC (3)	RAGLE CONSTRUCTION, INC	BI20-E	ROADWAY REHABILITATION	-	\$23,137,298
N/A	0906-00-257	WILLIS ELECTRIC CO., LP	VAR	ILLUMINATION UPGRADES	-	\$850,900
N/A	0906-00-267	HJC FARMS, INC.	VAR	LARGE SIGN UPGRADE	-	\$1,139,465
38	2568-01-009	JONES BROS. DIRT & PAVING CONTRACTORS	RM 2594	ROADWAY REHABILITATION	-	\$17,171,718

\$1,266,568,110



TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2023 Seal Coat
- FY 2023 Projects
- City
- County
- TxDOT Odessa District



TxDOT Odessa District: FY2023 Letting Schedule (9/2022 - 8/2023)

ODESSA DISTRICT FY 2023 PROJECT LIST




MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0021-06-028, ETC (17)	VAR	VAR	SEAL COAT PROGRAM (2023)	Sep 2022	\$8,865,264
N/A	0076-07-038, ETC (13)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2023)	Sep 2022	\$18,404,585
1	0076-06-037	UPTON	US 67	ROADWAY WIDENING TO A SUPER 2	Sep 2022	\$26,727,485
2	0354-04-040	WINKLER	SH 115	ROADWAY REHABILITATION	Oct 2022	\$8,225,180
3	2906-01-006, ETC (2906-02-007)	MIDLAND / UPTON	RM 1492	ROADWAY REHABILITATION	Nov 2022	\$16,251,844
4	2224-01-118	ECTOR	SL 338	ROADWAY REHABILITATION	Dec 2022	\$18,181,465
5	0380-09-098	MIDLAND	BS 349C	ROADWAY REHABILITATION	Dec 2022	\$17,997,658
6	0479-03-021	LOVING	SH 302	ROADWAY WIDENING TO A SUPER 2	Dec 2022	\$31,270,743
N/A	0906-00-205	VAR	VAR	BRIDGE MAINTENANCE PROGRAM (2023)	Jan 2023	\$1,677,753
7	0003-07-061	REEVES	IH 20	ROADWAY REHABILITATION	Jan 2023	\$18,857,194
8	1127-01-012, ETC (3)	ANDREWS	SH 128	ROADWAY REHABILITATION, PROFILE MARKINGS, INTERSECTION SAFETY	Jan 2023	\$35,996,695
9	0229-04-060, ETC (0229-04-061)	UPTON	US 385/ FM 305	ROADWAY REHABILITATION	Jan 2023	\$5,995,947
10	0003-05-055, ETC (0441-09-049)	REEVES	IH 20/IH 10	ROADWAY REHABILITATION	Feb 2023	\$56,142,249
11	3571-02-008	MIDLAND	SS 588	ROADWAY REHABILITATION	Feb 2023	\$5,214,763
12	0292-03-032	WARD	SH 18	ROADWAY REHABILITATION	Feb 2023	\$32,902,552
N/A	0906-00-217	VAR	VAR	NON-IH PAVEMENT MARKINGS (2023)	Mar 2023	\$3,409,957
N/A	0906-00-219	VAR	VAR	IH PAVEMENT MARKINGS (2023)	Mar 2023	\$1,103,054
13	0005-01-113, ETC (3)	ECTOR / MIDLAND	BI 20 E	ROADWAY REHABILITATION	Mar 2023	\$23,137,298
14	0229-04-057, ETC (0229-03-040)	UPTON	US 385	WIDEN TO 4-LANE DIVIDED	Mar 2023	\$49,428,879
15	1639-01-016, ETC (1639-02-019)	PECOS, REEVES	FM 1450	ROADWAY REHABILITATION	Mar 2023	\$81,336,502
N/A	0906-00-257	VAR	VAR	ILLUMINATION UPGRADES	April 2023	\$850,900
N/A	0906-00-267	VAR	VAR	LARGE SIGN UPGRADE	April 2023	\$1,139,465
16	2568-01-009	UPTON	RM 2594	WIDENING AND OVERLAY PROGRAM (2023)	May 2023	\$17,171,718
N/A	0548-02-041, ETC (1183-01-015)	VAR	VAR	INTERSECTION SAFETY IMPROVEMENTS	Jun 2023	\$967,033
17	0005-04-082, ETC (0292-04-071)	MARTIN/WARD	IH 20/SH 18	INSTALL MEDIAN BARRIER	Jun 2023	\$1,617,762
N/A	0906-00-255	VAR	IH 10	LIGHTING AT INTERCHANGES	Jun 2023	\$3,379,034
18	2262-01-020	WARD	FM 1776	INSTALL FLASHING BEACONS & SAFETY LIGHTING, ADD LEFT & RIGHT TURN LANE	Jun 2023	\$1,137,007
19	0548-02-043	MARTIN	SH 176	INTERSECTION IMPROVEMENTS	Jul 2023	\$2,000,000
N/A	0004-02-063, ETC (12)	MIDLAND, WARD	VAR	BRIDGE REPLACEMENT	Jul 2023	\$24,012,130
N/A	0906-32-060	MIDLAND	CS	CONSTRUCT ROUNDABOUT	Aug 2023	\$525,065
20	0103-01-044	REEVES	SH 17	INSTALL CONTINUOUS TURN LANE	Aug 2023	\$2,975,890

\$516,903,071



TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2024 Seal Coat
- FY 2024 Projects
- City
- County
- TxDOT Odessa District



TxDOT Odessa District: FY2024 Letting Schedule
(9/2023 - 8/2024)

Updated: 5/11/2023

ODESSA DISTRICT FY 2024 PROJECT LIST




MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0292-04-072, ETC (13)	VAR	VAR	SEAL COAT PROGRAM (2024)	Sep 2023	\$10,203,683
N/A	0140-01-081, ETC (8)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2024)	Sep 2023	\$11,783,302
1	1718-07-045	MIDLAND	SH 349	INTERSECTION IMPROVEMENT	Oct 2023	\$3,744,000
2	1371-01-023	WINKLER	FM 1232	WIDENING AND OVERLAY PROGRAM (2024)	Oct 2023	\$10,483,200
3	0005-13-064, ETC (0005-14-093)	ECTOR / MIDLAND	IH 20	RECONSTRUCT FRONTAGE RDS, RAMPS, U TURNS, & INTERCHANGES. CONVERT FRONTAGE RDS TO 1-WAY OPERATION. WIDEN FROM 4-6 LANES.	Nov 2023	\$211,779,284
4	2224-01-119	ECTOR	SL 338	ROADWAY REHABILITATION	Dec 2023	\$3,744,000
N/A	0906-00-268	VAR	VAR	ITS UPGRADE	Dec 2023	\$2,000,000
5	1188-02-118	MIDLAND	SL 250	INTERSECTION & OPERATIONAL IMPROVEMENTS	Jan 2024	\$1,560,000
6	0004-07-138	ECTOR	IH 20	ROADWAY REHABILITATION	Feb 2024	\$10,857,600
7	0380-09-102	MIDLAND	BS 349C	SIGNALIZE INTERSECTION	Feb 2024	\$624,000
N/A	0906-00-238	VAR	VAR	NON-IH PAVEMENT MARKINGS (2024)	Mar 2024	\$3,240,000
N/A	0906-00-239	VAR	VAR	IH PAVEMENT MARKINGS (2024)	Mar 2024	\$2,160,000
8	0005-14-094	MIDLAND	IH 20	RECONSTRUCT FRONTAGE RDS, RAMPS, U TURNS, & INTERCHANGES. CONVERT FRONTAGE RDS TO 1-WAY OPERATION. WIDEN FROM 4-6 LANES.	Mar 2024	\$129,792,966
9	0441-07-074	PECOS	IH 10	ROADWAY REHABILITATION	Mar 2024	\$9,734,400
N/A	0906-00-235	VAR	VAR	BRIDGE MAINTENANCE PROGRAM (2024)	Apr 2024	\$2,160,000
10	3570-01-012	ECTOR	FM 3503	ROADWAY REHABILITATION	Apr 2024	\$3,328,000
11	0003-08-065	REEVES	BI 20-B	ROADWAY REHABILITATION	May 2024	\$11,980,800
N/A	0906-00-236	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2024)	May 2024	\$1,080,000
12	0005-01-116	ECTOR	BI20-E	ROADWAY REHABILITATION	May 2024	\$6,240,000
13	2005-02-017	ECTOR	FM 1882	ROADWAY REHABILITATION	Jun 2024	\$7,696,000
14	1155-01-017	MARTIN	FM 846	ROADWAY REHABILITATION	Jun 2024	\$19,593,600
N/A	0004-07-139, ETC(6)	CRANE / ECTOR	VAR	BRIDGE MAINTENANCE	Jun 2024	\$754,200
N/A	0906-00-258	VAR	VAR	ILLUMINATION UPGRADES	Jul 2024	\$1,500,000
15	0140-02-050	PECOS	IH 10	INSTALL MEDIAN BARRIER	Jul 2024	\$3,288,162
16	0463-02-083	MIDLAND	SH 158	INSTALL TRAFFIC SIGNAL	Aug 2024	\$608,807
17	0380-08-028	MARTIN	SH 349	INSTALL TURN LANES	Aug 2024	\$6,344,000

\$476,280,004



TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2025 Seal Coat
- FY 2025 Projects
- City
- County
- TxDOT Odessa District



TxDOT Odessa District: FY 2025 Letting Schedule
(9/2024 - 8/2025)

ODESSA DISTRICT FY 2025 PROJECT LIST

MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0021-07-063, ETC (17)	VAR	VAR	SEAL COAT PROGRAM (2025)	Sep 2024	\$10,739,786
N/A	0004-02-075, ETC (4)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2025)	Sep 2024	\$6,316,412
N/A	0906-32-050, ETC (4)	MIDLAND	CS	REHAB BRIDGE	Oct 2024	\$2,322,540
1	0003-06-101, ETC (0003-07-062)	REEVES	IH 20	ROADWAY REHABILITATION	Nov 2024	\$25,401,600
2	0003-06-103	REEVES	IH 20	WIDENING AND OVERLAY PROGRAM (2025)	Nov 2024	\$10,368,000
3	0887-01-041	MIDLAND	FM 307	SIGNALIZE INTERSECTION	Dec 2024	\$648,000
N/A	0906-00-246	VAR	VAR	BRIDGE MAINTENANCE PROGRAM (2025)	Jan 2025	\$4,320,000
4	0076-07-037	UPTON	US 67	ROADWAY WIDENING TO A SUPER 2	Jan 2025	\$50,112,000
N/A	0906-00-247	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2025)	Feb 2025	\$1,080,000
N/A	0906-00-249	VAR	VAR	NON-IH PAVEMENT MARKINGS (2025)	Mar 2025	\$3,240,000
N/A	0906-00-250	VAR	VAR	IH PAVEMENT MARKINGS (2025)	Mar 2025	\$2,240,000
5	0354-04-041, ETC (0354-06-040)	ANDREWS/ WINKLER	SH 115	ROADWAY WIDENING TO A SUPER 2	Apr 2025	\$70,956,000
6	0292-07-021	WARD	SL 464	INSTALL SAFETY LIGHTING AND FLASHING STOP SIGNS	Apr 2025	\$1,296,000
7	0354-01-051	WINKLER	SH 115	ROADWAY REHABILITATION	May 2025	\$5,500,000
8	0463-01-024	ECTOR	SH 158	INSTALL CONTINUOUS TURN LANE	Jun 2025	\$7,508,962
9	0139-08-040	PECOS	US 285	ROADWAY WIDENING TO A SUPER 2	Jul 2025	\$47,304,000
10	0354-06-042	ANDREWS	SH 115	ROADWAY WIDENING TO A SUPER 2	Jul 2025	\$70,416,000
11	0463-07-052	ECTOR	SH 302	INSTALL RESTRICTED CROSSING U-TURN AT INTERSECTION	Jul 2025	\$3,888,000

\$323,657,300

ODESSA DISTRICT FY 2026 PROJECT LIST

MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0229-04-064, ETC (21)	VAR	VAR	SEAL COAT PROGRAM (2026)	Sep 2025	\$8,323,515
N/A	0139-02-032, ETC (8)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2026)	Sep 2025	\$6,132,826
N/A	0003-06-098, ETC (6)	VAR	VAR	BRIDGE REPAIR, BRIDGE REPLACEMENT, UPGRADE BRIDGE RAILING & DELAMINATION REPAIR	Sep 2025	\$20,813,056
1	0548-02-042	MARTIN	SH 176	ROADWAY WIDENING TO A SUPER 2	Sep 2025	\$92,736,000
2	0479-04-055, ETC 0463-06-038	WINKLER	SH 302	ROADWAY REHABILITATION	Dec 2025	\$15,266,115
3	0441-09-054	REEVES	IH 10	ROADWAY REHABILITATION	Dec 2025	\$19,495,258
4	0140-03-052	PECOS	IH 10	ROADWAY REHABILITATION	Dec 2025	\$20,201,936
5	0005-02-112	MIDLAND	BI 20-E	RECONFIGURE OFFSET AT RAIL/HIGHWAY CROSSING	Jan 2026	\$6,600,000
N/A	0906-00-262	VAR	VAR	BRIDGE MAINTENANCE PROGRAM (2026)	Jan 2026	\$4,480,000
N/A	0906-00-263	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2026)	Feb 2026	\$1,120,000
6	1001-01-018	WARD	FM 516	ROADWAY REHABILITATION	Feb 2026	\$2,857,319
7	0004-07-143	ECTOR	IH 20	SIGNALIZE INTERSECTION	Feb 2026	\$2,016,000
N/A	0906-00-264	VAR	VAR	NON-IH PAVEMENT MARKINGS (2026)	Mar 2026	\$3,360,000
N/A	0906-00-265	VAR	VAR	IH PAVEMENT MARKINGS (2026)	Mar 2026	\$2,240,000
8	0005-04-083	MARTIN	IH 20	ROADWAY REHABILITATION	Mar 2026	\$24,968,120
9	1823-01-011, ETC 1823-02-014	MARTIN/ MIDLAND	FM 1208	ROADWAY REHABILITATION	Apr 2026	\$7,504,000
10	0463-02-090	MIDLAND	BS 158B	ROADWAY REHABILITATION	Apr 2026	\$7,421,332
11	2005-03-009	ECTOR	FM 1882	ROADWAY REHABILITATION	Apr 2026	\$10,521,102
12	0229-01-042	ECTOR	US 385	CONSTRUCT NEW INTERCHANGE	May 2026	\$23,000,000
13	0292-04-073	WARD	SH 18	PEDESTRIAN SIGNAL UPGRADES	Jun 2026	\$896,000
14	0463-02-080	MIDLAND	SH 158	INTERSECTION IMPROVEMENTS	Aug 2026	\$3,600,000
15	0463-02-079	MIDLAND	SH 158	INTERSECTION IMPROVEMENTS	Aug 2026	\$3,600,000