





TEXAS DEPARTMENT OF TRANSPORTATION

- Active Projects
- City
- County
- TxDOT Odessa District



0 5 10 20 Miles



TxDOT Odessa District: Active Projects

ODESSA DISTRICT ACTIVE PROJECT LIST




MAP ID	CCSJ	CONTRACTOR	HIGHWAY	WORK TYPE	EST. COMPLETION	EST. COST
1	0139-04-045	JOHNSON BROS. CORP.	US 285	REHAB OF EXISTING ROAD	Jul 2022	\$31,638,493
2	0076-01-029, ETC (4)	JOHNSON BROS. CORP.	US 67	WIDEN TO A MODIFIED SUPER 2	Jun 2026	\$48,936,556
N/A	0906-00-186	AMERICAL LIGHTING & SIGNALIZATION	VAR	OVER-HEIGHT BRIDGE DETECTION	Jul 2022	\$2,918,727
3	0005-04-076, ETC (0005-04-081)	FNF CONSTRUCTION	IH 20	BRIDGE REPLACEMENT & REHAB FRONTAGE ROAD	Aug 2022	\$30,634,104
4	0229-03-037	DELHUR IND.	US 385	WIDEN TO 4-LANE DIVIDED	Jul 2022	\$36,634,908
5	1188-02-089	JONES BROS.	SL 250	CONSTRUCT NEW INTERCHANGE	May 2022	\$22,509,210
6	0463-06-028, ETC (0463-07-048)	FNF CONSTRUCTION	SH 302	ROADWAY REHABILITATION	Aug 2022	\$63,338,505
7	0228-06-081, ETC (2224-01-102)	JONES BROS.	US 385	CONSTRUCT NEW INTERCHANGE	Jul 2022	\$25,331,612
8	2451-03-017	CI CONSTRUCTORS	RM 652	ROADWAY REHABILITATION	Aug 2022	\$20,145,623
9	1183-01-014	JONES BROS.	FM 2119	ROADWAY REHABILITATION	Jul 2023	\$62,350,992
N/A	0906-00-230	WILLIS ELECTRIC CO. LP	VAR	SAFETY LIGHTING	Jul 2022	\$1,741,329
10	0479-04-038	JOHNSON BROS. CORP.	SH 302	ROADWAY REHABILITATION	Oct 2023	\$43,485,105
11	0479-04-050	KIEWIT INFRASTRUCTURE SOUTH CO.	SH 302	CONSTRUCT GRADE SEPARATION	Aug 2022	\$54,467,579
N/A	0906-00-203	SCR CIVIL CONST.	VAR	BRIDGE JOINT REPAIR	Jun 2022	\$1,267,114
N/A	0906-00-242	BT CONSTRUCTORS, LLC	VAR	GUARDRAIL REPAIR	Jan 2022	\$2,208,069
12	0005-03-079, ETC (0005-03-078)	JONES BROS.	BI 20-E	ROADWAY REHABILITATION	Jul 2022	\$11,162,709
13	0005-14-067	JAMES CONSTRUCTION GROUP	IH 20	REPLACE EXISTING UNDERPASS WITH A 4-LANE WIDE OVERPASS.	May 2024	\$36,305,216
14	0005-14-084	PULICE CONSTRUCTION, INC	IH 20	CONSTRUCT NEW INTERCHANGE	Nov 2023	\$59,101,874
15	2224-01-099	RAGLE CONSTRUCTION, INC	SL 338	CONSTRUCT NEW INTERCHANGE	Mar 2023	\$15,760,358
16	1188-02-100,ETC (0463-02-075)	JONES BROS.	SL 250	RAMP RECONFIGURATION	Feb 2023	\$18,245,178
17	0229-01-046	GRATIOT CONSTRUCTION, LTD	US 385	INSTALL MEDIAN BARRIER	Nov 2022	\$3,694,500
18	2224-01-120, ETC (2224-01-122)	SIEMENS MOBILITY, INC	SL 338	INTERSECTION IMPROVEMENTS - INSTALL TRAFFIC SIGNALS	Jun 2022	\$1,058,414
N/A	0887-01-039, ETC (0906-00-226)	RAGLE CONSTRUCTION, INC	VAR	INTERSECTION IMPROVEMENT PROGRAM	Oct 2022	\$4,744,172
19	0075-02-026,ETC (0075-03-022)	JONES BROS.	US 67	ROADWAY WIDENING TO A MODIFIED SUPER 2	Feb 2024	\$35,754,470
20	0003-06-096, ETC (0441-09-050)	SCR CIVIL CONST.	IH 10 / IH 20	BRIDGE MAINTENANCE	Jul 2022	\$983,847
21	0139-06-021,ETC (0139-07-025)	KIEWIT INFRASTRUCTURE SOUTH CO.	US 285	ROADWAY WIDENING TO A MODIFIED SUPER 2	Aug 2023	\$58,528,500
N/A	1870-01-035, ETC (0005-02-126)	TI-ZACK CONCRETE, INC	FM 2020 / BI20E	PEDESTRIAN - ADD SIDEWALKS / ADVANCE FLASHING BEACONS	Sep 2022	\$8,342,144
22	2371-01-012	CK NEWBERRY, LLC	PR 41	SEAL COAT PARK ROADS, PARKING LOTS, AND CAMPSITE PULLOUTS	-	\$233,040
N/A	0068-11-008	RONALD R. WAGNER & CO., LP	VAR	SEAL COAT	May 2022	\$6,937,459
N/A	0003-06-097	COX PAVING OF TEXAS, INC.	VAR	SEAL COAT	Aug 2022	\$7,405,997
23	0493-02-021	DAN WILLIAMS COMPANY	RM 652	BRIDGE WIDENING	Oct 2022	\$2,850,737
24	0463-03-052, ETC (3624-01-003)	JONES BROS.	SH 140/BS 158	ROADWAY REHABILITATION	Dec 2022	\$6,727,054
N/A	0906-00-204	REYNOLDS & KAY LTD.	VAR	BRIDGE JOINT REPAIR	Oct 2022	\$417,342
25	0228-04-043, ETC (0354-06-029)	REECE ALBERT, INC.	US 385/ SH 115	ROADWAY REHABILITATION	-	\$37,642,802
26	2296-02-026	REECE ALBERT, INC.	SH 191	NEW INTERCHANGE	-	\$27,535,250
27	0228-06-092	JONES BROS.	US 385	ROADWAY REHABILITATION	Jul 2023	\$6,752,984
N/A	0906-00-218	VIZCAINO, L.P.	VAR	IH PAVEMENT MARKINGS	Sep 2022	\$866,888
28	1189-01-020	JONES BROS.	FM 874	ROADWAY REHABILITATION	-	\$14,858,747
N/A	0906-00-216	STRIPE-A-ZONE, LLC	VAR	NON-IH PAVEMENT MARKINGS	-	\$6,982,443
29	2296-01-056	MJELUM, LLC	SH 191	INSTALL MEDIAN BARRIER	May 2022	\$2,056,073
30	0005-14-100	FNF CONSTRUCTION	IH 20	RECONFIGURE INTERCHANGE	-	\$68,497,620
31	0572-01-072	L&L COMPANY	SH 302	INSTALL MEDIAN BARRIER	-	\$2,334,519
32	0479-03-016	FNF CONSTRUCTION	SH 302	ROADWAY WIDENING TO A MODIFIED SUPER 2	-	\$36,670,138
N/A	0140-02-052, ETC (12)	RELMO, INC	VAR	BRIDGE MAINTENANCE	-	\$1,622,640

\$931,681,041



TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2022 Seal Coat
- FY 2022 Projects
- City
- County
- TxDOT Odessa District



TxDOT Odessa District: FY 2022 Letting Schedule (9/2021 - 8/2022)

Updated: 6/9/2022

ODESSA DISTRICT FY 2022 PROJECT LIST

MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0068-11-008, ETC (19)	VAR	VAR	SEAL COAT PROGRAM (2022)	Sep 2021	\$6,937,459
N/A	0003-06-097, ETC (6)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2022)	Sep 2021	\$7,405,997
1	0493-02-021	LOVING	RM 652	BRIDGE WIDENING	Oct 2021	\$2,850,737
2	0463-03-052, ETC (3624-01-003)	MIDLAND	SH 140 / BS 158	ROADWAY REHABILITATION	Dec 2021	\$6,727,054
3	2296-02-026	MIDLAND	SH 191	NEW INTERCHANGE	Jan 2022	\$27,487,949
N/A	0906-00-204	VAR	VAR	BRIDGE JOINT REPAIR PROGRAM (2022)	Jan 2022	\$417,342
4	0228-06-092	ECTOR	US 385	ROADWAY REHABILITATION	Jan 2022	\$6,752,984
5	0228-04-043, ETC (0354-06-029)	ANDREWS	US 385/ SH 115	ROADWAY REHABILITATION	Jan 2022	\$37,642,802
N/A	0906-00-218	VAR	VAR	IH PAVEMENT MARKINGS (2022)	Mar 2022	\$866,888
6	1189-01-020	WINKLER	FM 874	ROADWAY REHABILITATION	Mar 2022	\$14,858,747
N/A	0906-00-216	VAR	VAR	NON-IH PAVEMENT MARKINGS (2022)	Apr 2022	\$6,982,443
7	0005-14-100	MIDLAND	IH 20	RECONFIGURE INTERCHANGE	May 2022	\$68,497,620
8	0572-01-072	ECTOR	SH 302	INSTALL MEDIAN BARRIER	May 2022	\$2,334,519
9	0479-03-016	LOVING	SH 302	ROADWAY WIDENING TO A MODIFIED SUPER 2	May 2022	\$36,670,138
N/A	0005-01-115, ETC (4)	VAR	VAR	INTERSECTION SAFETY IMPROVEMENTS	Jun 2022	\$1,351,826
N/A	0140-02-052, ETC (12)	VAR	VAR	BRIDGE MAINTENANCE	Jun 2022	\$1,622,640
10	0292-01-034	WINKLER	SH 18	ROADWAY REHABILITATION	Jul 2022	\$24,000,000
11	0005-03-068, ETC (3)	MARTIN/MIDLAND	BI20-E/F	IMPROVE AT GRADE CROSSING & DRAINAGE	Jul 2022	\$15,000,000
12	0003-07-064, ETC (0003-07-065)	REEVES	IH 20	TRAFFIC SIGNAL PROGRAM (2022)	Jul 2022	\$1,600,000
N/A	0003-08-064, ETC (6)	VAR	VAR	INTERSECTION SAFETY IMPROVEMENTS	Jul 2022	\$1,341,244
13	0139-03-048, ETC 0139-03-041	REEVES	US 285	IMPROVE PASSING AT INTERSECTIONS, BRIDGE REPLACEMENT	Jul 2022	\$35,500,000
14	0354-06-030	ANDREWS	SH 115	GRADE SEPARATION	Aug 2022	\$23,569,009
N/A	0906-32-059	MIDLAND	CS	CONSTRUCT ROUNDABOUT	Aug 2022	\$169,657

\$330,587,055

ODESSA DISTRICT FY 2023 PROJECT LIST


MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0021-06-028, ETC (17)	VAR	VAR	SEAL COAT PROGRAM (2023)	Sep 2022	\$6,862,319
N/A	0076-07-038, ETC (13)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2023)	Sep 2022	\$11,983,714
1	0005-01-113, ETC (3)	ECTOR / MIDLAND	BI 20 E	ROADWAY REHABILITATION	Oct 2022	\$14,560,000
2	0354-04-040	WINKLER	SH 115	ROADWAY REHABILITATION	Oct 2022	\$4,300,000
3	2906-01-006, ETC (2906-02-007)	MIDLAND / UPTON	RM 1492	ROADWAY REHABILITATION	Nov 2022	\$20,752,000
4	0479-03-021	LOVING	SH 302	ROADWAY WIDENING TO A MODIFIED SUPER 2	Nov 2022	\$28,080,000
5	2224-01-118	ECTOR	SL 338	ROADWAY REHABILITATION	Dec 2022	\$9,880,000
6	0380-09-098	MIDLAND	BS 349C	ROADWAY REHABILITATION	Dec 2022	\$7,280,000
N/A	0906-00-205	VAR	VAR	BRIDGE MAINTENANCE PROGRAM (2023)	Jan 2023	\$2,080,000
7	0003-07-061	REEVES	IH 20	ROADWAY REHABILITATION	Jan 2023	\$24,024,000
8	0003-05-055, ETC (0441-09-049)	REEVES	IH 20/IH 10	ROADWAY REHABILITATION	Feb 2023	\$42,640,000
9	3571-02-008	MIDLAND	SS 588	ROADWAY REHABILITATION	Feb 2023	\$5,200,000
N/A	0004-03-053, ETC (3)	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2023)	Feb 2023	\$1,478,400
N/A	0906-00-217	VAR	VAR	NON-IH PAVEMENT MARKINGS (2023)	Mar 2023	\$3,120,000
N/A	0906-00-219	VAR	VAR	IH PAVEMENT MARKINGS (2023)	Mar 2023	\$2,080,000
N/A	0906-00-257	VAR	VAR	ILLUMINATION UPGRADES	April 2023	\$1,500,000
10	2568-01-009	UPTON	RM 2594	WIDENING AND OVERLAY PROGRAM (2023)	May 2023	\$18,720,000
11	0354-01-051	WINKLER	SH 115	ROADWAY REHABILITATION	May 2023	\$5,500,000
N/A	0548-02-041, ETC (1183-01-015)	VAR	VAR	INTERSECTION SAFETY IMPROVEMENTS	Jun 2023	\$967,033
12	0005-04-082, ETC 0292-04-071	MARTIN/WARD	IH 20/SH 18	INSTALL MEDIAN BARRIER	Jun 2023	\$1,617,762
N/A	0906-00-255	VAR	IH 10	LIGHTING AT INTERCHANGES	Jun 2023	\$3,379,034
13	0292-03-032	WARD	SH 18	ROADWAY REHABILITATION	Jul 2023	\$16,000,000

\$232,004,262




TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2024 Projects
- City
- County
- TxDOT Odessa District



0 5 10 20 Miles



TxDOT Odessa District: FY2024 Letting Schedule (9/2023 - 8/2024)

Updated: 6/9/2022

ODESSA DISTRICT FY 2024 PROJECT LIST


MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0292-04-072, ETC (13)	VAR	VAR	SEAL COAT PROGRAM (2024)	Sep 2023	\$10,203,683
N/A	0140-01-081, ETC (8)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2024)	Sep 2023	\$11,783,302
1	1127-01-012, ETC (3)	ANDREWS	SH 128	ROADWAY REHABILITATION, PROFILE MARKINGS, INTERSECTION SAFETY	Oct 2023	\$28,943,093
2	0004-07-138, ETC (0004-07-132)	ECTOR	IH 20	ROADWAY REHABILITATION	Oct 2023	\$9,596,000
3	1718-07-045	MIDLAND	SH 349	INTERSECTION IMPROVEMENT	Nov 2023	\$3,240,000
4	0005-13-064, ETC (0005-14-093)	ECTOR / MIDLAND	IH 20	WIDEN MAINLANES FOR ADDED CAPACITY	Nov 2023	\$178,100,000
5	1371-01-023	WINKLER	FM 1232	WIDENING AND OVERLAY PROGRAM (2024)	Nov 2023	\$9,072,000
6	2224-01-119	ECTOR	SL 338	ROADWAY REHABILITATION	Dec 2023	\$3,240,000
7	0441-07-074	PECOS	IH 10	ROADWAY REHABILITATION	Dec 2023	\$8,424,000
8	0229-04-060, ETC (0229-04-061)	UPTON	US 385/ FM 305	ROADWAY REHABILITATION	Dec 2023	\$3,348,000
N/A	0906-00-235	VAR	VAR	BRIDGE MAINTENANCE PROGRAM (2024)	Jan 2024	\$2,160,000
9	3570-01-012	ECTOR	FM 3503	ROADWAY REHABILITATION	Jan 2024	\$3,328,000
10	0003-08-065	REEVES	BI 20-B	ROADWAY REHABILITATION	Jan 2024	\$9,984,000
N/A	0906-00-236	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2024)	Feb 2024	\$1,080,000
11	0005-01-116	ECTOR	BI20-E	ROADWAY REHABILITATION	Feb 2024	\$6,240,000
12	2005-02-017	ECTOR	FM 1882	ROADWAY REHABILITATION	Feb 2024	\$7,696,000
13	1155-01-017	MARTIN	FM 846	ROADWAY REHABILITATION	Feb 2024	\$16,956,000
N/A	0906-00-238	VAR	VAR	NON-IH PAVEMENT MARKINGS (2024)	Mar 2024	\$3,240,000
N/A	0906-00-239	VAR	VAR	IH PAVEMENT MARKINGS (2024)	Mar 2024	\$2,160,000
14	0005-14-094	MIDLAND	IH 20	WIDEN MAINLANES FOR ADDED CAPACITY	Mar 2024	\$86,300,000
N/A	0906-00-258	VAR	VAR	ILLUMINATION UPGRADES	Apr 2024	\$1,500,000
15	0140-02-050	PECOS	IH 10	INSTALL MEDIAN BARRIER	May 2024	\$3,288,162
16	0103-01-044	REEVES	SH 17	INSTALL CONTINUOUS TURN LANE	May 2024	\$2,975,890
17	0463-02-083	MIDLAND	SH 158	INSTALL TRAFFIC SIGNAL	May 2024	\$608,807
18	2262-01-020	WARD	FM 1776	INSTALL FLASHING BEACONS & SAFETY LIGHTING, ADD LEFT & RIGHT TURN LANE	Jun 2024	\$1,137,007

\$414,603,944




TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2025 Projects
- City
- County
- TxDOT Odessa District



0 5 10 20 Miles



TxDOT Odessa District: FY 2025 Letting Schedule (9/2024 - 8/2025)

Updated: 6/9/2022

ODESSA DISTRICT FY 2025 PROJECT LIST

MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0906-00-253	VAR	VAR	SEAL COAT PROGRAM (2025)	Sep 2024	\$7,500,000
N/A	0906-00-254	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2025)	Sep 2024	\$7,500,000
N/A	0004-02-063, ETC (12)	MIDLAND, WARD	VAR	BRIDGE REPAIR	Sep 2024	\$23,835,564
N/A	0906-32-050, ETC (3)	MIDLAND	CS	REHAB BRIDGE	Oct 2024	\$1,748,484
1	0003-06-101, ETC (0003-07-062)	REEVES	IH 20	ROADWAY REHABILITATION	Nov 2024	\$24,864,000
2	0003-06-103	REEVES	IH 20	WIDENING AND OVERLAY PROGRAM (2025)	Nov 2024	\$8,960,000
3	1127-05-021	ECTOR	FM 866	ROADWAY REHABILITATION	Nov 2024	\$23,520,000
4	0229-04-057, ETC (0229-03-040)	UPTON	US 385	WIDEN TO 4-LANE DIVIDED	Jan 2025	\$39,200,000
5	0866-05-036	PECOS	FM 1053	REALIGN EXISTING ROAD	Jan 2025	\$30,000,000
6	1823-02-013	MIDLAND	FM 1208	BRIDGE REPLACEMENT	Jan 2025	\$2,600,000
N/A	0906-00-246	VAR	VAR	BRIDGE MAINTENANCE PROGRAM (2025)	Jan 2025	\$2,240,000
N/A	0906-00-247	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2025)	Feb 2025	\$1,120,000
N/A	0906-00-249	VAR	VAR	NON-IH PAVEMENT MARKINGS (2025)	Mar 2025	\$3,360,000
N/A	0906-00-250	VAR	VAR	IH PAVEMENT MARKINGS (2025)	Mar 2025	\$2,240,000

\$178,688,048