










TEXAS DEPARTMENT OF TRANSPORTATION

-  Active Projects
-  City
-  County
-  TxDOT Odessa District



TxDOT Odessa District: Active Projects

ODESSA DISTRICT ACTIVE PROJECT LIST

MAP ID	CCSJ	CONTRACTOR	HIGHWAY	WORK TYPE	EST. COMPLETION	EST. COST
1	0139-04-045	JOHNSON BROS. CORP.	US 285	REHAB OF EXISTING ROAD	Sep 2021	\$31,638,493
2	0493-02-015	JOHNSON BROS. CORP.	RM 652	RESTORATION OF EXISTING ROAD	Aug 2021	\$19,243,862
3	0076-01-029, ETC (4)	JOHNSON BROS. CORP.	US 67	WIDEN TO A MODIFIED SUPER 2	Mar 2026	\$48,936,556
N/A	0906-00-186	AMERICAL LIGHTING & SIGNALIZATION	VAR	OVER-HEIGHT BRIDGE DETECTION	Dec 2021	\$2,918,727
4	1188-02-087, ETC (1188-02-103)	JONES BROS.	SL 250	CONSTRUCT NEW INTERCHANGE	Sep 2021	\$24,267,703
5	0380-09-093, ETC (2296-01-053)	WILLIS ELECTRIC CO. LP	BS 349,ETC	TRAFFIC CONTROL DEVICES	Oct 2021	\$2,375,886
6	0548-01-034	JONES BROS.	SH 176	ROADWAY REHABILITATION	Dec 2021	\$14,337,021
7	0004-02-060, ETC (4)	DAN WILLIAMS COMPANY	IH 20	INSTALL MEDIAN BARRIER	Sep 2021	\$28,675,420
8	0005-01-114, ETC (8)	SCR CIVIL CONST.	VAR	INSTALL MEDIAN BARRIER	Aug 2021	\$9,595,982
9	0005-04-076, ETC (0005-04-081)	FNF CONSTRUCTION	IH 20	BRIDGE REPLACEMENT & REHAB FRONTAGE ROAD	Jan 2022	\$30,634,104
10	0005-02-118, ETC (3)	REECE ALBERT	BI 20-E	ROADWAY REHABILITATION	Jun 2021	\$12,018,225
11	0380-09-092, ETC (0380-10-023)	JONES BROS.	SH 349	ROADWAY REHABILITATION	May 2022	\$27,958,084
12	0229-03-037	DELHUR IND.	US 385	WIDEN TO 4-LANE DIVIDED	Dec 2021	\$36,634,908
13	1188-02-089	JONES BROS.	SL 250	CONSTRUCT NEW INTERCHANGE	Jan 2022	\$22,509,210
14	0463-06-028, ETC (0463-07-048)	FNF CONSTRUCTION	SH 302	ROADWAY REHABILITATION	Oct 2022	\$63,338,505
15	0228-05-066	FNF CONSTRUCTION	US 385	ROADWAY REHABILITATION	Oct 2021	\$49,841,453
16	0228-06-081, ETC (2224-01-102)	JONES BROS.	US 385	CONSTRUCT NEW INTERCHANGE	May 2022	\$25,331,612
17	2451-03-017	CI CONSTRUCTORS	RM 652	ROADWAY REHABILITATION	Apr 2022	\$20,145,623
N/A	0005-15-090	WILLIS ELECTRIC CO. LP	IH 20	TRAFFIC SIGNALS AND SAFETY LIGHTING	Aug 2021	\$1,043,835
18	1183-01-014	JONES BROS.	FM 2119	ROADWAY REHABILITATION	Apr 2023	\$62,350,992
N/A	0906-00-230	WILLIS ELECTRIC CO. LP	VAR	SAFETY LIGHTING	Dec 2021	\$1,741,329
N/A	0003-05-053 (10)	COX PAVING OF TEXAS, INC.	VAR	SEAL COAT	Oct 2021	\$6,708,265
19	0228-06-086, ETC (0228-06-089)	JONES BROS.	US 385	ROADWAY REHABILITATION	Dec 2021	\$20,120,000
20	0479-04-038	JOHNSON BROS. CORP.	SH 302	ROADWAY REHABILITATION	Sep 2023	\$43,485,105
21	0479-04-050	KIEWIT INFRASTRUCTURE SOUTH CO.	SH 302	CONSTRUCT GRADE SEPARATION	Jul 2022	\$54,467,579
N/A	0906-00-203	SCR CIVIL CONST.	VAR	BRIDGE JOINT REPAIR	May 2022	\$1,267,114
N/A	0906-00-242	BT CONSTRUCTORS, LLC	VAR	GUARDRAIL REPAIR	Mar 2022	\$2,208,069
N/A	0906-00-188	CENTERLINE TECHNOLOGIES	VAR	PAVEMENT MARKINGS (IH)	Jul 2021	\$691,044
22	0005-03-079, ETC (0005-03-078)	JONES BROS.	BI 20-E	ROADWAY REHABILITATION	Mar 2022	\$11,162,709
23	0005-14-067	JAMES CONSTRUCTION GROUP	IH 20	REPLACE EXISTING UNDERPASS WITH A 4-LANE WIDE OVERPASS.	Nov 2023	\$36,305,216
24	0005-14-084	PULICE CONSTRUCTION, INC	IH 20	CONSTRUCT NEW INTERCHANGE	Jul 2023	\$59,101,874
N/A	0354-06-031, ETC (12)	VACA UNDERGROUND UTILITIES	VAR	SAFETY LIGHTING	Nov 2021	\$1,156,358
25	2224-01-099	RAGLE CONSTRUCTION, INC	SL 338	CONSTRUCT NEW INTERCHANGE	Oct 2022	\$15,760,358
26	2296-01-056, ETC (2296-02-028)	MIJELUM, LLC	SH 191	INSTALL MEDIAN BARRIER	Nov 2021	\$2,056,073
27	1188-02-100,ETC (0463-02-075)	JONES BROS.	SL 250	RAMP RECONFIGURATION	-	\$18,245,178
28	0229-01-046	GRATIOT CONSTRUCTION, LTD	US 385	INSTALL MEDIAN BARRIER	May 2022	\$3,694,500
29	2224-01-120, ETC (2224-01-122)	SIEMENS MOBILITY, INC	SL 338	INTERSECTION IMPROVEMENTS - INSTALL TRAFFIC SIGNALS	Mar 2022	\$1,058,414
N/A	0887-01-039, ETC (0906-00-226)	RAGLE CONSTRUCTION, INC	VAR	INTERSECTION IMPROVEMENT PROGRAM	-	\$4,744,172
N/A	0906-00-200	12TWELVE ROAD AND BRIDGE	VAR	CULVERT REPAIR PROGRAM	Aug 2021	\$334,501
30	0075-02-026,ETC (0075-03-022)	JONES BROS.	US 67	ROADWAY WIDENING TO A MODIFIED SUPER 2	-	\$35,754,470
31	0003-06-096, ETC (0441-09-050)	SCR CIVIL CONST.	IH 10 / IH 20	BRIDGE MAINTENANCE	Feb 2022	\$983,847
32	0139-06-021,ETC (0139-07-025)	KIEWIT INFRASTRUCTURE SOUTH CO.	US 285	ROADWAY WIDENING TO A MODIFIED SUPER 2	Jun 2023	\$58,528,500
N/A	0906-00-189	CENTERLINE TECHNOLOGIES	VAR	PAVEMENT MARKINGS (NON-IH)	-	\$2,533,346
N/A	1870-01-035, ETC (0005-02-126)	TI-ZACK CONCRETE, INC	FM 2020 / BI20E	PEDESTRIAN - ADD SIDEWALKS / ADVANCE FLASHING BEACONS	-	\$8,342,144
33	2371-01-012	CK NEWBERRY, LLC	PR 41	SEAL COAT PARK ROADS, PARKING LOTS, AND CAMPSITE PULLOUTS	-	\$233,040
N/A	0068-11-008	RONALD R. WAGNER & CO., LP	VAR	SEAL COAT	-	\$6,937,459
N/A	0003-06-097	COX PAVING OF TEXAS, INC.	VAR	SEAL COAT	-	\$7,405,997

\$938,822,862





TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2022 Seal Coat
- FY 2022 Projects
- City
- County
- TxDOT Odessa District



0 5 10 20 Miles



TxDOT Odessa District: FY 2022 Letting Schedule
(9/2021 - 8/2022)

Updated: 10/7/2021

ODESSA DISTRICT FY 2022 PROJECT LIST

MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0068-11-008, ETC (19)	VAR	VAR	SEAL COAT PROGRAM (2022)	Sep 2021	\$6,937,459
N/A	0003-06-097, ETC (6)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2022)	Sep 2021	\$7,405,997
1	0493-02-021	LOVING	RM 652	BRIDGE WIDENING	Oct 2021	\$2,000,000
2	0463-03-052, ETC 3624-01-003	MIDLAND	SH 140 / BS 158	ROADWAY REHABILITATION	Dec 2021	\$8,500,000
3	2296-02-026	MIDLAND	SH 191	NEW INTERCHANGE	Jan 2022	\$25,120,000
N/A	0906-00-204	VAR	VAR	BRIDGE JOINT REPAIR PROGRAM (2022)	Jan 2022	\$1,000,000
4	0228-06-092	ECTOR	US 385	ROADWAY REHABILITATION	Jan 2022	\$8,000,000
N/A	0906-00-216	VAR	VAR	NON-IH PAVEMENT MARKINGS (2022)	Mar 2022	\$3,000,000
N/A	0906-00-218	VAR	VAR	IH PAVEMENT MARKINGS (2022)	Mar 2022	\$2,000,000
5	1189-01-020	WINKLER	FM 874	ROADWAY REHABILITATION	Mar 2022	\$17,000,000
6	0005-14-100	MIDLAND	IH 20	RECONFIGURE INTERCHANGE	May 2022	\$39,233,858
7	0572-01-072	ECTOR	SH 302	INSTALL MEDIAN BARRIER	May 2022	\$2,665,179
8	0479-03-016	LOVING	SH 302	ROADWAY WIDENING TO A MODIFIED SUPER 2	May 2022	\$38,000,000
N/A	0906-32-059	MIDLAND	CS	CONSTRUCT ROUNDABOUT	Jun 2022	\$169,657
N/A	0005-01-115, ETC (5)	VAR	VAR	INTERSECTION SAFETY IMPROVEMENTS	Jun 2022	\$2,367,845
N/A	0140-02-052, ETC (12)	VAR	VAR	BRIDGE MAINTENANCE	Jun 2022	\$3,600,000
9	0292-01-034	WINKLER	SH 18	ROADWAY REHABILITATION	Jul 2022	\$24,000,000
10	0005-03-068, ETC (3)	MARTIN/MIDLAND	BI20-E/F	IMPROVE AT GRADE CROSSING & DRAINAGE	Jul 2022	\$15,000,000
11	0003-07-064, ETC 0003-07-065	REEVES	IH 20	TRAFFIC SIGNAL PROGRAM (2022)	Jul 2022	\$1,600,000
12	0354-06-030	ANDREWS	SH 115	GRADE SEPARATION	Aug 2022	\$8,569,009

\$216,169,004





TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2023 Seal Coat
- FY 2023 Projects
- City
- County
- TxDOT Odessa District



0 5 10 20 Miles



TxDOT Odessa District: FY2023 Letting Schedule (9/2022 - 8/2023)

Updated: 10/7/2021

ODESSA DISTRICT FY 2023 PROJECT LIST

MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0021-06-028, ETC (29)	VAR	VAR	SEAL COAT PROGRAM (2023)	Sep 2022	\$16,119,884
1	0005-01-113, ETC (3)	ECTOR / MIDLAND	BI 20 E	ROADWAY REHABILITATION	Oct 2022	\$14,000,000
2	0354-04-040	WINKLER	SH 115	ROADWAY REHABILITATION	Oct 2022	\$4,300,000
3	0354-01-051	WINKLER	SH 115	ROADWAY REHABILITATION	Nov 2022	\$5,500,000
4	2568-01-009	UPTON	RM 2594	WIDENING AND OVERLAY PROGRAM (2023)	Nov 2022	\$9,000,000
5	2906-01-006, ETC 2906-02-007	MIDLAND / UPTON	RM 1492	ROADWAY REHABILITATION	Nov 2022	\$20,000,000
6	0479-03-021	LOVING	SH 302	ROADWAY WIDENING TO A MODIFIED SUPER 2	Nov 2022	\$27,000,000
7	2224-01-118	ECTOR	SL 338	ROADWAY REHABILITATION	Dec 2022	\$9,500,000
8	0380-09-098	MIDLAND	BS 349C	ROADWAY REHABILITATION	Dec 2022	\$7,000,000
N/A	0906-00-205	VAR	VAR	BRIDGE JOINT REPAIR PROGRAM (2023)	Jan 2023	\$1,000,000
9	0003-07-061	REEVES	IH 20	ROADWAY REHABILITATION	Jan 2023	\$14,500,000
10	0441-09-049	REEVES	IH 10	ROADWAY REHABILITATION	Feb 2023	\$11,000,000
11	0003-05-055	REEVES	IH 20	ROADWAY REHABILITATION	Feb 2023	\$16,000,000
12	3571-02-008	MIDLAND	SS 588	ROADWAY REHABILITATION	Feb 2023	\$5,000,000
N/A	0004-03-053, ETC (3)	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2023)	Feb 2023	\$1,440,000
N/A	0906-00-217	VAR	VAR	NON-IH PAVEMENT MARKINGS (2023)	Mar 2023	\$3,000,000
N/A	0906-00-219	VAR	VAR	IH PAVEMENT MARKINGS (2023)	Mar 2023	\$2,000,000
13	1127-01-011	ANDREWS	SH 128	PROFILE EDGELINE & CENTERLINE MARKINGS, ADD PAVED WIDTH	May 2023	\$876,187
14	0004-07-132	ECTOR	IH 20	UPGRADE BRIDGE AND APPROACH RAILING	Jun 2023	\$200,000
N/A	0003-08-064, ETC (9)	VAR	VAR	INTERSECTION SAFETY IMPROVEMENTS	Jun 2023	\$2,599,861
15	0292-03-032	WARD	SH 18	ROADWAY REHABILITATION	Jul 2023	\$16,000,000

\$186,035,932





TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2024 Projects
- City
- County
- TxDOT Odessa District



0 5 10 20 Miles



TxDOT Odessa District: FY2024 Letting Schedule (9/2023 - 8/2024)

Updated: 10/7/2021





ODESSA DISTRICT FY 2024 PROJECT LIST




MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0906-00-231	VAR	VAR	SEAL COAT PROGRAM (2024)	Sep 2023	\$7,500,000
N/A	0906-00-232	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2024)	Sep 2023	\$7,500,000
1	1127-01-012	ANDREWS	SH 128	ROADWAY REHABILITATION	Oct 2023	\$25,800,000
2	0004-07-138	ECTOR	IH 20	ROADWAY REHABILITATION	Oct 2023	\$8,700,000
3	1718-07-045	MIDLAND	SH 349	INTERSECTION IMPROVEMENT	Nov 2023	\$3,000,000
4	0005-13-064, ETC 0005-14-093	ECTOR / MIDLAND	IH 20	WIDEN MAINLANES FOR ADDED CAPACITY	Nov 2023	\$178,100,000
5	1371-01-023	WINKLER	FM 1232	WIDENING AND OVERLAY PROGRAM (2024)	Nov 2023	\$8,400,000
6	2224-01-119	ECTOR	SL 338	ROADWAY REHABILITATION	Dec 2023	\$3,000,000
7	0003-07-063	REEVES	IH 20	ROADWAY REHABILITATION	Dec 2023	\$8,600,000
8	0441-07-074	PECOS	IH 10	ROADWAY REHABILITATION	Dec 2023	\$7,800,000
9	0229-04-060, ETC 0229-04-061	UPTON	US 385/ FM 305	ROADWAY REHABILITATION	Dec 2023	\$3,100,000
N/A	0906-00-235	VAR	VAR	BRIDGE JOINT REPAIR (2024)	Jan 2024	\$1,000,000
10	0005-14-092	MIDLAND	IH 20	WIDEN MAINLANES FOR ADDED CAPACITY	Jan 2024	\$75,800,000
11	0906-32-058	MIDLAND	CS	BRIDGE REPAIR	Jan 2024	\$574,056
N/A	0906-00-236	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2024)	Feb 2024	\$1,000,000
N/A	0906-00-238	VAR	VAR	NON-IH PAVEMENT MARKINGS (2024)	Mar 2024	\$3,000,000
N/A	0906-00-239	VAR	VAR	IH PAVEMENT MARKINGS (2024)	Mar 2024	\$2,000,000
12	0005-14-094	MIDLAND	IH 20	WIDEN MAINLANES FOR ADDED CAPACITY	Mar 2024	\$86,300,000
13	0140-02-050	PECOS	IH 10	INSTALL MEDIAN BARRIER	May 2024	\$3,044,594
14	0103-01-044	REEVES	SH 17	INSTALL CONTINUOUS TURN LANE	May 2024	\$2,755,454
15	0463-02-083	MIDLAND	SH 158	INSTALL TRAFFIC SIGNAL	May 2024	\$563,710
16	2262-01-020	WARD	FM 1776	INSTALL FLASHING BEACONS & SAFETY LIGHTING, ADD LEFT & RIGHT TURN LANE	Jun 2024	\$1,052,784
17	0003-08-063	REEVES	BI20-B	BRIDGE REPAIR	Aug 2024	\$3,408,840

\$441,999,438



TEXAS DEPARTMENT OF TRANSPORTATION

-  FY 2025 Projects
-  City
-  County
-  TxDOT Odessa District



TxDOT Odessa District: FY 2025 Letting Schedule
(9/2024 - 8/2025)

Updated: 10/7/2021

ODESSA DISTRICT FY 2025 PROJECT LIST

MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0906-00-253	VAR	VAR	SEAL COAT PROGRAM (2025)	Sep 2024	\$7,500,000
N/A	0906-00-254	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2025)	Sep 2024	\$7,500,000
N/A	0004-02-063, ETC (12)	MIDLAND, WARD	VAR	BRIDGE REPAIR	Sep 2024	\$23,835,564
N/A	0906-32-050, ETC (0906-32-052)	MIDLAND	CS	REHAB BRIDGE	Oct 2024	\$1,174,428
1	0003-06-101, ETC (0003-07-062)	REEVES	IH 20	ROADWAY REHABILITATION	Nov 2024	\$22,200,000
2	1155-01-017	MARTIN	FM 846	ROADWAY REHABILITATION	Nov 2024	\$8,700,000
3	0003-06-103	REEVES	IH 20	WIDENING AND OVERLAY PROGRAM (2025)	Nov 2024	\$8,000,000
4	1127-05-021	ECTOR	FM 866	ROADWAY REHABILITATION	Nov 2024	\$21,000,000
5	0229-04-057, ETC (0229-03-040)	UPTON	US 385	WIDEN TO 4-LANE DIVIDED	Jan 2025	\$35,000,000
6	0866-05-036	PECOS	FM 1053	REALIGN EXISTING ROAD	Jan 2025	\$30,000,000
7	1823-02-013	MIDLAND	FM 1208	BRIDGE REPLACEMENT	Jan 2025	\$2,600,000
N/A	0906-00-246	VAR	VAR	BRIDGE JOINT REPAIR (2025)	Jan 2025	\$1,000,000
N/A	0906-00-247	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2025)	Feb 2025	\$1,000,000
N/A	0906-00-249	VAR	VAR	NON-IH PAVEMENT MARKINGS (2025)	Mar 2025	\$3,000,000
N/A	0906-00-250	VAR	VAR	IH PAVEMENT MARKINGS (2025)	Mar 2025	\$2,000,000

\$174,509,992