





TEXAS DEPARTMENT OF TRANSPORTATION

-  Active Projects
-  City
-  County
-  TxDOT Odessa District



ODESSA DISTRICT ACTIVE PROJECT LIST

MAP ID	CCSJ	CONTRACTOR	HIGHWAY	WORK TYPE	EST. COMPLETION	EST. COST
1	0139-04-045	JOHNSON BROS. CORP.	US 285	REHAB OF EXISTING ROAD	Dec 2022	\$31,638,493
2	0076-01-029, ETC (4)	JOHNSON BROS. CORP.	US 67	WIDEN TO A MODIFIED SUPER 2	Feb 2025	\$48,936,556
N/A	0906-00-186	AMERICAL LIGHTING & SIGNALIZATION	VAR	OVER-HEIGHT BRIDGE DETECTION	Nov 2022	\$2,918,727
3	0005-04-076, ETC (0005-04-081)	FNF CONSTRUCTION	IH 20	BRIDGE REPLACEMENT & REHAB FRONTAGE ROAD	Dec 2022	\$30,634,104
4	1188-02-089	JONES BROS. DIRT & PAVING CONTRACTORS	SL 250	CONSTRUCT NEW INTERCHANGE	Nov 2022	\$22,509,210
5	0463-06-028, ETC (0463-07-048)	FNF CONSTRUCTION	SH 302	ROADWAY REHABILITATION	Oct 2022	\$63,338,505
6	0228-06-081, ETC (2224-01-102)	JONES BROS. DIRT & PAVING CONTRACTORS	US 385	CONSTRUCT NEW INTERCHANGE	Nov 2022	\$25,331,612
7	1183-01-014	JONES BROS. DIRT & PAVING CONTRACTORS	FM 2119	ROADWAY REHABILITATION	Jul 2023	\$62,350,992
N/A	0906-00-230	WILLIS ELECTRIC CO. LP	VAR	SAFETY LIGHTING	Oct 2022	\$1,741,329
8	0479-04-038	JOHNSON BROS. CORP.	SH 302	ROADWAY REHABILITATION	Dec 2023	\$43,485,105
9	0479-04-050	KIEWIT INFRASTRUCTURE SOUTH CO.	SH 302	CONSTRUCT GRADE SEPARATION	Nov 2022	\$54,467,579
10	0005-03-079, ETC (0005-03-078)	JONES BROS. DIRT & PAVING CONTRACTORS	BI 20-E	ROADWAY REHABILITATION	Nov 2022	\$11,162,709
11	0005-14-067	JAMES CONSTRUCTION GROUP	IH 20	REPLACE EXISTING UNDERPASS WITH A 4-LANE WIDE OVERPASS.	Aug 2024	\$36,305,216
12	0005-14-084	PULICE CONSTRUCTION, INC	IH 20	CONSTRUCT NEW INTERCHANGE	Nov 2023	\$59,101,874
13	2224-01-099	RAGLE CONSTRUCTION, INC	SL 338	CONSTRUCT NEW INTERCHANGE	May 2023	\$15,760,358
14	1188-02-100,ETC (0463-02-075)	JONES BROS. DIRT & PAVING CONTRACTORS	SL 250	RAMP RECONFIGURATION	Apr 2023	\$18,245,178
15	0229-01-046	GRATIOT CONSTRUCTION, LTD	US 385	INSTALL MEDIAN BARRIER	Apr 2023	\$3,694,500
N/A	0887-01-039, ETC (0906-00-226)	RAGLE CONSTRUCTION, INC	VAR	INTERSECTION IMPROVEMENT PROGRAM	Nov 2022	\$4,744,172
16	0075-02-026,ETC (0075-03-022)	JONES BROS. DIRT & PAVING CONTRACTORS	US 67	ROADWAY WIDENING TO A MODIFIED SUPER 2	Feb 2024	\$35,754,470
17	0139-06-021,ETC (0139-07-025)	KIEWIT INFRASTRUCTURE SOUTH CO.	US 285	ROADWAY WIDENING TO A MODIFIED SUPER 2	Aug 2023	\$58,528,500
N/A	1870-01-035, ETC (0005-02-126)	TI-ZACK CONCRETE, INC	FM 2020 / BI20E	PEDESTRIAN - ADD SIDEWALKS / ADVANCE FLASHING BEACONS	Dec 2022	\$8,342,144
N/A	0003-06-097	COX PAVING OF TEXAS, INC.	VAR	SEAL COAT	Aug 2022	\$7,405,997
18	0493-02-021	DAN WILLIAMS COMPANY	RM 652	BRIDGE WIDENING	Nov 2022	\$2,850,737
19	0463-03-052, ETC (3624-01-003)	JONES BROS. DIRT & PAVING CONTRACTORS	SH 140/BS 158	ROADWAY REHABILITATION	Dec 2022	\$6,727,054
N/A	0906-00-204	REYNOLDS & KAY LTD.	VAR	BRIDGE JOINT REPAIR	Dec 2022	\$417,342
20	0228-04-043, ETC (0354-06-029)	REECE ALBERT, INC.	US 385/ SH 115	ROADWAY REHABILITATION	Nov 2023	\$37,642,802
21	2296-02-026	REECE ALBERT, INC.	SH 191	NEW INTERCHANGE	Sep 2024	\$27,535,250
22	0228-06-092	JONES BROS. DIRT & PAVING CONTRACTORS	US 385	ROADWAY REHABILITATION	Feb 2023	\$6,752,984
N/A	0906-00-218	VIZCAINO, L.P.	VAR	IH PAVEMENT MARKINGS	Nov 2022	\$866,888
23	1189-01-020	JONES BROS. DIRT & PAVING CONTRACTORS	FM 874	ROADWAY REHABILITATION	Oct 2023	\$14,858,747
N/A	0906-00-216	STRIPE-A-ZONE, LLC	VAR	NON-IH PAVEMENT MARKINGS	Mar 2023	\$6,982,443
24	0005-14-100	FNF CONSTRUCTION	IH 20	RECONFIGURE INTERCHANGE	Apr 2025	\$68,497,620
25	0572-01-072	L&L COMPANY	SH 302	INSTALL MEDIAN BARRIER	May 2023	\$2,334,519
26	0479-03-016	FNF CONSTRUCTION	SH 302	ROADWAY WIDENING TO A MODIFIED SUPER 2	Apr 2024	\$36,670,138
N/A	0140-02-052, ETC (12)	RELMCO, INC	VAR	BRIDGE MAINTENANCE	Sep 2023	\$1,622,640
N/A	0005-01-115, ETC (4)	VACA UNDERGROUND UTILITIES, INC	VAR	INTERSECTION SAFETY IMPROVEMENTS	Feb 2024	\$1,351,826
27	0003-07-064, ETC (0003-07-065)	DAN WILLIAMS COMPANY	IH 20	TRAFFIC SIGNAL PROGRAM (2022)	Jul 2023	\$5,899,356
N/A	0003-08-064, ETC (6)	APOLLO CONSTRUCTORS, INC	VAR	INTERSECTION SAFETY IMPROVEMENTS	-	\$1,033,762
28	0139-03-048, ETC 0139-03-041	JONES BROS. DIRT & PAVING CONTRACTORS	US 285	IMPROVE PASSING AT INTERSECTIONS, BRIDGE REPLACEMENT	Mar 2024	\$46,043,243
N/A	0005-03-068, ETC (3)	ALTUS CONSTRUCTION LLC	BI20-E/F	IMPROVE AT GRADE CROSSING & DRAINAGE	-	\$11,943,374
29	0292-01-034	JONES BROS. DIRT & PAVING CONTRACTORS	SH 18	ROADWAY REHABILITATION	Oct 2023	\$37,268,536
30	0354-06-030	FNF CONSTRUCTION	SH 115	GRADE SEPARATION	-	\$36,740,467
N/A	0021-06-028, ETC (17)	RONALD R. WAGNER & CO., LP	VAR	SEAL COAT PROGRAM (2023)	-	\$8,865,264
N/A	0076-07-038, ETC (13)	COX PAVING OF TEXAS, INC.	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2023)	-	\$18,404,585
31	0076-06-037	JONES BROS. DIRT & PAVING CONTRACTORS	US 67	ROADWAY WIDENING TO A MODIFIED SUPER 2	-	\$26,727,485
32	0354-04-040	RK HALL, LLC	SH 115	ROADWAY REHABILITATION	-	\$8,225,180
33	2906-01-006, ETC (2906-02-007)	JONES BROS. DIRT & PAVING CONTRACTORS	RN 1492	ROADWAY REHABILITATION	-	\$16,251,844

\$1,078,911,416





TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2023 Seal Coat
- FY 2023 Projects
- City
- County
- TxDOT Odessa District



0 5 10 20 Miles



TxDOT Odessa District: FY2023 Letting Schedule (9/2022 - 8/2023)

Updated: 11/9/2022

ODESSA DISTRICT FY 2023 PROJECT LIST




MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0021-06-028, ETC (17)	VAR	VAR	SEAL COAT PROGRAM (2023)	Sep 2022	\$8,865,264
N/A	0076-07-038, ETC (13)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2023)	Sep 2022	\$18,404,585
1	0076-06-037	UPTON	US 67	ROADWAY WIDENING TO A MODIFIED SUPER 2	Sep 2022	\$26,727,485
2	0354-04-040	WINKLER	SH 115	ROADWAY REHABILITATION	Oct 2022	\$8,225,180
3	2906-01-006, ETC (2906-02-007)	MIDLAND / UPTON	RM 1492	ROADWAY REHABILITATION	Nov 2022	\$16,251,844
4	2224-01-118	ECTOR	SL 338	ROADWAY REHABILITATION	Dec 2022	\$9,880,000
5	0380-09-098	MIDLAND	BS 349C	ROADWAY REHABILITATION	Dec 2022	\$7,280,000
6	0479-03-021	LOVING	SH 302	ROADWAY WIDENING TO A MODIFIED SUPER 2	Dec 2022	\$28,080,000
N/A	0906-00-205	VAR	VAR	BRIDGE MAINTENANCE PROGRAM (2023)	Jan 2023	\$2,080,000
7	0003-07-061	REEVES	IH 20	ROADWAY REHABILITATION	Jan 2023	\$24,024,000
8	1127-01-012, ETC (3)	ANDREWS	SH 128	ROADWAY REHABILITATION, PROFILE MARKINGS, INTERSECTION SAFETY	Jan 2023	\$28,943,093
9	0229-04-060, ETC (0229-04-061)	UPTON	US 385/ FM 305	ROADWAY REHABILITATION	Jan 2023	\$3,348,000
10	0003-05-055, ETC (0441-09-049)	REEVES	IH 20/IH 10	ROADWAY REHABILITATION	Feb 2023	\$42,640,000
11	3571-02-008	MIDLAND	SS 588	ROADWAY REHABILITATION	Feb 2023	\$5,200,000
12	0292-03-032	WARD	SH 18	ROADWAY REHABILITATION	Feb 2023	\$16,000,000
N/A	0906-00-217	VAR	VAR	NON-IH PAVEMENT MARKINGS (2023)	Mar 2023	\$3,120,000
N/A	0906-00-219	VAR	VAR	IH PAVEMENT MARKINGS (2023)	Mar 2023	\$2,080,000
13	0005-01-113, ETC (3)	ECTOR / MIDLAND	BI 20 E	ROADWAY REHABILITATION	Mar 2023	\$14,560,000
14	0229-04-057, ETC (0229-03-040)	UPTON	US 385	WIDEN TO 4-LANE DIVIDED	Mar 2023	\$37,800,000
15	1639-01-016, ETC (1639-02-019)	PECOS, REEVES	FM 1450	ROADWAY REHABILITATION	Mar 2023	\$34,060,000
N/A	0906-00-257	VAR	VAR	ILLUMINATION UPGRADES	April 2023	\$1,500,000
N/A	0906-00-267	VAR	VAR	LARGE SIGN UPGRADE	April 2023	\$1,000,000
16	2568-01-009	UPTON	RM 2594	WIDENING AND OVERLAY PROGRAM (2023)	May 2023	\$18,720,000
17	0354-01-051	WINKLER	SH 115	ROADWAY REHABILITATION	May 2023	\$5,500,000
N/A	0548-02-041, ETC (1183-01-015)	VAR	VAR	INTERSECTION SAFETY IMPROVEMENTS	Jun 2023	\$967,033
18	0005-04-082, ETC 0292-04-071	MARTIN/WARD	IH 20/SH 18	INSTALL MEDIAN BARRIER	Jun 2023	\$1,617,762
N/A	0906-00-255	VAR	IH 10	LIGHTING AT INTERCHANGES	Jun 2023	\$3,379,034
19	0548-02-043	MARTIN	SH 176	INTERSECTION IMPROVEMENTS	Jul 2023	\$2,000,000
N/A	0004-02-063, ETC (12)	MIDLAND, WARD	VAR	BRIDGE REPAIR	Jul 2023	\$25,742,409

\$397,995,689



TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2024 Seal Coat
- FY 2024 Projects
- City
- County
- TxDOT Odessa District



TxDOT Odessa District: FY2024 Letting Schedule
(9/2023 - 8/2024)

Updated: 11/9/2022

ODESSA DISTRICT FY 2024 PROJECT LIST


MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0292-04-072, ETC (13)	VAR	VAR	SEAL COAT PROGRAM (2024)	Sep 2023	\$10,203,683
N/A	0140-01-081, ETC (8)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2024)	Sep 2023	\$11,783,302
1	1718-07-045	MIDLAND	SH 349	INTERSECTION IMPROVEMENT	Oct 2023	\$3,240,000
2	1371-01-023	WINKLER	FM 1232	WIDENING AND OVERLAY PROGRAM (2024)	Oct 2023	\$9,072,000
3	0005-13-064, ETC (0005-14-093)	ECTOR / MIDLAND	IH 20	WIDEN MAINLANES FOR ADDED CAPACITY	Nov 2023	\$211,779,284
4	2224-01-119	ECTOR	SL 338	ROADWAY REHABILITATION	Dec 2023	\$3,240,000
N/A	0906-00-268	VAR	VAR	ITS UPGRADE	Dec 2023	\$2,000,000
5	0004-07-138	ECTOR	IH 20	ROADWAY REHABILITATION	Feb 2024	\$9,396,000
N/A	0906-00-238	VAR	VAR	NON-IH PAVEMENT MARKINGS (2024)	Mar 2024	\$3,240,000
N/A	0906-00-239	VAR	VAR	IH PAVEMENT MARKINGS (2024)	Mar 2024	\$2,160,000
6	0005-14-094	MIDLAND	IH 20	WIDEN MAINLANES FOR ADDED CAPACITY	Mar 2024	\$129,792,966
7	0441-07-074	PECOS	IH 10	ROADWAY REHABILITATION	Mar 2024	\$8,424,000
N/A	0906-00-235	VAR	VAR	BRIDGE MAINTENANCE PROGRAM (2024)	Apr 2024	\$2,160,000
8	3570-01-012	ECTOR	FM 3503	ROADWAY REHABILITATION	Apr 2024	\$3,328,000
9	0003-08-065	REEVES	BI 20-B	ROADWAY REHABILITATION	May 2024	\$9,984,000
N/A	0906-00-236	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2024)	May 2024	\$1,080,000
10	0005-01-116	ECTOR	BI20-E	ROADWAY REHABILITATION	May 2024	\$6,240,000
11	2262-01-020	WARD	FM 1776	INSTALL FLASHING BEACONS & SAFETY LIGHTING, ADD LEFT & RIGHT TURN LANE	Jun 2024	\$1,137,007
12	2005-02-017	ECTOR	FM 1882	ROADWAY REHABILITATION	Jun 2024	\$7,696,000
13	1155-01-017	MARTIN	FM 846	ROADWAY REHABILITATION	Jun 2024	\$16,956,000
N/A	0906-00-258	VAR	VAR	ILLUMINATION UPGRADES	Jul 2024	\$1,500,000
14	0140-02-050	PECOS	IH 10	INSTALL MEDIAN BARRIER	Jul 2024	\$3,288,162
15	0103-01-044	REEVES	SH 17	INSTALL CONTINUOUS TURN LANE	Aug 2024	\$2,975,890
16	0463-02-083	MIDLAND	SH 158	INSTALL TRAFFIC SIGNAL	Aug 2024	\$608,807

\$461,285,101




TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2025 Seal Coat
- FY 2025 Projects
- City
- County
- TxDOT Odessa District



0 5 10 20 Miles



TxDOT Odessa District: FY 2025 Letting Schedule (9/2024 - 8/2025)

ODESSA DISTRICT FY 2025 PROJECT LIST



MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0021-07-063, ETC (17)	VAR	VAR	SEAL COAT PROGRAM (2025)	Sep 2024	\$10,739,786
N/A	0004-02-075, ETC (4)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2025)	Sep 2024	\$6,316,412
N/A	0906-32-050, ETC (3)	MIDLAND	CS	REHAB BRIDGE	Oct 2024	\$2,322,540
1	0003-06-101, ETC (0003-07-062)	REEVES	IH 20	ROADWAY REHABILITATION	Nov 2024	\$24,864,000
2	0003-06-103	REEVES	IH 20	WIDENING AND OVERLAY PROGRAM (2025)	Nov 2024	\$8,960,000
3	0866-05-036	PECOS	FM 1053	REALIGN EXISTING ROAD	Jan 2025	\$30,000,000
N/A	0906-00-246	VAR	VAR	BRIDGE MAINTENANCE PROGRAM (2025)	Jan 2025	\$2,240,000
N/A	0906-00-247	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2025)	Feb 2025	\$1,120,000
N/A	0906-00-249	VAR	VAR	NON-IH PAVEMENT MARKINGS (2025)	Mar 2025	\$3,360,000
N/A	0906-00-250	VAR	VAR	IH PAVEMENT MARKINGS (2025)	Mar 2025	\$2,240,000
4	0354-04-041	WINKLER	SH 115	ROADWAY REHABILITATION	Apr 2025	\$22,512,000
5	0463-01-024	ECTOR	SH 158	INSTALL CONTINUOUS TURN LANE	Jun 2025	\$7,508,962

\$122,183,700



TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2026 Seal Coat
- FY 2026 Projects
- City
- County
- TxDOT Odessa District



TxDOT Odessa District: FY 2026 Letting Schedule
(9/2025 - 8/2026)

ODESSA DISTRICT FY 2026 PROJECT LIST

MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0229-04-064, ETC (21)	VAR	VAR	SEAL COAT PROGRAM (2026)	Sep 2025	\$8,323,515
N/A	0139-02-032, ETC (8)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2026)	Sep 2025	\$6,132,826
N/A	0003-06-098, ETC (6)	VAR	VAR	BRIDGE REPAIR, BRIDGE REPLACEMENT, UPGRADE BRIDGE RAILING & DELAMINATION REPAIR	Sep 2025	\$20,813,056
1	0548-02-042	MARTIN	SH 176	ROADWAY REHABILITATION	Sep 2025	\$28,112,000
2	0140-01-080	PECOS	IH 10	ROADWAY REHABILITATION	Dec 2025	\$23,632,000
3	0463-06-038, ETC 0479-04-055	WINKLER	SH 302	ROADWAY REHABILITATION	Dec 2025	\$7,728,000
4	0441-09-054	REEVES	IH 10	ROADWAY REHABILITATION	Dec 2025	\$12,992,000
5	0076-07-037	UPTON	US 67	ROADWAY WIDENING TO A MODIFIED SUPER 2	Jan 2026	\$28,000,000
6	0005-02-112	MIDLAND	BI 20-E	RECONFIGURE OFFSET AT RAIL/HIGHWAY CROSSING	Jan 2026	\$6,600,001
7	0139-08-040	PECOS	US 285	ROADWAY WIDENING TO A MODIFIED SUPER 2	Jan 2026	\$19,000,001
N/A	0906-00-262	VAR	VAR	BRIDGE MAINTENANCE PROGRAM (2026)	Jan 2026	\$2,240,000
N/A	0906-00-263	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2026)	Feb 2026	\$1,120,000
8	1001-01-018	WARD	FM 516	ROADWAY REHABILITATION	Feb 2026	\$1,120,000
N/A	0906-00-264	VAR	VAR	NON-IH PAVEMENT MARKINGS (2026)	Mar 2026	\$3,360,000
N/A	0906-00-265	VAR	VAR	IH PAVEMENT MARKINGS (2026)	Mar 2026	\$3,360,000
9	0572-01-073	ECTOR	SH 302	ROADWAY REHABILITATION	Mar 2026	\$19,600,000
10	0005-04-083	MARTIN	IH 20	ROADWAY REHABILITATION	Mar 2026	\$13,440,000
11	1823-01-011, ETC 1823-02-014	MARTIN/MIDLAND	FM 1208	ROADWAY REHABILITATION	Apr 2026	\$7,504,000
12	0229-01-042	ECTOR	US 385	CONSTRUCT NEW INTERCHANGE	May 2026	\$23,000,000
13	0463-02-080	MIDLAND	SH 158	INTERSECTION IMPROVEMENTS	Aug 2026	\$3,600,001
14	0463-02-079	MIDLAND	SH 158	INTERSECTION IMPROVEMENTS	Aug 2026	\$3,600,001

\$243,277,401