










# TEXAS DEPARTMENT OF TRANSPORTATION

-  Active Projects
-  City
-  County
-  TxDOT Odessa District



TxDOT Odessa District: Active Projects

**ODESSA DISTRICT ACTIVE PROJECT LIST**

MAP ID	CCSJ	CONTRACTOR	HIGHWAY	WORK TYPE	EST. COMPLETION	EST. COST
1	0479-01-019, ETC (3)	JONES BROS.	SH 302	ROADWAY REHABILITATION	Sep 2020	\$12,502,318
2	0139-04-045	JOHNSON BROS. CORP.	US 285	REHAB OF EXISTING ROAD	Mar 2021	\$31,638,493
3	0493-02-015	JOHNSON BROS. CORP.	RM 652	RESTORATION OF EXISTING ROAD	Nov 2020	\$19,243,862
4	0076-01-029, ETC (4)	JOHNSON BROS. CORP.	US 67	WIDEN TO A MODIFIED SUPER 2	Oct 2025	\$48,936,556
5	0441-09-045, ETC (0441-09-046)	FNH CONSTRUCTION	IH 10	BRIDGE REHAB @EVERITT DRAW	Aug 2020	\$415,240
N/A	0906-00-184	HJC FARMS, IN	VAR	DISTRICT WIDE GUARDRAIL UPGRADES	Apr 2020	\$890,538
6	0139-05-048, ETC (0139-04-051)	DAN WILLIAMS COMPANY	US 285	REHABILITATION OF EXISTING ROADWAY	Aug 2020	\$6,540,325
N/A	0906-32-054	REECE ALBERT	CS	SAFETY IMPROVEMENT	Nov 2020	\$1,801,684
7	0380-07-026, ETC (4)	JONES BROS.	SH 349	ARMORING WITH OVERLAY	Nov 2020	\$15,052,677
N/A	0906-00-186	AMERICAL LIGHTING & SIGNALIZATION	VAR	OVER-HEIGHT BRIDGE DETECTION	Sep 2020	\$2,918,727
8	1717-02-023	DELHUR IND.	FM 1787	REHABILITATION OF EXISTING ROADWAY	Dec 2020	\$12,942,828
9	1188-02-087, ETC (1188-02-103)	JONES BROS.	SL 250	CONSTRUCT NEW INTERCHANGE	Sep 2021	\$24,267,703
10	0380-09-093, ETC (2296-01-053)	WILLIS ELECTRIC CO. LP	BS 349,ETC	TRAFFIC CONTROL DEVICES	Dec 2020	\$2,375,886
11	0548-01-034	JONES BROS.	SH 176	ROADWAY REHABILITATION	Dec 2021	\$14,337,021
12	0229-03-035	DELHUR IND.	US 385	WIDENING TO 4 LANE NON FREEWAY	Nov 2020	\$20,285,449
13	1717-01-010, ETC 1717-02-021	JONES BROS.	FM 1787	ROADWAY REHABILITATION	Jan 2021	\$16,701,305
N/A	0354-02-027, ETC (9)	WILLIS	SH 115,ETC	SAFETY IMPROVEMENT	Sep 2020	\$679,704
N/A	0228-06-087, ETC (7)	AMERICAL LIGHTING & SIGNALIZATION	VAR	TRAFFIC SAFETY IMPROVEMENT	Jul 2021	\$698,268
14	0003-05-054, ETC (3)	DAN WILLIAMS COMPANY	IH 20	INSTALL MEDIAN BARRIER	Feb 2021	\$27,958,749
15	0004-02-060, ETC (4)	DAN WILLIAMS COMPANY	IH 20	INSTALL MEDIAN BARRIER	May 2021	\$28,675,420
16	0005-01-114, ETC (8)	SCR CIVIL CONST.	VAR	INSTALL MEDIAN BARRIER	Mar 2021	\$9,595,982
N/A	0004-01-034, ETC (10)	BRANNAN PAVING CO.	VAR	SEAL COAT	Jul 2020	\$6,651,324
17	0380-17-005, ETC (0380-18-009)	JONES BROS.	SH 349	ROADWAY REHABILITATION	Dec 2020	\$7,548,488
18	0005-04-076, ETC (0005-04-081)	FNH CONSTRUCTION	IH 20	BRIDGE REPLACEMENT & REHAB FRONTAGE ROAD	Jan 2022	\$30,634,104
19	0005-02-118, ETC (3)	REECE ALBERT	BI 20-E	ROADWAY REHABILITATION	Jun 2021	\$12,018,225
20	0380-09-092, ETC (0380-10-023)	JONES BROS.	SH 349	ROADWAY REHABILITATION	Sep 2021	\$27,958,084
21	0229-03-037	DELHUR IND.	US 385	WIDEN TO 4-LANE DIVIDED	Dec 2021	\$36,634,908
22	1188-02-089	JONES BROS.	SL 250	CONSTRUCT NEW INTERCHANGE	Jan 2022	\$22,509,210
23	0463-06-028, ETC (0463-07-048)	FNH CONSTRUCTION	SH 302	ROADWAY REHABILITATION	Dec 2021	\$63,338,505
24	0228-05-066	FNH CONSTRUCTION	US 385	ROADWAY REHABILITATION	Jun 2022	\$49,841,453
25	0228-06-081, ETC (2224-01-102)	JONES BROS.	US 385	CONSTRUCT NEW INTERCHANGE	Feb 2022	\$25,331,612
26	0228-06-090, ETC (3)	REECE ALBERT	US 385	ROADWAY REHABILITATION	Feb 2021	\$11,688,883
N/A	0906-00-229	CENTERLINE TECHNOLOGIES	VAR	PROFILE PAVEMENT MARKINGS	Sep 2020	\$1,222,833
27	2451-03-017	CI CONSTRUCTORS	RM 652	ROADWAY REHABILITATION	Jul 2021	\$20,145,623
N/A	0005-15-090	WILLIS ELECTRIC CO. LP	IH 20	TRAFFIC SIGNALS AND SAFETY LIGHTING	Aug 2021	\$1,043,835
N/A	0906-00-190	VIZCAINO, L.P.	VAR	PAVEMENT MARKINGS (IH)	Oct 2020	\$1,449,295
28	0228-06-095	REECE ALBERT	US 385	INSTALL TRAFFIC SIGNAL	Jul 2021	\$2,939,900
N/A	0906-00-191	L&L COMPANY	VAR	PAVEMENT MARKINGS (NON-IH)	Feb 2021	\$1,241,992
29	1183-01-014	JONES BROS.	FM 2119	ROADWAY REHABILITATION	Apr 2023	\$62,350,993
30	0139-03-047	JOHNSON BROS. CORP.	US 285	ROADWAY REHABILITATION	Feb 2021	\$5,198,387
N/A	0906-00-230	WILLIS ELECTRIC CO. LP	VAR	SAFETY LIGHTING	-	\$1,741,329
N/A	0003-05-053 (10)	COX PAVING OF TEXAS, INC.	VAR	SEAL COAT	-	\$6,708,265
31	0228-06-086, ETC (0228-06-089)	JONES BROS.	US 385	ROADWAY REHABILITATION	Dec 2021	\$20,120,000

**\$716,775,982**





# TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2021 Seal Coat
- FY 2021 Projects
- City
- County
- TxDOT Odessa District



0 5 10 20 Miles



TxDOT Odessa District: FY 2021 Letting Schedule  
(9/2020 - 8/2021)

Updated: 12/8/2020

**ODESSA DISTRICT FY 2021 PROJECT LIST**




MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0004-03-051, ETC (16)	VAR	VAR	SEAL COAT PROGRAM (2021)	Sep 2020	\$6,643,515
N/A	0003-05-053, ETC (10)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2021)	Sep 2020	\$6,708,265
1	0479-04-038	WINKLER	SH 302	ROADWAY REHABILITATION AND WIDENING	Sep 2020	\$43,485,104
2	0005-03-079, ETC (0005-03-078)	MIDLAND	BI 20E	ROADWAY REHABILITATION	Oct 2020	\$11,162,709
3	2224-01-099	ECTOR	SL 338	CONSTRUCT NEW INTERCHANGE	Oct 2020	\$15,760,358
N/A	0887-01-039, ETC (0906-00-226)	VAR	VAR	INTERSECTION IMPROVEMENT PROGRAM (2021)	Nov 2020	\$5,154,486
4	2296-01-056, ETC (2296-02-028)	VAR	SH 191	INSTALL MEDIAN BARRIER	Nov 2020	\$2,056,073
N/A	0354-06-031, ETC (12)	VAR	VAR	SAFETY LIGHTING AT INTERSECTION	Nov 2020	\$1,156,357
N/A	0906-00-242	VAR	VAR	GUARDRAIL REPAIR	Nov 2020	\$2,208,069
N/A	0906-00-203	VAR	VAR	BRIDGE JOINT REPAIR PROGRAM (2021)	Jan 2021	\$2,000,000
5	0005-14-084	MIDLAND	IH 20	CONSTRUCT NEW INTERCHANGE	Jan 2021	\$50,000,000
6	0005-14-067	MIDLAND	IH 20	REPLACE EXISTING UNDERPASS WITH A 4-LANE WIDE OVERPASS.	Feb 2021	\$36,800,000
N/A	0906-00-189	VAR	VAR	PAVEMENT MARKINGS (NON-IH)	Mar 2021	\$3,000,000
N/A	0906-00-188	VAR	VAR	PAVEMENT MARKINGS (IH)	Mar 2021	\$2,000,000
7	1188-02-100, ETC (0463-02-075)	MIDLAND	SH 158/ SL 250	RAMP RECONFIGURATION	Apr 2021	\$25,260,000
8	2224-01-120, ETC (2224-01-122)	ECTOR	SL 338	INTERSECTION IMPROVEMENTS - INSTALL TRAFFIC SIGNALS	May 2021	\$1,100,000
9	0229-01-046, ETC (0229-02-048)	CRANE, ECTOR	US 385	INSTALL MEDIAN BARRIER	May 2021	\$11,136,905
N/A	0906-00-200	VAR	VAR	CULVERT REPAIR PROGRAM (2021)	Jun 2021	\$1,000,000
10	0075-02-026, ETC (0075-03-022)	PECOS	US 67	ROADWAY WIDENING TO A MODIFIED SUPER 2	Jun 2021	\$32,992,800
11	0003-06-096, ETC (0441-09-050)	REEVES	IH 10 / IH 20	BRIDGE MAINTENANCE	Jun 2021	\$1,985,026
12	1870-01-035	ECTOR	FM 2020	PEDESTRIAN - ADD SIDEWALKS	Jun 2021	\$2,700,000
13	0139-06-021, ETC (0139-07-025)	REEVES, PECOS	US 285	ROADWAY WIDENING TO A MODIFIED SUPER 2	Jul 2021	\$55,800,000
14	0005-03-068, ETC (3)	MIDLAND	BI 20-E/F	IMPROVE AT GRADE CROSSING & DRAINAGE	Jul 2021	\$15,000,000
15	2371-01-012	WARD	PR 41	SEAL COAT PARK ROADS, PARKING LOTS, AND CAMPSITE PULLOUTS	Aug 2021	\$398,315

**\$335,507,982**



# TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2022 Seal Coat
- FY 2022 Projects
- City
- County
- TxDOT Odessa District



## TxDOT Odessa District: FY 2022 Letting Schedule (9/2021 - 8/2022)

Updated: 12/8/2020

**ODESSA DISTRICT FY 2022 PROJECT LIST**




MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0354-05-018, ETC (11)	VAR	VAR	SEAL COAT PROGRAM (2022)	Sep 2021	\$9,987,457
N/A	0003-06-097, ETC (6)	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2022)	Sep 2021	\$8,753,040
N/A	0906-00-227	VAR	VAR	INTERSECTION IMPROVEMENT PROGRAM (2022)	Nov 2021	\$5,000,000
1	0076-06-037	UPTON	US 67	ROADWAY WIDENING TO A MODIFIED SUPER 2	Nov 2021	\$29,946,000
2	0463-03-052, ETC 3624-01-003	MIDLAND	SH 140 / BS 158	ROADWAY REHABILITATION	Dec 2021	\$8,500,000
3	2296-02-026	MIDLAND	SH 191	NEW INTERCHANGE	Jan 2022	\$18,560,000
N/A	0906-00-204	VAR	VAR	BRIDGE JOINT REPAIR PROGRAM (2022)	Jan 2022	\$2,000,000
4	2906-01-006, ETC 2906-02-007	MIDLAND / UPTON	RM 1492	ROADWAY REHABILITATION	Jan 2022	\$20,000,000
N/A	0906-00-207	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2022)	Feb 2022	\$3,000,000
N/A	0906-00-216	VAR	VAR	NON-IH PAVEMENT MARKINGS (2022)	Mar 2022	\$3,000,000
N/A	0906-00-218	VAR	VAR	IH PAVEMENT MARKINGS (2022)	Mar 2022	\$2,000,000
5	1189-01-020	WINKLER	FM 874	ROADWAY REHABILITATION	Mar 2022	\$17,000,000
6	0479-03-016	LOVING	SH 302	ROADWAY WIDENING TO A MODIFIED SUPER 2	Mar 2022	\$65,000,000
7	0228-06-092	ECTOR	US 385	ROADWAY REHABILITATION	Apr 2022	\$8,000,000
8	0005-14-100	MIDLAND	IH 20	RECONFIGURE INTERCHANGE	May 2022	\$42,301,946
N/A	0906-00-198	VAR	VAR	MBGF UPGRADE PROGRAM (2022)	Jun 2022	\$2,000,000
N/A	0906-00-201	VAR	VAR	CULVERT REPAIR PROGRAM (2022)	Jun 2022	\$2,000,000
9	0493-02-021	LOVING	RM 652	BRIDGE WIDENING	Jul 2022	\$5,000,000
10	0292-01-034, ETC 0292-03-032	WARD/WINKLER	SH 18	ROADWAY REHABILITATION	Jul 2022	\$40,000,000
11	0354-06-030	ANDREWS	SH 115	GRADE SEPARATION	Aug 2022	\$8,569,009

**\$300,617,452**



# TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2023 Projects
  - City
  - County
  - TxDOT Odessa District
- | District | District Name |
|----------|---------------|
|          | Abilene       |
|          | Amarillo      |
|          | Atlanta       |
|          | Austin        |



## TxDOT Odessa District: FY2023 Letting Schedule (9/2022 - 8/2023)

Updated: 12/8/2020

**ODESSA DISTRICT FY 2023 PROJECT LIST**


MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0906-00-221	VAR	VAR	SEAL COAT PROGRAM (2023)	Sep 2022	\$7,500,000
N/A	0906-00-223	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2023)	Sep 2022	\$7,500,000
1	0906-32-050, ETC (0906-32-052)	MIDLAND	CS	REHAB BRIDGE	Oct 2022	\$1,174,428
2	0005-01-113, ETC (3)	ECTOR / MIDLAND	BI 20 E	ROADWAY REHABILITATION	Oct 2022	\$14,000,000
N/A	0906-00-211	VAR	VAR	WIDENING AND OVERLAY PROGRAM (2023)	Nov 2022	\$9,000,000
N/A	0906-00-228	VAR	VAR	INTERSECTION IMPROVEMENT PROGRAM (2023)	Nov 2022	\$5,000,000
3	2224-01-111	ECTOR	SL 338	SIGNAL IMPROVEMENTS	Jan 2023	\$2,480,000
N/A	0906-00-205	VAR	VAR	BRIDGE JOINT REPAIR PROGRAM (2023)	Jan 2023	\$2,000,000
4	0004-02-061	WARD	IH 20	REPLACE BRIDGE CLASS CULVERT	Jan 2023	\$2,225,000
N/A	0906-00-208	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2023)	Feb 2023	\$3,000,000
N/A	0906-00-214	VAR	VAR	OPERATIONAL IMPROVEMENT PROGRAM (2023)	Feb 2023	\$2,000,000
5	0441-09-049	REEVES	IH 10	ROADWAY REHABILITATION	Feb 2023	\$11,000,000
6	0003-05-055	REEVES	IH 20	ROADWAY REHABILITATION	Feb 2023	\$16,000,000
7	0494-03-031	MARTIN	SH 137	ROADWAY REHABILITATION	Feb 2022	\$3,500,000
8	3571-02-008	MIDLAND	SS 588	ROADWAY REHABILITATION	Feb 2022	\$5,000,000
N/A	0906-00-217	VAR	VAR	NON-IH PAVEMENT MARKINGS (2023)	Mar 2023	\$3,000,000
N/A	0906-00-219	VAR	VAR	IH PAVEMENT MARKINGS (2023)	Mar 2023	\$2,000,000
N/A	0906-00-199	VAR	VAR	MBGF UPGRADE PROGRAM (2023)	Jun 2023	\$2,000,000
N/A	0906-00-202	VAR	VAR	CULVERT REPAIR PROGRAM (2023)	Jun 2023	\$2,000,000
9	0004-07-132	ECTOR	IH 20	UPGRADE BRIDGE AND APPROACH RAILING	Jun 2023	\$200,000

**\$100,579,428**




# TEXAS DEPARTMENT OF TRANSPORTATION

- FY 2024 Projects
- City
- County
- TxDOT Odessa District



0 5 10 20 Miles



## TxDOT Odessa District: FY2024 Letting Schedule (9/2023 - 8/2024)

Updated: 12/8/2020

**ODESSA DISTRICT FY 2024 PROJECT LIST**

MAP ID	CSJ	COUNTY	HIGHWAY	WORK TYPE	LET DATE	EST. COST
N/A	0906-00-231	VAR	VAR	SEAL COAT PROGRAM (2024)	Sep 2023	\$7,500,000
N/A	0906-00-232	VAR	VAR	SEAL COAT PROGRAM - CRUMB RUBBER (2024)	Sep 2023	\$7,500,000
N/A	0906-00-233	VAR	VAR	WIDENING AND OVERLAY PROGRAM (2024)	Nov 2023	\$9,000,000
N/A	0906-00-234	VAR	VAR	INTERSECTION IMPROVEMENT PROGRAM (2024)	Nov 2023	\$5,000,000
1	1718-07-045	MIDLAND	SH 349	INTERSECTION IMPROVEMENT	Nov 2023	\$3,000,000
2	0003-08-062	REEVES	BI20-B	ROADWAY REHABILITATION	Nov 2023	\$7,000,000
3	2224-01-118	ECTOR	SL 338	ROADWAY REHABILITATION	Dec 2023	\$9,000,000
4	2224-01-119	ECTOR	SL 338	OVERLAY	Dec 2023	\$3,000,000
N/A	0906-00-235	VAR	VAR	BRIDGE JOINT REPAIR (2024)	Jan 2024	\$2,000,000
5	0005-14-092	MIDLAND	IH 20	RECONSTRUCT FRNT RDS, RAMPS, U-TURNS, INTERCHANGES / CONVERT FRNT RDS TO 1-WAY	Jan 2024	\$75,800,000
N/A	0906-00-236	VAR	VAR	TRAFFIC SIGNAL PROGRAM (2024)	Feb 2024	\$3,000,000
N/A	0906-00-237	VAR	VAR	OPERATIONAL IMPROVEMENT PROGRAM (2024)	Feb 2024	\$2,000,000
N/A	0906-00-238	VAR	VAR	NON-IH PAVEMENT MARKINGS (2024)	Mar 2024	\$3,000,000
N/A	0906-00-239	VAR	VAR	IH PAVEMENT MARKINGS (2024)	Mar 2024	\$2,000,000
6	0229-01-042	ECTOR	US 385	CONSTRUCT OVERPASS	May 2024	\$23,000,000
N/A	0906-00-240	VAR	VAR	MBGF UPGRADE PROGRAM (2024)	Jun 2024	\$2,000,000
N/A	0906-00-241	VAR	VAR	CULVERT REPAIR PROGRAM (2024)	Jun 2024	\$2,000,000
N/A	0003-06-098, ETC (7)	VAR	VAR	BRIDGE REPAIR	Aug 2024	\$22,487,608
N/A	0004-02-063, ETC (13)	MIDLAND / WARD	VAR	BRIDGE REPAIR	Aug 2024	\$24,409,620

**\$212,697,228**