ANTICIPATED PROJECT SCHEDULE

US 290 FROM SH 130 TO FM 973

WE ARE HERE

8-11 YEARS

3-4 YEARS

ENVIRONMENTAL IMPACT STATEMENT

2-3 YEARS

DESIGN
ROW ACQUISITION
UTILITY RELOCATION

3-4 YEARS

CONSTRUCTION

Texas Department of Transportation

URS

NOVEMBER 15, 2007