Fiscal Year 2023

Current Letting Schedule by District

September 2022 through August 2023

Financial Management Division

FOREWORD *

This document contains candidate projects which have been identified by districts as ready for letting or obligation of funds in fiscal year 2023 by TxDOT.

There are five sections to this document:

1. Projects that are scheduled to let through the statewide letting process at Austin headquarters
2. Projects that are approved by the TxDOT administration to let by a local entity such as a city or county
3. Other financial obligations that do not go through a letting process
4. Project selected as Comprehensive Development Agreement
5. Projects selected as Design Build

Projects and other financial obligations are funded by various funding sources, the details of which are provided on the following page. The State Highway Fund is TxDOT's traditional method of project funding and in recent years the department has received additional financial tools from the Legislature to advance projects.

The projects and financial obligations in this schedule are based on the current estimated construction costs of the projects and the current forecast of available funds for fiscal year 2023. Changing conditions may result in projects being removed or added to this Letting Schedule. These changes could include financial issues such as receiving more or less revenues than forecasted, adjustments to fit within obligation limits, the execution of funding agreements, bids on projects being higher or lower than the project estimates, and increasing or decreasing cost on existing contracts through change orders or quantity overruns. Likewise, some projects and financial obligations may move out of or into the Letting Schedule due to project development issues associated with receiving environmental clearance or required right of way, changes in project priorities at the local or statewide level, or conflicts with other ongoing construction or maintenance work.

*The following list includes projects known at the time of publication based on input from the districts. The current letting schedule will be reflected each week according to district requested project scheduling changes.

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:17:31 PM

FISCAL YEAR 2023 CURRENT STATEWIDE SUMMARY INCLUDES STATEWIDE LETTINGS, LOCAL LETTINGS AND OTHER OBLIGATIONS (In Millions)

BASED ON INFLATED ESTIMATE

District	Federal/ State [1]	Local Funds	Total
ABILENE	$138.16	$3.46	$141.62
AMARILLO	$229.65	$0.80	$230.46
ATLANTA	$132.60	$0.48	$133.08
AUSTIN	$275.33	$69.94	$345.27
BEAUMONT	$229.94	$2.91	$232.85
BROWNWOOD	$80.22	$0.00	$80.22
BRYAN	$208.32	$1.30	$209.62
CHILDRESS	$68.91	$0.00	$68.91
CORPUS CHRISTI	$256.35	$7.75	$264.11
DALLAS	$981.05	$42.92	$1,023.98
EL PASO	$182.74	$5.15	$187.89
FORT WORTH	$314.82	$31.61	$346.43
HOUSTON	$2,063.64	$136.68	$2,200.32
LAREDO	$358.46	$18.16	$376.62
LUBBOCK	$90.51	$8.11	$98.62
LUFKIN	$158.97	$0.00	$158.97
ODESSA	$235.53	$0.00	$235.53
PARIS	$372.12	$0.11	$372.23
PHARR	$166.21	$23.73	$189.94
SAN ANGELO	$166.27	$0.10	$166.37
SAN ANTONIO	$965.32	$19.85	$985.17
TYLER	$301.77	$1.23	$303.00
WACO	$143.71	$6.74	$150.44
WICHITA FALLS	$84.64	$0.00	$84.64
YOAKUM	$154.08	$17.15	$171.23
DESIGN DIVISION	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
RAILROAD DIVISION	$0.00	$0.00	$0.00
District Total:	$8,359.34	$398.17	$8,757.51 *

* Actual totals may include Local Letting, Other Obligations, CDA and Design Build to be obligated and/or pending concurrence of award, which may result in revised monthly totals.

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:37 PM

FISCAL YEAR 2023
CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

District	Federal/ State [1]	Local Funds	Total
ABILENE	$136.64	$3.00	$139.64
AMARILLO	$229.65	$0.80	$230.46
ATLANTA	$132.60	$0.48	$133.08
AUSTIN	$246.96	$5.00	$251.96
BEAUMONT	$226.01	$2.61	$228.62
BROWNWOOD	$80.22	$0.00	$80.22
BRYAN	$208.32	$1.30	$209.62
CHILDRESS	$68.91	$0.00	$68.91
CORPUS CHRISTI	$254.35	$7.75	$262.11
DALLAS	$889.25	$5.72	$894.96
EL PASO	$133.09	$1.34	$134.43
FORT WORTH	$245.45	$1.56	$247.01
HOUSTON	$1,907.93	$54.53	$1,962.46
LAREDO	$300.67	$0.19	$300.86
LUBBOCK	$90.51	$8.11	$98.62
LUFKIN	$158.97	$0.00	$158.97
ODESSA	$235.53	$0.00	$235.53
PARIS	$372.12	$0.11	$372.23
PHARR	$130.72	$14.31	$145.03
SAN ANGELO	$166.27	$0.10	$166.37
SAN ANTONIO	$234.73	$0.60	$235.34
TYLER	$301.14	$1.07	$302.21
WACO	$118.84	$0.06	$118.90
WICHITA FALLS	$84.64	$0.00	$84.64
YOAKUM	$154.08	$17.15	$171.23
DESIGN DIVISION	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
District Total:	$7,107.62	$125.78	$7,233.41

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:39 PM

ABILENE DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$6.35	$0.00	$6.35
OCTOBER	$6.39	$0.00	$6.39
NOVEMBER	$16.55	$0.00	$16.55
DECEMBER	$13.78	$0.00	$13.78
JANUARY	$15.91	$0.00	$15.91
FEBRUARY	$7.44	$0.00	$7.44
MARCH	$8.63	$0.00	$8.63
APRIL	$11.93	$0.00	$11.93
MAY	$19.65	$0.00	$19.65
JUNE	$13.50	$0.00	$13.50
JULY	$11.99	$0.00	$11.99
AUGUST	$4.52	$3.00	$7.52
District Total:	$136.64	$3.00	$139.64

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:39 PM

ABILENE DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	JONES	US 83	0033-04-072	0.000	SEP 2022		$ 965,431
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: NEAR 10TH ST			**LIMITS TO:** NEAR 13TH ST			**PROJ NUM:** F 2023(008)	
ROW CSJ:							
ABILENE	CALLAHAN	FM 18	0006-11-025	0.000	SEP 2022		$ 995,730
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 604			**LIMITS TO:** TANGLEWOOD DR			**PROJ NUM:** F 2023(008)	
ROW CSJ:							
ABILENE	JONES	SH 6	0107-01-039	0.000	SEP 2022		$ 1,597,289
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: BU 277G			**LIMITS TO:** OAK ST			**PROJ NUM:** F 2023(008)	
ROW CSJ:							
ABILENE	HASKELL	SH 6	0157-07-006	0.000	SEP 2022		$ 603,311
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 277			**LIMITS TO:** JONES COUNTY			**PROJ NUM:** F 2023(008)	
ROW CSJ:							
ABILENE	JONES	BU 277G	0157-08-011	0.000	SEP 2022		$ 299,753
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 277			**LIMITS TO:** SH 6			**PROJ NUM:** F 2023(008)	
ROW CSJ:							
ABILENE	JONES	SH 6	0157-08-012	0.000	SEP 2022		$ 537,769
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: HASKELL COUNTY			**LIMITS TO:** BU 277G			**PROJ NUM:** F 2023(008)	
ROW CSJ:							
ABILENE	CALLAHAN	SH 36	0452-02-043	0.000	SEP 2022		$ 826,737
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2707			**LIMITS TO:** CROSS PLAINS EAST CITY LIMITS			**PROJ NUM:** F 2023(008)	
ROW CSJ:							
ABILENE	CALLAHAN	SH 206	0480-03-051	0.000	SEP 2022		$ 519,215
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 880			**LIMITS TO:** CROSS PLAINS SOUTH CITY LIMITS			**PROJ NUM:** F 2023(008)	
ROW CSJ:							
			CONTRACT CSJ: 0033-04-072		**SEP 2022**	**8 Projects**	**$ 6,345,236**
				SEP 2022 TOTAL:		**8 Projects** **1 Contract**	**$ 6,345,236**
ABILENE	HASKELL	US 277	0157-09-004	0.000	OCT 2022		$ 5,232,232
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: NORTH Y			**LIMITS TO:** SOUTH Y			**PROJ NUM:** F 2023(083)	
ROW CSJ:							
ABILENE	HASKELL	US 277	0157-03-053	0.000	OCT 2022		$ 222,388
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: 1000 FT NORTH OF BU 277			**LIMITS TO:** BU 277			**PROJ NUM:** F 2023(083)	
ROW CSJ:							
ABILENE	HASKELL	US 277	0157-04-060	0.000	OCT 2022		$ 939,127
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: BU 277			**LIMITS TO:** 5200 FT SOUTH OF BU 277			**PROJ NUM:** F 2023(083)	
ROW CSJ:							
			CONTRACT CSJ: 0157-09-004		**OCT 2022**	**3 Projects**	**$ 6,393,747**
				OCT 2022 TOTAL:		**3 Projects** **1 Contract**	**$ 6,393,747**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:39 PM

ABILENE DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ABILENE	NOLAN	FM 608	0053-15-067	0.000	NOV 2022			$ 9,635,549
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: BI 20			**LIMITS TO:** CR 133				**PROJ NUM:**F ( )	
ROW CSJ: 0053-15-068								
			CONTRACT CSJ: 0053-15-067		**NOV 2022**	**1 Project**		**$ 9,635,549**
ABILENE	HOWARD	US 87	0068-07-051	0.000	NOV 2022			$ 5,877,006
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: MARTIN CL			**LIMITS TO:** 4 MILES N FM 846				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0068-07-051		**NOV 2022**	**1 Project**		**$ 5,877,006**
ABILENE	TAYLOR	VA	0908-00-112	0.000	NOV 2022			$ 1,040,000
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:**	
LIMITS FROM: VARIOUS			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0908-00-112		**NOV 2022**	**1 Projects**		**$ 1,040,000**
					NOV 2022 TOTAL:	**3 Projects**	**3 Contracts**	**$ 16,552,555**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:39 PM

ABILENE DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ABILENE	HOWARD	BI 20-G	0005-10-025	0.000	DEC 2022		$	271,183
DESCRIPTION: SEAL COAT						**NHS:** Y		
LIMITS FROM: NEAR JONES ST			**LIMITS TO:** NEAR SH 350			**PROJ NUM:**		
ROW CSJ:								
			CONTRACT CSJ: 0005-10-025		**DEC 2022**	**1 Project**	**$**	**271,183**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:39 PM

ABILENE DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	KENT	US 380	0263-01-021	7.734	DEC 2022		$ 1,600,018
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 70			**LIMITS TO:** SH 70			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	HASKELL	SH 6	0098-06-066	15.444	DEC 2022		$ 1,052,321
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: KNOX CO LINE			**LIMITS TO:** US 380			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	HASKELL	SH 6	0098-07-023	9.861	DEC 2022		$ 796,119
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** SH 283			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	NOLAN	SH 70	0263-06-031	1.771	DEC 2022		$ 149,436
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FISHER CO LINE			**LIMITS TO:** BS 70-G			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	NOLAN	BS 70-G	0263-06-032	2.243	DEC 2022		$ 172,524
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SH 70			**LIMITS TO:** BI 20-M			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	NOLAN	SH 70	0263-07-011	1.230	DEC 2022		$ 83,407
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: BS 70G			**LIMITS TO:** BI 20M			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	SCURRY	US 180	0295-04-052	0.000	DEC 2022		$ 166,610
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: WEST SNYDER CITY LIMITS			**LIMITS TO:** SH 350			**PROJ NUM:**	
ROW CSJ:							
ABILENE	KENT	US 380	0298-02-027	0.000	DEC 2022		$ 1,183,651
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: GARZA/KENT CO LINE			**LIMITS TO:** .040MI WEST OF SH 208			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	KENT	US 380	0298-03-015	5.675	DEC 2022		$ 376,826
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: .04 MI WEST OF SH 208			**LIMITS TO:** .04 MI EAST OF SH 70			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	HASKELL	US 380	0360-04-032	0.000	DEC 2022		$ 1,066,322
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 277			**LIMITS TO:** THROCKMORTON CO LINE			**PROJ NUM:**	
ROW CSJ:							
ABILENE	SCURRY	FM 612	0682-01-019	0.000	DEC 2022		$ 274,124
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1269			**LIMITS TO:** US 84			**PROJ NUM:** C 682-1-19	
ROW CSJ:							
ABILENE	SCURRY	FM 612	0682-01-020	0.000	DEC 2022		$ 76,563
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: BORDEN CO LINE			**LIMITS TO:** FM 1269			**PROJ NUM:** C 682-1-20	
ROW CSJ:							
ABILENE	JONES	FM 126	0733-02-024	0.000	DEC 2022		$ 383,750
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1812			**LIMITS TO:** TAYLOR/JONES			**PROJ NUM:** STP ( )	
ROW CSJ:							
ABILENE	TAYLOR	FM 126	0733-03-060	0.000	DEC 2022		$ 172,050
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: JONES CO LINE			**LIMITS TO:** BI 20P			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:39 PM

ABILENE DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ABILENE	MITCHELL	FM 644	0966-03-029	0.000	DEC 2022		$	386,774
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: 1.44 MI SOUTH OF FM 2319			**LIMITS TO:** SH 208				**PROJ NUM:**	
ROW CSJ:								
ABILENE	HASKELL	FM 617	0982-02-020	17.733	DEC 2022		$	682,628
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** .031MI EAST OF SH 6				**PROJ NUM:** STP ( )	
ROW CSJ:								
ABILENE	FISHER	FM 611	0983-02-024	11.666	DEC 2022		$	392,557
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 180			**LIMITS TO:** FM 419				**PROJ NUM:** STP ( )	
ROW CSJ:								
ABILENE	HOWARD	FM 1584	1503-02-013	0.000	DEC 2022		$	553,217
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 846			**LIMITS TO:** US 87				**PROJ NUM:**	
ROW CSJ:								
ABILENE	STONEWALL	FM 1835	1747-02-016	0.000	DEC 2022		$	567,507
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SL 128			**LIMITS TO:** JONES CO LINE				**PROJ NUM:** STP ( )	
ROW CSJ:								
ABILENE	CALLAHAN	FM 1864	1778-01-009	3.473	DEC 2022		$	108,256
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 880			**LIMITS TO:** EASTLAND CO LINE				**PROJ NUM:** STP ( )	
ROW CSJ:								
ABILENE	JONES	FM 1597	2188-02-008	5.102	DEC 2022		$	255,308
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 600			**LIMITS TO:** SH 6				**PROJ NUM:** STP ( )	
ROW CSJ:								
ABILENE	FISHER	FM 608	2379-01-012	7.128	DEC 2022		$	254,202
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 611			**LIMITS TO:** NOLAN CO LINE				**PROJ NUM:** C 2379-1-12	
ROW CSJ:								
ABILENE	TAYLOR	SL 322	2398-01-053	0.000	DEC 2022		$	1,218,917
DESCRIPTION: SEAL COAT							**NHS:** Y	
LIMITS FROM: 0.088 MI SOUTH OF IH 20 NFR			**LIMITS TO:** 0.355 MI SOUTH OF MAPLE ST BRIDGE				**PROJ NUM:** STP ( )	
ROW CSJ:								
ABILENE	MITCHELL	FM 670	2471-01-010	0.000	DEC 2022		$	178,603
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 1229			**LIMITS TO:** FM 1308				**PROJ NUM:**	
ROW CSJ:								
ABILENE	BORDEN	FM 2350	2769-01-011	7.546	DEC 2022		$	278,184
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 669			**LIMITS TO:** FM 612				**PROJ NUM:** STP ( )	
ROW CSJ:								
ABILENE	JONES	FM 2834	2858-01-007	0.000	DEC 2022		$	409,497
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 1661			**LIMITS TO:** BU 277-G				**PROJ NUM:** STP ( )	
ROW CSJ:								
ABILENE	TAYLOR	FM 89	2935-01-015	10.668	DEC 2022		$	275,049
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 126			**LIMITS TO:** US 277				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0263-01-021		**DEC 2022**	**27 Projects**	**$**	**13,114,420**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:39 PM

ABILENE DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ABILENE	TAYLOR	US 277	0407-05-029	0.000	DEC 2022			$ 309,979
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: 3.7 MI SW OF FM 1235			**LIMITS TO:** FM 89				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0407-05-029		**DEC 2022**	**1 Project**		**$ 309,979**
ABILENE	JONES	FM 3034	3068-01-013	2.218	DEC 2022			$ 83,964
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** FM 600				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 3068-01-013		**DEC 2022**	**1 Project**		**$ 83,964**
					DEC 2022 TOTAL:	**30 Projects**	**4 Contracts**	**$ 13,779,547**
ABILENE	TAYLOR	US 277	0407-06-047	0.000	JAN 2023			$ 3,640,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: SOUTH END OF BNSF BRIDGE			**LIMITS TO:** 3.7 MI SW OF FM 1235				**PROJ NUM:**	
ROW CSJ: 0407-06-048								
			CONTRACT CSJ: 0407-06-047		**JAN 2023**	**1 Project**		**$ 3,640,000**
ABILENE	NOLAN	SH 153	0650-01-035	5.504	JAN 2023			$ 8,032,801
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: CR 263			**LIMITS TO:** TAYLOR COUNTY LINE				**PROJ NUM:**	
ROW CSJ: 0650-01-039								
ABILENE	TAYLOR	SH 153	0650-02-016	2.435	JAN 2023			$ 3,706,918
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: NOLAN COUNTY LINE			**LIMITS TO:** RUNNELS COUNTY LINE				**PROJ NUM:**	
ROW CSJ: 0650-02-018								
ABILENE	TAYLOR	SH 153	0650-02-017	0.000	JAN 2023			$ 534,410
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** N	
LIMITS FROM: US 277			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ: 0650-02-019								
			CONTRACT CSJ: 0650-01-035		**JAN 2023**	**3 Projects**		**$ 12,274,129**
					JAN 2023 TOTAL:	**4 Projects**	**2 Contracts**	**$ 15,914,129**
ABILENE	HOWARD	IH 20	0005-05-113	4.342	FEB 2023			$ 3,366,516
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: 0.38 MILES EAST OF US 87 RELIEF ROUTE			**LIMITS TO:** .5 MILES WEST OF SH 350				**PROJ NUM:**NH ( )	
ROW CSJ:								
ABILENE	HOWARD	IH 20	0005-06-122	3.128	FEB 2023			$ 1,993,816
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: .5 MILES WEST OF SH 350			**LIMITS TO:** .24 MILES WEST OF FM 700				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0005-05-113		**FEB 2023**	**2 Projects**		**$ 5,360,333**
ABILENE	TAYLOR	FM 89	0699-01-063	0.000	FEB 2023			$ 2,080,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: ANTILLEY ROAD INTERSECTION			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0699-01-063		**FEB 2023**	**1 Project**		**$ 2,080,000**
					FEB 2023 TOTAL:	**3 Projects**	**2 Contracts**	**$ 7,440,333**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:40 PM

ABILENE DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ABILENE	TAYLOR	IH 20	0006-05-125	7.969	MAR 2023			$ 5,200,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: NEAR WELLS LN			**LIMITS TO:** .75 MILES EAST OF HAYTER RD				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0006-05-125		**MAR 2023**	**1 Project**		**$ 5,200,000**
ABILENE	HOWARD	BU 87-M	0068-08-063	0.000	MAR 2023			$ 641,466
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: IH 20 NFR			**LIMITS TO:** BI 20-G				**PROJ NUM:**NH ( )	
ROW CSJ:								
ABILENE	HOWARD	BU 87-M	0068-08-071	0.000	MAR 2023			$ 1,554,283
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: NEAR FM 700			**LIMITS TO:** I-20 NFR				**PROJ NUM:**	
ROW CSJ:								
ABILENE	HOWARD	BU 87-M	0069-01-054	0.000	MAR 2023			$ 699,625
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: BI 20-G			**LIMITS TO:** FM 700 NFR				**PROJ NUM:**NH ( )	
ROW CSJ:								
ABILENE	HOWARD	SH 350	0693-01-044	0.000	MAR 2023			$ 537,526
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: BI 20-G (4TH ST IN BIG SPRING)			**LIMITS TO:** IH 20 SFR				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0068-08-063		**MAR 2023**	**4 Projects**		**$ 3,432,900**
					MAR 2023 TOTAL:	**5 Projects**	**2 Contracts**	**$ 8,632,900**
ABILENE	HOWARD	IH 20	0005-06-125	0.000	APR 2023			$ 6,240,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** Y	
LIMITS FROM: SH 350			**LIMITS TO:** @ IH 20				**PROJ NUM:**F ( )	
ROW CSJ: 0005-06-127								
			CONTRACT CSJ: 0005-06-125		**APR 2023**	**1 Project**		**$ 6,240,000**
ABILENE	CALLAHAN	IH 20	0007-01-062	0.000	APR 2023			$ 1,928,903
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** Y	
LIMITS FROM: IH 20 & US 283			**LIMITS TO:** EAST BI 20T				**PROJ NUM:**BR 2019(388)	
ROW CSJ:								
			CONTRACT CSJ: 0007-01-062		**APR 2023**	**1 Project**		**$ 1,928,903**
ABILENE	HOWARD	FM 2599	2597-01-008	0.000	APR 2023			$ 2,630,160
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS							**NHS:** N	
LIMITS FROM: SH 176			**LIMITS TO:** I-20				**PROJ NUM:**	
ROW CSJ:								
ABILENE	HOWARD	FM 669	0558-04-024	0.000	APR 2023			$ 560,310
DESCRIPTION: INSTALL/REPLACE SIGNS							**NHS:** N	
LIMITS FROM: 1.572 MI S OF CR 48			**LIMITS TO:** 0.221 MI S OF FM 846				**PROJ NUM:**	
ROW CSJ:								
ABILENE	HOWARD	FM 669	0558-04-025	0.000	APR 2023			$ 565,658
DESCRIPTION: INSTALL/REPLACE SIGNS							**NHS:** N	
LIMITS FROM: 0.322 MI N OF CR 38			**LIMITS TO:** 0.625 MI N OF CR 36				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 2597-01-008		**APR 2023**	**3 Projects**		**$ 3,756,128**
					APR 2023 TOTAL:	**5 Projects**	**3 Contracts**	**$ 11,925,031**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:40 PM

ABILENE DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ABILENE	SCURRY	US 84	0053-07-043	0.000	MAY 2023		$ 2,790,759
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: GARZA COUNTY LINE			**LIMITS TO:** .75 MILES S OF FM 1142			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ABILENE	SCURRY	US 84	0053-08-074	0.000	MAY 2023		$ 326,986
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.3 MI WEST OF SH 208			**LIMITS TO:** FM 1673			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ABILENE	SCURRY		0053-08-075	0.000	MAY 2023		$ 956,468
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: .75 MILES S OF FM 1142			**LIMITS TO:** 1.1 MI WEST OF SH 208			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ABILENE	SCURRY	US 84	0053-09-077	0.000	MAY 2023		$ 2,781,382
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: FM 1673			**LIMITS TO:** BUS 84-G INTERCHANGE			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ABILENE	SCURRY	US 84	0053-09-078	0.000	MAY 2023		$ 1,409,944
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: BU 84-G INTERCHANGE			**LIMITS TO:** CR 4126			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ABILENE	SCURRY	US 84	0053-10-046	0.000	MAY 2023		$ 1,808,119
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: CR 4126			**LIMITS TO:** MITCHELL COUNTY			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ABILENE	MITCHELL	US 84	0053-11-027	0.000	MAY 2023		$ 111,765
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SCURRY COUNTY			**LIMITS TO:** NOLAN COUNTY			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ABILENE	NOLAN	US 84	0053-12-074	0.000	MAY 2023		$ 1,412,580
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: MITCHELL COUNTY			**LIMITS TO:** 3.84 MI WEST OF IH 20			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ABILENE	HOWARD	US 87	0069-01-065	0.000	MAY 2023		$ 1,137,417
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: RM 33			**LIMITS TO:** FM 461			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0053-07-043		**MAY 2023**	**9 Projects**	**$ 12,735,420**
ABILENE	SCURRY	US 180	0296-01-039	0.000	MAY 2023		$ 4,160,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: CO CR 1121			**LIMITS TO:** FISHER CO			**PROJ NUM:** F ( )	
ROW CSJ:							
			CONTRACT CSJ: 0296-01-039		**MAY 2023**	**1 Project**	**$ 4,160,000**
ABILENE	TAYLOR	VA	0908-00-116	0.000	MAY 2023		$ 342,993
DESCRIPTION: INSTALL/REPLACE SIGNS						**NHS:**	
LIMITS FROM: VARIOUS INTERSECTIONS			**LIMITS TO:** AND CROSSOVERS			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0908-00-116		**MAY 2023**	**1 Project**	**$ 342,993**
ABILENE	HOWARD	VA	0908-12-027	0.100	MAY 2023		$ 177,840
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: IN BIG SPRING STATE PARK			**LIMITS TO:** .			**PROJ NUM:** C 908-12-27	
ROW CSJ:							
			CONTRACT CSJ: 0908-12-027		**MAY 2023**	**1 Project**	**$ 177,840**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:40 PM

ABILENE DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ABILENE	CALLAHAN	SH 206	2638-03-012	0.000	MAY 2023			$ 1,976,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: SH 279			**LIMITS TO:** BROWN COUNTY LINE				**PROJ NUM:**F ( )	
ROW CSJ:								
ABILENE	CALLAHAN	SH 206	0480-03-052	0.000	MAY 2023			$ 260,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: CROSS PLAINS S CITY LIMITS			**LIMITS TO:** SH 279				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 2638-03-012		**MAY 2023**	**2 Projects**		**$ 2,236,000**
					MAY 2023 TOTAL:	**14 Projects**	**5 Contracts**	**$ 19,652,253**
ABILENE	JONES	US 83	0033-05-096	0.000	JUN 2023			$ 3,212,377
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: FM 707			**LIMITS TO:** 0.25 MI NORTH OF FM 3034				**PROJ NUM:**STP ( ) HES	
ROW CSJ:								
ABILENE	TAYLOR	US 83	0033-06-123	0.000	JUN 2023			$ 1,769,940
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: BUS 83 INTERCHANGE			**LIMITS TO:** 1300' NORTH OF AMBLER AVE				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
ABILENE	JONES	US 277	0157-05-065	0.000	JUN 2023			$ 2,534,812
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.25 MI SOUTH OF BUS 277-G			**LIMITS TO:** US 83				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
ABILENE	TAYLOR	SL 322	2398-01-056	0.000	JUN 2023			$ 2,109,484
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: N 10TH ST			**LIMITS TO:** LYTLE CREEK				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0033-05-096		**JUN 2023**	**4 Projects**		**$ 9,626,612**
ABILENE	CALLAHAN	US 283	0437-04-034	0.000	JUN 2023			$ 3,380,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT CLEAR CREEK			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0437-04-034		**JUN 2023**	**1 Project**		**$ 3,380,000**
ABILENE	MITCHELL	CR	0908-21-039	0.000	JUN 2023			$ 488,800
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: ON CR 616 (412)			**LIMITS TO:** AT N FORK CHAMPION CREEK				**PROJ NUM:**BR 2B20(209)	
ROW CSJ: 0908-21-041								
			CONTRACT CSJ: 0908-21-039		**JUN 2023**	**1 Project**		**$ 488,800**
					JUN 2023 TOTAL:	**6 Projects**	**3 Contracts**	**$ 13,495,412**
ABILENE	TAYLOR	VA	0908-00-106	0.000	JUL 2023			$ 11,481,465
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:**	
LIMITS FROM: VARIOUS LOCATION IN			**LIMITS TO:** ABILENE DISTRICT				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0908-00-106		**JUL 2023**	**1 Project**		**$ 11,481,465**
ABILENE	FISHER	CR	0908-23-053	0.000	JUL 2023			$ 510,640
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: GYP CREEK			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ: 0908-23-056								
			CONTRACT CSJ: 0908-23-053		**JUL 2023**	**1 Project**		**$ 510,640**
					JUL 2023 TOTAL:	**2 Projects**	**2 Contracts**	**$ 11,992,105**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:40 PM

ABILENE DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ABILENE	TAYLOR	CS	0908-33-102	0.000	AUG 2023			$ 107,710
DESCRIPTION: INSTALL/REPLACE SIGNS							**NHS:** N	
LIMITS FROM: FORREST AVE			**LIMITS TO:** KIRKWOOD ST				**PROJ NUM:**STP ( )HESG	
ROW CSJ:								
ABILENE	TAYLOR	CS	0908-33-103	0.000	AUG 2023			$ 130,606
DESCRIPTION: INSTALL/REPLACE SIGNS							**NHS:** Y	
LIMITS FROM: 0.176 MI EAST OFSORREL WOOD LN			**LIMITS TO:** SORREL WOOD LANE				**PROJ NUM:**STP ( )HESG	
ROW CSJ:								
			CONTRACT CSJ: 0908-33-102		**AUG 2023**	**2 Projects**		**$ 238,316**
ABILENE	JONES	FM 1082	0972-03-021	0.000	AUG 2023			$ 7,280,000
DESCRIPTION: CONSTRUCT NEW ROAD							**NHS:** N	
LIMITS FROM: WEST OF CHEYENNE CREEK ROAD			**LIMITS TO:** EAST OF DAM				**PROJ NUM:**	
ROW CSJ: 0972-03-022								
			CONTRACT CSJ: 0972-03-021		**AUG 2023**	**1 Project**		**$ 7,280,000**
				AUG 2023 TOTAL:		**3 Projects**	**2 Contracts**	**$ 7,518,316**
				ABILENE		**86 Projects**	**30 Contracts**	**$ 139,641,562**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:40 PM

AMARILLO DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$9.07	$0.00	$9.07
OCTOBER	$8.63	$0.00	$8.63
NOVEMBER	$8.84	$0.00	$8.84
DECEMBER	$104.32	$0.00	$104.32
JANUARY	$27.44	$0.00	$27.44
FEBRUARY	$28.75	$0.38	$29.13
MARCH	$8.06	$0.00	$8.06
APRIL	$28.97	$0.00	$28.97
MAY	$1.73	$0.42	$2.15
JUNE	$3.85	$0.00	$3.85
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$229.65	$0.80	$230.46

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:40 PM

AMARILLO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AMARILLO	POTTER	VA	0904-00-200	0.000	SEP 2022		$ 832,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:**	
LIMITS FROM: DISTRICT WIDE			**LIMITS TO:** .			**PROJ NUM:** F 2023(054)	
ROW CSJ:							
AMARILLO	POTTER	VA	0904-00-201	0.000	SEP 2022		$ 208,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:**	
LIMITS FROM: DISTRICT WIDE			**LIMITS TO:** .			**PROJ NUM:** F 2023(054)	
ROW CSJ:							
AMARILLO	ROBERTS	VA	0904-10-003	0.000	SEP 2022		$ 3,224
DESCRIPTION: MAINTENANCE & OPERATIONS PROJECT						**NHS:**	
LIMITS FROM: MIAMI AIRPORT			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0904-00-200		**SEP 2022**	**3 Projects**	**$ 1,043,224**
AMARILLO	POTTER	RM 1061	1245-02-050	10.694	SEP 2022		$ 8,028,800
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 10.5 MILES NORTH OF RM 2381			**LIMITS TO:** RM 2381			**PROJ NUM:** F 2023(053)	
ROW CSJ:							
			CONTRACT CSJ: 1245-02-050		**SEP 2022**	**1 Project**	**$ 8,028,800**
				SEP 2022 TOTAL:		**4 Projects** **2 Contracts**	**$ 9,072,024**
AMARILLO	HUTCHINSON	SH 152	0557-02-019	10.746	OCT 2022		$ 8,632,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: MOORE COUNTY LINE			**LIMITS TO:** SH 136 IN STINNETT			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0557-02-019		**OCT 2022**	**1 Project**	**$ 8,632,000**
				OCT 2022 TOTAL:		**1 Project** **1 Contract**	**$ 8,632,000**
AMARILLO	HEMPHILL	US 83	0030-07-022	5.340	NOV 2022		$ 4,472,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 277			**LIMITS TO:** WHEELER COUNTY LINE			**PROJ NUM:** NH 2022( )	
ROW CSJ:							
AMARILLO	HEMPHILL	US 60	0030-05-066	1.588	NOV 2022		$ 2,671,843
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: C&G NORTH OF CANADIAN			**LIMITS TO:** US 83			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0030-07-022		**NOV 2022**	**2 Projects**	**$ 7,143,843**
AMARILLO	POTTER	US 60	0169-02-068	7.200	NOV 2022		$ 1,696,261
DESCRIPTION: INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES						**NHS:** Y	
LIMITS FROM: SL 335			**LIMITS TO:** CARSON COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0169-02-068		**NOV 2022**	**1 Project**	**$ 1,696,261**
				NOV 2022 TOTAL:		**3 Projects** **2 Contracts**	**$ 8,840,104**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:40 PM

AMARILLO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AMARILLO	RANDALL	IH 27	0067-17-036	0.000	DEC 2022		$ 4,524,000
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SWISHER CO LINE			**LIMITS TO:** US 60/US 87 INTERCHANGE			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0067-17-036		**DEC 2022**	**1 Project**	**$ 4,524,000**
AMARILLO	POTTER	SL 335	2635-04-031	5.800	DEC 2022		$ 99,798,593
DESCRIPTION: CONSTRUCT FRONTAGE ROADS						**NHS:** Y	
LIMITS FROM: SW 9TH			**LIMITS TO:** FM 1719			**PROJ NUM:**NH ( )	
ROW CSJ: 2635-04-041							
			CONTRACT CSJ: 2635-04-031		**DEC 2022**	**1 Project**	**$ 99,798,593**
				DEC 2022 TOTAL:		**2 Projects** **2 Contracts**	**$ 104,322,593**
AMARILLO	DEAF SMITH	US 60	0168-07-050	13.195	JAN 2023		$ 16,328,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: EAST OF HEREFORD			**LIMITS TO:** RANDALL COUNTY LINE			**PROJ NUM:**F ()	
ROW CSJ:							
AMARILLO	DEAF SMITH	US 60	0168-07-051	13.195	JAN 2023		$ 9,048,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: EAST OF HEREFORD			**LIMITS TO:** RANDALL COUNTY LINE			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0168-07-050		**JAN 2023**	**2 Projects**	**$ 25,376,000**
AMARILLO	POTTER	SL 335	2635-04-042	0.000	JAN 2023		$ 2,061,254
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: FM 1719			**LIMITS TO:** US 87			**PROJ NUM:**STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 2635-04-042		**JAN 2023**	**1 Project**	**$ 2,061,254**
				JAN 2023 TOTAL:		**3 Projects** **2 Contracts**	**$ 27,437,254**
AMARILLO	HEMPHILL	US 60	0030-06-060	0.850	FEB 2023		$ 10,400,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: BIRCH STREET IN CANADIAN			**LIMITS TO:** FM 2388			**PROJ NUM:**NH ()	
ROW CSJ: 0030-06-063							
AMARILLO	HEMPHILL	US 60	0030-06-067	0.000	FEB 2023		$ 31,200
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: FM 2388			**LIMITS TO:** C&G N OF CANADIAN			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0030-06-060		**FEB 2023**	**2 Projects**	**$ 10,431,200**
AMARILLO	HUTCHINSON	SH 136	0356-01-107	9.536	FEB 2023		$ 12,064,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: 0.1 MILES SOUTH OF SH 152			**LIMITS TO:** NORTH BORGER TRAFFIC CIRCLE			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0356-01-107		**FEB 2023**	**1 Project**	**$ 12,064,000**
AMARILLO	LIPSCOMB	FM 1454	1339-02-028	0.228	FEB 2023		$ 5,148,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: WOLF CREEK BRIDGE .			**LIMITS TO:** .			**PROJ NUM:**BR ()	
ROW CSJ: 1339-02-029							
AMARILLO	LIPSCOMB	FM 1920	1819-01-016	0.084	FEB 2023		$ 1,482,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: LITTLE SAND CREEK BRIDGE			**LIMITS TO:** .			**PROJ NUM:**BR ()	
ROW CSJ:							
			CONTRACT CSJ: 1339-02-028		**FEB 2023**	**2 Projects**	**$ 6,630,000**
				FEB 2023 TOTAL:		**5 Projects** **3 Contracts**	**$ 29,125,200**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:40 PM

AMARILLO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AMARILLO	POTTER	US 87	0041-07-117	0.037	MAR 2023			$ 956,800
DESCRIPTION: REHABILITATE BRIDGE							**NHS:** Y	
LIMITS FROM: US 87 AT S 15TH AVE BRIDGE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
AMARILLO	POTTER	US 87	0041-07-118	0.037	MAR 2023			$ 956,800
DESCRIPTION: REHABILITATE BRIDGE							**NHS:** Y	
LIMITS FROM: US 87 AT 15TH AVE NB BRIDGE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
AMARILLO	POTTER	IH 40	0275-01-232	0.104	MAR 2023			$ 1,508,000
DESCRIPTION: REHABILITATE BRIDGE							**NHS:** Y	
LIMITS FROM: IH 40 AT CROCKETT ST EB BRIDGE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
AMARILLO	POTTER	IH 40	0275-01-233	0.104	MAR 2023			$ 1,508,000
DESCRIPTION: REHABILITATE BRIDGE							**NHS:** Y	
LIMITS FROM: IH 40 AT CROCKETT ST WB BRIDGE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0041-07-117		**MAR 2023**	**4 Projects**		**$ 4,929,600**
AMARILLO	POTTER	VA	0904-00-181	1.000	MAR 2023			$ 2,020,838
DESCRIPTION: FURNISH & INSTALL DYNAMIC MESSAGE SIGNS							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:** STP ( )	
ROW CSJ:								
AMARILLO	POTTER	VA	0904-00-202	0.000	MAR 2023			$ 533,650
DESCRIPTION: INSTALL/REHABILITATE ITS							**NHS:**	
LIMITS FROM: DISTRICT WIDE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0904-00-181		**MAR 2023**	**2 Projects**		**$ 2,554,488**
AMARILLO	OCHILTREE	CR	0904-04-007	0.000	MAR 2023			$ 572,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: WOLF CREEK TRIBUTARY BRIDGE			**LIMITS TO:** .				**PROJ NUM:** BR 2021(971)	
ROW CSJ:								
			CONTRACT CSJ: 0904-04-007		**MAR 2023**	**1 Project**		**$ 572,000**
					MAR 2023 TOTAL:	**7 Projects**	**3 Contracts**	**$ 8,056,088**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:40 PM

AMARILLO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AMARILLO	POTTER	US 87	0041-07-113	0.072	APR 2023		$ 3,120,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: CENTRAL AVE. NB BRIDGE			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ: 0041-07-120							
AMARILLO	POTTER	US 87	0041-07-114	0.072	APR 2023		$ 3,120,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: CENTRAL AVE. SB BRIDGE			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	POTTER	US 87	0041-07-115	0.125	APR 2023		$ 3,120,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: HASTINGS AVE. NB BRIDGE			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
AMARILLO	POTTER	US 87	0041-07-116	0.125	APR 2023		$ 3,120,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: HASTINGS AVE. SB BRIDGE			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0041-07-113		**APR 2023**	**4 Projects**	**$ 12,480,000**
AMARILLO	POTTER	IH 40	0275-01-229	0.000	APR 2023		$ 4,810,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT IH 27			**LIMITS TO:** .			**PROJ NUM:**BR ()	
ROW CSJ:							
AMARILLO	POTTER	US 60	0041-07-119	0.000	APR 2023		$ 920,400
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT BNSF RR YARD			**LIMITS TO:** .			**PROJ NUM:**BR ()	
ROW CSJ:							
AMARILLO	POTTER	IH 40	0275-01-234	0.155	APR 2023		$ 2,662,400
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT TYLER & HARRISON			**LIMITS TO:** .			**PROJ NUM:**BR ()	
ROW CSJ:							
AMARILLO	POTTER	IH 40	0275-01-235	0.000	APR 2023		$ 3,869,840
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT BNSF RR YARD			**LIMITS TO:** .			**PROJ NUM:**B ()	
ROW CSJ:							
AMARILLO	POTTER	IH 40	0275-01-236	0.000	APR 2023		$ 780,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT WASHINGTON ST			**LIMITS TO:** .			**PROJ NUM:**B ()	
ROW CSJ:							
AMARILLO	POTTER	IH 40	0275-01-237	0.000	APR 2023		$ 457,600
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT ARTHUR ST WB			**LIMITS TO:** .			**PROJ NUM:**BR ()	
ROW CSJ:							
AMARILLO	POTTER	IH 40	0275-01-238	0.000	APR 2023		$ 457,600
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT ARTHUR ST EB			**LIMITS TO:** .			**PROJ NUM:**BR ()	
ROW CSJ:							
AMARILLO	POTTER	IH 40	0275-01-239	0.000	APR 2023		$ 457,600
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT ROSS/OSAGE ST WB			**LIMITS TO:** .			**PROJ NUM:**BR ()	
ROW CSJ:							
AMARILLO	POTTER	IH 40	0275-01-240	0.000	APR 2023		$ 457,600
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT ROSS/OSAGE ST EB			**LIMITS TO:** .			**PROJ NUM:**BR ()	
ROW CSJ:							
			CONTRACT CSJ: 0275-01-229		**APR 2023**	**9 Projects**	**$ 14,873,040**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:40 PM

AMARILLO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AMARILLO	DEAF SMITH	FM 809	0801-02-022	0.200	APR 2023			$ 193,594
DESCRIPTION: INSTALL FLASHING BEACON							**NHS:** N	
LIMITS FROM: AT FM 1062			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
AMARILLO	POTTER	VA	0904-00-218	0.000	APR 2023			$ 1,425,620
DESCRIPTION: INSTALL ILLUMINATION							**NHS:**	
LIMITS FROM: IH 40 WEST			**LIMITS TO:** .				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0801-02-022		**APR 2023**	**2 Projects**		**$ 1,619,213**
					APR 2023 TOTAL:	**15 Projects**	**3 Contracts**	**$ 28,972,253**
AMARILLO	POTTER	SL 395	0042-11-006	0.000	MAY 2023			$ 1,838,106
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: GARFIELD ST			**LIMITS TO:** ROSS ST				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0042-11-006		**MAY 2023**	**1 Project**		**$ 1,838,106**
AMARILLO	POTTER	VA	0904-00-213	0.000	MAY 2023			$ 313,252
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:**	
LIMITS FROM: VARIOUS			**LIMITS TO:** .				**PROJ NUM:** STP 2023( )HESG	
ROW CSJ:								
			CONTRACT CSJ: 0904-00-213		**MAY 2023**	**1 Project**		**$ 313,252**
					MAY 2023 TOTAL:	**2 Projects**	**2 Contracts**	**$ 2,151,359**
AMARILLO	DEAF SMITH	FM 1259	1243-02-031	0.049	JUN 2023			$ 3,848,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: TIERRA BLANCA CREEK			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ: 1243-02-032								
			CONTRACT CSJ: 1243-02-031		**JUN 2023**	**1 Project**		**$ 3,848,000**
					JUN 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 3,848,000**
					AMARILLO	**43 Projects**	**21 Contracts**	**$ 230,456,875**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:40 PM

ATLANTA DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$34.39	$0.00	$34.39
OCTOBER	$7.74	$0.48	$8.22
NOVEMBER	$36.51	$0.00	$36.51
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$9.77	$0.00	$9.77
FEBRUARY	$24.26	$0.00	$24.26
MARCH	$0.00	$0.00	$0.00
APRIL	$13.18	$0.00	$13.18
MAY	$5.13	$0.00	$5.13
JUNE	$0.19	$0.00	$0.19
JULY	$1.43	$0.00	$1.43
AUGUST	$0.00	$0.00	$0.00
District Total:	$132.60	$0.48	$133.08

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:40 PM

ATLANTA DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	PANOLA	SH 149	0063-11-054	1.623	SEP 2022		$ 26,607,406
DESCRIPTION: WIDEN ROAD - ADD LANES AND SHOULDERS						**NHS:** N	
LIMITS FROM: 0.8 MI S OF SH 315			**LIMITS TO:** US 59			**PROJ NUM:**F 2023(026)	
ROW CSJ: 0063-11-060							
			CONTRACT CSJ: 0063-11-054		**SEP 2022**	**1 Project**	**$ 26,607,406**
ATLANTA	UPSHUR	US 80	0096-03-075	2.926	SEP 2022		$ 6,347,979
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: WOOD C/L			**LIMITS TO:** 0.3 MI E OF SH 155N			**PROJ NUM:**F 2023(088)	
ROW CSJ:							
			CONTRACT CSJ: 0096-03-075		**SEP 2022**	**1 Project**	**$ 6,347,979**
ATLANTA	HARRISON	US 80	0096-07-052	5.504	SEP 2022		$ 985,431
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SL 281			**LIMITS TO:** TOM BROWN PARKWAY			**PROJ NUM:**STP 2023(025)HES	
ROW CSJ:							
ATLANTA	MORRIS	SH 11	0222-03-064	2.749	SEP 2022		$ 450,805
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.72 MI E OF US 259			**LIMITS TO:** 3.47 MI E OF US 259			**PROJ NUM:**STP 2023(025)HES	
ROW CSJ:							
			CONTRACT CSJ: 0096-07-052		**SEP 2022**	**2 Projects**	**$ 1,436,236**
				SEP 2022 TOTAL:		**4 Projects** **3 Contracts**	**$ 34,391,621**
ATLANTA	CASS	US 59	0218-03-087	6.400	OCT 2022		$ 7,076,060
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: 0.2 MI N OF SL 236 (NORTHBOUND ONLY)			**LIMITS TO:** 0.5 MI S OF FM 3129			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 0218-03-087		**OCT 2022**	**1 Project**	**$ 7,076,060**
ATLANTA	BOWIE	VA	0919-19-083	0.000	OCT 2022		$ 1,141,856
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:**	
LIMITS FROM: NORTH AND SOUTH ELM STREET			**LIMITS TO:** FRONT STREET, W LION DR AND ELLIS STREET			**PROJ NUM:**STP 2021(276)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0919-19-083		**OCT 2022**	**1 Project**	**$ 1,141,856**
				OCT 2022 TOTAL:		**2 Projects** **2 Contracts**	**$ 8,217,916**
ATLANTA	TITUS	US 271	0248-01-081	1.774	NOV 2022		$ 1,406,619
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: FM 3417			**LIMITS TO:** CAMP C/L			**PROJ NUM:**F ( )	
ROW CSJ:							
ATLANTA	CAMP	US 271	0248-02-069	4.203	NOV 2022		$ 4,079,635
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: TITUS COUNTY LINE			**LIMITS TO:** SL 179			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 0248-01-081		**NOV 2022**	**2 Projects**	**$ 5,486,254**
ATLANTA	MARION	SH 155	0520-04-026	1.065	NOV 2022		$ 25,436,921
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: SOUTH END OF BIG CYPRESS CREEK BRIDGE			**LIMITS TO:** 1.5 MI W OF FM 729			**PROJ NUM:**BR ( )	
ROW CSJ: 0520-04-030							
ATLANTA	UPSHUR	SH 155	0520-05-043	0.394	NOV 2022		$ 5,586,222
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: GLENDIA DRIVE			**LIMITS TO:** SOUTH END OF BIG CYPRESS CREEK BRIDGE			**PROJ NUM:**BR ( )	
ROW CSJ: 0520-05-046							
			CONTRACT CSJ: 0520-04-026		**NOV 2022**	**2 Projects**	**$ 31,023,143**
				NOV 2022 TOTAL:		**4 Projects** **2 Contracts**	**$ 36,509,397**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:40 PM

ATLANTA DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	BOWIE	US 67	0010-12-075	1.000	JAN 2023		$ 138,610
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.5 MI. E. OF SH 8			**LIMITS TO:** 0.5 MI. W. OF SH 8			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	US 67	0010-12-076	1.000	JAN 2023		$ 113,238
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.5 MI. E. OF FM 3098			**LIMITS TO:** 0.5 MI. W. OF FM 3098			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	US 67	0010-13-097	1.000	JAN 2023		$ 140,066
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.5 MI. W. OF FM 2148S			**LIMITS TO:** 0.5 MI. E. OF FM 2148S			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	US 259	0085-04-049	1.000	JAN 2023		$ 146,727
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.5 MI. N. OF FM 44			**LIMITS TO:** 0.5 MI. S. OF FM 44			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	SH 77	0278-01-062	1.000	JAN 2023		$ 170,036
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.5 MI. W. OF SH 43			**LIMITS TO:** 0.5 MI. E. OF SH 43			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	CASS	FM 1399	0546-08-015	1.000	JAN 2023		$ 126,682
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.5 MI. N. OF FM 995			**LIMITS TO:** 0.5 MI. S. OF FM 995			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	SH 43	0569-01-058	1.000	JAN 2023		$ 165,960
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.5 MI. N. OF FM 125			**LIMITS TO:** 0.5 MI. S. OF FM 125			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	IH 30	0610-06-096	1.000	JAN 2023		$ 166,678
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** Y	
LIMITS FROM: AT FM 560			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	BOWIE	IH 30	0610-06-097	1.000	JAN 2023		$ 166,696
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** Y	
LIMITS FROM: AT SP 86			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
ATLANTA	CASS	FM 251	0812-04-041	1.000	JAN 2023		$ 100,496
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.5 MI. N. OF FM 3129			**LIMITS TO:** 0.5 MI. S. OF FM 3129			**PROJ NUM:**	
ROW CSJ:							
ATLANTA	CASS	FM 2791	2773-02-015	1.000	JAN 2023		$ 128,722
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.5 MI. W. OF FM 96			**LIMITS TO:** 0.5 MI. E. OF FM 96			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0010-12-075		**JAN 2023**	**11 Projects**	**$ 1,563,912**
ATLANTA	BOWIE	FM 559	1020-01-057	1.000	JAN 2023		$ 261,374
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** N	
LIMITS FROM: AT GALLERIA OAKS			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1020-01-057		**JAN 2023**	**1 Project**	**$ 261,374**
ATLANTA	TITUS	FM 1735	1226-02-016	2.095	JAN 2023		$ 7,942,331
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** N	
LIMITS FROM: SH 49			**LIMITS TO:** 2.1 MI S OF SH 49			**PROJ NUM:** STP ( )	
ROW CSJ: 1226-02-025							
			CONTRACT CSJ: 1226-02-016		**JAN 2023**	**1 Project**	**$ 7,942,331**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:40 PM

ATLANTA DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
				JAN 2023 TOTAL:		**13 Projects**	**3 Contracts**	**$ 9,767,618**
ATLANTA	PANOLA	US 59	0063-10-015	1.460	FEB 2023			$ 22,646,352
DESCRIPTION: INTERCHANGE IMPROVEMENT (NEW OR UPDATE)							**NHS:** Y	
LIMITS FROM: AT INTERSECTION OF FM 1794			**LIMITS TO:** .				**PROJ NUM:** C 63-10-15	
ROW CSJ: 0063-10-018								
			CONTRACT CSJ: 0063-10-015		**FEB 2023**	**1 Project**		**$ 22,646,352**
ATLANTA	CASS	VA	0919-00-084	0.000	FEB 2023			$ 1,617,276
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** VARIOUS LOCATIONS				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0919-00-084		**FEB 2023**	**1 Project**		**$ 1,617,276**
				FEB 2023 TOTAL:		**2 Projects**	**2 Contracts**	**$ 24,263,627**
ATLANTA	MARION	SH 43	0569-03-026	0.015	APR 2023			$ 13,176,998
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT BIG CYPRESS BAYOU			**LIMITS TO:** .				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0569-03-026		**APR 2023**	**1 Project**		**$ 13,176,998**
				APR 2023 TOTAL:		**1 Project**	**1 Contract**	**$ 13,176,998**
ATLANTA	HARRISON	SH 154	0402-03-042	13.208	MAY 2023			$ 3,954,611
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: UPSHUR C/L			**LIMITS TO:** 4.43 MI. E. OF FM 2208				**PROJ NUM:**	
ROW CSJ:								
ATLANTA	UPSHUR	SH 154	0402-02-035	7.164	MAY 2023			$ 1,177,194
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: FM 726 S			**LIMITS TO:** UPSHUR C/L				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0402-03-042		**MAY 2023**	**2 Projects**		**$ 5,131,805**
				MAY 2023 TOTAL:		**2 Projects**	**1 Contract**	**$ 5,131,805**
ATLANTA	CASS	VA	0919-00-092	0.000	JUN 2023			$ 194,688
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** VARIOUS LOCATIONS				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0919-00-092		**JUN 2023**	**1 Project**		**$ 194,688**
				JUN 2023 TOTAL:		**1 Project**	**1 Contract**	**$ 194,688**
ATLANTA	PANOLA	CR	0919-13-017	0.100	JUL 2023			$ 555,004
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT BECK CREEK			**LIMITS TO:** .				**PROJ NUM:** BR 1902(367)	
ROW CSJ:								
			CONTRACT CSJ: 0919-13-017		**JUL 2023**	**1 Project**		**$ 555,004**
ATLANTA	TITUS	CR	0919-30-061	0.100	JUL 2023			$ 872,098
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: ON CR 4754 AT WILLIAMSON CREEK			**LIMITS TO:** .				**PROJ NUM:** BR 2019(353)	
ROW CSJ:								
			CONTRACT CSJ: 0919-30-061		**JUL 2023**	**1 Project**		**$ 872,098**
				JUL 2023 TOTAL:		**2 Projects**	**2 Contracts**	**$ 1,427,103**
				ATLANTA		**31 Projects**	**17 Contracts**	**$ 133,080,771**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:40 PM

AUSTIN DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$26.27	$0.42	$26.69
OCTOBER	$6.57	$0.00	$6.57
NOVEMBER	$15.19	$0.00	$15.19
DECEMBER	$10.74	$0.10	$10.84
JANUARY	$16.83	$0.00	$16.83
FEBRUARY	$17.42	$0.01	$17.42
MARCH	$33.07	$1.18	$34.24
APRIL	$9.81	$3.30	$13.11
MAY	$8.34	$0.00	$8.34
JUNE	$16.15	$0.00	$16.15
JULY	$4.53	$0.00	$4.53
AUGUST	$82.05	$0.00	$82.05
District Total:	$246.96	$5.00	$251.96

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

AUSTIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	BLANCO	US 290	0113-05-049	2.530	SEP 2022		$ 1,171,389
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: US 281			**LIMITS TO:** W OF MILLER CREEK CEMETERY RD			**PROJ NUM:** F 2023(014)	
ROW CSJ:							
AUSTIN	BLANCO	US 290	0113-06-030	6.517	SEP 2022		$ 3,059,399
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: W OF MILLER CREEK CEMETERY RD			**LIMITS TO:** BLANCO/HAYS COUNTY LINE			**PROJ NUM:** F 2023(014)	
ROW CSJ:							
AUSTIN	BLANCO	US 281	0252-03-052	14.980	SEP 2022		$ 7,642,743
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: BURNET C/L			**LIMITS TO:** US 290			**PROJ NUM:** F 2023(014)	
ROW CSJ:							
AUSTIN	BLANCO	RM 165	0954-02-021	0.000	SEP 2022		$ 1,805,908
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SL 163			**LIMITS TO:** HAYS COUNTY LINE			**PROJ NUM:** F 2023(013)	
ROW CSJ:							
AUSTIN	BURNET	RM 1431	1378-03-037	0.000	SEP 2022		$ 473,728
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: MANZANO MILE			**LIMITS TO:** HAMILTON CREEK			**PROJ NUM:** F 2023(013)	
ROW CSJ:							
			CONTRACT CSJ: 0113-05-049		**SEP 2022**	**5 Projects**	**$ 14,153,168**
AUSTIN	BASTROP	SL 230	0265-13-024	0.773	SEP 2022		$ 410,031
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: MCSWEENEY STREET			**LIMITS TO:** GRESHAM STREET			**PROJ NUM:** STP 2021(823)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0265-13-024		**SEP 2022**	**1 Project**	**$ 410,031**
AUSTIN	LLANO	SH 16	0289-07-021	0.000	SEP 2022		$ 1,273,054
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: LLANO NORTH CITY LIMITS			**LIMITS TO:** SAN SABA COUNTY LINE			**PROJ NUM:** F 2023(015)	
ROW CSJ:							
AUSTIN	LLANO	SH 29	0150-04-050	0.000	SEP 2022		$ 1,942,734
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: RM 1431			**LIMITS TO:** BURNET COUNTY LINE			**PROJ NUM:** F 2023(015)	
ROW CSJ:							
AUSTIN	LLANO	RM 2233	3007-01-009	0.000	SEP 2022		$ 1,400,375
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: SH 71			**LIMITS TO:** RM 2900			**PROJ NUM:** F 2023(015)	
ROW CSJ:							
			CONTRACT CSJ: 0289-07-021		**SEP 2022**	**3 Projects**	**$ 4,616,162**
AUSTIN	BASTROP	FM 535	0807-01-032	0.000	SEP 2022		$ 1,545,981
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 304			**LIMITS TO:** SH 95			**PROJ NUM:** F 2023(016)	
ROW CSJ:							
			CONTRACT CSJ: 0807-01-032		**SEP 2022**	**1 Project**	**$ 1,545,981**
AUSTIN	TRAVIS	VA	0914-00-468	0.000	SEP 2022		$ 2,380,679
DESCRIPTION: INSTALL TRAFFIC SIGNAL						**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS IN TRAVIS COUNTY			**LIMITS TO:** VARIOUS LOCATIONS IN TRAVIS COUNTY			**PROJ NUM:** C 914-00-468	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-468		**SEP 2022**	**1 Project**	**$ 2,380,679**
AUSTIN	TRAVIS	VA	0914-00-473	0.000	SEP 2022		$ 601,922
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:**	
LIMITS FROM: TRAVIS & WILLIAMSON CO.			**LIMITS TO:** .			**PROJ NUM:** C 914-00-473	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-473		**SEP 2022**	**1 Project**	**$ 601,922**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

AUSTIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	WILLIAMSON	FM 487	1201-02-025	0.000	SEP 2022			$ 2,402,409
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 195 BYPASS			**LIMITS TO:** BELL COUNTY LINE				**PROJ NUM:**C 1201-2-25	
ROW CSJ:								
			CONTRACT CSJ: 1201-02-025		**SEP 2022**	**1 Project**		**$ 2,402,409**
AUSTIN	TRAVIS	FM 1625	1535-01-015	0.000	SEP 2022			$ 580,000
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: 0.14 MILES NORTH OF RODRIGUEZ			**LIMITS TO:** FM 1327				**PROJ NUM:**F 2023(017)	
ROW CSJ:								
			CONTRACT CSJ: 1535-01-015		**SEP 2022**	**1 Project**		**$ 580,000**
					SEP 2022 TOTAL:	**14 Projects**	**8 Contracts**	**$ 26,690,351**
AUSTIN	TRAVIS	IH 35	0015-13-417	0.000	OCT 2022			$ 1,314,306
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: 0.05 MILES NORTH OF 41ST STREET			**LIMITS TO:** 0.14 MILES NORTH OF MLK BLVD.				**PROJ NUM:**F 2023(067)	
ROW CSJ:								
AUSTIN	TRAVIS	IH 35	0015-13-425	0.000	OCT 2022			$ 1,530,583
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: DEAN KEETON			**LIMITS TO:** NORTH OF AIRPORT				**PROJ NUM:**C 15-13-425	
ROW CSJ:								
AUSTIN	TRAVIS	US 183	0151-06-144	0.000	OCT 2022			$ 2,234,574
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: SL 360			**LIMITS TO:** IH 35				**PROJ NUM:**C 151-6-144	
ROW CSJ:								
			CONTRACT CSJ: 0015-13-417		**OCT 2022**	**3 Projects**		**$ 5,079,463**
AUSTIN	BASTROP	FM 1100	1234-02-013	0.000	OCT 2022			$ 409,934
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: TRAVIS COUNTY LINE			**LIMITS TO:** SH 95				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1234-02-013		**OCT 2022**	**1 Project**		**$ 409,934**
AUSTIN	HAYS	FM 2770	3210-01-019	0.000	OCT 2022			$ 1,075,770
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: 0.138 MI N OF CEMENT PLANT RD			**LIMITS TO:** 0.179 MI S OF CEMENT PLANT RD				**PROJ NUM:**STP 2023(068)HES	
ROW CSJ:								
			CONTRACT CSJ: 3210-01-019		**OCT 2022**	**1 Project**		**$ 1,075,770**
					OCT 2022 TOTAL:	**5 Projects**	**3 Contracts**	**$ 6,565,166**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

AUSTIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	HAYS	IH 35	0016-02-168	0.000	NOV 2022		$	1,480,354
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: FM 2001			**LIMITS TO:** TRAVIS CL				**PROJ NUM:**C 16-2-168	
ROW CSJ:								
			CONTRACT CSJ: 0016-02-168		**NOV 2022**	**1 Project**	**$**	**1,480,354**
AUSTIN	CALDWELL	US 183	0152-03-061	6.044	NOV 2022		$	3,075,897
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: 0.28 MI S OF MLK JR/INDUSTRIAL BLVD			**LIMITS TO:** 0.60 MI SOUTH OF CR 207				**PROJ NUM:**NH ( )	
ROW CSJ:								
AUSTIN	CALDWELL	US 183	0152-03-063	6.034	NOV 2022		$	2,699,912
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: 0.60 MI SOUTH OF CR 207			**LIMITS TO:** 0.49 MI SOUTH OF FM 86				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0152-03-061		**NOV 2022**	**2 Projects**	**$**	**5,775,808**
AUSTIN	HAYS	SH 21	0286-01-061	0.000	NOV 2022		$	1,451,999
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: IH 35			**LIMITS TO:** SH 21				**PROJ NUM:**C 286-1-61	
ROW CSJ:								
			CONTRACT CSJ: 0286-01-061		**NOV 2022**	**1 Project**	**$**	**1,451,999**
AUSTIN	HAYS	SH 80	0286-01-062	0.000	NOV 2022		$	749,999
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N	
LIMITS FROM: 0.06 MI W OF CHEATHAM ST AT UP ROW			**LIMITS TO:** IH 35 SOUTH BOUND FRONTAGE				**PROJ NUM:**C 286-1-62	
ROW CSJ:								
AUSTIN	HAYS	SH 21	0286-01-063	0.000	NOV 2022		$	749,999
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: IH 35 SOUTH BOUND FRONTAGE			**LIMITS TO:** RIVER RD				**PROJ NUM:**C 286-1-63	
ROW CSJ:								
			CONTRACT CSJ: 0286-01-062		**NOV 2022**	**2 Projects**	**$**	**1,499,998**
AUSTIN	HAYS	SH 21	0471-02-079	0.000	NOV 2022		$	3,032,614
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: SH 80			**LIMITS TO:** CALDWELL COUNTY LINE				**PROJ NUM:**F()	
ROW CSJ:								
			CONTRACT CSJ: 0471-02-079		**NOV 2022**	**1 Project**	**$**	**3,032,614**
AUSTIN	HAYS	RM 150	0805-04-035	0.000	NOV 2022		$	327,902
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: WALLACE ST.			**LIMITS TO:** IH 35 SBFR				**PROJ NUM:**STP ()	
ROW CSJ:								
			CONTRACT CSJ: 0805-04-035		**NOV 2022**	**1 Project**	**$**	**327,902**
AUSTIN	TRAVIS	FM 973	1200-05-018	0.000	NOV 2022		$	665,000
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: FM 812			**LIMITS TO:** US 183				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 1200-05-018		**NOV 2022**	**1 Project**	**$**	**665,000**
AUSTIN	WILLIAMSON	FM 1660	1566-02-023	0.000	NOV 2022		$	952,131
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: US 79			**LIMITS TO:** KING LANE				**PROJ NUM:**F()	
ROW CSJ:								
			CONTRACT CSJ: 1566-02-023		**NOV 2022**	**1 Projects**	**$**	**952,131**
					NOV 2022 TOTAL:	**10 Projects**	**8 Contracts**	**$ 15,185,806**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

AUSTIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	HAYS	US 290	0113-07-071	1.498	DEC 2022			$ 811,200
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: BLANCO/HAYS COUNTY LINE			**LIMITS TO:** 0.177 MI EAST OF RM 165				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0113-07-071		**DEC 2022**	**1 Project**		**$ 811,200**
AUSTIN	TRAVIS	CS	0914-04-334	0.000	DEC 2022			$ 1,223,266
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING							**NHS:** N	
LIMITS FROM: RIDDLE ROAD (1200 RIDDLE)			**LIMITS TO:** BRANDT RD				**PROJ NUM:**STP()HESG	
ROW CSJ:								
			CONTRACT CSJ: 0914-04-334		**DEC 2022**	**1 Project**		**$ 1,223,266**
AUSTIN	TRAVIS	CS	0914-04-336	0.000	DEC 2022			$ 1,277,999
DESCRIPTION: INSTALL ILLUMINATION							**NHS:** N	
LIMITS FROM: SCOFIELD RIDGE PARKWAY			**LIMITS TO:** DESSAU RD.				**PROJ NUM:**STP()HESG	
ROW CSJ:								
			CONTRACT CSJ: 0914-04-336		**DEC 2022**	**1 Project**		**$ 1,277,999**
AUSTIN	CALDWELL	FM 671	1060-01-012	0.100	DEC 2022			$ 1,040,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT DRAW			**LIMITS TO:** (STR 1060-01-004)				**PROJ NUM:**BR ( )	
ROW CSJ:								
AUSTIN	CALDWELL	FM 671	1060-01-014	0.133	DEC 2022			$ 780,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT DRAW			**LIMITS TO:** STR# 14-028-0-1060-01-003				**PROJ NUM:**BR ( )	
ROW CSJ: 1060-01-015								
			CONTRACT CSJ: 1060-01-012		**DEC 2022**	**2 Projects**		**$ 1,820,000**
AUSTIN	TRAVIS	RM 2222	2100-01-069	0.000	DEC 2022			$ 2,314,844
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: RIBELIN RANCH DRIVE			**LIMITS TO:** SL 360				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 2100-01-069		**DEC 2022**	**1 Project**		**$ 2,314,844**
AUSTIN	TRAVIS	FM 2304	2689-01-029	0.000	DEC 2022			$ 3,390,567
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: MATTHEWS LANE			**LIMITS TO:** KAISER DR.				**PROJ NUM:**F()	
ROW CSJ:								
			CONTRACT CSJ: 2689-01-029		**DEC 2022**	**1 Project**		**$ 3,390,567**
					DEC 2022 TOTAL:	**7 Projects**	**6 Contracts**	**$ 10,837,876**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

AUSTIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	HAYS	IH 35	0016-02-171	0.000	JAN 2023			$ 8,374,989
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: YARRINGTON RD.			**LIMITS TO:** KYLE CROSSING				**PROJ NUM:**F()	
ROW CSJ:								
			CONTRACT CSJ: 0016-02-171		**JAN 2023**	**1 Project**		**$ 8,374,989**
AUSTIN	MASON	US 377	0396-02-029	0.000	JAN 2023			$ 1,830,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: SH 29			**LIMITS TO:** NORTH SAN GABRIEL RIVER				**PROJ NUM:**F()	
ROW CSJ:								
AUSTIN	BURNET	SH 29	0151-01-049	9.064	JAN 2023			$ 3,165,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: RR TRACKS,S OF SUMMIT RIDGE RD			**LIMITS TO:** N OF FM 243				**PROJ NUM:**F()	
ROW CSJ:								
			CONTRACT CSJ: 0396-02-029		**JAN 2023**	**2 Projects**		**$ 4,994,999**
AUSTIN	LLANO	SH 71	0700-04-051	0.000	JAN 2023			$ 1,875,916
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: EAST SH 16			**LIMITS TO:** 0.624 MILES EAST OF BYRNES CREEK				**PROJ NUM:**F()	
ROW CSJ:								
			CONTRACT CSJ: 0700-04-051		**JAN 2023**	**1 Project**		**$ 1,875,916**
AUSTIN	TRAVIS	FM 1825	1902-01-031	0.000	JAN 2023			$ 1,050,639
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: VISION DRIVE			**LIMITS TO:** 10TH STREET				**PROJ NUM:**STP ()	
ROW CSJ:								
AUSTIN	TRAVIS	FS 1825	0015-15-008	0.000	JAN 2023			$ 190,360
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: GRAND AVENUE			**LIMITS TO:** FM 1825 (PECAN STREET)				**PROJ NUM:**STP ()	
ROW CSJ:								
AUSTIN	TRAVIS	US 290	0114-02-110	0.000	JAN 2023			$ 338,829
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: 0.5 MILES EAST OF PARMER LANE			**LIMITS TO:** TILGANG PASS				**PROJ NUM:**NH ()	
ROW CSJ:								
			CONTRACT CSJ: 1902-01-031		**JAN 2023**	**3 Projects**		**$ 1,579,828**
					JAN 2023 TOTAL:	**7 Projects**	**4 Contracts**	**$ 16,825,732**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

AUSTIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	WILLIAMSON	US 79	0320-04-029	0.000	FEB 2023		$ 5,865,694
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 2ND STREET			**LIMITS TO:** 4TH STREET (BUS 79)			**PROJ NUM:** NH ()	
ROW CSJ:							
			CONTRACT CSJ: 0320-04-029		**FEB 2023**	**1 Project**	**$ 5,865,694**
AUSTIN	BASTROP	SH 304	0573-01-041	1.530	FEB 2023		$ 2,034,930
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** N	
LIMITS FROM: 6.130 MI SOUTH OF FM 535			**LIMITS TO:** CALDWELL CL			**PROJ NUM:** F ()	
ROW CSJ:							
			CONTRACT CSJ: 0573-01-041		**FEB 2023**	**1 Project**	**$ 2,034,930**
AUSTIN	WILLIAMSON	SH 195	0836-01-016	1.655	FEB 2023		$ 2,464,235
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: BELL COUNTY LINE			**LIMITS TO:** 0.501MI SOUTH OF WOLF RIDGE RD.			**PROJ NUM:** STP()HES	
ROW CSJ:							
AUSTIN	WILLIAMSON	SH 195	0440-01-046	5.359	FEB 2023		$ 789,489
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: 0.416MI SOUTH OF CR 244			**LIMITS TO:** 0.738MI NORTH OF RONALD REAGAN BLVD			**PROJ NUM:** STP()HES	
ROW CSJ:							
AUSTIN	WILLIAMSON	SH 195	0440-08-002	0.000	FEB 2023		$ 491,414
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: CR 241			**LIMITS TO:** 2.041MI SOUTH OF CR 241			**PROJ NUM:** STP()HES	
ROW CSJ:							
AUSTIN	WILLIAMSON	SH 195	0440-09-003	0.000	FEB 2023		$ 177,449
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: 0.738MI NORTH OF RONALD REAGAN BLVD			**LIMITS TO:** RONALD REAGAN BLVD			**PROJ NUM:** STP()HES	
ROW CSJ:							
AUSTIN	WILLIAMSON	SH 195	0836-04-002	4.589	FEB 2023		$ 1,104,899
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: 0.501MI SOUTH OF WOLF RIDGE RD.			**LIMITS TO:** 0.416MI SOUTH OF CR 244			**PROJ NUM:** STP()HES	
ROW CSJ:							
			CONTRACT CSJ: 0836-01-016		**FEB 2023**	**5 Projects**	**$ 5,027,486**
AUSTIN	TRAVIS	VA	0914-00-469	0.000	FEB 2023		$ 883,492
DESCRIPTION: INSTALL TRAFFIC SIGNAL						**NHS:**	
LIMITS FROM: FY 2024 NON-SITE ITS UPGRADES AND REPAIR			**LIMITS TO:** FY 2024 NON-SITE ITS UPGRADES AND REPAIR			**PROJ NUM:** F()	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-469		**FEB 2023**	**1 Project**	**$ 883,492**
AUSTIN	TRAVIS	VA	0914-00-470	0.000	FEB 2023		$ 581,450
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:**	
LIMITS FROM: LEE, BASTROP, & CALDWELL CO.			**LIMITS TO:** .			**PROJ NUM:** C 914-00-470	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-470		**FEB 2023**	**1 Project**	**$ 581,450**
AUSTIN	TRAVIS	VA	0914-00-474	0.000	FEB 2023		$ 854,019
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:**	
LIMITS FROM: TRAVIS & HAYS CO.			**LIMITS TO:** .			**PROJ NUM:** C 914-00-474	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-474		**FEB 2023**	**1 Project**	**$ 854,019**
AUSTIN	TRAVIS	VA	0914-00-475	0.000	FEB 2023		$ 542,786
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:**	
LIMITS FROM: TRAVIS COUNTY			**LIMITS TO:** .			**PROJ NUM:** C 914-00-475	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-475		**FEB 2023**	**1 Project**	**$ 542,786**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

AUSTIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	CALDWELL	CR	0914-22-076	0.000	FEB 2023			$ 520,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: ON CR 205 (SEAWILLOW) AT PLUM CRK BRANCH			**LIMITS TO:** STR# 14-028-0-AA0206-002				**PROJ NUM:** BR 2021(666)	
ROW CSJ:								
			CONTRACT CSJ: 0914-22-076		**FEB 2023**	**1 Project**		**$ 520,000**
AUSTIN	TRAVIS	SL 1	3136-01-196	0.000	FEB 2023			$ 1,113,651
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: WILLIAMSON CREEK			**LIMITS TO:** CONVICT HILL TURNAROUND				**PROJ NUM:** F()	
ROW CSJ:								
			CONTRACT CSJ: 3136-01-196		**FEB 2023**	**1 Project**		**$ 1,113,651**
					FEB 2023 TOTAL:	**13 Projects**	**9 Contracts**	**$ 17,423,508**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

AUSTIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	WILLIAMSON	SH 29	0151-03-042	0.000	MAR 2023		$ 2,553,890
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: BURNET COUNTY LINE			**LIMITS TO:** FM 1869			**PROJ NUM:**F()	
ROW CSJ:							
			CONTRACT CSJ: 0151-03-042		**MAR 2023**	**1 Project**	**$ 2,553,890**
AUSTIN	HAYS	RM 12	0683-03-044	0.000	MAR 2023		$ 5,128,464
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: RM 150			**LIMITS TO:** WIMBERLEY CITY LIMITS			**PROJ NUM:**F()	
ROW CSJ:							
			CONTRACT CSJ: 0683-03-044		**MAR 2023**	**1 Project**	**$ 5,128,464**
AUSTIN	TRAVIS	VA	0914-00-471	0.000	MAR 2023		$ 420,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:**	
LIMITS FROM: FY 2024 NON-SITE BRIDGE REPAIRS TRAVIS			**LIMITS TO:** FY 2024 NON-SITE BRIDGE REPAIRS TRAVIS			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-471		**MAR 2023**	**1 Project**	**$ 420,000**
AUSTIN	TRAVIS	VA	0914-00-472	0.000	MAR 2023		$ 678,562
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:**	
LIMITS FROM: BURNET, LLANO, MASON, GILLESPIE, BLANCO			**LIMITS TO:** .			**PROJ NUM:**C 914-00-472	
ROW CSJ:							
			CONTRACT CSJ: 0914-00-472		**MAR 2023**	**1 Project**	**$ 678,562**
AUSTIN	WILLIAMSON	CR	0914-05-137	0.100	MAR 2023		$ 208,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 126 AT MILEHAM BRIDGE			**LIMITS TO:** STR# 14-246-0-AA04-87-001			**PROJ NUM:**BR 2020(730)	
ROW CSJ:							
			CONTRACT CSJ: 0914-05-137		**MAR 2023**	**1 Project**	**$ 208,000**
AUSTIN	WILLIAMSON	CR	0914-05-174	0.100	MAR 2023		$ 468,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 452 AT BRANCH OF MUSTANG CRK			**LIMITS TO:** STR# 14-246-0-AA04-13-001			**PROJ NUM:**BR 2020(731)	
ROW CSJ:							
AUSTIN	WILLIAMSON	CR	0914-05-203	0.000	MAR 2023		$ 624,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 143 AT DRY BERRY CREEK			**LIMITS TO:** STR# 14-246-0-AA01-71-001			**PROJ NUM:**BR 2020(732)	
ROW CSJ:							
AUSTIN	WILLIAMSON	CR	0914-05-219	0.000	MAR 2023		$ 342,230
DESCRIPTION: ENGINEERING DESIGN/STUDY						**NHS:** N	
LIMITS FROM: 3400' E OF CR 234 TO 3,869' E AND;			**LIMITS TO:** 5093' W OF CR 234 TO 4,750 W I-35			**PROJ NUM:**CC 914-5-219	
ROW CSJ:							
			CONTRACT CSJ: 0914-05-174		**MAR 2023**	**3 Projects**	**$ 1,434,230**
AUSTIN	WILLIAMSON	CR	0914-05-204	0.000	MAR 2023		$ 520,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 118 AT COTTONWOOD CREEK			**LIMITS TO:** STR# 14-246--0-AA04-94-001			**PROJ NUM:**BR 2020(733)	
ROW CSJ:							
AUSTIN	WILLIAMSON	CR	0914-05-220	0.000	MAR 2023		$ 767,112
DESCRIPTION: ENGINEERING DESIGN/STUDY						**NHS:** N	
LIMITS FROM: 119' E OF CR 119 TO 1,373' E AND;			**LIMITS TO:** 1923' E OF CR 100 TO 2,839' E			**PROJ NUM:**CC 914-5-220	
ROW CSJ:							
			CONTRACT CSJ: 0914-05-204		**MAR 2023**	**2 Projects**	**$ 1,287,112**
AUSTIN	TRAVIS	FM 973	1200-03-060	3.313	MAR 2023		$ 20,184,513
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.069 MI. NE OF FM 969			**LIMITS TO:** 0.1 MI. N OF THYONE DR			**PROJ NUM:**STP 2022(819)HES	
ROW CSJ: 1200-03-063							
			CONTRACT CSJ: 1200-03-060		**MAR 2023**	**1 Project**	**$ 20,184,513**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

AUSTIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	LEE	FM 1624	1537-01-017	0.085	MAR 2023			$ 1,560,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT WEST YEGUA CREEK			**LIMITS TO:** STR# 14-144-0-1537-01-001				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 1537-01-017		**MAR 2023**	**1 Project**		**$ 1,560,000**
AUSTIN	HAYS	RM 1826	1754-02-029	0.000	MAR 2023			$ 789,193
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: 0.136 MI N OF NUTTY BROWN ROAD			**LIMITS TO:** 0.4 MI S OF DARDEN HILLS				**PROJ NUM:**F()	
ROW CSJ:								
			CONTRACT CSJ: 1754-02-029		**MAR 2023**	**1 Project**		**$ 789,193**
					MAR 2023 TOTAL:	**13 Projects**	**10 Contracts**	**$ 34,243,962**
AUSTIN	HAYS	RM 967	0016-16-028	2.606	APR 2023			$ 5,942,276
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: GOFORTH RD (CR 228)			**LIMITS TO:** IH 35 SBFR				**PROJ NUM:**F 2022(466)	
ROW CSJ:								
			CONTRACT CSJ: 0016-16-028		**APR 2023**	**1 Project**		**$ 5,942,276**
AUSTIN	MASON	US 87	0071-05-030	5.181	APR 2023			$ 2,964,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: 0.415 MI E OF RM 152			**LIMITS TO:** RM 2242				**PROJ NUM:**C 71-5-30	
ROW CSJ:								
			CONTRACT CSJ: 0071-05-030		**APR 2023**	**1 Project**		**$ 2,964,000**
AUSTIN	TRAVIS	VA	0914-00-476	0.000	APR 2023			$ 1,845,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS IN			**LIMITS TO:** BASTROP, CALDWELL, & LEE COUNTY				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0914-00-476		**APR 2023**	**1 Project**		**$ 1,845,000**
AUSTIN	WILLIAMSON	CS	0914-05-213	0.000	APR 2023			$ 161,853
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: SH 130			**LIMITS TO:** OLD CR 366				**PROJ NUM:**STP ()HESG	
ROW CSJ:								
			CONTRACT CSJ: 0914-05-213		**APR 2023**	**1 Project**		**$ 161,853**
AUSTIN	BASTROP	CR	0914-18-107	0.000	APR 2023			$ 676,000
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** N	
LIMITS FROM: ON OLD MCDADE RD AT BIG SANDY CREEK			**LIMITS TO:** STR# 14-011-0-AA01-06-002				**PROJ NUM:**BR 1802(781)	
ROW CSJ:								
			CONTRACT CSJ: 0914-18-107		**APR 2023**	**1 Project**		**$ 676,000**
AUSTIN	CALDWELL	CR	0914-22-071	0.054	APR 2023			$ 520,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: HOLZ RD (CR 224) @ ELM CREEK BRNCH			**LIMITS TO:** STR# 14-028-0-AA0112-001				**PROJ NUM:**BR 2021(665)	
ROW CSJ:								
			CONTRACT CSJ: 0914-22-071		**APR 2023**	**1 Project**		**$ 520,000**
AUSTIN	TRAVIS	SL 1	3136-01-197	0.000	APR 2023			$ 1,000,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: VETERANS DRIVE			**LIMITS TO:** 12TH STREET				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 3136-01-197		**APR 2023**	**1 Project**		**$ 1,000,000**
					APR 2023 TOTAL:	**7 Projects**	**7 Contracts**	**$ 13,109,128**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

AUSTIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	TRAVIS	US 183	0152-01-089	0.000	MAY 2023		$	226,632
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** Y	
LIMITS FROM: AT RIVERSIDE DR.			**LIMITS TO:** .				**PROJ NUM:** STP()HES	
ROW CSJ:								
AUSTIN	BURNET	US 281	0252-02-063	0.000	MAY 2023		$	164,348
DESCRIPTION: INSTALL/REPLACE SIGNS							**NHS:** Y	
LIMITS FROM: AT SH 71			**LIMITS TO:** .				**PROJ NUM:** STP()HES	
ROW CSJ:								
AUSTIN	BASTROP	FM 812	1149-02-031	0.000	MAY 2023		$	507,769
DESCRIPTION: REHABILITATE TRAFFIC SIGNAL							**NHS:** N	
LIMITS FROM: AT SH 21			**LIMITS TO:** .				**PROJ NUM:** STP()HES	
ROW CSJ:								
AUSTIN	BASTROP	FM 1209	2176-01-010	0.000	MAY 2023		$	496,140
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** N	
LIMITS FROM: AT FM 969			**LIMITS TO:** .				**PROJ NUM:** STP()HES	
ROW CSJ:								
			CONTRACT CSJ: 0152-01-089		**MAY 2023**	**4 Projects**	**$**	**1,394,889**
AUSTIN	BASTROP	SH 71	0265-05-089	0.000	MAY 2023		$	356,215
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** Y	
LIMITS FROM: AT COTTLETOWN RD (CR 154)			**LIMITS TO:** .				**PROJ NUM:** STP()HES	
ROW CSJ:								
AUSTIN	BASTROP	SH 21	0472-01-050	0.000	MAY 2023		$	809,350
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** Y	
LIMITS FROM: 0.18 MI W OF QUARTER HORSE LOOP E			**LIMITS TO:** QUARTER HORSE LOOP EAST				**PROJ NUM:** STP()HES	
ROW CSJ:								
			CONTRACT CSJ: 0265-05-089		**MAY 2023**	**2 Projects**	**$**	**1,165,564**
AUSTIN	HAYS	SH 123	0366-01-081	0.000	MAY 2023		$	726,202
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** Y	
LIMITS FROM: 0.121 MI N OF DE ZAVALA DR			**LIMITS TO:** 0.379 MI S OF DE ZAVALA DR				**PROJ NUM:** STP()HES	
ROW CSJ:								
			CONTRACT CSJ: 0366-01-081		**MAY 2023**	**1 Project**	**$**	**726,202**
AUSTIN	TRAVIS	VA	0914-04-338	0.000	MAY 2023		$	488,116
DESCRIPTION: INSTALL ILLUMINATION							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS ON BLUFF SPRINGS RD			**LIMITS TO:** FROM WILLIAM CANNON TO SLAUGHTER LN				**PROJ NUM:** STP()HES	
ROW CSJ:								
			CONTRACT CSJ: 0914-04-338		**MAY 2023**	**1 Project**	**$**	**488,116**
AUSTIN	BURNET	VA	0914-24-025	0.000	MAY 2023		$	1,040,000
DESCRIPTION: STATE PARK IMPROVEMENTS							**NHS:**	
LIMITS FROM: 1.0 MILES N OF HYLTON BRANCH			**LIMITS TO:** 0.4 MILES N OF HYLTON BRANCH				**PROJ NUM:** C 914-24-25	
ROW CSJ:								
			CONTRACT CSJ: 0914-24-025		**MAY 2023**	**1 Project**	**$**	**1,040,000**
AUSTIN	TRAVIS	RM 1826	1754-01-020	4.411	MAY 2023		$	1,101,949
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: US 290			**LIMITS TO:** HAYS COUNTY LINE				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 1754-01-020		**MAY 2023**	**1 Project**	**$**	**1,101,949**
AUSTIN	WILLIAMSON	RM 1869	1755-01-021	0.000	MAY 2023		$	2,423,081
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS							**NHS:** N	
LIMITS FROM: HILL TOP			**LIMITS TO:** 1.0 MI E OF CR 285				**PROJ NUM:** STP()HES	
ROW CSJ:								
			CONTRACT CSJ: 1755-01-021		**MAY 2023**	**1 Project**	**$**	**2,423,081**
					MAY 2023 TOTAL:	**11 Projects**	**7 Contracts** **$**	**8,339,801**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

AUSTIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	GILLESPIE	US 290	0113-02-063	2.900	JUN 2023			$ 11,440,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: JENSCHKE LANE			**LIMITS TO:** CEMETERY RD				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0113-02-063		**JUN 2023**	**1 Project**		**$ 11,440,000**
AUSTIN	TRAVIS	FM 1100	1234-01-013	0.814	JUN 2023			$ 932,556
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS							**NHS:** N	
LIMITS FROM: ABRAHAMSON RD			**LIMITS TO:** GIESE LN.				**PROJ NUM:**STP()HES	
ROW CSJ:								
			CONTRACT CSJ: 1234-01-013		**JUN 2023**	**1 Project**		**$ 932,556**
AUSTIN	TRAVIS	RM 1431	1378-01-051	0.000	JUN 2023			$ 3,780,161
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 0.103 MI E OF OLD FM 1431 (E)			**LIMITS TO:** E REED PARK RD				**PROJ NUM:**STP()HES	
ROW CSJ:								
			CONTRACT CSJ: 1378-01-051		**JUN 2023**	**1 Projects**		**$ 3,780,161**
					JUN 2023 TOTAL:	**3 Projects**	**3 Contracts**	**$ 16,152,716**
AUSTIN	WILLIAMSON	FM 971	2690-01-038	6.940	JUL 2023			$ 3,432,000
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS							**NHS:** N	
LIMITS FROM: 6.704 MILES EAST OF SH 130			**LIMITS TO:** CR 333				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 2690-01-038		**JUL 2023**	**1 Project**		**$ 3,432,000**
AUSTIN	TRAVIS	FM 3177	3277-01-025	0.000	JUL 2023			$ 1,101,696
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: 0.11 MI N OF BAGBAY DR.			**LIMITS TO:** 0.07 MI S OF CONAGA AVE				**PROJ NUM:**STP()HES	
ROW CSJ:								
			CONTRACT CSJ: 3277-01-025		**JUL 2023**	**1 Project**		**$ 1,101,696**
					JUL 2023 TOTAL:	**2 Projects**	**2 Contracts**	**$ 4,533,696**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

AUSTIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	WILLIAMSON	US 183	0151-10-001	0.000	AUG 2023			$ 76,220,300
DESCRIPTION: CONSTRUCT FRONTAGE ROADS							**NHS:** Y	
LIMITS FROM: RM 1431			**LIMITS TO:** AVERY RANCH BLVD.				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0151-10-001		**AUG 2023**	**1 Project**		**$ 76,220,300**
AUSTIN	BLANCO	US 281	0253-02-033	0.000	AUG 2023			$ 849,999
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: 200 FT N. OR LITTLE BLANCO RIVER BR			**LIMITS TO:** 200 FT S. OF LITTLE BLANCO RIVER BR				**PROJ NUM:** BR()	
ROW CSJ:								
			CONTRACT CSJ: 0253-02-033		**AUG 2023**	**1 Project**		**$ 849,999**
AUSTIN	BASTROP	VA	0914-18-120	0.000	AUG 2023			$ 1,999,999
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS IN BASTROP COUNTY			**LIMITS TO:** .				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0914-18-120		**AUG 2023**	**1 Project**		**$ 1,999,999**
AUSTIN	GILLESPIE	CR	0914-19-033	0.000	AUG 2023			$ 624,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: ON GELLERMAN LN @ PEDERNALES RIVER			**LIMITS TO:** STR# 14-087-0-AA01-37-001				**PROJ NUM:** BR 2B20(089)	
ROW CSJ:								
			CONTRACT CSJ: 0914-19-033		**AUG 2023**	**1 Project**		**$ 624,000**
AUSTIN	HAYS	VA	0914-33-097	0.000	AUG 2023			$ 1,767,331
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:**	
LIMITS FROM: ON RM 1826: LEWIS MOUNTAIN RD, ZYLE,			**LIMITS TO:** APPALOOSA, GORMAN SPGS., TOWERING CEDAR				**PROJ NUM:** STP()HES	
ROW CSJ:								
			CONTRACT CSJ: 0914-33-097		**AUG 2023**	**1 Project**		**$ 1,767,331**
AUSTIN	HAYS	RM 1826	1754-02-030	0.000	AUG 2023			$ 591,717
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 0.1 MI E OF WOODLAND DR (E)			**LIMITS TO:** 0.1 MI W OF SHELF ROCK RD				**PROJ NUM:** STP()HES	
ROW CSJ:								
			CONTRACT CSJ: 1754-02-030		**AUG 2023**	**1 Project**		**$ 591,717**
					AUG 2023 TOTAL:	**6 Projects**	**6 Contracts**	**$ 82,053,347**
					AUSTIN	**98 Projects**	**73 Contracts**	**$ 251,961,090**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$12.53	$0.00	$12.53
OCTOBER	$15.77	$0.00	$15.77
NOVEMBER	$12.99	$2.44	$15.43
DECEMBER	$7.20	$0.00	$7.20
JANUARY	$19.99	$0.00	$19.99
FEBRUARY	$9.26	$0.00	$9.26
MARCH	$21.67	$0.00	$21.67
APRIL	$14.55	$0.00	$14.55
MAY	$13.66	$0.00	$13.66
JUNE	$6.31	$0.00	$6.31
JULY	$88.13	$0.18	$88.31
AUGUST	$3.95	$0.00	$3.95
District Total:	$226.01	$2.61	$228.62

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	ORANGE	IH 10	0028-09-123	0.000	SEP 2022		$ 616,964
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: EAST OF NECHES RIVER BRIDGE, EAST			**LIMITS TO:** FM 105			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	JASPER	US 96	0065-01-059	3.750	SEP 2022		$ 708,514
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SOUTH OF WALNUT RUN BRIDGE, SOUTH			**LIMITS TO:** 0.35 MILES NORTH OF FM 1005			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	HARDIN	US 96	0065-05-154	2.810	SEP 2022		$ 317,593
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SH 327, SOUTH			**LIMITS TO:** BU 96 BRIDGE			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	HARDIN	US 96	0065-05-155	0.000	SEP 2022		$ 95,128
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: BNSF RAILROAD, SOUTH			**LIMITS TO:** 1.0 MILE SOUTH			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	HARDIN	US 96	0065-05-157	1.399	SEP 2022		$ 252,984
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: BU 96 OVERPASS, SOUTH			**LIMITS TO:** VILLAGE CREEK			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	JEFFERSON	US 69	0065-07-067	0.000	SEP 2022		$ 336,568
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: PINE ISLAND BAYOU, SOUTH			**LIMITS TO:** LNVA CANAL			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	HARDIN	BU 96-F	0065-14-029	0.160	SEP 2022		$ 19,389
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 0.706 MILES SOUTH OF FM 418, SOUTH			**LIMITS TO:** BNSF RAILROAD			**PROJ NUM:** F 2023(010)	
ROW CSJ:							
BEAUMONT	TYLER	US 69	0200-07-055	7.811	SEP 2022		$ 860,050
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: 0.58 MILES SOUTH OF US190, SOUTH			**LIMITS TO:** FM 1013			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	JEFFERSON	US 69	0200-16-024	1.590	SEP 2022		$ 278,318
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: 39TH STREET, SOUTH			**LIMITS TO:** SH 87			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	JASPER	US 190	0213-08-095	6.995	SEP 2022		$ 797,500
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: PR 48 NORTH, EAST			**LIMITS TO:** 1.625 MILES WEST OF FM 777 (AIRPORT)			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	ORANGE	SH 62	0243-03-068	3.450	SEP 2022		$ 321,348
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 12, SOUTH			**LIMITS TO:** 3.45 MILES SOUTH			**PROJ NUM:** F 2023(010)	
ROW CSJ:							
BEAUMONT	ORANGE	SH 62	0243-04-058	1.200	SEP 2022		$ 187,200
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: IH 10, SOUTH			**LIMITS TO:** RR OVERPASS			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	NEWTON	SH 87	0304-05-038	6.460	SEP 2022		$ 469,414
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: RE 255, SOUTH			**LIMITS TO:** FM 1415 (NORTH JUNCTION)			**PROJ NUM:** F 2023(011)	
ROW CSJ:							
BEAUMONT	NEWTON	SH 87	0304-06-080	2.020	SEP 2022		$ 111,268
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1415, SOUTH			**LIMITS TO:** SH 63			**PROJ NUM:** F 2023(011)	
ROW CSJ:							

TYPE: **LC = LET BY LOCAL ENTITY** **XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING** **TR = TRANSFER OF FUNDS** **NC = NO CHARGE**
LN = LET BY LOCAL ENTITY AND NO CHARGE **CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT** **PTF = PASS-THROUGH FINANCING**
CONC = CONCESSION FUNDS **SIB = STATE INFRASTRUCTURE BANK LOANS** **LBS = LOCAL BOND SALES** **CX = CROSSING STATE PROJECT**
P1 = PROPOSITION 1 BOND PROCEEDS **RTR = REGIONAL TOLL REVENUE** **DB = DESIGN BUILD** **LB = LOCAL LET DESIGN BUILD**

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	LIBERTY	SH 105	0338-05-032	1.570	SEP 2022		$ 153,539
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: MONTGOMERY C/L			**LIMITS TO:** BS 105T			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	LIBERTY	BS 105T	0338-05-033	1.990	SEP 2022		$ 168,288
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SH 105, EAST			**LIMITS TO:** US 59			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	JEFFERSON	SH 124	0368-03-038	6.560	SEP 2022		$ 544,072
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: WEST OF FM 364, SOUTH			**LIMITS TO:** FM 365			**PROJ NUM:** F 2023(011)	
ROW CSJ:							
BEAUMONT	CHAMBERS	IH 10	0508-02-128	0.000	SEP 2022		$ 318,011
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: HARRIS COUNTY LINE, EAST			**LIMITS TO:** SH 99			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	CHAMBERS	SH 73	0508-03-107	1.630	SEP 2022		$ 187,734
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FM 1663, EAST			**LIMITS TO:** JEFFERSON COUNTY LINE			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	JEFFERSON	SH 73	0508-04-180	0.343	SEP 2022		$ 16,946
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: 1.1 MILES WEST OF SS 215			**LIMITS TO:** END OF ROADWAY (ON WB FRONTAGE RD)			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	JASPER	FM 363	0627-01-021	1.100	SEP 2022		$ 63,328
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 96, EAST			**LIMITS TO:** NEWTON COUNTY LINE			**PROJ NUM:** F 2023(011)	
ROW CSJ:							
BEAUMONT	NEWTON	FM 363	0627-02-019	3.330	SEP 2022		$ 181,646
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: JASPER COUNTY LINE, EAST			**LIMITS TO:** SH 87			**PROJ NUM:** F 2023(011)	
ROW CSJ:							
BEAUMONT	HARDIN	FM 92	0703-02-062	0.707	SEP 2022		$ 94,271
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 418, SOUTH			**LIMITS TO:** 0.707 MILES SOUTH			**PROJ NUM:** F 2023(010)	
ROW CSJ:							
BEAUMONT	JEFFERSON	IH 10	0739-02-175	0.000	SEP 2022		$ 100,418
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: CHAMBERS COUNTY LINE, EAST			**LIMITS TO:** 1.5 MILES			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	JASPER	FM 1131	0784-03-019	7.564	SEP 2022		$ 381,449
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 105, SOUTH			**LIMITS TO:** ORANGE COUNTY LINE			**PROJ NUM:** F 2023(011)	
ROW CSJ:							
BEAUMONT	ORANGE	FM 1132	0784-05-036	4.520	SEP 2022		$ 310,870
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 105, SOUTH			**LIMITS TO:** IH 10 FRNTGE RD(INCLUDES SOUTH OF IH 10)			**PROJ NUM:** F 2023(010)	
ROW CSJ:							
BEAUMONT	LIBERTY	FM 787	0813-01-109	12.350	SEP 2022		$ 586,983
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: EAST CROCKETT STREET, EAST			**LIMITS TO:** FM 223			**PROJ NUM:** F 2023(010)	
ROW CSJ:							
BEAUMONT	ORANGE	FM 105	0883-02-088	4.882	SEP 2022		$ 299,692
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1135, EAST			**LIMITS TO:** FM 408			**PROJ NUM:** F 2023(010)	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:41 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	JASPER	FM 253	0947-01-022	3.920	SEP 2022		$ 317,507
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: RR CROSSING, EAST			**LIMITS TO:** NEWTON COUNTY LINE			**PROJ NUM:** F 2023(011)	
ROW CSJ:							
BEAUMONT	LIBERTY	SH 105	0951-01-071	16.610	SEP 2022		$ 1,522,316
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SH 321			**LIMITS TO:** SH 146			**PROJ NUM:** F 2023(009)	
ROW CSJ:							
BEAUMONT	LIBERTY	FM 563	1023-02-054	1.317	SEP 2022		$ 114,200
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 90, SOUTH			**LIMITS TO:** 1.3 MILES SOUTH			**PROJ NUM:** F 2023(010)	
ROW CSJ:							
BEAUMONT	HARDIN	FM 770	1096-01-067	4.478	SEP 2022		$ 264,715
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 326, SOUTH			**LIMITS TO:** FM 1003			**PROJ NUM:** F 2023(011)	
ROW CSJ:							
BEAUMONT	TYLER	FM 92	1238-02-010	2.732	SEP 2022		$ 138,435
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: END OF MAINTENANCE, SOUTH			**LIMITS TO:** US 190			**PROJ NUM:** F 2023(011)	
ROW CSJ:							
BEAUMONT	CHAMBERS	FM 1663	1464-01-020	1.200	SEP 2022		$ 60,830
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 61, EAST			**LIMITS TO:** 1.2 MILES EAST			**PROJ NUM:** C 1464-1-20	
ROW CSJ:							
BEAUMONT	HARDIN	FM 1122	1581-01-012	3.043	SEP 2022		$ 191,438
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 418, EAST			**LIMITS TO:** FM 92			**PROJ NUM:** F 2023(011)	
ROW CSJ:							
BEAUMONT	TYLER	FM 1745	1584-02-012	2.700	SEP 2022		$ 114,909
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: POLK COUNTY LINE, NORTH			**LIMITS TO:** US 287			**PROJ NUM:** C 1584-2-12	
ROW CSJ:							
BEAUMONT	JASPER	FM 1738	1948-02-008	4.260	SEP 2022		$ 175,550
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: END OF MAINTENANCE, SOUTH			**LIMITS TO:** SH 63			**PROJ NUM:** C 1948-2-8	
ROW CSJ:							
BEAUMONT	JASPER	FM 2800	2834-01-012	4.770	SEP 2022		$ 233,234
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: END OF MAINTENANCE, EAST			**LIMITS TO:** US 96			**PROJ NUM:** C 2834-1-12	
ROW CSJ:							
BEAUMONT	TYLER	FM 2827	2889-02-008	5.540	SEP 2022		$ 271,460
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: END OF MAINTENANCE, EAST			**LIMITS TO:** US 69			**PROJ NUM:** C 2889-2-8	
ROW CSJ:							
BEAUMONT	CHAMBERS	FM 2936	2951-01-008	3.400	SEP 2022		$ 143,414
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: EOM, EAST			**LIMITS TO:** FM 562			**PROJ NUM:** C 2951-1-8	
ROW CSJ:							
BEAUMONT	NEWTON	FM 2939	2953-02-006	3.770	SEP 2022		$ 200,891
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: END OF MAINTENANCE, EAST			**LIMITS TO:** SH 87			**PROJ NUM:** C 2953-2-6	
ROW CSJ:							
			CONTRACT CSJ: 0028-09-123		**SEP 2022**	**41 Projects**	**$ 12,528,380**
				SEP 2022 TOTAL:		**41 Projects**	**1 Contract**	**$ 12,528,380**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BEAUMONT	TYLER	US 69	0200-08-059	5.978	OCT 2022		$	4,640,480
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: 0.1 MI SOUTH OF BLACK CREEK			**LIMITS TO:** HARDIN COUNTY LINE				**PROJ NUM:**C 200-8-59	
ROW CSJ:								
BEAUMONT	HARDIN	US 69	0200-09-085	0.000	OCT 2022		$	3,381,040
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: TYLER COUNTY LINE			**LIMITS TO:** 0.75 MI SOUTH OF FM 1003				**PROJ NUM:**C 200-9-85	
ROW CSJ:								
			CONTRACT CSJ: 0200-08-059		**OCT 2022**	**2 Projects**	**$**	**8,021,520**
BEAUMONT	JEFFERSON	US 69	0200-14-099	0.000	OCT 2022		$	7,020,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: SS 93, SOUTH			**LIMITS TO:** SS 380				**PROJ NUM:**F 2023(070)	
ROW CSJ: 0200-14-103								
			CONTRACT CSJ: 0200-14-099		**OCT 2022**	**1 Project**	**$**	**7,020,000**
BEAUMONT	JEFFERSON	VA	0920-00-155	0.000	OCT 2022		$	728,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**F 2023(071)	
ROW CSJ:								
			CONTRACT CSJ: 0920-00-155		**OCT 2022**	**1 Project**	**$**	**728,000**
					OCT 2022 TOTAL:	**4 Projects**	**3 Contracts**	**$ 15,769,520**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	JASPER	US 96	0065-01-062	1.140	NOV 2022		$ 1,040,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: 0.36 MI S OF US 190, SOUTH			**LIMITS TO:** 1.5 MILES SOUTH OF US 190			**PROJ NUM:** F ( )	
ROW CSJ:							
			CONTRACT CSJ: 0065-01-062		**NOV 2022**	**1 Project**	**$ 1,040,000**
BEAUMONT	HARDIN	US 96	0065-05-156	0.085	NOV 2022		$ 1,248,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT BNSF RR (STR#20-101-0-0065-05-090)			**LIMITS TO:** .(NORTHBOUND)			**PROJ NUM:**	
ROW CSJ:							
BEAUMONT	JASPER	US 190	0244-03-064	0.045	NOV 2022		$ 520,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT BNSF RR (STR#20-122-0-0244-03-056)			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
BEAUMONT	JEFFERSON	SH 73	0508-04-173	0.200	NOV 2022		$ 2,392,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT KCS RR (STR#20-124-0508-04-201)			**LIMITS TO:** . (EASTBOUND)			**PROJ NUM:** BR ( )	
ROW CSJ:							
BEAUMONT	JEFFERSON	SH 73	0508-04-174	0.200	NOV 2022		$ 2,392,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT KCS RR (STR#20-124-0508-04-202)			**LIMITS TO:** . (WESTBOUND)			**PROJ NUM:** BR ( )	
ROW CSJ:							
BEAUMONT	JEFFERSON	SH 347	0667-01-120	0.330	NOV 2022		$ 2,080,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT KCS RR (STR#20-124-0667-01-010)			**LIMITS TO:** . (WEST BOUND)			**PROJ NUM:** BR ( )	
ROW CSJ:							
BEAUMONT	JEFFERSON	SH 347	0667-01-121	0.330	NOV 2022		$ 2,184,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT KCS RR (STR#20-124-0-0667-01-011)			**LIMITS TO:** ._(EAST BOUND)			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0065-05-156		**NOV 2022**	**6 Projects**	**$ 10,816,000**
BEAUMONT	JEFFERSON	SH 124	0368-02-046	1.000	NOV 2022		$ 3,574,221
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT TAYLORS BAYOU			**LIMITS TO:** STR 201240036802027			**PROJ NUM:** C 368-2-46	
ROW CSJ:							
			CONTRACT CSJ: 0368-02-046		**NOV 2022**	**1 Project**	**$ 3,574,221**
					NOV 2022 TOTAL:	**8 Projects** **3 Contracts**	**$ 15,430,221**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BEAUMONT	JEFFERSON	SH 87	0306-03-138	2.050	DEC 2022			$ 1,768,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: SH 73, SOUTH			**LIMITS TO:** SH 347				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0306-03-138		**DEC 2022**	**1 Project**		**$ 1,768,000**
BEAUMONT	JEFFERSON	VA	0920-00-151	0.000	DEC 2022			$ 3,972,800
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: DISTRICT WIDE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0920-00-151		**DEC 2022**	**1 Project**		**$ 3,972,800**
BEAUMONT	LIBERTY	VA	0920-00-154	40.500	DEC 2022			$ 728,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:**	
LIMITS FROM: HARRIS/LIBERTY COUNTY LINE			**LIMITS TO:** CEDAR BAYOU				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0920-00-154		**DEC 2022**	**1 Project**		**$ 728,000**
BEAUMONT	ORANGE	FM 3247	2701-02-025	1.290	DEC 2022			$ 728,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: BU 90Y, SOUTH			**LIMITS TO:** EOM				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 2701-02-025		**DEC 2022**	**1 Project**		**$ 728,000**
					DEC 2022 TOTAL:	**4 Projects**	**4 Contracts**	**$ 7,196,800**
BEAUMONT	LIBERTY	SH 146	0388-03-083	1.451	JAN 2023			$ 2,080,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: SL 227, SOUTH			**LIMITS TO:** US 90				**PROJ NUM:**	
ROW CSJ:								
BEAUMONT	LIBERTY	SH 146	0389-01-044	6.265	JAN 2023			$ 4,992,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: US 90, SOUTH			**LIMITS TO:** FM 1413				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0388-03-083		**JAN 2023**	**2 Projects**		**$ 7,072,000**
BEAUMONT	LIBERTY	SH 105	0593-01-135	3.813	JAN 2023			$ 11,545,690
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: WEST INTERSECTION W/SH 321, EAST			**LIMITS TO:** CR 2242				**PROJ NUM:**	
ROW CSJ:								
BEAUMONT	LIBERTY	SH 105	0951-01-073	0.000	JAN 2023			$ 1,144,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: CR 2242, EAST			**LIMITS TO:** SH 321				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0593-01-135		**JAN 2023**	**2 Projects**		**$ 12,689,690**
BEAUMONT	LIBERTY	CR	0920-02-090	0.000	JAN 2023			$ 228,384
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT WHITES BAYOU(ON CR109 E OF SH61)			**LIMITS TO:** .				**PROJ NUM:** BR 2022(859)	
ROW CSJ:								
			CONTRACT CSJ: 0920-02-090		**JAN 2023**	**1 Project**		**$ 228,384**
					JAN 2023 TOTAL:	**5 Projects**	**3 Contracts**	**$ 19,990,074**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BEAUMONT	ORANGE	BU 90-Y	0028-15-059	1.187	FEB 2023			$ 3,640,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: 16TH STREET, EAST			**LIMITS TO:** SIMMONS DRIVE				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0028-15-059		**FEB 2023**	**1 Project**		**$ 3,640,000**
BEAUMONT	JEFFERSON	SS 380	0065-08-169	0.680	FEB 2023			$ 1,768,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: JIM GILLIGAN WAY, SOUTH			**LIMITS TO:** SULPHUR PLANT ROAD				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0065-08-169		**FEB 2023**	**1 Project**		**$ 1,768,000**
BEAUMONT	HARDIN	US 69	0200-10-090	3.377	FEB 2023			$ 364,461
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: WEST WALTON RD., SOUTH			**LIMITS TO:** FM 421				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0200-10-090		**FEB 2023**	**1 Project**		**$ 364,461**
BEAUMONT	JEFFERSON	FM 366	0667-02-117	2.162	FEB 2023			$ 1,664,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: 0.3 MILES NORTH OF HOGABOOM RD. , SOUTH			**LIMITS TO:** 0.04 MILES SOUTH OF 32ND ST.				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0667-02-117		**FEB 2023**	**1 Project**		**$ 1,664,000**
BEAUMONT	CHAMBERS	FM 1942	1812-02-026	1.329	FEB 2023			$ 1,820,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: HATCHERVILLE RD, EAST			**LIMITS TO:** SH 146				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1812-02-026		**FEB 2023**	**1 Project**		**$ 1,820,000**
				FEB 2023 TOTAL:		**5 Projects**	**5 Contracts**	**$ 9,256,461**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	HARDIN	US 69	0065-06-070	2.883	MAR 2023		$ 3,510,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: US 69 Y IN LUMBERTON, SOUTH			**LIMITS TO:** JEFFERSON COUNTY LINE			**PROJ NUM:**F ( )	
ROW CSJ:							
BEAUMONT	JEFFERSON	US 69	0065-07-070	0.531	MAR 2023		$ 650,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: JEFFERSON COUNTY LINE, SOUTH			**LIMITS TO:** TRAM ROAD			**PROJ NUM:**F ( )	
ROW CSJ:							
BEAUMONT	JEFFERSON	US 69	0200-11-099	0.000	MAR 2023		$ 5,720,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: LNVA CANAL, SOUTH			**LIMITS TO:** DELAWARE (NBFR & SBFR)			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0065-06-070		**MAR 2023**	**3 Projects**	**$ 9,880,000**
BEAUMONT	CHAMBERS	SH 124	0368-01-093	1.790	MAR 2023		$ 5,200,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: SH 73, SOUTH			**LIMITS TO:** FEAR ROAD			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0368-01-093		**MAR 2023**	**1 Project**	**$ 5,200,000**
BEAUMONT	JEFFERSON	IH 10	0739-02-180	2.000	MAR 2023		$ 3,244,800
DESCRIPTION: DRAINAGE IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: NORTH FORK TAYLOR BAYOU			**LIMITS TO:** FM 365			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0739-02-180		**MAR 2023**	**1 Project**	**$ 3,244,800**
BEAUMONT	ORANGE	CS	0920-30-093	0.027	MAR 2023		$ 436,800
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT DRAINAGE DITCH			**LIMITS TO:** STR#201810C01835003			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0920-30-093		**MAR 2023**	**1 Project**	**$ 436,800**
BEAUMONT	JASPER	FM 1005	1275-01-045	10.443	MAR 2023		$ 2,912,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 96, SOUTH			**LIMITS TO:** FM 1013			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 1275-01-045		**MAR 2023**	**1 Project**	**$ 2,912,000**
					MAR 2023 TOTAL:	**7 Projects** **5 Contracts**	**$ 21,673,600**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BEAUMONT	JASPER	US 190	0213-08-092	0.200	APR 2023			$ 201,418
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: AT FM 252			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
BEAUMONT	JEFFERSON	FM 365	0932-01-118	0.200	APR 2023			$ 200,911
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: AT CENTRAL MALL DRIVE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0213-08-092		**APR 2023**	**2 Projects**		**$ 402,329**
BEAUMONT	LIBERTY	FM 834	1146-01-029	6.035	APR 2023			$ 4,381,124
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: SH 146, EAST			**LIMITS TO:** FM 770				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1146-01-029		**APR 2023**	**1 Project**		**$ 4,381,124**
BEAUMONT	JASPER	FM 2246	2120-01-028	8.500	APR 2023			$ 6,493,538
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: FM 1131, EAST			**LIMITS TO:** SH 62				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 2120-01-028		**APR 2023**	**1 Project**		**$ 6,493,538**
BEAUMONT	JEFFERSON	SH 82	2367-01-063	7.463	APR 2023			$ 3,269,429
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: TB ELLISON PARKWAY, SOUTH			**LIMITS TO:** 2.470 MILES EAST OF S. LEVEE RD				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 2367-01-063		**APR 2023**	**1 Project**		**$ 3,269,429**
					APR 2023 TOTAL:	**5 Projects**	**4 Contracts**	**$ 14,546,421**
BEAUMONT	JEFFERSON	US 90	0028-06-091	4.076	MAY 2023			$ 1,976,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: 0.06 MI E OF FM 365			**LIMITS TO:** 4.08 MI EAST (EASTBOUND)				**PROJ NUM:** F ( )	
ROW CSJ:								
BEAUMONT	JEFFERSON	US 90	0028-06-089	11.685	MAY 2023			$ 248,855
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.37 MILES EAST OF SH 326, EAST			**LIMITS TO:** 1.19 MILES WEST OF FM 364				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0028-06-091		**MAY 2023**	**2 Projects**		**$ 2,224,855**
BEAUMONT	JASPER	FM 1747	0244-07-009	0.221	MAY 2023			$ 832,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: FM 1747 @ INDIAN CREEK			**LIMITS TO:** STR# 201220024407049				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0244-07-009		**MAY 2023**	**1 Project**		**$ 832,000**
BEAUMONT	LIBERTY	SH 146	0388-02-069	6.000	MAY 2023			$ 2,600,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: 6.0 MILES NORTH OF SH 105, SOUTH			**LIMITS TO:** SH 105				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0388-02-069		**MAY 2023**	**1 Project**		**$ 2,600,000**
BEAUMONT	HARDIN	FM 770	1096-01-068	8.235	MAY 2023			$ 8,008,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: FM 1003, SOUTH			**LIMITS TO:** LITTLE PINE ISLAND BAYOU				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1096-01-068		**MAY 2023**	**1 Project**		**$ 8,008,000**
					MAY 2023 TOTAL:	**5 Projects**	**4 Contracts**	**$ 13,664,855**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BEAUMONT	ORANGE	FM 408	0883-02-091	3.160	JUN 2023			$ 1,976,674
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: FM 105, SOUTH			**LIMITS TO:** FM 1442				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0883-02-091		**JUN 2023**	**1 Project**		**$ 1,976,674**
BEAUMONT	JEFFERSON	CS	0920-38-279	2.000	JUN 2023			$ 283,140
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: N 14TH STREET			**LIMITS TO:** MAIN STREET				**PROJ NUM:**	
ROW CSJ:								
BEAUMONT	JEFFERSON	CS	0920-38-283	1.000	JUN 2023			$ 157,300
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: EASTEX FREEWAY SB			**LIMITS TO:** BIGNER ROAD				**PROJ NUM:**	
ROW CSJ:								
BEAUMONT	JEFFERSON	CS	0920-38-285	1.500	JUN 2023			$ 251,680
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: HOUSTON STREET			**LIMITS TO:** MLK PKWY				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0920-38-279		**JUN 2023**	**3 Projects**		**$ 692,120**
BEAUMONT	TYLER	FM 1632	2782-01-013	5.169	JUN 2023			$ 3,640,000
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS							**NHS:** N	
LIMITS FROM: FM 256, SOUTH			**LIMITS TO:** US 69				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 2782-01-013		**JUN 2023**	**1 Project**		**$ 3,640,000**
				JUN 2023 TOTAL:		**5 Projects**	**3 Contracts**	**$ 6,308,794**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	LIBERTY	US 59	0177-03-099	3.040	JUL 2023		$ 62,400,000
DESCRIPTION: CONVERT NON-FREEWAY						**NHS:** Y	
LIMITS FROM: SAN JACINTO C/L			**LIMITS TO:** .65 MILE SOUTH OF SL 573			**PROJ NUM:**NH ( )	
ROW CSJ: 0177-03-106							
			CONTRACT CSJ: 0177-02-057		**JUL 2023**	**1 Project**	**$ 62,400,000**
BEAUMONT	TYLER	US 190	0213-07-047	0.522	JUL 2023		$ 2,920,528
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: AT NECHES RIVER RELIEF			**LIMITS TO:** (STR 202290021307066)			**PROJ NUM:**BR ( )	
ROW CSJ:							
BEAUMONT	JASPER	US 190	0213-08-074	0.585	JUL 2023		$ 15,454,400
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: AT NECHES RIVER			**LIMITS TO:** STR #201220021308074			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0213-07-047		**JUL 2023**	**2 Projects**	**$ 18,374,928**
BEAUMONT	TYLER	FM 256	0877-03-027	7.911	JUL 2023		$ 5,512,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 287, EAST			**LIMITS TO:** US 69			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 0877-03-027		**JUL 2023**	**1 Project**	**$ 5,512,000**
BEAUMONT	NEWTON	CR	0920-06-037	0.100	JUL 2023		$ 780,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT PLUM CREEK			**LIMITS TO:** STR#201760AA0237002			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0920-06-037		**JUL 2023**	**1 Project**	**$ 780,000**
BEAUMONT	NEWTON	CR	0920-06-038	0.100	JUL 2023		$ 468,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT IRVING BRANCH			**LIMITS TO:** STR#201760AA0260003			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0920-06-038		**JUL 2023**	**1 Project**	**$ 468,000**
BEAUMONT	JASPER	CS	0920-12-048	0.934	JUL 2023		$ 771,810
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: US 190 (W. GIBSON STREET), NORTH			**LIMITS TO:** FM 2799 (W. HOUSTON STREET)			**PROJ NUM:**STP 2022(737)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0920-12-048		**JUL 2023**	**1 Project**	**$ 771,810**
				JUL 2023 TOTAL:		**7 Projects**	**6 Contracts** **$ 88,306,738**
BEAUMONT	JASPER	FM 777	1109-01-022	5.000	AUG 2023		$ 3,952,000
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** N	
LIMITS FROM: 5 MILES S OF US 190 AT AIRPORT, NORTH			**LIMITS TO:** US 190 AT AIRPORT			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1109-01-022		**AUG 2023**	**1 Project**	**$ 3,952,000**
				AUG 2023 TOTAL:		**1 Project**	**1 Contract** **$ 3,952,000**
				BEAUMONT		**97 Projects**	**42 Contracts** **$ 228,623,864**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$3.12	$0.00	$3.12
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$15.67	$0.00	$15.67
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$3.94	$0.00	$3.94
FEBRUARY	$19.45	$0.00	$19.45
MARCH	$15.60	$0.00	$15.60
APRIL	$1.66	$0.00	$1.66
MAY	$16.54	$0.00	$16.54
JUNE	$4.24	$0.00	$4.24
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$80.22	$0.00	$80.22

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BROWNWOOD	MILLS	FM 574	1028-01-030	0.086	SEP 2022			$ 3,120,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT PECAN BAYOU			**LIMITS TO:** .				**PROJ NUM:** BR 2023(001)	
ROW CSJ:								
			CONTRACT CSJ: 1028-01-030		**SEP 2022**	**1 Project**		**$ 3,120,000**
					SEP 2022 TOTAL:	**1 Project**	**1 Contract**	**$ 3,120,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BROWNWOOD	STEPHENS	US 180	0011-09-075	1.366	NOV 2022		$ 109,200
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: .132 MI E OF SH67			**LIMITS TO:** .113 MI E OF FM 207			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	EASTLAND	IH 20	0007-06-270	3.197	NOV 2022		$ 62,400
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: END OF PAVEMENT (NFR)			**LIMITS TO:** .6 MILES EAST OF SH 16			**PROJ NUM:** F ( )	
ROW CSJ:							
BROWNWOOD	EASTLAND	IH 20	0007-06-271	3.156	NOV 2022		$ 31,200
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: END OF PAVEMENT (SFR)			**LIMITS TO:** .6 MILES EAST OF SH 16			**PROJ NUM:** F ( )	
ROW CSJ:							
BROWNWOOD	EASTLAND	IH 20	0007-06-278	0.000	NOV 2022		$ 78,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: .17 MI W OF SH16 (CRCP)			**LIMITS TO:** .6 MI E OF SH16 (CS)			**PROJ NUM:** F ( )	
ROW CSJ:							
BROWNWOOD	COLEMAN	US 84	0054-02-036	9.839	NOV 2022		$ 773,760
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: TAYLOR C/L			**LIMITS TO:** NEAR ROUGH CREEK			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	BROWN	US 67	0054-07-087	2.166	NOV 2022		$ 212,160
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: US 84/183S			**LIMITS TO:** TRAFFIC T - US 377 S			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	COLEMAN	FM 702	0054-14-005	4.488	NOV 2022		$ 153,920
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 84 N OF NOVICE			**LIMITS TO:** US 84 S OF NOVICE			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	MC CULLOCH	US 87	0071-01-056	0.000	NOV 2022		$ 154,960
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: US 377			**LIMITS TO:** US 190			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	COLEMAN	SH 206	0078-03-058	6.038	NOV 2022		$ 450,320
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 153, S.			**LIMITS TO:** US 67			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	COMANCHE	US 67	0079-02-054	0.000	NOV 2022		$ 140,400
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: ELM STREET			**LIMITS TO:** 0.5 MI W. OF INDIAN CREEK			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	BROWN	US 183	0127-04-039	0.000	NOV 2022		$ 291,200
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: .573 MI S OF CR 339			**LIMITS TO:** US 67			**PROJ NUM:** F ( )	
ROW CSJ:							
BROWNWOOD	COMANCHE	SH 36	0183-01-051	6.483	NOV 2022		$ 237,120
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: .4 MI S OF FM 1702			**LIMITS TO:** HAMILTON C/L			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	COMANCHE	SH 36	0183-01-057	0.000	NOV 2022		$ 271,440
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: .5 MI N OF 1476			**LIMITS TO:** 1.87 MI N OF 1702			**PROJ NUM:** F ( )	
ROW CSJ:							
BROWNWOOD	LAMPASAS	FM 580	0231-15-042	14.270	NOV 2022		$ 429,520
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: CR 1457			**LIMITS TO:** US 183			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BROWNWOOD	LAMPASAS	US 183	0251-05-059	0.811	NOV 2022		$ 199,680
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: US 281			**LIMITS TO:** AVE E			**PROJ NUM:** NH 2019(229)	
ROW CSJ:							
BROWNWOOD	LAMPASAS	US 183	0251-06-041	0.868	NOV 2022		$ 87,360
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AVENUE E IN LAMPASAS			**LIMITS TO:** NINTH STREET			**PROJ NUM:** F ( )	
ROW CSJ:							
BROWNWOOD	EASTLAND	SH 112	0257-02-040	8.329	NOV 2022		$ 390,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 183			**LIMITS TO:** UNION PACIFIC RR			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	EASTLAND	IH 20	0314-05-042	1.818	NOV 2022		$ 191,360
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: .6 MI E OF SH 16			**LIMITS TO:** ERATH C/L			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	EASTLAND	IH 20	0314-05-043	1.771	NOV 2022		$ 35,360
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: .6 MILES EAST OF SH 16 (NFR)			**LIMITS TO:** ERATH C/L			**PROJ NUM:** F ( )	
ROW CSJ:							
BROWNWOOD	EASTLAND	IH 20	0314-05-044	1.771	NOV 2022		$ 58,240
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: .6 MILES EAST OF SH 16 (SFR)			**LIMITS TO:** ERATH C/L			**PROJ NUM:** F ( )	
ROW CSJ:							
BROWNWOOD	EASTLAND	US 183	0434-01-032	8.229	NOV 2022		$ 524,160
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 112			**LIMITS TO:** CISCO N.C.L			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	EASTLAND	US 183	0434-01-033	0.000	NOV 2022		$ 31,200
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: CISCO N.C.L			**LIMITS TO:** SH 6			**PROJ NUM:** F ( )	
ROW CSJ:							
BROWNWOOD	BROWN	SH 279	0480-01-040	0.936	NOV 2022		$ 49,920
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1849			**LIMITS TO:** 0.9 MILES EAST OF FM 1849			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	BROWN	SH 279	0480-02-028	7.035	NOV 2022		$ 455,520
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: PR 15			**LIMITS TO:** FM 1849			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	BROWN	SH 279	0480-04-028	0.784	NOV 2022		$ 60,840
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1850			**LIMITS TO:** PR 15			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	COLEMAN	SH 153	0636-01-040	11.486	NOV 2022		$ 704,645
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: RUNNELS COUNTY LINE			**LIMITS TO:** FM 503			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	BROWN	FM 1850	0636-03-014	2.878	NOV 2022		$ 98,800
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 585			**LIMITS TO:** SH 279			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	MC CULLOCH	US 190	0825-02-022	8.795	NOV 2022		$ 420,160
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: MENARD COUNTY LINE			**LIMITS TO:** FM 1311			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BROWNWOOD	SAN SABA	FM 502	0868-02-010	10.649	NOV 2022			$ 317,200
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: MCCULLOCH C/L			**LIMITS TO:** FM 45				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	COLEMAN	FM 503	0869-04-011	9.173	NOV 2022			$ 276,640
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: END OF STATE MAINTENANCE			**LIMITS TO:** US 67				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	MC CULLOCH	FM 765	0870-05-011	13.509	NOV 2022			$ 459,680
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: CONCHO COUNTY LINE			**LIMITS TO:** US 283				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	MC CULLOCH		0870-06-019	0.000	NOV 2022			$ 368,160
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:**	
LIMITS FROM: US 283			**LIMITS TO:** US 377				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	BROWN	FM 586	1025-02-030	0.000	NOV 2022			$ 568,880
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** US 377				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	EASTLAND	FM 569	1026-02-016	6.961	NOV 2022			$ 202,800
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 2526, S			**LIMITS TO:** SH 206, N				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	MILLS	FM 573	1029-02-014	10.393	NOV 2022			$ 302,640
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: COMANCHE COUNTY LINE			**LIMITS TO:** US 84 IN MULLIN				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	COMANCHE	FM 573	1029-04-010	11.901	NOV 2022			$ 346,320
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 590			**LIMITS TO:** MILLS COUNTY LINE				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	COMANCHE	FM 591	1039-01-036	4.742	NOV 2022			$ 139,360
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 1476, EAST			**LIMITS TO:** FM 1702				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	MC CULLOCH	FM 1851	1102-06-004	2.275	NOV 2022			$ 70,200
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: SH 71			**LIMITS TO:** SH 71				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	SAN SABA	FM 1030	1240-01-011	7.358	NOV 2022			$ 229,840
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** END OF PAVEMENT				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	STEPHENS	FM 1287	1293-02-022	3.995	NOV 2022			$ 161,200
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: YOUNG COUNTY LINE			**LIMITS TO:** FM 1148				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	STEPHENS	FM 717	1293-03-015	11.167	NOV 2022			$ 360,880
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: SH 67			**LIMITS TO:** US 180				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	COLEMAN	FM 1176	1365-03-027	6.442	NOV 2022			$ 217,360
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 567			**LIMITS TO:** 6.4 MILES SOUTH				**PROJ NUM:**	
ROW CSJ:								

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BROWNWOOD	COMANCHE	FM 1477	1366-01-010	5.704	NOV 2022		$ 166,400
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 587			**LIMITS TO:** SH 36			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	COMANCHE	FM 1477	1366-02-006	3.437	NOV 2022		$ 102,960
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 36			**LIMITS TO:** FM 1689			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	STEPHENS	FM 1481	1460-02-007	6.306	NOV 2022		$ 189,280
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 183			**LIMITS TO:** FM 578			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	MC CULLOCH	FM 1121	1595-02-009	0.000	NOV 2022		$ 132,080
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 377			**LIMITS TO:** US 190			**PROJ NUM:**F ( )	
ROW CSJ:							
BROWNWOOD	MILLS		1596-02-013	0.000	NOV 2022		$ 431,600
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:**	
LIMITS FROM: BROWN COUNTY LINE			**LIMITS TO:** SH 16			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	BROWN	FM 2492	1777-04-009	4.683	NOV 2022		$ 158,080
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 585			**LIMITS TO:** SH 279			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	EASTLAND	FM 1864	1778-02-013	4.792	NOV 2022		$ 147,680
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: CALLAHAN C/L			**LIMITS TO:** FM 569			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	EASTLAND	FM 1864	1778-03-006	1.567	NOV 2022		$ 57,200
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 569			**LIMITS TO:** SH 206			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	EASTLAND	FM 1853	1782-02-009	3.500	NOV 2022		$ 104,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: STEPHENS C/L, S.			**LIMITS TO:** SH 6			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	COLEMAN	FM 2134	2006-01-008	6.270	NOV 2022		$ 177,840
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 503			**LIMITS TO:** END OF PAVEMENT			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	COLEMAN	FM 2132	2015-01-010	8.226	NOV 2022		$ 238,160
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: RUNNELS C/L			**LIMITS TO:** US 67			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	COMANCHE	FM 2561	2542-01-042	8.593	NOV 2022		$ 247,520
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1476, E			**LIMITS TO:** FM 1702			**PROJ NUM:**	
ROW CSJ:							
BROWNWOOD	EASTLAND	SH 206	2638-01-026	0.000	NOV 2022		$ 378,560
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: IH 20			**LIMITS TO:** .2 MI S OF FM 2526			**PROJ NUM:**F ( )	
ROW CSJ:							
BROWNWOOD	COLEMAN	FM 2805	2784-01-008	7.351	NOV 2022		$ 211,396
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 153			**LIMITS TO:** US 67			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BROWNWOOD	EASTLAND	FM 3101	3181-01-012	7.068	NOV 2022			$ 287,040
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: US 183			**LIMITS TO:** SH 6				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	STEPHENS	FM 3253	3347-01-008	4.846	NOV 2022			$ 136,240
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 1148			**LIMITS TO:** PR 33				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	STEPHENS	FM 3099	3469-01-012	2.045	NOV 2022			$ 74,880
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: US 180			**LIMITS TO:** FM 2231				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0011-09-075		**NOV 2022**	**59 Projects**		**$ 13,964,920**
BROWNWOOD	COMANCHE	SH 16	0288-01-040	0.000	NOV 2022			$ 149,760
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** N	
LIMITS FROM: AT RUSH CREEK			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	BROWN	VA	0923-00-065	1.000	NOV 2022			$ 1,560,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: DISTRICWIDE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0288-01-040		**NOV 2022**	**2 Projects**		**$ 1,709,760**
				NOV 2022 TOTAL:		**61 Projects**	**2 Contracts**	**$ 15,674,680**
BROWNWOOD	EASTLAND	IH 20	0007-03-109	0.000	DEC 2022			$ 1,322
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: 1 MI. WEST OF CISCO			**LIMITS TO:** 1.6 MI. WEST OF SH 6				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0007-03-109		**DEC 2022**	**1 Project**		**$ 1,322**
				DEC 2022 TOTAL:		**1 Project**	**1 Contract**	**$ 1,322**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BROWNWOOD	COMANCHE	CR	0923-17-091	0.000	JAN 2023		$	405,600
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 461 AT SABANA RIVER DRAW			**LIMITS TO:** .				**PROJ NUM:** BR 2023(043)	
ROW CSJ:								
BROWNWOOD	COMANCHE	CR	0923-17-093	0.000	JAN 2023		$	384,800
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 456 AT FLAT CREEK DRAW			**LIMITS TO:** .				**PROJ NUM:** BR 2023(030)	
ROW CSJ:								
			CONTRACT CSJ: 0923-17-091		**JAN 2023**	**2 Projects**	**$**	**790,400**
BROWNWOOD	STEPHENS	CS	0923-22-025	0.100	JAN 2023		$	270,400
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: LIVE OAK AVE AT GONZALES DRAW			**LIMITS TO:** .				**PROJ NUM:** BR 2021(578)	
ROW CSJ:								
BROWNWOOD	STEPHENS	CS	0923-22-027	0.000	JAN 2023		$	257,400
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: SHELTON AVE. AT GONZALES DRAW			**LIMITS TO:** .				**PROJ NUM:** BR 2023(028)	
ROW CSJ:								
			CONTRACT CSJ: 0923-22-025		**JAN 2023**	**2 Projects**	**$**	**527,800**
BROWNWOOD	STEPHENS	FM 3099	3469-01-014	0.826	JAN 2023		$	2,626,000
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: NEAR NORTHGLEN RD.			**LIMITS TO:** 0.2 MI. S OF US 180				**PROJ NUM:** STP ( )	
ROW CSJ: 3469-01-015								
			CONTRACT CSJ: 3469-01-014		**JAN 2023**	**1 Project**	**$**	**2,626,000**
					JAN 2023 TOTAL:	**5 Projects**	**3 Contracts**	**$ 3,944,200**
BROWNWOOD	SAN SABA	SH 16	0289-04-032	10.361	FEB 2023		$	18,200,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: MILLS C/L			**LIMITS TO:** FM 1480				**PROJ NUM:** F ( )	
ROW CSJ: 0289-04-033								
			CONTRACT CSJ: 0289-04-032		**FEB 2023**	**1 Project**	**$**	**18,200,000**
BROWNWOOD	BROWN	VA	0923-00-069	1.000	FEB 2023		$	1,040,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	BROWN	VA	0923-00-063	1.000	FEB 2023		$	208,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:** C 923-00-63	
ROW CSJ:								
			CONTRACT CSJ: 0923-00-069		**FEB 2023**	**2 Projects**	**$**	**1,248,000**
					FEB 2023 TOTAL:	**3 Projects**	**2 Contracts**	**$ 19,448,000**
BROWNWOOD	EASTLAND	SH 6	0257-04-031	1.334	MAR 2023		$	15,600,000
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS							**NHS:** Y	
LIMITS FROM: 0.18 MI. N. OF CRESCENT ST			**LIMITS TO:** COMANCHE C/L				**PROJ NUM:** C 257-4-31	
ROW CSJ: 0257-04-032								
			CONTRACT CSJ: 0257-04-031		**MAR 2023**	**1 Project**	**$**	**15,600,000**
					MAR 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 15,600,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BROWNWOOD	EASTLAND	SH 112	0007-04-134	0.000	APR 2023		$	1,043,444
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** N	
LIMITS FROM: AT IH 20 NORTH AND SOUTH FRONTAGE ROADS			**LIMITS TO:** .				**PROJ NUM:** F 2022(486)	
ROW CSJ: 0007-04-137								
			CONTRACT CSJ: 0007-04-134		**APR 2023**	**1 Project**	**$**	**1,043,444**
BROWNWOOD	COLEMAN	US 84	0054-04-124	0.590	APR 2023		$	241,181
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.098 MI S OF FM 3425			**LIMITS TO:** 0.39 MI N OF FM 3425				**PROJ NUM:**	
ROW CSJ:								
BROWNWOOD	BROWN	CR	0923-06-089	0.331	APR 2023		$	15,165
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 1950' W OF CR 238			**LIMITS TO:** 3750' W OF CR 238				**PROJ NUM:** STP ( )HESG	
ROW CSJ:								
BROWNWOOD	BROWN	CR	0923-06-092	0.090	APR 2023		$	8,213
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 180 N OF CR 617			**LIMITS TO:** 400' W OF DAVID ST				**PROJ NUM:** STP ( )HESG	
ROW CSJ:								
BROWNWOOD	COLEMAN	CR	0923-08-033	0.381	APR 2023		$	10,567
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 1 MI N OF US 67			**LIMITS TO:** 1.33 MI N OF US 67				**PROJ NUM:** STP ( )HESG	
ROW CSJ:								
BROWNWOOD	MC CULLOCH	FM 2309	1102-01-049	0.000	APR 2023		$	85,355
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: AT SH 71 INTERSECTION			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0054-04-124		**APR 2023**	**5 Projects**	**$**	**360,482**
BROWNWOOD	MILLS	US 183	0274-01-038	0.016	APR 2023		$	260,000
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: AT LP 15			**LIMITS TO:** .				**PROJ NUM:** C 274-1-38	
ROW CSJ: 0274-01-042								
			CONTRACT CSJ: 0274-01-038		**APR 2023**	**1 Project**	**$**	**260,000**
					APR 2023 TOTAL:	**7 Projects**	**3 Contracts**	**$ 1,663,926**
BROWNWOOD	LAMPASAS	US 281	0251-06-036	1.790	MAY 2023		$	16,536,000
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: US 183			**LIMITS TO:** BURNET COUNTY LINE				**PROJ NUM:** STP ( )	
ROW CSJ: 0251-06-040								
			CONTRACT CSJ: 0251-06-036		**MAY 2023**	**1 Project**	**$**	**16,536,000**
					MAY 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 16,536,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BROWNWOOD	BROWN	VA	0923-00-076	0.000	JUN 2023			$ 2,600,000
DESCRIPTION: CONSTRUCT CURB AND GUTTER							**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0923-00-076		**JUN 2023**	**1 Project**		**$ 2,600,000**
BROWNWOOD	BROWN	FM 2125	2013-02-014	1.766	JUN 2023			$ 1,115,514
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: FM 2632			**LIMITS TO:** SHADY OAKS DR.				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 2013-02-014		**JUN 2023**	**1 Project**		**$ 1,115,514**
BROWNWOOD	BROWN	FM 2125	2013-02-015	0.000	JUN 2023			$ 520,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: SHADY OAKS DR			**LIMITS TO:** CR 617				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 2013-02-015		**JUN 2023**	**1 Project**		**$ 520,000**
				JUN 2023 TOTAL:		**3 Projects**	**3 Contracts**	**$ 4,235,514**
				BROWNWOOD		**83 Projects**	**17 Contracts**	**$ 80,223,643**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:42 PM

BRYAN DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$3.63	$0.00	$3.63
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$14.77	$0.00	$14.77
DECEMBER	$18.68	$0.11	$18.79
JANUARY	$2.47	$0.00	$2.47
FEBRUARY	$7.93	$0.69	$8.62
MARCH	$0.73	$0.00	$0.73
APRIL	$7.08	$0.15	$7.23
MAY	$5.78	$0.05	$5.82
JUNE	$12.01	$0.00	$12.01
JULY	$12.30	$0.00	$12.30
AUGUST	$122.95	$0.30	$123.25
District Total:	$208.32	$1.30	$209.62

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

BRYAN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

BRYAN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	BRAZOS	BS 6-R	0049-09-094	0.000	SEP 2022		$ 131,817
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SH 6 N			**LIMITS TO:** SH 21			**PROJ NUM:**F 2023(002)	
ROW CSJ:							
BRYAN	ROBERTSON	SH 14	0049-15-015	0.000	SEP 2022		$ 32,034
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 46			**LIMITS TO:** SH 6			**PROJ NUM:**F 2023(003)	
ROW CSJ:							
BRYAN	FREESTONE	US 84	0057-05-031	0.000	SEP 2022		$ 48,136
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1364			**LIMITS TO:** FM 489			**PROJ NUM:**F 2023(003)	
ROW CSJ:							
BRYAN	ROBERTSON	SH 14	0093-08-020	0.000	SEP 2022		$ 11,428
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FALLS COUNTY LINE			**LIMITS TO:** FM 46			**PROJ NUM:**F 2023(003)	
ROW CSJ:							
BRYAN	FREESTONE	US 287	0122-03-034	0.000	SEP 2022		$ 25,060
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: NAVARRO COUNTY LINE			**LIMITS TO:** ANDERSON COUNTY LINE			**PROJ NUM:**F 2023(003)	
ROW CSJ:							
BRYAN	FREESTONE	SH 75	0166-03-036	0.000	SEP 2022		$ 132,571
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 84			**LIMITS TO:** LEON COUNTY LINE			**PROJ NUM:**F 2023(003)	
ROW CSJ:							
BRYAN	LEON	SH 75	0166-04-051	0.000	SEP 2022		$ 138,660
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FREESTONE COUNTY LINE			**LIMITS TO:** SH 7			**PROJ NUM:**F 2023(003)	
ROW CSJ:							
BRYAN	MADISON	SH 75	0166-07-069	0.000	SEP 2022		$ 38,920
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: LEON COUNTY LINE			**LIMITS TO:** IH 45			**PROJ NUM:**F 2023(003)	
ROW CSJ:							
BRYAN	WASHINGTON	FM 109	0187-06-029	0.000	SEP 2022		$ 38,798
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 36			**LIMITS TO:** AUSTIN COUNTY LINE			**PROJ NUM:**F 2023(004)	
ROW CSJ:							
BRYAN	GRIMES	SH 90	0315-02-058	0.000	SEP 2022		$ 97,502
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: MADISON COUNTY LINE			**LIMITS TO:** FM 39			**PROJ NUM:**F 2023(003)	
ROW CSJ:							
BRYAN	GRIMES	SH 105	0315-04-084	0.000	SEP 2022		$ 25,503
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.8 MI E OF BRAZOS COUNTY LINE			**LIMITS TO:** FM 379			**PROJ NUM:**F 2023(002)	
ROW CSJ:							
BRYAN	WASHINGTON	FM 389	0315-08-046	0.000	SEP 2022		$ 91,831
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AUSTIN COUNTY LINE			**LIMITS TO:** FM 332			**PROJ NUM:**F 2023(003)	
ROW CSJ:							
BRYAN	GRIMES	SS 515	0338-01-063	0.000	SEP 2022		$ 5,717
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: BS 6			**LIMITS TO:** SH 6			**PROJ NUM:**F 2023(004)	
ROW CSJ:							
BRYAN	GRIMES	SH 105	0338-01-064	0.000	SEP 2022		$ 139,297
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SH 6			**LIMITS TO:** MONTGOMERY COUNTY LINE			**PROJ NUM:**F 2023(002)	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

BRYAN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	FREESTONE	FM 27	0456-02-033	0.000	SEP 2022		$ 19,847
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 6.4 MI E OF FM 80			**LIMITS TO:** IH 45 WFR			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	ROBERTSON	SS 231	0475-05-008	0.000	SEP 2022		$ 5,653
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.65 MI W OF SH 6			**LIMITS TO:** SH 6 WFR			**PROJ NUM:** C 475-5-8	
ROW CSJ:							
BRYAN	ROBERTSON	FM 46	0540-02-029	0.000	SEP 2022		$ 92,658
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 79			**LIMITS TO:** OSR			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	BRAZOS	FM 974	0540-03-036	0.000	SEP 2022		$ 90,482
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 21			**LIMITS TO:** FM 2038			**PROJ NUM:** F 2023(005)	
ROW CSJ:							
BRYAN	LEON	FM 3	0552-01-034	0.000	SEP 2022		$ 65,676
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 977			**LIMITS TO:** FM 39			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	FREESTONE	FM 80	0612-01-054	0.000	SEP 2022		$ 94,432
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: BU 84-R			**LIMITS TO:** SH 164			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	LEON	FM 39	0643-01-067	0.000	SEP 2022		$ 54,412
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: LIMESTONE COUNTY LINE			**LIMITS TO:** US 79			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	LEON	FM 39	0643-01-068	0.000	SEP 2022		$ 38,122
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 7			**LIMITS TO:** FM 977			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	BURLESON	FM 60	0648-03-077	0.000	SEP 2022		$ 30,353
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 2155			**LIMITS TO:** 0.11 MI W OF FM 50			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	BURLESON	FM 60	0648-03-078	0.000	SEP 2022		$ 13,258
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.9 MI W OF FM 2039			**LIMITS TO:** 0.4 MI E OF FM2039			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	BURLESON	FM 60	0648-04-003	0.000	SEP 2022		$ 8,769
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.4 MI E OF FM 2039			**LIMITS TO:** FM 2155			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	MADISON	IH 45	0675-05-102	0.000	SEP 2022		$ 35,086
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: IH 45 EFR AT SH 21			**LIMITS TO:** SH 75			**PROJ NUM:** F 2023(002)	
ROW CSJ:							
BRYAN	WALKER	IH 45	0675-06-116	0.000	SEP 2022		$ 79,076
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: FM 1696			**LIMITS TO:** FM 2989			**PROJ NUM:** F 2023(002)	
ROW CSJ:							
BRYAN	BURLESON	FM 60	0713-01-050	0.000	SEP 2022		$ 31,616
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: PR 4			**LIMITS TO:** SH 36			**PROJ NUM:** F 2023(003)	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

BRYAN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	GRIMES	FM 149	0720-01-046	0.000	SEP 2022		$ 94,072
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 90			**LIMITS TO:** MONTGOMERY COUNTY LINE			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	MILAM	FM 908	0858-02-024	0.000	SEP 2022		$ 45,101
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 77			**LIMITS TO:** BURLESON COUNTY LINE			**PROJ NUM:** F 2023(004)	
ROW CSJ:							
BRYAN	LEON	FM 831	1145-01-052	0.000	SEP 2022		$ 115,639
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1511			**LIMITS TO:** FM 542			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	LEON	FM 977	1147-02-026	0.000	SEP 2022		$ 29,390
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 2485			**LIMITS TO:** SH 75			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	LEON	FM 977	1147-03-016	0.000	SEP 2022		$ 62,875
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 75			**LIMITS TO:** FM 1119			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	WALKER	FM 1097	1259-03-009	0.000	SEP 2022		$ 8,923
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: MONTGOMERY COUNTY LINE			**LIMITS TO:** SH 105			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	FREESTONE	FM 1364	1329-01-007	0.000	SEP 2022		$ 5,439
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: END OF PAVEMENT			**LIMITS TO:** US 84			**PROJ NUM:** C 1329-1-7	
ROW CSJ:							
BRYAN	GRIMES	FM 1774	1400-02-029	0.000	SEP 2022		$ 28,090
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 105			**LIMITS TO:** WALLER COUNTY LINE			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	WASHINGTON	FM 1370	1404-01-014	0.000	SEP 2022		$ 37,340
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1155			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** C 1404-1-14	
ROW CSJ:							
BRYAN	WASHINGTON	FM 2726	1404-02-031	0.000	SEP 2022		$ 38,635
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1370			**LIMITS TO:** FM 1155			**PROJ NUM:** C 1404-2-31	
ROW CSJ:							
BRYAN	WASHINGTON	FM 1371	1405-01-022	0.000	SEP 2022		$ 24,846
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 290			**LIMITS TO:** AUSTIN COUNTY LINE			**PROJ NUM:** C 1405-1-22	
ROW CSJ:							
BRYAN	LEON	FM 831	1457-01-023	0.000	SEP 2022		$ 59,894
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 75			**LIMITS TO:** FM 1511			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	BRAZOS	FM 1688	1560-02-022	0.000	SEP 2022		$ 24,570
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 47			**LIMITS TO:** FM 2818			**PROJ NUM:** F 2023(005)	
ROW CSJ:							
BRYAN	GRIMES	FM 1696	1809-01-020	0.000	SEP 2022		$ 51,671
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 90			**LIMITS TO:** WALKER COUNTY LINE			**PROJ NUM:** F 2023(003)	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

BRYAN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	WALKER	FM 1696	1809-02-029	0.000	SEP 2022		$ 104,133
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: GRIMES COUNTY LINE			**LIMITS TO:** SH 75			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	WALKER	FM 1696	1809-03-012	0.000	SEP 2022		$ 16,048
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 75			**LIMITS TO:** IH 45			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	MILAM	FM 1786	1834-01-013	0.000	SEP 2022		$ 11,950
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 79			**LIMITS TO:** 1.8 MI S OF US 79			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	MILAM	FM 2269	2133-03-021	0.000	SEP 2022		$ 41,911
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 485			**LIMITS TO:** US 190			**PROJ NUM:** C 2133-3-21	
ROW CSJ:							
BRYAN	WALKER	PR 40	2267-01-013	0.000	SEP 2022		$ 13,736
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 75			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** C 2267-1-13	
ROW CSJ:							
BRYAN	WALKER	PR 40A	2267-01-014	0.000	SEP 2022		$ 10,671
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: PR 40			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** C 2267-1-14	
ROW CSJ:							
BRYAN	BRAZOS	FM 2818	2399-01-084	0.000	SEP 2022		$ 14,491
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: FM 1179			**LIMITS TO:** F&B ROAD			**PROJ NUM:** F 2023(002)	
ROW CSJ:							
BRYAN	ROBERTSON	FM 2549	2479-01-023	0.000	SEP 2022		$ 50,574
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** US 79			**PROJ NUM:** C 2479-1-23	
ROW CSJ:							
BRYAN	WALKER	FM 2550	2480-01-012	0.000	SEP 2022		$ 2,419
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1696			**LIMITS TO:** SH 30			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	FREESTONE	FM 489	2672-01-008	0.000	SEP 2022		$ 22,153
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 84			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** C 2672-1-8	
ROW CSJ:							
BRYAN	BRAZOS	FM 2818	2851-01-052	0.000	SEP 2022		$ 24,006
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.5 MI N OF SH 21			**LIMITS TO:** FM 1179			**PROJ NUM:** F 2023(002)	
ROW CSJ:							
BRYAN	BURLESON	FM 3058	3119-01-016	0.000	SEP 2022		$ 88,339
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 166			**LIMITS TO:** FM 60			**PROJ NUM:** F 2023(003)	
ROW CSJ:							
BRYAN	FREESTONE	FM 3059	3130-01-009	4.827	SEP 2022		$ 35,386
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 75			**LIMITS TO:** NAVARRO COUNTY LINE			**PROJ NUM:** C 3130-1-9	
ROW CSJ:							
BRYAN	BRAZOS	FM 2347	3138-01-037	0.000	SEP 2022		$ 2,332
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: END OF STATE MAINTENANCE			**LIMITS TO:** FM 2818			**PROJ NUM:** F 2023(005)	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

BRYAN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BRYAN	MADISON	FM 3091	3178-03-010	0.000	SEP 2022		$	41,804
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 4.22 MI E OF IH 45			**LIMITS TO:** IH 45 EFR				**PROJ NUM:**C 3178-3-10	
ROW CSJ:								
BRYAN	LEON	FS 3	3281-01-009	0.000	SEP 2022		$	2,802
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: FM 3			**LIMITS TO:** OSR				**PROJ NUM:**F 2023(003)	
ROW CSJ:								
BRYAN	WALKER	FM 3454	3443-01-007	0.000	SEP 2022		$	12,965
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: END OF STATE MAINTENANCE			**LIMITS TO:** FM 980				**PROJ NUM:**C 3443-1-7	
ROW CSJ:								
BRYAN	WALKER	FM 3478	3550-01-016	0.000	SEP 2022		$	54,350
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: FM 980			**LIMITS TO:** FM 230				**PROJ NUM:**F 2023(003)	
ROW CSJ:								
			CONTRACT CSJ: 0049-09-094		**SEP 2022**	**60 Projects**	**$**	**2,793,272**
BRYAN	WASHINGTON	FM 577	2447-01-033	0.000	SEP 2022		$	832,000
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** Y	
LIMITS FROM: 0.36 MI E OF SH 36			**LIMITS TO:** .				**PROJ NUM:**F 2023(006)	
ROW CSJ:								
			CONTRACT CSJ: 2447-01-033		**SEP 2022**	**1 Project**	**$**	**832,000**
					SEP 2022 TOTAL:	**61 Projects**	**2 Contracts**	**$ 3,625,272**
BRYAN	LEON	IH 45	0675-04-069	0.000	NOV 2022		$	14,773,007
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: MADISON COUNTY LINE			**LIMITS TO:** SH 7				**PROJ NUM:**C 675-4-69	
ROW CSJ:								
			CONTRACT CSJ: 0675-04-069		**NOV 2022**	**1 Project**	**$**	**14,773,007**
					NOV 2022 TOTAL:	**1 Project**	**1 Contract**	**$ 14,773,007**
BRYAN	FREESTONE	IH 45	0675-01-069	0.000	DEC 2022		$	11,655,147
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: US 84			**LIMITS TO:** 1.6 MILES NORTH OF FM 27				**PROJ NUM:**NH ( )	
ROW CSJ: 0675-01-076								
BRYAN	FREESTONE	IH 45	0675-02-080	0.000	DEC 2022		$	7,135,363
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: 1.5 MILES SOUTH OF US 84			**LIMITS TO:** US 84				**PROJ NUM:**NH ( )	
ROW CSJ: 0675-02-093								
			CONTRACT CSJ: 0675-01-069		**DEC 2022**	**2 Projects**	**$**	**18,790,510**
					DEC 2022 TOTAL:	**2 Projects**	**1 Contract**	**$ 18,790,510**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

BRYAN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	WASHINGTON	CR	0917-19-053	0.000	JAN 2023		$ 390,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON ROBERTS ROAD (AA0305, F-CR 139)			**LIMITS TO:** AT BURNS CREEK			**PROJ NUM:** BR 2023(081)	
ROW CSJ:							
			CONTRACT CSJ: 0917-19-053		**JAN 2023**	**1 Project**	**$ 390,000**
BRYAN	BURLESON	CR	0917-30-059	0.000	JAN 2023		$ 494,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON MALLARD ROAD (AA0744, F-CR 199)			**LIMITS TO:** AT BERRY CREEK			**PROJ NUM:** BR 2021(237)	
ROW CSJ:							
BRYAN	BURLESON	CR	0917-30-060	0.000	JAN 2023		$ 442,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 244 (AA0344, F-CR 185)			**LIMITS TO:** AT SESSUMS CREEK			**PROJ NUM:** BR 2021(238)	
ROW CSJ:							
			CONTRACT CSJ: 0917-30-059		**JAN 2023**	**2 Projects**	**$ 936,000**
BRYAN	BURLESON	FM 975	1129-01-028	0.772	JAN 2023		$ 1,144,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 21			**LIMITS TO:** UPRR OVERPASS			**PROJ NUM:** F 2022(862)	
ROW CSJ:							
			CONTRACT CSJ: 1129-01-028		**JAN 2023**	**1 Project**	**$ 1,144,000**
				JAN 2023 TOTAL:		**4 Projects** **3 Contracts**	**$ 2,470,000**
BRYAN	FREESTONE	FM 27	0456-02-028	0.100	FEB 2023		$ 1,144,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT GRINDSTONE CREEK			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
BRYAN	FREESTONE	FM 27	0456-02-029	0.100	FEB 2023		$ 2,912,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT CANEY CREEK RELIEF			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
BRYAN	FREESTONE	FM 27	0456-02-030	0.100	FEB 2023		$ 1,560,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT CANEY CREEK			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0456-02-028		**FEB 2023**	**3 Projects**	**$ 5,616,000**
BRYAN	BRAZOS	FM 1179	1316-01-081	0.000	FEB 2023		$ 3,004,596
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** Y	
LIMITS FROM: FM 2818 ALONG FM 1179			**LIMITS TO:** SH 47			**PROJ NUM:** STP 2022(731)TP	
ROW CSJ:							
			CONTRACT CSJ: 1316-01-081		**FEB 2023**	**1 Project**	**$ 3,004,596**
				FEB 2023 TOTAL:		**4 Projects** **2 Contracts**	**$ 8,620,596**
BRYAN	BURLESON	CR	0917-30-054	0.000	MAR 2023		$ 728,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 255 (LOCAL ROAD 301)			**LIMITS TO:** AT OAK BRANCH			**PROJ NUM:** BR 1702(413)	
ROW CSJ:							
			CONTRACT CSJ: 0917-30-054		**MAR 2023**	**1 Project**	**$ 728,000**
				MAR 2023 TOTAL:		**1 Project** **1 Contract**	**$ 728,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

BRYAN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BRYAN	WASHINGTON	US 290	0114-09-093	0.000	APR 2023		$	19,705
DESCRIPTION: INSTALL FLASHING BEACON							**NHS:** Y	
LIMITS FROM: 0.3 MI W OF RANCHO DE PANCHO LN			**LIMITS TO:** 0.3 MILES EAST OF RANCHO DE PANCHO LN				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
BRYAN	WASHINGTON	SH 36	0186-05-046	0.000	APR 2023		$	48,033
DESCRIPTION: INSTALL ILLUMINATION							**NHS:** Y	
LIMITS FROM: AT GEERS RD			**LIMITS TO:** .				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
BRYAN	WASHINGTON	SH 36	0186-06-093	0.000	APR 2023		$	47,430
DESCRIPTION: INSTALL ILLUMINATION							**NHS:** Y	
LIMITS FROM: AT DIXIE RD			**LIMITS TO:** .				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
BRYAN	MILAM	US 79	0204-05-044	0.000	APR 2023		$	300,463
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: 0.2 MI W OF FM 486			**LIMITS TO:** 0.2 MI E OF FM 486				**PROJ NUM:**	
ROW CSJ:								
BRYAN	MILAM	FM 908	2087-01-024	0.000	APR 2023		$	63,721
DESCRIPTION: INSTALL ILLUMINATION							**NHS:** N	
LIMITS FROM: AT FM 486			**LIMITS TO:** 0.2 MI E OF FM 486				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0114-09-093		**APR 2023**	**5 Projects**	**$**	**479,353**
BRYAN	GRIMES	SH 105	0315-04-083	0.000	APR 2023		$	780,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: 2.46 MI W OF BS 6S			**LIMITS TO:** 1.6 MI W OF BS 6S				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0315-04-083		**APR 2023**	**1 Project**	**$**	**780,000**
BRYAN	WASHINGTON	SH 105	0315-07-040	0.000	APR 2023		$	414,056
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: 0.2 MI W OF FM 577			**LIMITS TO:** 0.2 MI E OF FM 577				**PROJ NUM:**	
ROW CSJ:								
BRYAN	MILAM	US 190	0185-03-032	0.000	APR 2023		$	760,145
DESCRIPTION: INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES							**NHS:** Y	
LIMITS FROM: 0.25 MI W OF FM 486			**LIMITS TO:** 0.25 MI E OF FM 486				**PROJ NUM:**	
ROW CSJ:								
BRYAN	ROBERTSON	US 79	0205-01-045	0.000	APR 2023		$	515,830
DESCRIPTION: INSTALL ILLUMINATION							**NHS:** Y	
LIMITS FROM: 0.5 MI W OF HARLESS LANE			**LIMITS TO:** 0.5 MI E OF HARLESS LANE				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0315-07-040		**APR 2023**	**3 Projects**	**$**	**1,690,031**
BRYAN	BURLESON	FM 60	0713-01-040	0.100	APR 2023		$	1,327,934
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT BIG CREEK BRANCH			**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
BRYAN	BURLESON	FM 60	0713-01-041	0.100	APR 2023		$	1,090,986
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT BIG CREEK			**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0713-01-040		**APR 2023**	**2 Projects**	**$**	**2,418,920**
BRYAN	MILAM	FM 2095	1953-01-028	0.100	APR 2023		$	1,859,333
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT PIN OAK CREEK			**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 1953-01-028		**APR 2023**	**1 Project**	**$**	**1,859,333**
					APR 2023 TOTAL:	**12 Projects**	**5 Contracts** **$**	**7,227,637**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

BRYAN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	BRAZOS	VA	0917-00-067	1.000	MAY 2023		$ 1,040,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0917-00-067		**MAY 2023**	**1 Project**	**$ 1,040,000**
BRYAN	GRIMES	CR	0917-17-076	0.000	MAY 2023		$ 832,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 201			**LIMITS TO:** AT MILL CREEK			**PROJ NUM:** BR 2023(064)	
ROW CSJ:							
BRYAN	GRIMES	CR	0917-17-077	0.000	MAY 2023		$ 494,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 215 (F-CR 218)			**LIMITS TO:** AT BUMS CREEK			**PROJ NUM:** BR 2023(079)	
ROW CSJ:							
BRYAN	GRIMES	CR	0917-17-078	0.000	MAY 2023		$ 416,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 412			**LIMITS TO:** AT GRASSY CREEK			**PROJ NUM:** BR 2023(080)	
ROW CSJ:							
			CONTRACT CSJ: 0917-17-076		**MAY 2023**	**3 Projects**	**$ 1,742,000**
BRYAN	ROBERTSON	CS	0917-18-082	0.000	MAY 2023		$ 468,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 10 (WEST WHARTON CREEK ST)			**LIMITS TO:** AT TIDEWELL CREEK			**PROJ NUM:** BR 2021(235)	
ROW CSJ:							
			CONTRACT CSJ: 0917-18-082		**MAY 2023**	**1 Project**	**$ 468,000**
BRYAN	ROBERTSON	CS	0917-18-085	0.000	MAY 2023		$ 416,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON ROSE MARIE BLVD (B00160, F-CR 160)			**LIMITS TO:** AT LOST CREEK			**PROJ NUM:** BR 2021(236)	
ROW CSJ:							
			CONTRACT CSJ: 0917-18-085		**MAY 2023**	**1 Project**	**$ 416,000**
BRYAN	FREESTONE	CR	0917-20-046	0.000	MAY 2023		$ 442,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 481 (F-CR 134)			**LIMITS TO:** AT UPPER KEECHI CREEK			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0917-20-046		**MAY 2023**	**1 Project**	**$ 442,000**
BRYAN	WALKER	CR	0917-27-046	0.000	MAY 2023		$ 1,040,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON FOUR NOTCH ROAD (AA0242, F-CR 252)			**LIMITS TO:** AT BOSWELL CREEK			**PROJ NUM:** BR 2023(082)	
ROW CSJ:							
			CONTRACT CSJ: 0917-27-046		**MAY 2023**	**1 Project**	**$ 1,040,000**
BRYAN	WALKER	CR	0917-27-047	0.000	MAY 2023		$ 676,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON HIGHLAND DRIVE (AA0575, F-CR 516)			**LIMITS TO:** AT HARMON CREEK			**PROJ NUM:** BR 2022(283)	
ROW CSJ:							
			CONTRACT CSJ: 0917-27-047		**MAY 2023**	**1 Project**	**$ 676,000**
					MAY 2023 TOTAL:	**9 Projects** **7 Contracts**	**$ 5,824,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

BRYAN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	ROBERTSON		0049-08-075	0.000	JUN 2023		$ 118,617
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** Y	
LIMITS FROM: 0.1 MI N OF SUTTON RD			**LIMITS TO:** 0.1 MI S OF FM 2549			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	FREESTONE	US 84	0057-03-045	0.000	JUN 2023		$ 47,321
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** N	
LIMITS FROM: AT SPUR 113			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	US 190	0117-02-038	0.000	JUN 2023		$ 71,813
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** Y	
LIMITS FROM: AT FM 974			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	MADISON	SH 21	0117-05-058	0.000	JUN 2023		$ 43,340
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** Y	
LIMITS FROM: 0.2 MI W OF OSR			**LIMITS TO:** 0.2 MI E OF OF OSR			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	FREESTONE	SH 164	0413-05-037	0.000	JUN 2023		$ 57,926
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** N	
LIMITS FROM: AT CR 754			**LIMITS TO:** 0.15 WEST OF CR 754			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	SH OSR	0475-02-075	0.000	JUN 2023		$ 52,469
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** N	
LIMITS FROM: AT MACEY RD			**LIMITS TO:** 0.1 MI E OF MACEY RD			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	SH OSR	0475-02-076	0.000	JUN 2023		$ 52,469
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** N	
LIMITS FROM: AT FM 1940			**LIMITS TO:** 0.1 MILES EAST OF FM 1940			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	SH OSR	0475-02-077	0.000	JUN 2023		$ 60,342
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** N	
LIMITS FROM: AT FM 2223			**LIMITS TO:** 0.1 MI E OF FM 2223			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	FM 2154	0540-04-091	0.000	JUN 2023		$ 54,910
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** N	
LIMITS FROM: AT FM 159			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	GRIMES	FM 3090	0643-05-063	0.000	JUN 2023		$ 24,446
DESCRIPTION: INSTALL FLASHING BEACON						**NHS:** N	
LIMITS FROM: CR0424			**LIMITS TO:** AT FOSTER ST			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	FM 1179	1316-01-082	0.000	JUN 2023		$ 19,705
DESCRIPTION: INSTALL FLASHING BEACON						**NHS:** N	
LIMITS FROM: 0.2 MI E OF MERKA RD			**LIMITS TO:** 0.2 MI W OF MERKA RD			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	FM 2818	2851-01-051	0.000	JUN 2023		$ 566,967
DESCRIPTION: INSTALL TRAFFIC SIGNAL						**NHS:** Y	
LIMITS FROM: 0.2 MI N OF FM 1687			**LIMITS TO:** 0.2 MI S OF FM 1687			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0049-08-075		**JUN 2023**	**12 Projects**	**$ 1,170,326**
BRYAN	ROBERTSON	SH 7	0382-04-022	0.000	JUN 2023		$ 3,640,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT NAVASOTA RIVER REL NO 2			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0382-04-022		**JUN 2023**	**1 Project**	**$ 3,640,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

BRYAN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	MADISON	FM 978	0552-02-027	0.100	JUN 2023		$ 2,600,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT MUSTANG CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ: 0552-02-032							
			CONTRACT CSJ: 0552-02-027		**JUN 2023**	**1 Project**	**$ 2,600,000**
BRYAN	WALKER	FM 1374	0578-03-051	0.000	JUN 2023		$ 753,517
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: SH 75			**LIMITS TO:** IH 45 EFR			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0578-03-051		**JUN 2023**	**1 Project**	**$ 753,517**
BRYAN	MILAM	CR	0917-12-086	0.000	JUN 2023		$ 754,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 147 (F-CR 216)			**LIMITS TO:** AT BIG ELM CREEK			**PROJ NUM:**BR 2021(240)	
ROW CSJ:							
			CONTRACT CSJ: 0917-12-086		**JUN 2023**	**1 Project**	**$ 754,000**
BRYAN	FREESTONE	CR	0917-20-045	0.000	JUN 2023		$ 572,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 301 (F-CR 435)			**LIMITS TO:** AT GASTON BRANCH			**PROJ NUM:**BR 2021(939)	
ROW CSJ:							
			CONTRACT CSJ: 0917-20-045		**JUN 2023**	**1 Project**	**$ 572,000**
BRYAN	BURLESON	CR	0917-30-053	0.000	JUN 2023		$ 1,040,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CR 146 (AA0146, F-CR 232)			**LIMITS TO:** AT BIRCH CREEK			**PROJ NUM:**BR 2017(905)	
ROW CSJ:							
			CONTRACT CSJ: 0917-30-053		**JUN 2023**	**1 Project**	**$ 1,040,000**
BRYAN	MADISON	CS	0917-31-031	0.000	JUN 2023		$ 780,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON TRINITY STREET (LQ1147, F-CR 325)			**LIMITS TO:** AT TOWN BRANCH			**PROJ NUM:**BR 2022(281)	
ROW CSJ:							
BRYAN	MADISON	CR	0917-31-034	0.000	JUN 2023		$ 702,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON BOYD RD (AA0119, F-CR 254)			**LIMITS TO:** AT POOLES CREEK			**PROJ NUM:**BR 2021(239)	
ROW CSJ:							
			CONTRACT CSJ: 0917-31-031		**JUN 2023**	**2 Projects**	**$ 1,482,000**
					JUN 2023 TOTAL:	**20 Projects** **8 Contracts**	**$ 12,011,843**
BRYAN	BRAZOS	FM 159	0540-05-051	0.000	JUL 2023		$ 9,179,510
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: 2.8 MI S OF FM 2154			**LIMITS TO:** 9.8 MI S OF FM 2154			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0540-05-051		**JUL 2023**	**1 Project**	**$ 9,179,510**
BRYAN	ROBERTSON	FM 937	1191-05-009	5.497	JUL 2023		$ 3,120,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: LIMESTONE COUNTY LINE			**LIMITS TO:** SH 7			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1191-05-009		**JUL 2023**	**1 Project**	**$ 3,120,000**
					JUL 2023 TOTAL:	**2 Projects** **2 Contracts**	**$ 12,299,510**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

BRYAN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	WASHINGTON	BU 290F	0114-09-088	0.240	AUG 2023		$ 520,000
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: BS 36-J			**LIMITS TO:** MARKET STREET			**PROJ NUM:**STP ()	
ROW CSJ:							
BRYAN	WASHINGTON	BS 36-J	0186-05-044	0.685	AUG 2023		$ 686,400
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: FM 577			**LIMITS TO:** BU 290F			**PROJ NUM:**STP ()	
ROW CSJ:							
BRYAN	WASHINGTON	BS 36-J	0187-01-047	1.714	AUG 2023		$ 1,393,600
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: BU 290F			**LIMITS TO:** US 290			**PROJ NUM:**STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0114-09-088		**AUG 2023**	**3 Projects**	**$ 2,600,000**
BRYAN	BURLESON	SH 21	0116-03-071	0.000	AUG 2023		$ 1,262,414
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.113 MI E OF CR 213			**LIMITS TO:** BRAZOS RIVER			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0116-03-071		**AUG 2023**	**1 Project**	**$ 1,262,414**
BRYAN	MADISON	US 190	0117-03-024	0.000	AUG 2023		$ 22,227,525
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: BRAZOS COUNTY LINE			**LIMITS TO:** 1 MI EAST OF FM 39			**PROJ NUM:**NH 2B20(290)	
ROW CSJ: 0117-03-034							
BRYAN	MADISON	US 190	0117-04-031	11.192	AUG 2023		$ 56,969,872
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: 1 MI EAST OF FM 39			**LIMITS TO:** MARTIN L KING BLVD.			**PROJ NUM:**NH 2B20(290)	
ROW CSJ: 0117-04-044							
BRYAN	MADISON	US 190	0117-10-001	2.700	AUG 2023		$ 33,578,385
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** Y	
LIMITS FROM: 1.1 MI WEST OF FM 39			**LIMITS TO:** 1.6 MI EAST OF FM 39			**PROJ NUM:**NH ()	
ROW CSJ: 0117-10-002							
BRYAN	MADISON	FM 39	0639-02-028	0.200	AUG 2023		$ 988,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** .			**PROJ NUM:**BR 2B20(292)	
ROW CSJ:							
			CONTRACT CSJ: 0117-03-024		**AUG 2023**	**4 Projects**	**$ 113,763,782**
BRYAN	ROBERTSON	US 79	0205-02-070	0.000	AUG 2023		$ 661,849
DESCRIPTION: CONSTRUCT NEW ROADWAY LANES						**NHS:** Y	
LIMITS FROM: 0.05 MILES WEST OF HEARNE ST			**LIMITS TO:** 0.05 MILES WEST OF HEARNE ST			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	FM 2154	0540-04-090	0.000	AUG 2023		$ 257,776
DESCRIPTION: INSTALL RAISED MEDIAN						**NHS:** Y	
LIMITS FROM: 0.2 MI W OF GRAHAM RD			**LIMITS TO:** 0.2 MI E OF GRAHAM RD			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
BRYAN	BRAZOS	SH 47	3138-02-018	0.000	AUG 2023		$ 280,681
DESCRIPTION: INTERCHANGE IMPROVEMENT						**NHS:** Y	
LIMITS FROM: 0.3 MI N OF LEONARD RD			**LIMITS TO:** 0.3 MI S OF LEONARD RD			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0205-02-070		**AUG 2023**	**3 Projects**	**$ 1,200,307**
BRYAN	GRIMES	SH 30	0212-04-049	0.000	AUG 2023		$ 520,000
DESCRIPTION: DRAINAGE IMPROVEMENTS						**NHS:** N	
LIMITS FROM: CR 171			**LIMITS TO:** 0.1 MI E OF FM 244			**PROJ NUM:**F ( )	
ROW CSJ: 0212-04-052							
			CONTRACT CSJ: 0212-04-049		**AUG 2023**	**1 Project**	**$ 520,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

BRYAN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BRYAN	BRAZOS	FM 60	0506-01-123	0.000	AUG 2023			$ 711,880
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** Y	
LIMITS FROM: AT VETERAN'S PARKWAY			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0506-01-123		**AUG 2023**	**1 Project**		**$ 711,880**
BRYAN	GRIMES	FM 149	0720-01-044	0.000	AUG 2023			$ 2,393,745
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS							**NHS:** N	
LIMITS FROM: SH 90			**LIMITS TO:** FM 2562				**PROJ NUM:**	
ROW CSJ:								
BRYAN	GRIMES	SH 6	0050-03-109	0.000	AUG 2023			$ 168,946
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: 0.3 MI N OF FM 2988			**LIMITS TO:** 0.1 MI S OF FM 2988				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0720-01-044		**AUG 2023**	**2 Projects**		**$ 2,562,691**
BRYAN	GRIMES	CS	0917-17-081	0.000	AUG 2023			$ 627,138
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: ON BROSIG AVE. FROM SH 105			**LIMITS TO:** FM 3090				**PROJ NUM:** STP ( )TAPS	
ROW CSJ:								
			CONTRACT CSJ: 0917-17-081		**AUG 2023**	**1 Project**		**$ 627,138**
				AUG 2023 TOTAL:		**16 Projects**	**8 Contracts**	**$ 123,248,212**
				BRYAN		**132 Projects**	**40 Contracts**	**$ 209,618,586**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

CHILDRESS DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$8.74	$0.00	$8.74
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$11.87	$0.00	$11.87
JANUARY	$0.43	$0.00	$0.43
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$5.91	$0.00	$5.91
MAY	$0.00	$0.00	$0.00
JUNE	$13.26	$0.00	$13.26
JULY	$28.71	$0.00	$28.71
AUGUST	$0.00	$0.00	$0.00
District Total:	$68.91	$0.00	$68.91

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

CHILDRESS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CHILDRESS	CHILDRESS	US 62	0032-01-034	0.000	SEP 2022		$ 4,867,200
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: COTTLE C/L, NORTH			**LIMITS TO:** FM 164			**PROJ NUM:**F 2023(052)	
ROW CSJ:							
CHILDRESS	CHILDRESS	US 83	0031-05-046	0.000	SEP 2022		$ 1,372,800
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: 1440' SOUTH OF US 62, NORTH			**LIMITS TO:** 1795' NORTH OF SH 256			**PROJ NUM:**F 2023(052)	
ROW CSJ:							
			CONTRACT CSJ: 0032-01-034		**SEP 2022**	**2 Projects**	**$ 6,240,000**
CHILDRESS	KNOX	SH 6	0098-04-036	0.000	SEP 2022		$ 2,496,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: SOUTH WICHITA RIVER BRIDGE, SOUTH			**LIMITS TO:** 200' N OF US 82			**PROJ NUM:**F 2023(051)	
ROW CSJ:							
			CONTRACT CSJ: 0098-04-036		**SEP 2022**	**1 Project**	**$ 2,496,000**
					SEP 2022 TOTAL:	**3 Projects** **2 Contracts**	**$ 8,736,000**
CHILDRESS	WHEELER	US 83	0031-01-022	0.000	DEC 2022		$ 1,860,351
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: CR 15, SOUTH			**LIMITS TO:** COLLINGSWORTH C/L			**PROJ NUM:**STP ( )	
ROW CSJ:							
CHILDRESS	COLLINGSWORT	US 83	0031-02-029	0.000	DEC 2022		$ 6,344,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: WHEELER C/L, SOUTH			**LIMITS TO:** 7.551 MILES			**PROJ NUM:**STP ( )	
ROW CSJ:							
CHILDRESS	COLLINGSWORT	US 83	0031-03-044	0.000	DEC 2022		$ 1,456,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: 7.551 MILES SOUTH OF WHEELER C/L, S			**LIMITS TO:** FM 1439			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0031-01-022		**DEC 2022**	**3 Projects**	**$ 9,660,351**
CHILDRESS	DONLEY	FM 291	0795-05-010	0.000	DEC 2022		$ 2,210,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: @ WHITEFISH CREEK			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0795-05-010		**DEC 2022**	**1 Project**	**$ 2,210,000**
					DEC 2022 TOTAL:	**4 Projects** **2 Contracts**	**$ 11,870,351**
CHILDRESS	WHEELER	FM 2473	2051-01-014	0.000	JAN 2023		$ 433,341
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: ON FM 2473, FROM SH 152, SOUTH			**LIMITS TO:** TEXAS AVENUE			**PROJ NUM:**STP ( )TP	
ROW CSJ:							
			CONTRACT CSJ: 2051-01-014		**JAN 2023**	**1 Project**	**$ 433,341**
					JAN 2023 TOTAL:	**1 Project** **1 Contract**	**$ 433,341**
CHILDRESS	KNOX	FM 267	0538-01-027	0.000	APR 2023		$ 5,909,882
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** N	
LIMITS FROM: US 82, SOUTH			**LIMITS TO:** SH 222			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0538-01-027		**APR 2023**	**1 Project**	**$ 5,909,882**
					APR 2023 TOTAL:	**1 Project** **1 Contract**	**$ 5,909,882**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

CHILDRESS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
CHILDRESS	HARDEMAN	SL 285	0043-23-008	0.035	JUN 2023			$ 1,454,544
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ DRAW			**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0043-23-008		**JUN 2023**	**1 Project**		**$ 1,454,544**
CHILDRESS	KNOX	SH 222	0496-04-036	0.000	JUN 2023			$ 11,220,768
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ BRAZOS RIVER			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
CHILDRESS	DICKENS	CR	0925-15-014	0.000	JUN 2023			$ 584,929
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ DUCK CREEK			**LIMITS TO:** .				**PROJ NUM:** BR 2021(898)	
ROW CSJ:								
			CONTRACT CSJ: 0496-04-036		**JUN 2023**	**2 Projects**		**$ 11,805,697**
					JUN 2023 TOTAL:	**3 Projects**	**2 Contracts**	**$ 13,260,241**
CHILDRESS	WHEELER	US 83	0030-08-038	0.000	JUL 2023			$ 5,898,984
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ SWEETWATER CREEK			**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
CHILDRESS	WHEELER	FM 2473	2051-01-013	0.000	JUL 2023			$ 13,859,040
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ NORTH FORK RED RIVER			**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0030-08-038		**JUL 2023**	**2 Projects**		**$ 19,758,024**
CHILDRESS	HALL	SH 70	0311-02-033	0.191	JUL 2023			$ 8,947,120
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ MULBERRY CREEK			**LIMITS TO:** .				**PROJ NUM:** BR ( )	
ROW CSJ: 0311-02-035								
			CONTRACT CSJ: 0311-02-033		**JUL 2023**	**1 Project**		**$ 8,947,120**
					JUL 2023 TOTAL:	**3 Projects**	**2 Contracts**	**$ 28,705,144**
					CHILDRESS	**15 Projects**	**10 Contracts**	**$ 68,914,959**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$2.33	$0.00	$2.33
OCTOBER	$8.24	$0.00	$8.24
NOVEMBER	$8.32	$0.00	$8.32
DECEMBER	$5.63	$0.06	$5.68
JANUARY	$1.04	$0.00	$1.04
FEBRUARY	$7.59	$0.00	$7.59
MARCH	$11.94	$4.00	$15.94
APRIL	$27.35	$1.83	$29.18
MAY	$43.15	$0.07	$43.22
JUNE	$120.98	$0.00	$120.98
JULY	$13.73	$0.00	$13.73
AUGUST	$4.06	$1.79	$5.85
District Total:	$254.35	$7.75	$262.11

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	BEE	US 181	0100-08-102	3.359	SEP 2022		$ 771,108
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: ON US181 FROM 1.188 MI N OF FM3355			**LIMITS TO:** 1.085 S OF FM 3355			**PROJ NUM:**STP 2023(022)HES	
ROW CSJ:							
			CONTRACT CSJ: 0100-08-102		**SEP 2022**	**1 Project**	**$ 771,108**
CORPUS CHRISTI	NUECES	VA	0916-00-223	0.100	SEP 2022		$ 1,560,000
DESCRIPTION: INSTALL/REPLACE SIGNS						**NHS:** N	
LIMITS FROM: AT VARIOUS LOCATION IN CC DISTRICT			**LIMITS TO:** .			**PROJ NUM:**C 916-00-223	
ROW CSJ:							
			CONTRACT CSJ: 0916-00-223		**SEP 2022**	**1 Project**	**$ 1,560,000**
				SEP 2022 TOTAL:		**2 Projects** **2 Contracts**	**$ 2,331,108**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:43 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	LIVE OAK	UA 281	0073-14-009	7.050	OCT 2022		$ 442,000
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 37			**LIMITS TO:** ATASCOSA COUNTY LINE			**PROJ NUM:** C 73-14-9	
ROW CSJ:							
CORPUS CHRISTI	JIM WELLS	FM 665	0086-19-036	8.294	OCT 2022		$ 541,320
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1352			**LIMITS TO:** NUECES COUNTY LINE			**PROJ NUM:** C 86-19-36	
ROW CSJ:							
CORPUS CHRISTI	JIM WELLS	SH 44	0087-01-109	2.283	OCT 2022		$ 268,840
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FM 1931			**LIMITS TO:** SH 359			**PROJ NUM:** C 87-1-109	
ROW CSJ:							
CORPUS CHRISTI	GOLIAD	US 59	0088-02-069	0.062	OCT 2022		$ 10,400
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: CONTROL BREAK			**LIMITS TO:** FORT ST.			**PROJ NUM:** C 88-2-69	
ROW CSJ:							
CORPUS CHRISTI	GOLIAD	US 59	0088-03-047	13.152	OCT 2022		$ 1,560,520
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: VICTORIA COUNTY LINE			**LIMITS TO:** CONTROL BREAK			**PROJ NUM:** C 88-3-47	
ROW CSJ:							
CORPUS CHRISTI	REFUGIO	US 77	0371-03-133	4.639	OCT 2022		$ 578,760
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SOUTH ABUTMENT OF MISSION RIVER BRIDGE			**LIMITS TO:** 500FT. SOUTH OF FM 1360			**PROJ NUM:** C 371-3-133	
ROW CSJ:							
CORPUS CHRISTI	JIM WELLS	SH 44	0373-04-037	5.165	OCT 2022		$ 614,640
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SH 359			**LIMITS TO:** NUECES COUNTY LINE			**PROJ NUM:** C 373-4-37	
ROW CSJ:							
CORPUS CHRISTI	JIM WELLS	FM 624	0989-01-042	11.238	OCT 2022		$ 466,440
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** SH 359			**PROJ NUM:** C 989-1-42	
ROW CSJ:							
CORPUS CHRISTI	NUECES	FM 892	1088-04-030	4.645	OCT 2022		$ 192,920
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2826			**LIMITS TO:** FM 665			**PROJ NUM:** C 1088-4-30	
ROW CSJ:							
CORPUS CHRISTI	NUECES	FM 1694	1742-01-028	5.391	OCT 2022		$ 228,800
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 37			**LIMITS TO:** SH 44			**PROJ NUM:** C 1742-1-28	
ROW CSJ:							
CORPUS CHRISTI	JIM WELLS	FM 624	2373-05-014	3.769	OCT 2022		$ 167,960
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: LIVE OAK COUNTY LINE			**LIMITS TO:** US 281			**PROJ NUM:** C 2373-5-14	
ROW CSJ:							
			CONTRACT CSJ: 0073-14-009		**OCT 2022**	**11 Projects**	**$ 5,072,600**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
CORPUS CHRISTI	LIVE OAK	IH 37	0074-01-059	9.404	OCT 2022		$	759,200
DESCRIPTION: SEAL COAT							**NHS:** Y	
LIMITS FROM: FM 799			**LIMITS TO:** SH 72				**PROJ NUM:**C 74-1-59	
ROW CSJ:								
CORPUS CHRISTI	NUECES	SS 544	0102-14-107	1.136	OCT 2022		$	88,400
DESCRIPTION: SEAL COAT							**NHS:** Y	
LIMITS FROM: SH 44			**LIMITS TO:** SH 358				**PROJ NUM:**C 102-14-107	
ROW CSJ:								
CORPUS CHRISTI	BEE	FM 623	0988-01-026	8.370	OCT 2022		$	270,400
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 673			**LIMITS TO:** US 181				**PROJ NUM:**C 988-1-26	
ROW CSJ:								
CORPUS CHRISTI	BEE	FM 623	0988-05-011	7.028	OCT 2022		$	208,000
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: LIVE OAK COUNTY LINE			**LIMITS TO:** FM 673				**PROJ NUM:**C 988-5-11	
ROW CSJ:								
CORPUS CHRISTI	SAN PATRICIO	FM 666	1052-03-028	10.129	OCT 2022		$	568,360
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: CURB AND GUTTER			**LIMITS TO:** NUECES RIVER BRIDGE				**PROJ NUM:**C 1052-3-28	
ROW CSJ:								
CORPUS CHRISTI	NUECES	FM 892	1088-04-031	6.761	OCT 2022		$	234,520
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 665			**LIMITS TO:** FM 70				**PROJ NUM:**C 1088-4-31	
ROW CSJ:								
CORPUS CHRISTI	KLEBERG	FM 1118	1278-01-010	3.615	OCT 2022		$	119,600
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 77			**LIMITS TO:** CONTROL BREAK (CR 3033)				**PROJ NUM:**C 1278-1-10	
ROW CSJ:								
CORPUS CHRISTI	LIVE OAK	FM 534	1550-01-014	4.439	OCT 2022		$	130,520
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: BEE COUNTY LINE			**LIMITS TO:** IH 37				**PROJ NUM:**C 1550-1-14	
ROW CSJ:								
CORPUS CHRISTI	BEE	FM 534	1550-02-009	0.605	OCT 2022		$	20,800
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 796			**LIMITS TO:** LIVE OAK COUNTY LINE				**PROJ NUM:**C 1550-2-9	
ROW CSJ:								
CORPUS CHRISTI	KLEBERG	FM 1118	1845-02-018	2.984	OCT 2022		$	98,800
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: CONTROL BREAK (CR3033)			**LIMITS TO:** FM 772				**PROJ NUM:**C 1845-2-18	
ROW CSJ:								
CORPUS CHRISTI	LIVE OAK	FM 624	2373-04-016	12.903	OCT 2022		$	525,200
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: MCMULLEN COUNTY LINE			**LIMITS TO:** JIM WELLS COUNTY LINE				**PROJ NUM:**C 2373-4-16	
ROW CSJ:								
CORPUS CHRISTI	SAN PATRICIO	FM 3512	3578-01-006	2.308	OCT 2022		$	140,400
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 35			**LIMITS TO:** FM 1069				**PROJ NUM:**C 3578-1-6	
ROW CSJ:								
			CONTRACT CSJ: 0074-01-059		**OCT 2022**	**12 Projects**	**$**	**3,164,200**
					OCT 2022 TOTAL:	**23 Projects**	**2 Contracts** **$**	**8,236,800**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
CORPUS CHRISTI	JIM WELLS	US 281	0255-01-090	6.694	NOV 2022			$ 8,320,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: SOUTH OF FM 2508			**LIMITS TO:** SH 141				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0255-01-090		**NOV 2022**	**1 Project**		**$ 8,320,000**
					NOV 2022 TOTAL:	**1 Project**	**1 Contract**	**$ 8,320,000**
CORPUS CHRISTI	KARNES	FM 81	0691-01-044	1.922	DEC 2022			$ 3,952,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: FM 627			**LIMITS TO:** FM 2773				**PROJ NUM:**F 2023( )	
ROW CSJ:								
			CONTRACT CSJ: 0691-01-044		**DEC 2022**	**1 Project**		**$ 3,952,000**
CORPUS CHRISTI	KLEBERG	VA	0916-02-022	0.000	DEC 2022			$ 717,101
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:**	
LIMITS FROM: AT VARIOUS LOCATIONS IN KINGSVILLE			**LIMITS TO:** ON KENNEDY, LOTT, 17TH, 19TH, AND 20TH S				**PROJ NUM:**STP 2022(086)SRS	
ROW CSJ:								
			CONTRACT CSJ: 0916-02-022		**DEC 2022**	**1 Project**		**$ 717,101**
CORPUS CHRISTI	KLEBERG	VA	0916-02-023	0.000	DEC 2022			$ 257,030
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:**	
LIMITS FROM: ON CR 2160 W FROM RICARDO MS TO NIX ST			**LIMITS TO:** ON NIX ST FROM CR 2160 TO WAGER AV				**PROJ NUM:**STP 2022(077)TAPS	
ROW CSJ:								
CORPUS CHRISTI	KLEBERG	VA	0916-02-024	0.000	DEC 2022			$ 316,632
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:**	
LIMITS FROM: ON WILLOW ST, CYPRESS ST AND 7TH ST			**LIMITS TO:** BETWEEN US 77 AND 9TH ST				**PROJ NUM:**STP 2021(957)TAPS	
ROW CSJ:								
			CONTRACT CSJ: 0916-02-023		**DEC 2022**	**2 Projects**		**$ 573,662**
CORPUS CHRISTI	NUECES	FM 70	1558-03-110	7.483	DEC 2022			$ 270,400
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: ON FM70 FROM US77			**LIMITS TO:** FM 892				**PROJ NUM:**F ( )	
ROW CSJ:								
CORPUS CHRISTI	SAN PATRICIO	BU 77-T	0372-03-009	0.403	DEC 2022			$ 171,600
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: ON BU77T FROM W 4TH STREET			**LIMITS TO:** HELM ST.				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 1558-03-110		**DEC 2022**	**2 Projects**		**$ 442,000**
					DEC 2022 TOTAL:	**6 Projects**	**4 Contracts**	**$ 5,684,763**
CORPUS CHRISTI	SAN PATRICIO	BS 359B	0087-06-031	0.380	JAN 2023			$ 1,040,000
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: NUECES ST.			**LIMITS TO:** SH 359				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0087-06-031		**JAN 2023**	**1 Project**		**$ 1,040,000**
					JAN 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 1,040,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	LIVE OAK	CR	0916-29-014	0.000	FEB 2023		$ 1,144,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: STR (AA00352001) CM PORTER @ LAGART			**LIMITS TO:** APPROX 0.3 MI N OF CR 174			**PROJ NUM:**BR 2017(097)	
ROW CSJ:							
			CONTRACT CSJ: 0916-29-014		**FEB 2023**	**1 Project**	**$ 1,144,000**
CORPUS CHRISTI	KARNES	FM 887	1122-02-043	8.459	FEB 2023		$ 208,884
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 2724			**LIMITS TO:** SS 190			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 1122-02-043		**FEB 2023**	**1 Project**	**$ 208,884**
CORPUS CHRISTI	LIVE OAK	FM 1545	1553-02-008	6.280	FEB 2023		$ 6,240,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: SH 72			**LIMITS TO:** SH 72			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1553-02-008		**FEB 2023**	**1 Project**	**$ 6,240,000**
					FEB 2023 TOTAL:	**3 Projects**	**3 Contracts** **$ 7,592,884**
CORPUS CHRISTI	NUECES	SH 286	0326-01-066	4.205	MAR 2023		$ 338,528
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: SH 358			**LIMITS TO:** .5 MI S OF FM 43			**PROJ NUM:**F ( )	
ROW CSJ:							
CORPUS CHRISTI	NUECES	SH 286	0326-03-106	3.764	MAR 2023		$ 300,204
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: ON SH286 FROM SS544			**LIMITS TO:** SH 358			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 0326-01-066		**MAR 2023**	**2 Projects**	**$ 638,733**
CORPUS CHRISTI	NUECES	VA	0916-00-250	2.000	MAR 2023		$ 2,600,000
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: AT VARIOUS LOCATIONS IN CC DISTRICT			**LIMITS TO:** .			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 0916-00-250		**MAR 2023**	**1 Project**	**$ 2,600,000**
CORPUS CHRISTI	SAN PATRICIO	PR 25A	0916-28-071	0.000	MAR 2023		$ 1,206,400
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT LAKE CORPUS CHRISTI STATE PARK			**LIMITS TO:** .			**PROJ NUM:**C 916-28-71	
ROW CSJ:							
CORPUS CHRISTI	ARANSAS	PW	0916-38-011	0.100	MAR 2023		$ 78,000
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT TPWD ROCKPORT ANNEX			**LIMITS TO:** .			**PROJ NUM:**C 916-38-11	
ROW CSJ:							
CORPUS CHRISTI	ARANSAS	PW	0916-38-012	0.100	MAR 2023		$ 1,014,000
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT GOOSE ISLAND STATE PARK			**LIMITS TO:** .			**PROJ NUM:**C 916-38-12	
ROW CSJ:							
			CONTRACT CSJ: 0916-28-071		**MAR 2023**	**3 Projects**	**$ 2,298,400**
CORPUS CHRISTI	SAN PATRICIO	SH 200	3540-01-001	1.970	MAR 2023		$ 10,400,000
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** N	
LIMITS FROM: SH 361			**LIMITS TO:** FM 1069			**PROJ NUM:**STP 1602(265)	
ROW CSJ: 3540-01-002							
			CONTRACT CSJ: 3540-01-001		**MAR 2023**	**1 Project**	**$ 10,400,000**
					MAR 2023 TOTAL:	**7 Projects**	**4 Contracts** **$ 15,937,133**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
CORPUS CHRISTI	ARANSAS	SH 35	0180-04-120	1.920	APR 2023			$ 22,880,000
DESCRIPTION: INTERCHANGE IMPROVEMENT (NEW OR UPDATE)							**NHS:** N	
LIMITS FROM: ON SH35 AT CORPUS CHRISTI ST. INTER			**LIMITS TO:** .				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0180-04-120		**APR 2023**	**1 Project**		**$ 22,880,000**
CORPUS CHRISTI	SAN PATRICIO	SH 234	0507-01-023	1.801	APR 2023			$ 2,808,000
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: US 77			**LIMITS TO:** CR 2015				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0507-01-023		**APR 2023**	**1 Project**		**$ 2,808,000**
CORPUS CHRISTI	KLEBERG	CR	0916-02-021	0.000	APR 2023			$ 816,400
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT STR(AA0145001) ON CR1070			**LIMITS TO:** APPRX. .2 MI N FM1717 (SANTA GERT)				**PROJ NUM:** BR 2023(040)	
ROW CSJ:								
			CONTRACT CSJ: 0916-02-021		**APR 2023**	**1 Project**		**$ 816,400**
CORPUS CHRISTI	SAN PATRICIO	CR	0916-28-072	0.000	APR 2023			$ 707,200
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT STR2(AA0354002) N RACHAL ST.			**LIMITS TO:** APPRX. .8 MI N US 181				**PROJ NUM:** BR 2023(041)	
ROW CSJ:								
			CONTRACT CSJ: 0916-28-072		**APR 2023**	**1 Project**		**$ 707,200**
CORPUS CHRISTI	NUECES	CS	0916-35-238	0.415	APR 2023			$ 491,712
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: ON EVERHART RD FROM HOLLY RD			**LIMITS TO:** SOUTH SHEA PARKWAY				**PROJ NUM:**	
ROW CSJ:								
CORPUS CHRISTI	NUECES	CS	0916-35-241	0.133	APR 2023			$ 492,232
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: ON GOLLIHAR RD FROM HELEN STREET			**LIMITS TO:** GREEN GROVE DIRVE				**PROJ NUM:**	
ROW CSJ:								
CORPUS CHRISTI	NUECES	CS	0916-35-242	0.583	APR 2023			$ 494,104
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: ON MC CARDLERD FROM CLARE DRIVE			**LIMITS TO:** NILE DRIVE				**PROJ NUM:**	
ROW CSJ:								
CORPUS CHRISTI	NUECES	CS	0916-35-246	0.113	APR 2023			$ 490,880
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: ON SOUTH STAPLES STREET FROM DODY STREET			**LIMITS TO:** DRIFTWOOD STREET				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0916-35-238		**APR 2023**	**4 Projects**		**$ 1,968,928**
					APR 2023 TOTAL:	**8 Projects**	**5 Contracts**	**$ 29,180,528**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
CORPUS CHRISTI	KARNES	SH 80	0348-04-055	0.930	MAY 2023			$ 603,200
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: ON SH80 FROM .5 MI N OF FM792			**LIMITS TO:** .5 MI S OF FM792				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0348-04-055		**MAY 2023**	**1 Project**		**$ 603,200**
CORPUS CHRISTI	BEE	CR	0916-25-019	0.000	MAY 2023			$ 520,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: STR (AA0380001) BLANCO CREEK			**LIMITS TO:** APPROX. .40 MILES N OF CR 420				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0916-25-019		**MAY 2023**	**1 Project**		**$ 520,000**
CORPUS CHRISTI	SAN PATRICIO	VA	0916-28-081	0.000	MAY 2023			$ 499,400
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:**	
LIMITS FROM: ON KIRKPATRICK AND VICTORIA AVE/AVE C			**LIMITS TO:** FROM GREEN TO ESCOBEDO ST				**PROJ NUM:** STP 2022(078)TAPS	
ROW CSJ:								
			CONTRACT CSJ: 0916-28-081		**MAY 2023**	**1 Project**		**$ 499,400**
CORPUS CHRISTI	NUECES	SH 361	2263-02-106	0.083	MAY 2023			$ 41,600,000
DESCRIPTION: FERRY OPERATION PROJECTS							**NHS:** N	
LIMITS FROM: AT FERRY LANDINGS IN PORT ARANSAS			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 2263-02-106		**MAY 2023**	**1 Project**		**$ 41,600,000**
					MAY 2023 TOTAL:	**4 Projects**	**4 Contracts**	**$ 43,222,600**
CORPUS CHRISTI	LIVE OAK	UA 281	0073-14-008	0.966	JUN 2023			$ 114,451
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: ON UA281 .5 MI N OF FM99			**LIMITS TO:** .5 MI S OF FM99				**PROJ NUM:** F ( )	
ROW CSJ:								
CORPUS CHRISTI	JIM WELLS	SH 359	0087-01-110	1.067	JUN 2023			$ 223,022
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: ON SH359 FROM .5 MI N OF FM2044			**LIMITS TO:** .5 MI S OF FM 2044				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0073-14-008		**JUN 2023**	**2 Projects**		**$ 337,473**
CORPUS CHRISTI	JIM WELLS	US 281	0254-07-008	1.000	JUN 2023			$ 26,000,000
DESCRIPTION: CONVERT NON-FREEWAY							**NHS:** Y	
LIMITS FROM: US 281 AT CR 116 & 117 INTERSECTIONS			**LIMITS TO:** .				**PROJ NUM:** NH ( )	
ROW CSJ:								
CORPUS CHRISTI	JIM WELLS	US 281	0254-07-010	9.500	JUN 2023			$ 93,600,000
DESCRIPTION: CONVERT NON-FREEWAY							**NHS:** Y	
LIMITS FROM: BU 281R N OF ALICE			**LIMITS TO:** BU 281R S OF ALICE				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0254-07-008		**JUN 2023**	**2 Projects**		**$ 119,600,000**
CORPUS CHRISTI	NUECES	VA	0916-00-242	0.000	JUN 2023			$ 1,040,000
DESCRIPTION: INSTALL FLASHING BEACON							**NHS:**	
LIMITS FROM: AT VARIOUS LOCATIONS IN CORPUS DISTRICT			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0916-00-242		**JUN 2023**	**1 Project**		**$ 1,040,000**
					JUN 2023 TOTAL:	**5 Projects**	**3 Contracts**	**$ 120,977,473**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	SAN PATRICIO	IH 37	0074-05-102	2.925	JUL 2023		$ 7,488,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: FM 630			**LIMITS TO:** CR 40			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 0074-05-102		**JUL 2023**	**1 Project**	**$ 7,488,000**
CORPUS CHRISTI	NUECES	SH 358	0617-01-207	0.000	JUL 2023		$ 4,160,000
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: AYERS			**LIMITS TO:** AIRLINE			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 0617-01-207		**JUL 2023**	**1 Project**	**$ 4,160,000**
CORPUS CHRISTI	NUECES	VA	0916-00-243	0.000	JUL 2023		$ 2,080,000
DESCRIPTION: INSTALL ILLUMINATION						**NHS:**	
LIMITS FROM: AT VARIOUS LOCATIONS IN CORPUS DISTRICT			**LIMITS TO:** .			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 0916-00-243		**JUL 2023**	**1 Project**	**$ 2,080,000**
				JUL 2023 TOTAL:		**3 Projects**	**3 Contracts** **$ 13,728,000**
CORPUS CHRISTI	NUECES	VA	0916-00-228	0.100	AUG 2023		$ 1,872,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: AT VARIOUS LOCATIONS IN CC DISTRICT			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0916-00-228		**AUG 2023**	**1 Project**	**$ 1,872,000**
CORPUS CHRISTI	NUECES	CS	0916-35-239	0.269	AUG 2023		$ 377,520
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: ON GOLLIHAR RD FROM MUSTANG TRAIL			**LIMITS TO:** PENNINGTON DRIVE			**PROJ NUM:**STP ( )HESG	
ROW CSJ:							
CORPUS CHRISTI	NUECES	CS	0916-35-240	0.266	AUG 2023		$ 396,294
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: ON GOLLIHAR ROAD FROM PENNINGTON DRIVE			**LIMITS TO:** MEADOWBROOK DRIVE (EAST LEG)			**PROJ NUM:**STP ( )HESG	
ROW CSJ:							
CORPUS CHRISTI	NUECES	CS	0916-35-244	0.502	AUG 2023		$ 379,600
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: ON S ALAMEDA ST FROM ROSSITER ST.			**LIMITS TO:** SINCLAIR ST.			**PROJ NUM:**STP ( )HESG	
ROW CSJ:							
CORPUS CHRISTI	NUECES	CS	0916-35-245	0.506	AUG 2023		$ 379,600
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: ON SOUTH ALAMEDA ST FROM SINCLAIR ST.			**LIMITS TO:** ROPES ST.			**PROJ NUM:**	
ROW CSJ:							
CORPUS CHRISTI	NUECES	CS	0916-35-249	0.305	AUG 2023		$ 395,662
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: ON YORKTOWN BLVD FROM DALLAS STREET			**LIMITS TO:** YORKSHIRE DRIVE			**PROJ NUM:**STP ( )HESG	
ROW CSJ:							
			CONTRACT CSJ: 0916-35-239		**AUG 2023**	**5 Projects**	**$ 1,928,676**
CORPUS CHRISTI	KARNES	FM 743	1095-03-017	3.881	AUG 2023		$ 2,054,000
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON FM743 FROM US 181			**LIMITS TO:** .815 MI E OF FM 623			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 1095-03-017		**AUG 2023**	**1 Project**	**$ 2,054,000**
				AUG 2023 TOTAL:		**7 Projects**	**3 Contracts** **$ 5,854,676**
				CORPUS CHRISTI		**70 Projects**	**35 Contracts** **$ 262,105,964**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$6.20	$0.00	$6.20
OCTOBER	$288.57	$0.00	$288.57
NOVEMBER	$336.35	$0.06	$336.41
DECEMBER	$7.34	$0.00	$7.34
JANUARY	$67.89	$0.01	$67.90
FEBRUARY	$10.18	$0.09	$10.27
MARCH	$11.42	$0.00	$11.42
APRIL	$19.82	$0.00	$19.82
MAY	$48.01	$0.47	$48.48
JUNE	$40.66	$0.04	$40.70
JULY	$40.04	$5.00	$45.04
AUGUST	$12.77	$0.04	$12.81
District Total:	$889.25	$5.72	$894.96

*The estimated costs shown are total estimated construction costs. Please see the Statewide Summary page for the financial impact to the State Highway Fund in FY 2009.

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	DALLAS	VA	0918-00-351	0.000	SEP 2022		$	3,640,000
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** IN THE DALLAS DISTRICT				**PROJ NUM:**C 918-00-351	
ROW CSJ:								
			CONTRACT CSJ: 0918-00-351		**SEP 2022**	**1 Project**	**$**	**3,640,000**
DALLAS	COLLIN	FM 2170	2461-01-010	1.520	SEP 2022		$	2,556,176
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: FM 2551			**LIMITS TO:** FM 1378				**PROJ NUM:**C 2461-1-10	
ROW CSJ:								
			CONTRACT CSJ: 2461-01-010		**SEP 2022**	**1 Project**	**$**	**2,556,176**
					SEP 2022 TOTAL:	**2 Projects**	**2 Contracts**	**$ 6,196,176**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	ROCKWALL	IH 30	0009-12-220	2.807	OCT 2022		$ 178,959,638
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** Y	
LIMITS FROM: DALROCK ROAD			**LIMITS TO:** EAST OF HORIZON			**PROJ NUM:**C 9-12-220	
ROW CSJ: 0009-12-225							
DALLAS	ROCKWALL	IH 30	0009-12-215	4.633	OCT 2022		$ 81,939,653
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** Y	
LIMITS FROM: DALROCK RD (DALLAS C/L)			**LIMITS TO:** SH 205			**PROJ NUM:**C 9-12-215	
ROW CSJ: 0009-12-223							
			CONTRACT CSJ: 0009-12-220		**OCT 2022**	**2 Projects**	**$ 260,899,291**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DENTON	FM 3524	0081-05-051	1.796	OCT 2022		$ 1,688,801
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 377			**LIMITS TO:** FM 428			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	DENTON	FM 426	0081-11-026	0.329	OCT 2022		$ 25,567
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: BEGINNING OF MAINTENANCE			**LIMITS TO:** END OF MAINTENANCE			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	KAUFMAN	US 80	0095-03-107	3.494	OCT 2022		$ 337,825
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FM 460			**LIMITS TO:** EAST OF FM 548			**PROJ NUM:** F 2023(084)	
ROW CSJ:							
DALLAS	KAUFMAN	US 80	0095-04-077	5.009	OCT 2022		$ 497,324
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: EAST OF FM 548			**LIMITS TO:** SPUR 557			**PROJ NUM:** F 2023(084)	
ROW CSJ:							
DALLAS	NAVARRO	SH 22	0121-04-029	4.915	OCT 2022		$ 404,914
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: HILL COUNTY LINE			**LIMITS TO:** FM 667			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	NAVARRO	BU 287T	0122-01-046	0.805	OCT 2022		$ 57,598
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: BI 45F			**LIMITS TO:** IH 45			**PROJ NUM:** F 2023(084)	
ROW CSJ:							
DALLAS	NAVARRO	SS 294	0122-07-003	1.241	OCT 2022		$ 99,342
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 287			**LIMITS TO:** END OF MAINTENANCE			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	NAVARRO	FM 55	0162-08-018	5.479	OCT 2022		$ 310,285
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 31			**LIMITS TO:** FM 709			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	NAVARRO	FM 709	0162-09-042	3.380	OCT 2022		$ 261,374
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2555			**LIMITS TO:** W 16TH AVE			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	KAUFMAN	FM 1390	0197-11-014	4.345	OCT 2022		$ 375,194
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 175			**LIMITS TO:** FM 148			**PROJ NUM:** C 197-11-14	
ROW CSJ:							
DALLAS	COLLIN	FM 982	0387-05-025	4.254	OCT 2022		$ 311,765
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 960' S OF MYRICK LN			**LIMITS TO:** FM 546			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	KAUFMAN	SH 243	0522-01-025	13.144	OCT 2022		$ 850,264
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: E. OF SH 34			**LIMITS TO:** VAN ZANDT CL			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	KAUFMAN	FM 429	0697-03-032	9.527	OCT 2022		$ 688,979
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 20			**LIMITS TO:** SH 243			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	DENTON	FM 156	0718-01-072	5.011	OCT 2022		$ 357,723
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 35			**LIMITS TO:** FM 1173			**PROJ NUM:** F 2023(085)	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	KAUFMAN	FM 148	0751-03-044	3.122	OCT 2022		$ 182,931
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1388			**LIMITS TO:** FM 3094 N			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	KAUFMAN	FM 598	0751-04-005	2.231	OCT 2022		$ 181,991
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1392			**LIMITS TO:** SH 205			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	DENTON	FM 455	0816-02-087	0.000	OCT 2022		$ 628,300
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: WISE COUNTY LINE			**LIMITS TO:** FM 2450			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	COLLIN	FM 455	0816-04-108	3.606	OCT 2022		$ 355,001
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 3356			**LIMITS TO:** US 75			**PROJ NUM:** C 816-4-108	
ROW CSJ:							
DALLAS	COLLIN	FM 2862	0816-05-026	3.571	OCT 2022		$ 233,021
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 121			**LIMITS TO:** FM 545			**PROJ NUM:** C 816-5-26	
ROW CSJ:							
DALLAS	ELLIS	FM 308	0834-01-015	4.792	OCT 2022		$ 460,125
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 77			**LIMITS TO:** ELLIS COUNTY LINE			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	DALLAS	VA	0918-00-386	0.000	OCT 2022		$ 1,938,259
DESCRIPTION: SEAL COAT						**NHS:**	
LIMITS FROM: VARIOUS HIGHWAYS			**LIMITS TO:** IN DALLAS			**PROJ NUM:** F 2023(086)	
ROW CSJ:							
DALLAS	NAVARRO	FM 637	0995-01-028	2.580	OCT 2022		$ 250,038
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2859			**LIMITS TO:** US 287			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	NAVARRO	FM 642	1000-01-016	8.704	OCT 2022		$ 461,884
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 638			**LIMITS TO:** FM 709			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	COLLIN	FM 981	1012-03-026	5.253	OCT 2022		$ 331,705
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: BS 78D			**LIMITS TO:** FM 1562			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	DALLAS	FM 1382	1047-03-078	2.875	OCT 2022		$ 371,200
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: NORTH OF MOUNTAIN CREEK			**LIMITS TO:** CEDAR HILL PARK ENTRANCE			**PROJ NUM:** F 2023(084)	
ROW CSJ:							
DALLAS	ELLIS	FM 660	1048-02-037	6.611	OCT 2022		$ 433,826
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 813			**LIMITS TO:** SH 34			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	ELLIS	FM 664	1051-01-060	7.312	OCT 2022		$ 591,431
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 287			**LIMITS TO:** RED OAK CREEK			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	ELLIS	FM 664	1051-01-061	3.851	OCT 2022		$ 258,519
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: BATCHLER ROAD			**LIMITS TO:** FM 983			**PROJ NUM:** F 2023(085)	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DENTON	FM 1173	1059-01-049	14.380	OCT 2022		$ 744,117
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 455			**LIMITS TO:** IH 35			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	ELLIS	FM 813	1139-02-023	0.000	OCT 2022		$ 463,106
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: BS 45			**LIMITS TO:** FM 660			**PROJ NUM:** C 1139-2-23	
ROW CSJ:							
DALLAS	ELLIS	FM 879	1159-02-039	5.187	OCT 2022		$ 291,868
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 45			**LIMITS TO:** FM 813			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	ELLIS	FM 877	1160-01-031	0.000	OCT 2022		$ 849,260
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 77			**LIMITS TO:** SH 34			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	ELLIS	FM 984	1211-02-020	6.855	OCT 2022		$ 623,542
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 877			**LIMITS TO:** SH 34			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	NAVARRO	FM 1126	1289-01-034	14.536	OCT 2022		$ 935,629
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 45			**LIMITS TO:** SH 22			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	ROCKWALL	FM 1141	1290-01-014	2.461	OCT 2022		$ 260,935
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 552			**LIMITS TO:** SH 66			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	ROCKWALL	SH 276	1290-03-032	0.570	OCT 2022		$ 43,509
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 550			**LIMITS TO:** FM 548			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	ROCKWALL	SH 276	1290-04-016	2.488	OCT 2022		$ 194,553
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 548			**LIMITS TO:** ROCKWALL CL			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	COLLIN	FM 1461	1392-03-016	1.002	OCT 2022		$ 65,964
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: CR 166			**LIMITS TO:** EOM			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	KAUFMAN	FM 1836	1397-01-034	15.169	OCT 2022		$ 980,099
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 34			**LIMITS TO:** FM 90			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	ELLIS	FM 55	1451-02-019	4.729	OCT 2022		$ 282,213
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 34			**LIMITS TO:** NAVARRO COUNTY LINE			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	COLLIN	FM 1562	1492-01-012	0.000	OCT 2022		$ 56,564
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 981			**LIMITS TO:** COLLIN C/L			**PROJ NUM:** F 2023(085)	
ROW CSJ:							
DALLAS	DENTON	FM 1830	1785-01-041	5.372	OCT 2022		$ 475,988
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: S. US 377			**LIMITS TO:** FM 407			**PROJ NUM:** F 2023(085)	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	COLLIN	FM 1461	1973-01-019	5.927	OCT 2022		$	332,209
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 289			**LIMITS TO:** CR 166				**PROJ NUM:** F 2023(085)	
ROW CSJ:								
DALLAS	NAVARRO	FM 2555	2682-01-023	5.129	OCT 2022		$	269,064
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 22			**LIMITS TO:** FM 709				**PROJ NUM:** C 2682-1-23	
ROW CSJ:								
DALLAS	COLLIN	FM 2756	2814-01-008	0.000	OCT 2022		$	439,626
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 1377			**LIMITS TO:** SH 78				**PROJ NUM:** F 2023(085)	
ROW CSJ:								
DALLAS	NAVARRO	FM 2859	2847-01-010	7.037	OCT 2022		$	430,896
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 637			**LIMITS TO:** FM 1393				**PROJ NUM:** C 2847-1-10	
ROW CSJ:								
DALLAS	ELLIS	FM 566	2983-02-008	0.000	OCT 2022		$	48,925
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: IH 35E			**LIMITS TO:** US 77				**PROJ NUM:** F 2023(085)	
ROW CSJ:								
DALLAS	KAUFMAN	FM 2965	3022-02-008	2.654	OCT 2022		$	140,875
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: VAN ZANDT CL			**LIMITS TO:** HIRAM RD				**PROJ NUM:** C 3022-2-8	
ROW CSJ:								
DALLAS	NAVARRO	FM 709	3053-01-008	7.098	OCT 2022		$	287,942
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 31			**LIMITS TO:** NAVARRO MILLS HARBOR MARINA RD				**PROJ NUM:** C 3053-1-8	
ROW CSJ:								
DALLAS	ROCKWALL	FM 3097	3148-01-012	0.000	OCT 2022		$	142,107
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: TUBBS RD			**LIMITS TO:** FM 549				**PROJ NUM:** F 2023(085)	
ROW CSJ:								
			CONTRACT CSJ: 0081-05-051		**OCT 2022**	**50 Projects**	**$**	**21,304,175**
DALLAS	KAUFMAN	SH 34	0173-04-057	1.556	OCT 2022		$	6,044,485
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: SOUTH OF AIRPORT RD			**LIMITS TO:** IH 20				**PROJ NUM:** C 173-4-57	
ROW CSJ:								
			CONTRACT CSJ: 0173-04-057		**OCT 2022**	**1 Project**	**$**	**6,044,485**
DALLAS	DALLAS	IH 30	1068-04-178	0.738	OCT 2022		$	322,400
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: AT BELT LINE RD			**LIMITS TO:** .				**PROJ NUM:** C 1068-4-178	
ROW CSJ:								
			CONTRACT CSJ: 1068-04-178		**OCT 2022**	**1 Project**	**$**	**322,400**
					OCT 2022 TOTAL:	**54 Projects**	**4 Contracts**	**$ 288,570,352**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	ROCKWALL	IH 30	0009-12-219	10.390	NOV 2022			$ 289,451,020
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: SH 205			**LIMITS TO:** WEST OF FM 2642 (HUNT C/L)				**PROJ NUM:**	
ROW CSJ: 0009-12-222								
			CONTRACT CSJ: 0009-12-219		**NOV 2022**	**1 Project**		**$ 289,451,020**
DALLAS	COLLIN	SH 5	0047-04-031	3.170	NOV 2022			$ 31,073,560
DESCRIPTION: CONSTRUCT NEW ROADWAY LANES							**NHS:** N	
LIMITS FROM: SH 121			**LIMITS TO:** NORTH OF COLLIN COUNTY OUTER LOOP				**PROJ NUM:**	
ROW CSJ: 0047-04-038								
			CONTRACT CSJ: 0047-04-031		**NOV 2022**	**1 Project**		**$ 31,073,560**
DALLAS	COLLIN	US 380	0135-02-069	0.432	NOV 2022			$ 153,614
DESCRIPTION: INSTALL ILLUMINATION							**NHS:** N	
LIMITS FROM: SH 289			**LIMITS TO:** LOVERS LANE				**PROJ NUM:**	
ROW CSJ:								
DALLAS	COLLIN	US 380	0135-11-025	2.116	NOV 2022			$ 1,467,918
DESCRIPTION: INSTALL ILLUMINATION							**NHS:** N	
LIMITS FROM: DENTON COUNTY LINE			**LIMITS TO:** SH 289				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0135-02-069		**NOV 2022**	**2 Projects**		**$ 1,621,533**
DALLAS	DALLAS	SL 12	0581-01-156	3.566	NOV 2022			$ 2,502,424
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: EAST OF CARBONDALE ST			**LIMITS TO:** US 175				**PROJ NUM:**	
ROW CSJ:								
DALLAS	DALLAS	SL 12	0581-01-160	5.906	NOV 2022			$ 585,282
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: US 175			**LIMITS TO:** IH 30				**PROJ NUM:**	
ROW CSJ:								
DALLAS	DALLAS	SL 12	0581-02-150	6.903	NOV 2022			$ 6,300,753
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: SS 408			**LIMITS TO:** IH 35E				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0581-01-156		**NOV 2022**	**3 Projects**		**$ 9,388,459**
DALLAS	DENTON	FM 1385	1315-01-028	5.008	NOV 2022			$ 4,878,599
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: FM 455			**LIMITS TO:** NORTH OF FM 428				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 1315-01-028		**NOV 2022**	**1 Project**		**$ 4,878,599**
					NOV 2022 TOTAL:	**8 Projects**	**5 Contracts**	**$ 336,413,170**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	DENTON	FM 720	1567-01-042	2.700	DEC 2022			$ 477,694
DESCRIPTION: REPAIR ROADWAY							**NHS:** N	
LIMITS FROM: MARTOP RD			**LIMITS TO:** ELDORADO PKWY				**PROJ NUM:** STP ( )	
ROW CSJ:								
DALLAS	DENTON	FM 544	0619-05-039	2.675	DEC 2022			$ 288,303
DESCRIPTION: REPAIR ROADWAY							**NHS:** N	
LIMITS FROM: DOZIER RD			**LIMITS TO:** COLLIN COUNTY LINE				**PROJ NUM:**	
ROW CSJ:								
DALLAS	DENTON	FM 423	1567-02-036	4.265	DEC 2022			$ 332,854
DESCRIPTION: REPAIR ROADWAY							**NHS:** Y	
LIMITS FROM: SOUTH OF LEBANON RD			**LIMITS TO:** SH 121				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 1567-01-042		**DEC 2022**	**3 Projects**		**$ 1,098,850**
DALLAS	DALLAS		2374-04-090	0.905	DEC 2022			$ 4,680,000
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT SPUR 408			**LIMITS TO:** .				**PROJ NUM:** F ( )	
ROW CSJ:								
DALLAS	DALLAS	SS 408	3000-01-026	0.000	DEC 2022			$ 1,560,000
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT IH 20			**LIMITS TO:** .				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 2374-04-090		**DEC 2022**	**2 Projects**		**$ 6,240,000**
				DEC 2022 TOTAL:		**5 Projects**	**2 Contracts**	**$ 7,338,850**
DALLAS	ELLIS	IH 45	0092-03-057	4.701	JAN 2023			$ 574,890
DESCRIPTION: REPAIR ROADWAY							**NHS:** Y	
LIMITS FROM: SOUTH OF SL 561			**LIMITS TO:** DALLAS COUNTY LINE				**PROJ NUM:** F ()	
ROW CSJ:								
DALLAS	ELLIS	IH 45	0092-04-080	10.662	JAN 2023			$ 1,211,816
DESCRIPTION: REPAIR ROADWAY							**NHS:** Y	
LIMITS FROM: SH 34			**LIMITS TO:** SOUTH OF SL 561				**PROJ NUM:**	
ROW CSJ:								
DALLAS	ELLIS	IH 45	0092-05-057	8.029	JAN 2023			$ 920,507
DESCRIPTION: REPAIR ROADWAY							**NHS:** Y	
LIMITS FROM: NAVARRO COUNTY LINE			**LIMITS TO:** SH 34				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0092-03-057		**JAN 2023**	**3 Projects**		**$ 2,707,214**
DALLAS	DENTON	IH 35E	0196-02-128	0.801	JAN 2023			$ 64,935,804
DESCRIPTION: INTERCHANGE IMPROVEMENT							**NHS:** Y	
LIMITS FROM: AT 1171 AND MAIN STREET			**LIMITS TO:** .				**PROJ NUM:** NH ( )	
ROW CSJ: 0196-02-135								
			CONTRACT CSJ: 0196-02-128		**JAN 2023**	**1 Project**		**$ 64,935,804**
DALLAS	DENTON	FM 423	1567-02-037	3.254	JAN 2023			$ 260,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: W LAKE HIGHLANDS DR			**LIMITS TO:** LAKE RIDGE DR				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1567-02-037		**JAN 2023**	**1 Project**		**$ 260,000**
				JAN 2023 TOTAL:		**5 Projects**	**3 Contracts**	**$ 67,903,018**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	DALLAS	IH 45	0092-02-141	0.000	FEB 2023		$	495,967
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT MALLOY BRIDGE ROAD (SOUTH BOUND)			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
DALLAS	DALLAS	IH 45	0092-02-142	0.000	FEB 2023		$	651,884
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT MALLOY BRIDGE ROAD (NORTH BOUND)			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
DALLAS	DALLAS	IH 45	0092-02-143	0.000	FEB 2023		$	443,706
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT 9.3 MILES SOUTH OF IH 20			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
DALLAS	ELLIS	IH 45	0092-03-058	0.000	FEB 2023		$	486,326
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT EAST FIFTH STREET (SOUTH BOUND)			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
DALLAS	ELLIS		0092-03-059	0.000	FEB 2023		$	596,003
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT EAST FIFTH STREET (NORTH BOUND)			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
DALLAS	ELLIS	IH 45	0092-03-060	0.000	FEB 2023		$	384,476
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT FM 660/EAST EIGHTH STREET NB			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
DALLAS	ELLIS	IH 45	0092-03-061	0.000	FEB 2023		$	117,713
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT 4.5 MILES NORTH OF FM 813			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
DALLAS	ELLIS	IH 45	0092-03-062	0.000	FEB 2023		$	485,608
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT FM 660/EAST EIGHTH ST (SOUTH BOUND)			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
DALLAS	ELLIS	BI 45-J	0092-10-010	0.000	FEB 2023		$	322,001
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** N	
LIMITS FROM: AT IH 45			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
DALLAS	ELLIS	BI 45-H	0092-12-005	0.000	FEB 2023		$	795,539
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** N	
LIMITS FROM: AT IH 45 ML			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0092-02-141		**FEB 2023**	**10 Projects**	**$**	**4,779,222**
DALLAS	DENTON	FM 455	0816-02-083	0.294	FEB 2023		$	3,227,924
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT CLEAR CREEK			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ: 0816-02-086								
			CONTRACT CSJ: 0816-02-083		**FEB 2023**	**1 Project**	**$**	**3,227,924**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	DALLAS	CS	0918-47-347	0.200	FEB 2023			$ 451,344
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: AT OVERTON RD			**LIMITS TO:** IN THE CITY OF DALLAS.				**PROJ NUM:**STP ( )HESG	
ROW CSJ:								
DALLAS	DALLAS	CS	0918-47-354	0.200	FEB 2023			$ 437,155
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: AT BECKLEY AVE.			**LIMITS TO:** IN THE CITY OF DALLAS.				**PROJ NUM:**STP ( )HESG	
ROW CSJ:								
DALLAS	DALLAS	CS	0918-47-356	0.200	FEB 2023			$ 503,523
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: AT WESTMORELAND RD			**LIMITS TO:** IN THE CITY OF DALLAS.				**PROJ NUM:**STP ( )HESG	
ROW CSJ:								
DALLAS	DALLAS	CS	0918-47-357	0.000	FEB 2023			$ 445,046
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: AT POLK ST			**LIMITS TO:** IN THE CITY OF DALLAS.				**PROJ NUM:**STP ( )HESG	
ROW CSJ:								
DALLAS	DALLAS	CS	0918-47-358	0.200	FEB 2023			$ 426,056
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: AT EWING AVE			**LIMITS TO:** IN THE CITY OF DALLAS.				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0918-47-347		**FEB 2023**	**5 Projects**		**$ 2,263,124**
				FEB 2023 TOTAL:		**16 Projects**	**3 Contracts**	**$ 10,270,270**
DALLAS	ROCKWALL	SH 276	1290-02-023	0.780	MAR 2023			$ 654,790
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: SH 205			**LIMITS TO:** EAST OF TOWNSEND DR				**PROJ NUM:**	
ROW CSJ:								
DALLAS	ROCKWALL	SH 276	1290-03-031	3.958	MAR 2023			$ 3,052,860
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: FM 549			**LIMITS TO:** FM 550				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1290-02-023		**MAR 2023**	**2 Projects**		**$ 3,707,650**
DALLAS	COLLIN	FM 1377	1391-01-021	5.786	MAR 2023			$ 7,708,074
DESCRIPTION: REPAIR ROADWAY							**NHS:** N	
LIMITS FROM: 4TH STREET			**LIMITS TO:** S. OF CR 466				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 1391-01-021		**MAR 2023**	**1 Project**		**$ 7,708,074**
				MAR 2023 TOTAL:		**3 Projects**	**2 Contracts**	**$ 11,415,724**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	ELLIS	IH 35E	0048-04-104	11.091	APR 2023		$ 1,236,787
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: US 77 SOUTH			**LIMITS TO:** US 77 NORTH			**PROJ NUM:**F ( )	
ROW CSJ:							
DALLAS	ELLIS	IH 35E	0048-08-054	18.481	APR 2023		$ 580,849
DESCRIPTION: REPAIR ROADWAY						**NHS:** Y	
LIMITS FROM: HILL COUNTY LINE			**LIMITS TO:** US 77 SOUTH			**PROJ NUM:**	
ROW CSJ:							
DALLAS	ELLIS	US 67	0261-01-048	4.621	APR 2023		$ 483,874
DESCRIPTION: REPAIR ROADWAY						**NHS:** Y	
LIMITS FROM: US 287			**LIMITS TO:** DALLAS COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
DALLAS	ELLIS	IH 35E	0442-03-048	3.435	APR 2023		$ 580,074
DESCRIPTION: REPAIR ROADWAY						**NHS:** Y	
LIMITS FROM: US 77 NORTH			**LIMITS TO:** DALLAS COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0048-04-104		**APR 2023**	**4 Projects**	**$ 2,881,583**
DALLAS	DENTON	IH 35W	0081-13-069	0.751	APR 2023		$ 370,477
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** Y	
LIMITS FROM: AT FM 2449			**LIMITS TO:** IN THE CITY OF DENTON			**PROJ NUM:**	
ROW CSJ:							
DALLAS	KAUFMAN	FM 1565	1494-02-010	0.100	APR 2023		$ 37,628
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** N	
LIMITS FROM: AT FM 986			**LIMITS TO:** IN THE TOWN OF POETRY			**PROJ NUM:**	
ROW CSJ:							
DALLAS	KAUFMAN	FM 2451	2355-02-009	0.100	APR 2023		$ 37,628
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** N	
LIMITS FROM: AT FM 148			**LIMITS TO:** IN KAUFMAN COUNTY			**PROJ NUM:**	
ROW CSJ:							
DALLAS	KAUFMAN	FM 2728	2512-01-016	0.100	APR 2023		$ 37,628
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** N	
LIMITS FROM: AT FM 429 NORTH			**LIMITS TO:** IN KAUFMAN COUNTY			**PROJ NUM:**	
ROW CSJ:							
DALLAS	KAUFMAN	FM 2728	2512-02-012	0.100	APR 2023		$ 37,628
DESCRIPTION: INSTALL ILLUMINATION						**NHS:** N	
LIMITS FROM: AT FM 429 SOUTH			**LIMITS TO:** IN KAUFMAN COUNTY			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0081-13-069		**APR 2023**	**5 Projects**	**$ 520,990**
DALLAS	DALLAS	IH 45	0092-02-137	8.590	APR 2023		$ 2,938,000
DESCRIPTION: INSTALL/REHABILITATE ITS						**NHS:** Y	
LIMITS FROM: ELLIS COUNTY LINE			**LIMITS TO:** SOUTH OF IH 20			**PROJ NUM:**	
ROW CSJ:							
DALLAS	DALLAS	IH 45	0092-14-101	1.000	APR 2023		$ 312,000
DESCRIPTION: INSTALL/REHABILITATE ITS						**NHS:** Y	
LIMITS FROM: SOUTH OF IH 20			**LIMITS TO:** NORTH OF IH 20			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0092-02-137		**APR 2023**	**2 Projects**	**$ 3,250,000**
DALLAS	COLLIN	US 380	0135-11-023	0.396	APR 2023		$ 982,067
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** Y	
LIMITS FROM: EAST OF DALLAS NORTH TOLLWAY			**LIMITS TO:** WEST OF SH 289			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0135-11-023		**APR 2023**	**1 Project**	**$ 982,067**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	DENTON	SL 288	2250-02-020	1.963	APR 2023			$ 4,318,895
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: IH 35			**LIMITS TO:** US 380				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 2250-02-020		**APR 2023**	**1 Project**		**$ 4,318,895**
DALLAS	NAVARRO	FM 3041	3090-01-012	2.918	APR 2023			$ 4,043,022
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: CHAMBERS CREEK			**LIMITS TO:** FM 1129				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 3090-01-012		**APR 2023**	**1 Project**		**$ 4,043,022**
DALLAS	COLLIN	FM 3356	3427-03-007	2.857	APR 2023			$ 3,825,931
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: FM 455			**LIMITS TO:** GRAYSON COUNTY LINE				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 3427-03-007		**APR 2023**	**1 Project**		**$ 3,825,931**
					APR 2023 TOTAL:	**15 Projects**	**7 Contracts**	**$ 19,822,488**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	DALLAS	SH 66	0009-03-048	0.213	MAY 2023		$	1,426,836
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** Y	
LIMITS FROM: AT DALROCK RD			**LIMITS TO:** .				**PROJ NUM:**CM ( )	
ROW CSJ: 0009-03-049								
DALLAS	ROCKWALL	SH 66	0009-04-072	0.252	MAY 2023		$	1,630,659
DESCRIPTION: INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES							**NHS:** Y	
LIMITS FROM: DALROCK			**LIMITS TO:** EAST OF DALROCK				**PROJ NUM:**CM ( )	
ROW CSJ: 0009-04-073								
			CONTRACT CSJ: 0009-03-048		**MAY 2023**	**2 Projects**	**$**	**3,057,495**
DALLAS	COLLIN	SH 289	0091-03-031	0.300	MAY 2023		$	364,000
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** Y	
LIMITS FROM: AT CR 99 / CR 100			**LIMITS TO:** IN THE CITY OF CELINA				**PROJ NUM:**F ( )	
ROW CSJ:								
DALLAS	DALLAS	US 75	0047-07-246	0.000	MAY 2023		$	855,788
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: AT BELT LINE RD			**LIMITS TO:** .				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
DALLAS	COLLIN	US 380	0135-05-030	0.000	MAY 2023		$	260,000
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** Y	
LIMITS FROM: AT FM 547			**LIMITS TO:** IN THE CITY OF FARMERSVILLE				**PROJ NUM:**F ( )	
ROW CSJ:								
DALLAS	COLLIN	FM 455	0816-04-111	0.000	MAY 2023		$	364,000
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** N	
LIMITS FROM: AT OAK HOLLOW LN			**LIMITS TO:** IN THE CITY OF ANNA				**PROJ NUM:**F ( )	
ROW CSJ:								
DALLAS	COLLIN	FM 1378	1392-01-053	0.015	MAY 2023		$	208,000
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** N	
LIMITS FROM: AT STODDARD RD			**LIMITS TO:** IN THE TOWN OF FAIRVIEW				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0091-03-031		**MAY 2023**	**5 Projects**	**$**	**2,051,788**
DALLAS	KAUFMAN	US 80	0095-04-074	4.660	MAY 2023		$	5,046,563
DESCRIPTION: REPAIR ROADWAY							**NHS:** Y	
LIMITS FROM: WEST OF BRADSHAW ST			**LIMITS TO:** SP 557				**PROJ NUM:**NH ( )	
ROW CSJ:								
DALLAS	KAUFMAN	US 80	0095-05-060	0.670	MAY 2023		$	920,656
DESCRIPTION: REPAIR ROADWAY							**NHS:** Y	
LIMITS FROM: WEST OF BRADSHAW			**LIMITS TO:** FM 986				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0095-04-074		**MAY 2023**	**2 Projects**	**$**	**5,967,218**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	KAUFMAN	IH 20	0095-14-033	12.509	MAY 2023		$ 137,299
DESCRIPTION: INSTALL/REPLACE SIGNS						**NHS:** Y	
LIMITS FROM: DALLAS COUNTY LINE			**LIMITS TO:** SP 557			**PROJ NUM:**	
ROW CSJ:							
DALLAS	DALLAS	IH 20	0095-13-044	6.415	MAY 2023		$ 149,242
DESCRIPTION: INSTALL/REPLACE SIGNS						**NHS:** Y	
LIMITS FROM: IH 635			**LIMITS TO:** KAUFMAN COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
DALLAS	KAUFMAN	IH 20	0495-01-079	14.043	MAY 2023		$ 264,725
DESCRIPTION: INSTALL/REPLACE SIGNS						**NHS:** Y	
LIMITS FROM: SP 557			**LIMITS TO:** VAN ZANDT COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
DALLAS	DALLAS	IH 635	2374-02-157	8.646	MAY 2023		$ 335,472
DESCRIPTION: INSTALL/REPLACE SIGNS						**NHS:** Y	
LIMITS FROM: IH 30			**LIMITS TO:** IH 20			**PROJ NUM:**	
ROW CSJ:							
DALLAS	DALLAS	IH 20	2374-03-092	12.157	MAY 2023		$ 295,202
DESCRIPTION: INSTALL/REPLACE SIGNS						**NHS:** Y	
LIMITS FROM: IH 35E			**LIMITS TO:** IH 635			**PROJ NUM:**	
ROW CSJ:							
DALLAS	DALLAS	IH 20	2374-04-087	12.270	MAY 2023		$ 351,149
DESCRIPTION: INSTALL/REPLACE SIGNS						**NHS:** Y	
LIMITS FROM: TARRANT COUNTY LINE			**LIMITS TO:** IH 35E			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0095-14-033		**MAY 2023**	**6 Projects**	**$ 1,533,088**
DALLAS	ELLIS	SH 34	0173-01-049	11.583	MAY 2023		$ 4,545,589
DESCRIPTION: REPAIR ROADWAY						**NHS:** Y	
LIMITS FROM: BI 45-G			**LIMITS TO:** KAUFMAN COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0173-01-049		**MAY 2023**	**1 Project**	**$ 4,545,589**
DALLAS	DENTON	FM 424	0815-03-015	1.990	MAY 2023		$ 2,337,483
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** US 377			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0815-03-015		**MAY 2023**	**1 Project**	**$ 2,337,483**
DALLAS	KAUFMAN	CR	0918-11-100	0.063	MAY 2023		$ 292,064
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 110 AT JONES CREEK			**LIMITS TO:** .			**PROJ NUM:** BR 2022(518)	
ROW CSJ:							
DALLAS	KAUFMAN	CR	0918-11-101	0.064	MAY 2023		$ 422,899
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 279 AT BACHELOR CREEK RELIEF			**LIMITS TO:** .			**PROJ NUM:** BR 2022(519)	
ROW CSJ:							
DALLAS	KAUFMAN	CR	0918-11-102	0.063	MAY 2023		$ 279,895
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 312			**LIMITS TO:** AT MUDDY CEDAR CREEK TRIBUTARY			**PROJ NUM:** BR 2022(520)	
ROW CSJ:							
DALLAS	KAUFMAN	FM 1391	1396-01-013	0.000	MAY 2023		$ 10,879,332
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CEDAR CREEK RELIEF NO. 2			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0918-11-100		**MAY 2023**	**4 Projects**	**$ 11,874,191**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	CS	0918-47-342	0.000	MAY 2023		$ 427,382
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT CHURCH RD			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HESG	
ROW CSJ:							
DALLAS	DALLAS	SL 12	0353-04-119	0.000	MAY 2023		$ 13,917
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: SHADY TRAIL			**LIMITS TO:** SPUR 348			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	SL 12	0353-05-130	0.000	MAY 2023		$ 153,088
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: SPUR 244			**LIMITS TO:** SHADY TRAIL			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	SL 12	0581-01-169	0.000	MAY 2023		$ 285,300
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: IH 35E			**LIMITS TO:** SPUR 244			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	SL 12	0581-02-159	0.000	MAY 2023		$ 243,549
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: SPUR 348			**LIMITS TO:** IH 35E			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-343	0.200	MAY 2023		$ 423,784
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT WOODMEADOW PKWY			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HESG	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-344	0.200	MAY 2023		$ 453,584
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT JEFFERSON BLVD			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HESG	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-345	0.200	MAY 2023		$ 430,964
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT BICKERS ST			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HESG	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-346	0.200	MAY 2023		$ 427,833
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT FOREST PARK RD			**LIMITS TO:** IN THE CITY OF DALLAS			**PROJ NUM:**STP ( )HESG	
ROW CSJ:							
			CONTRACT CSJ: 0918-47-342		**MAY 2023**	**9 Projects**	**$ 2,859,401**
DALLAS	DALLAS	FM 1382	1047-03-074	5.296	MAY 2023		$ 2,385,049
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: IH 20			**LIMITS TO:** SH 180			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 1047-03-074		**MAY 2023**	**1 Project**	**$ 2,385,049**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	ELLIS	FM 879	1159-02-037	0.000	MAY 2023			$ 5,593,826
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: 0.3 MILES WEST OF FM 1722			**LIMITS TO:** IH 45				**PROJ NUM:** F ()	
ROW CSJ:								
DALLAS	ELLIS	FM 878	0596-04-045	1.812	MAY 2023			$ 70,685
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 2 MI E OF US 287			**LIMITS TO:** GRAVES RD				**PROJ NUM:**	
ROW CSJ:								
DALLAS	ELLIS	FM 664	1051-01-059	3.929	MAY 2023			$ 133,970
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: FM 1387			**LIMITS TO:** MARSHALL RD				**PROJ NUM:**	
ROW CSJ:								
DALLAS	ELLIS	FM 879	1159-02-038	0.000	MAY 2023			$ 55,962
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: FM 878			**LIMITS TO:** GARRETT AVE				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1159-02-037		**MAY 2023**	**4 Projects**		**$ 5,854,443**
DALLAS	COLLIN	FM 1378	1392-01-044	0.621	MAY 2023			$ 3,284,794
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** N	
LIMITS FROM: FM 3286			**LIMITS TO:** SOUTH OF FM 3286				**PROJ NUM:** CM ( )	
ROW CSJ: 1392-01-049								
DALLAS	COLLIN	FM 3286	3476-02-013	0.527	MAY 2023			$ 2,733,370
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** N	
LIMITS FROM: FM 1378			**LIMITS TO:** EAST OF FM 1378				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1392-01-044		**MAY 2023**	**2 Projects**		**$ 6,018,164**
					MAY 2023 TOTAL:	**37 Projects**	**11 Contracts**	**$ 48,483,909**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	KAUFMAN	SH 34	0173-02-077	4.864	JUN 2023		$ 7,713,083
DESCRIPTION: REPAIR ROADWAY						**NHS:** N	
LIMITS FROM: ELLIS COUNTY LINE			**LIMITS TO:** FM 1390			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0173-02-077		**JUN 2023**	**1 Project**	**$ 7,713,083**
DALLAS	COLLIN	FM 2862	0816-05-025	4.630	JUN 2023		$ 5,119,534
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 5			**LIMITS TO:** WESTOVER LANE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0816-05-025		**JUN 2023**	**1 Project**	**$ 5,119,534**
DALLAS	COLLIN	CS	0918-24-272	0.200	JUN 2023		$ 130,415
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM						**NHS:** N	
LIMITS FROM: AT HEDGECOXE			**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-273	0.000	JUN 2023		$ 96,253
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM						**NHS:** N	
LIMITS FROM: AT COMANCHE			**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-274	0.200	JUN 2023		$ 86,665
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT MALONE RD			**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-275	0.000	JUN 2023		$ 74,432
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: EXCHANGE PKWY AT ANDREWS PKWY			**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-276	0.000	JUN 2023		$ 359,713
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT RIDGEMONT DR			**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-277	0.000	JUN 2023		$ 130,415
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: HEDGECOXE DR AT DUTCHESS DR			**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-279	0.000	JUN 2023		$ 306,811
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT S ALLEN HEIGHTS			**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-280	0.000	JUN 2023		$ 249,599
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: ON MCDERMOTT RD AT WATTERS RD			**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-281	0.000	JUN 2023		$ 118,658
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT ANDREWS PARKWAY			**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-282	0.000	JUN 2023		$ 74,014
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT CHELSEA BLVD			**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:**STP()HES	
ROW CSJ:							
DALLAS	COLLIN	CS	0918-24-283	0.000	JUN 2023		$ 391,126
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT N WATERS RD			**LIMITS TO:** IN THE CITY OF ALLEN			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0918-24-272		**JUN 2023**	**11 Projects**	**$ 2,018,101**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DENTON	CS	0918-46-327	0.054	JUN 2023		$ 270,300
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: HICKORY ST AT FRY ST			**LIMITS TO:** IN THE CITY OF DENTON			**PROJ NUM:**STP ( )HESG	
ROW CSJ:							
DALLAS	DENTON	US 77	0195-02-083	0.379	JUN 2023		$ 496,710
DESCRIPTION: INSTALL TRAFFIC SIGNAL						**NHS:** N	
LIMITS FROM: AT DISCOVERY BLVD			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DENTON	BS 121H	0364-03-104	0.000	JUN 2023		$ 246,095
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: FM 544			**LIMITS TO:** IN THE CITY OF LEWISVILLE			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DENTON	CS	0918-46-328	0.000	JUN 2023		$ 110,907
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT WEST OAK ST			**LIMITS TO:** IN THE CITY OF DENTON			**PROJ NUM:**STP ( )HESG	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-339	0.200	JUN 2023		$ 432,075
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: BELT LINE RD AT MERCURY RD			**LIMITS TO:** IN THE CITY OF BALCH SPRINGS			**PROJ NUM:**STP ( )HESG	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-340	0.500	JUN 2023		$ 485,894
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: LAKE JUNE RD AT HICKORY TREE RD			**LIMITS TO:** IN THE CITY OF BALCH SPRINGS			**PROJ NUM:**STP ( )HESG	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-399	0.000	JUN 2023		$ 394,102
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT JUPITER RD			**LIMITS TO:** IN THE CITY OF RICHARDSON			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-415	0.000	JUN 2023		$ 409,456
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT BELT LINE RD			**LIMITS TO:** IN THE CITY OF RICHARDSON			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
DALLAS	DALLAS	CS	0918-47-418	0.000	JUN 2023		$ 143,720
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: AT US 175 FRONTAGE ROAD			**LIMITS TO:** IN THE CITY OF BALCH SPRINGS			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0918-46-327		**JUN 2023**	**9 Projects**	**$ 2,989,260**
DALLAS	DALLAS	IH 20	2374-03-098	6.561	JUN 2023		$ 21,500,865
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: IH 45			**LIMITS TO:** IH 635			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 2374-03-098		**JUN 2023**	**1 Project**	**$ 21,500,865**
DALLAS	KAUFMAN	FM 548	2588-01-021	3.368	JUN 2023		$ 1,140,654
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: WINDMILLS FARMS BLVD			**LIMITS TO:** ROCKWALL COUNTY LINE			**PROJ NUM:**STP ( )	
ROW CSJ:							
DALLAS	ROCKWALL	FM 548	2588-02-011	0.532	JUN 2023		$ 217,726
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: KAUFMAN COUNTY LINE			**LIMITS TO:** SH 205			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 2588-01-021		**JUN 2023**	**2 Projects**	**$ 1,358,380**
					JUN 2023 TOTAL:	**25 Projects**	**6 Contracts** **$ 40,699,224**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	COLLIN	US 75	0047-06-174	14.590	JUL 2023		$ 957,986
DESCRIPTION: REPAIR ROADWAY						**NHS:** Y	
LIMITS FROM: DALLAS COUNTY LINE			**LIMITS TO:** VALLEY CREEK TRAIL			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 0047-06-174		**JUL 2023**	**1 Project**	**$ 957,986**
DALLAS	DALLAS	IH 45	0092-14-098	1.346	JUL 2023		$ 7,483,642
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: IH 30			**LIMITS TO:** PENNSYLVANIA AVE			**PROJ NUM:**BR ()	
ROW CSJ:							
			CONTRACT CSJ: 0092-14-098		**JUL 2023**	**1 Project**	**$ 7,483,642**
DALLAS	KAUFMAN	US 175	0197-05-059	15.265	JUL 2023		$ 20,979,349
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: HENDERSON COUNTY LINE			**LIMITS TO:** FM 1895			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0197-05-059		**JUL 2023**	**1 Project**	**$ 20,979,349**
DALLAS	DALLAS	FD	0918-47-359	0.000	JUL 2023		$ 6,596,705
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: ON NORTH AND SOUTH SPINE RD			**LIMITS TO:** WITHIN CEDAR HILL STATE PARK			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0918-47-359		**JUL 2023**	**1 Project**	**$ 6,596,705**
DALLAS	DENTON	FM 1171	1311-01-060	0.110	JUL 2023		$ 832,664
DESCRIPTION: CONSTRUCT NEW ROADWAY LANES						**NHS:** Y	
LIMITS FROM: AT FM 2499 (LONG PRAIRIE ROAD)			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 1311-01-060		**JUL 2023**	**1 Project**	**$ 832,664**
DALLAS	COLLIN	FM 1377	1391-01-022	5.862	JUL 2023		$ 8,189,917
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.269 MILE SOUTH OF CR 466			**LIMITS TO:** FM 545			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 1391-01-022		**JUL 2023**	**1 Project**	**$ 8,189,917**
					JUL 2023 TOTAL:	**6 Projects**	**6 Contracts** **$ 45,040,263**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	ROCKWALL	SH 66	0009-04-074	0.000	AUG 2023			$ 310,363
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: AT BEN PAYNE RD			**LIMITS TO:** IN THE CITY OF FATE.				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0009-04-074		**AUG 2023**	**1 Project**		**$ 310,363**
DALLAS	COLLIN	US 75	0047-14-087	1.582	AUG 2023			$ 624,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: WEST UNIVERSITY DRIVE			**LIMITS TO:** SOUTH OF VIRGINIA PARKWAY				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0047-14-087		**AUG 2023**	**1 Project**		**$ 624,000**
DALLAS	DALLAS	SH 356	0092-07-061	4.818	AUG 2023			$ 161,200
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: WEST OF JAMESTOWN DRIVE			**LIMITS TO:** SL 12 (LEFT FRONTAGE RD)				**PROJ NUM:**	
ROW CSJ:								
DALLAS	DALLAS	SS 348	0353-04-120	0.218	AUG 2023			$ 161,200
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: EAST OF LAS COLINAS BLVD			**LIMITS TO:** WEST OF RIVERSIDE DRIVE				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0092-07-061		**AUG 2023**	**2 Projects**		**$ 322,400**
DALLAS	KAUFMAN	US 80	0095-05-064	1.251	AUG 2023			$ 882,969
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: EAST OF FM 354			**LIMITS TO:** WEST OF FM 2728				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0095-05-064		**AUG 2023**	**1 Project**		**$ 882,969**
DALLAS	ELLIS	US 287	0172-05-124	1.282	AUG 2023			$ 1,866,894
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** Y	
LIMITS FROM: FM 664			**LIMITS TO:** BUS 287 R				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0172-05-124		**AUG 2023**	**1 Project**		**$ 1,866,894**
DALLAS	ELLIS	US 67	0260-02-051	0.000	AUG 2023			$ 693,135
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: WARD RD			**LIMITS TO:** JOHNSON COUNTY LINE				**PROJ NUM:**	
ROW CSJ:								
DALLAS	DALLAS	FM 1382	1047-03-076	4.144	AUG 2023			$ 997,028
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 1200' NORTH OF CAMP WISDOM RD			**LIMITS TO:** 500' N OF MANSFIELD RD				**PROJ NUM:**	
ROW CSJ:								
DALLAS	DALLAS	FM 1382	1047-03-077	1.502	AUG 2023			$ 823,488
DESCRIPTION: INSTALL RAISED MEDIAN							**NHS:** Y	
LIMITS FROM: 1300' N OF W SPINE RD			**LIMITS TO:** NEW CLARK RD				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0260-02-051		**AUG 2023**	**3 Projects**		**$ 2,513,651**
DALLAS	DALLAS	SH 121	0364-02-024	0.000	AUG 2023			$ 156,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: AT WEST SANDY LAKE ROAD			**LIMITS TO:** .				**PROJ NUM:** F ( )	
ROW CSJ:								
DALLAS	DALLAS	IH 635	2374-07-076	0.213	AUG 2023			$ 62,400
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: AT FREEPORT PARKWAY			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0364-02-024		**AUG 2023**	**2 Projects**		**$ 218,400**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	DENTON	BS 121H	0364-03-105	1.113	AUG 2023			$ 393,689
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: SOUTH OF W VISTA RIDGE MALL			**LIMITS TO:** FM 3040				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0364-03-105		**AUG 2023**	**1 Project**		**$ 393,689**
DALLAS	DALLAS	IH 35E	0442-02-169	0.000	AUG 2023			$ 2,323,974
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT WOODY BRANCH			**LIMITS TO:** .				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0442-02-169		**AUG 2023**	**1 Project**		**$ 2,323,974**
DALLAS	KAUFMAN	FM 1641	1217-01-021	0.000	AUG 2023			$ 316,604
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: AT MONITOR BLVD			**LIMITS TO:** CITY OF FORNEY				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 1217-01-021		**AUG 2023**	**1 Project**		**$ 316,604**
DALLAS	DALLAS	IH 635	2374-02-164	4.589	AUG 2023			$ 3,037,701
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: OLD SEAGOVILLE RD			**LIMITS TO:** SH 352				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 2374-02-164		**AUG 2023**	**1 Project**		**$ 3,037,701**
				AUG 2023 TOTAL:		**15 Projects**	**11 Contracts**	**$ 12,810,644**
				DALLAS		**191 Projects**	**62 Contracts**	**$ 894,964,089**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

EL PASO DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$10.25	$0.00	$10.25
JANUARY	$3.54	$0.00	$3.54
FEBRUARY	$4.58	$0.00	$4.58
MARCH	$4.50	$0.00	$4.50
APRIL	$71.51	$0.00	$71.51
MAY	$0.50	$0.00	$0.50
JUNE	$16.60	$0.00	$16.60
JULY	$19.09	$1.34	$20.43
AUGUST	$2.53	$0.00	$2.53
District Total:	$133.09	$1.34	$134.43

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

EL PASO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
EL PASO	CULBERSON	US 90	0020-01-022	0.000	DEC 2022			$ 6,049,999
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: BI 10-D (BROADWAY ST)			**LIMITS TO:** 3.95 MI N OF FM 1523				**PROJ NUM:**C 20-1-22	
ROW CSJ:								
			CONTRACT CSJ: 0020-01-022		**DEC 2022**	**1 Project**		**$ 6,049,999**
EL PASO	BREWSTER	SH 118	0358-05-018	0.000	DEC 2022			$ 971,296
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: 17.35 MI N FM 170			**LIMITS TO:** 2.75 MI S FM 170				**PROJ NUM:**F()	
ROW CSJ:								
EL PASO	PRESIDIO	FM 170	0957-08-028	0.000	DEC 2022			$ 1,019,717
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: BU 67-A			**LIMITS TO:** 21 MI SE BU 67-A				**PROJ NUM:**F ()	
ROW CSJ:								
EL PASO	PRESIDIO	FM 170	0957-09-021	0.000	DEC 2022			$ 1,352,791
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: 21 MI SE BU 67-A			**LIMITS TO:** PRESIDIO/BREWSTER COUNTY LINE				**PROJ NUM:**F()	
ROW CSJ:								
EL PASO	BREWSTER	FM 170	0957-10-017	0.000	DEC 2022			$ 855,301
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: PRESIDIO/BREWSTER COUNTY LINE			**LIMITS TO:** SH 118				**PROJ NUM:**F()	
ROW CSJ:								
			CONTRACT CSJ: 0358-05-018		**DEC 2022**	**4 Projects**		**$ 4,199,105**
				DEC 2022 TOTAL:		**5 Projects**	**2 Contracts**	**$ 10,249,104**
EL PASO	HUDSPETH	SH 20	0002-04-034	0.000	JAN 2023			$ 2,763,731
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 1 MI W OF ACALA RD			**LIMITS TO:** SH 148				**PROJ NUM:**STP()HES	
ROW CSJ:								
			CONTRACT CSJ: 0002-04-034		**JAN 2023**	**1 Project**		**$ 2,763,731**
EL PASO	EL PASO	CS	0924-06-644	0.000	JAN 2023			$ 781,254
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: ALBERTON AVE			**LIMITS TO:** 0.04 MI S OF LTV RD				**PROJ NUM:**STP ()HESG	
ROW CSJ:								
			CONTRACT CSJ: 0924-06-644		**JAN 2023**	**1 Project**		**$ 781,254**
				JAN 2023 TOTAL:		**2 Projects**	**2 Contracts**	**$ 3,544,986**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

EL PASO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	EL PASO	SH 20	0001-02-074	0.200	FEB 2023		$ 292,453
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT BELVIDERE ST			**LIMITS TO:** .			**PROJ NUM:** STP()HES	
ROW CSJ:							
EL PASO	EL PASO	SH 20	0002-01-106	0.020	FEB 2023		$ 419,086
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT FM 76			**LIMITS TO:** .			**PROJ NUM:** STP()HES	
ROW CSJ:							
EL PASO	PRESIDIO	US 67	0020-08-049	0.000	FEB 2023		$ 111,559
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT US 90			**LIMITS TO:** .			**PROJ NUM:** STP()HES	
ROW CSJ:							
EL PASO	JEFF DAVIS	SH 17	0104-03-041	0.000	FEB 2023		$ 105,074
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 118			**LIMITS TO:** .			**PROJ NUM:** STP()HES	
ROW CSJ:							
EL PASO	JEFF DAVIS	SH 17	0104-03-042	0.000	FEB 2023		$ 123,684
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT SH 118			**LIMITS TO:** .			**PROJ NUM:** STP()HES	
ROW CSJ:							
EL PASO	PRESIDIO	SH 17	0104-05-027	0.000	FEB 2023		$ 60,848
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT W LINCOLN ST			**LIMITS TO:** .			**PROJ NUM:** STP()HES	
ROW CSJ:							
EL PASO	JEFF DAVIS	SH 166	0415-04-014	0.000	FEB 2023		$ 130,996
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT SH 17			**LIMITS TO:** .			**PROJ NUM:** STP()HES	
ROW CSJ:							
EL PASO	EL PASO	FM 659	1046-01-045	0.200	FEB 2023		$ 193,706
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT GEORGE DIETER DR			**LIMITS TO:** .			**PROJ NUM:** STP()HES	
ROW CSJ:							
			CONTRACT CSJ: 0001-02-074		**FEB 2023**	**8 Projects**	**$ 1,437,407**
EL PASO	EL PASO	VA	0924-00-110	362.339	FEB 2023		$ 3,000,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:** F()	
ROW CSJ:							
EL PASO	EL PASO	CR	0924-06-646	0.000	FEB 2023		$ 145,070
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: (ON ASCENCION ST) GREG DR			**LIMITS TO:** HORIZON BLVD			**PROJ NUM:** STP ()HESG	
ROW CSJ:							
			CONTRACT CSJ: 0924-00-110		**FEB 2023**	**2 Projects**	**$ 3,145,069**
				FEB 2023 TOTAL:		**10 Projects** **2 Contracts**	**$ 4,582,476**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

EL PASO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	CULBERSON	SH 54	0233-05-038	0.000	MAR 2023		$ 2,321,428
DESCRIPTION: CONSTRUCT BRIDGE						**NHS:** N	
LIMITS FROM: 1500 FT N OF CROSSING			**LIMITS TO:** 1500 FT S OF CROSSING			**PROJ NUM:** STP()HES	
ROW CSJ:							
			CONTRACT CSJ: 0233-05-038		**MAR 2023**	**1 Project**	**$ 2,321,428**
EL PASO	EL PASO	US 62	0374-02-122	0.000	MAR 2023		$ 105,305
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.1 MI W OF KILLARMEY ST			**LIMITS TO:** 0.1 MI E OF WEDGEWOOD DR			**PROJ NUM:** STP()HES	
ROW CSJ:							
EL PASO	EL PASO	SH 20	0001-02-075	0.000	MAR 2023		$ 69,366
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: COLONY COVE CT			**LIMITS TO:** .			**PROJ NUM:** STP()HES	
ROW CSJ:							
			CONTRACT CSJ: 0374-02-122		**MAR 2023**	**2 Projects**	**$ 174,671**
EL PASO	EL PASO	VA	0924-00-109	1.000	MAR 2023		$ 1,499,999
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:** F()	
ROW CSJ:							
			CONTRACT CSJ: 0924-00-109		**MAR 2023**	**1 Project**	**$ 1,499,999**
EL PASO	EL PASO	VA	0924-00-130	1.000	MAR 2023		$ 500,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:** F()	
ROW CSJ:							
			CONTRACT CSJ: 0924-00-130		**MAR 2023**	**1 Project**	**$ 500,000**
					MAR 2023 TOTAL:	**5 Projects** **4 Contracts**	**$ 4,496,098**
EL PASO	EL PASO	BU 54-A	0167-02-079	0.000	APR 2023		$ 1,220,182
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.88 MI N OF SL 375			**LIMITS TO:** 2.88 MI N OF SL 375			**PROJ NUM:** STP()HES	
ROW CSJ:							
EL PASO	EL PASO	SL 375	2552-04-054	0.000	APR 2023		$ 1,541,084
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: COLES ST			**LIMITS TO:** FRANCIS ST			**PROJ NUM:** STP()HES	
ROW CSJ:							
			CONTRACT CSJ: 0167-02-079		**APR 2023**	**2 Projects**	**$ 2,761,267**
EL PASO	EL PASO	SS 320	0665-02-002	0.000	APR 2023		$ 20,497,532
DESCRIPTION: CONSTRUCT FRONTAGE ROADS						**NHS:** N	
LIMITS FROM: BU54 (DYER STREET)			**LIMITS TO:** RAILROAD DRIVE			**PROJ NUM:** F ()	
ROW CSJ: 0665-02-003							
			CONTRACT CSJ: 0665-02-002		**APR 2023**	**1 Project**	**$ 20,497,532**
EL PASO	EL PASO	FM 1281	3451-01-033	0.000	APR 2023		$ 13,931,032
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: FM 76			**LIMITS TO:** ASCENSION RD			**PROJ NUM:** F()	
ROW CSJ:							
			CONTRACT CSJ: 3451-01-033		**APR 2023**	**1 Project**	**$ 13,931,032**
EL PASO	PRESIDIO	CR	7124-01-006	0.000	APR 2023		$ 34,320,000
DESCRIPTION: CONSTRUCT TRADE PROCESSING CENTER						**NHS:** N	
LIMITS FROM: TEXAS / MEXICO BORDER ON RAIL LINE			**LIMITS TO:** INTERSECTION OF CR 31 / RAIL LINE			**PROJ NUM:** STP ()TP	
ROW CSJ: 7124-01-007							
			CONTRACT CSJ: 7124-01-006		**APR 2023**	**1 Project**	**$ 34,320,000**
					APR 2023 TOTAL:	**5 Projects** **4 Contracts**	**$ 71,509,830**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

EL PASO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
EL PASO	EL PASO	VA	0924-00-145	0.000	MAY 2023			$ 500,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0924-00-145		**MAY 2023**	**1 Project**		**$ 500,000**
					MAY 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 500,000**
EL PASO	EL PASO	SH 20	0001-02-067	0.000	JUN 2023			$ 10,972,499
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: DONIPHAN DRIVE			**LIMITS TO:** SUNLAND PARK				**PROJ NUM:** C 1-2-67	
ROW CSJ:								
EL PASO	EL PASO	SH 20	0001-02-068	0.000	JUN 2023			$ 142,510
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: BALTIMORE ST			**LIMITS TO:** CINCINNATI AVE				**PROJ NUM:** C 1-2-68	
ROW CSJ:								
EL PASO	EL PASO	SH 20	0001-03-060	0.000	JUN 2023			$ 2,840,249
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: CINCINNATI AVE			**LIMITS TO:** E YANDELL DR				**PROJ NUM:** C 1-3-60	
ROW CSJ:								
			CONTRACT CSJ: 0001-02-067		**JUN 2023**	**3 Projects**		**$ 13,955,259**
EL PASO	CULBERSON	US 90	0020-01-021	0.100	JUN 2023			$ 1,319,999
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: 830 FT S OF BI 10D (BROADWAY ST)			**LIMITS TO:** 750 FT S OF IH 10				**PROJ NUM:** C 20-1-21	
ROW CSJ:								
EL PASO	CULBERSON	BI 10-D	0002-20-009	0.000	JUN 2023			$ 1,319,999
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** N	
LIMITS FROM: 0.11 MI N OF IH 10			**LIMITS TO:** 0.05 MI S OF IH 10				**PROJ NUM:** C 2-20-9	
ROW CSJ:								
			CONTRACT CSJ: 0020-01-021		**JUN 2023**	**2 Projects**		**$ 2,639,998**
					JUN 2023 TOTAL:	**5 Projects**	**2 Contracts**	**$ 16,595,257**
EL PASO	EL PASO	VA	0924-00-150	0.000	JUL 2023			$ 1,499,999
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** DISTRICTWIDE				**PROJ NUM:** F()	
ROW CSJ:								
			CONTRACT CSJ: 0924-00-150		**JUL 2023**	**1 Project**		**$ 1,499,999**
EL PASO	EL PASO	VA	0924-00-155	0.000	JUL 2023			$ 749,999
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:** F()	
ROW CSJ:								
			CONTRACT CSJ: 0924-00-155		**JUL 2023**	**1 Project**		**$ 749,999**
EL PASO	EL PASO	FM 1281	3451-01-040	0.000	JUL 2023			$ 5,999,999
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** Y	
LIMITS FROM: HORIZON BLVD AT DARRINGTON INTERSECTION			**LIMITS TO:** .				**PROJ NUM:** F ()	
ROW CSJ: 3451-01-047								
EL PASO	EL PASO	CS	0924-06-587	0.000	JUL 2023			$ 12,178,852
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: EASTLAKE BOULEVARD			**LIMITS TO:** OXBOW DRIVE				**PROJ NUM:** STP()MM	
ROW CSJ: 0924-06-608								
			CONTRACT CSJ: 3451-01-040		**JUL 2023**	**2 Projects**		**$ 18,178,852**
					JUL 2023 TOTAL:	**4 Projects**	**3 Contracts**	**$ 20,428,850**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

EL PASO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
EL PASO	PRESIDIO	BU 67-A	0104-11-008	0.000	AUG 2023		$	2,026,069
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: US 67 NORTH			**LIMITS TO:** US 67 SOUTH				**PROJ NUM:**C 104-11-8	
ROW CSJ:								
			CONTRACT CSJ: 0104-11-008		**AUG 2023**	**1 Project**	**$**	**2,026,069**
EL PASO	EL PASO	VA	0924-00-161	1.000	AUG 2023		$	500,000
DESCRIPTION: INFRASTRUCTURE IMPROVEMENTS							**NHS:**	
LIMITS FROM: DISTRICTWIDE (ITS)			**LIMITS TO:** .				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0924-00-161		**AUG 2023**	**1 Project**	**$**	**500,000**
				AUG 2023 TOTAL:		**2 Projects**	**2 Contracts**	**$ 2,526,068**
				EL PASO		**39 Projects**	**22 Contracts**	**$ 134,432,669**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$2.34	$0.04	$2.37
NOVEMBER	$1.48	$0.00	$1.48
DECEMBER	$39.53	$0.27	$39.80
JANUARY	$38.99	$0.01	$39.01
FEBRUARY	$50.27	$0.00	$50.27
MARCH	$6.57	$0.00	$6.57
APRIL	$0.82	$0.02	$0.84
MAY	$58.37	$0.00	$58.37
JUNE	$5.99	$0.05	$6.04
JULY	$19.49	$0.00	$19.49
AUGUST	$21.60	$1.17	$22.77
District Total:	$245.45	$1.56	$247.01

*The estimated costs shown are total estimated construction costs. Please see the Statewide Summary page for the financial impact to the State Highway Fund in FY 2009.

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	WISE	US 380	0134-07-069	0.170	OCT 2022			$ 2,108,440
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: BU 81D			**LIMITS TO:** US 81				**PROJ NUM:**F 2023(039)	
ROW CSJ:								
			CONTRACT CSJ: 0134-07-069		**OCT 2022**	**1 Project**		**$ 2,108,440**
FORT WORTH	TARRANT	CS	0902-90-217	0.350	OCT 2022			$ 262,916
DESCRIPTION: INSTALL RAISED MEDIAN							**NHS:** N	
LIMITS FROM: MUSTANG DR			**LIMITS TO:** SH 114 WB FRONTAGE RD				**PROJ NUM:**STP 2022(871)HES	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-217		**OCT 2022**	**1 Project**		**$ 262,916**
					OCT 2022 TOTAL:	**2 Projects**	**2 Contracts**	**$ 2,371,356**
FORT WORTH	ERATH	US 67	0079-05-062	11.200	NOV 2022			$ 1,425,166
DESCRIPTION: INSTALL ILLUMINATION							**NHS:** Y	
LIMITS FROM: US 281			**LIMITS TO:** FM 219				**PROJ NUM:**F ()	
ROW CSJ:								
FORT WORTH	ERATH	BU 67-K	0079-05-063	0.000	NOV 2022			$ 53,290
DESCRIPTION: INSTALL ILLUMINATION							**NHS:** Y	
LIMITS FROM: US 67			**LIMITS TO:** FM 219				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0079-05-062		**NOV 2022**	**2 Projects**		**$ 1,478,456**
					NOV 2022 TOTAL:	**2 Projects**	**1 Contract**	**$ 1,478,456**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	TARRANT	SH 121	0363-03-052	0.000	DEC 2022		$ 12,431,409
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: IH 35W			**LIMITS TO:** MIDWAY			**PROJ NUM:**C 363-3-52	
ROW CSJ:							
FORT WORTH	TARRANT	SS 347	0081-01-052	0.000	DEC 2022		$ 1,768,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: GILVIN ST.			**LIMITS TO:** IH 35W			**PROJ NUM:**C 81-1-52	
ROW CSJ:							
FORT WORTH	TARRANT	SH 121	0363-03-057	6.950	DEC 2022		$ 2,517,860
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: IH 35			**LIMITS TO:** MIDWAY			**PROJ NUM:**STP()HES	
ROW CSJ:							
FORT WORTH	TARRANT	SH 121	0363-03-059	6.948	DEC 2022		$ 2,711,192
DESCRIPTION: REMOVE/REPLACE BRIDGE RAIL						**NHS:** Y	
LIMITS FROM: GILVIN			**LIMITS TO:** MIDWAY			**PROJ NUM:**BR ()	
ROW CSJ:							
			CONTRACT CSJ: 0363-03-052		**DEC 2022**	**4 Projects**	**$ 19,428,460**
FORT WORTH	TARRANT	SH 121	0364-01-160	0.133	DEC 2022		$ 390,000
DESCRIPTION: DRAINAGE IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT GENESIS WAY			**LIMITS TO:** .			**PROJ NUM:**()	
ROW CSJ:							
			CONTRACT CSJ: 0364-01-160		**DEC 2022**	**1 Project**	**$ 390,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:45 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	JACK	SH 114	0444-02-023	0.000	DEC 2022		$ 506,166
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: YOUNG CO LN			**LIMITS TO:** US 281			**PROJ NUM:**F ()	
ROW CSJ:							
FORT WORTH	JOHNSON	IH 35W	0014-04-087	0.000	DEC 2022		$ 350,983
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: CR 210A			**LIMITS TO:** MAPLE AVE			**PROJ NUM:**F ()	
ROW CSJ:							
FORT WORTH	JOHNSON	IH 35W	0014-04-088	0.000	DEC 2022		$ 379,615
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: FM 2258			**LIMITS TO:** FM 3136			**PROJ NUM:**F ()	
ROW CSJ:							
FORT WORTH	ERATH	BU 377J	0079-07-018	0.000	DEC 2022		$ 100,803
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** US 377			**PROJ NUM:**F ()	
ROW CSJ:							
FORT WORTH	HOOD	FM 4	0080-08-027	0.000	DEC 2022		$ 301,835
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 377			**LIMITS TO:** FM 167			**PROJ NUM:**F ()	
ROW CSJ:							
FORT WORTH	JACK	US 380	0134-04-040	0.000	DEC 2022		$ 1,383,796
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: YOUNG CO LN			**LIMITS TO:** 9TH ST			**PROJ NUM:**F ()	
ROW CSJ:							
FORT WORTH	WISE	SH 199	0171-02-029	0.000	DEC 2022		$ 294,952
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: JACK CO LN			**LIMITS TO:** PARKER CO LN			**PROJ NUM:**F ()	
ROW CSJ:							
FORT WORTH	PARKER	SH 199	0171-03-076	0.000	DEC 2022		$ 32,337
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: WISE CO LN			**LIMITS TO:** POJO RD			**PROJ NUM:**F ()	
ROW CSJ:							
FORT WORTH	PALO PINTO	SH 254	0362-04-048	0.000	DEC 2022		$ 340,658
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 16			**LIMITS TO:** SH 337			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	PALO PINTO	PR 36	0362-06-014	0.000	DEC 2022		$ 172,254
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2951			**LIMITS TO:** SH 16			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	JOHNSON	PR 21	0422-03-086	0.000	DEC 2022		$ 295,254
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1434			**LIMITS TO:** US 67			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	ERATH	FM 914	0550-03-026	0.000	DEC 2022		$ 136,286
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** FM 847			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	ERATH	FM 914	0550-03-027	0.000	DEC 2022		$ 478,415
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 847			**LIMITS TO:** SH 6			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	ERATH	FM 914	0550-04-015	0.000	DEC 2022		$ 262,959
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 6			**LIMITS TO:** HAMILTON CO LN			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	JOHNSON	PR 21	0611-01-057	0.000	DEC 2022		$ 104,056
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: END OF ROAD			**LIMITS TO:** FM 1434			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	JOHNSON	PR 21A	0611-01-058	0.000	DEC 2022		$ 11,753
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: PR 21			**LIMITS TO:** PR 21			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	PARKER	FM 1885	0649-02-036	0.000	DEC 2022		$ 261,290
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 52			**LIMITS TO:** FM 920			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	SOMERVELL	FM 56	0777-03-017	0.000	DEC 2022		$ 252,751
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: HOOD CO LN			**LIMITS TO:** CR 311			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	SOMERVELL	FM 203	0779-01-013	0.000	DEC 2022		$ 187,164
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** BOSQUE CO LN			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	SOMERVELL	FM 205	0781-01-027	0.000	DEC 2022		$ 425,755
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 51			**LIMITS TO:** US 67			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	ERATH	FM 913	1180-01-013	0.000	DEC 2022		$ 178,836
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** US 67			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	JACK	FM 1156	1309-01-039	0.000	DEC 2022		$ 185,755
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** SH 199			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	JACK	FM 1156	1309-01-040	0.000	DEC 2022		$ 218,368
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** US 380			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	JACK	FM 1191	1333-03-019	0.000	DEC 2022		$ 480,609
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** YOUNG CO LN			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	PALO PINTO	FM 1195	1334-01-020	0.000	DEC 2022		$ 180,199
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 180			**LIMITS TO:** FM 3028			**PROJ NUM:**F ()	
ROW CSJ:							
FORT WORTH	WISE	FM 455	1352-04-015	0.000	DEC 2022		$ 223,094
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: COOKE CO LN			**LIMITS TO:** FM 51			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	WISE	FM 1204	1726-02-010	0.000	DEC 2022		$ 220,974
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: END OF ROAD			**LIMITS TO:** FM 51			**PROJ NUM:**	
ROW CSJ:							
FORT WORTH	WISE	FM 1655	1751-01-032	0.000	DEC 2022		$ 258,774
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 81			**LIMITS TO:** FM 1810			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	ERATH	FM 1824	1851-01-014	0.000	DEC 2022			$ 141,870
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** FM 2481				**PROJ NUM:**	
ROW CSJ:								
FORT WORTH	ERATH	FM 205	1990-01-023	0.000	DEC 2022			$ 210,545
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** CR 182				**PROJ NUM:**	
ROW CSJ:								
FORT WORTH	JACK	FM 2210	1992-01-016	0.000	DEC 2022			$ 231,613
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: GIBTOWN RD			**LIMITS TO:** WISE CO LN				**PROJ NUM:**	
ROW CSJ:								
FORT WORTH	JACK	FM 2210	2212-02-021	0.000	DEC 2022			$ 472,233
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 4			**LIMITS TO:** US 281				**PROJ NUM:**	
ROW CSJ:								
FORT WORTH	JACK	FM 2210	2212-03-012	0.000	DEC 2022			$ 347,368
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** GIBTOWN RD				**PROJ NUM:**	
ROW CSJ:								
FORT WORTH	WISE	FM 1655	2214-01-021	0.000	DEC 2022			$ 168,510
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 1810			**LIMITS TO:** US 380				**PROJ NUM:**	
ROW CSJ:								
FORT WORTH	PALO PINTO	FM 1821	2288-01-014	0.000	DEC 2022			$ 160,699
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** US 180				**PROJ NUM:**	
ROW CSJ:								
FORT WORTH	PALO PINTO	FM 1821	2288-02-012	0.000	DEC 2022			$ 130,146
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: 5TH ST			**LIMITS TO:** FM 1195				**PROJ NUM:**	
ROW CSJ:								
FORT WORTH	PALO PINTO	FM 2353	2290-01-010	0.000	DEC 2022			$ 158,192
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: SH 16			**LIMITS TO:** PR 36				**PROJ NUM:**	
ROW CSJ:								
FORT WORTH	PALO PINTO	FM 2353	2290-02-011	0.000	DEC 2022			$ 170,282
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: PR 36			**LIMITS TO:** SH 16				**PROJ NUM:**	
ROW CSJ:								
FORT WORTH	PALO PINTO	FM 1195	2930-01-021	0.000	DEC 2022			$ 107,165
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 3028			**LIMITS TO:** US 81				**PROJ NUM:**F ()	
ROW CSJ:								
FORT WORTH	SOMERVELL	PR 59	3316-01-006	0.000	DEC 2022			$ 119,643
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 205			**LIMITS TO:** DINOSAUR VALLEY STATE PARK				**PROJ NUM:**	
ROW CSJ:								
FORT WORTH	JACK	FM 3209	3336-01-010	0.000	DEC 2022			$ 76,258
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** END OF MAINTENANCE				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0444-02-023		**DEC 2022**	**41 Projects**		**$ 10,720,213**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	TARRANT	VA	0902-90-126	0.800	DEC 2022			$ 817,440
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: SS 580 AT ALTA MERE DR.			**LIMITS TO:** LACKLAND ROAD				**PROJ NUM:**CM ( )	
ROW CSJ: 0902-90-200								
			CONTRACT CSJ: 0902-90-126		**DEC 2022**	**1 Project**		**$ 817,440**
FORT WORTH	JOHNSON	FM 2258	1599-03-016	6.746	DEC 2022			$ 8,442,122
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: CR 205			**LIMITS TO:** ELLIS COUNTY LINE				**PROJ NUM:**F 2023(038)	
ROW CSJ:								
			CONTRACT CSJ: 1599-03-016		**DEC 2022**	**1 Project**		**$ 8,442,122**
					DEC 2022 TOTAL:	**48 Projects**	**5 Contracts**	**$ 39,798,235**
FORT WORTH	TARRANT	SH 183	0094-01-032	0.099	JAN 2023			$ 31,200,000
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: AT UPRR RAILROAD & UPRR SPUR			**LIMITS TO:** .				**PROJ NUM:**BR ()	
ROW CSJ: 0094-01-034								
			CONTRACT CSJ: 0094-01-032		**JAN 2023**	**1 Project**		**$ 31,200,000**
FORT WORTH	TARRANT	SH 199	0171-05-101	0.000	JAN 2023			$ 1,564,727
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** Y	
LIMITS FROM: 0.1 MI. NW OF ROBERTS CUT OFF			**LIMITS TO:** 0.1 MI. S OF WEATHERFORD ST				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0171-05-101		**JAN 2023**	**1 Project**		**$ 1,564,727**
FORT WORTH	TARRANT	CR	0902-90-125	0.100	JAN 2023			$ 3,204,094
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: WALNUT CREEK DRIVE @ WALNUT CREEK			**LIMITS TO:** .				**PROJ NUM:**BR 2022(252)	
ROW CSJ: 0902-90-236								
FORT WORTH	TARRANT	CR	0902-90-135	0.100	JAN 2023			$ 687,562
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: STEPHENSON LEVY RD			**LIMITS TO:** @ TRIB. TO VILLAGE CREEK				**PROJ NUM:**BR 2021(123)	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-125		**JAN 2023**	**2 Projects**		**$ 3,891,656**
FORT WORTH	TARRANT	CS	0902-90-134	0.000	JAN 2023			$ 643,153
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT LIVE OAK CREEK			**LIMITS TO:** ON WHITE SETTLEMENT ROAD				**PROJ NUM:**BR 2021(124)	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-134		**JAN 2023**	**1 Project**		**$ 643,153**
FORT WORTH	TARRANT	FM 1187	1330-02-049	0.991	JAN 2023			$ 1,707,585
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: WEST OF IH 35W NB FRONTAGE ROAD			**LIMITS TO:** WEST OF HUNTERS FIELD BLVD				**PROJ NUM:**C 1330-2-49	
ROW CSJ:								
			CONTRACT CSJ: 1330-02-049		**JAN 2023**	**1 Project**		**$ 1,707,585**
					JAN 2023 TOTAL:	**6 Projects**	**5 Contracts**	**$ 39,007,121**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	PARKER	IH 20	0008-03-124	0.000	FEB 2023			$ 11,195,947
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: US 180			**LIMITS TO:** RANCH HOUSE ROAD				**PROJ NUM:**NH ( )	
ROW CSJ:								
FORT WORTH	PARKER	IH 20	0008-03-129	3.794	FEB 2023			$ 11,376,327
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: RANCH HOUSE RD			**LIMITS TO:** IH 30/IH 20 SPLIT				**PROJ NUM:**()	
ROW CSJ:								
			CONTRACT CSJ: 0008-03-124		**FEB 2023**	**2 Projects**		**$ 22,572,274**
FORT WORTH	TARRANT	SH 183	0008-12-092	0.905	FEB 2023			$ 2,949,616
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: SE OF BENBROOK TRAFFIC CIRCLE			**LIMITS TO:** BELLAIRE DR. S				**PROJ NUM:**F ()	
ROW CSJ:								
FORT WORTH	TARRANT	US 377	0080-07-098	0.652	FEB 2023			$ 2,209,412
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: WELLINGTON RD			**LIMITS TO:** TRAFFIC CIRCLE				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0008-12-092		**FEB 2023**	**2 Projects**		**$ 5,159,028**
FORT WORTH	WISE	US 81	0013-08-140	4.360	FEB 2023			$ 4,463,209
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: 0.466 MI SOUTH OF FM 2264			**LIMITS TO:** CR 4421				**PROJ NUM:**NH ( )	
ROW CSJ:								
FORT WORTH	WISE	US 81	0013-08-132	2.197	FEB 2023			$ 5,159,003
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: 0.466 MI SOUTH OF FM 2264			**LIMITS TO:** 2.682 MI NORTH OF FM 407				**PROJ NUM:**NH ( )	
ROW CSJ:								
FORT WORTH	WISE	US 81	0013-08-133	5.518	FEB 2023			$ 12,296,818
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: 2.682 MI NORTH OF FM 407			**LIMITS TO:** 0.485 MI NORTH OF FM 407				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0013-08-140		**FEB 2023**	**3 Projects**		**$ 21,919,030**
FORT WORTH	HOOD	SH 144	0385-04-052	0.000	FEB 2023			$ 66,988
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** N	
LIMITS FROM: MAMBRINO HWY			**LIMITS TO:** HOOD CO LN				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0385-04-052		**FEB 2023**	**1 Project**		**$ 66,988**
FORT WORTH	SOMERVELL	SH 144	0385-05-032	3.500	FEB 2023			$ 63,367
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** N	
LIMITS FROM: HOOD CO LN			**LIMITS TO:** CR 334				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0385-05-032		**FEB 2023**	**1 Project**		**$ 63,367**
FORT WORTH	JOHNSON	US 67	0422-03-084	0.000	FEB 2023			$ 492,576
DESCRIPTION: DRAINAGE IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: THUNDERBAY RD.			**LIMITS TO:** W. HENDERSON ST.				**PROJ NUM:**C 422-3-84	
ROW CSJ:								
			CONTRACT CSJ: 0422-03-084		**FEB 2023**	**1 Project**		**$ 492,576**
				FEB 2023 TOTAL:		**10 Projects**	**6 Contracts**	**$ 50,273,264**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	HOOD	US 377	0080-04-100	0.000	MAR 2023			$ 3,597,843
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: EAST GRANBURY LAKE BRIDGE			**LIMITS TO:** EAST OLD ACTON HWY INTERSECTION				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0080-04-100		**MAR 2023**	**1 Project**		**$ 3,597,843**
FORT WORTH	JOHNSON	VA	0902-50-122	0.100	MAR 2023			$ 1,480,355
DESCRIPTION: CONSTRUCT NEW ROADWAY LANES							**NHS:** Y	
LIMITS FROM: VARIOUS LOCATIONS IN JOHNSON CO			**LIMITS TO:** .				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0902-50-122		**MAR 2023**	**1 Project**		**$ 1,480,355**
FORT WORTH	TARRANT	VA	0902-90-242	0.000	MAR 2023			$ 786,745
DESCRIPTION: SIGNAL IMPROVEMENTS,LEDS & GPS CLOCKS							**NHS:**	
LIMITS FROM: OFF SYSTEM SIGNALS			**LIMITS TO:** IN ARLINGTON CITY LIMITS				**PROJ NUM:**STP ()HESG	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-242		**MAR 2023**	**1 Project**		**$ 786,745**
FORT WORTH	TARRANT	VA	0902-90-243	0.000	MAR 2023			$ 204,728
DESCRIPTION: SIGNAL IMPROVEMENTS,LEDS & GPS CLOCKS							**NHS:**	
LIMITS FROM: OFF SYSTEM SIGNALS			**LIMITS TO:** IN ARLINGTON CITY LIMITS				**PROJ NUM:**STP ()HESG	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-243		**MAR 2023**	**1 Project**		**$ 204,728**
FORT WORTH	TARRANT	VA	0902-90-244	0.000	MAR 2023			$ 436,584
DESCRIPTION: SIGNAL IMPROVEMENTS,LEDS & GPS CLOCKS							**NHS:**	
LIMITS FROM: ON SYSTEM SIGNALS			**LIMITS TO:** IN ARLINGTON CITY LIMITS				**PROJ NUM:**STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-244		**MAR 2023**	**1 Project**		**$ 436,584**
FORT WORTH	TARRANT	VA	0902-90-245	0.000	MAR 2023			$ 64,534
DESCRIPTION: SIGNAL IMPROVEMENTS,LEDS & GPS CLOCKS							**NHS:**	
LIMITS FROM: ON SYSTEM SIGNALS			**LIMITS TO:** IN ARLINGTON CITY LIMITS				**PROJ NUM:**STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-245		**MAR 2023**	**1 Project**		**$ 64,534**
					MAR 2023 TOTAL:	**6 Projects**	**6 Contracts**	**$ 6,570,789**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	TARRANT	CS	0902-90-218	0.100	APR 2023			$ 180,567
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** N	
LIMITS FROM: INTERSECTION OF MUSTANG DR			**LIMITS TO:** AT TIMBERLAND DR				**PROJ NUM:**STP ( )HESG	
ROW CSJ:								
FORT WORTH	TARRANT	CS	0902-90-215	0.000	APR 2023			$ 33,466
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** N	
LIMITS FROM: INTERSECTION OF PARK BOULEVARD			**LIMITS TO:** AT SHENANDOAH AVENUE				**PROJ NUM:**STP ( )HESG	
ROW CSJ:								
FORT WORTH	TARRANT	CS	0902-90-216	0.100	APR 2023			$ 39,511
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** N	
LIMITS FROM: INTERSECTION OF HALL-JOHNSON RD			**LIMITS TO:** AT ROBERTS RD				**PROJ NUM:**STP ( )HESG	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-218		**APR 2023**	**3 Projects**		**$ 253,544**
FORT WORTH	JOHNSON	FM 917	1181-04-052	0.000	APR 2023			$ 219,208
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: ENGLISH TRAIL			**LIMITS TO:** IH 35W				**PROJ NUM:**STP ()HES	
ROW CSJ:								
FORT WORTH	JOHNSON	FM 917	1181-02-043	0.000	APR 2023			$ 85,499
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: BLACK SPRINGS LANE			**LIMITS TO:** CR 1003A				**PROJ NUM:**STP ()HES	
ROW CSJ:								
FORT WORTH	JOHNSON	FM 4	1513-02-044	0.000	APR 2023			$ 227,282
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** CR 1131				**PROJ NUM:**STP ()HES	
ROW CSJ:								
FORT WORTH	JOHNSON	FM 4	3123-02-012	0.000	APR 2023			$ 53,820
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: HOOD CL			**LIMITS TO:** CR 1131				**PROJ NUM:**STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 1181-04-052		**APR 2023**	**4 Projects**		**$ 585,809**
					APR 2023 TOTAL:	**7 Projects**	**2 Contracts**	**$ 839,353**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	TARRANT	IH 20	0008-12-094	0.000	MAY 2023			$ 1,560,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: HULEN ST			**LIMITS TO:** IH 35W				**PROJ NUM:**C 8-12-94	
ROW CSJ:								
FORT WORTH	TARRANT	IH 20	0008-13-244	0.000	MAY 2023			$ 1,580,800
DESCRIPTION: ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY							**NHS:** Y	
LIMITS FROM: IH 35W			**LIMITS TO:** ANGLIN DR				**PROJ NUM:**C 8-13-244	
ROW CSJ:								
			CONTRACT CSJ: 0008-12-094		**MAY 2023**	**2 Projects**		**$ 3,140,800**
FORT WORTH	TARRANT	IH 820	0008-13-248	0.000	MAY 2023			$ 18,720,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: TRE LINE (N OF TRINITY BLVD)			**LIMITS TO:** SH 10				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0008-13-248		**MAY 2023**	**1 Project**		**$ 18,720,000**
FORT WORTH	TARRANT	IH 20	0008-13-249	0.000	MAY 2023			$ 2,181,650
DESCRIPTION: REHABILITATE BRIDGE							**NHS:** Y	
LIMITS FROM: UNION PACIFIC RR			**LIMITS TO:** .				**PROJ NUM:**()	
ROW CSJ:								
FORT WORTH	TARRANT	IH 20	0008-16-052	0.000	MAY 2023			$ 253,282
DESCRIPTION: REHABILITATE BRIDGE							**NHS:** Y	
LIMITS FROM: IH 20 WB ENT RAMPS AT NORTH COLLECTOR RD			**LIMITS TO:** .				**PROJ NUM:**()	
ROW CSJ:								
FORT WORTH	TARRANT	IH 20	0008-16-053	0.000	MAY 2023			$ 253,282
DESCRIPTION: REHABILITATE BRIDGE							**NHS:** Y	
LIMITS FROM: RAMP T IH20 AT SOUTH COLLECTOR RD			**LIMITS TO:** .				**PROJ NUM:**()	
ROW CSJ:								
FORT WORTH	WISE	BU 81-E	0013-11-006	352.000	MAY 2023			$ 1,008,322
DESCRIPTION: REHABILITATE BRIDGE							**NHS:** N	
LIMITS FROM: AT US 81			**LIMITS TO:** .				**PROJ NUM:**()	
ROW CSJ:								
			CONTRACT CSJ: 0008-13-249		**MAY 2023**	**4 Projects**		**$ 3,696,534**
FORT WORTH	WISE	FM 730	0312-04-022	3.479	MAY 2023			$ 25,886,664
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: 3.479 MI N OF SH 114			**LIMITS TO:** SH 114 IN BOYD				**PROJ NUM:**C 312-4-22	
ROW CSJ: 0312-04-030								
FORT WORTH	WISE	FM 730	0312-04-029	0.405	MAY 2023			$ 6,928,977
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: FM 730 OVER TRINITY RELIEF			**LIMITS TO:** .				**PROJ NUM:**C 312-4-29	
ROW CSJ:								
			CONTRACT CSJ: 0312-04-022		**MAY 2023**	**2 Projects**		**$ 32,815,641**
					MAY 2023 TOTAL:	**9 Projects**	**4 Contracts**	**$ 58,372,975**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	TARRANT	BU 287P	0014-01-028	0.200	JUN 2023			$ 437,454
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** Y	
LIMITS FROM: 0.1 MI N OF NORTHSIDE DR			**LIMITS TO:** 0.1 MI S OF NORTHSIDE DR				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0014-01-028		**JUN 2023**	**1 Project**		**$ 437,454**
FORT WORTH	TARRANT	SH 183	0094-01-041	0.000	JUN 2023			$ 265,532
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** Y	
LIMITS FROM: 0.1 MI E OF BEACH ST			**LIMITS TO:** 0.1 MI W OF BEACH ST				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0094-01-041		**JUN 2023**	**1 Project**		**$ 265,532**
FORT WORTH	TARRANT	SH 183	0094-05-071	0.000	JUN 2023			$ 501,502
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** Y	
LIMITS FROM: 0.1 MI S OF GREEN OAKS RD			**LIMITS TO:** 0.1 MI N OF GREEN OAKS RD				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0094-05-071		**JUN 2023**	**1 Project**		**$ 501,502**
FORT WORTH	TARRANT	FM 156	0718-02-076	0.000	JUN 2023			$ 3,499,146
DESCRIPTION: INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES							**NHS:** N	
LIMITS FROM: AT INDUSTRIAL BLVD			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ: 0718-02-077								
			CONTRACT CSJ: 0718-02-076		**JUN 2023**	**1 Project**		**$ 3,499,146**
FORT WORTH	TARRANT	CS	0902-90-208	0.000	JUN 2023			$ 537,538
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** N	
LIMITS FROM: 0.1 E OF GARDEN SPRINGS DR			**LIMITS TO:** 0.1 W OF GARDEN SPRINGS DR				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-208		**JUN 2023**	**1 Project**		**$ 537,538**
FORT WORTH	TARRANT	CS	0902-90-210	0.000	JUN 2023			$ 411,263
DESCRIPTION: REHABILITATE TRAFFIC SIGNAL							**NHS:** N	
LIMITS FROM: 0.1 MI N OF S BEACH ST			**LIMITS TO:** 0.1 MI S OF S BEACH ST				**PROJ NUM:**STP ( )HESG	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-210		**JUN 2023**	**1 Project**		**$ 411,263**
FORT WORTH	TARRANT	CS	0902-90-211	0.000	JUN 2023			$ 387,255
DESCRIPTION: REHABILITATE TRAFFIC SIGNAL							**NHS:** N	
LIMITS FROM: 0.1 MI E OF STALCUP RD			**LIMITS TO:** 0.1 MI W OF STALCUP RD				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-211		**JUN 2023**	**1 Project**		**$ 387,255**
					JUN 2023 TOTAL:	**7 Projects**	**7 Contracts**	**$ 6,039,689**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	PARKER	IH 20	0008-03-130	0.000	JUL 2023			$ 3,432,000
DESCRIPTION: INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM							**NHS:** Y	
LIMITS FROM: SH 180			**LIMITS TO:** FM 1187 BRIDGE				**PROJ NUM:**	
ROW CSJ:								
FORT WORTH	PARKER	IH 20	0314-07-078	0.000	JUL 2023			$ 201,552
DESCRIPTION: INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM							**NHS:** Y	
LIMITS FROM: LAKESHORE DR BRIDGE			**LIMITS TO:** SH 180				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0008-03-130		**JUL 2023**	**2 Projects**		**$ 3,633,552**
FORT WORTH	TARRANT	IH 820	0008-14-136	0.000	JUL 2023			$ 1,376,544
DESCRIPTION: INSTALL/REPLACE SIGNS							**NHS:** Y	
LIMITS FROM: IH 35W			**LIMITS TO:** LAKE WORTH BRIDGE				**PROJ NUM:**F ()	
ROW CSJ:								
FORT WORTH	TARRANT	IH 820	0008-15-060	0.000	JUL 2023			$ 695,136
DESCRIPTION: INSTALL/REPLACE SIGNS							**NHS:** Y	
LIMITS FROM: LAKE WORTH BRIDGE			**LIMITS TO:** TEAM RANCH				**PROJ NUM:**F ()	
ROW CSJ:								
FORT WORTH	PARKER	SH 199	0171-03-075	0.000	JUL 2023			$ 183,456
DESCRIPTION: INSTALL/REPLACE SIGNS							**NHS:** Y	
LIMITS FROM: MONTICELLO DR			**LIMITS TO:** TARRANT COUNTY LINE				**PROJ NUM:**F ()	
ROW CSJ:								
FORT WORTH	TARRANT	SH 199	0171-04-086	0.000	JUL 2023			$ 122,304
DESCRIPTION: INSTALL/REPLACE SIGNS							**NHS:** Y	
LIMITS FROM: TARRANT COUNTY LINE			**LIMITS TO:** AZLE CITY LIMITS				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0008-14-136		**JUL 2023**	**4 Projects**		**$ 2,377,440**
FORT WORTH	TARRANT	VA	0902-00-289	0.000	JUL 2023			$ 2,080,000
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** DISTRICTWIDE FY 2023				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0902-00-289		**JUL 2023**	**1 Project**		**$ 2,080,000**
FORT WORTH	TARRANT	CS	0902-90-019	0.000	JUL 2023			$ 2,199,833
DESCRIPTION: REHABILITATE BRIDGE							**NHS:** N	
LIMITS FROM: RIVERSIDE DR (SB) AT W FORK OF TRIN			**LIMITS TO:** IN FT WORTH				**PROJ NUM:**BR 2018(804)	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-019		**JUL 2023**	**1 Project**		**$ 2,199,833**
FORT WORTH	TARRANT	CS	0902-90-130	0.000	JUL 2023			$ 1,809,040
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: BEDFORD-EULESS RD			**LIMITS TO:** @ LOREAN-MESQUITE BRANCH				**PROJ NUM:**BR 2021(304)	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-130		**JUL 2023**	**1 Project**		**$ 1,809,040**
FORT WORTH	TARRANT	CS	0902-90-132	0.100	JUL 2023			$ 884,987
DESCRIPTION: ENGINEERING DESIGN/STUDY							**NHS:** N	
LIMITS FROM: JACKSON DRIVE			**LIMITS TO:** AT LITTLE BEAR CREEK				**PROJ NUM:**BR 2021(146)	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-132		**JUL 2023**	**1 Project**		**$ 884,987**
FORT WORTH	ERATH	FM 2481	2578-01-025	0.000	JUL 2023			$ 6,500,961
DESCRIPTION: ADDING SHOULDERS WITH NO ADDED CAPACITY							**NHS:** N	
LIMITS FROM: US 377			**LIMITS TO:** FM 205				**PROJ NUM:**F ()	
ROW CSJ: 2578-01-026								
			CONTRACT CSJ: 2578-01-025		**JUL 2023**	**1 Project**		**$ 6,500,961**
					JUL 2023 TOTAL:	**11 Projects**	**7 Contracts**	**$ 19,485,813**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	TARRANT	US 377	0080-07-099	0.000	AUG 2023		$ 5,200,000
DESCRIPTION: INTERSECTION IMPROVEMENT						**NHS:** Y	
LIMITS FROM: RM 2871			**LIMITS TO:** .			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0080-07-099		**AUG 2023**	**1 Project**	**$ 5,200,000**
FORT WORTH	WISE	US 380	0134-07-075	11.660	AUG 2023		$ 1,393,277
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: .300 MI EAST OF SH 101			**LIMITS TO:** BU 380F			**PROJ NUM:**F ()	
ROW CSJ:							
FORT WORTH	WISE	US 380	0134-08-043	10.500	AUG 2023		$ 1,289,277
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: BU 380F			**LIMITS TO:** DENTON COUNTY LINE			**PROJ NUM:**F ()	
ROW CSJ:							
FORT WORTH	WISE	US 380	0134-11-038	0.300	AUG 2023		$ 104,000
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SH 101			**LIMITS TO:** .300 MI EAST OF SH 101			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0134-07-075		**AUG 2023**	**3 Projects**	**$ 2,786,553**
FORT WORTH	TARRANT	VA	0902-00-292	0.000	AUG 2023		$ 2,080,000
DESCRIPTION: INSTALL ILLUMINATION						**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** DISTRICT WIDE			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0902-00-292		**AUG 2023**	**1 Project**	**$ 2,080,000**
FORT WORTH	PARKER	CR	0902-38-134	0.100	AUG 2023		$ 782,808
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: DENNIS ROAD AT PATRICK CREEK			**LIMITS TO:** .			**PROJ NUM:**BR 2021(736)	
ROW CSJ:							
FORT WORTH	PARKER	CR	0902-38-136	0.100	AUG 2023		$ 551,792
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: MCVOID RD @ TRIB. OF WALNUT CREEK			**LIMITS TO:** .			**PROJ NUM:**BR 2021(857)	
ROW CSJ:							
FORT WORTH	PALO PINTO	CR	0902-39-029	0.100	AUG 2023		$ 479,137
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: NEW HOPE ROAD AT WARD BRANCH			**LIMITS TO:** .			**PROJ NUM:**BR 2022(022)	
ROW CSJ:							
			CONTRACT CSJ: 0902-38-134		**AUG 2023**	**3 Projects**	**$ 1,813,737**
FORT WORTH	TARRANT	CS	0902-48-894	0.100	AUG 2023		$ 3,483,980
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: E. LONG AVENUE OVER LITTLE FOSSIL C			**LIMITS TO:** IN FORT WORTH			**PROJ NUM:**BR 1502(322)	
ROW CSJ:							
			CONTRACT CSJ: 0902-48-894		**AUG 2023**	**1 Project**	**$ 3,483,980**
FORT WORTH	TARRANT	VA	0902-90-254	0.000	AUG 2023		$ 141,899
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM						RTR **NHS:**	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** IN NORTH RICHLAND HILLS			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-254		**AUG 2023**	**1 Project**	**$ 141,899**
FORT WORTH	TARRANT	VA	0902-90-255	0.000	AUG 2023		$ 41,904
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM						RTR **NHS:**	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** IN GRAPEVINE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0902-90-255		**AUG 2023**	**1 Project**	**$ 41,904**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	TARRANT	VA	0902-90-256	0.000	AUG 2023			$ 60,127
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM						RTR	**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** IN EULESS				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-256		**AUG 2023**	**1 Project**		**$ 60,127**
FORT WORTH	TARRANT	VA	0902-90-257	0.000	AUG 2023			$ 873,600
DESCRIPTION: TRANSIT							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** IN FORT WORTH				**PROJ NUM:**()	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-257		**AUG 2023**	**1 Project**		**$ 873,600**
FORT WORTH	TARRANT	VA	0902-90-258	0.000	AUG 2023			$ 3,744,000
DESCRIPTION: INSTALL ADVANCED TRAFFIC MANAGEMENT SYSTEM							**NHS:**	
LIMITS FROM: WITHIN SE FW: LANCASTER CORRIDOR			**LIMITS TO:** ROSEDALE CORRIDOR				**PROJ NUM:**()	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-258		**AUG 2023**	**1 Project**		**$ 3,744,000**
FORT WORTH	TARRANT	VA	0902-90-259	0.000	AUG 2023			$ 624,000
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM							**NHS:**	
LIMITS FROM: FW HOSPITAL DISTRICT			**LIMITS TO:** LANCASTER CORRIDOR S/SE FW				**PROJ NUM:**()	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-259		**AUG 2023**	**1 Project**		**$ 624,000**
FORT WORTH	TARRANT	VA	0902-90-260	0.000	AUG 2023			$ 1,920,031
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM							**NHS:**	
LIMITS FROM: DOWNTOWN ARLINGTON			**LIMITS TO:** UTA CAMPUS				**PROJ NUM:**()	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-260		**AUG 2023**	**1 Project**		**$ 1,920,031**
				AUG 2023 TOTAL:		**16 Projects**	**12 Contracts**	**$ 22,769,831**
				FORT WORTH		**124 Projects**	**57 Contracts**	**$ 247,006,882**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

HOUSTON DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$30.34	$1.56	$31.89
OCTOBER	$98.80	$0.00	$98.80
NOVEMBER	$57.97	$0.09	$58.06
DECEMBER	$72.07	$0.00	$72.07
JANUARY	$34.23	$2.08	$36.31
FEBRUARY	$36.91	$0.46	$37.37
MARCH	$288.03	$0.04	$288.08
APRIL	$201.53	$16.67	$218.20
MAY	$100.10	$0.88	$100.98
JUNE	$284.22	$17.82	$302.04
JULY	$266.56	$0.08	$266.64
AUGUST	$437.17	$14.84	$452.02
District Total:	$1,907.93	$54.53	$1,962.46

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	FORT BEND	IH 69	0027-12-158	0.160	SEP 2022		$ 3,628,275
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: AT OYSTER CREEK			**LIMITS TO:** .			**PROJ NUM:**C 27-12-158	
ROW CSJ:							
			CONTRACT CSJ: 0027-12-158		**SEP 2022**	**1 Project**	**$ 3,628,275**
HOUSTON	FORT BEND	IH 69	0027-12-166	4.553	SEP 2022		$ 727,530
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: 0.094 MILES WEST OF READING ROAD			**LIMITS TO:** GREATWOOD PARKWAY			**PROJ NUM:**C 27-12-166	
ROW CSJ:							
HOUSTON	FORT BEND	UA 90	0027-06-063	0.557	SEP 2022		$ 96,787
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: 0.037 MILES WEST OF RUDE STREET			**LIMITS TO:** FROST STREET			**PROJ NUM:**C 27-6-63	
ROW CSJ:							
HOUSTON	FORT BEND	UA 90	0027-07-045	0.250	SEP 2022		$ 151,519
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: AUSTIN STREET			**LIMITS TO:** GEORGINA STREET			**PROJ NUM:**C 27-7-45	
ROW CSJ:							
HOUSTON	FORT BEND	FM 359	0543-02-079	0.200	SEP 2022		$ 27,759
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** N	
LIMITS FROM: 0.094 MILES NORTH OF BLAISDALE ROAD			**LIMITS TO:** 0.094 MILES SOUTH OF BLAISDALE ROAD			**PROJ NUM:**C 543-2-79	
ROW CSJ:							
			CONTRACT CSJ: 0027-12-166		**SEP 2022**	**4 Projects**	**$ 1,003,594**
HOUSTON	HARRIS	IH 69	0177-11-159	0.740	SEP 2022		$ 77,473
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: IH 69 NB			**LIMITS TO:** IH 610 WB			**PROJ NUM:**STP 2023(018)HES	
ROW CSJ:							
HOUSTON	HARRIS	IH 10	0508-01-386	0.900	SEP 2022		$ 69,221
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: IH 10 EB			**LIMITS TO:** IH 69 NB			**PROJ NUM:**STP 2023(018)HES	
ROW CSJ:							
			CONTRACT CSJ: 0177-11-159		**SEP 2022**	**2 Projects**	**$ 146,694**
HOUSTON	BRAZORIA	SH 35	0179-05-004	0.200	SEP 2022		$ 305,575
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.1 MILES EAST OF FM 1301			**LIMITS TO:** 0.1 MILES WEST OF FM 1301			**PROJ NUM:**STP 2023(019)HES	
ROW CSJ:							
HOUSTON	HARRIS	FM 529	1006-01-083	0.200	SEP 2022		$ 305,575
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.1 MI W OF GLENSTEIN DR			**LIMITS TO:** 0.1 MI E OF GLENSTEIN DR			**PROJ NUM:**STP 2023(019)HES	
ROW CSJ:							
			CONTRACT CSJ: 0179-05-004		**SEP 2022**	**2 Projects**	**$ 611,150**
HOUSTON	GALVESTON	SH 87	0367-02-082	0.000	SEP 2022		$ 5,200,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY						**NHS:** Y	
LIMITS FROM: 0.24 MILES WEST OF SH 124			**LIMITS TO:** 2.21 MILES WEST OF SH 124			**PROJ NUM:**C 367-2-82	
ROW CSJ:							
			CONTRACT CSJ: 0367-02-082		**SEP 2022**	**1 Project**	**$ 5,200,000**
HOUSTON	HARRIS	CS	0912-72-386	0.001	SEP 2022		$ 3,466,909
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: NAVIGATION BLVD: AT JENSEN/RUNNELS			**LIMITS TO:** .			**PROJ NUM:**STP 1902(308)MM	
ROW CSJ: 0912-72-648							
HOUSTON	HARRIS	CS	0912-72-648	0.001	SEP 2022		$ 101,741
DESCRIPTION: RIGHT OF WAY						**NHS:** Y	
LIMITS FROM: NAVIGATION BLVD: AT JENSEN/RUNNELS			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ: 0912-72-648							
			CONTRACT CSJ: 0912-72-386		**SEP 2022**	**2 Projects**	**$ 3,568,650**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
HOUSTON	GALVESTON	FM 528	1414-01-022	0.000	SEP 2022			$ 193,440
DESCRIPTION: REHABILITATE BRIDGE							**NHS:** N	
LIMITS FROM: AT IRRIGATION CANAL			**LIMITS TO:** .				**PROJ NUM:**C 1414-1-22	
ROW CSJ:								
			CONTRACT CSJ: 1414-01-022		**SEP 2022**	**1 Project**		**$ 193,440**
HOUSTON	FORT BEND	FM 1464	1415-02-051	3.220	SEP 2022			$ 2,496,000
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING							**NHS:** N	
LIMITS FROM: WEST AIRPORT			**LIMITS TO:** SH 99				**PROJ NUM:**C 1415-2-51	
ROW CSJ:								
			CONTRACT CSJ: 1415-02-051		**SEP 2022**	**1 Project**		**$ 2,496,000**
HOUSTON	MONTGOMERY	FM 1791	1706-02-008	3.348	SEP 2022			$ 13,487,064
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: WALKER C/L			**LIMITS TO:** FM 149				**PROJ NUM:**F 2023(021)	
ROW CSJ:								
			CONTRACT CSJ: 1706-02-008		**SEP 2022**	**1 Project**		**$ 13,487,064**
HOUSTON	MONTGOMERY	FM 2978	3050-02-036	6.500	SEP 2022			$ 1,092,000
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM							**NHS:** N	
LIMITS FROM: FM 1488			**LIMITS TO:** HARRIS C/L				**PROJ NUM:**C 3050-2-36	
ROW CSJ:								
HOUSTON	HARRIS	FM 2978	3050-03-023	2.291	SEP 2022			$ 468,000
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM							**NHS:** N	
LIMITS FROM: MONTGOMERY C/L			**LIMITS TO:** FM 2920				**PROJ NUM:**C 3050-3-23	
ROW CSJ:								
			CONTRACT CSJ: 3050-02-036		**SEP 2022**	**2 Projects**		**$ 1,560,000**
				SEP 2022 TOTAL:		**17 Projects**	**10 Contracts**	**$ 31,894,867**
HOUSTON	MONTGOMERY	IH 69	0177-05-112	17.730	OCT 2022			$ 14,144,386
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM							**NHS:** Y	
LIMITS FROM: HARRIS COUNTY LINE			**LIMITS TO:** LIBERTY COUNTY LINE				**PROJ NUM:**C 177-5-112	
ROW CSJ:								
			CONTRACT CSJ: 0177-05-112		**OCT 2022**	**1 Project**		**$ 14,144,386**
HOUSTON	MONTGOMERY	SH 105	0338-04-066	5.746	OCT 2022			$ 84,651,331
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: FM 1484			**LIMITS TO:** SAN JACINTO C/L				**PROJ NUM:**C 338-4-66	
ROW CSJ: 0338-04-074								
			CONTRACT CSJ: 0338-04-066		**OCT 2022**	**1 Project**		**$ 84,651,331**
				OCT 2022 TOTAL:		**2 Projects**	**2 Contracts**	**$ 98,795,717**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
HOUSTON	HARRIS	BU 90-U	0028-01-067	1.161	NOV 2022			$ 24,563,968
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: IH 610, NE			**LIMITS TO:** E OF MESA RD (OLD FM 527)				**PROJ NUM:** C 28-1-67	
ROW CSJ: 0028-01-093								
HOUSTON	HARRIS	BU 90-U	0028-01-093	1.161	NOV 2022			$ 1,750,000
DESCRIPTION: RIGHT OF WAY							**NHS:** Y	
LIMITS FROM: IH 610, NE			**LIMITS TO:** E OF MESA RD (OLD FM 527)				**PROJ NUM:** ROW 28-1-93	
ROW CSJ: 0028-01-093								
			CONTRACT CSJ: 0028-01-067		**NOV 2022**	**2 Projects**		**$ 26,313,968**
HOUSTON	MONTGOMERY	SH 75	0110-03-085	2.030	NOV 2022			$ 3,969,960
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: LEAGUE LINE ROAD			**LIMITS TO:** SL 336				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0110-03-085		**NOV 2022**	**1 Project**		**$ 3,969,960**
HOUSTON	HARRIS	FM 1960	1685-01-090	1.000	NOV 2022			$ 19,600,755
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** N	
LIMITS FROM: SH 249			**LIMITS TO:** CUTTEN RD				**PROJ NUM:** CM 2021(643)	
ROW CSJ: 1685-01-105								
HOUSTON	HARRIS	FM 1960	1685-01-105	1.000	NOV 2022			$ 892,935
DESCRIPTION: RIGHT OF WAY						P1	**NHS:** N	
LIMITS FROM: SH 249			**LIMITS TO:** CUTTEN RD				**PROJ NUM:** ROW 1685-1-105	
ROW CSJ: 1685-01-105								
			CONTRACT CSJ: 1685-01-090		**NOV 2022**	**2 Projects**		**$ 20,493,690**
HOUSTON	MONTGOMERY	FM 2090	1912-01-022	10.594	NOV 2022			$ 7,280,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: FM 3083			**LIMITS TO:** IH 69				**PROJ NUM:** C 1912-1-22	
ROW CSJ:								
			CONTRACT CSJ: 1912-01-022		**NOV 2022**	**1 Project**		**$ 7,280,000**
					NOV 2022 TOTAL:	**6 Projects**	**4 Contracts**	**$ 58,057,618**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
HOUSTON	BRAZORIA	BS 288B	0111-09-042	5.795	DEC 2022		$	9,360,000
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS							**NHS:** Y	
LIMITS FROM: FM 523			**LIMITS TO:** FM 521				**PROJ NUM:** C 111-9-42	
ROW CSJ:								
			CONTRACT CSJ: 0111-09-042		**DEC 2022**	**1 Project**	**$**	**9,360,000**
HOUSTON	HARRIS	IH 69	0177-07-118	0.000	DEC 2022		$	887,006
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: SL 8 EAST			**LIMITS TO:** FM 1960				**PROJ NUM:** C 177-7-118	
ROW CSJ:								
HOUSTON	MONTGOMERY	IH 69	0177-05-118	0.907	DEC 2022		$	168,225
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: HARRIS COUNTY LINE			**LIMITS TO:** KINGWOOD DRIVE				**PROJ NUM:** C 177-5-118	
ROW CSJ:								
HOUSTON	HARRIS	IH 69	0177-06-089	2.500	DEC 2022		$	474,089
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: FM 1960			**LIMITS TO:** MONTGOMERY COUNTY LINE				**PROJ NUM:** C 177-6-89	
ROW CSJ:								
			CONTRACT CSJ: 0177-07-118		**DEC 2022**	**3 Projects**	**$**	**1,529,320**
HOUSTON	HARRIS	VA	0912-00-664	13.000	DEC 2022		$	286,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:**	
LIMITS FROM: SH 99, WHITE OAK CREEK W OF IH 69			**LIMITS TO:** LIBERTY C/L & CEDAR BAYOU TO SH 146				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0920-00-154		**DEC 2022**	**1 Project**	**$**	**286,000**
HOUSTON	HARRIS	SH 6	1685-05-132	4.370	DEC 2022		$	513,760
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: IH 10 W			**LIMITS TO:** N OF WESTPARK TOLLWAY				**PROJ NUM:** F 2023(057)	
ROW CSJ:								
			CONTRACT CSJ: 1685-05-132		**DEC 2022**	**1 Project**	**$**	**513,760**
HOUSTON	GALVESTON	FM 646	3049-01-022	0.000	DEC 2022		$	35,491,666
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: EAST OF EDMUNDS WAY			**LIMITS TO:** FM 1266				**PROJ NUM:** F 2022(726)	
ROW CSJ: 3049-01-032								
HOUSTON	GALVESTON	FM 646	3049-01-023	0.000	DEC 2022		$	24,887,296
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: FM 1266			**LIMITS TO:** FM 3436				**PROJ NUM:** STP ( )	
ROW CSJ: 3049-01-033								
			CONTRACT CSJ: 3049-01-022		**DEC 2022**	**2 Projects**	**$**	**60,378,962**
					DEC 2022 TOTAL:	**8 Projects**	**5 Contracts**	**$ 72,068,042**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	UA 90	0027-10-075	1.316	JAN 2023		$ 14,768,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: IH 45			**LIMITS TO:** POLK STREET			**PROJ NUM:**C 27-10-75	
ROW CSJ:							
HOUSTON	HARRIS	UA 90	0027-10-076	0.000	JAN 2023		$ 9,880,000
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: EAST OF GRIGGS ST			**LIMITS TO:** SPUR 5			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0027-10-075		**JAN 2023**	**2 Projects**	**$ 24,648,000**
HOUSTON	MONTGOMERY	IH 45	0110-04-219	11.820	JAN 2023		$ 416,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: SL 336 SOUTH			**LIMITS TO:** HARRIS COUNTY LINE			**PROJ NUM:**()	
ROW CSJ:							
			CONTRACT CSJ: 0110-04-219		**JAN 2023**	**1 Project**	**$ 416,000**
HOUSTON	HARRIS	IH 45	0110-05-140	4.365	JAN 2023		$ 486,720
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: KUYKENDAHL			**LIMITS TO:** FM 1960			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	HARRIS	IH 45	0110-06-156	1.170	JAN 2023		$ 137,280
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: SL 8 NORTH			**LIMITS TO:** KUYKENDAHL			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0110-05-140		**JAN 2023**	**2 Projects**	**$ 624,000**
HOUSTON	HARRIS	IH 45	0110-05-141	10.537	JAN 2023		$ 208,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: MONTGOMERY COUNTY LINE			**LIMITS TO:** KUYKENDAHL ROAD/GREENS ROAD			**PROJ NUM:**()	
ROW CSJ:							
			CONTRACT CSJ: 0110-05-141		**JAN 2023**	**1 Project**	**$ 208,000**
HOUSTON	HARRIS	IH 45	0110-06-158	5.602	JAN 2023		$ 52,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: KUYKENDAHL ROAD/GREENS ROAD			**LIMITS TO:** SS 261			**PROJ NUM:**()	
ROW CSJ:							
			CONTRACT CSJ: 0110-06-158		**JAN 2023**	**1 Project**	**$ 52,000**
HOUSTON	BRAZORIA	BS 288B	0111-08-126	4.900	JAN 2023		$ 413,708
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: FM 2004			**LIMITS TO:** JOHNSON COOK ROAD			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	HARRIS	FM 528	0981-01-118	2.500	JAN 2023		$ 223,399
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: BLACKHAWK BLVD			**LIMITS TO:** IH 45			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	HARRIS	SL 8	3256-01-124	1.200	JAN 2023		$ 123,859
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: US 290			**LIMITS TO:** PHILIPPINE ST.			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	HARRIS	SL 8	3256-04-081	1.300	JAN 2023		$ 102,596
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SCOTT ST./FELLOWS RD.			**LIMITS TO:** SH 288			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0111-08-126		**JAN 2023**	**4 Projects**	**$ 863,562**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	US 290	0114-12-015	0.000	JAN 2023		$ 528,320
DESCRIPTION: DRAINAGE IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT HEGAR ROAD AND FIELD STORE ROAD			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0114-12-015		**JAN 2023**	**1 Project**	**$ 528,320**
HOUSTON	MONTGOMERY	SH 105	0338-03-092	0.612	JAN 2023		$ 104,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: IH 45			**LIMITS TO:** SH 75			**PROJ NUM:**()	
ROW CSJ:							
			CONTRACT CSJ: 0338-03-092		**JAN 2023**	**1 Project**	**$ 104,000**
HOUSTON	WALLER	FM 1488	0409-03-013	0.000	JAN 2023		$ 780,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** N	
LIMITS FROM: AT CLEAR CREEK			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	WALLER	US 290	0114-11-092	0.000	JAN 2023		$ 260,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT PONDS CREEK TRIBUTARY (WB MAINLANES)			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	WALLER	US 290	0114-11-093	0.000	JAN 2023		$ 260,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: AT PONDS CREEK TRIBUTARY (EB MAINLANES)			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0409-03-013		**JAN 2023**	**3 Projects**	**$ 1,300,000**
HOUSTON	HARRIS	IH 45	0500-03-649	0.000	JAN 2023		$ 52,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: SS 261			**LIMITS TO:** IH 10			**PROJ NUM:**()	
ROW CSJ:							
			CONTRACT CSJ: 0500-03-649		**JAN 2023**	**1 Project**	**$ 52,000**
HOUSTON	HARRIS	SH 288	0598-01-104	3.821	JAN 2023		$ 532,480
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: IH 69			**LIMITS TO:** IH 610 SOUTH			**PROJ NUM:**C 598-1-104	
ROW CSJ:							
			CONTRACT CSJ: 0598-01-104		**JAN 2023**	**1 Project**	**$ 532,480**
HOUSTON	HARRIS	SH 288	0598-01-108	0.000	JAN 2023		$ 2,080,000
DESCRIPTION: CONSTRUCT FRONTAGE ROADS						**NHS:** Y	
LIMITS FROM: AIRPORT BLVD			**LIMITS TO:** SIMS BAYOU			**PROJ NUM:**	
ROW CSJ: 0598-01-110							
			CONTRACT CSJ: 0598-01-108		**JAN 2023**	**1 Project**	**$ 2,080,000**
HOUSTON	MONTGOMERY	IH 45	0675-08-122	16.177	JAN 2023		$ 156,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: WALKER COUNTY LINE			**LIMITS TO:** SL 336 SOUTH			**PROJ NUM:**()	
ROW CSJ:							
			CONTRACT CSJ: 0675-08-122		**JAN 2023**	**1 Project**	**$ 156,000**
HOUSTON	MONTGOMERY	CR	0912-37-240	0.001	JAN 2023		$ 744,640
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: FAULKNER RD (CR 9295) AT PEACH CREEK			**LIMITS TO:** .			**PROJ NUM:**BR 2021(232)	
ROW CSJ:							
			CONTRACT CSJ: 0912-37-240		**JAN 2023**	**1 Project**	**$ 744,640**
HOUSTON	HARRIS	FM 1960	1685-02-057	0.024	JAN 2023		$ 52,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** N	
LIMITS FROM: 0.094 MILES W RAYFORD RD/BIRNAMWOOD BLVD			**LIMITS TO:** RAYFORD ROAD/BIRNAMWOOD BLVD			**PROJ NUM:**()	
ROW CSJ:							
			CONTRACT CSJ: 1685-02-057		**JAN 2023**	**1 Project**	**$ 52,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:46 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
HOUSTON	MONTGOMERY	FM 2978	3050-02-038	6.096	JAN 2023			$ 156,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** N	
LIMITS FROM: EGYPT LANE			**LIMITS TO:** HARRIS COUNTY LINE				**PROJ NUM:**()	
ROW CSJ:								
			CONTRACT CSJ: 3050-02-038		**JAN 2023**	**1 Project**		**$ 156,000**
HOUSTON	HARRIS	FM 2978	3050-03-026	0.262	JAN 2023			$ 52,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** N	
LIMITS FROM: MONTGOMERY COUNTY LINE			**LIMITS TO:** 0.189 MILES S OF BOGGS RD./STANOLIND RD.				**PROJ NUM:**()	
ROW CSJ:								
			CONTRACT CSJ: 3050-03-026		**JAN 2023**	**1 Project**		**$ 52,000**
HOUSTON	HARRIS	SL 8	3256-01-115	0.000	JAN 2023			$ 3,744,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: BOHEME DR			**LIMITS TO:** S OF IH 10				**PROJ NUM:**NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 3256-01-115		**JAN 2023**	**1 Project**		**$ 3,744,000**
				JAN 2023 TOTAL:		**25 Projects**	**18 Contracts**	**$ 36,313,002**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	BRAZORIA	SH 288	0111-08-124	1.410	FEB 2023		$ 1,634,880
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: 2ND STREET			**LIMITS TO:** SH 36			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0111-08-124		**FEB 2023**	**1 Project**	**$ 1,634,880**
HOUSTON	HARRIS	CS	0912-72-406	0.100	FEB 2023		$ 2,951,488
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: SOUTH DIAMONDHEAD BLVD AT GUM GULLY			**LIMITS TO:** .			**PROJ NUM:**BR 2020(124)	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-406		**FEB 2023**	**1 Project**	**$ 2,951,488**
HOUSTON	BRAZORIA	CS	0912-72-558	0.000	FEB 2023		$ 1,664,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: COUNTRY CLUB DR AT CLEAR CREEK			**LIMITS TO:** .			**PROJ NUM:**BR 2022(517)	
ROW CSJ: 0912-72-658							
			CONTRACT CSJ: 0912-72-558		**FEB 2023**	**1 Project**	**$ 1,664,000**
HOUSTON	GALVESTON	SH 96	0976-07-016	4.674	FEB 2023		$ 6,032,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: E OF SH 3			**LIMITS TO:** SH 146			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0976-07-016		**FEB 2023**	**1 Project**	**$ 6,032,000**
HOUSTON	HARRIS	FM 529	1006-01-080	0.001	FEB 2023		$ 338,000
DESCRIPTION: INTERSECTION IMPROVEMENT						**NHS:** N	
LIMITS FROM: AT KATY HOCKLEY RD			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 1006-01-080		**FEB 2023**	**1 Project**	**$ 338,000**
HOUSTON	MONTGOMERY	FM 1375	1402-03-012	5.959	FEB 2023		$ 14,040,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 149			**LIMITS TO:** WALKER C/L			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 1402-03-012		**FEB 2023**	**1 Project**	**$ 14,040,000**
HOUSTON	MONTGOMERY	FM 1486	1416-03-018	10.603	FEB 2023		$ 5,512,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: FM 1774			**LIMITS TO:** SH 105			**PROJ NUM:**C 1416-3-18	
ROW CSJ:							
			CONTRACT CSJ: 1416-03-018		**FEB 2023**	**1 Project**	**$ 5,512,000**
HOUSTON	BRAZORIA	FM 2004	2523-02-071	2.962	FEB 2023		$ 5,200,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: BS 288B			**LIMITS TO:** SH 288			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 2523-02-071		**FEB 2023**	**1 Project**	**$ 5,200,000**
					FEB 2023 TOTAL:	**8 Projects** **8 Contracts**	**$ 37,372,368**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	SH 35	0178-09-018	2.200	MAR 2023		$ 94,582,535
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** Y	
LIMITS FROM: GRIGGS ROAD			**LIMITS TO:** IH 45/SPUR 5			**PROJ NUM:**C 178-9-18	
ROW CSJ: 0178-09-032							
			CONTRACT CSJ: 0178-09-018		**MAR 2023**	**1 Project**	**$ 94,582,535**
HOUSTON	GALVESTON	SH 146	0389-06-088	5.574	MAR 2023		$ 184,887,040
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: FM 518			**LIMITS TO:** DICKINSON BAYOU			**PROJ NUM:**C 389-6-88	
ROW CSJ: 0389-06-092							
			CONTRACT CSJ: 0389-06-088		**MAR 2023**	**1 Project**	**$ 184,887,040**
HOUSTON	HARRIS	CS	0912-72-642	0.020	MAR 2023		$ 360,084
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SMITH STREET AT TUAM STREET			**LIMITS TO:** .			**PROJ NUM:**STP ()HESG	
ROW CSJ:							
HOUSTON	HARRIS	CS	0912-72-634	0.020	MAR 2023		$ 49,889
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: BEECHNUT AT MAPLECREST DRIVE			**LIMITS TO:** .			**PROJ NUM:**STP ()HESG	
ROW CSJ:							
HOUSTON	HARRIS	CS	0912-72-638	0.070	MAR 2023		$ 89,442
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: MEMORIAL DRIVE AT ADDICKS HOWELL ROAD			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	HARRIS	CS	0912-72-645	0.050	MAR 2023		$ 110,568
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: WEST TIDWELL ROAD AT GUHN ROAD			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-642		**MAR 2023**	**4 Projects**	**$ 609,983**
HOUSTON	BRAZORIA	FM 521	1004-01-065	0.250	MAR 2023		$ 196,455
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT CR 461			**LIMITS TO:** .			**PROJ NUM:**STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 1004-01-065		**MAR 2023**	**1 Project**	**$ 196,455**
HOUSTON	HARRIS	SL 8	3256-02-093	2.319	MAR 2023		$ 7,800,000
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: EAST OF HARDY TOLL ROAD			**LIMITS TO:** EAST OF ALDINE WESTFIELD ROAD			**PROJ NUM:**C 3256-2-93	
ROW CSJ: 3256-02-113							
			CONTRACT CSJ: 3256-02-093		**MAR 2023**	**1 Project**	**$ 7,800,000**
					MAR 2023 TOTAL:	**8 Projects**	**5 Contracts** **$ 288,076,013**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	UA 90	0027-09-113	5.441	APR 2023		$ 104,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: FORT BEND COUNTY LINE			**LIMITS TO:** FARISS STREET			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0027-09-113		**APR 2023**	**1 Project**	**$ 104,000**
HOUSTON	FORT BEND	FM 521	0111-03-059	5.427	APR 2023		$ 85,522,354
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: SH 6			**LIMITS TO:** FM 2234			**PROJ NUM:**	
ROW CSJ: 0111-03-066							
			CONTRACT CSJ: 0111-03-059		**APR 2023**	**1 Project**	**$ 85,522,354**
HOUSTON	HARRIS	IH 610	0271-16-161	26.590	APR 2023		$ 104,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: BRAYS BAYOU			**LIMITS TO:** IH 45			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0271-16-161		**APR 2023**	**1 Project**	**$ 104,000**
HOUSTON	HARRIS	IH 610	0271-17-180	3.112	APR 2023		$ 104,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: WESTPARK DRIVE			**LIMITS TO:** BRAYS BAYOU			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0271-17-180		**APR 2023**	**1 Project**	**$ 104,000**
HOUSTON	HARRIS	SH 146	0389-05-132	0.486	APR 2023		$ 26,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: 0.189 MILES SOUTH OF WEST TYLER STREET			**LIMITS TO:** WEST C STREET			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0389-05-132		**APR 2023**	**1 Project**	**$ 26,000**
HOUSTON	GALVESTON	SH 146	0389-07-025	0.771	APR 2023		$ 68,515,200
DESCRIPTION: WIDEN BRIDGE						**NHS:** Y	
LIMITS FROM: FM 519			**LIMITS TO:** N OF SL 197			**PROJ NUM:**BR 2022(576)	
ROW CSJ: 0389-07-036							
			CONTRACT CSJ: 0389-07-025		**APR 2023**	**1 Project**	**$ 68,515,200**
HOUSTON	HARRIS	SH 146	0389-12-094	1.224	APR 2023		$ 26,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: SH 225			**LIMITS TO:** 0.189 MILES SOUTH OF WEST TYLER STREET			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0389-12-094		**APR 2023**	**1 Project**	**$ 26,000**
HOUSTON	HARRIS	SH 225	0502-01-238	14.786	APR 2023		$ 312,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: IH 610			**LIMITS TO:** SH 146			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0502-01-238		**APR 2023**	**1 Project**	**$ 312,000**
HOUSTON	GALVESTON	FM 1765	0686-02-029	0.800	APR 2023		$ 2,184,000
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: IH 45			**LIMITS TO:** VAUTHIER RD			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0686-02-029		**APR 2023**	**1 Project**	**$ 2,184,000**
HOUSTON	HARRIS	VA	0912-00-665	0.000	APR 2023		$ 769,600
DESCRIPTION: INSTALL/REPLACE SIGNS						**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0912-00-665		**APR 2023**	**1 Project**	**$ 769,600**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	CS	0912-72-541	0.511	APR 2023		$ 6,864,000
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** N	
LIMITS FROM: NASA RD 1 BYPASS: FROM FM 528			**LIMITS TO:** LANDING BLVD ROUNDABOUT			**PROJ NUM:** STP 2020(724)MM	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-541		**APR 2023**	**1 Project**	**$ 6,864,000**
HOUSTON	HARRIS	SH NASA	0981-01-119	2.358	APR 2023		$ 52,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: IH 45			**LIMITS TO:** FM 270			**PROJ NUM:** F ()	
ROW CSJ:							
			CONTRACT CSJ: 0981-01-119		**APR 2023**	**1 Project**	**$ 52,000**
HOUSTON	BRAZORIA	FM 2403	2950-01-008	0.100	APR 2023		$ 2,218,907
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT DRAINAGE DITCH			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
HOUSTON	BRAZORIA	FM 2403	2950-01-009	0.100	APR 2023		$ 2,600,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT BRISCOE CANAL (DRAINAGE DITCH)			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 2950-01-008		**APR 2023**	**2 Projects**	**$ 4,818,907**
HOUSTON	HARRIS	SL 8	3256-01-118	0.000	APR 2023		$ 35,360,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: IH 69			**LIMITS TO:** WESTHEIMER RD (FRONTAGE RDS ONLY)			**PROJ NUM:** NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 3256-01-118		**APR 2023**	**1 Project**	**$ 35,360,000**
HOUSTON	HARRIS	SL 8	3256-03-105	2.070	APR 2023		$ 104,000
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: SABO ROAD			**LIMITS TO:** SH 3			**PROJ NUM:** F ()	
ROW CSJ:							
			CONTRACT CSJ: 3256-03-105		**APR 2023**	**1 Project**	**$ 104,000**
HOUSTON	FORT BEND	SH 99	3510-04-055	0.969	APR 2023		$ 13,338,000
DESCRIPTION: CONSTRUCT FRONTAGE ROADS						**NHS:** Y	
LIMITS FROM: WESTHEIMER PKWY			**LIMITS TO:** CINCO RANCH BLVD			**PROJ NUM:** CC 3510-4-55	
ROW CSJ: 3510-04-062							
			CONTRACT CSJ: 3510-04-055		**APR 2023**	**1 Project**	**$ 13,338,000**
					APR 2023 TOTAL:	**17 Projects**	**16 Contracts** **$ 218,204,061**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	FORT BEND	US 90A	0027-08-180	0.606	MAY 2023		$ 30,116,561
DESCRIPTION: CONSTRUCT BRIDGE						**NHS:** Y	
LIMITS FROM: AT SH 99			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0027-08-180		**MAY 2023**	**1 Project**	**$ 30,116,561**
HOUSTON	HARRIS	SS 261	0110-06-154	0.200	MAY 2023		$ 359,275
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.1 MILES NORTH OF W. TIDWELL RD.			**LIMITS TO:** 0.1 MILES SOUTH OF W. TIDWELL RD.			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	HARRIS	IH 610	0271-14-243	0.200	MAY 2023		$ 611,992
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT UA 90			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	HARRIS	IH 10	0508-01-384	1.100	MAY 2023		$ 24,835
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT WADE RD			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0110-06-154		**MAY 2023**	**3 Projects**	**$ 996,103**
HOUSTON	HARRIS	VA	0912-72-390	0.001	MAY 2023		$ 2,921,360
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: VA COH SIDEWALKS SE CBD			**LIMITS TO:** POLK, FANNIN, PIERCE, HAMILTON			**PROJ NUM:**F 2022(720)	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-390		**MAY 2023**	**1 Project**	**$ 2,921,360**
HOUSTON	HARRIS	CS	0912-72-403	0.001	MAY 2023		$ 326,560
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: TIFFANY DRIVE AT HCFCD DITCH			**LIMITS TO:** .			**PROJ NUM:**BR 2021(346)	
ROW CSJ:							
HOUSTON	HARRIS	CS	0912-72-405	0.000	MAY 2023		$ 535,600
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: BACA STREET AT HCFCD DITCH			**LIMITS TO:** .			**PROJ NUM:**BR 2021(347)	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-403		**MAY 2023**	**2 Projects**	**$ 862,160**
HOUSTON	HARRIS	VA	0912-72-597	8.400	MAY 2023		$ 901,413
DESCRIPTION: INSTALL/REHABILITATE ITS						**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS IN CITY OF BELLAIRE			**LIMITS TO:** BELLAIRE, BISSONNET, RICE & NEWCASTLE			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-597		**MAY 2023**	**1 Project**	**$ 901,413**
HOUSTON	GALVESTON	FM 518	0976-03-109	0.000	MAY 2023		$ 10,712,000
DESCRIPTION: HIKE AND/OR BIKE						**NHS:** Y	
LIMITS FROM: PALOMINO LANE			**LIMITS TO:** WILLIAMSPORT STREET			**PROJ NUM:**	
ROW CSJ: 0976-03-113							
			CONTRACT CSJ: 0976-03-109		**MAY 2023**	**1 Project**	**$ 10,712,000**
HOUSTON	HARRIS	FM 1960	1685-01-107	0.490	MAY 2023		$ 1,040,000
DESCRIPTION: HIKE AND/OR BIKE						**NHS:** N	
LIMITS FROM: MILLS RD			**LIMITS TO:** SH 249			**PROJ NUM:**STP ( )TP	
ROW CSJ: 1685-01-119							
			CONTRACT CSJ: 1685-01-107		**MAY 2023**	**1 Project**	**$ 1,040,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	FM 1960	1685-02-056	7.302	MAY 2023		$ 4,752,460
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.369 MI E OF IH 45			**LIMITS TO:** 0.179 MI W OF LEE RD			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	HARRIS	FM 1960	1685-02-055	0.200	MAY 2023		$ 295,432
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT ALDINE WESTFIELD			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	HARRIS	FM 1960	1685-03-109	0.200	MAY 2023		$ 295,432
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT KENSWICK			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	HARRIS	FM 1960	1685-03-110	2.504	MAY 2023		$ 2,148,122
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.179 MI W OF LEE RD			**LIMITS TO:** 0.172 MI W OF IH 69			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 1685-02-056		**MAY 2023**	**4 Projects**	**$ 7,491,446**
HOUSTON	HARRIS	SH 99	3510-06-019	4.760	MAY 2023		$ 45,939,021
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: KUYKENDAHL ROAD			**LIMITS TO:** HOLZWARTH ROAD			**PROJ NUM:**C 3510-6-19	
ROW CSJ:							
			CONTRACT CSJ: 3510-06-019		**MAY 2023**	**1 Project**	**$ 45,939,021**
					MAY 2023 TOTAL:	**15 Projects**	**9 Contracts** **$ 100,980,064**
HOUSTON	FORT BEND	IH 10	0271-05-025	1.837	JUN 2023		$ 133,361,280
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: WEST OF SNAKE CREEK			**LIMITS TO:** FORT BEND-HARRIS COUNTY LINE			**PROJ NUM:**NH ()	
ROW CSJ: 0271-05-028							
HOUSTON	HARRIS	IH 10	0271-06-117	3.733	JUN 2023		$ 12,222,080
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: FORT BEND COUNTY LINE			**LIMITS TO:** MASON RD			**PROJ NUM:**NH ( )	
ROW CSJ: 0271-06-131							
			CONTRACT CSJ: 0271-05-025		**JUN 2023**	**2 Projects**	**$ 145,583,360**
HOUSTON	MONTGOMERY	SH 105	0338-02-032	6.808	JUN 2023		$ 95,306,303
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: GRIMES COUNTY LINE			**LIMITS TO:** FM 149			**PROJ NUM:**NH ( )	
ROW CSJ: 0338-02-043							
			CONTRACT CSJ: 0338-02-032		**JUN 2023**	**1 Project**	**$ 95,306,303**
HOUSTON	HARRIS	VA	0912-00-519	1.310	JUN 2023		$ 46,592,000
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** N	
LIMITS FROM: LANDING BOULEVARD EXTENSION; FM 518			**LIMITS TO:** IH 45			**PROJ NUM:**F 2023(020)	
ROW CSJ: 0912-00-640							
			CONTRACT CSJ: 0912-00-519		**JUN 2023**	**1 Project**	**$ 46,592,000**
HOUSTON	GALVESTON	FM 646	0978-02-053	0.000	JUN 2023		$ 14,560,000
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: SH 146			**LIMITS TO:** FM 3436			**PROJ NUM:**STP ( )	
ROW CSJ: 0978-02-073							
			CONTRACT CSJ: 0978-02-053		**JUN 2023**	**1 Project**	**$ 14,560,000**
					JUN 2023 TOTAL:	**5 Projects**	**4 Contracts** **$ 302,041,663**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	WALLER	SH 6	0050-04-030	0.000	JUL 2023		$ 2,134,777
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: GRIMES COUNTY LINE			**LIMITS TO:** US 290			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0050-04-030		**JUL 2023**	**1 Project**	**$ 2,134,777**
HOUSTON	HARRIS	SH 35	0178-01-042	0.200	JUL 2023		$ 611,992
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.1 MILE NORTH OF SL 8			**LIMITS TO:** 0.1 MILE SOUTH OF SL 8			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	GALVESTON	FM 2004	2523-01-029	0.200	JUL 2023		$ 196,108
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT FM 646			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
HOUSTON	GALVESTON	FM 646	2523-03-013	0.200	JUL 2023		$ 196,108
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.1 MI N OF 28TH ST			**LIMITS TO:** 0.1 MI S OF 28TH ST			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0178-01-042		**JUL 2023**	**3 Projects**	**$ 1,004,207**
HOUSTON	GALVESTON	SH 87	0367-06-065	0.000	JUL 2023		$ 48,880,000
DESCRIPTION: FERRY OPERATION PROJECTS						**NHS:** Y	
LIMITS FROM: AT GALVESTON FERRY LANDING			**LIMITS TO:** .			**PROJ NUM:**C 367-6-65	
ROW CSJ:							
			CONTRACT CSJ: 0367-06-065		**JUL 2023**	**1 Project**	**$ 48,880,000**
HOUSTON	GALVESTON	IH 45	0500-01-119	0.000	JUL 2023		$ 112,912,800
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: S OF CAUSEWAY			**LIMITS TO:** SOUTH OF 61ST STREET			**PROJ NUM:**NH ( )	
ROW CSJ: 0500-01-148							
			CONTRACT CSJ: 0500-01-119		**JUL 2023**	**1 Project**	**$ 112,912,800**
HOUSTON	HARRIS	SH 288	0598-01-105	1.619	JUL 2023		$ 28,537,600
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: IH 69			**LIMITS TO:** NORTH MACGREGOR WAY			**PROJ NUM:**STP ( )	
ROW CSJ: 0598-01-107							
			CONTRACT CSJ: 0598-01-105		**JUL 2023**	**1 Project**	**$ 28,537,600**
HOUSTON	HARRIS	CS	0912-72-636	0.000	JUL 2023		$ 269,974
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: HILLCROFT AVENUE AT DASHWOOD DRIVE			**LIMITS TO:** .			**PROJ NUM:**STP ()HESG	
ROW CSJ:							
HOUSTON	HARRIS	CS	0912-72-637	0.132	JUL 2023		$ 208,450
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: IRVINGTON BLVD AT PATTON STREET			**LIMITS TO:** .			**PROJ NUM:**STP ()HESG	
ROW CSJ:							
HOUSTON	HARRIS	CS	0912-72-639	0.182	JUL 2023		$ 335,135
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: RENWICK DRIVE AT DASHWOOD DRIVE			**LIMITS TO:** .			**PROJ NUM:**STP ()HESG	
ROW CSJ:							
HOUSTON	HARRIS	CS	0912-72-641	0.011	JUL 2023		$ 592,636
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: RICHMOND AVE AT HAYES RD			**LIMITS TO:** .			**PROJ NUM:**STP ()HESG	
ROW CSJ:							
HOUSTON	HARRIS	CS	0912-72-646	0.015	JUL 2023		$ 657,051
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: YALE STREET AT CENTER STREET			**LIMITS TO:** .			**PROJ NUM:**STP ()HESG	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-636		**JUL 2023**	**5 Projects**	**$ 2,063,246**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
HOUSTON	GALVESTON	FM 518	0976-03-116	3.503	JUL 2023			$ 364,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: RIVERSIDE DRIVE			**LIMITS TO:** EAGLE LAKES DRIVE				**PROJ NUM:**F ()	
ROW CSJ:								
HOUSTON	BRAZORIA	BS 288B	0111-09-046	0.458	JUL 2023			$ 52,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: CANNAN DRIVE			**LIMITS TO:** LORRAINE STREET				**PROJ NUM:**F ()	
ROW CSJ:								
HOUSTON	BRAZORIA	SL 274	0111-13-004	1.284	JUL 2023			$ 104,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: BS 288B SOUTH			**LIMITS TO:** BS 288B NORTH				**PROJ NUM:**F ()	
ROW CSJ:								
HOUSTON	BRAZORIA	FM 523	0178-04-007	3.708	JUL 2023			$ 78,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** N	
LIMITS FROM: SH 288			**LIMITS TO:** SH 35				**PROJ NUM:**F ()	
ROW CSJ:								
HOUSTON	BRAZORIA	SH 6	0192-02-063	0.978	JUL 2023			$ 91,292
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: MCCORMICK STREET			**LIMITS TO:** SS 273				**PROJ NUM:**F ()	
ROW CSJ:								
HOUSTON	BRAZORIA	SH 6	0192-03-022	0.000	JUL 2023			$ 127,110
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: SS 273			**LIMITS TO:** NUMBER 3 ROAD/CHESTNUT DRIVE/CR 142				**PROJ NUM:**F ()	
ROW CSJ:								
HOUSTON	BRAZORIA	SH 288	0598-03-063	2.940	JUL 2023			$ 52,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: 0.094 MILES NORTH OF GULF COAST DRIVE			**LIMITS TO:** SH 35				**PROJ NUM:**F ()	
ROW CSJ:								
HOUSTON	BRAZORIA	SH 288	0598-04-033	2.808	JUL 2023			$ 52,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: SH 35			**LIMITS TO:** 0.189 MILES SOUTH OF COALE ROAD				**PROJ NUM:**F ()	
ROW CSJ:								
HOUSTON	GALVESTON	FM 528	0981-02-011	0.807	JUL 2023			$ 26,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: FM 518			**LIMITS TO:** HARRIS C/L - CLEAR CREEK				**PROJ NUM:**F ()	
ROW CSJ:								
HOUSTON	GALVESTON	FM 528	1414-01-023	0.498	JUL 2023			$ 26,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: CHIGGER CREEK			**LIMITS TO:** FM 518				**PROJ NUM:**F ()	
ROW CSJ:								
HOUSTON	HARRIS	FM 2351	1844-01-030	1.495	JUL 2023			$ 26,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** N	
LIMITS FROM: CLEAR CREEK			**LIMITS TO:** BEAMER ROAD				**PROJ NUM:**F ()	
ROW CSJ:								
HOUSTON	GALVESTON	FM 2351	1844-02-024	0.760	JUL 2023			$ 26,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** N	
LIMITS FROM: FM 518			**LIMITS TO:** CLEAR CREEK				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0976-03-116		**JUL 2023**	**12 Projects**		**$ 1,024,402**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
HOUSTON	GALVESTON	FM 646	2523-03-014	3.700	JUL 2023			$ 7,599,576
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: SH 6			**LIMITS TO:** FM 2004				**PROJ NUM:**	
ROW CSJ: 2523-03-016								
HOUSTON	GALVESTON	FM 646	2523-03-017	0.000	JUL 2023			$ 1,560,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT WILLOW BAYOU			**LIMITS TO:** .				**PROJ NUM:**F ()	
ROW CSJ:								
HOUSTON	GALVESTON	FM 646	2523-03-018	0.000	JUL 2023			$ 1,456,000
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: SH 6			**LIMITS TO:** FM 2004				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 2523-03-014		**JUL 2023**	**3 Projects**		**$ 10,615,576**
HOUSTON	HARRIS	SH 99	3510-06-030	0.000	JUL 2023			$ 19,344,000
DESCRIPTION: INSTALL/UPGRADE ROADWAY LIGHTING							**NHS:** Y	
LIMITS FROM: NORTH OF US 290			**LIMITS TO:** SH 249				**PROJ NUM:**C 3510-6-30	
ROW CSJ:								
			CONTRACT CSJ: 3510-06-030		**JUL 2023**	**1 Project**		**$ 19,344,000**
HOUSTON	MONTGOMERY	SH 242	3538-01-034	0.000	JUL 2023			$ 40,124,931
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: FM 1488			**LIMITS TO:** IH 45				**PROJ NUM:**C 3538-1-34	
ROW CSJ: 3538-01-057								
			CONTRACT CSJ: 3538-01-034		**JUL 2023**	**1 Project**		**$ 40,124,931**
				JUL 2023 TOTAL:		**29 Projects**	**10 Contracts**	**$ 266,641,539**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
HOUSTON	HARRIS	SH 35	0178-09-019	0.000	AUG 2023			$ 20,173,912
DESCRIPTION: CONSTRUCT FRONTAGE ROADS							**NHS:** N	
LIMITS FROM: DIXIE DRIVE			**LIMITS TO:** LONG DRIVE				**PROJ NUM:**NH ( )	
ROW CSJ: 0178-09-031								
			CONTRACT CSJ: 0178-09-019		**AUG 2023**	**1 Project**		**$ 20,173,912**
HOUSTON	FORT BEND	IH 10	0271-05-049	1.014	AUG 2023			$ 81,120,000
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: WALLER-FORT BEND COUNTY LINE			**LIMITS TO:** WEST OF SNAKE CREEK				**PROJ NUM:**NH ( )	
ROW CSJ: 0271-05-050								
			CONTRACT CSJ: 0271-05-049		**AUG 2023**	**1 Project**		**$ 81,120,000**
HOUSTON	HARRIS	IH 10	0271-07-324	0.341	AUG 2023			$ 790,400
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: AT WASHINGTON AVE ENTRY AND EXIT RAMPS			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
HOUSTON	HARRIS	IH 10	0271-07-323	0.450	AUG 2023			$ 2,908,287
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** Y	
LIMITS FROM: WASHINGTON AVE			**LIMITS TO:** RADCLIFFE ST				**PROJ NUM:**STP ( )TP	
ROW CSJ:								
			CONTRACT CSJ: 0271-07-324		**AUG 2023**	**2 Projects**		**$ 3,698,687**
HOUSTON	HARRIS	IH 610	0271-16-111	1.300	AUG 2023			$ 191,333,718
DESCRIPTION: CONSTRUCT DIRECT CONNECTORS							**NHS:** Y	
LIMITS FROM: AT SH 35 NORTH			**LIMITS TO:** .				**PROJ NUM:**NH ( )	
ROW CSJ: 0271-16-154								
HOUSTON	HARRIS	SH 35	0178-09-020	0.000	AUG 2023			$ 63,052,370
DESCRIPTION: CONSTRUCT NEW ROAD							**NHS:** N	
LIMITS FROM: DIXIE DR			**LIMITS TO:** NORTH OF GRIGGS ROAD				**PROJ NUM:**NH ( )	
ROW CSJ: 0178-09-030								
			CONTRACT CSJ: 0271-16-111		**AUG 2023**	**2 Projects**		**$ 254,386,088**
HOUSTON	GALVESTON	CS	0912-73-213	0.000	AUG 2023			$ 88,400,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: SEAWOLF PKWY AT PELICAN ISLAND CHANNEL			**LIMITS TO:** .				**PROJ NUM:**BR ( )	
ROW CSJ: 0912-73-218								
			CONTRACT CSJ: 0912-73-213		**AUG 2023**	**1 Project**		**$ 88,400,000**
HOUSTON	MONTGOMERY	FM 1314	1986-01-070	4.600	AUG 2023			$ 4,238,300
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: SH 99			**LIMITS TO:** SL 494				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1986-01-070		**AUG 2023**	**1 Project**		**$ 4,238,300**
					AUG 2023 TOTAL:	**8 Projects**	**6 Contracts**	**$ 452,016,987**
					HOUSTON	**148 Projects**	**97 Contracts**	**1,962,461,939**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

LAREDO DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$11.41	$0.00	$11.41
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$16.21	$0.00	$16.21
DECEMBER	$1.10	$0.00	$1.10
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$32.95	$0.00	$32.95
MARCH	$0.00	$0.00	$0.00
APRIL	$9.21	$0.00	$9.21
MAY	$0.96	$0.04	$0.99
JUNE	$4.36	$0.00	$4.36
JULY	$17.15	$0.16	$17.30
AUGUST	$207.33	$0.00	$207.33
District Total:	$300.67	$0.19	$300.86

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

LAREDO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

LAREDO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LAREDO	KINNEY	US 90	0023-02-044	15.007	SEP 2022		$ 2,517,523
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: VAL VERDE/KINNEY COUNTY LINE			**LIMITS TO:** 2.055 MI WEST OF FM 693			**PROJ NUM:** C 23-2-44	
ROW CSJ:							
LAREDO	VAL VERDE	SL 25	0022-11-008	1.336	SEP 2022		$ 88,013
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 90 SOUTH			**LIMITS TO:** US 90 NORTH			**PROJ NUM:** C 22-11-8	
ROW CSJ:							
LAREDO	VAL VERDE	SS 406	0022-15-005	3.720	SEP 2022		$ 277,129
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 90			**LIMITS TO:** END			**PROJ NUM:** C 22-15-5	
ROW CSJ:							
LAREDO	ZAVALA	FM 1436	0037-14-009	8.045	SEP 2022		$ 424,832
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US83 NORTH			**LIMITS TO:** US83 SOUTH			**PROJ NUM:** C 37-14-9	
ROW CSJ:							
LAREDO	ZAVALA	SL 305	0037-16-006	1.071	SEP 2022		$ 79,825
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 57			**LIMITS TO:** US 83			**PROJ NUM:** C 37-16-6	
ROW CSJ:							
LAREDO	VAL VERDE	US 277	0160-04-048	12.499	SEP 2022		$ 1,082,742
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: EDWARDS COUNTY LINE			**LIMITS TO:** 12.499 MI SOUTH OF EDWARDS CL			**PROJ NUM:** C 160-4-48	
ROW CSJ:							
LAREDO	MAVERICK	FM 1589	0299-07-013	2.063	SEP 2022		$ 147,798
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 277 SOUTH			**LIMITS TO:** US 277 NORTH INT.			**PROJ NUM:** C 299-7-13	
ROW CSJ:							
LAREDO	MAVERICK	SL 480	0299-14-033	5.627	SEP 2022		$ 785,396
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FM 1021			**LIMITS TO:** US 57			**PROJ NUM:** C 299-14-33	
ROW CSJ:							
LAREDO	MAVERICK	US 277	0300-02-043	11.753	SEP 2022		$ 1,045,687
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: 10.308 MI EAST OF US 57 INTERSECTION			**LIMITS TO:** DIMMIT COUNTY LINE			**PROJ NUM:** C 300-2-43	
ROW CSJ:							
LAREDO	DIMMIT	US 277	0300-03-078	9.245	SEP 2022		$ 874,522
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FM 393			**LIMITS TO:** SL 517			**PROJ NUM:** C 300-3-78	
ROW CSJ:							
LAREDO	VAL VERDE	SH 163	0412-05-038	29.734	SEP 2022		$ 2,129,325
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 21 MILES NORTH OF US90			**LIMITS TO:** CROCKET COUNTY LINE			**PROJ NUM:** C 412-5-38	
ROW CSJ:							
LAREDO	KINNEY	RM 693	0876-01-021	18.574	SEP 2022		$ 1,117,288
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 90			**LIMITS TO:** US 277			**PROJ NUM:** C 876-1-21	
ROW CSJ:							
LAREDO	ZAVALA	FM 191	0878-04-013	0.437	SEP 2022		$ 26,329
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: DIMMIT COUNTY LINE			**LIMITS TO:** US 83			**PROJ NUM:** C 878-4-13	
ROW CSJ:							
LAREDO	ZAVALA	FM 582	0878-05-024	3.892	SEP 2022		$ 265,909
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 12TH STREET			**LIMITS TO:** FM 395			**PROJ NUM:** C 878-5-24	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

LAREDO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LAREDO	ZAVALA	FM 582	2484-03-009	7.986	SEP 2022			$ 548,968
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: INT OF FM395/FM582 NORTH			**LIMITS TO:** INT OF FM395/FM582 SOUTH				**PROJ NUM:** C 2484-3-9	
ROW CSJ:								
			CONTRACT CSJ: 0023-02-044		**SEP 2022**	**15 Projects**		**$ 11,411,285**
				SEP 2022 TOTAL:		**15 Projects**	**1 Contract**	**$ 11,411,285**
LAREDO	DIMMIT	FM 2688	2660-01-012	4.356	NOV 2022			$ 16,207,476
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: 4.356 MILES WEST OF US 83			**LIMITS TO:** 8.712 MILES WEST OF US 83				**PROJ NUM:**	
ROW CSJ: 2660-01-016								
			CONTRACT CSJ: 2660-01-012		**NOV 2022**	**1 Project**		**$ 16,207,476**
				NOV 2022 TOTAL:		**1 Project**	**1 Contract**	**$ 16,207,476**
LAREDO	WEBB	US 83	0038-01-096	0.200	DEC 2022			$ 123,112
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: LOMAS DEL SUR INTERSECTION			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
LAREDO	WEBB	US 83	0038-01-098	0.199	DEC 2022			$ 100,629
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: RIVERHILL DR INTERSECTION			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
LAREDO	WEBB	US 83	0038-01-099	0.199	DEC 2022			$ 128,414
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: LA PITA MANGANA RD INTERSECTION			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
LAREDO	WEBB	US 83	0038-01-100	0.200	DEC 2022			$ 124,694
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: SIERRA VISTA BLVD INTERSECTION			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
LAREDO	WEBB	US 83	0038-01-101	0.199	DEC 2022			$ 123,113
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: CANONES BLVD INTERSECTION			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
LAREDO	WEBB	US 83	0038-01-102	0.399	DEC 2022			$ 504,653
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** Y	
LIMITS FROM: 0.2 MILES NORTH OF SORIA DR			**LIMITS TO:** 0.2 MILES SOUTH OF SORIA DR				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0038-01-096		**DEC 2022**	**6 Projects**		**$ 1,104,615**
				DEC 2022 TOTAL:		**6 Projects**	**1 Contract**	**$ 1,104,615**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

LAREDO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LAREDO	WEBB	IH 35	0018-06-212	3.175	FEB 2023			$ 5,352,613
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: 0.795 MI NORTH OF SL 20 (SBML)			**LIMITS TO:** 1.19 MI SOUTH OF CARRIER RD				**PROJ NUM:** F ( )	
ROW CSJ:								
LAREDO	LA SALLE	IH 35	0017-08-104	4.460	FEB 2023			$ 3,122,797
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: 1.67 MILES NORTH OF FM 468 (NBML)			**LIMITS TO:** 8.5 MI SOUTH OF FRIO CL				**PROJ NUM:** NH ( )	
ROW CSJ:								
LAREDO	LA SALLE	IH 35	0017-08-115	7.210	FEB 2023			$ 6,567,454
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: 0.287 MI SOUTH OF FM 3408 (SBML)			**LIMITS TO:** 8.5 MI SOUTH OF FRIO COUNTY LINE				**PROJ NUM:** F ( )	
ROW CSJ:								
LAREDO	LA SALLE	IH 35	0018-02-090	6.524	FEB 2023			$ 8,562,279
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: 6.52 MI SOUTH OF FM 133 (NBML&SBML)			**LIMITS TO:** FM 133				**PROJ NUM:** F ( )	
ROW CSJ:								
LAREDO	WEBB	IH 35	0018-03-065	6.515	FEB 2023			$ 4,621,368
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: 1.7 MI NORTH OF CALLAGHAN ROAD (SBML)			**LIMITS TO:** MILE MARKER 35				**PROJ NUM:** F ( )	
ROW CSJ:								
LAREDO	WEBB	IH 35	0018-04-066	5.475	FEB 2023			$ 4,723,116
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: MILE MARKER 23 (SBML)			**LIMITS TO:** 1.7 MI NORTH OF CALLAGHAN ROAD				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0018-06-212		**FEB 2023**	**6 Projects**		**$ 32,949,627**
				FEB 2023 TOTAL:		**6 Projects**	**1 Contract**	**$ 32,949,627**
LAREDO	WEBB	FM 1472	2150-04-080	2.614	APR 2023			$ 9,209,591
DESCRIPTION: INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES							**NHS:** Y	
LIMITS FROM: FASKEN BLVD			**LIMITS TO:** PAN AMERICAN BLVD				**PROJ NUM:**	
ROW CSJ: 2150-04-085								
			CONTRACT CSJ: 2150-04-080		**APR 2023**	**1 Project**		**$ 9,209,591**
				APR 2023 TOTAL:		**1 Project**	**1 Contract**	**$ 9,209,591**
LAREDO	WEBB	CR	0922-33-189	0.007	MAY 2023			$ 351,844
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: JEFFERIES RD AT TEJONES CREEK			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
LAREDO	WEBB	CR	0922-33-190	0.004	MAY 2023			$ 309,338
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: MARTINENA ROAD AT DOLORES CREEK			**LIMITS TO:** .				**PROJ NUM:** BR 2022(899)	
ROW CSJ:								
LAREDO	WEBB	CR	0922-33-191	0.006	MAY 2023			$ 329,189
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: WORMSER RD AT DOLORES CREEK BRANCH			**LIMITS TO:** .				**PROJ NUM:** BR 2022(910)	
ROW CSJ:								
			CONTRACT CSJ: 0922-33-189		**MAY 2023**	**3 Projects**		**$ 990,371**
				MAY 2023 TOTAL:		**3 Projects**	**1 Contract**	**$ 990,371**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

LAREDO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LAREDO	WEBB	SS 260	0086-14-101	0.000	JUN 2023			$ 326,980
DESCRIPTION: INTERCHANGE IMPROVEMENT							**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** SH 359				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
LAREDO	WEBB	CS	0922-33-212	0.000	JUN 2023			$ 242,617
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** N	
LIMITS FROM: 0.1 MI S OF WOODRIDGE			**LIMITS TO:** 0.1 MI N OF WOODRIDGE				**PROJ NUM:** F ( )	
ROW CSJ:								
LAREDO	WEBB	FM 1472	2150-04-084	0.199	JUN 2023			$ 313,195
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** Y	
LIMITS FROM: 0.1 MI N OF VIDAL CANTU RD			**LIMITS TO:** 0.1 MI S OF VIDAL CANTU RD				**PROJ NUM:** STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 0086-14-101		**JUN 2023**	**3 Projects**		**$ 882,793**
LAREDO	MAVERICK	FM 3443	0276-09-010	0.000	JUN 2023			$ 620,259
DESCRIPTION: INSTALL ILLUMINATION							**NHS:** Y	
LIMITS FROM: US 57			**LIMITS TO:** FM 1021				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0276-09-010		**JUN 2023**	**1 Project**		**$ 620,259**
LAREDO	WEBB	BU 59-Z	0542-01-099	0.000	JUN 2023			$ 645,184
DESCRIPTION: INSTALL ILLUMINATION							**NHS:** Y	
LIMITS FROM: EJIDO			**LIMITS TO:** US 59				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0542-01-099		**JUN 2023**	**1 Project**		**$ 645,184**
LAREDO	MAVERICK	FM 2644	2636-01-010	5.000	JUN 2023			$ 2,208,938
DESCRIPTION: ADDING SHOULDERS WITH NO ADDED CAPACITY							**NHS:** N	
LIMITS FROM: FM 1021 INTERSECTION			**LIMITS TO:** 5 MI EAST FM 1021 INTERSECTION				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 2636-01-010		**JUN 2023**	**1 Project**		**$ 2,208,938**
					JUN 2023 TOTAL:	**6 Projects**	**4 Contracts**	**$ 4,357,174**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

LAREDO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LAREDO	DUVAL	SH 359	0086-10-053	0.341	JUL 2023			$ 2,881,148
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: SAN DIEGO CREEK BRIDGE			**LIMITS TO:** SH 44				**PROJ NUM:**	
ROW CSJ: 0086-10-055								
LAREDO	DUVAL	SH 359	0086-10-055	0.341	JUL 2023			$ 359,173
DESCRIPTION: RIGHT OF WAY							**NHS:** N	
LIMITS FROM: SAN DIEGO CREEK BRIDGE			**LIMITS TO:** SH 44				**PROJ NUM:** F 2021(813)	
ROW CSJ: 0086-10-055								
			CONTRACT CSJ: 0086-10-053		**JUL 2023**	**2 Projects**		**$ 3,240,321**
LAREDO	VAL VERDE	UP 277	0161-01-032	1.325	JUL 2023			$ 780,000
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** Y	
LIMITS FROM: GAITAN ST			**LIMITS TO:** SS 297				**PROJ NUM:**	
ROW CSJ:								
LAREDO	VAL VERDE	UP 277	0299-01-075	0.000	JUL 2023			$ 780,000
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** Y	
LIMITS FROM: SS 297			**LIMITS TO:** OGDEN ST				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0161-01-032		**JUL 2023**	**2 Projects**		**$ 1,560,000**
LAREDO	DIMMIT	FM 186	0301-04-021	2.049	JUL 2023			$ 4,308,393
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: 0.3 MI SOUTH OF BRADSHAW RD			**LIMITS TO:** CASTELLAW ROAD				**PROJ NUM:** STP ( )	
ROW CSJ: 0301-04-024								
LAREDO	DIMMIT	FM 186	0301-04-022	2.067	JUL 2023			$ 5,015,228
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: 0.4 MI N OF FM2368			**LIMITS TO:** 0.3 MI S OF BRADSHAW ROAD				**PROJ NUM:**	
ROW CSJ:								
LAREDO	DIMMIT	FM 186	0301-04-023	0.665	JUL 2023			$ 1,620,520
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: CITY OF CARRIZO LIMITS			**LIMITS TO:** 0.4 MI N OF FM 2368				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0301-04-021		**JUL 2023**	**3 Projects**		**$ 10,944,142**
LAREDO	WEBB	CR	0922-33-187	0.005	JUL 2023			$ 364,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: KREUGER RD			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
LAREDO	WEBB	CR	0922-33-197	0.005	JUL 2023			$ 364,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: VAQUILLAS RD			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0922-33-187		**JUL 2023**	**2 Projects**		**$ 728,000**
LAREDO	WEBB	CR	0922-33-198	0.017	JUL 2023			$ 468,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: LINCOLN ROAD			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
LAREDO	WEBB	CR	0922-33-199	0.005	JUL 2023			$ 364,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: LINCOLN ROAD			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0922-33-198		**JUL 2023**	**2 Projects**		**$ 832,000**
				JUL 2023 TOTAL:		**11 Projects**	**5 Contracts**	**$ 17,304,463**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

LAREDO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LAREDO	WEBB	SH 359	0086-01-073	4.379	AUG 2023			$ 26,130,000
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: 4.06 MILES E OF SL 20			**LIMITS TO:** 8.935 MILES E OF SL 20				**PROJ NUM:** F 2022(203)	
ROW CSJ: 0086-01-096								
LAREDO	WEBB	SH 359	0086-02-023	0.849	AUG 2023			$ 5,999,999
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: 8.935 MILES E OF LP 20			**LIMITS TO:** 9.830 MILES E OF LP 20				**PROJ NUM:** F 2022(202)	
ROW CSJ: 0086-02-029								
			CONTRACT CSJ: 0086-01-073		**AUG 2023**	**2 Projects**		**$ 32,129,999**
LAREDO	WEBB	US 59	0086-14-075	1.208	AUG 2023			$ 29,583,968
DESCRIPTION: INTERCHANGE IMPROVEMENT (NEW OR UPDATE)							**NHS:** Y	
LIMITS FROM: 0.54 MILES SOUTH OF DEL MAR BLVD			**LIMITS TO:** 0.67 MILES NORTH OF DEL MAR BLVD				**PROJ NUM:** F 2022(745)	
ROW CSJ:								
LAREDO	WEBB	US 59	0086-14-076	1.000	AUG 2023			$ 33,130,811
DESCRIPTION: INTERCHANGE IMPROVEMENT (NEW OR UPDATE)							**NHS:** Y	
LIMITS FROM: 0.51 MILES SOUTH OF SHILOH DRIVE			**LIMITS TO:** 0.49 MILES NORTH OF SHILOH DRIVE				**PROJ NUM:** NH ( )	
ROW CSJ:								
LAREDO	WEBB	US 59	0086-14-079	0.064	AUG 2023			$ 20,139,225
DESCRIPTION: INTERCHANGE IMPROVEMENT (NEW OR UPDATE)							**NHS:** Y	
LIMITS FROM: 0.36 MILES SOUTH OF UNIVERSITY BOULEVARD			**LIMITS TO:** 0.26 MILES NORTH OF UNIVERSITY BOULEVARD				**PROJ NUM:** NH ( )	
ROW CSJ:								
LAREDO	WEBB	US 59	0086-14-088	2.415	AUG 2023			$ 47,210,569
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: 0.93 MI SOUTH OF UNIVERSITY BLVD			**LIMITS TO:** 0.51 MI SOUTH OF SHILOH DR				**PROJ NUM:** F ()	
ROW CSJ: 0086-14-092								
LAREDO	WEBB	US 59	0086-14-089	1.944	AUG 2023			$ 39,933,834
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: 0.51 MI SOUTH OF SHILOH			**LIMITS TO:** INTERNATIONAL BLVD.				**PROJ NUM:** NH ( )	
ROW CSJ: 0086-14-093								
			CONTRACT CSJ: 0086-14-075		**AUG 2023**	**5 Projects**		**$ 169,998,406**
LAREDO	WEBB	VA	0922-00-067	0.100	AUG 2023			$ 2,080,000
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** N	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0922-00-067		**AUG 2023**	**1 Project**		**$ 2,080,000**
LAREDO	DUVAL	CS	0922-23-010	0.062	AUG 2023			$ 3,120,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: S TOVAR ST			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0922-23-010		**AUG 2023**	**1 Project**		**$ 3,120,000**
					AUG 2023 TOTAL:	**9 Projects**	**4 Contracts**	**$ 207,328,405**
					LAREDO	**58 Projects**	**19 Contracts**	**$ 300,863,008**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

LUBBOCK DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$17.89	$0.00	$17.89
OCTOBER	$0.21	$0.00	$0.21
NOVEMBER	$30.01	$0.71	$30.72
DECEMBER	$1.36	$0.00	$1.36
JANUARY	$22.95	$7.40	$30.35
FEBRUARY	$1.56	$0.00	$1.56
MARCH	$7.69	$0.00	$7.69
APRIL	$2.59	$0.00	$2.59
MAY	$0.49	$0.00	$0.49
JUNE	$0.00	$0.00	$0.00
JULY	$5.76	$0.00	$5.76
AUGUST	$0.00	$0.00	$0.00
District Total:	$90.51	$8.11	$98.62

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

LUBBOCK DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUBBOCK	CROSBY	SH 207	0453-04-024	7.200	SEP 2022			$ 17,888,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: 1109 FT NORTH OF FM 40 EAST			**LIMITS TO:** GARZA COUNTY LINE				**PROJ NUM:** F 2023(065)	
ROW CSJ:								
			CONTRACT CSJ: 0453-04-024		**SEP 2022**	**1 Project**		**$ 17,888,000**
					SEP 2022 TOTAL:	**1 Project**	**1 Contract**	**$ 17,888,000**
LUBBOCK	LUBBOCK	SH 114	0130-05-086	2.394	OCT 2022			$ 83,158
DESCRIPTION: INSTALL ILLUMINATION							**NHS:** Y	
LIMITS FROM: WEST LP 289			**LIMITS TO:** US 62				**PROJ NUM:** F 2023(072)	
ROW CSJ:								
LUBBOCK	LUBBOCK	US 62	0130-05-087	0.257	OCT 2022			$ 8,736
DESCRIPTION: INSTALL ILLUMINATION							**NHS:** Y	
LIMITS FROM: SH 114			**LIMITS TO:** MEMPHIS AVE				**PROJ NUM:** F 2023(072)	
ROW CSJ:								
LUBBOCK	LUBBOCK	US 62	0130-05-088	2.033	OCT 2022			$ 47,091
DESCRIPTION: INSTALL ILLUMINATION							**NHS:** Y	
LIMITS FROM: IH 27			**LIMITS TO:** EAST BROADWAY AVE				**PROJ NUM:** F 2023(072)	
ROW CSJ:								
LUBBOCK	LUBBOCK	US 62	0131-01-061	1.344	OCT 2022			$ 69,014
DESCRIPTION: INSTALL ILLUMINATION							**NHS:** Y	
LIMITS FROM: E BROADWAY			**LIMITS TO:** LP 289				**PROJ NUM:** F 2023(072)	
ROW CSJ:								
			CONTRACT CSJ: 0130-05-086		**OCT 2022**	**4 Projects**		**$ 208,000**
					OCT 2022 TOTAL:	**4 Projects**	**1 Contract**	**$ 208,000**

TYPE: **LC = LET BY LOCAL ENTITY** **XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING** **TR = TRANSFER OF FUNDS** **NC = NO CHARGE**
LN = LET BY LOCAL ENTITY AND NO CHARGE **CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT** **PTF = PASS-THROUGH FINANCING**
CONC = CONCESSION FUNDS **SIB = STATE INFRASTRUCTURE BANK LOANS** **LBS = LOCAL BOND SALES** **CX = CROSSING STATE PROJECT**
P1 = PROPOSITION 1 BOND PROCEEDS **RTR = REGIONAL TOLL REVENUE** **DB = DESIGN BUILD** **LB = LOCAL LET DESIGN BUILD**

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:47 PM

LUBBOCK DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUBBOCK	BAILEY	US 70	0052-02-038	0.000	NOV 2022			$ 257,676
DESCRIPTION: SEAL COAT							**NHS:** Y	
LIMITS FROM: UVALDE STREET			**LIMITS TO:** SH 214				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	BAILEY	US 84	0052-02-039	0.000	NOV 2022			$ 39,001
DESCRIPTION: SEAL COAT							**NHS:** Y	
LIMITS FROM: SH 214			**LIMITS TO:** 6TH STREET IN MULESHOE				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	COCHRAN	SH 114	0130-02-025	0.000	NOV 2022			$ 178,168
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: WEST MORTON CITY LIMITS			**LIMITS TO:** EAST MORTON CITY LIMITS				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	HOCKLEY	BS 114B	0130-07-032	0.000	NOV 2022			$ 136,318
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 114			**LIMITS TO:** US 385				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	PARMER	US 60	0168-02-034	0.000	NOV 2022			$ 859,263
DESCRIPTION: SEAL COAT							**NHS:** Y	
LIMITS FROM: 5.6 MILES WEST OF FRIONA			**LIMITS TO:** CR 17				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	PARMER	US 60	0168-03-039	0.000	NOV 2022			$ 148,890
DESCRIPTION: SEAL COAT							**NHS:** Y	
LIMITS FROM: COUNTY ROAD 17			**LIMITS TO:** 5TH STREET IN FRIONA				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	HOCKLEY	FM 300	0227-06-031	0.000	NOV 2022			$ 119,076
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: BS 114			**LIMITS TO:** US 385				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0052-02-038		**NOV 2022**	**7 Projects**		**$ 1,738,390**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUBBOCK DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUBBOCK	BAILEY	US 84	0052-03-030	0.000	NOV 2022		$ 734,194
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: 6TH STREET IN MULESHOE			**LIMITS TO:** LAMB COUNTY LINE			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	GARZA	US 84	0053-04-044	0.000	NOV 2022		$ 1,305,838
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: LYNN COUNTY LINE			**LIMITS TO:** US 380			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	GARZA	SL 46	0053-14-014	0.939	NOV 2022		$ 56,331
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** US 84			**PROJ NUM:**STP ()	
ROW CSJ:							
LUBBOCK	SWISHER	IH 27	0067-02-075	0.000	NOV 2022		$ 74,840
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: CR 128			**LIMITS TO:** RANDALL COUNTY LINE			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	HALE	IH 27	0067-04-045	0.000	NOV 2022		$ 110,705
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SH 194			**LIMITS TO:** NORTH I-27 BUSINESS LOOP			**PROJ NUM:**NH ( )	
ROW CSJ:							
LUBBOCK	LUBBOCK	US 87	0068-01-078	0.000	NOV 2022		$ 494,584
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: 82ND STREET			**LIMITS TO:** LOOP 493			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	DAWSON	FM 2212	0068-10-008	0.000	NOV 2022		$ 48,300
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** MARTIN COUNTY LINE			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	LUBBOCK	SH 114	0130-05-090	0.000	NOV 2022		$ 362,678
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SPUR 309 (RESEARCH BLVD)			**LIMITS TO:** IOLA AVE			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	LUBBOCK	US 62	0131-01-062	0.000	NOV 2022		$ 640,027
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: LUBBOCK CITY LIMITS			**LIMITS TO:** CHESTNUT ST. IN IDALOU			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	CROSBY	US 82	0131-04-043	0.000	NOV 2022		$ 649,712
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: COUNTY ROAD 179			**LIMITS TO:** FM 2591			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	CROSBY	US 82	0131-05-040	0.000	NOV 2022		$ 888,815
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FM 2591			**LIMITS TO:** DICKENS COUNTY LINE			**PROJ NUM:**F ()	
ROW CSJ:							
LUBBOCK	LUBBOCK	US 82	0131-08-023	0.000	NOV 2022		$ 178,092
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: ASH AVE			**LIMITS TO:** US 62			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	BAILEY	FM 54	0563-01-010	0.000	NOV 2022		$ 456,934
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: NEW MEXICO STATE LINE			**LIMITS TO:** SH 214			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	LAMB	FM 54	0563-03-015	0.000	NOV 2022		$ 155,294
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 84			**LIMITS TO:** SL 430 IN LITTLEFIELD			**PROJ NUM:**F ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUBBOCK DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUBBOCK	DAWSON	FM 828	0637-02-013	0.000	NOV 2022		$ 495,670
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 829			**LIMITS TO:** US 87			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	DAWSON	FM 828	0637-03-007	0.000	NOV 2022		$ 24,749
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 349			**LIMITS TO:** FM 829			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	LUBBOCK	FM 40	0644-01-027	0.000	NOV 2022		$ 398,661
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SL 289 NB FRONTAGE RD			**LIMITS TO:** FM 789			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	HOCKLEY	FM 41	0645-05-013	0.000	NOV 2022		$ 396,426
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 385			**LIMITS TO:** US 62 IN ROPESVILLE			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	TERRY	FM 303	0721-02-010	0.000	NOV 2022		$ 215,445
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: HOCKLEY COUNTY LINE			**LIMITS TO:** FM 211			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	CASTRO	FM 1524	0754-03-009	0.000	NOV 2022		$ 330,437
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: COUNTY ROAD 815			**LIMITS TO:** US 385			**PROJ NUM:**C 754-3-9	
ROW CSJ:							
LUBBOCK	PARMER	FM 2397	0755-01-009	0.000	NOV 2022		$ 144,485
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1172			**LIMITS TO:** CASTRO COUNTY LINE			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	SWISHER	FM 2698	0755-05-004	0.000	NOV 2022		$ 183,610
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: END OF PAVEMENT			**LIMITS TO:** FM 146			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	SWISHER	FM 2301	0789-03-006	0.000	NOV 2022		$ 188,053
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: ARMSTRONG COUNTY LINE			**LIMITS TO:** FM 146			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	SWISHER	FM 2301	0789-04-007	0.000	NOV 2022		$ 391,168
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 146			**LIMITS TO:** SH 86			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	CROSBY	FM 378	0800-04-012	0.000	NOV 2022		$ 398,423
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 62			**LIMITS TO:** END OF PAVEMENT			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	TERRY	FM 303	0820-05-014	0.000	NOV 2022		$ 202,801
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 211			**LIMITS TO:** FM 402			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	TERRY	FM 402	0820-06-002	0.000	NOV 2022		$ 273,595
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 82			**LIMITS TO:** FM 213			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	LAMB	FM 168	0874-02-008	0.000	NOV 2022		$ 353,629
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2881			**LIMITS TO:** US 70			**PROJ NUM:**F ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUBBOCK DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUBBOCK	YOAKUM	FM 213	0879-01-008	0.000	NOV 2022		$ 489,247
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 214			**LIMITS TO:** TERRY COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
LUBBOCK	LUBBOCK	FM 179	0880-03-016	0.000	NOV 2022		$ 265,935
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: HALE COUNTY LINE			**LIMITS TO:** US 84			**PROJ NUM:** F ( )	
ROW CSJ:							
LUBBOCK	LUBBOCK	FM 835	0933-01-041	0.000	NOV 2022		$ 265,774
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1729			**LIMITS TO:** US 84			**PROJ NUM:** F ( )	
ROW CSJ:							
LUBBOCK	DAWSON	FM 178	0959-01-004	0.000	NOV 2022		$ 357,805
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 180			**LIMITS TO:** US 87			**PROJ NUM:** F ( )	
ROW CSJ:							
LUBBOCK	LYNN	FM 400	1041-04-011	0.000	NOV 2022		$ 626,994
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: LUBBOCK COUNTY LINE			**LIMITS TO:** US 87			**PROJ NUM:** F ( )	
ROW CSJ:							
LUBBOCK	FLOYD	FM 37	1128-01-026	0.000	NOV 2022		$ 80,324
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FLOYD COUNTY LINE			**LIMITS TO:** FM 378			**PROJ NUM:** F ( )	
ROW CSJ:							
LUBBOCK	HALE	FM 37	1128-03-010	0.000	NOV 2022		$ 45,957
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 789			**LIMITS TO:** FLOYD COUNTY LINE			**PROJ NUM:** F ( )	
ROW CSJ:							
LUBBOCK	CROSBY	FM 1471	1143-01-011	0.000	NOV 2022		$ 532,070
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 378			**LIMITS TO:** FM 651			**PROJ NUM:** F ( )	
ROW CSJ:							
LUBBOCK	LAMB	FM 1842	1252-02-008	0.000	NOV 2022		$ 434,139
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 70			**LIMITS TO:** FM 168			**PROJ NUM:** F ( )	
ROW CSJ:							
LUBBOCK	SWISHER	FM 1075	1256-01-016	0.000	NOV 2022		$ 377,415
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: CASTRO COUNTY LINE			**LIMITS TO:** WEST HAPPY CITY LIMITS			**PROJ NUM:** STP ( )	
ROW CSJ:							
LUBBOCK	CASTRO	FM 1075	1256-02-007	0.000	NOV 2022		$ 298,552
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 3 MILES WEST OF FM 168			**LIMITS TO:** SWISHER COUNTY LINE			**PROJ NUM:** C 1256-2-7	
ROW CSJ:							
LUBBOCK	COCHRAN	FM 1169	1481-01-008	0.000	NOV 2022		$ 249,502
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 125			**LIMITS TO:** FM 3304			**PROJ NUM:** F ( )	
ROW CSJ:							
LUBBOCK	LUBBOCK	FM 1585	1502-01-042	0.000	NOV 2022		$ 393,048
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 62			**LIMITS TO:** FRANKFORD AVE			**PROJ NUM:** F ( )	
ROW CSJ:							
LUBBOCK	TERRY	FM 168	1630-04-005	0.000	NOV 2022		$ 452,677
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: HOCKLEY COUNTY LINE			**LIMITS TO:** US 380			**PROJ NUM:** F ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUBBOCK DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUBBOCK	TERRY	FM 168	1630-05-004	0.000	NOV 2022			$ 206,153
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 380			**LIMITS TO:** FM 1076				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	LUBBOCK	FM 1729	1632-02-017	0.000	NOV 2022			$ 517,052
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SL 461 IN NEW DEAL			**LIMITS TO:** US 62/82				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	LUBBOCK	FM 1729	1632-03-010	0.000	NOV 2022			$ 307,251
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 62/82			**LIMITS TO:** FM 835				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	TERRY	FM 303	1716-01-010	0.000	NOV 2022			$ 207,771
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 402			**LIMITS TO:** US 82/380				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	GAINES	FM 1757	1836-01-008	24.500	NOV 2022			$ 927,917
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: NEW MEXICO STATE LINE			**LIMITS TO:** US 62				**PROJ NUM:**STP ( )	
ROW CSJ:								
LUBBOCK	YOAKUM	FM 2055	1865-01-006	0.000	NOV 2022			$ 35,082
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 83			**LIMITS TO:** GAINES COUNTY LINE				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	LYNN	FM 2053	1966-03-008	9.549	NOV 2022			$ 308,459
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** FM 1054				**PROJ NUM:**STP ( )	
ROW CSJ:								
LUBBOCK	HALE	FM 2286	2125-01-012	0.000	NOV 2022			$ 297,813
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 400			**LIMITS TO:** FLOYD COUNTY LINE				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	HALE	FM 37	2181-01-007	0.000	NOV 2022			$ 231,957
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 179			**LIMITS TO:** IH 27 BRIDGE				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	FLOYD	FM 1958	2497-01-013	0.000	NOV 2022			$ 321,059
DESCRIPTION: SEAL COAT							**NHS:**	
LIMITS FROM: US 70			**LIMITS TO:** FM 651				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	LUBBOCK	FM 2528	2501-01-021	0.000	NOV 2022			$ 368,045
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 84			**LIMITS TO:** LOOP 289				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	HOCKLEY	FM 2646	2692-02-005	0.000	NOV 2022			$ 198,884
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 114			**LIMITS TO:** FM 1585				**PROJ NUM:**F ( )	
ROW CSJ:								
LUBBOCK	HALE	FM 3466	3485-01-008	0.000	NOV 2022			$ 255,819
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: IH 27			**LIMITS TO:** FM 400				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0052-03-030		**NOV 2022**	**55 Projects**		**$ 19,206,200**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUBBOCK DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUBBOCK	LUBBOCK	US 84	0053-18-048	3.968	NOV 2022			$ 8,736,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: US 82			**LIMITS TO:** IH 27				**PROJ NUM:** STP 2023(042)TP	
ROW CSJ:								
			CONTRACT CSJ: 0053-18-048		**NOV 2022**	**1 Project**		**$ 8,736,000**
LUBBOCK	LUBBOCK	VA	0905-06-120	0.000	NOV 2022			$ 1,041,000
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS INSIDE			**LIMITS TO:** OF LUBBOCK LOOP 289				**PROJ NUM:** STP 2023(034)TP	
ROW CSJ:								
			CONTRACT CSJ: 0905-06-120		**NOV 2022**	**1 Project**		**$ 1,041,000**
					NOV 2022 TOTAL:	**64 Projects**	**4 Contracts**	**$ 30,721,591**
LUBBOCK	LUBBOCK	IH 27	0067-11-047	0.000	DEC 2022			$ 322,400
DESCRIPTION: REHABILITATE BRIDGE							**NHS:** Y	
LIMITS FROM: US 82			**LIMITS TO:** ERSKINE STREET				**PROJ NUM:** F ( )	
ROW CSJ:								
LUBBOCK	LUBBOCK	IH 27	0067-11-048	0.000	DEC 2022			$ 390,000
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: US 82			**LIMITS TO:** ERSKINE STREET				**PROJ NUM:** BR ( )	
ROW CSJ:								
LUBBOCK	LUBBOCK	IH 27	0067-11-049	0.000	DEC 2022			$ 390,000
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: US 82			**LIMITS TO:** ERSKINE STREET				**PROJ NUM:** BR ( )	
ROW CSJ:								
LUBBOCK	LUBBOCK	IH 27	0067-11-050	0.000	DEC 2022			$ 260,000
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: US 82			**LIMITS TO:** ERSKINE STREET				**PROJ NUM:** BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0067-11-047		**DEC 2022**	**4 Projects**		**$ 1,362,400**
					DEC 2022 TOTAL:	**4 Projects**	**1 Contract**	**$ 1,362,400**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUBBOCK DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUBBOCK	GARZA	US 84	0053-06-031	0.000	JAN 2023		$ 1,230,991
DESCRIPTION: REHABILITATE BRIDGE						**NHS:** Y	
LIMITS FROM: US 84 EASTBOUND BRIDGE			**LIMITS TO:** AT THE DRAW			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0053-06-031		**JAN 2023**	**1 Project**	**$ 1,230,991**
LUBBOCK	HALE	IH 27	0067-05-053	0.000	JAN 2023		$ 234,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: PLAINVIEW CITY LIMITS (SOUTH END)			**LIMITS TO:** 0.17 MILE SOUTH OF US 70			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	LUBBOCK	IH 27	0067-07-102	0.000	JAN 2023		$ 1,125,800
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: HALE COUNTY LINE			**LIMITS TO:** SPUR 326			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	LUBBOCK	IH 27	0067-11-051	0.000	JAN 2023		$ 1,125,800
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: SPUR 326			**LIMITS TO:** US 84			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	LUBBOCK	IH 27	0068-01-079	0.000	JAN 2023		$ 130,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: US 84			**LIMITS TO:** 82ND STREET			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	LUBBOCK	SL 289	0783-01-108	0.000	JAN 2023		$ 234,000
DESCRIPTION: REHABILITATE BRIDGE						**NHS:** Y	
LIMITS FROM: 0134 MI NORTH OF SS 327			**LIMITS TO:** 0.847 MILES SOUTH OF US 62			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 0067-05-053		**JAN 2023**	**5 Projects**	**$ 2,849,600**
LUBBOCK	LUBBOCK	IH 27	0067-07-100	0.000	JAN 2023		$ 364,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 0.5 MILE SOUTH OF FM 1294			**LIMITS TO:** 0.5 MIL NORTH OF FM 1294			**PROJ NUM:**BR ( )	
ROW CSJ:							
LUBBOCK	LUBBOCK	IH 27	0067-07-101	0.000	JAN 2023		$ 338,000
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 0.5 SOUTH OF FM 1294			**LIMITS TO:** 0.5 MILE NORTH OF FM 1294			**PROJ NUM:**BR ( )	
ROW CSJ:							
LUBBOCK	LUBBOCK	IH 27	0067-11-046	0.000	JAN 2023		$ 291,200
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 0.5 MILE SOUTH OF BRIDGE			**LIMITS TO:** 0.5 MILE NORTH OF BRIDGE			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0067-07-100		**JAN 2023**	**3 Projects**	**$ 993,200**
LUBBOCK	TERRY	US 62	0228-01-058	0.000	JAN 2023		$ 1,456,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: GAINES COUNTY LINE			**LIMITS TO:** 1559.2 FT NORTH OF GAINES COUNTY LINE			**PROJ NUM:**F ( )	
ROW CSJ:							
LUBBOCK	GAINES	US 62	0228-02-047	2.575	JAN 2023		$ 10,816,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** Y	
LIMITS FROM: SOUTH CITY LIMITS OF SEAGRAVES			**LIMITS TO:** TERRY COUNTY LINE			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0228-01-058		**JAN 2023**	**2 Projects**	**$ 12,272,000**
LUBBOCK	LUBBOCK	CS	0905-06-095	0.000	JAN 2023		$ 13,000,000
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: UPLAND AVENUE, FROM 66TH STREET			**LIMITS TO:** 82ND STREET			**PROJ NUM:**STP 2019(518)MM	
ROW CSJ:							
			CONTRACT CSJ: 0905-06-095		**JAN 2023**	**1 Project**	**$ 13,000,000**
					JAN 2023 TOTAL:	**12 Projects** **5 Contracts**	**$ 30,345,791**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUBBOCK DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUBBOCK	LUBBOCK	VA	0905-00-116	0.001	FEB 2023			$ 1,560,000
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS IN			**LIMITS TO:** THE LUBBOCK DISTRICT				**PROJ NUM:** STP ()	
ROW CSJ:								
			CONTRACT CSJ: 0905-00-116		**FEB 2023**	**1 Project**		**$ 1,560,000**
					FEB 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 1,560,000**
LUBBOCK	DAWSON	US 87	0068-04-041	6.344	MAR 2023			$ 1,544,801
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: LYNN COUNTY LINE			**LIMITS TO:** FM1210				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0068-04-041		**MAR 2023**	**1 Project**		**$ 1,544,801**
LUBBOCK	TERRY	US 380	0297-04-021	9.800	MAR 2023			$ 97,167
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 1.756 MI E OF US 62			**LIMITS TO:** LYNN COUNTY LINE				**PROJ NUM:** STP ()HES	
ROW CSJ:								
LUBBOCK	LYNN	US 380	0297-05-021	16.144	MAR 2023			$ 146,584
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: TERRY COUNTY LINE			**LIMITS TO:** 1.226 MI WEST OF SL 472				**PROJ NUM:** STP ()HES	
ROW CSJ:								
LUBBOCK	HOCKLEY	FM 1585	2182-02-010	17.301	MAR 2023			$ 164,058
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: US 385			**LIMITS TO:** LUBBOCK COUNTY LINE				**PROJ NUM:** STP ()HES	
ROW CSJ:								
LUBBOCK	LUBBOCK	FM 1585	2182-03-009	2.039	MAR 2023			$ 19,257
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: HOCKLEY COUNTY LINE			**LIMITS TO:** US 62				**PROJ NUM:** STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 0297-04-021		**MAR 2023**	**4 Projects**		**$ 427,066**
LUBBOCK	LUBBOCK	VA	0905-00-117	0.001	MAR 2023			$ 5,720,000
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS IN			**LIMITS TO:** THE LUBBOCK DISTRICT				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0905-00-117		**MAR 2023**	**1 Project**		**$ 5,720,000**
					MAR 2023 TOTAL:	**6 Projects**	**3 Contracts**	**$ 7,691,867**
LUBBOCK	LUBBOCK	SL 289	0783-01-107	7.435	APR 2023			$ 1,763,842
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 528 FT SOUTH OF US 62			**LIMITS TO:** IH 27 SOUTH END				**PROJ NUM:** STP ()HES	
ROW CSJ:								
LUBBOCK	LUBBOCK	SL 289	0783-02-101	3.310	APR 2023			$ 825,478
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: NORTH IH 27			**LIMITS TO:** 528 FT SOUTH OF US 62				**PROJ NUM:** STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 0783-01-107		**APR 2023**	**2 Projects**		**$ 2,589,320**
					APR 2023 TOTAL:	**2 Projects**	**1 Contract**	**$ 2,589,320**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUBBOCK DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUBBOCK	BAILEY	US 70	0052-02-037	0.196	MAY 2023		$	113,734
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.2 MI WEST OF FM 1760			**LIMITS TO:** 0.2 MI EAST OF FM 1760				**PROJ NUM:** STP ()HES	
ROW CSJ:								
LUBBOCK	LUBBOCK	US 84	0052-07-073	0.173	MAY 2023		$	176,333
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.20 MI WEST OF MILWAUKEE AVE			**LIMITS TO:** 0.20 MI EAST OF MILWAUKEE AVE				**PROJ NUM:** STP ()HES	
ROW CSJ:								
LUBBOCK	LUBBOCK	US 84	0053-01-132	0.140	MAY 2023		$	85,090
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.2 MI EAST OF FM 835			**LIMITS TO:** 0.2 MI WEST OF FM 835				**PROJ NUM:** STP ()HES	
ROW CSJ:								
LUBBOCK	HALE	IH 27	0067-05-052	0.204	MAY 2023		$	111,488
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: SOUTH FM 1914			**LIMITS TO:** 0.672 MI NORTH OF SOUTH FM 1914				**PROJ NUM:** STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 0052-02-037		**MAY 2023**	**4 Projects**	**$**	**486,645**
				MAY 2023 TOTAL:		**4 Projects**	**1 Contract**	**$**	**486,645**
LUBBOCK	CROSBY	FM 261	0949-02-011	0.000	JUL 2023		$	5,764,387
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: 2.5 MILES EAST OF FM 3385			**LIMITS TO:** 2.8 MILES EAST OF FM 3385				**PROJ NUM:** BR ()	
ROW CSJ:								
			CONTRACT CSJ: 0949-02-011		**JUL 2023**	**1 Project**	**$**	**5,764,387**
				JUL 2023 TOTAL:		**1 Project**	**1 Contract**	**$**	**5,764,387**
				LUBBOCK		**99 Projects**	**19 Contracts**	**$**	**98,618,001**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUFKIN DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$2.17	$0.00	$2.17
OCTOBER	$18.75	$0.00	$18.75
NOVEMBER	$25.81	$0.00	$25.81
DECEMBER	$12.21	$0.00	$12.21
JANUARY	$4.37	$0.00	$4.37
FEBRUARY	$6.37	$0.00	$6.37
MARCH	$0.00	$0.00	$0.00
APRIL	$0.03	$0.00	$0.03
MAY	$10.47	$0.00	$10.47
JUNE	$2.86	$0.00	$2.86
JULY	$75.92	$0.00	$75.92
AUGUST	$0.00	$0.00	$0.00
District Total:	$158.97	$0.00	$158.97

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUFKIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUFKIN	ANGELINA	VA	0911-00-113	0.000	SEP 2022		$ 507,317
DESCRIPTION: BRIDGE MAINTENANCE						**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**C 911-00-113	
ROW CSJ:							
			CONTRACT CSJ: 0911-00-113		**SEP 2022**	**1 Project**	**$ 507,317**
LUFKIN	ANGELINA	FM 326	3264-01-010	0.500	SEP 2022		$ 1,664,000
DESCRIPTION: ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY						**NHS:** N	
LIMITS FROM: 0.500 MILES NORTH OF US 69			**LIMITS TO:** US 69			**PROJ NUM:**F 2023(012)	
ROW CSJ: 3264-01-012							
			CONTRACT CSJ: 3264-01-010		**SEP 2022**	**1 Project**	**$ 1,664,000**
					SEP 2022 TOTAL:	**2 Projects** **2 Contracts**	**$ 2,171,317**
LUFKIN	POLK	BU 59-J	0176-06-016	0.000	OCT 2022		$ 1,739,999
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 59 NORTH			**LIMITS TO:** FM 1988			**PROJ NUM:**F 2023(076)	
ROW CSJ:							
LUFKIN	ANGELINA	US 69	0199-04-070	0.000	OCT 2022		$ 3,510,000
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: SH 7			**LIMITS TO:** SL 287			**PROJ NUM:**F 2023(075)	
ROW CSJ:							
LUFKIN	HOUSTON	SH 7	0336-01-072	0.000	OCT 2022		$ 1,040,000
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: RATCLIFF			**LIMITS TO:** KENNARD			**PROJ NUM:**F 2023(073)	
ROW CSJ:							
LUFKIN	ANGELINA	SS 339	0336-04-018	0.000	OCT 2022		$ 728,000
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SL 287			**LIMITS TO:** SH 94			**PROJ NUM:**F 2023(074)	
ROW CSJ:							
LUFKIN	ANGELINA	SL 287	2553-01-121	0.000	OCT 2022		$ 600,000
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: US 59			**LIMITS TO:** SH 94			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0176-06-016		**OCT 2022**	**5 Projects**	**$ 7,617,999**
LUFKIN	SAN JACINTO	SH 105	0338-06-011	0.970	OCT 2022		$ 11,128,834
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: MONTGOMERY C/L			**LIMITS TO:** MONTGOMERY C/L			**PROJ NUM:**C 338-6-11	
ROW CSJ: 0338-06-013							
			CONTRACT CSJ: 0338-04-066		**OCT 2022**	**1 Project**	**$ 11,128,834**
					OCT 2022 TOTAL:	**6 Projects** **2 Contracts**	**$ 18,746,833**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUFKIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUFKIN	SHELBY	SH 87	0064-01-069	0.000	NOV 2022		$ 747,373
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 7			**LIMITS TO:** SH 147			**PROJ NUM:** STP ( )	
ROW CSJ:							
LUFKIN	HOUSTON	SH 21	0118-01-023	0.000	NOV 2022		$ 393,448
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SL 304			**LIMITS TO:** 2.564 MILES SOUTH OF FM 1733			**PROJ NUM:** STP ()	
ROW CSJ:							
LUFKIN	HOUSTON	SH 21	0118-02-037	0.000	NOV 2022		$ 130,848
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: 2.564 MILES SOUTH OF FM 1733			**LIMITS TO:** FM 1733			**PROJ NUM:** STP ()	
ROW CSJ:							
LUFKIN	NACOGDOCHES	SH 21	0118-08-086	0.000	NOV 2022		$ 164,121
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 95			**LIMITS TO:** SAN AUGUSTINE COUNTY LINE			**PROJ NUM:** STP ()	
ROW CSJ:							
LUFKIN	SAN AUGUSTINE	SL 547	0118-09-009	0.000	NOV 2022		$ 82,554
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 21			**LIMITS TO:** SH 21			**PROJ NUM:**	
ROW CSJ:							
LUFKIN	NACOGDOCHES	SL 34	0118-11-009	0.000	NOV 2022		$ 30,990
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 95			**LIMITS TO:** SH 21			**PROJ NUM:**	
ROW CSJ:							
LUFKIN	SAN AUGUSTINE	FM 353	0118-12-021	0.000	NOV 2022		$ 323,206
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 147			**LIMITS TO:** SHELBY COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
LUFKIN	SHELBY	FM 353	0118-13-015	0.000	NOV 2022		$ 157,011
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SAN AUGUSTINE COUNTY LINE			**LIMITS TO:** SH 87			**PROJ NUM:**	
ROW CSJ:							
LUFKIN	SABINE	SH 87	0304-04-046	9.550	NOV 2022		$ 554,765
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 83 WEST			**LIMITS TO:** FM 2928			**PROJ NUM:** STP ()	
ROW CSJ:							
LUFKIN	SHELBY	SH 87	0304-07-024	15.331	NOV 2022		$ 1,069,184
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 59			**LIMITS TO:** US 96			**PROJ NUM:** STP ( )	
ROW CSJ:							
LUFKIN	TRINITY	SH 94	0319-02-032	7.949	NOV 2022		$ 596,692
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 287			**LIMITS TO:** 1.6 MILES SOUTH OF FM 358			**PROJ NUM:** STP ( )	
ROW CSJ:							
LUFKIN	TRINITY	SH 94	0319-03-054	0.000	NOV 2022		$ 919,468
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: 1.6 MILES SOUTH OF FM 358			**LIMITS TO:** NECHES RIVER BRIDGE			**PROJ NUM:** STP ( )	
ROW CSJ:							
LUFKIN	HOUSTON	US 287	0340-01-045	0.000	NOV 2022		$ 563,659
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SL 304			**LIMITS TO:** 1.18 MI SOUTH OF FM 232			**PROJ NUM:**	
ROW CSJ:							
LUFKIN	ANGELINA	SH 147	0390-03-037	0.000	NOV 2022		$ 346,008
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SOUTH END OF SH 147 BRIDGE			**LIMITS TO:** SH 63			**PROJ NUM:** STP ()	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUFKIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LUFKIN	SAN JACINTO	SH 150	0395-02-048	0.000	NOV 2022		$ 491,366
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 945 NORTH			**LIMITS TO:** SH 156			**PROJ NUM:** STP ()	
ROW CSJ:							
LUFKIN	POLK	FM 356	0475-11-039	0.000	NOV 2022		$ 193,860
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: TRINITY COUNTY LINE			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** STP ()	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 225	0594-04-029	0.000	NOV 2022		$ 848,141
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: 0.84 MI S OF SH 204 (S OF CEDAR AVE)			**LIMITS TO:** 5.1 MI S OF SH 21			**PROJ NUM:**	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 95	0706-05-013	0.000	NOV 2022		$ 425,523
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SL 34			**LIMITS TO:** SH 103			**PROJ NUM:** STP ()	
ROW CSJ:							
LUFKIN	POLK	FM 350	0928-01-015	0.000	NOV 2022		$ 251,770
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** STP ()	
ROW CSJ:							
LUFKIN	HOUSTON	FM 227	0937-02-035	0.000	NOV 2022		$ 576,750
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: BU 287 V			**LIMITS TO:** FM 3016			**PROJ NUM:** STP ()	
ROW CSJ:							
LUFKIN	ANGELINA	FM 1818	1794-01-026	0.000	NOV 2022		$ 571,819
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 58			**LIMITS TO:** US 69			**PROJ NUM:** STP ()	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 225	1810-02-026	0.000	NOV 2022		$ 562,550
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: 5.1 MI S OF SH 21			**LIMITS TO:** CR 715			**PROJ NUM:**	
ROW CSJ:							
LUFKIN	SABINE	FM 2426	2268-01-018	9.308	NOV 2022		$ 421,004
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 1			**LIMITS TO:** SH 87			**PROJ NUM:** STP ( )	
ROW CSJ:							
LUFKIN	NACOGDOCHES	FM 343	2300-01-022	0.000	NOV 2022		$ 752,304
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 225			**LIMITS TO:** US 59			**PROJ NUM:** STP ()	
ROW CSJ:							
LUFKIN	SAN JACINTO	FM 980	2443-02-018	0.000	NOV 2022		$ 912,066
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: WALKER COUNTY LINE			**LIMITS TO:** US 190			**PROJ NUM:** STP ()	
ROW CSJ:							
LUFKIN	ANGELINA	FM 2497	2589-01-026	0.000	NOV 2022		$ 420,500
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 94			**LIMITS TO:** US 59			**PROJ NUM:** STP ()	
ROW CSJ:							
LUFKIN	POLK	FM 3126	3160-03-009	0.000	NOV 2022		$ 134,274
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 190			**LIMITS TO:** FM 2457			**PROJ NUM:** STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0064-01-069		**NOV 2022**	**27 Projects**	**$ 12,641,255**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUFKIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUFKIN	HOUSTON	FM 2781	2707-01-011	0.000	NOV 2022		$	3,978,214
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: CR 551			**LIMITS TO:** TRINITY COUNTY LINE				**PROJ NUM:** STP ( )	
ROW CSJ:								
LUFKIN	HOUSTON	FM 2781	2707-01-014	0.000	NOV 2022		$	8,600,800
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: SH 7			**LIMITS TO:** COUNTY ROAD 551				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
LUFKIN	TRINITY	FM 2781	2707-02-008	0.000	NOV 2022		$	593,840
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: HOUSTON COUNTY LINE			**LIMITS TO:** FM 358				**PROJ NUM:** STP ()	
ROW CSJ:								
			CONTRACT CSJ: 2707-01-011		**NOV 2022**	**3 Projects**	**$**	**13,172,854**
					NOV 2022 TOTAL:	**30 Projects**	**2 Contracts**	**$ 25,814,109**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUFKIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUFKIN	SAN AUGUSTINE	SH 21	0064-04-045	0.000	DEC 2022			$ 1,092,000
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: SH 147 N			**LIMITS TO:** FM 1				**PROJ NUM:** F ( )	
ROW CSJ:								
LUFKIN	SAN AUGUSTINE	SH 21	0118-10-069	0.000	DEC 2022			$ 2,308,800
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: NACOGDOCHES COUNTY LINE			**LIMITS TO:** SH 147 N				**PROJ NUM:** F ( )	
ROW CSJ:								
LUFKIN	SABINE	SH 21	0119-04-035	6.000	DEC 2022			$ 1,300,000
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: SH 87			**LIMITS TO:** 1.9 MI NE OF FM 3121				**PROJ NUM:** F ( )	
ROW CSJ:								
LUFKIN	SABINE	SH 21	0119-05-003	0.000	DEC 2022			$ 312,000
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: 1.9 MI NE OF FM 3121			**LIMITS TO:** SABINE RIVER BRIDGE				**PROJ NUM:** F ( )	
ROW CSJ:								
LUFKIN	SHELBY	US 84	0123-07-023	0.000	DEC 2022			$ 1,716,000
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: RUSK COUNTY LINE			**LIMITS TO:** US 59				**PROJ NUM:** F ( )	
ROW CSJ:								
LUFKIN	SHELBY	US 59	0175-05-046	0.000	DEC 2022			$ 1,560,000
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: SH 87 IN TIMPSON			**LIMITS TO:** 2.861 MI S OF SH 87				**PROJ NUM:** F ( )	
ROW CSJ:								
LUFKIN	SHELBY	SH 87	0304-01-034	13.463	DEC 2022			$ 2,075,000
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: SH 147			**LIMITS TO:** SABINE COUNTY LINE				**PROJ NUM:** F ( )	
ROW CSJ:								
LUFKIN	SAN AUGUSTINE	US 96	0809-04-059	0.000	DEC 2022			$ 1,024,999
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: SH 103			**LIMITS TO:** SABINE COUNTY LINE				**PROJ NUM:**	
ROW CSJ:								
LUFKIN	SABINE	US 96	0809-05-023	0.000	DEC 2022			$ 400,000
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: SAN AUGUSTINE COUNTY LINE			**LIMITS TO:** SH 184				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0064-04-045		**DEC 2022**	**9 Projects**		**$ 11,788,798**
LUFKIN	NACOGDOCHES	BS 21-P	0118-08-090	0.000	DEC 2022			$ 14,589
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: FM 225			**LIMITS TO:** BU 59F				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0118-08-090		**DEC 2022**	**1 Project**		**$ 14,589**
LUFKIN	NACOGDOCHES	BS 7-N	0118-08-091	0.000	DEC 2022			$ 13,916
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: BU 59F			**LIMITS TO:** BS 21P				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0118-08-091		**DEC 2022**	**1 Project**		**$ 13,916**
LUFKIN	NACOGDOCHES	BU 59-F	0175-08-047	0.000	DEC 2022			$ 125,736
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: FM 343			**LIMITS TO:** BS 21P				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0175-08-047		**DEC 2022**	**1 Project**		**$ 125,736**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUFKIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUFKIN	NACOGDOCHES	BU 59-F	0176-01-114	0.000	DEC 2022		$	56,534
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: BS 21P			**LIMITS TO:** SL 224				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0176-01-114		**DEC 2022**	**1 Project**	**$**	**56,534**
LUFKIN	NACOGDOCHES	FM 1275	1407-01-032	0.000	DEC 2022		$	24,366
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: BS 21P			**LIMITS TO:** SL 224 SOUTH				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 1407-01-032		**DEC 2022**	**1 Project**	**$**	**24,366**
LUFKIN	NACOGDOCHES	FM 1638	1407-02-025	0.000	DEC 2022		$	23,718
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: US 59			**LIMITS TO:** BU 59F				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 1407-02-025		**DEC 2022**	**1 Project**	**$**	**23,718**
LUFKIN	NACOGDOCHES	FM 1275	1407-03-021	0.000	DEC 2022		$	55,670
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: SL 224 NORTH			**LIMITS TO:** BS 21P				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 1407-03-021		**DEC 2022**	**1 Project**	**$**	**55,670**
LUFKIN	NACOGDOCHES	SH 7	2560-01-089	0.000	DEC 2022		$	53,688
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: US 59			**LIMITS TO:** BS 7N				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 2560-01-089		**DEC 2022**	**1 Project**	**$**	**53,688**
LUFKIN	NACOGDOCHES	SL 224	2560-02-034	0.000	DEC 2022		$	42,144
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: US 59 NORTH			**LIMITS TO:** SH 7 EAST				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 2560-02-034		**DEC 2022**	**1 Project**	**$**	**42,144**
LUFKIN	NACOGDOCHES	FM 2609	2590-01-034	0.000	DEC 2022		$	15,237
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: SL 224			**LIMITS TO:** FM 2609				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 2590-01-034		**DEC 2022**	**1 Project**	**$**	**15,237**
					DEC 2022 TOTAL:	**19 Projects**	**11 Contracts**	**$ 12,214,398**
LUFKIN	POLK	US 59	0176-05-199	0.000	JAN 2023		$	2,080,000
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: 0.2 MILE NORTH FM 62			**LIMITS TO:** 1.5 M NORTH OF FM 942 E (NB LANES ONLY)				**PROJ NUM:**	
ROW CSJ:								
LUFKIN	SAN JACINTO	US 59	0177-02-107	0.000	JAN 2023		$	2,288,000
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: NB ONLY FROM TRINITY RIVER			**LIMITS TO:** SHEPHERD (SL 424)				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0176-05-199		**JAN 2023**	**2 Projects**	**$**	**4,368,000**
					JAN 2023 TOTAL:	**2 Projects**	**1 Contract**	**$ 4,368,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUFKIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUFKIN	ANGELINA	VA	0911-00-095	0.000	FEB 2023			$ 1,560,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:** STP ()	
ROW CSJ:								
			CONTRACT CSJ: 0911-00-095		**FEB 2023**	**1 Project**		**$ 1,560,000**
LUFKIN	SHELBY	FM 947	1195-01-034	0.000	FEB 2023			$ 2,546,683
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 2.904 MI W OF FM 2695			**LIMITS TO:** FM 2695				**PROJ NUM:**	
ROW CSJ:								
LUFKIN	SAN AUGUSTINE	FM 2923	0597-04-005	0.000	FEB 2023			$ 1,103,884
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: END OF PAVEMENT			**LIMITS TO:** FM 1277				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1195-01-034		**FEB 2023**	**2 Projects**		**$ 3,650,567**
LUFKIN	ANGELINA	FM 2680	2750-01-005	0.000	FEB 2023			$ 1,158,988
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: END OF PAVEMENT			**LIMITS TO:** US 69				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 2750-01-005		**FEB 2023**	**1 Project**		**$ 1,158,988**
					FEB 2023 TOTAL:	**4 Projects**	**3 Contracts**	**$ 6,369,556**
LUFKIN	ANGELINA	VA	0911-00-120	0.000	APR 2023			$ 30,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS DISTRICT WIDE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0911-00-120		**APR 2023**	**1 Project**		**$ 30,000**
					APR 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 30,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUFKIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUFKIN	ANGELINA	FM 58	0576-02-068	6.270	MAY 2023			$ 6,193,200
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: 1.25 MILES SOUTH OF FM 2108			**LIMITS TO:** FM 1818				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0576-02-068		**MAY 2023**	**1 Project**		**$ 6,193,200**
LUFKIN	NACOGDOCHES	VA	0911-08-059	0.000	MAY 2023			$ 31,200
DESCRIPTION: STATE PARK IMPROVEMENTS							**NHS:**	
LIMITS FROM: WITHIN ALAZAN BAYOU WMA			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
LUFKIN	NACOGDOCHES	VA	0911-08-058	0.000	MAY 2023			$ 83,200
DESCRIPTION: STATE PARK IMPROVEMENTS							**NHS:**	
LIMITS FROM: WITHIN ALAZAN BAYOU WMA			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
LUFKIN	HOUSTON	VA	0911-28-063	0.000	MAY 2023			$ 780,000
DESCRIPTION: STATE PARK IMPROVEMENTS							**NHS:**	
LIMITS FROM: WITHIN MISSION TEJAS SHS			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
LUFKIN	SHELBY	VA	0911-39-073	0.000	MAY 2023			$ 52,000
DESCRIPTION: STATE PARK IMPROVEMENTS							**NHS:**	
LIMITS FROM: WITHIN TOLEDO BEND WMA			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0911-08-059		**MAY 2023**	**4 Projects**		**$ 946,400**
LUFKIN	NACOGDOCHES	FM 1878	1810-01-036	0.000	MAY 2023			$ 3,332,527
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: FM 2112			**LIMITS TO:** CR 280				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1810-01-036		**MAY 2023**	**1 Project**		**$ 3,332,527**
					MAY 2023 TOTAL:	**6 Projects**	**3 Contracts**	**$ 10,472,127**
LUFKIN	NACOGDOCHES	CR	0911-08-049	0.000	JUN 2023			$ 832,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 526 AT LA NANA BAYOU			**LIMITS TO:** .				**PROJ NUM:** BR 2022(570)	
ROW CSJ:								
LUFKIN	NACOGDOCHES	CR	0911-08-050	0.000	JUN 2023			$ 702,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 271 AT NACONICHE CREEK			**LIMITS TO:** .				**PROJ NUM:** BR 2022(569)	
ROW CSJ:								
LUFKIN	SHELBY	CR	0911-39-064	0.000	JUN 2023			$ 624,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 4760 AT ATTOYAC BAYOU RELIEF			**LIMITS TO:** .				**PROJ NUM:** BR 2022(566)	
ROW CSJ:								
LUFKIN	SHELBY	CR	0911-39-065	0.000	JUN 2023			$ 702,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 3047 AT PRAIRIE CREEK			**LIMITS TO:** .				**PROJ NUM:** BR 2022(573)	
ROW CSJ:								
			CONTRACT CSJ: 0911-08-049		**JUN 2023**	**4 Projects**		**$ 2,860,000**
					JUN 2023 TOTAL:	**4 Projects**	**1 Contract**	**$ 2,860,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

LUFKIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
LUFKIN	SAN JACINTO	US 59	0177-02-057	3.580	JUL 2023			$ 72,800,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: FM 2914			**LIMITS TO:** LIBERTY C/L				**PROJ NUM:** NH ( )	
ROW CSJ: 0177-02-105								
			CONTRACT CSJ: 0177-02-057		**JUL 2023**	**1 Project**		**$ 72,800,000**
LUFKIN	ANGELINA	VA	0911-00-123	0.000	JUL 2023			$ 3,120,000
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0911-00-123		**JUL 2023**	**1 Project**		**$ 3,120,000**
				JUL 2023 TOTAL:		**2 Projects**	**2 Contracts**	**$ 75,920,000**
				LUFKIN		**76 Projects**	**28 Contracts**	**$ 158,966,340**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

ODESSA DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$33.83	$0.00	$33.83
OCTOBER	$4.47	$0.00	$4.47
NOVEMBER	$50.74	$0.00	$50.74
DECEMBER	$17.16	$0.00	$17.16
JANUARY	$26.10	$0.00	$26.10
FEBRUARY	$49.34	$0.00	$49.34
MARCH	$5.20	$0.00	$5.20
APRIL	$1.56	$0.00	$1.56
MAY	$24.44	$0.00	$24.44
JUNE	$6.00	$0.00	$6.00
JULY	$16.69	$0.00	$16.69
AUGUST	$0.00	$0.00	$0.00
District Total:	$235.53	$0.00	$235.53

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

ODESSA DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ODESSA	ECTOR	BI 20-E	0005-01-113	2.644	SEP 2022		$	5,620,736
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: 8TH STREET			**LIMITS TO:** ODESSA COUNTRY CLUB				**PROJ NUM:**F 2022(584)	
ROW CSJ: 0005-01-117								
ODESSA	MIDLAND	BI 20-E	0005-02-116	3.946	SEP 2022		$	7,280,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: FAUDREE			**LIMITS TO:** FM 1788				**PROJ NUM:**F 2022(584)	
ROW CSJ:								
ODESSA	MIDLAND	BI 20-E	0005-02-117	0.987	SEP 2022		$	2,080,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: FM 1788			**LIMITS TO:** 1 MILE EAST OF FM 1788				**PROJ NUM:**F 2022(584)	
ROW CSJ:								
			CONTRACT CSJ: 0005-01-113		**SEP 2022**	**3 Projects**	**$**	**14,980,736**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:48 PM

ODESSA DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	PECOS	US 90	0021-06-028	0.000	SEP 2022		$ 365,265
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: TERRELL COUNTY LINE			**LIMITS TO:** BREWSTER COUNTY LINE			**PROJ NUM:**C 21-6-28	
ROW CSJ:							
ODESSA	REEVES	SH 17	0103-02-034	0.000	SEP 2022		$ 756,520
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 10 SFR			**LIMITS TO:** 0.6 MI SOUTH OF FM 869			**PROJ NUM:**C 103-2-34	
ROW CSJ:							
ODESSA	PECOS	SH 290	0140-07-021	0.000	SEP 2022		$ 344,494
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 349			**LIMITS TO:** CROCKETT COUNTY LINE			**PROJ NUM:**C 140-7-21	
ROW CSJ:							
ODESSA	REEVES	SH 17	0441-04-021	0.000	SEP 2022		$ 348,598
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 10			**LIMITS TO:** FM 3078			**PROJ NUM:**C 441-4-21	
ROW CSJ:							
ODESSA	PECOS	SH 349	0556-04-012	0.000	SEP 2022		$ 278,362
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 290			**LIMITS TO:** TERRELL COUNTY LINE			**PROJ NUM:**F 2023(056)	
ROW CSJ:							
ODESSA	TERRELL	SH 349	0556-05-024	0.000	SEP 2022		$ 745,506
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: PECOS COUNTY LINE			**LIMITS TO:** 20.7 MI S OF PECOS COUNTY LINE			**PROJ NUM:**C 556-5-24	
ROW CSJ:							
ODESSA	TERRELL	SH 349	0556-06-025	0.000	SEP 2022		$ 1,058,240
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 0.7 MI N OF RM 3166			**LIMITS TO:** US 90			**PROJ NUM:**C 556-6-25	
ROW CSJ:							
ODESSA	MIDLAND	FM 1213	1369-01-022	0.000	SEP 2022		$ 251,630
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 349			**LIMITS TO:** SH 158			**PROJ NUM:**C 1369-1-22	
ROW CSJ:							
ODESSA	MARTIN	FM 829	1638-02-014	0.000	SEP 2022		$ 533,634
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: DAWSON COUNTY LINE			**LIMITS TO:** SH 176			**PROJ NUM:**C 1638-2-14	
ROW CSJ:							
ODESSA	ANDREWS	FM 1967	1868-01-009	0.000	SEP 2022		$ 458,589
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 176			**LIMITS TO:** US 385			**PROJ NUM:**C 1868-1-9	
ROW CSJ:							
ODESSA	ECTOR	FM 2019	1869-01-007	0.000	SEP 2022		$ 83,834
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 302			**LIMITS TO:** END OF PAVEMENT			**PROJ NUM:**C 1869-1-7	
ROW CSJ:							
ODESSA	ANDREWS	FM 2371	2223-01-015	0.000	SEP 2022		$ 423,587
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 181			**LIMITS TO:** SH 115			**PROJ NUM:**C 2223-1-15	
ROW CSJ:							
ODESSA	REEVES	FM 2007	2805-01-006	0.000	SEP 2022		$ 209,146
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 285			**LIMITS TO:** CR 112			**PROJ NUM:**C 2805-1-6	
ROW CSJ:							
ODESSA	REEVES	BI 10-F	2968-02-020	0.000	SEP 2022		$ 77,489
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 10 NFR			**LIMITS TO:** SH 17			**PROJ NUM:**C 2968-2-20	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

ODESSA DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ODESSA	MARTIN	FM 3263	3067-01-012	0.000	SEP 2022		$	238,292
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 26			**LIMITS TO:** FM 846				**PROJ NUM:** C 3067-1-12	
ROW CSJ:								
ODESSA	MARTIN	FM 3033	3067-02-008	0.000	SEP 2022		$	331,369
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 176			**LIMITS TO:** IH 20				**PROJ NUM:** C 3067-2-8	
ROW CSJ:								
ODESSA	UPTON	RM 2463	3275-01-011	0.000	SEP 2022		$	357,756
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 329			**LIMITS TO:** US 67				**PROJ NUM:** C 3275-1-11	
ROW CSJ:								
			CONTRACT CSJ: 0021-06-028		**SEP 2022**	**17 Projects**	**$**	**6,862,311**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

ODESSA DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	UPTON	US 67	0076-07-038	0.000	SEP 2022		$ 714,740
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: 1.1 MI EAST OF SH 329			**LIMITS TO:** REAGAN COUNTY LINE			**PROJ NUM:**C 76-7-38	
ROW CSJ:							
ODESSA	PECOS	IH 10	0140-02-051	0.000	SEP 2022		$ 1,396,048
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: 1.5 MI EAST OF US 67			**LIMITS TO:** 13.7 MI EAST OF US 67			**PROJ NUM:**C 140-2-51	
ROW CSJ:							
ODESSA	PECOS	IH 10	0140-05-027	0.000	SEP 2022		$ 1,190,818
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: 2.1 MI EAST OF US 190			**LIMITS TO:** 5.5 MI WEST OF SH 349			**PROJ NUM:**C 140-5-27	
ROW CSJ:							
ODESSA	UPTON	SH 349	0380-11-030	0.000	SEP 2022		$ 658,509
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: MIDLAND COUNTY LINE			**LIMITS TO:** 0.33 MI SOUTH OF CR 111			**PROJ NUM:**C 380-11-30	
ROW CSJ:							
ODESSA	UPTON	SH 349	0380-12-027	0.000	SEP 2022		$ 829,027
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 0.3 MI SOUTH OF CR 111			**LIMITS TO:** US 67			**PROJ NUM:**C 380-12-27	
ROW CSJ:							
ODESSA	REEVES	IH 10	0441-06-037	0.000	SEP 2022		$ 725,547
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: PECOS COUNTY LINE			**LIMITS TO:** 6.4 MI W OF PECOS COUNTY LINE			**PROJ NUM:**C 441-6-37	
ROW CSJ:							
ODESSA	PECOS	IH 10	0441-07-073	0.000	SEP 2022		$ 2,843,266
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: REEVES COUNTY LINE			**LIMITS TO:** 0.8 MI WEST OF FM 2037			**PROJ NUM:**C 441-7-73	
ROW CSJ:							
ODESSA	REEVES	IH 10	0441-09-051	0.000	SEP 2022		$ 1,572,650
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FM 3078			**LIMITS TO:** 0.5 MI EAST OF FM 2903			**PROJ NUM:**C 441-9-51	
ROW CSJ:							
ODESSA	ECTOR	SH 158	0463-07-051	0.000	SEP 2022		$ 716,527
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 866			**LIMITS TO:** US 385			**PROJ NUM:**C 463-7-51	
ROW CSJ:							
ODESSA	MIDLAND	SH 349	1718-01-037	0.000	SEP 2022		$ 102,844
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: BI 20-E			**LIMITS TO:** IH 20 S FRT RD			**PROJ NUM:**C 1718-1-37	
ROW CSJ:							
ODESSA	MIDLAND	FM 1788	1718-01-038	0.000	SEP 2022		$ 1,010,504
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: IH 20 S FRT RD			**LIMITS TO:** UPTON COUNTY LINE			**PROJ NUM:**C 1718-1-38	
ROW CSJ:							
ODESSA	UPTON	FM 1788	1718-02-011	0.000	SEP 2022		$ 52,822
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: MIDLAND COUNTY LINE			**LIMITS TO:** EDGE OF PAVEMENT			**PROJ NUM:**C 1718-2-11	
ROW CSJ:							
ODESSA	ECTOR	FM 2020	1870-01-036	0.000	SEP 2022		$ 170,680
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 866			**LIMITS TO:** KNOX AVE			**PROJ NUM:**C 1870-1-36	
ROW CSJ:							
			CONTRACT CSJ: 0076-07-038		**SEP 2022**	**13 Projects**	**$ 11,983,979**
					SEP 2022 TOTAL:	**33 Projects**	**3 Contracts** **$ 33,827,026**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

ODESSA DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ODESSA	WINKLER	SH 115	0354-04-040	0.000	OCT 2022			$ 4,472,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: FM 874			**LIMITS TO:** 1.5 MILES N OF CR 301				**PROJ NUM:** C 354-4-40	
ROW CSJ: 0354-04-042								
			CONTRACT CSJ: 0354-04-040		**OCT 2022**	**1 Project**		**$ 4,472,000**
				OCT 2022 TOTAL:		**1 Project**	**1 Contract**	**$ 4,472,000**
ODESSA	MARTIN	US 87	0068-06-017	0.000	NOV 2022			$ 1,506,145
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: DAWSON COUNTY LINE			**LIMITS TO:** HOWARD COUNTY LINE				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0068-07-051		**NOV 2022**	**1 Project**		**$ 1,506,145**
ODESSA	LOVING	SH 302	0479-03-021	0.000	NOV 2022			$ 28,429,637
DESCRIPTION: WIDEN ROAD - ADD LANES AND SHOULDERS							**NHS:** N	
LIMITS FROM: EAST OF PURPLE CATTLE GUARD RD			**LIMITS TO:** WINKLER COUNTY LINE				**PROJ NUM:** F 2022(590)	
ROW CSJ: 0479-03-022								
			CONTRACT CSJ: 0479-03-021		**NOV 2022**	**1 Project**		**$ 28,429,637**
ODESSA	MIDLAND	RM 1492	2906-01-006	0.000	NOV 2022			$ 1,248,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: FM 1787			**LIMITS TO:** UPTON COUNTY LINE				**PROJ NUM:** C 2906-1-6	
ROW CSJ: 2906-01-007								
ODESSA	UPTON	RM 1492	2906-02-007	0.000	NOV 2022			$ 19,552,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: MIDLAND COUNTY LINE			**LIMITS TO:** SH 329				**PROJ NUM:** C 2906-2-7	
ROW CSJ:								
			CONTRACT CSJ: 2906-01-006		**NOV 2022**	**2 Projects**		**$ 20,800,000**
				NOV 2022 TOTAL:		**4 Projects**	**3 Contracts**	**$ 50,735,781**
ODESSA	MIDLAND	BS 349C	0380-09-098	4.952	DEC 2022			$ 7,280,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: SL 250			**LIMITS TO:** IH 20				**PROJ NUM:** F 2022(585)	
ROW CSJ: 0380-09-099								
			CONTRACT CSJ: 0380-09-098		**DEC 2022**	**1 Project**		**$ 7,280,000**
ODESSA	ECTOR	SL 338	2224-01-118	0.000	DEC 2022			$ 9,880,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: US385N			**LIMITS TO:** SH 191				**PROJ NUM:** F 2022(586)	
ROW CSJ:								
			CONTRACT CSJ: 2224-01-118		**DEC 2022**	**1 Project**		**$ 9,880,000**
				DEC 2022 TOTAL:		**2 Projects**	**2 Contracts**	**$ 17,160,000**
ODESSA	REEVES	IH 20	0003-07-061	0.000	JAN 2023			$ 24,024,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: COUNTRY CLUB			**LIMITS TO:** 1.5 MILES W OF FM 516				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0003-07-061		**JAN 2023**	**1 Project**		**$ 24,024,000**
ODESSA	ECTOR	VA	0906-00-205	0.000	JAN 2023			$ 2,080,000
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:** STP ()	
ROW CSJ:								
			CONTRACT CSJ: 0906-00-205		**JAN 2023**	**1 Project**		**$ 2,080,000**
				JAN 2023 TOTAL:		**2 Projects**	**2 Contracts**	**$ 26,104,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

ODESSA DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	REEVES	IH 20	0003-05-055	8.696	FEB 2023		$ 24,232,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: IH 10			**LIMITS TO:** 9 MI EAST OF IH 10			**PROJ NUM:**F 2022(587)	
ROW CSJ:							
ODESSA	REEVES	IH 10	0441-09-049	6.585	FEB 2023		$ 18,408,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: JEFF DAVIS COUNTY LINE			**LIMITS TO:** FM 3078			**PROJ NUM:**F 2022(588)	
ROW CSJ:							
			CONTRACT CSJ: 0003-05-055		**FEB 2023**	**2 Projects**	**$ 42,640,000**
ODESSA	WARD	BI 20-D	0004-03-053	0.000	FEB 2023		$ 499,200
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT EVA AVE			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
ODESSA	REEVES	US 285	0139-05-050	0.000	FEB 2023		$ 499,200
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT 12TH ST			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
ODESSA	REEVES	US 285	0139-05-051	0.000	FEB 2023		$ 499,200
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: AT 7TH ST			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0004-03-053		**FEB 2023**	**3 Projects**	**$ 1,497,600**
ODESSA	MIDLAND	SS 588	3571-02-008	0.000	FEB 2023		$ 5,200,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: EASTRIDGE			**LIMITS TO:** BI 20			**PROJ NUM:**F 2022(589)	
ROW CSJ:							
			CONTRACT CSJ: 3571-02-008		**FEB 2023**	**1 Project**	**$ 5,200,000**
				FEB 2023 TOTAL:		**6 Projects** **3 Contracts**	**$ 49,337,600**
ODESSA	ECTOR	VA	0906-00-217	0.000	MAR 2023		$ 3,120,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0906-00-217		**MAR 2023**	**1 Project**	**$ 3,120,000**
ODESSA	ECTOR	VA	0906-00-219	0.000	MAR 2023		$ 2,080,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0906-00-219		**MAR 2023**	**1 Project**	**$ 2,080,000**
				MAR 2023 TOTAL:		**2 Projects** **2 Contracts**	**$ 5,200,000**
ODESSA	ECTOR	VA	0906-00-257	0.000	APR 2023		$ 1,560,000
DESCRIPTION: INSTALL ILLUMINATION						**NHS:**	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0906-00-257		**APR 2023**	**1 Project**	**$ 1,560,000**
				APR 2023 TOTAL:		**1 Project** **1 Contract**	**$ 1,560,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

ODESSA DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ODESSA	WINKLER	SH 115	0354-01-051	0.000	MAY 2023			$ 5,720,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: 0.2 MILES N OF NE 12TH ST			**LIMITS TO:** 0.55 MILES S OF S OAKLAWN DR				**PROJ NUM:** C 354-1-51	
ROW CSJ: 0354-01-052								
			CONTRACT CSJ: 0354-01-051		**MAY 2023**	**1 Project**		**$ 5,720,000**
ODESSA	UPTON	RM 2594	2568-01-009	0.000	MAY 2023			$ 18,720,000
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS							**NHS:** N	
LIMITS FROM: RM 2401			**LIMITS TO:** RM 1555				**PROJ NUM:** C 2568-1-9	
ROW CSJ: 2568-01-010								
			CONTRACT CSJ: 2568-01-009		**MAY 2023**	**1 Project**		**$ 18,720,000**
					MAY 2023 TOTAL:	**2 Projects**	**2 Contracts**	**$ 24,440,000**
ODESSA	MARTIN	IH 20	0005-04-082	0.000	JUN 2023			$ 600,476
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: SH 137			**LIMITS TO:** BI 20				**PROJ NUM:** STP 2022( )HES	
ROW CSJ:								
ODESSA	WARD	SH 18	0292-04-071	0.000	JUN 2023			$ 1,017,285
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 45TH ST IN MONAHANS			**LIMITS TO:** FM 1776				**PROJ NUM:** STP 2022( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0005-04-082		**JUN 2023**	**2 Projects**		**$ 1,617,762**
ODESSA	MARTIN	SH 176	0548-02-041	0.000	JUN 2023			$ 341,766
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: AT FM 3033			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
ODESSA	REEVES	FM 2119	1183-01-015	0.000	JUN 2023			$ 663,948
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: AT BI 20-B			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0548-02-041		**JUN 2023**	**2 Projects**		**$ 1,005,714**
ODESSA	ECTOR	VA	0906-00-255	0.000	JUN 2023			$ 3,379,034
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: US 67/FM 1776			**LIMITS TO:** SH 349				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0906-00-255		**JUN 2023**	**1 Project**		**$ 3,379,034**
					JUN 2023 TOTAL:	**5 Projects**	**3 Contracts**	**$ 6,002,510**
ODESSA	WARD	SH 18	0292-03-032	7.750	JUL 2023			$ 16,687,556
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: WINKLER CO LINE			**LIMITS TO:** BI 20-D				**PROJ NUM:** F 2022(591)	
ROW CSJ: 0292-03-036								
			CONTRACT CSJ: 0292-03-032		**JUL 2023**	**1 Project**		**$ 16,687,556**
					JUL 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 16,687,556**
					ODESSA	**59 Projects**	**23 Contracts**	**$ 235,526,474**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PARIS DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$16.83	$0.11	$16.94
OCTOBER	$107.86	$0.00	$107.86
NOVEMBER	$12.48	$0.00	$12.48
DECEMBER	$14.38	$0.00	$14.38
JANUARY	$1.12	$0.00	$1.12
FEBRUARY	$7.15	$0.00	$7.15
MARCH	$11.67	$0.00	$11.67
APRIL	$70.29	$0.00	$70.29
MAY	$97.86	$0.00	$97.86
JUNE	$18.93	$0.00	$18.93
JULY	$1.36	$0.00	$1.36
AUGUST	$12.19	$0.00	$12.19
District Total:	$372.12	$0.11	$372.23

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PARIS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	GRAYSON	SH 56	0045-02-040	0.000	SEP 2022		$ 536,514
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: UNION STREET			**LIMITS TO:** COLLINSVILLE STREET			**PROJ NUM:** STP 2021(601)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0045-02-040		**SEP 2022**	**1 Project**	**$ 536,514**
PARIS	GRAYSON	SH 160	0410-02-038	0.110	SEP 2022		$ 94,952
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 11/US 69 INTER			**LIMITS TO:** 600 FT SOUTH OF SH 11/US 69 INTER			**PROJ NUM:** STP 2022(948)TP	
ROW CSJ:							
PARIS	GRAYSON	US 69	0202-13-013	1.000	SEP 2022		$ 690,354
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SH 11/US 69 INTERSECTION			**LIMITS TO:** FANNIN COUNTY LINE			**PROJ NUM:** STP 2022(949)TP	
ROW CSJ:							
PARIS	GRAYSON	US 69	0410-02-039	0.140	SEP 2022		$ 86,944
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SH 11/US 69 INTERSECTION			**LIMITS TO:** 750 FEET NORTH OF INTERSECTION			**PROJ NUM:** STP 2022(949)TP	
ROW CSJ:							
PARIS	GRAYSON	SH 11	0510-02-033	5.280	SEP 2022		$ 3,021,876
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2729			**LIMITS TO:** SH 11/US 69 INTERSECTION			**PROJ NUM:** STP 2022(948)TP	
ROW CSJ:							
PARIS	GRAYSON	SH 11	2192-01-023	9.450	SEP 2022		$ 5,319,028
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 697			**LIMITS TO:** FM 2729			**PROJ NUM:** STP 2022(948)TP	
ROW CSJ:							
			CONTRACT CSJ: 0410-02-038		**SEP 2022**	**5 Projects**	**$ 9,213,154**
PARIS	FANNIN	FM 271	0690-01-016	1.963	SEP 2022		$ 1,214,304
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: SH 78			**LIMITS TO:** PR 24			**PROJ NUM:** F 2023(063)	
ROW CSJ:							
PARIS	FANNIN	FM 271	0690-02-015	7.045	SEP 2022		$ 4,414,176
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: PR 24			**LIMITS TO:** FM 68			**PROJ NUM:** F 2023(063)	
ROW CSJ:							
			CONTRACT CSJ: 0690-01-016		**SEP 2022**	**2 Projects**	**$ 5,628,480**
PARIS	GRAYSON	VA	0901-19-176	0.100	SEP 2022		$ 1,560,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: WITHIN EISENHOWER STATE PARK			**LIMITS TO:** .			**PROJ NUM:** C 901-19-176	
ROW CSJ:							
			CONTRACT CSJ: 0901-19-176		**SEP 2022**	**1 Project**	**$ 1,560,000**
					SEP 2022 TOTAL:	**9 Projects** **4 Contracts**	**$ 16,938,148**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PARIS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PARIS	HUNT	IH 30	0009-13-167	1.000	OCT 2022			$ 41,533,996
DESCRIPTION: INTERCHANGE IMPROVEMENT							**NHS:** Y	
LIMITS FROM: 1.2 MILES EAST OF FM 1903			**LIMITS TO:** 1.0 MILES EAST OF FM 1570				**PROJ NUM:**F ( )	
ROW CSJ: 0009-13-190								
PARIS	HUNT	IH 30	0009-13-173	0.000	OCT 2022			$ 29,999,525
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** Y	
LIMITS FROM: 1.0 MILES WEST OF FM 1903			**LIMITS TO:** 1.2 MILES EAST OF FM 1903				**PROJ NUM:**F 2022(900)	
ROW CSJ: 0009-13-189								
PARIS	HUNT	IH 30	0009-13-175	1.000	OCT 2022			$ 11,443,651
DESCRIPTION: CONSTRUCT NEW ROAD							**NHS:** Y	
LIMITS FROM: 1.0 MILES EAST OF FM 1570			**LIMITS TO:** 0.1 MILES EAST OF MONTY STRATTON				**PROJ NUM:**F ( )	
ROW CSJ: 0009-13-191								
			CONTRACT CSJ: 0009-13-167		**OCT 2022**	**3 Projects**		**$ 82,977,173**
PARIS	HUNT	FM 2642	2658-01-013	2.420	OCT 2022			$ 19,552,000
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: FM 35			**LIMITS TO:** SH 66				**PROJ NUM:**STP 2023(058)	
ROW CSJ: 2658-01-014								
PARIS	HUNT	FM 35	1017-03-035	0.459	OCT 2022			$ 520,000
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** N	
LIMITS FROM: EAST OF CHESTNUT COURT			**LIMITS TO:** CREEK DRIVE				**PROJ NUM:**F 2023(059)	
ROW CSJ:								
			CONTRACT CSJ: 2658-01-013		**OCT 2022**	**2 Projects**		**$ 20,072,000**
PARIS	HUNT	FM 2649	2876-01-006	8.402	OCT 2022			$ 4,805,944
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: IH 30			**LIMITS TO:** FM 1567				**PROJ NUM:**C 2876-1-6	
ROW CSJ:								
			CONTRACT CSJ: 2876-01-006		**OCT 2022**	**1 Project**		**$ 4,805,944**
					OCT 2022 TOTAL:	**6 Projects**	**3 Contracts**	**$ 107,855,117**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PARIS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PARIS	GRAYSON	US 82	0045-18-039	0.041	NOV 2022			$ 151,840
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT POST OAK CREEK			**LIMITS TO:** WESTBOUND LANES				**PROJ NUM:**BR ( )	
ROW CSJ:								
PARIS	GRAYSON	US 82	0045-18-040	0.041	NOV 2022			$ 151,840
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT POST OAK CREEK			**LIMITS TO:** EASTBOUND LANES				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0045-18-039		**NOV 2022**	**2 Projects**		**$ 303,680**
PARIS	GRAYSON	US 82	0045-18-046	0.000	NOV 2022			$ 2,693,151
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: COOKE COUNTY LINE			**LIMITS TO:** FM 1417				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0045-18-046		**NOV 2022**	**1 Project**		**$ 2,693,151**
PARIS	GRAYSON	US 82	0045-19-062	0.000	NOV 2022			$ 216,304
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: FM 1417			**LIMITS TO:** FM 131				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0045-19-062		**NOV 2022**	**1 Project**		**$ 216,304**
PARIS	FRANKLIN	IH 30	0610-02-064	1.150	NOV 2022			$ 7,707,362
DESCRIPTION: CONSTRUCT REST AREA							**NHS:** Y	
LIMITS FROM: 3.46 MILES WEST OF SH 37			**LIMITS TO:** 2.31 MILES WEST OF SH 37				**PROJ NUM:**F 2022(803)	
ROW CSJ:								
			CONTRACT CSJ: 0610-02-064		**NOV 2022**	**1 Project**		**$ 7,707,362**
PARIS	GRAYSON	VA	0901-19-207	30.000	NOV 2022			$ 1,560,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: VARIOUS LOCATIONS ON US 75			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0901-19-207		**NOV 2022**	**1 Project**		**$ 1,560,000**
					NOV 2022 TOTAL:	**6 Projects**	**5 Contracts**	**$ 12,480,497**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PARIS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	HOPKINS	FM 499	0009-17-005	0.000	DEC 2022		$ 162,068
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: HUNT COUNTY LINE			**LIMITS TO:** IH 30			**PROJ NUM:**F ( )	
ROW CSJ:							
PARIS	GRAYSON	SH 5	0047-03-099	0.000	DEC 2022		$ 447,642
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 75			**LIMITS TO:** COLLIN COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
PARIS	GRAYSON	US 75	0047-18-093	0.000	DEC 2022		$ 147,638
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: LOY LAKE ROAD			**LIMITS TO:** NORTH LOY LAKE ROAD			**PROJ NUM:**F ( )	
ROW CSJ:							
PARIS	GRAYSON	US 75	0047-18-094	0.000	DEC 2022		$ 134,010
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: NORTH LOY LAKE ROAD			**LIMITS TO:** LOY LAKE ROAD			**PROJ NUM:**F ( )	
ROW CSJ:							
PARIS	GRAYSON	SS 503	0047-19-016	0.000	DEC 2022		$ 61,880
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: US 75 E FR			**LIMITS TO:** SH 91			**PROJ NUM:**F ( )	
ROW CSJ:							
PARIS	GRAYSON	SS 503	0047-19-017	0.000	DEC 2022		$ 48,048
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SS 503 S FR			**LIMITS TO:** US 75 E FR			**PROJ NUM:**F ( )	
ROW CSJ:							
PARIS	HOPKINS	SH 11	0083-03-057	0.000	DEC 2022		$ 429,577
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 154			**LIMITS TO:** 0.7 MI E OF FM 69 S			**PROJ NUM:**	
ROW CSJ:							
PARIS	HOPKINS	SH 11	0083-04-033	0.000	DEC 2022		$ 757,227
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: 0.7 MI E OF FM 69 S			**LIMITS TO:** .3 MI W OF FM 3019			**PROJ NUM:**	
ROW CSJ:							
PARIS	GRAYSON	SH 289	0091-01-057	0.000	DEC 2022		$ 478,062
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: FM 120			**LIMITS TO:** SH 56			**PROJ NUM:**	
ROW CSJ:							
PARIS	HUNT	SH 24	0136-02-039	0.000	DEC 2022		$ 111,899
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SH 50			**LIMITS TO:** DELTA COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
PARIS	FANNIN	US 69	0202-03-043	0.000	DEC 2022		$ 420,358
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 121			**LIMITS TO:** HUNT COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
PARIS	FANNIN	US 69	0202-14-015	0.000	DEC 2022		$ 212,940
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: GRAYSON COUNTY LINE			**LIMITS TO:** SH 121			**PROJ NUM:**	
ROW CSJ:							
PARIS	HOPKINS	SH 19	0400-02-057	0.000	DEC 2022		$ 521,024
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: DELTA COUNTY LINE			**LIMITS TO:** FM 1537			**PROJ NUM:**	
ROW CSJ:							
PARIS	RED RIVER	FM 44	0427-01-040	0.000	DEC 2022		$ 375,523
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 82			**LIMITS TO:** FM 412			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PARIS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	LAMAR	FM 137	0435-01-084	0.000	DEC 2022		$ 422,089
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 82			**LIMITS TO:** FM 38			**PROJ NUM:**	
ROW CSJ:							
PARIS	FANNIN	FM 273	0510-06-023	0.000	DEC 2022		$ 286,603
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 78			**LIMITS TO:** FM 1396			**PROJ NUM:**	
ROW CSJ:							
PARIS	HOPKINS	FM 1567	0641-05-021	0.000	DEC 2022		$ 354,557
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2560			**LIMITS TO:** SH 11			**PROJ NUM:**	
ROW CSJ:							
PARIS	HUNT	FM 36	0642-01-022	0.000	DEC 2022		$ 225,623
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2194			**LIMITS TO:** US 380			**PROJ NUM:**	
ROW CSJ:							
PARIS	HUNT	FM 36	0642-03-027	0.000	DEC 2022		$ 400,936
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: IH 30			**LIMITS TO:** SH 276			**PROJ NUM:**	
ROW CSJ:							
PARIS	LAMAR	FM 196	0680-08-011	0.000	DEC 2022		$ 270,223
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 82			**LIMITS TO:** US 271			**PROJ NUM:**	
ROW CSJ:							
PARIS	LAMAR	FM 1497	0688-03-030	0.000	DEC 2022		$ 324,450
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 19			**LIMITS TO:** FM 1184			**PROJ NUM:**	
ROW CSJ:							
PARIS	HOPKINS	FM 275	0725-01-048	0.000	DEC 2022		$ 417,951
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 499			**LIMITS TO:** FM 1567			**PROJ NUM:**	
ROW CSJ:							
PARIS	GRAYSON	FM 121	0729-01-050	0.000	DEC 2022		$ 529,495
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 377			**LIMITS TO:** SH 289			**PROJ NUM:**	
ROW CSJ:							
PARIS	LAMAR	FM 137	0749-01-060	0.000	DEC 2022		$ 406,879
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: LOOP 286			**LIMITS TO:** FM 1184			**PROJ NUM:**	
ROW CSJ:							
PARIS	HUNT	FM 1571	0768-03-013	0.000	DEC 2022		$ 95,048
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 513			**LIMITS TO:** SP 1571			**PROJ NUM:**F ( )	
ROW CSJ:							
PARIS	RED RIVER	FM 412	0773-01-020	0.000	DEC 2022		$ 484,614
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: US 82			**LIMITS TO:** FM 44			**PROJ NUM:**	
ROW CSJ:							
PARIS	LAMAR	VA	0901-00-060	0.000	DEC 2022		$ 2,063,782
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS IN PARIS DISTRICT			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
PARIS	HUNT	FM 35	1017-03-037	0.000	DEC 2022		$ 262,969
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: ROCKWALL COUNTY LINE			**LIMITS TO:** SH 276			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PARIS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PARIS	LAMAR	FM 1506	1453-01-012	0.000	DEC 2022			$ 323,388
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 38			**LIMITS TO:** FM 137				**PROJ NUM:**	
ROW CSJ:								
PARIS	HUNT	FM 1564	1496-01-013	0.000	DEC 2022			$ 330,502
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: SH 34			**LIMITS TO:** US 69				**PROJ NUM:**	
ROW CSJ:								
PARIS	HUNT	FM 1903	1496-02-020	0.000	DEC 2022			$ 268,492
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: IH 30			**LIMITS TO:** SH 34				**PROJ NUM:**	
ROW CSJ:								
PARIS	HUNT	FM 1571	1839-01-010	0.000	DEC 2022			$ 71,286
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: SP 1571			**LIMITS TO:** PARK ROAD 55				**PROJ NUM:**F ( )	
ROW CSJ:								
PARIS	HUNT	PR 55A	1839-02-002	0.000	DEC 2022			$ 29,484
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 1571			**LIMITS TO:** END OF MNT				**PROJ NUM:**F ( )	
ROW CSJ:								
PARIS	HUNT	PR 55B	1839-02-003	0.000	DEC 2022			$ 7,413
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: PR 55A			**LIMITS TO:** END OF MNT				**PROJ NUM:**F ( )	
ROW CSJ:								
PARIS	HUNT	FM 2101	2035-01-024	0.000	DEC 2022			$ 358,176
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: SH 34			**LIMITS TO:** FM 1564				**PROJ NUM:**F ( )	
ROW CSJ:								
PARIS	FANNIN	FM 409	2945-01-010	0.000	DEC 2022			$ 364,151
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 2029			**LIMITS TO:** FM 100				**PROJ NUM:**	
ROW CSJ:								
PARIS	LAMAR	FM 2820	2993-01-009	0.000	DEC 2022			$ 210,600
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 38			**LIMITS TO:** FM 79				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0009-17-005		**DEC 2022**	**37 Projects**		**$ 12,816,607**
PARIS	LAMAR	US 82	0045-11-044	0.000	DEC 2022			$ 1,568,015
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: AT 1502			**LIMITS TO:** .				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0045-11-044		**DEC 2022**	**1 Project**		**$ 1,568,015**
					DEC 2022 TOTAL:	**38 Projects**	**2 Contracts**	**$ 14,384,623**
PARIS	RAINS	FM 2946	0771-01-019	0.000	JAN 2023			$ 1,124,993
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: FM 515			**LIMITS TO:** FM 2795				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0771-01-019		**JAN 2023**	**1 Project**		**$ 1,124,993**
					JAN 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 1,124,993**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PARIS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PARIS	FANNIN	FM 100	0174-04-040	9.209	FEB 2023			$ 5,291,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: FM 2216			**LIMITS TO:** US 82				**PROJ NUM:** STP ( )	
ROW CSJ:								
PARIS	FANNIN	SH 34	0174-04-043	0.998	FEB 2023			$ 520,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: US 82			**LIMITS TO:** SH 56				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0174-04-040		**FEB 2023**	**2 Projects**		**$ 5,811,000**
PARIS	LAMAR	FM 1507	1452-01-018	0.000	FEB 2023			$ 1,337,672
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: SH 19/CHURCH ST			**LIMITS TO:** 0.8 MI N OF LOOP 286 (HIGH SCHOOL)				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 1452-01-018		**FEB 2023**	**1 Project**		**$ 1,337,672**
				FEB 2023 TOTAL:		**3 Projects**	**2 Contracts**	**$ 7,148,672**
PARIS	GRAYSON	FM 121	0729-02-032	10.060	MAR 2023			$ 6,676,800
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: VAN ALSTYNE			**LIMITS TO:** SH 160				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0729-02-032		**MAR 2023**	**1 Project**		**$ 6,676,800**
PARIS	HUNT	SH 11	0768-01-057	0.000	MAR 2023			$ 4,368,000
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** Y	
LIMITS FROM: CULVER ST.			**LIMITS TO:** LIVE OAK ST.				**PROJ NUM:**	
ROW CSJ:								
PARIS	HUNT	SH 11	0083-11-026	0.000	MAR 2023			$ 624,000
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** Y	
LIMITS FROM: 250' WEST OF SH 24			**LIMITS TO:** MONROE STREET				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0768-01-057		**MAR 2023**	**2 Projects**		**$ 4,992,000**
				MAR 2023 TOTAL:		**3 Projects**	**2 Contracts**	**$ 11,668,800**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PARIS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PARIS	LAMAR	US 82	0045-08-039	0.000	APR 2023			$ 36,140,000
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: FANNIN COUNTY LINE			**LIMITS TO:** FM 38				**PROJ NUM:**F ( )	
ROW CSJ: 0045-08-040								
PARIS	LAMAR	US 82	0045-09-103	0.000	APR 2023			$ 26,000,000
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: FM 38			**LIMITS TO:** SL 286				**PROJ NUM:**NH ( )	
ROW CSJ: 0045-09-112								
			CONTRACT CSJ: 0045-08-039		**APR 2023**	**2 Projects**		**$ 62,140,000**
PARIS	DELTA	SH 24	0136-03-066	1.070	APR 2023			$ 1,144,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: FM 64			**LIMITS TO:** .081 MILES EAST OF BS 24-D				**PROJ NUM:**F ( )	
ROW CSJ:								
PARIS	DELTA	SH 24	0136-04-045	0.000	APR 2023			$ 6,640,400
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: BS 24 D			**LIMITS TO:** SH 19				**PROJ NUM:**F ( )	
ROW CSJ:								
PARIS	DELTA	SH 19	0136-04-046	0.940	APR 2023			$ 364,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: SH 24			**LIMITS TO:** 1540 FT. EAST OF FM 198				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0136-03-066		**APR 2023**	**3 Projects**		**$ 8,148,400**
					APR 2023 TOTAL:	**5 Projects**	**2 Contracts**	**$ 70,288,400**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PARIS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	HUNT	IH 30	0009-13-168	1.700	MAY 2023		$ 37,824,525
DESCRIPTION: INTERCHANGE IMPROVEMENT						**NHS:** Y	
LIMITS FROM: 1.6 MILES EAST OF FM 1565			**LIMITS TO:** 1.0 MILES EAST OF FM 36			**PROJ NUM:**F ( )	
ROW CSJ: 0009-13-188							
PARIS	HUNT	IH 30	0009-13-169	1.556	MAY 2023		$ 27,323,788
DESCRIPTION: INTERCHANGE IMPROVEMENT						**NHS:** Y	
LIMITS FROM: 1.3 MILES EAST OF CR 2511			**LIMITS TO:** 1.6 MILES EAST OF FM 1565			**PROJ NUM:**F ( )	
ROW CSJ: 0009-13-186							
PARIS	HUNT	IH 30	0009-13-170	0.893	MAY 2023		$ 31,289,932
DESCRIPTION: INTERCHANGE IMPROVEMENT						**NHS:** Y	
LIMITS FROM: 0.75 MILES WEST OF CR 2511			**LIMITS TO:** 1.3 MILES EAST OF CR 2511			**PROJ NUM:**F ( )	
ROW CSJ: 0009-13-185							
			CONTRACT CSJ: 0009-13-168		**MAY 2023**	**3 Projects**	**$ 96,438,245**
PARIS	RED RIVER	US 271	0221-03-071	0.000	MAY 2023		$ 63,616
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT CR 1472			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	LAMAR		0045-11-045	0.000	MAY 2023		$ 63,851
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT FM 1502			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	RED RIVER	US 82	0046-10-006	0.000	MAY 2023		$ 74,609
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT BU 82 J (EAST)			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	DELTA	SH 24	0136-03-067	0.000	MAY 2023		$ 136,090
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT BU 24 (SOUTH)			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	RED RIVER	SH 37	0189-01-013	0.000	MAY 2023		$ 58,969
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT FM 195			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	DELTA	SH 19	0400-01-046	0.000	MAY 2023		$ 116,871
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT SH 154			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	LAMAR	FM 195	0730-02-058	0.000	MAY 2023		$ 79,074
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT FM 2648/FM 906			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0221-03-071		**MAY 2023**	**7 Projects**	**$ 593,080**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PARIS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	GRAYSON	SH 160	0410-02-043	0.000	MAY 2023		$ 49,273
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT FM 121			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	FANNIN	SH 78	0279-02-049	0.000	MAY 2023		$ 46,335
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT FM 274			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	FANNIN	SH 78	0279-03-040	0.000	MAY 2023		$ 56,505
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT FM 1629			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	FANNIN	SH 121	0549-01-040	0.000	MAY 2023		$ 93,421
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT FM 1629			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
PARIS	FANNIN	SH 11	2139-03-023	0.000	MAY 2023		$ 53,621
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: AT FM 2815			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0410-02-043		**MAY 2023**	**5 Projects**	**$ 299,156**
PARIS	HOPKINS	CR	0901-28-097	0.000	MAY 2023		$ 336,960
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 1138			**LIMITS TO:** AT TURKEY CREEK			**PROJ NUM:**BR 2022(357)	
ROW CSJ:							
PARIS	HOPKINS	CR	0901-28-103	0.000	MAY 2023		$ 194,480
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 1137			**LIMITS TO:** AT MITCHAM BRANCH			**PROJ NUM:**BR 2022(358)	
ROW CSJ:							
			CONTRACT CSJ: 0901-28-097		**MAY 2023**	**2 Projects**	**$ 531,440**
					MAY 2023 TOTAL:	**17 Projects** **4 Contracts**	**$ 97,861,921**
PARIS	LAMAR	US 271	0136-07-051	3.587	JUN 2023		$ 4,888,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: FM 1499			**LIMITS TO:** US 82			**PROJ NUM:**F ( )	
ROW CSJ:							
PARIS	LAMAR	US 271	0136-08-043	9.800	JUN 2023		$ 13,353,600
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: STATE LINE			**LIMITS TO:** FM 1499			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 0136-07-051		**JUN 2023**	**2 Projects**	**$ 18,241,600**
PARIS	LAMAR	CR	0901-29-092	0.000	JUN 2023		$ 243,360
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 26320			**LIMITS TO:** AT MORRISON CREEK			**PROJ NUM:**BR 2022(837)	
ROW CSJ:							
PARIS	DELTA	FM 2068	1097-05-009	0.070	JUN 2023		$ 445,120
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT E FORK JERNIGAN CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0901-29-092		**JUN 2023**	**2 Projects**	**$ 688,480**
					JUN 2023 TOTAL:	**4 Projects** **2 Contracts**	**$ 18,930,080**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PARIS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PARIS	GRAYSON	CR	0901-19-199	0.000	JUL 2023			$ 194,480
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: LYNCH CROSSING RD			**LIMITS TO:** AT DRAW				**PROJ NUM:** BR 2022(159)	
ROW CSJ:								
PARIS	GRAYSON	CR	0901-19-200	0.066	JUL 2023			$ 243,360
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: ENTERPRISE RD			**LIMITS TO:** AT TRIBUTARY OF HARRIS CREEK				**PROJ NUM:** BR 2022(198)	
ROW CSJ:								
PARIS	GRAYSON	CR	0901-19-213	0.000	JUL 2023			$ 324,480
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CRAWFORD RD			**LIMITS TO:** AT TRIBUTARY OF BIG MINERAL ARM				**PROJ NUM:** BR 2022(200)	
ROW CSJ:								
			CONTRACT CSJ: 0901-19-199		**JUL 2023**	**3 Projects**		**$ 762,320**
PARIS	FANNIN	CR	0901-32-106	0.000	JUL 2023			$ 594,880
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 1020			**LIMITS TO:** AT CANEY CREEK				**PROJ NUM:** BR 2021(961)	
ROW CSJ:								
			CONTRACT CSJ: 0901-32-106		**JUL 2023**	**1 Project**		**$ 594,880**
					JUL 2023 TOTAL:	**4 Projects**	**2 Contracts**	**$ 1,357,200**
PARIS	HOPKINS	SH 19	0108-09-052	0.000	AUG 2023			$ 10,730,720
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: SH 11			**LIMITS TO:** RAINS COUNTY LINE				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0108-09-052		**AUG 2023**	**1 Project**		**$ 10,730,720**
PARIS	FANNIN	SH 78	0279-02-048	0.000	AUG 2023			$ 1,458,328
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: FM 273			**LIMITS TO:** OKLAHOMA STATE LINE				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0279-02-048		**AUG 2023**	**1 Project**		**$ 1,458,328**
					AUG 2023 TOTAL:	**2 Projects**	**2 Contracts**	**$ 12,189,048**
					PARIS	**98 Projects**	**31 Contracts**	**$ 372,227,498**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PHARR DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$27.68	$0.00	$27.68
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$5.47	$0.00	$5.47
DECEMBER	$7.05	$0.03	$7.08
JANUARY	$8.41	$0.03	$8.44
FEBRUARY	$19.78	$0.00	$19.78
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$36.92	$0.00	$36.92
JUNE	$0.00	$0.00	$0.00
JULY	$22.80	$14.21	$37.01
AUGUST	$2.62	$0.04	$2.65
District Total:	$130.72	$14.31	$145.03

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PHARR DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PHARR	JIM HOGG	FM 649	0329-01-023	9.780	SEP 2022		$	300,637
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: SH 16			**LIMITS TO:** FM 2687				**PROJ NUM:**C 329-1-23	
ROW CSJ:								
PHARR	JIM HOGG	FM 649	0329-04-009	13.400	SEP 2022		$	576,538
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: WEBB/JIM HOGG COUNTY LINE			**LIMITS TO:** SH 16				**PROJ NUM:**C 329-4-9	
ROW CSJ:								
PHARR	HIDALGO	SH 107	0342-01-098	1.000	SEP 2022		$	152,877
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: FM 88			**LIMITS TO:** FM 3071				**PROJ NUM:**C 342-1-98	
ROW CSJ:								
PHARR	HIDALGO	SH 107	0342-02-055	1.020	SEP 2022		$	77,490
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: FM 3071			**LIMITS TO:** FM 1015				**PROJ NUM:**C 342-2-55	
ROW CSJ:								
PHARR	BROOKS	FM 3066	0696-02-002	2.030	SEP 2022		$	87,798
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: 2.042 MILES WEST OF US 281			**LIMITS TO:** US 281				**PROJ NUM:**C 696-2-2	
ROW CSJ:								
PHARR	STARR	FM 490	1490-01-017	14.170	SEP 2022		$	566,219
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 755			**LIMITS TO:** STARR/HIDALGO COUNTY LINE				**PROJ NUM:**C 1490-1-17	
ROW CSJ:								
PHARR	BROOKS	FM 2191	1703-01-017	5.760	SEP 2022		$	247,745
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 1418			**LIMITS TO:** SH 285				**PROJ NUM:**C 1703-1-17	
ROW CSJ:								
PHARR	HIDALGO	FM 1924	1802-01-045	2.500	SEP 2022		$	425,109
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: SH 107			**LIMITS TO:** FM 494				**PROJ NUM:**C 1802-1-45	
ROW CSJ:								
PHARR	STARR	FM 2294	2151-01-014	5.810	SEP 2022		$	214,453
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 755			**LIMITS TO:** FM 2844				**PROJ NUM:**C 2151-1-14	
ROW CSJ:								
PHARR	HIDALGO	FM 2993	3046-01-006	2.970	SEP 2022		$	200,738
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 1925			**LIMITS TO:** SH 107				**PROJ NUM:**C 3046-1-6	
ROW CSJ:								
			CONTRACT CSJ: 0329-01-023		**SEP 2022**	**10 Projects**	**$**	**2,849,603**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PHARR DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PHARR	CAMERON	FM 1421	0331-03-021	4.263	SEP 2022		$ 261,602
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 100			**LIMITS TO:** FM 1732			**PROJ NUM:**C 331-3-21	
ROW CSJ:							
PHARR	CAMERON	BU 83-S	0039-06-047	0.000	SEP 2022		$ 978,381
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: HIDALGO/CAMERON COUNTY LINE			**LIMITS TO:** WHITE RANCH RD.			**PROJ NUM:**C 39-6-47	
ROW CSJ:							
PHARR	CAMERON	BU 77-X	0327-08-106	3.530	SEP 2022		$ 195,308
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: IH-69E NORTH OF COMBES SOUTH			**LIMITS TO:** LP 499			**PROJ NUM:**C 327-8-106	
ROW CSJ:							
PHARR	WILLACY	IH 69E	0327-10-066	3.124	SEP 2022		$ 229,268
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: 0.03 MI S OF SH 186			**LIMITS TO:** CONLEY RD.			**PROJ NUM:**C 327-10-66	
ROW CSJ:							
PHARR	WILLACY	IH 69E	0327-10-067	3.286	SEP 2022		$ 241,210
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SS 56			**LIMITS TO:** 0.03 MI S OF SH 186			**PROJ NUM:**C 327-10-67	
ROW CSJ:							
PHARR	WILLACY	FM 490	0860-02-013	2.503	SEP 2022		$ 369,355
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 88			**LIMITS TO:** FM 1015			**PROJ NUM:**C 860-2-13	
ROW CSJ:							
PHARR	WILLACY	FM 491	0861-02-018	0.000	SEP 2022		$ 214,951
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1425			**LIMITS TO:** BUSINESS 77			**PROJ NUM:**C 861-2-18	
ROW CSJ:							
PHARR	CAMERON	FM 507	0873-02-015	4.930	SEP 2022		$ 197,151
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: WILLACY/CAMERON CL			**LIMITS TO:** FM 508			**PROJ NUM:**C 873-2-15	
ROW CSJ:							
PHARR	WILLACY	FM 490	1430-01-028	0.000	SEP 2022		$ 238,211
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1425			**LIMITS TO:** BUS 77			**PROJ NUM:**C 1430-1-28	
ROW CSJ:							
PHARR	WILLACY	FM 2099	1944-03-003	2.990	SEP 2022		$ 138,064
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 498			**LIMITS TO:** FM 1018			**PROJ NUM:**C 1944-3-3	
ROW CSJ:							
PHARR	CAMERON	FM 2556	2529-01-024	4.390	SEP 2022		$ 175,272
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 506			**LIMITS TO:** SH 107			**PROJ NUM:**C 2529-1-24	
ROW CSJ:							
PHARR	CAMERON	FM 2629	2621-02-010	0.560	SEP 2022		$ 83,464
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 1425			**LIMITS TO:** .56 MILES EAST OF FM 1425			**PROJ NUM:**C 2621-2-10	
ROW CSJ:							
PHARR	WILLACY	FM 2629	2621-03-011	2.210	SEP 2022		$ 66,578
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: .56 MILES EAST OF FM 1425			**LIMITS TO:** FM 506			**PROJ NUM:**C 2621-3-11	
ROW CSJ:							
PHARR	CAMERON	FM 3462	3477-01-005	0.000	SEP 2022		$ 102,632
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: SH 345			**LIMITS TO:** FM 510			**PROJ NUM:**C 3477-1-5	
ROW CSJ:							
			CONTRACT CSJ: 0331-03-021		SEP 2022	14 Projects	**$ 3,491,447**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:49 PM

PHARR DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PHARR	CAMERON	FM 506	0872-04-030	3.030	SEP 2022			$ 10,466,503
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: BUS 83			**LIMITS TO:** FM 3067				**PROJ NUM:**C 872-4-30	
ROW CSJ: 0872-04-034								
PHARR	CAMERON	FM 800	1136-02-053	1.700	SEP 2022			$ 5,986,263
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: FM 1479			**LIMITS TO:** FM 509				**PROJ NUM:**C 1136-2-53	
ROW CSJ: 1136-02-055								
PHARR	CAMERON	FM 1479	1425-04-023	1.600	SEP 2022			$ 4,883,984
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: FM 800			**LIMITS TO:** FM 675				**PROJ NUM:**C 1425-4-23	
ROW CSJ: 1425-04-026								
			CONTRACT CSJ: 0872-04-030		**SEP 2022**	**3 Projects**		**$ 21,336,749**
				SEP 2022 TOTAL:		**27 Projects**	**3 Contracts**	**$ 27,677,800**
PHARR	HIDALGO	SH 107	0528-01-121	0.000	NOV 2022			$ 1,612,367
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: FM 2061			**LIMITS TO:** 10TH ST.				**PROJ NUM:**C 528-1-121	
ROW CSJ:								
PHARR	CAMERON	SH 48	0220-07-063	0.850	NOV 2022			$ 540,875
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: FM 511			**LIMITS TO:** SH 550				**PROJ NUM:**C 220-7-63	
ROW CSJ:								
PHARR	HIDALGO	SH 495	0865-01-113	0.000	NOV 2022			$ 1,329,637
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** Y	
LIMITS FROM: FM 1926			**LIMITS TO:** FM 3362				**PROJ NUM:**C 865-1-113	
ROW CSJ:								
			CONTRACT CSJ: 0528-01-121		**NOV 2022**	**3 Projects**		**$ 3,482,879**
PHARR	HIDALGO	FM 492	0862-01-057	0.000	NOV 2022			$ 1,282,386
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: .25 MI N OF BUS 83			**LIMITS TO:** @ EDINBURG MAIN CANAL				**PROJ NUM:**BR ( )	
ROW CSJ: 0862-01-064								
PHARR	CAMERON	FM 732	1057-02-031	0.000	NOV 2022			$ 702,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: 2.0 MI NE OF US 281			**LIMITS TO:** @ DRAINAGE DTICH				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0862-01-057		**NOV 2022**	**2 Projects**		**$ 1,984,386**
				NOV 2022 TOTAL:		**5 Projects**	**2 Contracts**	**$ 5,467,264**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

PHARR DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PHARR	CAMERON	SH 107	0342-03-037	1.000	DEC 2022		$ 4,544,431
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: LOUISIANA ST.			**LIMITS TO:** HOOKS E. HODGES RD.			**PROJ NUM:** C 342-3-37	
ROW CSJ: 0342-03-041							
			CONTRACT CSJ: 0342-03-037		**DEC 2022**	**1 Project**	**$ 4,544,431**
PHARR	HIDALGO	CS	0921-02-331	0.100	DEC 2022		$ 501,774
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON CHARLES GREEN, 1.35 M W OF FM 88			**LIMITS TO:** STR# AA03-42-001 @ DELTA LAKE CANAL			**PROJ NUM:** BR 2021(116)	
ROW CSJ: 0921-02-478							
			CONTRACT CSJ: 0921-02-331		**DEC 2022**	**1 Project**	**$ 501,774**
PHARR	CAMERON	CS	0921-06-302	0.000	DEC 2022		$ 537,616
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON TEEGE RD, .30 MI W OF JCT IH-69E			**LIMITS TO:** STR #:AA16-48-001 @ DRAINAGE DITCH			**PROJ NUM:** BR 2021(460)	
ROW CSJ: 0921-06-346							
PHARR	HIDALGO	CR	0921-02-387	0.000	DEC 2022		$ 1,496,352
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: DOOLITTLE RD., 1.71 MI N OF FM 1925			**LIMITS TO:** STR# AA01-82-001 @ N MAIN DITCH			**PROJ NUM:** BR 2021(458)	
ROW CSJ: 0921-02-416							
			CONTRACT CSJ: 0921-06-302		**DEC 2022**	**2 Projects**	**$ 2,033,968**
				DEC 2022 TOTAL:		**4 Projects** **3 Contracts**	**$ 7,080,172**
PHARR	CAMERON	BU 77-X	0039-12-259	6.290	JAN 2023		$ 4,310,525
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: LOOP 499			**LIMITS TO:** IH-69E			**PROJ NUM:**	
ROW CSJ:							
PHARR	CAMERON	SS 206	1425-03-066	0.000	JAN 2023		$ 779,205
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: COMMERCE ST			**LIMITS TO:** BUS 77			**PROJ NUM:** C 1425-3-66	
ROW CSJ:							
PHARR	CAMERON	SS 206	1425-03-067	1.051	JAN 2023		$ 912,013
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: BUS 77			**LIMITS TO:** SL 499			**PROJ NUM:** C 1425-3-67	
ROW CSJ:							
PHARR	CAMERON	SS 206	1425-03-072	1.400	JAN 2023		$ 1,222,464
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: IH-69E			**LIMITS TO:** COMMERCE ST.			**PROJ NUM:** C 1425-3-72	
ROW CSJ:							
			CONTRACT CSJ: 0039-12-259		**JAN 2023**	**4 Projects**	**$ 7,224,208**
PHARR	CAMERON	CS	0921-06-306	0.000	JAN 2023		$ 501,774
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: ON OWENS RD., 0.10 MI S OF SH 4			**LIMITS TO:** STR#CO14-10-001 @RESACA DELA GUERRA			**PROJ NUM:** BR ( )	
ROW CSJ: 0921-06-317							
PHARR	WILLACY	CR	0921-27-038	0.000	JAN 2023		$ 716,821
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 180, 0.6 MI SOUTH OF FM 1761			**LIMITS TO:** STR# AA01-52-004 @ OLD WEST MAIN			**PROJ NUM:** BR 2020(316)	
ROW CSJ: 0921-02-419							
			CONTRACT CSJ: 0921-06-306		**JAN 2023**	**2 Projects**	**$ 1,218,595**
				JAN 2023 TOTAL:		**6 Projects** **2 Contracts**	**$ 8,442,803**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

PHARR DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PHARR	CAMERON	IH 69E	0039-07-257	0.000	FEB 2023			$ 2,622,527
DESCRIPTION: CONSTRUCT RAMPS							**NHS:** Y	
LIMITS FROM: INDUSTRIAL BLVD.			**LIMITS TO:** LOOP 499 (PRIMERA RD.)				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0039-07-257		**FEB 2023**	**1 Project**		**$ 2,622,527**
PHARR	HIDALGO	FM 676	1064-01-032	0.000	FEB 2023			$ 16,795,078
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: SH 364, EAST			**LIMITS TO:** SH 107				**PROJ NUM:** C 1064-1-32	
ROW CSJ: 1064-01-037								
			CONTRACT CSJ: 1064-01-032		**FEB 2023**	**1 Project**		**$ 16,795,078**
PHARR	CAMERON	SL 499	1137-02-043	0.000	FEB 2023			$ 364,000
DESCRIPTION: INSTALL RAISED MEDIAN							**NHS:** Y	
LIMITS FROM: IH-69E NB FRONTAGE RD.			**LIMITS TO:** BUS 77				**PROJ NUM:** STP ()FRS	
ROW CSJ:								
			CONTRACT CSJ: 1137-02-043		**FEB 2023**	**1 Project**		**$ 364,000**
					FEB 2023 TOTAL:	**3 Projects**	**3 Contracts**	**$ 19,781,605**
PHARR	ZAPATA	US 83	0038-05-040	0.000	MAY 2023			$ 32,362,139
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: 0.22 MI S OF LASSO LN			**LIMITS TO:** 0.28 MI N OF FM 2687				**PROJ NUM:** NH ( )	
ROW CSJ: 0038-05-049								
			CONTRACT CSJ: 0038-05-040		**MAY 2023**	**1 Project**		**$ 32,362,139**
PHARR	WILLACY	IH 69E	0327-10-063	0.000	MAY 2023			$ 4,555,200
DESCRIPTION: INTERSTATE DESIGNATION							**NHS:** Y	
LIMITS FROM: CAMERON/WILLACY CL			**LIMITS TO:** SPUR 413				**PROJ NUM:** NH ( )	
ROW CSJ:								
			CONTRACT CSJ: 0327-10-063		**MAY 2023**	**1 Project**		**$ 4,555,200**
					MAY 2023 TOTAL:	**2 Projects**	**2 Contracts**	**$ 36,917,339**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

PHARR DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PHARR	CAMERON	US 281	0220-04-059	0.200	JUL 2023		$ 256,274
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT CALLE PLUTON / CAPT. BASLER			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
PHARR	CAMERON	FM 1419	1426-01-057	0.200	JUL 2023		$ 236,397
DESCRIPTION: INSTALL TRAFFIC SIGNAL						**NHS:** N	
LIMITS FROM: AT FM 511			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
PHARR	CAMERON	FM 1847	1801-01-059	0.200	JUL 2023		$ 236,397
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: AT MAIN ST.			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0220-04-059		**JUL 2023**	**3 Projects**	**$ 729,068**
PHARR	HIDALGO	CS	0921-02-484	0.000	JUL 2023		$ 58,758
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: CESAR CHAVEZ RD.			**LIMITS TO:** @ RIDGE RD.			**PROJ NUM:** STP () HESG	
ROW CSJ:							
PHARR	HIDALGO	CR	0921-02-485	0.200	JUL 2023		$ 58,758
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: TEXAN RD. AT 8 MILE LINE RD.			**LIMITS TO:** .			**PROJ NUM:** STP ()HESG	
ROW CSJ:							
PHARR	HIDALGO	CR	0921-02-486	0.200	JUL 2023		$ 58,758
DESCRIPTION: INSTALL FLASHING BEACON						**NHS:** N	
LIMITS FROM: TEXAN RD. AT 4 MILE LINE RD.			**LIMITS TO:** .			**PROJ NUM:** STP ()HESG	
ROW CSJ:							
PHARR	HIDALGO	CR	0921-02-487	0.000	JUL 2023		$ 58,758
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: ON MILE 4 W RD. @			**LIMITS TO:** MILE 16 RD.			**PROJ NUM:** STP ()HESG	
ROW CSJ:							
PHARR	HIDALGO	CR	0921-02-488	0.000	JUL 2023		$ 58,758
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: MILE 6 W RD.			**LIMITS TO:** @ MILE 12 RD.			**PROJ NUM:** STP ()HESG	
ROW CSJ:							
PHARR	HIDALGO	CS	0921-02-489	0.000	JUL 2023		$ 58,758
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: M RD.			**LIMITS TO:** 17 1/2 N. RD.			**PROJ NUM:** STP ()HESG	
ROW CSJ:							
PHARR	HIDALGO	CS	0921-02-490	0.000	JUL 2023		$ 58,758
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: RAMSEYER RD.			**LIMITS TO:** KENYON RD.			**PROJ NUM:** STP ()HESG	
ROW CSJ:							
PHARR	CAMERON	CR	0921-06-347	0.000	JUL 2023		$ 58,758
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: NELSON RD.			**LIMITS TO:** LUGO RD.			**PROJ NUM:** STP ()HESG	
ROW CSJ:							
			CONTRACT CSJ: 0921-02-484		**JUL 2023**	**8 Projects**	**$ 470,063**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

PHARR DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PHARR	HIDALGO	FM 1425	1428-01-027	7.500	JUL 2023			$ 9,786,506
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: SH 107			**LIMITS TO:** IH-2				**PROJ NUM:**STP ( )	
ROW CSJ: 1428-01-030								
PHARR	HIDALGO	FM 1425	1428-01-028	0.500	JUL 2023			$ 982,532
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: BUS 83			**LIMITS TO:** IH-2				**PROJ NUM:**STP ( )	
ROW CSJ: 1428-01-031								
PHARR	HIDALGO	FM 1425	1428-01-033	0.000	JUL 2023			$ 4,790,569
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: SH 107			**LIMITS TO:** MILE 12 N. RD.				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1428-01-027		**JUL 2023**	**3 Projects**		**$ 15,559,606**
PHARR	WILLACY	FM 490	1430-01-031	3.223	JUL 2023			$ 3,499,692
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS							**NHS:** N	
LIMITS FROM: FM 1015			**LIMITS TO:** FM 1425				**PROJ NUM:**	
ROW CSJ: 1430-01-032								
PHARR	WILLACY	FM 490	1430-01-025	0.000	JUL 2023			$ 1,094,368
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: 0.74 MI E OF FM 1015			**LIMITS TO:** @ WILLACY CO. MAIN CANAL				**PROJ NUM:**BR ( )	
ROW CSJ:								
PHARR	WILLACY	FM 490	1430-01-026	0.000	JUL 2023			$ 1,014,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: 0.70 MI E OF FM 1015			**LIMITS TO:** @ DELTA LAKE DRAIN				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 1430-01-031		**JUL 2023**	**3 Projects**		**$ 5,608,060**
PHARR	CAMERON	SH 4	1504-01-037	1.573	JUL 2023			$ 14,194,111
DESCRIPTION: REHABILITATE EXISTING ROADWAY						LBS	**NHS:** Y	
LIMITS FROM: IH-69E			**LIMITS TO:** SH 48				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1504-01-037		**JUL 2023**	**1 Project**		**$ 14,194,111**
PHARR	HIDALGO	FM 1925	1803-02-049	0.200	JUL 2023			$ 451,385
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: M RD/GWIN RD			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1803-02-049		**JUL 2023**	**1 Project**		**$ 451,385**
				JUL 2023 TOTAL:		**19 Projects**	**6 Contracts**	**$ 37,012,294**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

PHARR DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PHARR	CAMERON	SH 48	0220-07-068	0.000	AUG 2023		$	288,026
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 2.56 MILES SOUTH OF SH 100			**LIMITS TO:** 1.76 MILES SOUTH OF SH 100				**PROJ NUM:**STP ()HES	
ROW CSJ:								
PHARR	HIDALGO	IH 69C	0255-07-148	0.000	AUG 2023		$	111,030
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.29 MILES SOUTH OF FM 490			**LIMITS TO:** FM 490				**PROJ NUM:**STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 0220-07-068		**AUG 2023**	**2 Projects**	**$**	**399,056**
PHARR	HIDALGO	FM 2221	0669-03-029	0.000	AUG 2023		$	85,528
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 0.1 MILES W. OF QUEEN PALM DR.			**LIMITS TO:** 0.1 MILES E. OF QUEEN PALM DR.				**PROJ NUM:**STP ()HES	
ROW CSJ:								
PHARR	HIDALGO	FM 2221	0669-03-030	0.000	AUG 2023		$	188,104
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 0.1 MILES W. OF ABRAM RD.			**LIMITS TO:** 0.1 MILES E. OF ABRAM RD.				**PROJ NUM:**STP ()HES	
ROW CSJ:								
PHARR	HIDALGO	FM 492	0862-01-066	0.000	AUG 2023		$	204,569
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 0.1 MILES N. OF MILE 6 RD.			**LIMITS TO:** 0.1 MILES S. OF MILE 6 RD.				**PROJ NUM:**STP ()HES	
ROW CSJ:								
PHARR	HIDALGO	FM 1924	1802-01-046	0.000	AUG 2023		$	385,669
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.1 MILES WEST OF SCHUERBACH RD.			**LIMITS TO:** 0.1 MILES EAST OF SCHUERBACH RD.				**PROJ NUM:**STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 0669-03-029		**AUG 2023**	**4 Projects**	**$**	**863,870**
PHARR	HIDALGO		0921-02-500	0.000	AUG 2023		$	196,999
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 0.1 MILES WEST OF MON MACK RD.			**LIMITS TO:** 0.1 MILES EAST OF MON MACK RD.				**PROJ NUM:**STP ()HESG	
ROW CSJ:								
			CONTRACT CSJ: 0921-02-500		**AUG 2023**	**1 Project**	**$**	**196,999**
PHARR	HIDALGO	CS	0921-02-508	0.000	AUG 2023		$	141,915
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 0.1 MILES WEST OF MINNESOTA RD.			**LIMITS TO:** 0.1 MILES EAST OF MINNESOTA RD.				**PROJ NUM:**STP ()HES	
ROW CSJ:								
PHARR	HIDALGO	CR	0921-02-509	0.000	AUG 2023		$	141,915
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 0.1 MILES WEST OF WESTERN RD.			**LIMITS TO:** 0.1 MILES EAST OF WESTERN RD.				**PROJ NUM:**STP ()HESG	
ROW CSJ:								
			CONTRACT CSJ: 0921-02-508		**AUG 2023**	**2 Projects**	**$**	**283,831**
PHARR	CAMERON	CS	0921-06-356	0.000	AUG 2023		$	488,426
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: GARRETT RD.			**LIMITS TO:** FM 1479				**PROJ NUM:**STP ()HESG	
ROW CSJ:								
			CONTRACT CSJ: 0921-06-356		**AUG 2023**	**1 Project**	**$**	**488,426**
PHARR	HIDALGO	FM 2812	2831-01-016	0.000	AUG 2023		$	421,142
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: IH 69C			**LIMITS TO:** 0.01 MILE E. OF JACKPOT BLVD.				**PROJ NUM:**STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 2831-01-016		**AUG 2023**	**1 Project**	**$**	**421,142**
					AUG 2023 TOTAL:	**11 Projects**	**6 Contracts**	**$ 2,653,323**
					PHARR	**77 Projects**	**27 Contracts**	**$ 145,032,600**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANGELO DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.54	$0.00	$0.54
NOVEMBER	$26.74	$0.10	$26.84
DECEMBER	$19.10	$0.00	$19.10
JANUARY	$2.19	$0.00	$2.19
FEBRUARY	$8.48	$0.00	$8.48
MARCH	$20.41	$0.00	$20.41
APRIL	$53.07	$0.00	$53.07
MAY	$0.00	$0.00	$0.00
JUNE	$26.37	$0.00	$26.37
JULY	$9.36	$0.00	$9.36
AUGUST	$0.00	$0.00	$0.00
District Total:	$166.27	$0.10	$166.37

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANGELO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANGELO	COKE	CR	0907-14-010	0.000	OCT 2022		$ 544,856
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: SANCO ROAD OVER MESSBOX CREEK			**LIMITS TO:** .			**PROJ NUM:**BR 2022(184)	
ROW CSJ:							
			CONTRACT CSJ: 0907-14-010		**OCT 2022**	**1 Project**	**$ 544,856**
				OCT 2022 TOTAL:		**1 Project** **1 Contract**	**$ 544,856**
SAN ANGELO	SUTTON	IH 10	0141-02-033	0.000	NOV 2022		$ 16,036,800
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: CROCKETT COUNTY LINE			**LIMITS TO:** 10.2 MI E OF CROCKETT COUNTY LINE			**PROJ NUM:**C 141-2-33	
ROW CSJ:							
			CONTRACT CSJ: 0141-02-033		**NOV 2022**	**1 Project**	**$ 16,036,800**
SAN ANGELO	KIMBLE		0141-08-050	0.000	NOV 2022		$ 9,817,782
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** Y	
LIMITS FROM: SUTTON COUNTY LINE			**LIMITS TO:** 9.86 MI E OF SUTTON COUNTY LINE			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0141-08-050		**NOV 2022**	**1 Project**	**$ 9,817,782**
SAN ANGELO	TOM GREEN	CS	0907-00-226	0.000	NOV 2022		$ 988,000
DESCRIPTION: REHABILITATE BRIDGE						**NHS:** N	
LIMITS FROM: AT NORTH CONCHO RIVER			**LIMITS TO:** AT NORTH CONCHO RIVER			**PROJ NUM:**BR 2021(703)	
ROW CSJ:							
			CONTRACT CSJ: 0907-00-226		**NOV 2022**	**1 Project**	**$ 988,000**
				NOV 2022 TOTAL:		**3 Projects** **3 Contracts**	**$ 26,842,582**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANGELO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANGELO	CONCHO	US 83	0035-03-054	0.000	DEC 2022		$ 974,480
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 11.429 MI S OF RUNNELS COUNTY LINE			**LIMITS TO:** US 87 IN EDEN			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	REAL	US 83	0036-03-036	0.000	DEC 2022		$ 901,680
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: KERR COUNTY LINE			**LIMITS TO:** 15.981 MI S OF KERR COUNTY LINE			**PROJ NUM:**F ()	
ROW CSJ:							
SAN ANGELO	TOM GREEN	SL 570	0070-09-003	0.000	DEC 2022		$ 131,040
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** US 87 IN WALL			**PROJ NUM:**F ()	
ROW CSJ:							
SAN ANGELO	CONCHO	SL 577	0070-10-003	0.000	DEC 2022		$ 66,560
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** US 87 IN VICK			**PROJ NUM:**C 70-10-3	
ROW CSJ:							
SAN ANGELO	TOM GREEN	US 67	0077-06-102	0.000	DEC 2022		$ 550,160
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: CHADBOURNE STREET			**LIMITS TO:** SL 306 WEST			**PROJ NUM:**F ()	
ROW CSJ:							
SAN ANGELO	TOM GREEN	SL 306	0077-08-045	0.000	DEC 2022		$ 538,720
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: BU 67H			**LIMITS TO:** US 87			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	MENARD	RM 1221	0129-03-010	0.000	DEC 2022		$ 471,120
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 29			**LIMITS TO:** KIMBLE COUNTY LINE			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	KIMBLE	RM 1221	0129-04-008	0.000	DEC 2022		$ 62,400
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: MENARD COUNTY LINE			**LIMITS TO:** US 377			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	KIMBLE	RM 1674	0141-18-007	0.000	DEC 2022		$ 547,040
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: I-10 FRONTAGE ROAD			**LIMITS TO:** US 83			**PROJ NUM:**C 141-18-7	
ROW CSJ:							
SAN ANGELO	TOM GREEN	US 67	0158-02-094	0.000	DEC 2022		$ 399,360
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SL 306 EAST			**LIMITS TO:** CHADBORNE STREET			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	SCHLEICHER	US 277	0159-03-029	0.000	DEC 2022		$ 905,840
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: TOM GREEN COUNTY LINE			**LIMITS TO:** 12.568 MI S OF TOM GREEN COUNTY LINE			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	EDWARDS	SH 55	0234-01-018	0.000	DEC 2022		$ 869,440
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 277			**LIMITS TO:** 15.84 MI S OF US 277			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	EDWARDS	SH 55	0234-02-027	0.000	DEC 2022		$ 926,640
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 15.84 MI S OF US 277			**LIMITS TO:** US 377			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	TOM GREEN	SL 306	0264-07-035	0.000	DEC 2022		$ 758,160
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: US 87			**LIMITS TO:** US 67			**PROJ NUM:**F()	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANGELO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANGELO	STERLING	SH 163	0333-02-015	0.000	DEC 2022		$ 650,000
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: MITCHELL COUNTY LINE			**LIMITS TO:** US 87			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	MENARD	US 190	0396-05-023	0.000	DEC 2022		$ 1,174,160
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SCHLEICHER COUNTY LINE			**LIMITS TO:** US 83			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	CROCKETT	US 190	0558-10-043	0.000	DEC 2022		$ 921,440
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 137			**LIMITS TO:** SH 163			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	CROCKETT	US 190	0558-11-017	0.000	DEC 2022		$ 673,920
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 163			**LIMITS TO:** SCHLEICHER COUNTY LINE			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	RUNNELS	FM 2133	0826-03-013	0.000	DEC 2022		$ 305,760
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 67 IN BALLINGER			**LIMITS TO:** US 67 IN ROWENA			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	RUNNELS	FM 2111	0828-02-010	0.000	DEC 2022		$ 463,840
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 384			**LIMITS TO:** SH 158			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	RUNNELS	FM 2111	0828-03-006	0.000	DEC 2022		$ 191,360
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 158			**LIMITS TO:** FM 2133			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	KIMBLE	RM 479	0829-05-007	0.000	DEC 2022		$ 33,280
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 290			**LIMITS TO:** KERR COUNTY LINE			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	CONCHO	FM 765	0870-04-042	0.000	DEC 2022		$ 1,265,680
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: TOM GREEN COUNTY LINE			**LIMITS TO:** MCCULLOCH COUNTY LINE			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	TOM GREEN	FM 1692	1651-01-014	0.000	DEC 2022		$ 329,680
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** RUNNELS COUNTY LINE			**PROJ NUM:**F()	
ROW CSJ:							
SAN ANGELO	RUNNELS	FM 1692	1651-02-024	0.000	DEC 2022		$ 171,600
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: TOM GREEN COUNTY LINE			**LIMITS TO:** 0.27 MI N OF US 67			**PROJ NUM:**F ()	
ROW CSJ:							
SAN ANGELO	TOM GREEN	FM 1929	1651-04-004	0.000	DEC 2022		$ 174,720
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1692			**LIMITS TO:** CONCHO COUNTY LINE			**PROJ NUM:**F ()	
ROW CSJ:							
SAN ANGELO	CONCHO	FM 1929	1651-05-004	0.000	DEC 2022		$ 61,360
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: TOM GREEN COUNTY LINE			**LIMITS TO:** FM 381			**PROJ NUM:**F ()	
ROW CSJ:							
SAN ANGELO	GLASSCOCK	FM 461	1653-02-010	0.000	DEC 2022		$ 287,040
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: HOWARD COUNTY LINE			**LIMITS TO:** HOWARD COUNTY LINE			**PROJ NUM:**F ()	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANGELO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANGELO	KIMBLE	RM 1871	1753-02-008	0.000	DEC 2022		$	191,360
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: RM 385			**LIMITS TO:** MASON COUNTY LINE				**PROJ NUM:** C 1753-2-8	
ROW CSJ:								
SAN ANGELO	KIMBLE	FM 3480	1753-03-005	0.000	DEC 2022		$	54,080
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 377			**LIMITS TO:** RM 385				**PROJ NUM:** C 1753-3-5	
ROW CSJ:								
SAN ANGELO	COKE	FM 2333	2225-01-008	0.000	DEC 2022		$	108,160
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 277			**LIMITS TO:** RUNNELS COUNTY LINE				**PROJ NUM:** F ()	
ROW CSJ:								
SAN ANGELO	RUNNELS	FM 2333	2225-02-011	0.000	DEC 2022		$	383,760
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: COKE COUNTY LINE			**LIMITS TO:** FM 1692				**PROJ NUM:** F ()	
ROW CSJ:								
SAN ANGELO	RUNNELS	FM 1692	2281-01-008	0.000	DEC 2022		$	47,840
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 67			**LIMITS TO:** TOM GREEN COUNTY LINE				**PROJ NUM:** F ()	
ROW CSJ:								
SAN ANGELO	REAL	RM 2631	2627-01-015	0.000	DEC 2022		$	321,360
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: RM 335			**LIMITS TO:** END OF ROAD				**PROJ NUM:** C 2627-1-15	
ROW CSJ:								
SAN ANGELO	KIMBLE	RM 479	2934-01-022	0.000	DEC 2022		$	781,040
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 2169			**LIMITS TO:** US 290				**PROJ NUM:** F ()	
ROW CSJ:								
SAN ANGELO	RUNNELS	FM 3115	3141-01-005	0.000	DEC 2022		$	199,680
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 158			**LIMITS TO:** FM 2333				**PROJ NUM:** F ()	
ROW CSJ:								
SAN ANGELO	TOM GREEN	RM 2166	3142-01-004	0.000	DEC 2022		$	115,440
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 2335			**LIMITS TO:** END OF ROAD				**PROJ NUM:** C 3142-1-4	
ROW CSJ:								
			CONTRACT CSJ: 0035-03-054		**DEC 2022**	**37 Projects**	**$**	**17,009,200**
SAN ANGELO	STERLING	SH 163	0333-02-013	0.018	DEC 2022		$	2,086,240
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT WILLOW CREEK			**LIMITS TO:** .				**PROJ NUM:** BR ()	
ROW CSJ: 0333-02-014								
			CONTRACT CSJ: 0333-02-013		**DEC 2022**	**1 Project**	**$**	**2,086,240**
					DEC 2022 TOTAL:	**38 Projects**	**2 Contracts**	**$ 19,095,440**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANGELO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANGELO	CROCKETT	US 190	0558-10-042	0.000	JAN 2023		$ 315,566
DESCRIPTION: INTERSECTION IMPROVEMENT						**NHS:** N	
LIMITS FROM: AT SH 137 EAST			**LIMITS TO:** -			**PROJ NUM:**STP 2022(879)HES	
ROW CSJ:							
SAN ANGELO	CROCKETT	US 190	2279-02-022	0.000	JAN 2023		$ 315,566
DESCRIPTION: INTERSECTION IMPROVEMENT						**NHS:** N	
LIMITS FROM: AT SH 137 WEST			**LIMITS TO:** -			**PROJ NUM:**STP 2022(879)HES	
ROW CSJ:							
			CONTRACT CSJ: 0558-10-042		**JAN 2023**	**2 Projects**	**$ 631,132**
SAN ANGELO	TOM GREEN	VA	0907-00-199	0.001	JAN 2023		$ 1,560,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN SJT DISTRICT			**LIMITS TO:** .			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0907-00-199		**JAN 2023**	**1 Project**	**$ 1,560,000**
				JAN 2023 TOTAL:		**3 Projects** **2 Contracts**	**$ 2,191,132**
SAN ANGELO	CONCHO	US 83	0035-03-047	0.143	FEB 2023		$ 1,040,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: WEST BRYAN STREET IN EDEN			**LIMITS TO:** US 87			**PROJ NUM:**STP ( )	
ROW CSJ:							
SAN ANGELO	CONCHO	US 83	0035-04-032	0.469	FEB 2023		$ 3,848,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** 0.5 MILES SOUTH OF US 87			**PROJ NUM:**STP ( )	
ROW CSJ: 0035-04-034							
SAN ANGELO	CONCHO	US 87	0070-04-033	0.103	FEB 2023		$ 1,040,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: CONCHO STREET IN EDEN			**LIMITS TO:** SANTA FE STREET IN EDEN			**PROJ NUM:**NH ( )	
ROW CSJ: 0070-04-034							
			CONTRACT CSJ: 0035-03-047		**FEB 2023**	**3 Projects**	**$ 5,928,000**
SAN ANGELO	SUTTON	IH 10	0141-04-039	0.000	FEB 2023		$ 944,874
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: US 277			**LIMITS TO:** 7.543 MILES E OF US 277			**PROJ NUM:**STP ()HES	
ROW CSJ:							
SAN ANGELO	SUTTON	IH 10	0141-05-029	0.000	FEB 2023		$ 1,251,321
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 7.543 MILES E OF US 277			**LIMITS TO:** 18.169 MILES E OF US 277			**PROJ NUM:**STP ()HES	
ROW CSJ:							
SAN ANGELO	SUTTON	IH 10	0141-06-048	0.000	FEB 2023		$ 357,520
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 2.103 MILES E OF RM 3130			**LIMITS TO:** RM 3130			**PROJ NUM:**STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 0141-04-039		**FEB 2023**	**3 Projects**	**$ 2,553,715**
				FEB 2023 TOTAL:		**8 Projects** **4 Contracts**	**$ 8,481,715**
SAN ANGELO	TOM GREEN	SL 378	0159-07-007	2.105	MAR 2023		$ 20,413,952
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: FM 1223			**LIMITS TO:** US 87			**PROJ NUM:**F 2022(950)	
ROW CSJ: 0159-07-008							
			CONTRACT CSJ: 0159-07-007		**MAR 2023**	**1 Project**	**$ 20,413,952**
				MAR 2023 TOTAL:		**1 Project** **1 Contract**	**$ 20,413,952**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANGELO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANGELO	CROCKETT	IH 10	0140-13-023	0.000	APR 2023		$ 20,800,000
DESCRIPTION: CONSTRUCT REST AREA						**NHS:** Y	
LIMITS FROM: ON IH 10 APPROX 3 MILES PECOS CL			**LIMITS TO:** .			**PROJ NUM:** STP ()TP	
ROW CSJ: 0140-13-024							
			CONTRACT CSJ: 0140-13-023		**APR 2023**	**1 Project**	**$ 20,800,000**
SAN ANGELO	GLASSCOCK	SH 137	0494-08-016	0.000	APR 2023		$ 19,117,384
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: SH 158			**LIMITS TO:** REAGAN COUNTY LINE			**PROJ NUM:** F ()	
ROW CSJ:							
SAN ANGELO	REAGAN	SH 137	0494-09-018	0.000	APR 2023		$ 13,156,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: GLASSCOCK COUNTY LINE			**LIMITS TO:** 11.5 MILES SOUTH OF GLASSCOCK CL			**PROJ NUM:** STP ()	
ROW CSJ:							
			CONTRACT CSJ: 0494-08-016		**APR 2023**	**2 Projects**	**$ 32,273,384**
				APR 2023 TOTAL:		**3 Projects**	**2 Contracts** **$ 53,073,384**
SAN ANGELO	COKE	US 277	0264-04-054	8.285	JUN 2023		$ 6,031,480
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: SH 70			**LIMITS TO:** SH 158 WEST IN BRONTE			**PROJ NUM:** STP ( )	
ROW CSJ:							
SAN ANGELO	COKE	SH 70	0264-04-053	5.448	JUN 2023		$ 3,966,144
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: NOLAN COUNTY LINE			**LIMITS TO:** US 277			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0264-04-054		**JUN 2023**	**2 Projects**	**$ 9,997,624**
SAN ANGELO	COKE	US 277	0264-05-029	13.813	JUN 2023		$ 12,210,692
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: SH 158 WEST IN BRONTE			**LIMITS TO:** TOM GREEN COUNTY LINE			**PROJ NUM:** STP ( )	
ROW CSJ:							
SAN ANGELO	COKE	US 277	0264-05-030	0.001	JUN 2023		$ 4,160,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT COLORADO RIVER			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0264-05-029		**JUN 2023**	**2 Projects**	**$ 16,370,692**
				JUN 2023 TOTAL:		**4 Projects**	**2 Contracts** **$ 26,368,316**
SAN ANGELO	RUNNELS	SH 153	0650-03-036	0.000	JUL 2023		$ 7,280,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: TAYLOR COUNTY LINE			**LIMITS TO:** US 83			**PROJ NUM:** F ()	
ROW CSJ:							
SAN ANGELO	RUNNELS	SH 153	0650-03-031	0.018	JUL 2023		$ 2,080,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT VALLEY CREEK			**LIMITS TO:** .			**PROJ NUM:** BR ( )	
ROW CSJ: 0650-03-033							
			CONTRACT CSJ: 0650-03-036		**JUL 2023**	**2 Projects**	**$ 9,360,000**
				JUL 2023 TOTAL:		**2 Projects**	**1 Contract** **$ 9,360,000**
				SAN ANGELO		**63 Projects**	**18 Contracts** **$ 166,371,377**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$33.32	$0.00	$33.32
NOVEMBER	$0.52	$0.00	$0.52
DECEMBER	$15.05	$0.00	$15.05
JANUARY	$15.99	$0.00	$15.99
FEBRUARY	$32.47	$0.00	$32.47
MARCH	$68.26	$0.15	$68.41
APRIL	$8.52	$0.46	$8.97
MAY	$40.98	$0.00	$40.98
JUNE	$6.24	$0.00	$6.24
JULY	$13.38	$0.00	$13.38
AUGUST	$0.00	$0.00	$0.00
District Total:	$234.73	$0.60	$235.34

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	COMAL	IH 35	0016-05-122	3.131	OCT 2022		$ 106,426
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: SOLMS ROAD			**LIMITS TO:** WALNUT STREET			**PROJ NUM:**C 16-5-122	
ROW CSJ:							
SAN ANTONIO	COMAL	IH 35	0016-05-123	1.182	OCT 2022		$ 58,252
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: SOLMS RD.			**LIMITS TO:** SL 337			**PROJ NUM:**C 16-5-123	
ROW CSJ:							
SAN ANTONIO	KENDALL	IH 10	0072-06-085	1.686	OCT 2022		$ 57,255
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: AUSTIN DR SOUTH			**LIMITS TO:** FREDERICK CREEK			**PROJ NUM:**C 72-6-85	
ROW CSJ:							
SAN ANTONIO	KENDALL	IH 10	0072-06-086	1.065	OCT 2022		$ 2,358
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: IH 10 WB EXIT RAMP			**LIMITS TO:** JOHN'S ROAD			**PROJ NUM:**C 72-6-86	
ROW CSJ:							
SAN ANTONIO	KENDALL	IH 10	0072-06-087	0.466	OCT 2022		$ 24,010
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: BOERNE CITY PARK ENTRANCE			**LIMITS TO:** JOHN'S ROAD			**PROJ NUM:**C 72-6-87	
ROW CSJ:							
SAN ANTONIO	KERR	SH 41	0201-07-017	10.999	OCT 2022		$ 218,242
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: KERR/REAL COUNTY LINE			**LIMITS TO:** 3.3 MI E OF FM 1340			**PROJ NUM:**C 201-7-17	
ROW CSJ:							
SAN ANTONIO	KERR	SH 41	0201-07-018	6.976	OCT 2022		$ 332,592
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: 3.3 MI E OF FM 1340			**LIMITS TO:** 0.33 MI W OF HENRY PRIOUR RANCH ROAD			**PROJ NUM:**C 201-7-18	
ROW CSJ:							
SAN ANTONIO	KERR	SH 41	0201-08-024	11.987	OCT 2022		$ 618,833
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: 0.33 MI W OF HENRY PRIOUR			**LIMITS TO:** IH 10			**PROJ NUM:**C 201-8-24	
ROW CSJ:							
SAN ANTONIO	GUADALUPE	FM 466	0216-03-035	3.822	OCT 2022		$ 130,945
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 90			**LIMITS TO:** FM 477			**PROJ NUM:**C 216-3-35	
ROW CSJ:							
SAN ANTONIO	UVALDE	FM 117	0236-01-023	8.657	OCT 2022		$ 291,495
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** UVALDE/ZAVALA COUNTY LINE			**PROJ NUM:**C 236-1-23	
ROW CSJ:							
SAN ANTONIO	BANDERA	SH 173	0421-07-015	7.248	OCT 2022		$ 311,534
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: MEDINA RIVER BRIDGE			**LIMITS TO:** BANDERA/MEDINA COUNTY LINE			**PROJ NUM:**C 421-7-15	
ROW CSJ:							
SAN ANTONIO	KERR	SH 173	0609-01-023	1.605	OCT 2022		$ 115,161
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 16			**LIMITS TO:** CAMP MEETING CREEK			**PROJ NUM:**C 609-1-23	
ROW CSJ:							
SAN ANTONIO	UVALDE	RM 187	0678-01-034	21.089	OCT 2022		$ 713,093
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: UVALDE/BANDERA COUNTY LINE			**LIMITS TO:** SH 127			**PROJ NUM:**C 678-1-34	
ROW CSJ:							
SAN ANTONIO	UVALDE	FM 1023	0678-03-015	9.953	OCT 2022		$ 336,120
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 90			**LIMITS TO:** FM 1049			**PROJ NUM:**C 678-3-15	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	KERR	FM 1340	0829-04-034	21.282	OCT 2022		$ 726,831
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 41			**LIMITS TO:** SH 39			**PROJ NUM:** C 829-4-34	
ROW CSJ:							
SAN ANTONIO	COMAL	FM 306	0857-01-038	3.125	OCT 2022		$ 157,266
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: FM 3424			**LIMITS TO:** .085 MI S OF N PARK ROAD			**PROJ NUM:** C 857-1-38	
ROW CSJ:							
SAN ANTONIO	UVALDE	FM 140	0875-01-019	16.876	OCT 2022		$ 664,437
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 117			**LIMITS TO:** UVALDE/ZAVALA COUNTY LINE			**PROJ NUM:** C 875-1-19	
ROW CSJ:							
SAN ANTONIO	UVALDE	FM 1049	1168-02-017	0.000	OCT 2022		$ 413,962
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 127			**LIMITS TO:** US 90			**PROJ NUM:** C 1168-2-17	
ROW CSJ:							
SAN ANTONIO	UVALDE	FM 1049	1168-03-014	4.003	OCT 2022		$ 168,438
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 90			**LIMITS TO:** FM 1023			**PROJ NUM:** C 1168-3-14	
ROW CSJ:							
SAN ANTONIO	UVALDE	RM 1050	1169-01-027	14.675	OCT 2022		$ 411,898
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** RM 187			**PROJ NUM:** C 1169-1-27	
ROW CSJ:							
SAN ANTONIO	COMAL	FM 306	1728-02-064	8.578	OCT 2022		$ 288,834
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: 0.85 MI SOUTH OF N PARK ROAD			**LIMITS TO:** GRUENE HAVEN			**PROJ NUM:** C 1728-2-64	
ROW CSJ:							
SAN ANTONIO	UVALDE	FM 2369	2175-01-016	6.463	OCT 2022		$ 308,699
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 90 WEST			**LIMITS TO:** SPUR 144			**PROJ NUM:** C 2175-1-16	
ROW CSJ:							
SAN ANTONIO	UVALDE	FM 2369	2175-02-014	4.385	OCT 2022		$ 209,934
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SPUR 144			**LIMITS TO:** US 90 EAST			**PROJ NUM:** C 2175-2-14	
ROW CSJ:							
SAN ANTONIO	GUADALUPE	FM 539	2233-02-007	3.724	OCT 2022		$ 124,647
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 467			**LIMITS TO:** GUADALUPE/WILSON COUNTY LINE			**PROJ NUM:** C 2233-2-7	
ROW CSJ:							
SAN ANTONIO	UVALDE	FM 1023	2563-01-010	1.679	OCT 2022		$ 56,413
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 2369			**LIMITS TO:** US 90			**PROJ NUM:** C 2563-1-10	
ROW CSJ:							
SAN ANTONIO	GUADALUPE	FM 2438	2651-01-011	6.078	OCT 2022		$ 205,242
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 90			**LIMITS TO:** US 90A			**PROJ NUM:** C 2651-1-11	
ROW CSJ:							
SAN ANTONIO	COMAL	FM 3009	3107-01-044	9.207	OCT 2022		$ 413,585
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 46			**LIMITS TO:** BAT CAVE LOOP			**PROJ NUM:** C 3107-1-44	
ROW CSJ:							
SAN ANTONIO	KENDALL	FM 3351	3212-03-019	0.000	OCT 2022		$ 428,710
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: RM 473			**LIMITS TO:** SH 46			**PROJ NUM:** C 3212-3-19	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	UVALDE	FM 1403	3253-01-009	0.000	OCT 2022		$ 10,328
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 55			**LIMITS TO:** FM 2369			**PROJ NUM:**C 3253-1-9	
ROW CSJ:							
			CONTRACT CSJ: 0016-05-122		OCT 2022	29 Projects	**$ 7,905,542**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	COMAL	FM 482	0016-19-025	7.489	OCT 2022		$ 252,225
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: IH 35 N			**LIMITS TO:** IH 35 S			**PROJ NUM:**C 16-19-25	
ROW CSJ:							
SAN ANTONIO	BEXAR	IH 35	0017-02-079	0.299	OCT 2022		$ 13,641
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: IH 410			**LIMITS TO:** NEW LAREDO HIGHWAY			**PROJ NUM:**C 17-2-79	
ROW CSJ:							
SAN ANTONIO	BEXAR	IH 35	0017-09-107	2.609	OCT 2022		$ 92,281
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: IH 410			**LIMITS TO:** SOMERSET ROAD			**PROJ NUM:**C 17-9-107	
ROW CSJ:							
SAN ANTONIO	BEXAR	IH 35	0017-09-108	2.564	OCT 2022		$ 74,095
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: NEW LAREDO HIGHWAY			**LIMITS TO:** SOMERSET ROAD			**PROJ NUM:**C 17-9-108	
ROW CSJ:							
SAN ANTONIO	MEDINA	SH 132	0017-14-019	3.920	OCT 2022		$ 241,663
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: MEDINA/ATASCOSA COUNTY LINE			**LIMITS TO:** FM 471 (WALTON ST.)			**PROJ NUM:**C 17-14-19	
ROW CSJ:							
SAN ANTONIO	MEDINA	US 90	0024-06-068	5.442	OCT 2022		$ 475,609
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: CR 4643 (DUNLAY RD)			**LIMITS TO:** FM 1343			**PROJ NUM:**C 24-6-68	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	IH 37	0073-05-073	10.733	OCT 2022		$ 325,582
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: 1.4 NI N OF FM 791			**LIMITS TO:** 0.5 MI N OF PULLIN ROAD			**PROJ NUM:**C 73-5-73	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	IH 37	0073-10-054	2.588	OCT 2022		$ 80,887
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: CASAREZ ROAD			**LIMITS TO:** SH 97			**PROJ NUM:**C 73-10-54	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	IH 37	0073-10-055	2.394	OCT 2022		$ 72,243
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: SH 97			**LIMITS TO:** END FRONTAGE ROAD			**PROJ NUM:**C 73-10-55	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	IH 37	0073-10-056	1.914	OCT 2022		$ 60,636
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: 0.5 MI N OF PULLIN ROAD			**LIMITS TO:** SS 199 (LEAL ROAD)			**PROJ NUM:**C 73-10-56	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	IH 37	0073-10-057	0.863	OCT 2022		$ 25,933
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: ATASCOSA RIVER			**LIMITS TO:** CORGEY ROAD			**PROJ NUM:**C 73-10-57	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	IH 37	0073-10-058	1.468	OCT 2022		$ 116,734
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: US 281N			**LIMITS TO:** 0.5 MI N OF PULLIN ROAD			**PROJ NUM:**C 73-10-58	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	IH 37	0073-10-059	1.379	OCT 2022		$ 229,658
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: 0.5 MI N OF PULLIN ROAD			**LIMITS TO:** US 281 SOUTH			**PROJ NUM:**C 73-10-59	
ROW CSJ:							
SAN ANTONIO	WILSON	US 87	0143-03-050	7.562	OCT 2022		$ 534,785
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: BEXAR/WILSONCOUNTY LINE			**LIMITS TO:** POST OAK RD.			**PROJ NUM:**C 143-3-50	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	WILSON	US 87	0143-04-069	9.234	OCT 2022		$ 310,523
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: FM 539			**LIMITS TO:** FM 538			**PROJ NUM:**C 143-4-69	
ROW CSJ:							
SAN ANTONIO	FRIO	US 57	0276-07-032	13.122	OCT 2022		$ 572,276
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 140			**LIMITS TO:** IH 35			**PROJ NUM:**C 276-7-32	
ROW CSJ:							
SAN ANTONIO	WILSON	SH 97	0328-02-045	0.646	OCT 2022		$ 21,555
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: BU 181			**LIMITS TO:** US 181			**PROJ NUM:**C 328-2-45	
ROW CSJ:							
SAN ANTONIO	WILSON	FM 541	0366-09-033	10.110	OCT 2022		$ 340,397
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 181			**LIMITS TO:** SH 123			**PROJ NUM:**C 366-9-33	
ROW CSJ:							
SAN ANTONIO	MEDINA	FM 462	0848-01-042	5.395	OCT 2022		$ 242,042
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 2200			**LIMITS TO:** FRIO/MEDINA COUNTY LINE			**PROJ NUM:**C 848-1-42	
ROW CSJ:							
SAN ANTONIO	MEDINA	FM 463	0849-06-007	0.000	OCT 2022		$ 36,121
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SH 132			**LIMITS TO:** IH 35			**PROJ NUM:**C 849-6-7	
ROW CSJ:							
SAN ANTONIO	WILSON	FM 3432	0850-04-030	4.075	OCT 2022		$ 136,771
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: WILSON/BEXAR COUNTY LINE			**LIMITS TO:** FM 775			**PROJ NUM:**C 850-4-30	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	FM 1334	0853-03-006	1.236	OCT 2022		$ 41,628
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** .15 MI E JOE K. WILLIAMS ROAD			**PROJ NUM:**C 853-3-6	
ROW CSJ:							
SAN ANTONIO	WILSON	FM 537	1009-02-019	0.000	OCT 2022		$ 200,168
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 181			**LIMITS TO:** FM 1922			**PROJ NUM:**C 1009-2-19	
ROW CSJ:							
SAN ANTONIO	COMAL	FM 2252	1433-02-048	2.946	OCT 2022		$ 98,680
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 482			**LIMITS TO:** FM 3009			**PROJ NUM:**C 1433-2-48	
ROW CSJ:							
SAN ANTONIO	WILSON	FM 1346	1437-02-017	0.693	OCT 2022		$ 36,741
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** FM 775			**PROJ NUM:**C 1437-2-17	
ROW CSJ:							
SAN ANTONIO	BEXAR	FM 3499	1479-02-005	0.454	OCT 2022		$ 19,155
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: FM 1937			**LIMITS TO:** LP 1604			**PROJ NUM:**C 1479-2-5	
ROW CSJ:							
SAN ANTONIO	FRIO	FM 1582	1500-01-026	9.901	OCT 2022		$ 361,941
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: SPUR 581			**LIMITS TO:** SH 85			**PROJ NUM:**C 1500-1-26	
ROW CSJ:							
SAN ANTONIO	BEXAR	FM 1937	2255-01-086	6.705	OCT 2022		$ 225,820
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** LP 1604			**PROJ NUM:**C 2255-1-86	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	MC MULLEN	FM 624	2373-02-018	13.974	OCT 2022		$	573,193
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: LASALLE/MCMULLEN COUNTY LINE			**LIMITS TO:** SH 16				**PROJ NUM:** C 2373-2-18	
ROW CSJ:								
SAN ANTONIO	MC MULLEN	FM 624	2373-03-016	16.118	OCT 2022		$	661,137
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: SH 16			**LIMITS TO:** MCMULLEN/LIVE OAK COUNTY LINE				**PROJ NUM:** C 2373-3-16	
ROW CSJ:								
SAN ANTONIO	BEXAR	FM 2536	2440-01-026	3.933	OCT 2022		$	133,808
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: LP 1604			**LIMITS TO:** IH 410				**PROJ NUM:** C 2440-1-26	
ROW CSJ:								
SAN ANTONIO	BEXAR	FM 2537	2441-01-013	1.505	OCT 2022		$	50,721
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: PLEASANTON ROAD			**LIMITS TO:** US 281				**PROJ NUM:** C 2441-1-13	
ROW CSJ:								
SAN ANTONIO	WILSON	FM 775	3440-01-014	0.000	OCT 2022		$	354,104
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: FM 3432			**LIMITS TO:** FM 1303				**PROJ NUM:** C 3440-1-14	
ROW CSJ:								
SAN ANTONIO	ATASCOSA	FM 3510	3576-01-005	1.539	OCT 2022		$	60,550
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: FM 3351			**LIMITS TO:** SH 97				**PROJ NUM:** C 3576-1-5	
ROW CSJ:								
			CONTRACT CSJ: 0016-19-025		**OCT 2022**	**34 Projects**	**$**	**7,073,304**
SAN ANTONIO	BEXAR	IH 35	0017-10-289	3.133	OCT 2022		$	5,865,600
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: LAREDO ST.			**LIMITS TO:** AUSTIN ST.				**PROJ NUM:** BR 2023(047)	
ROW CSJ: 0017-10-290								
SAN ANTONIO	BEXAR	IH 10	0072-12-191	3.004	OCT 2022		$	12,480,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: 0.1 MI EAST OF HILDERBRAND			**LIMITS TO:** IH 35				**PROJ NUM:** BR 2023(047)	
ROW CSJ: 0072-12-200								
			CONTRACT CSJ: 0017-10-289		**OCT 2022**	**2 Projects**	**$**	**18,345,600**
					OCT 2022 TOTAL:	**65 Projects**	**3 Contracts**	**$ 33,324,446**
SAN ANTONIO	KERR	SH 27	0142-04-052	0.400	NOV 2022		$	520,000
DESCRIPTION: INSTALL/UPGRADE DRAINAGE STRUCTURE(S)							**NHS:** Y	
LIMITS FROM: AT IRENE CREEK			**LIMITS TO:** .				**PROJ NUM:** C 142-4-52	
ROW CSJ: 0142-04-053								
			CONTRACT CSJ: 0142-04-052		**NOV 2022**	**1 Project**	**$**	**520,000**
					NOV 2022 TOTAL:	**1 Project**	**1 Contract**	**$ 520,000**
SAN ANTONIO	BANDERA	SH 16	0291-06-053	1.468	DEC 2022		$	12,480,000
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: ROBINDALE EAST ROAD			**LIMITS TO:** OLD SAN ANTONIO ROAD				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0291-06-053		**DEC 2022**	**1 Project**	**$**	**12,480,000**
SAN ANTONIO	BANDERA	CR	0915-47-039	0.125	DEC 2022		$	2,574,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: ENGLISH CROSSING RD			**LIMITS TO:** AT MEDINA RIVER				**PROJ NUM:** BR 2021(338)	
ROW CSJ:								
			CONTRACT CSJ: 0915-47-039		**DEC 2022**	**1 Project**	**$**	**2,574,000**
					DEC 2022 TOTAL:	**2 Projects**	**2 Contracts**	**$ 15,054,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:50 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	BEXAR	SL 345	0072-08-143	4.237	JAN 2023			$ 7,704,210
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: IH 10			**LIMITS TO:** BALCONES ROAD				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0072-08-143		**JAN 2023**	**1 Project**		**$ 7,704,210**
SAN ANTONIO	KENDALL	FM 3351	3212-04-009	3.680	JAN 2023			$ 3,444,238
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: SH 46			**LIMITS TO:** KENDALL/COMAL COUNTY LINE				**PROJ NUM:**F ()	
ROW CSJ:								
SAN ANTONIO	KENDALL	FM 3351	3212-04-010	0.870	JAN 2023			$ 1,039,527
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: KENDALL WOODS DR			**LIMITS TO:** 0.2 MI SOUTH OF SH 46				**PROJ NUM:**STP ()HES	
ROW CSJ:								
SAN ANTONIO	COMAL	FM 3351	3212-05-015	3.146	JAN 2023			$ 3,802,319
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: KENDALL/COMAL COUNTY LINE			**LIMITS TO:** BEXAR/COMAL COUNTY LINE				**PROJ NUM:**STP ()	
ROW CSJ:								
			CONTRACT CSJ: 3212-04-009		**JAN 2023**	**3 Projects**		**$ 8,286,084**
				JAN 2023 TOTAL:		**4 Projects**	**2 Contracts**	**$ 15,990,293**
SAN ANTONIO	KERR	SH 16	0291-02-038	3.090	FEB 2023			$ 5,981,896
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: DREW LANE			**LIMITS TO:** IH 10				**PROJ NUM:**F ()	
ROW CSJ: 0291-02-043								
SAN ANTONIO	KERR	SH 16	0291-02-039	2.000	FEB 2023			$ 3,640,765
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: 0.5 MI. S. OF GILLESPIE/KERR COUNTY LINE			**LIMITS TO:** DREW LANE				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0291-02-038		**FEB 2023**	**2 Projects**		**$ 9,622,661**
SAN ANTONIO	GUADALUPE	SH 123	0366-02-094	5.742	FEB 2023			$ 8,629,458
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: FM 20			**LIMITS TO:** FM 758				**PROJ NUM:**NH ()	
ROW CSJ:								
			CONTRACT CSJ: 0366-02-094		**FEB 2023**	**1 Project**		**$ 8,629,458**
SAN ANTONIO	ATASCOSA	FM 1099	0748-06-016	7.670	FEB 2023			$ 12,009,473
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: US 281A			**LIMITS TO:** FM 99				**PROJ NUM:**STP ( )	
ROW CSJ: 0748-06-017								
			CONTRACT CSJ: 0748-06-016		**FEB 2023**	**1 Project**		**$ 12,009,473**
SAN ANTONIO	BEXAR	VA	0915-00-253	0.001	FEB 2023			$ 1,560,000
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: DISTRICTWIDE TRAFFIC CONTROL FY 2023			**LIMITS TO:** PROJECT 1				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0915-00-253		**FEB 2023**	**1 Project**		**$ 1,560,000**
SAN ANTONIO	UVALDE	FM 1052	1167-01-011	0.652	FEB 2023			$ 649,052
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: US 83			**LIMITS TO:** FM 1435				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 1167-01-011		**FEB 2023**	**1 Project**		**$ 649,052**
				FEB 2023 TOTAL:		**6 Projects**	**5 Contracts**	**$ 32,470,644**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	BEXAR	IH 35	0017-02-078	0.000	MAR 2023		$ 6,012,914
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: OUSSETT ROAD			**LIMITS TO:** 0.3 MI N OF IH 410			**PROJ NUM:**F ()	
ROW CSJ:							
SAN ANTONIO	BEXAR	IH 35	0017-03-068	3.460	MAR 2023		$ 6,882,250
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: 0.42 MI S. OF KINNEY ROAD			**LIMITS TO:** OUSSETT ROAD			**PROJ NUM:**NH ( )	
ROW CSJ:							
			CONTRACT CSJ: 0017-02-078		**MAR 2023**	**2 Projects**	**$ 12,895,164**
SAN ANTONIO	UVALDE	US 90	0024-01-109	5.567	MAR 2023		$ 155,090
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: FM 2369			**LIMITS TO:** 0.682 MI WEST OF FM 1049 (RAILROAD)			**PROJ NUM:**STP ()HES	
ROW CSJ:							
SAN ANTONIO	UVALDE	US 90	0024-02-077	0.315	MAR 2023		$ 8,854
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.682 MI WEST OF FM 1049 (RAILROAD)			**LIMITS TO:** 0.1 MI WEST OF MIYA KAWA RD			**PROJ NUM:**STP ()HES	
ROW CSJ:							
SAN ANTONIO	UVALDE	US 83	0036-07-039	8.200	MAR 2023		$ 402,931
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: RM 1050			**LIMITS TO:** SH 127			**PROJ NUM:**STP ()HES	
ROW CSJ:							
SAN ANTONIO	KERR	SH 27	0142-04-054	0.200	MAR 2023		$ 403,041
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.1 MI WEST OF SKYVIEW DR			**LIMITS TO:** 0.1 MI EAST OF SKYVIEW DR			**PROJ NUM:**STP ()HES	
ROW CSJ:							
SAN ANTONIO	GUADALUPE	FM 1117	0216-05-013	1.663	MAR 2023		$ 76,289
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: CR 416 (ZION HILL RD)			**LIMITS TO:** BLACKJACK OAK RD			**PROJ NUM:**STP ()HES	
ROW CSJ:							
SAN ANTONIO	GUADALUPE	FM 725	2710-01-019	0.200	MAR 2023		$ 78,600
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 0.1 MI EAST OF ELM CREEK RD			**LIMITS TO:** 0.1 MI WEST OF ELM CREEK RD			**PROJ NUM:**STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 0024-01-109		**MAR 2023**	**6 Projects**	**$ 1,124,805**
SAN ANTONIO	MEDINA	US 90	0024-04-068	7.480	MAR 2023		$ 2,217,847
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 3.45 MI EAST OF RM 187			**LIMITS TO:** 0.1 MI EAST OF NESTER LN			**PROJ NUM:**STP ()HES	
ROW CSJ: 0024-04-069							
SAN ANTONIO	BEXAR	US 90	0024-07-066	2.496	MAR 2023		$ 889,517
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: SH 211			**LIMITS TO:** ZINSMEYER			**PROJ NUM:**STP ()HES	
ROW CSJ:							
SAN ANTONIO	ATASCOSA	SH 97	0328-03-037	2.273	MAR 2023		$ 648,197
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: PARSONS RD			**LIMITS TO:** IH-37			**PROJ NUM:**STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 0024-04-068		**MAR 2023**	**3 Projects**	**$ 3,755,561**
SAN ANTONIO	MEDINA	US 90	0024-06-070	2.769	MAR 2023		$ 10,400,000
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY						**NHS:** Y	
LIMITS FROM: FM 1343			**LIMITS TO:** FM 471 SOUTH			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0024-06-070		**MAR 2023**	**1 Project**	**$ 10,400,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	BEXAR	US 90	0024-08-141	8.705	MAR 2023		$ 24,187,144
DESCRIPTION: RESURFACE ROADWAY						**NHS:** Y	
LIMITS FROM: HORAL ST.			**LIMITS TO:** SL 353			**PROJ NUM:**NH ()	
ROW CSJ:							
			CONTRACT CSJ: 0024-08-141		**MAR 2023**	**1 Project**	**$ 24,187,144**
SAN ANTONIO	BEXAR	IH 10	0025-02-225	5.990	MAR 2023		$ 898,211
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: IH 37			**LIMITS TO:** IH 410			**PROJ NUM:**STP ()HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	IH 37	0073-08-201	4.287	MAR 2023		$ 748,566
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: IH 10			**LIMITS TO:** LP 13			**PROJ NUM:**STP ()HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	IH 410	0521-06-149	8.480	MAR 2023		$ 673,744
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: US 281			**LIMITS TO:** US 87			**PROJ NUM:**STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 0025-02-225		**MAR 2023**	**3 Projects**	**$ 2,320,521**
SAN ANTONIO	BEXAR	IH 410	0521-05-158	0.233	MAR 2023		$ 36,513
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: US 90			**LIMITS TO:** 0.15 NORTH OF US 90			**PROJ NUM:**STP ()HES	
ROW CSJ:							
SAN ANTONIO	BEXAR	IH 410	0521-04-294	1.258	MAR 2023		$ 295,431
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: 0.15 NORTH OF US 90			**LIMITS TO:** MARBACH			**PROJ NUM:**STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 0521-05-158		**MAR 2023**	**2 Projects**	**$ 331,944**
SAN ANTONIO	BEXAR	IH 410	0521-06-153	0.527	MAR 2023		$ 2,568,800
DESCRIPTION: INTERSECTION IMPROVEMENTS WITH RIGHT AND/OR LEFT TURN LANES						**NHS:** Y	
LIMITS FROM: AT SOUTHCROSS			**LIMITS TO:** .			**PROJ NUM:**CM ()	
ROW CSJ:							
			CONTRACT CSJ: 0521-06-153		**MAR 2023**	**1 Project**	**$ 2,568,800**
SAN ANTONIO	WILSON	CR	0915-14-045	0.008	MAR 2023		$ 298,792
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 235 AT DRY CREEK			**LIMITS TO:** .			**PROJ NUM:**BR 2022(415)	
ROW CSJ: 0915-14-051							
			CONTRACT CSJ: 0915-14-045		**MAR 2023**	**1 Project**	**$ 298,792**
SAN ANTONIO	WILSON	CS	0915-14-048	0.000	MAR 2023		$ 732,368
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:** N	
LIMITS FROM: ON EL CAMINO REAL TRAIL FROM TRAIL ST			**LIMITS TO:** HOSPITAL BLVD (HWY 97)			**PROJ NUM:**STP 2022(749)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0915-14-048		**MAR 2023**	**1 Project**	**$ 732,368**
SAN ANTONIO	MEDINA	CR	0915-45-056	0.000	MAR 2023		$ 482,560
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: CR 2615 @ MEDINA RIVER			**LIMITS TO:** .			**PROJ NUM:**BR 2022(416)	
ROW CSJ: 0915-45-058							
			CONTRACT CSJ: 0915-45-056		**MAR 2023**	**1 Project**	**$ 482,560**
SAN ANTONIO	ATASCOSA	FM 1333	1740-03-019	2.993	MAR 2023		$ 4,605,449
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 173			**LIMITS TO:** COUNTY ROAD 310			**PROJ NUM:**STP ()HES	
ROW CSJ: 1740-03-021							
			CONTRACT CSJ: 1740-03-019		**MAR 2023**	**1 Project**	**$ 4,605,449**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	MEDINA	FM 2200	2520-01-016	2.200	MAR 2023			$ 3,810,269
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: VIRGINIA DR			**LIMITS TO:** CR 764 (HUNTZER LN.)				**PROJ NUM:** STP ()HES	
ROW CSJ:								
SAN ANTONIO	MEDINA	FM 2200	2520-01-015	0.211	MAR 2023			$ 896,376
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT FRANCISCO PEREZ CREEK			**LIMITS TO:** .				**PROJ NUM:** BR ()	
ROW CSJ: 2520-01-017								
			CONTRACT CSJ: 2520-01-016		**MAR 2023**	**2 Projects**		**$ 4,706,645**
					MAR 2023 TOTAL:	**25 Projects**	**13 Contracts**	**$ 68,409,751**
SAN ANTONIO	GUADALUPE	FM 78	0025-10-097	0.644	APR 2023			$ 1,447,712
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: FLEMING ST			**LIMITS TO:** 200' EAST OF 8TH ST				**PROJ NUM:** STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 0025-10-097		**APR 2023**	**1 Project**		**$ 1,447,712**
SAN ANTONIO	BEXAR	CS	0915-00-252	0.000	APR 2023			$ 1,465,538
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: ALONG FM 2790, COTTAGE ST., AND PRAIRIE			**LIMITS TO:** IN LYTLE: MEDINA, ATASCOSA, BEXAR COUNTY				**PROJ NUM:** STP ()TAPS	
ROW CSJ:								
			CONTRACT CSJ: 0915-00-252		**APR 2023**	**1 Project**		**$ 1,465,538**
SAN ANTONIO	BEXAR	VA	0915-00-255	0.001	APR 2023			$ 2,600,000
DESCRIPTION: PURCHASE AND INSTALL SIGNS & EQUIP							**NHS:** N	
LIMITS FROM: DISTRICTWIDE GUIDE SIGNS FY 2023			**LIMITS TO:** .				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0915-00-255		**APR 2023**	**1 Project**		**$ 2,600,000**
SAN ANTONIO	BEXAR	CS	0915-12-704	1.425	APR 2023			$ 1,462,166
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: IN SAN ANTONIO ON CULEBRA FROM NW 36TH S			**LIMITS TO:** TO 0.1 MI EAST OF NW 28TH ST				**PROJ NUM:** STP ()HES	
ROW CSJ:								
SAN ANTONIO	BEXAR	CS	0915-12-705	1.619	APR 2023			$ 1,647,820
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: IN SAN ANTONIO ON ON CULEBRA FROM			**LIMITS TO:** 0.15 MI W. OF MIRA VISTA TO NW 36TH ST				**PROJ NUM:** STP ()HES	
ROW CSJ:								
SAN ANTONIO	BEXAR	CS	0915-12-707	0.344	APR 2023			$ 350,942
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: IN SAN ANTONIO ON CULEBRA FROM SHELLY DR			**LIMITS TO:** TO 0.1 MI EAST OF CANTERBURY DR				**PROJ NUM:** STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-704		**APR 2023**	**3 Projects**		**$ 3,460,928**
					APR 2023 TOTAL:	**6 Projects**	**4 Contracts**	**$ 8,974,178**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	BEXAR	VA	0915-00-254	0.001	MAY 2023			$ 1,560,000
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: DISTRICTWIDE TRAFFIC CONTROL FY 2023			**LIMITS TO:** PROJECT 2				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0915-00-254		**MAY 2023**	**1 Project**		**$ 1,560,000**
SAN ANTONIO	COMAL	FM 2252	1433-02-044	2.700	MAY 2023			$ 38,896,000
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: BEXAR/COMAL COUNTY LINE			**LIMITS TO:** FM 3009				**PROJ NUM:**STP ()MM	
ROW CSJ: 1433-02-045								
SAN ANTONIO	BEXAR	FM 2252	1433-01-028	0.083	MAY 2023			$ 520,000
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: EVANS ROAD			**LIMITS TO:** COMAL/BEXAR COUNTY LINE				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 1433-02-044		**MAY 2023**	**2 Projects**		**$ 39,416,000**
					MAY 2023 TOTAL:	**3 Projects**	**2 Contracts**	**$ 40,976,000**
SAN ANTONIO	BEXAR	VA	0915-00-257	0.001	JUN 2023			$ 6,240,000
DESCRIPTION: PREVENTIVE MAINTENANCE							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0915-00-257		**JUN 2023**	**1 Project**		**$ 6,240,000**
					JUN 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 6,240,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	GUADALUPE	UA 90	0025-04-051	1.173	JUL 2023		$	1,221,347
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 500 FT EAST OF WEBER RD			**LIMITS TO:** 500 FT WEST OF CR 202 (AUX AIRPORT RD)				**PROJ NUM:**STP()HES	
ROW CSJ:								
			CONTRACT CSJ: 0025-04-051		**JUL 2023**	**1 Project**	**$**	**1,221,347**
SAN ANTONIO	KENDALL	IH 10	0072-05-096	1.858	JUL 2023		$	422,086
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 1.3 MI. WEST OF US 87			**LIMITS TO:** 0.6 MI. EAST OF US 87				**PROJ NUM:**STP ()HES	
ROW CSJ:								
SAN ANTONIO	ATASCOSA	IH 37	0073-10-060	5.769	JUL 2023		$	1,316,104
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.3 MI. NORTH OF US 281			**LIMITS TO:** 0.15 MI. NORTH OF SH 97				**PROJ NUM:**STP ()HES	
ROW CSJ:								
SAN ANTONIO	ATASCOSA	IH 37	0073-10-061	5.289	JUL 2023		$	1,201,148
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.4 MI. SOUTH OF FM 3006			**LIMITS TO:** ATASCOSA/BEXAR COUNTY LINE				**PROJ NUM:**STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 0072-05-096		**JUL 2023**	**3 Projects**	**$**	**2,939,338**
SAN ANTONIO	KENDALL	RM 473	0142-10-028	0.100	JUL 2023		$	374,054
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: RM 474			**LIMITS TO:** 0.1 MI EAST OF RM 474				**PROJ NUM:**STP()HES	
ROW CSJ:								
			CONTRACT CSJ: 0142-10-028		**JUL 2023**	**1 Project**	**$**	**374,054**
SAN ANTONIO	BEXAR	VA	0915-00-258	0.000	JUL 2023		$	5,200,000
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**BR ()	
ROW CSJ:								
			CONTRACT CSJ: 0915-00-258		**JUL 2023**	**1 Project**	**$**	**5,200,000**
SAN ANTONIO	COMAL	FM 306	1728-02-065	0.439	JUL 2023		$	3,642,496
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: GUADALUPE RIVER- EASTERN CROSSSING			**LIMITS TO:** GUADALUPE RIVER- WESTERN CROSSING				**PROJ NUM:**STP ()MM	
ROW CSJ:								
			CONTRACT CSJ: 1728-02-065		**JUL 2023**	**1 Project**	**$**	**3,642,496**
					JUL 2023 TOTAL:	**7 Projects**	**5 Contracts**	**$ 13,377,235**
					SAN ANTONIO	**120 Projects**	**38 Contracts**	**$ 235,336,548**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

TYLER DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$11.23	$0.00	$11.23
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$4.16	$0.00	$4.16
DECEMBER	$21.86	$0.00	$21.86
JANUARY	$8.10	$0.00	$8.10
FEBRUARY	$7.59	$0.00	$7.59
MARCH	$1.77	$0.37	$2.14
APRIL	$82.43	$0.00	$82.43
MAY	$11.37	$0.00	$11.37
JUNE	$128.68	$0.00	$128.68
JULY	$8.15	$0.05	$8.20
AUGUST	$15.79	$0.65	$16.44
District Total:	$301.14	$1.07	$302.21

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

TYLER DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
TYLER	RUSK	SH 42	0138-02-038	0.000	SEP 2022			$ 278,192
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: GREGG C/L, S			**LIMITS TO:** BU 259				**PROJ NUM:** F 2022(955)	
ROW CSJ:								
TYLER	RUSK	BU 259G	0138-02-039	0.000	SEP 2022			$ 908,484
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: SH 42 IN KILGORE, S			**LIMITS TO:** BEGIN DEPRESSED MEDIAN, .8 MI N OF US259				**PROJ NUM:** F 2022(955)	
ROW CSJ:								
			CONTRACT CSJ: 0138-02-038		**SEP 2022**	**2 Projects**		**$ 1,186,675**
TYLER	GREGG	US 259	0138-16-005	0.000	SEP 2022			$ 4,285,274
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: SH 31 IN KILGORE, S			**LIMITS TO:** RUSK C/L				**PROJ NUM:** C 138-16-5	
ROW CSJ:								
			CONTRACT CSJ: 0138-16-005		**SEP 2022**	**1 Project**		**$ 4,285,274**
TYLER	GREGG	US 259	0392-03-050	0.000	SEP 2022			$ 5,488,070
DESCRIPTION: RESURFACE ROADWAY							**NHS:** N	
LIMITS FROM: UPSHUR C/L, S			**LIMITS TO:** FM 1844				**PROJ NUM:** F 2022(956)	
ROW CSJ:								
			CONTRACT CSJ: 0392-03-050		**SEP 2022**	**1 Project**		**$ 5,488,070**
TYLER	GREGG	VARIOUS	0910-07-089	0.000	SEP 2022			$ 270,400
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS ON			**LIMITS TO:** SL 281 IN GREGG CO.				**PROJ NUM:** F 2022(957)	
ROW CSJ:								
			CONTRACT CSJ: 0910-07-089		**SEP 2022**	**1 Project**		**$ 270,400**
					SEP 2022 TOTAL:	**5 Projects**	**4 Contracts**	**$ 11,230,419**
TYLER	HENDERSON	FM 316	0646-07-009	0.000	NOV 2022			$ 4,160,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: VAN ZANDT C/L (FM 1861)			**LIMITS TO:** US 175				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0646-07-009		**NOV 2022**	**1 Project**		**$ 4,160,000**
					NOV 2022 TOTAL:	**1 Project**	**1 Contract**	**$ 4,160,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

TYLER DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	WOOD	SH 11	0083-06-040	0.000	DEC 2022		$ 423,542
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FRANKLIN C/L			**LIMITS TO:** CAMP C/L			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	WOOD	US 80	0096-01-046	0.000	DEC 2022		$ 395,292
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 600 FT E OF SL 564			**LIMITS TO:** 0.19 MI E FM 756			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	WOOD	US 80	0096-01-048	0.000	DEC 2022		$ 1,066,500
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: MINEOLA CITY LIMITS			**LIMITS TO:** 0.18 MI E FM 3056			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	WOOD	US 80	0096-02-051	0.000	DEC 2022		$ 1,450,145
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: .2 MI E OF FM 3056			**LIMITS TO:** FM 778			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	WOOD	FM 1801	0096-05-006	0.000	DEC 2022		$ 51,793
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 80			**LIMITS TO:** SL 564			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	WOOD	FM 1801	0096-05-007	0.000	DEC 2022		$ 242,706
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SL564			**LIMITS TO:** US 80			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	HENDERSON	SH 19	0108-05-019	0.000	DEC 2022		$ 51,509
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 3,150 FT N OF ANDERSON C/L			**LIMITS TO:** ANDERSON C/L			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	ANDERSON	SH 19	0108-06-057	0.000	DEC 2022		$ 1,007,989
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: HENDERSON C/L, S			**LIMITS TO:** FM 2330			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	CHEROKEE	US 69	0191-02-069	0.000	DEC 2022		$ 377,503
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: US 175			**LIMITS TO:** FM 347			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	HENDERSON	BU 175G	0198-01-033	0.000	DEC 2022		$ 143,310
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: US 175W (LOOP 7)			**LIMITS TO:** BUS 31 AT THE Y			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	CHEROKEE	US 79	0206-03-062	0.000	DEC 2022		$ 156,042
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: .5 MI E OF CR 3302 (JACKSONVILLE W, C/L)			**LIMITS TO:** US 69			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	CHEROKEE	US 79	0206-04-043	0.000	DEC 2022		$ 301,767
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: US 69			**LIMITS TO:** SH 204			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	VAN ZANDT	SH 64	0245-02-035	0.000	DEC 2022		$ 518,938
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 16			**LIMITS TO:** .27 MI E OF CR 4412			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	SMITH	SH 64	0245-06-088	0.000	DEC 2022		$ 835,246
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SL 323			**LIMITS TO:** CR 220			**PROJ NUM:**F ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

TYLER DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	SMITH	FM 279	0245-09-003	0.000	DEC 2022		$ 48,262
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: VAN ZANDT C/L, E			**LIMITS TO:** SH 64			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	VAN ZANDT	SH 64	0245-19-029	0.000	DEC 2022		$ 879,708
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: .27 MI E OF CR 4412			**LIMITS TO:** FM 314			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	RUSK	FM 348	0424-05-026	0.000	DEC 2022		$ 5,897
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 1798			**LIMITS TO:** PANOLA C/L			**PROJ NUM:**C 424-5-26	
ROW CSJ:							
TYLER	ANDERSON	SL 256	0520-09-053	0.000	DEC 2022		$ 1,004,495
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: US 79 N, S			**LIMITS TO:** US 79 S			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	HENDERSON	SH 274	0561-02-039	0.000	DEC 2022		$ 524,342
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: .75 MILES S OF FM 3225			**LIMITS TO:** SH 31			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	VAN ZANDT	FM 47	0646-01-035	0.000	DEC 2022		$ 276,890
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: RAINS C/L, S			**LIMITS TO:** FM 2475			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	VAN ZANDT	FM 316	0646-04-011	0.000	DEC 2022		$ 238,132
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 198			**LIMITS TO:** HENDERSON C/L			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	WOOD	FM 49	0647-01-027	0.000	DEC 2022		$ 642,975
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 69			**LIMITS TO:** FM 14			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	WOOD	FM 49	0647-02-009	0.000	DEC 2022		$ 382,662
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 14			**LIMITS TO:** UPSHUR C/L			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	HENDERSON	FM 317	0889-01-025	0.000	DEC 2022		$ 443,578
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 31			**LIMITS TO:** FM 607			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	ANDERSON	FM 315	0890-02-020	0.000	DEC 2022		$ 987,251
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: HENDERSON C/L			**LIMITS TO:** SH 155			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	SMITH	VA	0910-00-116	1.000	DEC 2022		$ 1,863,412
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN			**LIMITS TO:** THE TYLER DISTRICT			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	CHEROKEE	CS	0910-36-135	0.000	DEC 2022		$ 117,157
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1247			**LIMITS TO:** 2ND ST			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	CHEROKEE	CS	0910-36-136	0.000	DEC 2022		$ 117,157
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: N HOMER RD			**LIMITS TO:** US 69			**PROJ NUM:**F ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

TYLER DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	HENDERSON	SL 7	1099-05-041	0.000	DEC 2022		$ 42,207
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: END OF CONC. PAVING NORTH OF BS 31			**LIMITS TO:** SH 19			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	HENDERSON	SL 7	1099-05-043	0.000	DEC 2022		$ 436,298
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: CONC. PAVING BEGINS SOUTH OF SH 31 W			**LIMITS TO:** FM 59			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	HENDERSON	US 175	1099-05-046	0.000	DEC 2022		$ 392,274
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: US 175W (CONCRETE JOINT)			**LIMITS TO:** 0.55 MI WEST OF FM 1616 (RR OVERPASS)			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	CHEROKEE	FM 851	1150-04-009	0.000	DEC 2022		$ 33,663
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 69			**LIMITS TO:** CR 2429			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	CHEROKEE	FM 851	1150-04-010	0.000	DEC 2022		$ 397,066
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 343			**LIMITS TO:** CR 2429			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	SMITH	FM 850	1163-01-027	0.000	DEC 2022		$ 798,466
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 31			**LIMITS TO:** RUSK C/L			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	CHEROKEE	FM 1247	1387-02-010	0.000	DEC 2022		$ 389,813
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1911			**LIMITS TO:** SH 69			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	GREGG	FM 1639	1608-01-004	0.000	DEC 2022		$ 36,983
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 31, S			**LIMITS TO:** RUSK C/L			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	RUSK	FM 2089	1608-03-009	0.000	DEC 2022		$ 24,502
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: SH 135			**LIMITS TO:** SMITH CL			**PROJ NUM:**C 1608-3-9	
ROW CSJ:							
TYLER	SMITH	FM 2089	1608-04-004	0.000	DEC 2022		$ 105,888
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: RUSK C/L			**LIMITS TO:** SH 64			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	RUSK	FM 348	1669-01-006	0.000	DEC 2022		$ 40,263
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: US 79			**LIMITS TO:** FM 1798			**PROJ NUM:**C 1669-1-6	
ROW CSJ:							
TYLER	SMITH	SL 323	1790-02-046	0.000	DEC 2022		$ 417,051
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: SL 323 EXTENSION			**LIMITS TO:** COMMERCE ST			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	RUSK	FM 1716	1940-01-016	0.000	DEC 2022		$ 427,133
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2011			**LIMITS TO:** SH 43			**PROJ NUM:**F ( )	
ROW CSJ:							
TYLER	SMITH	SL 323	2075-01-060	0.000	DEC 2022		$ 583,527
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: POINT NORTH DR			**LIMITS TO:** SL 323 EXTENSION			**PROJ NUM:**F ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

TYLER DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
TYLER	VAN ZANDT	FM 2339	2265-01-017	0.000	DEC 2022			$ 199,443
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 1861			**LIMITS TO:** FM 773				**PROJ NUM:**F ( )	
ROW CSJ:								
TYLER	WOOD	FM 2422	2274-01-012	0.000	DEC 2022			$ 116,064
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 80			**LIMITS TO:** FM 1804				**PROJ NUM:**F ( )	
ROW CSJ:								
TYLER	SMITH	SS 248	2558-01-019	0.000	DEC 2022			$ 266,714
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: 0.22 MI E OF OLD OMEN RD			**LIMITS TO:** SH 64				**PROJ NUM:**F ( )	
ROW CSJ:								
TYLER	SMITH	FM 2661	2654-01-023	0.000	DEC 2022			$ 162,924
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 64			**LIMITS TO:** SH 31				**PROJ NUM:**F ( )	
ROW CSJ:								
TYLER	WOOD	FM 2659	2655-01-010	0.000	DEC 2022			$ 68,172
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: FM 14			**LIMITS TO:** US 80				**PROJ NUM:**C 2655-1-10	
ROW CSJ:								
TYLER	GREGG	FM 2906	2954-03-005	0.000	DEC 2022			$ 207,603
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 149			**LIMITS TO:** END OF STATE MAINT				**PROJ NUM:**F ( )	
ROW CSJ:								
TYLER	RUSK	FM 2907	2955-01-006	0.000	DEC 2022			$ 101,856
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 1971			**LIMITS TO:** END OF MAINTENANCE				**PROJ NUM:**F ( )	
ROW CSJ:								
TYLER	GREGG	FM 3053	3082-01-010	0.000	DEC 2022			$ 200,670
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: IH 20, S			**LIMITS TO:** SH 31				**PROJ NUM:**F ( )	
ROW CSJ:								
TYLER	RUSK	FM 3135	3239-01-006	0.000	DEC 2022			$ 313,143
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 79			**LIMITS TO:** FM 1251				**PROJ NUM:**F ( )	
ROW CSJ:								
TYLER	VAN ZANDT	FM 2475	3263-01-008	0.000	DEC 2022			$ 227,705
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: HUNT C/L			**LIMITS TO:** FM 47				**PROJ NUM:**F ( )	
ROW CSJ:								
TYLER	RUSK	SL 571	3421-01-013	0.000	DEC 2022			$ 551,154
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 79			**LIMITS TO:** US 259				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0083-06-040		**DEC 2022**	**53 Projects**		**$ 21,094,782**
TYLER	SMITH	VA	0910-16-168	0.000	DEC 2022			$ 767,360
DESCRIPTION: STATE PARK IMPROVEMENTS							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS IN			**LIMITS TO:** TYLER STATE PARK				**PROJ NUM:**C 910-16-168	
ROW CSJ:								
			CONTRACT CSJ: 0910-16-168		**DEC 2022**	**1 Project**		**$ 767,360**
					DEC 2022 TOTAL:	**54 Projects**	**2 Contracts**	**$ 21,862,142**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

TYLER DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
TYLER	CHEROKEE	SH 294	0058-04-022	0.000	JAN 2023			$ 2,772,545
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: SH 21			**LIMITS TO:** CR 2326				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0058-04-022		**JAN 2023**	**1 Project**		**$ 2,772,545**
TYLER	SMITH	US 69	0191-01-094	0.000	JAN 2023			$ 5,114,001
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: CUMBERLAND RD.			**LIMITS TO:** 0.45 MI N OF FM 346				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0191-01-094		**JAN 2023**	**1 Project**		**$ 5,114,001**
TYLER	GREGG	VA	0910-07-084	0.000	JAN 2023			$ 215,464
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:**	
LIMITS FROM: VARIOUS ROADWAYS IN			**LIMITS TO:** GREGG AND RUSK COUNTIES				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0910-07-084		**JAN 2023**	**1 Project**		**$ 215,464**
					JAN 2023 TOTAL:	**3 Projects**	**3 Contracts**	**$ 8,102,011**
TYLER	GREGG	US 80	0096-04-069	0.000	FEB 2023			$ 3,328,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: LOCKERPLANT RD, 1.1 MI E OF SL 485			**LIMITS TO:** 0.76 MI EAST OF SH42				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0096-04-069		**FEB 2023**	**1 Project**		**$ 3,328,000**
TYLER	ANDERSON	VA	0910-08-080	0.000	FEB 2023			$ 1,017,423
DESCRIPTION: STATE PARK IMPROVEMENTS							**NHS:**	
LIMITS FROM: VARIOUS LOCATION WITHIN			**LIMITS TO:** GUS ENGELING WMA				**PROJ NUM:**C 910-8-80	
ROW CSJ:								
			CONTRACT CSJ: 0910-08-080		**FEB 2023**	**1 Project**		**$ 1,017,423**
TYLER	SMITH	SL 323	2075-01-058	0.000	FEB 2023			$ 3,240,365
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: .3 MI N OF SH31, ELM ST IN WEST TYLER, N			**LIMITS TO:** TO .25 MI E OF US 69				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 2075-01-058		**FEB 2023**	**1 Project**		**$ 3,240,365**
					FEB 2023 TOTAL:	**3 Projects**	**3 Contracts**	**$ 7,585,788**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

TYLER DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
TYLER	SMITH	SH 110	0505-02-047	0.000	MAR 2023			$ 366,354
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** N	
LIMITS FROM: 200' W OF TL 49			**LIMITS TO:** 400' E OF TL 49				**PROJ NUM:** CC 505-2-47	
ROW CSJ:								
			CONTRACT CSJ: 0505-02-047		**MAR 2023**	**1 Project**		**$ 366,354**
TYLER	SMITH	VA	0910-00-136	0.000	MAR 2023			$ 884,965
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS IN			**LIMITS TO:** ANDERSON, HENDERSON, AND VAN ZANDT COUNTIES				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0910-00-136		**MAR 2023**	**1 Project**		**$ 884,965**
TYLER	VAN ZANDT	CR	0910-12-142	0.000	MAR 2023			$ 364,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 2112, 3.00 MI S. OF SH20 W OF CANTON			**LIMITS TO:** AT CANEY CREEK				**PROJ NUM:** BR 2022(578)	
ROW CSJ:								
			CONTRACT CSJ: 0910-12-142		**MAR 2023**	**1 Project**		**$ 364,000**
TYLER	WOOD	FM 1804	2274-01-011	0.105	MAR 2023			$ 520,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT BLACK CREEK, .25 MI S OF US 80			**LIMITS TO:** STR# 102500227401001				**PROJ NUM:** BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 2274-01-011		**MAR 2023**	**1 Project**		**$ 520,000**
					MAR 2023 TOTAL:	**4 Projects**	**4 Contracts**	**$ 2,135,319**
TYLER	RUSK	US 84	0123-04-023	2.083	APR 2023			$ 2,633,840
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: FM 2753, E			**LIMITS TO:** FM 225				**PROJ NUM:** F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0123-04-023		**APR 2023**	**1 Project**		**$ 2,633,840**
TYLER	SMITH	FM 2493	0191-03-083	5.168	APR 2023			$ 34,320,000
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: FM 346 IN FLINT, S			**LIMITS TO:** 0.3 MI S OF FM 344 (CHEROKEE C/L)				**PROJ NUM:** F ( )	
ROW CSJ: 0191-03-087								
			CONTRACT CSJ: 0191-03-083		**APR 2023**	**1 Project**		**$ 34,320,000**
TYLER	CHEROKEE	FM 2493	0191-04-008	0.000	APR 2023			$ 20,000,000
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N	
LIMITS FROM: 0.3 MI S OF FM 344 (SMITH C/L)			**LIMITS TO:** US 69 NEAR BULLARD				**PROJ NUM:** F ( )	
ROW CSJ: 0191-04-009								
TYLER	CHEROKEE	US 69	0191-02-066	1.256	APR 2023			$ 25,480,000
DESCRIPTION: INTERCHANGE IMPROVEMENT (NEW OR UPDATE)							**NHS:** Y	
LIMITS FROM: 0.5 MI N OF FM 2493-W			**LIMITS TO:** 0.5 MI S OF FM 2493-E				**PROJ NUM:** F ( )	
ROW CSJ: 0191-02-067								
			CONTRACT CSJ: 0191-04-008		**APR 2023**	**2 Projects**		**$ 45,480,000**
					APR 2023 TOTAL:	**4 Projects**	**3 Contracts**	**$ 82,433,839**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

TYLER DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	RUSK	US 84	0123-05-015	0.000	MAY 2023		$ 8,874,937
DESCRIPTION: ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY						**NHS:** N	
LIMITS FROM: FM 225, E			**LIMITS TO:** CR 3155			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 0123-05-015		**MAY 2023**	**1 Project**	**$ 8,874,937**
TYLER	SMITH	CR	0910-16-154	0.000	MAY 2023		$ 312,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: RATTLESNAKE CR			**LIMITS TO:** .			**PROJ NUM:**BR 2022(769)	
ROW CSJ:							
			CONTRACT CSJ: 0910-16-154		**MAY 2023**	**1 Project**	**$ 312,000**
TYLER	SMITH	VA	0910-16-166	0.000	MAY 2023		$ 682,509
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS IN SMITH COUNTY			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0910-16-166		**MAY 2023**	**1 Project**	**$ 682,509**
TYLER	WOOD	VA	0910-35-040	0.000	MAY 2023		$ 401,145
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS IN			**LIMITS TO:** WOOD CO			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0910-35-040		**MAY 2023**	**1 Project**	**$ 401,145**
TYLER	RUSK	FM 348	1669-01-007	0.000	MAY 2023		$ 561,600
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT WALKERS CR			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
TYLER	RUSK	FM 3310	0138-09-006	0.000	MAY 2023		$ 540,800
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT SHAWNEE CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 1669-01-007		**MAY 2023**	**2 Projects**	**$ 1,102,400**
				MAY 2023 TOTAL:		**6 Projects** **5 Contracts**	**$ 11,372,991**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

TYLER DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	SMITH	SH 31	0164-04-163	0.000	JUN 2023		$ 791,101
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: .4 MI W OF FM 2661			**LIMITS TO:** .4 MI E OF FM 2661			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0164-04-163		**JUN 2023**	**1 Project**	**$ 791,101**
TYLER	CHEROKEE	US 175	0198-04-029	0.000	JUN 2023		$ 125,000,000
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: 0.5 MI E OF ANDERSON C/L(CR3509),SE			**LIMITS TO:** FM 347, IN JACKSONVILLE			**PROJ NUM:**F ( )	
ROW CSJ: 0198-04-034							
			CONTRACT CSJ: 0198-04-029		**JUN 2023**	**1 Project**	**$ 125,000,000**
TYLER	VAN ZANDT	SH 198	0443-01-034	0.000	JUN 2023		$ 34,863
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: @ CR 2534			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0443-01-034		**JUN 2023**	**1 Project**	**$ 34,863**
TYLER	SMITH	VA	0910-00-122	1.000	JUN 2023		$ 931,706
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: VARIOUS LOCATIONS IN			**LIMITS TO:** THE TYLER DISTRICT			**PROJ NUM:**F ( )	
ROW CSJ:							
			CONTRACT CSJ: 0910-00-122		**JUN 2023**	**1 Project**	**$ 931,706**
TYLER	SMITH	PW	0910-16-122	1.000	JUN 2023		$ 1,661,588
DESCRIPTION: STATE PARK IMPROVEMENTS						**NHS:** N	
LIMITS FROM: VARIOUS LOCATION WITHIN			**LIMITS TO:** OLD SABINE BOTTOM WMA			**PROJ NUM:**C 910-16-122	
ROW CSJ:							
			CONTRACT CSJ: 0910-16-122		**JUN 2023**	**1 Project**	**$ 1,661,588**
TYLER	SMITH	CR	0910-16-171	0.000	JUN 2023		$ 11,044
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: @ SAMUEL DR			**LIMITS TO:** .			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0910-16-171		**JUN 2023**	**1 Project**	**$ 11,044**
TYLER	SMITH	CR	0910-16-172	0.000	JUN 2023		$ 9,682
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: .35 MI E OF FM 756			**LIMITS TO:** .55 MI E OF FM 756			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0910-16-172		**JUN 2023**	**1 Project**	**$ 9,682**
TYLER	SMITH	CR	0910-16-173	0.000	JUN 2023		$ 7,312
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: .25 MI S OF FM 850			**LIMITS TO:** .35 MI S OF FM 850			**PROJ NUM:**STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0910-16-173		**JUN 2023**	**1 Project**	**$ 7,312**
TYLER	SMITH	CR	0910-16-174	0.000	JUN 2023		$ 15,998
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: 1.35 MI W OF FM 2015			**LIMITS TO:** 1.55 MI W OF FM 2015			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0910-16-174		**JUN 2023**	**1 Project**	**$ 15,998**
TYLER	SMITH	CR	0910-16-175	0.000	JUN 2023		$ 35,271
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: .3 MI NW OF FM 1252			**LIMITS TO:** 1.3 MI NW OF FM 1252			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0910-16-175		**JUN 2023**	**1 Project**	**$ 35,271**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

TYLER DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
TYLER	SMITH		0910-16-177	0.000	JUN 2023			$ 34,014
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 1.25 MI W OF SH 135			**LIMITS TO:** 1.35 MI W OF SH 135				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0910-16-177		**JUN 2023**	**1 Project**		**$ 34,014**
TYLER	SMITH	CR	0910-16-179	0.000	JUN 2023			$ 19,271
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 0.45 MI E OF TL 49			**LIMITS TO:** 0.65 MI E OF TL 49				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0910-16-179		**JUN 2023**	**1 Project**		**$ 19,271**
TYLER	SMITH	FM 346	1764-01-019	0.000	JUN 2023			$ 131,139
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 0.2 MI N OF FM 344			**LIMITS TO:** 1.0 MI N OF FM 344				**PROJ NUM:**STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 1764-01-019		**JUN 2023**	**1 Projects**		**$ 131,139**
					JUN 2023 TOTAL:	**13 Projects**	**13 Contracts**	**$ 128,682,990**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

TYLER DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	GREGG	US 259	0392-03-052	0.000	JUL 2023		$ 5,157,239
DESCRIPTION: INSTALL RAISED MEDIAN						**NHS:** Y	
LIMITS FROM: TRYON RD			**LIMITS TO:** E HAWKINS PKWY			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0392-03-052		**JUL 2023**	**1 Project**	**$ 5,157,239**
TYLER	VAN ZANDT	CR	0910-12-139	0.000	JUL 2023		$ 338,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: STR NO 101, CR 1102, BUFFALO CREEK			**LIMITS TO:** .			**PROJ NUM:**BR ( )	
ROW CSJ:							
TYLER	VAN ZANDT		0910-12-143	0.000	JUL 2023		$ 489,840
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: E. TYLER ST.			**LIMITS TO:** AT MILL CREEK			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0910-12-139		**JUL 2023**	**2 Projects**	**$ 827,840**
TYLER	SMITH		0910-16-156	0.000	JUL 2023		$ 343,200
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: STR NO 104, CR 35, HITTS CREEK TRIB			**LIMITS TO:** .			**PROJ NUM:**BR 2022(748)	
ROW CSJ:							
TYLER	SMITH	CR	0910-16-157	0.000	JUL 2023		$ 416,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: STR NO 101, CR 336, WIGGINS CREEK			**LIMITS TO:** .			**PROJ NUM:**BR 2022(747)	
ROW CSJ:							
TYLER	SMITH	CR	0910-16-159	0.000	JUL 2023		$ 312,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: STR NO 101, CR 411, PRAIRIE CREEK			**LIMITS TO:** .			**PROJ NUM:**BR 2022(756)	
ROW CSJ:							
TYLER	SMITH	CR	0910-16-160	0.000	JUL 2023		$ 426,400
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: STR NO 101, CR 471, PRAIRIE CREEK			**LIMITS TO:** .			**PROJ NUM:**BR 2022(768)	
ROW CSJ:							
TYLER	SMITH	CR	0910-16-161	0.000	JUL 2023		$ 390,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: STR NO 101, CR 452, MILL CREEK			**LIMITS TO:** .			**PROJ NUM:**BR 2022(750)	
ROW CSJ:							
TYLER	SMITH	CR	0910-16-170	0.000	JUL 2023		$ 322,400
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT CANEY CREEK			**LIMITS TO:** .			**PROJ NUM:**BR 2022(744)	
ROW CSJ:							
			CONTRACT CSJ: 0910-16-156		**JUL 2023**	**6 Projects**	**$ 2,210,000**
					JUL 2023 TOTAL:	**9 Projects** **3 Contracts**	**$ 8,195,079**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

TYLER DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	WOOD	FM 14	0492-03-040	0.000	AUG 2023		$ 1,306,982
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: FM 2869			**LIMITS TO:** FM 1795			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0492-03-040		**AUG 2023**	**1 Project**	**$ 1,306,982**
TYLER	VAN ZANDT	IH 20	0495-02-064	0.142	AUG 2023		$ 4,080,083
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: AT FM 859, 1.2 MI W OF SH 19			**LIMITS TO:** STR# 102340049502038			**PROJ NUM:**BR ( )	
ROW CSJ: 0495-02-067							
TYLER	VAN ZANDT	IH 20	0495-02-065	0.147	AUG 2023		$ 2,846,569
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: AT FM 47, 3.4 MI E OF KAUFMAN C/L			**LIMITS TO:** STR# 102340049502306			**PROJ NUM:**BR ( )	
ROW CSJ: 0495-02-068							
TYLER	VAN ZANDT	IH 20	0495-03-066	0.142	AUG 2023		$ 2,277,256
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** Y	
LIMITS FROM: AT FM17 IN CANTON,1.3 MI E OF SH19			**LIMITS TO:** STR# 102340049503072			**PROJ NUM:**BR ( )	
ROW CSJ: 0495-03-069							
			CONTRACT CSJ: 0495-02-064		**AUG 2023**	**3 Projects**	**$ 9,203,908**
TYLER	GREGG	CS	0910-07-082	0.000	AUG 2023		$ 99,050
DESCRIPTION: ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY						**NHS:** N	
LIMITS FROM: STADIUM DR			**LIMITS TO:** RESTVIEW ST.			**PROJ NUM:**STP ( )HESG	
ROW CSJ:							
			CONTRACT CSJ: 0910-07-082		**AUG 2023**	**1 Project**	**$ 99,050**
TYLER	VAN ZANDT	VA	0910-12-140	0.000	AUG 2023		$ 646,670
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS IN			**LIMITS TO:** VAN ZANDT CO			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0910-12-140		**AUG 2023**	**1 Project**	**$ 646,670**
TYLER	SMITH	VA	0910-16-162	0.000	AUG 2023		$ 3,236,926
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:**	
LIMITS FROM: STEWART PARK			**LIMITS TO:** PEETE ELEMENTARY			**PROJ NUM:**STP ( )TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0910-16-162		**AUG 2023**	**1 Project**	**$ 3,236,926**
TYLER	CHEROKEE	VA	0910-36-134	0.000	AUG 2023		$ 391,176
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS IN			**LIMITS TO:** CHEROKEE CO			**PROJ NUM:**STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0910-36-134		**AUG 2023**	**1 Project**	**$ 391,176**
TYLER	RUSK	FM 2658	2653-01-016	0.000	AUG 2023		$ 1,560,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: FM 2658			**LIMITS TO:** BRIDGE REPLACEMENT			**PROJ NUM:**BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 2653-01-016		**AUG 2023**	**1 Project**	**$ 1,560,000**
					AUG 2023 TOTAL:	**9 Projects**	**7 Contracts** **$ 16,444,712**
					TYLER	**111 Projects**	**48 Contracts** **$ 302,205,289**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:51 PM

WACO DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$13.67	$0.00	$13.67
OCTOBER	$1.14	$0.05	$1.20
NOVEMBER	$13.13	$0.00	$13.13
DECEMBER	$2.60	$0.00	$2.60
JANUARY	$0.73	$0.00	$0.73
FEBRUARY	$18.65	$0.00	$18.65
MARCH	$16.49	$0.00	$16.49
APRIL	$27.86	$0.00	$27.86
MAY	$2.86	$0.00	$2.86
JUNE	$14.96	$0.00	$14.96
JULY	$3.35	$0.00	$3.35
AUGUST	$3.40	$0.00	$3.40
District Total:	$118.84	$0.06	$118.90

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WACO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	HAMILTON	FM 218	0120-05-027	0.000	SEP 2022		$ 1,404,484
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: MILLS CL			**LIMITS TO:** FM 2486			**PROJ NUM:** F 2022(951)	
ROW CSJ:							
WACO	MC LENNAN	US 84	0055-07-065	0.000	SEP 2022		$ 1,515,332
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: OAK CREEK CIRCLE			**LIMITS TO:** CORYELL COUNTY LINE			**PROJ NUM:** F 2022(951)	
ROW CSJ:							
WACO	MC LENNAN	US 84	0055-08-132	0.000	SEP 2022		$ 135,323
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 0.15 MI EAST OF SUNWEST BLVD			**LIMITS TO:** OAK CREEK CIRCLE			**PROJ NUM:** F 2022(951)	
ROW CSJ:							
WACO	MC LENNAN	SH 317	0398-02-026	0.000	SEP 2022		$ 584,979
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 185			**LIMITS TO:** BOSQUE COUNTY LINE			**PROJ NUM:** F 2022(951)	
ROW CSJ:							
WACO	LIMESTONE	SH 171	0419-02-043	0.000	SEP 2022		$ 1,354,967
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: HILL COUNTY LINE			**LIMITS TO:** MEXIA CITY LIMIT			**PROJ NUM:** F 2022(951)	
ROW CSJ:							
WACO	FALLS	SH 320	0590-02-023	0.000	SEP 2022		$ 701,292
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 77			**LIMITS TO:** BELL CL			**PROJ NUM:** F 2022(951)	
ROW CSJ:							
WACO	HILL	FM 933	1190-01-046	0.000	SEP 2022		$ 552,839
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SP 180			**LIMITS TO:** FM 2604			**PROJ NUM:** F 2022(951)	
ROW CSJ:							
WACO	HAMILTON	FM 1744	1659-02-009	8.889	SEP 2022		$ 495,332
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 219			**LIMITS TO:** US 281			**PROJ NUM:** F 2022(951)	
ROW CSJ:							
WACO	HAMILTON	FM 2486	2391-02-007	8.246	SEP 2022		$ 341,791
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 218			**LIMITS TO:** COMANCHE CL			**PROJ NUM:** C 2391-2-7	
ROW CSJ:							
			CONTRACT CSJ: 0120-05-027		**SEP 2022**	**9 Projects**	**$ 7,086,338**
WACO	BELL	FM 487	1201-05-011	0.000	SEP 2022		$ 234,000
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: WILLIAMSON COUNTY LINE			**LIMITS TO:** WILLIAMSON COUNTY LINE			**PROJ NUM:** C 1201-5-11	
ROW CSJ:							
			CONTRACT CSJ: 1201-02-025		**SEP 2022**	**1 Project**	**$ 234,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WACO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	CORYELL	FM 1829	1926-01-018	0.000	SEP 2022		$ 894,974
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 36			**LIMITS TO:** US 84			**PROJ NUM:**F 2022(952)	
ROW CSJ:							
WACO	HILL	SH 22	0121-02-063	0.000	SEP 2022		$ 947,060
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 933			**LIMITS TO:** HILLSBORO CITY LIMIT			**PROJ NUM:**F 2022(952)	
ROW CSJ:							
WACO	BELL	FM 436	0231-16-036	0.000	SEP 2022		$ 524,162
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: ELM GROVE RD			**LIMITS TO:** SH 95			**PROJ NUM:**F 2022(952)	
ROW CSJ:							
WACO	MC LENNAN	FM 185	0567-04-024	0.000	SEP 2022		$ 161,290
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 938			**LIMITS TO:** CORYELL COUNTY LINE			**PROJ NUM:**F 2022(952)	
ROW CSJ:							
WACO	LIMESTONE	FM 39	0643-03-033	0.000	SEP 2022		$ 324,879
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: LCR 484			**LIMITS TO:** FM 1953			**PROJ NUM:**F 2022(952)	
ROW CSJ:							
WACO	LIMESTONE	FM 1951	0673-02-009	0.000	SEP 2022		$ 111,916
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 171			**LIMITS TO:** DEADEND			**PROJ NUM:**C 673-2-9	
ROW CSJ:							
WACO	CORYELL	FM 184	0752-01-016	6.113	SEP 2022		$ 257,058
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 36			**LIMITS TO:** END			**PROJ NUM:**C 752-1-16	
ROW CSJ:							
WACO	BELL	FM 438	0835-01-029	0.000	SEP 2022		$ 173,067
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 935			**LIMITS TO:** FM 3369			**PROJ NUM:**F 2022(952)	
ROW CSJ:							
WACO	BOSQUE	FM 216	0935-02-010	7.310	SEP 2022		$ 258,615
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 927			**LIMITS TO:** SOMERVELL CL			**PROJ NUM:**C 935-2-10	
ROW CSJ:							
WACO	MC LENNAN	FM 938	1187-02-020	0.000	SEP 2022		$ 206,634
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 84			**LIMITS TO:** FM 185			**PROJ NUM:**C 1187-2-20	
ROW CSJ:							
WACO	CORYELL	FM 931	1220-01-012	4.132	SEP 2022		$ 176,127
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 36			**LIMITS TO:** END			**PROJ NUM:**C 1220-1-12	
ROW CSJ:							
WACO	HAMILTON	FM 1702	1597-05-010	0.000	SEP 2022		$ 137,261
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 218			**LIMITS TO:** COMANCHE COUNTY LINE			**PROJ NUM:**C 1597-5-10	
ROW CSJ:							
WACO	FALLS	FM 413	1656-03-013	6.108	SEP 2022		$ 259,377
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 2027			**LIMITS TO:** SL 265			**PROJ NUM:**F 2022(952)	
ROW CSJ:							
WACO	HILL	FM 67	1661-02-022	0.000	SEP 2022		$ 330,360
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 81			**LIMITS TO:** FM 66			**PROJ NUM:**C 1661-2-22	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WACO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WACO	HILL	FM 934	1831-01-020	0.000	SEP 2022		$	333,678
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: BLANTON / CR 1430			**LIMITS TO:** FM 171				**PROJ NUM:** F 2022(952)	
ROW CSJ:								
WACO	BELL	FM 2086	1924-01-013	7.881	SEP 2022		$	309,807
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 53			**LIMITS TO:** FM 438				**PROJ NUM:** C 1924-1-13	
ROW CSJ:								
WACO	LIMESTONE	FM 1245	2394-02-009	3.933	SEP 2022		$	156,901
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 14			**LIMITS TO:** DEADEND				**PROJ NUM:** C 2394-2-9	
ROW CSJ:								
WACO	LIMESTONE	FM 3371	3459-01-025	0.000	SEP 2022		$	510,467
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 937			**LIMITS TO:** SH 164				**PROJ NUM:** F 2022(952)	
ROW CSJ:								
WACO	BELL	FM 3369	3531-01-009	6.831	SEP 2022		$	280,251
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 320			**LIMITS TO:** FM 438				**PROJ NUM:** C 3531-1-9	
ROW CSJ:								
			CONTRACT CSJ: 1926-01-018		**SEP 2022**	**19 Projects**	**$**	**6,353,886**
				SEP 2022 TOTAL:		**29 Projects**	**3 Contracts**	**$ 13,674,225**
WACO	BELL	CS	0909-36-181	0.506	OCT 2022		$	399,007
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: W ADAMS			**LIMITS TO:** GILA TRAIL				**PROJ NUM:** STP 2023(048)HES	
ROW CSJ:								
			CONTRACT CSJ: 0909-36-181		**OCT 2022**	**1 Project**	**$**	**399,007**
WACO	BELL	CS	0909-36-182	0.205	OCT 2022		$	311,101
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: .1 MI S OF LITTLE NOLAN RD			**LIMITS TO:** .1 MI N OF LITTLE NOLAN RD				**PROJ NUM:** STP 2023(049)HESG	
ROW CSJ:								
			CONTRACT CSJ: 0909-36-182		**OCT 2022**	**1 Project**	**$**	**311,101**
WACO	MC LENNAN	FM 3051	2311-01-044	0.000	OCT 2022		$	486,283
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: 0.15 MI W OF CARSON			**LIMITS TO:** BRAZOS RIVER				**PROJ NUM:** STP 2023(050)HES	
ROW CSJ:								
			CONTRACT CSJ: 2311-01-044		**OCT 2022**	**1 Project**	**$**	**486,283**
				OCT 2022 TOTAL:		**3 Projects**	**3 Contracts**	**$ 1,196,392**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WACO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WACO	BELL	SH 95	0320-02-039	0.000	NOV 2022			$ 2,132,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ WILLOW CREEK			**LIMITS TO:** (STR #049)				**PROJ NUM:**BR ( )	
ROW CSJ:								
WACO	BELL	SH 95	0320-02-040	0.100	NOV 2022			$ 1,996,800
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ RUNNELLS CREEK			**LIMITS TO:** (STR #050)				**PROJ NUM:**BR ( )	
ROW CSJ:								
WACO	BELL	SH 95	0320-02-041	0.100	NOV 2022			$ 1,904,240
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ CATHEY CREEK			**LIMITS TO:** (STR #051)				**PROJ NUM:**BR ( )	
ROW CSJ:								
WACO	BELL	SH 95	0320-02-042	0.000	NOV 2022			$ 3,640,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT DARRS CREEK			**LIMITS TO:** (STR #010)				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0320-02-039		**NOV 2022**	**4 Projects**		**$ 9,673,040**
WACO	MC LENNAN	VA	0909-00-062	0.000	NOV 2022			$ 2,990,023
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:**	
LIMITS FROM: HILLSBORO AREA OFFICE			**LIMITS TO:** MCLENNAN AREA OFFICE				**PROJ NUM:**C 909-00-62	
ROW CSJ:								
			CONTRACT CSJ: 0909-00-062		**NOV 2022**	**1 Project**		**$ 2,990,023**
WACO	BOSQUE	CR	0909-28-035	0.000	NOV 2022			$ 466,960
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 118 @ GARY CREEK			**LIMITS TO:** (MAP #007)				**PROJ NUM:**BR 2021(312)	
ROW CSJ:								
			CONTRACT CSJ: 0909-28-035		**NOV 2022**	**1 Project**		**$ 466,960**
				NOV 2022 TOTAL:		**6 Projects**	**3 Contracts**	**$ 13,130,023**
WACO	CORYELL	CR	0909-39-134	0.000	DEC 2022			$ 598,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 274 @ CLEAR CREEK			**LIMITS TO:** (MAP #029)				**PROJ NUM:**BR 2019(328)	
ROW CSJ:								
			CONTRACT CSJ: 0909-39-134		**DEC 2022**	**1 Project**		**$ 598,000**
WACO	HILL	FM 339	1662-02-013	0.000	DEC 2022			$ 2,002,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: SH 31			**LIMITS TO:** LIMESTONE CO LINE				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 1662-02-013		**DEC 2022**	**1 Project**		**$ 2,002,000**
				DEC 2022 TOTAL:		**2 Projects**	**2 Contracts**	**$ 2,600,000**
WACO	MC LENNAN	CS	0909-22-195	0.000	JAN 2023			$ 261,936
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: HILLCREST @ MCARTHUR DRIVE			**LIMITS TO:** HILLCREST @ MCARTHUR DRIVE				**PROJ NUM:**STP ()HESG	
ROW CSJ:								
			CONTRACT CSJ: 0909-22-195		**JAN 2023**	**1 Project**		**$ 261,936**
WACO	HILL	CR	0909-37-066	0.000	JAN 2023			$ 466,960
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @JACKS BRANCH			**LIMITS TO:** (MAP #28)				**PROJ NUM:**BR 2021(314)	
ROW CSJ:								
			CONTRACT CSJ: 0909-37-066		**JAN 2023**	**1 Project**		**$ 466,960**
				JAN 2023 TOTAL:		**2 Projects**	**2 Contracts**	**$ 728,896**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WACO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WACO	CORYELL	IH 14	0231-02-066	2.721	FEB 2023			$ 11,440,000
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: US 190			**LIMITS TO:** BELL CL				**PROJ NUM:**C 231-2-66	
ROW CSJ:								
WACO	BELL	IH 14	0231-03-153	0.000	FEB 2023			$ 7,138,560
DESCRIPTION: RESURFACE ROADWAY							**NHS:** Y	
LIMITS FROM: CORYELL COUNTY LINE			**LIMITS TO:** SP 172				**PROJ NUM:**C 231-3-153	
ROW CSJ:								
			CONTRACT CSJ: 0231-02-066		**FEB 2023**	**2 Projects**		**$ 18,578,560**
WACO	BELL	CS	0909-36-189	0.000	FEB 2023			$ 75,161
DESCRIPTION: INSTALL/REPLACE SIGNS							**NHS:** N	
LIMITS FROM: W CENTRAL AVE			**LIMITS TO:** @ S 1ST STREET				**PROJ NUM:**STP ()HESG	
ROW CSJ:								
			CONTRACT CSJ: 0909-36-189		**FEB 2023**	**1 Project**		**$ 75,161**
				FEB 2023 TOTAL:		**3 Projects**	**2 Contracts**	**$ 18,653,721**
WACO	HILL	SH 81	0014-06-045	0.000	MAR 2023			$ 384,800
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** N	
LIMITS FROM: AT LITTLE HACKBERRY CREEK			**LIMITS TO:** (STR #077)				**PROJ NUM:**BR ()	
ROW CSJ:								
WACO	HILL	SH 81	0014-06-046	0.000	MAR 2023			$ 322,400
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** N	
LIMITS FROM: AT LOVELACE CREEK			**LIMITS TO:** (STR #075)				**PROJ NUM:**BR ()	
ROW CSJ:								
WACO	MC LENNAN	US 84	0162-01-104	0.000	MAR 2023			$ 312,000
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** Y	
LIMITS FROM: AT TEHUACANA CREEK RELIEF			**LIMITS TO:** (STR #008)				**PROJ NUM:**BR ()	
ROW CSJ:								
			CONTRACT CSJ: 0014-06-045		**MAR 2023**	**3 Projects**		**$ 1,019,200**
WACO	LIMESTONE	SH 7	0382-03-038	0.000	MAR 2023			$ 15,466,880
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: SH 14			**LIMITS TO:** ROBERTSON CL				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0382-03-038		**MAR 2023**	**1 Project**		**$ 15,466,880**
				MAR 2023 TOTAL:		**4 Projects**	**2 Contracts**	**$ 16,486,080**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WACO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	CORYELL	SH 36	0183-04-058	0.000	APR 2023		$ 134,578
DESCRIPTION: INTERSECTION IMPROVEMENT						**NHS:** N	
LIMITS FROM: 0.10 MI N OF FM0929			**LIMITS TO:** 0.10 MI S OF FM0929			**PROJ NUM:** STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 0183-04-058		**APR 2023**	**1 Project**	**$ 134,578**
WACO	BELL	SH 36	0184-02-058	0.000	APR 2023		$ 134,578
DESCRIPTION: INTERSECTION IMPROVEMENT						**NHS:** N	
LIMITS FROM: 0.10 MI N OF MOFFAT RD.			**LIMITS TO:** 0.10 MI S OF MOFFAT RD.			**PROJ NUM:** STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 0184-02-058		**APR 2023**	**1 Project**	**$ 134,578**
WACO	MC LENNAN	SH 6	0258-08-038	0.521	APR 2023		$ 677,318
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** Y	
LIMITS FROM: .5 MI N OF BAYLOR CAMP RD			**LIMITS TO:** .5 MI S OF BAYLOR CAMP RD			**PROJ NUM:** STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 0258-08-038		**APR 2023**	**1 Project**	**$ 677,318**
WACO	HILL	FM 67	0656-01-040	13.557	APR 2023		$ 11,237,695
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: FM 3049			**LIMITS TO:** SH 81			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0656-01-040		**APR 2023**	**1 Project**	**$ 11,237,695**
WACO	MC LENNAN	FM 1860	0831-04-030	0.000	APR 2023		$ 134,578
DESCRIPTION: INTERSECTION IMPROVEMENT						**NHS:** N	
LIMITS FROM: 0.10 MI W OF SH6			**LIMITS TO:** SH6			**PROJ NUM:** STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 0831-04-030		**APR 2023**	**1 Project**	**$ 134,578**
WACO	HILL	CR	0909-37-064	0.000	APR 2023		$ 525,200
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: @ WHITE ROCK CRK			**LIMITS TO:** (MAP #75)			**PROJ NUM:** BR 1802(255)	
ROW CSJ:							
WACO	HILL	CR	0909-37-065	0.000	APR 2023		$ 414,960
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: @ NO NAME CREEK			**LIMITS TO:** (MAP #181)			**PROJ NUM:** BR 1802(254)	
ROW CSJ:							
			CONTRACT CSJ: 0909-37-064		**APR 2023**	**2 Projects**	**$ 940,160**
WACO	BOSQUE	FM 2114	2305-01-014	4.340	APR 2023		$ 8,751,512
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** N	
LIMITS FROM: CR 3620			**LIMITS TO:** BRAZOS RIVER			**PROJ NUM:** STP ()HES	
ROW CSJ: 2305-01-016							
WACO	BOSQUE	FM 2114	2305-01-017	0.856	APR 2023		$ 2,288,000
DESCRIPTION: INTERSECTION IMPROVEMENT						**NHS:** N	
LIMITS FROM: FM 56			**LIMITS TO:** CR 3620			**PROJ NUM:** STP ()	
ROW CSJ: 2305-01-018							
WACO	HILL	FM 2114	2305-02-013	3.889	APR 2023		$ 3,432,000
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** N	
LIMITS FROM: BRAZOS RIVER			**LIMITS TO:** FM 933			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 2305-01-014		**APR 2023**	**3 Projects**	**$ 14,471,512**
WACO	BELL	FM 2484	2390-01-019	0.000	APR 2023		$ 134,578
DESCRIPTION: INTERSECTION IMPROVEMENT						**NHS:** N	
LIMITS FROM: 0.10 MI W OF FM3481			**LIMITS TO:** 0.10 MI E OF FM3481			**PROJ NUM:** STP ()HES	
ROW CSJ:							
			CONTRACT CSJ: 2390-01-019		**APR 2023**	**1 Project**	**$ 134,578**
					APR 2023 TOTAL:	**11 Projects** **8 Contracts**	**$ 27,864,997**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WACO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WACO	BELL	US 190	0185-05-003	2.437	MAY 2023		$	516,880
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: .3 MI N OF BU190J			**LIMITS TO:** BU190J (S)				**PROJ NUM:**STP ()HES	
ROW CSJ:								
WACO	BELL	US 190	0185-01-042	1.430	MAY 2023		$	308,256
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: SL 363			**LIMITS TO:** .3 MI N OF BU190J				**PROJ NUM:**STP ()HES	
ROW CSJ:								
WACO	BELL	US 190	0185-01-043	1.099	MAY 2023		$	338,960
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: BU190J (S)			**LIMITS TO:** .7 MI S OF PRICHARD RD				**PROJ NUM:**STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 0185-05-003		**MAY 2023**	**3 Projects**	**$**	**1,164,096**
WACO	BELL	SH 195	0836-02-079	4.970	MAY 2023		$	1,166,155
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: .7 MI S OF FM 2670			**LIMITS TO:** WILLIAMSON COUNTY LINE				**PROJ NUM:**STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 0836-02-079		**MAY 2023**	**1 Project**	**$**	**1,166,155**
WACO	HAMILTON	CR	0909-29-046	0.000	MAY 2023		$	529,360
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT HONEY CREEK			**LIMITS TO:** (MAP #212)				**PROJ NUM:**BR 2022(355)	
ROW CSJ:								
			CONTRACT CSJ: 0909-29-046		**MAY 2023**	**1 Project**	**$**	**529,360**
					MAY 2023 TOTAL:	**5 Projects**	**3 Contracts** **$**	**2,859,611**
WACO	MC LENNAN	BU 77-L	0014-10-064	0.000	JUN 2023		$	14,277,120
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:** Y	
LIMITS FROM: IH 35			**LIMITS TO:** SL 574				**PROJ NUM:**C 14-10-64	
ROW CSJ:								
			CONTRACT CSJ: 0014-10-064		**JUN 2023**	**1 Project**	**$**	**14,277,120**
WACO	MC LENNAN	US 77	0209-01-071	0.164	JUN 2023		$	198,439
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: @ FM 3148			**LIMITS TO:** @FM 3148				**PROJ NUM:**STP ()HES	
ROW CSJ:								
WACO	MC LENNAN	US 77	0209-01-072	0.050	JUN 2023		$	206,599
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: @ LYNDALE DR			**LIMITS TO:** @ LYNDALE DR				**PROJ NUM:**STP ()HES	
ROW CSJ:								
WACO	MC LENNAN	FM 1695	2506-01-044	0.187	JUN 2023		$	273,746
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: @ REGAL DR			**LIMITS TO:** @ REGAL DR				**PROJ NUM:**STP ()HES	
ROW CSJ:								
			CONTRACT CSJ: 0209-01-071		**JUN 2023**	**3 Projects**	**$**	**678,784**
					JUN 2023 TOTAL:	**4 Projects**	**2 Contracts** **$**	**14,955,904**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WACO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WACO	HILL	CR	0909-37-068	0.000	JUL 2023			$ 425,360
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 873 @ BRANCH OF ALLIGATOR CREEK			**LIMITS TO:** (MAP #017)				**PROJ NUM:** BR 2021(316)	
ROW CSJ:								
			CONTRACT CSJ: 0909-37-068		**JUL 2023**	**1 Project**		**$ 425,360**
WACO	HILL	CR	0909-37-070	0.000	JUL 2023			$ 414,960
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 826 @ JACKS BRANCH			**LIMITS TO:** (MAP #29)				**PROJ NUM:** BR 2021(315)	
ROW CSJ:								
			CONTRACT CSJ: 0909-37-070		**JUL 2023**	**1 Project**		**$ 414,960**
WACO	CORYELL	FM 182	1219-02-017	0.009	JUL 2023			$ 780,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ SOUTH HOG CREEK			**LIMITS TO:** (STR #003)				**PROJ NUM:** BR ( )	
ROW CSJ:								
WACO	CORYELL	FM 182	1219-02-018	0.018	JUL 2023			$ 998,400
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ HOG CREEK			**LIMITS TO:** (STR #002)				**PROJ NUM:** BR ( )	
ROW CSJ:								
WACO	CORYELL	FM 182	1219-02-020	8.918	JUL 2023			$ 728,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: @ HURST BRANCH			**LIMITS TO:** (STR #001)				**PROJ NUM:** BR ()	
ROW CSJ:								
			CONTRACT CSJ: 1219-02-017		**JUL 2023**	**3 Projects**		**$ 2,506,400**
				JUL 2023 TOTAL:		**5 Projects**	**3 Contracts**	**$ 3,346,720**
WACO	BELL	CS	0909-36-165	0.000	AUG 2023			$ 1,343,680
DESCRIPTION: REHABILITATE BRIDGE							**NHS:** N	
LIMITS FROM: W CENTRAL AVE @ NOLAN CRK			**LIMITS TO:** (MAP #1 BELTON)				**PROJ NUM:** BR 1802(814)	
ROW CSJ:								
			CONTRACT CSJ: 0909-36-165		**AUG 2023**	**1 Project**		**$ 1,343,680**
WACO	MC LENNAN	FM 3268	3448-02-007	2.305	AUG 2023			$ 2,059,200
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS							**NHS:** N	
LIMITS FROM: FM 185			**LIMITS TO:** FM 3047				**PROJ NUM:** STP ()	
ROW CSJ:								
			CONTRACT CSJ: 3448-02-007		**AUG 2023**	**1 Project**		**$ 2,059,200**
				AUG 2023 TOTAL:		**2 Projects**	**2 Contracts**	**$ 3,402,880**
				WACO		**76 Projects**	**35 Contracts**	**$ 118,899,449**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$33.67	$0.00	$33.67
OCTOBER	$0.42	$0.00	$0.42
NOVEMBER	$8.84	$0.00	$8.84
DECEMBER	$4.16	$0.00	$4.16
JANUARY	$6.46	$0.00	$6.46
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$1.04	$0.00	$1.04
MAY	$15.18	$0.00	$15.18
JUNE	$5.69	$0.00	$5.69
JULY	$6.55	$0.00	$6.55
AUGUST	$2.62	$0.00	$2.62
District Total:	$84.64	$0.00	$84.64

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WICHITA FALLS	WILBARGER	US 283	0124-02-033	0.000	SEP 2022		$ 6,760,000
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: RED RIVER			**LIMITS TO:** FM 924			**PROJ NUM:**F 2023(092)	
ROW CSJ:							
			CONTRACT CSJ: 0124-02-033		**SEP 2022**	**1 Project**	**$ 6,760,000**
WICHITA FALLS	BAYLOR	US 183	0125-01-034	0.000	SEP 2022		$ 7,280,000
DESCRIPTION: ADDING SHOULDERS WITH NO ADDED CAPACITY						**NHS:** N	
LIMITS FROM: US 277			**LIMITS TO:** THROCKMORTON CL			**PROJ NUM:**F 2023(090)	
ROW CSJ:							
			CONTRACT CSJ: 0125-01-034		**SEP 2022**	**1 Project**	**$ 7,280,000**
WICHITA FALLS	YOUNG	SH 114	0444-01-044	0.000	SEP 2022		$ 10,400,000
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: SH 79			**LIMITS TO:** 0.8 MI WEST OF FM 1769			**PROJ NUM:**F 2023(055)	
ROW CSJ:							
WICHITA FALLS	YOUNG	SH 114	0444-01-046	0.000	SEP 2022		$ 78,000
DESCRIPTION: REMOVE/REPLACE BRIDGE RAIL						**NHS:** Y	
LIMITS FROM: SH 114 AT SALT CREEK			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0444-01-044		**SEP 2022**	**2 Projects**	**$ 10,478,000**
WICHITA FALLS	CLAY	VA	0903-06-022	0.100	SEP 2022		$ 1,668,284
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: WITHIN LAKE ARROWHEAD STATE PARK			**LIMITS TO:** .			**PROJ NUM:**C 903-6-22	
ROW CSJ:							
			CONTRACT CSJ: 0903-06-022		**SEP 2022**	**1 Project**	**$ 1,668,284**
WICHITA FALLS	ARCHER	FM 1954	1837-02-017	3.514	SEP 2022		$ 3,640,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 281			**LIMITS TO:** CLAY COUNTY LINE			**PROJ NUM:**F 2023(091)	
ROW CSJ:							
WICHITA FALLS	CLAY	FM 1954	1837-03-012	3.758	SEP 2022		$ 3,848,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: ARCHER COUNTY LINE			**LIMITS TO:** PR 63			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 1837-02-017		**SEP 2022**	**2 Projects**	**$ 7,488,000**
					SEP 2022 TOTAL:	**7 Projects** **5 Contracts**	**$ 33,674,284**
WICHITA FALLS	YOUNG	FM 701	0570-03-021	0.000	OCT 2022		$ 416,000
DESCRIPTION: REMOVAL AND/OR REPLACEMENT AND/OR DISPOSAL						**NHS:** N	
LIMITS FROM: AT CLEAR FORK BRAZOS RIVER			**LIMITS TO:** .			**PROJ NUM:**C 570-3-21	
ROW CSJ:							
			CONTRACT CSJ: 0570-03-021		**OCT 2022**	**1 Project**	**$ 416,000**
					OCT 2022 TOTAL:	**1 Project** **1 Contract**	**$ 416,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WICHITA FALLS	ARCHER	US 281	0249-03-055	0.000	NOV 2022		$ 23,400
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 174			**LIMITS TO:** ST MARY'S ST			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 1949	0043-21-008	0.000	NOV 2022		$ 11,165
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 70			**LIMITS TO:** BU 287F			**PROJ NUM:** C 43-21-8	
ROW CSJ:							
WICHITA FALLS	ARCHER	US 281	0249-04-041	0.000	NOV 2022		$ 576,308
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: ST MARY'S ST			**LIMITS TO:** JACK COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	YOUNG	SH 67	0256-01-059	0.000	NOV 2022		$ 404,138
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 16			**LIMITS TO:** BRAZOS RIVER			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	YOUNG	SH 16	0362-01-053	0.000	NOV 2022		$ 292,781
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: S SALEM LP			**LIMITS TO:** PALO PINTO COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	CLAY	SH 148	0391-05-020	0.000	NOV 2022		$ 186,847
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 174			**LIMITS TO:** JACK COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	YOUNG	FM 210	0444-04-023	9.219	NOV 2022		$ 245,440
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SYKORA LOOP (SOUTH)			**LIMITS TO:** LP 132			**PROJ NUM:** STP ( )	
ROW CSJ:							
WICHITA FALLS	WICHITA	SH 240	0514-01-044	0.000	NOV 2022		$ 63,068
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: WILBARGER COUNTY LINE			**LIMITS TO:** SH 25			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	WILBARGER	SH 240	0514-02-013	0.000	NOV 2022		$ 122,840
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 287			**LIMITS TO:** WICHITA COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	YOUNG	SH 16	0655-03-024	0.000	NOV 2022		$ 557,964
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: ARCHER COUNTY LINE			**LIMITS TO:** SH 114			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	CLAY	FM 1288	0681-08-026	0.000	NOV 2022		$ 186,471
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 174			**LIMITS TO:** SH 59			**PROJ NUM:** C 681-8-26	
ROW CSJ:							
WICHITA FALLS	WICHITA	FM 369	0802-01-033	0.000	NOV 2022		$ 522,958
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 287			**LIMITS TO:** SH 240			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	ARCHER	FM 210	0824-01-034	0.000	NOV 2022		$ 263,534
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 422			**LIMITS TO:** SH 114			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	MONTAGUE	FM 455	0845-01-021	0.000	NOV 2022		$ 480,326
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 59			**LIMITS TO:** FM 922			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WICHITA FALLS	WICHITA	VA	0903-00-117	0.000	NOV 2022		$ 780,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:**	
LIMITS FROM: DISTRICT WIDE STRIPING			**LIMITS TO:** .			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 924	1162-01-017	0.000	NOV 2022		$ 144,141
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 283			**LIMITS TO:** FM 2916			**PROJ NUM:** C 1162-1-17	
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 924	1162-02-015	0.000	NOV 2022		$ 282,464
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: HARDEMAN COUNTY LINE			**LIMITS TO:** US 283			**PROJ NUM:** C 1162-2-15	
ROW CSJ:							
WICHITA FALLS	YOUNG	FM 1287	1293-01-023	0.000	NOV 2022		$ 271,836
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 16			**LIMITS TO:** STEPHENS COUNTY LINE			**PROJ NUM:** F ()	
ROW CSJ:							
WICHITA FALLS	COOKE	FM 1198	1351-01-018	0.000	NOV 2022		$ 137,478
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 82			**LIMITS TO:** FM 1630			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	COOKE	FM 1198	1351-02-009	0.000	NOV 2022		$ 148,351
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1630			**LIMITS TO:** FM 922			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	MONTAGUE	FM 677	1352-01-023	0.000	NOV 2022		$ 307,507
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 82			**LIMITS TO:** FM 1630			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 1763	1355-01-025	0.000	NOV 2022		$ 347,197
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 287			**LIMITS TO:** US 183			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	MONTAGUE	FM 1956	1611-02-012	0.000	NOV 2022		$ 409,627
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 103			**LIMITS TO:** FM 677			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 1763	1616-01-015	0.000	NOV 2022		$ 212,448
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 70			**LIMITS TO:** US 287			**PROJ NUM:** C 1616-1-15	
ROW CSJ:							
WICHITA FALLS	MONTAGUE	FM 1816	1767-02-008	0.000	NOV 2022		$ 187,628
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 82			**LIMITS TO:** FM 1806			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	MONTAGUE	FM 1125	1767-04-033	0.000	NOV 2022		$ 224,012
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FORD ROAD			**LIMITS TO:** JACK COUNTY LINE			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 1763	1769-01-016	0.000	NOV 2022		$ 193,901
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 70			**LIMITS TO:** US 70			**PROJ NUM:** C 1769-1-16	
ROW CSJ:							
WICHITA FALLS	WILBARGER	FM 925	1856-01-009	0.000	NOV 2022		$ 87,835
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 287 SB FR			**LIMITS TO:** US 183			**PROJ NUM:**	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WICHITA FALLS	WILBARGER	FM 2074	1857-03-007	0.000	NOV 2022			$ 144,016
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 1207			**LIMITS TO:** FM 433				**PROJ NUM:**	
ROW CSJ:								
WICHITA FALLS	YOUNG	FM 2075	1859-02-009	0.000	NOV 2022			$ 146,432
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: SH 16			**LIMITS TO:** US 380				**PROJ NUM:** C 1859-2-9	
ROW CSJ:								
WICHITA FALLS	YOUNG	FM 210	1956-02-012	0.000	NOV 2022			$ 80,080
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: ARCHER COUNTY LINE			**LIMITS TO:** SYKORA LOOP (SOUTH)				**PROJ NUM:**	
ROW CSJ:								
WICHITA FALLS	WILBARGER	FM 1949	2216-01-009	0.000	NOV 2022			$ 93,080
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: BU 287F			**LIMITS TO:** FM 433				**PROJ NUM:** C 2216-1-9	
ROW CSJ:								
WICHITA FALLS	WICHITA	FM 2384	2323-01-019	0.000	NOV 2022			$ 256,744
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: BU 287H			**LIMITS TO:** FM 367				**PROJ NUM:** C 2323-1-19	
ROW CSJ:								
WICHITA FALLS	COOKE	FM 902	2459-01-026	0.000	NOV 2022			$ 238,421
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 3496			**LIMITS TO:** GRAYSON COUNTY LINE				**PROJ NUM:**	
ROW CSJ:								
WICHITA FALLS	WICHITA	FM 3429	3203-01-011	0.000	NOV 2022			$ 73,392
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: BEGIN STATE MAINTENANCE			**LIMITS TO:** IH 44 NB FR				**PROJ NUM:**	
ROW CSJ:								
WICHITA FALLS	WICHITA	FM 3393	3374-01-006	0.000	NOV 2022			$ 32,264
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: COTTONWOOD RD			**LIMITS TO:** CLAY COUNTY LINE				**PROJ NUM:**	
ROW CSJ:								
WICHITA FALLS	CLAY	FM 3393	3374-02-006	0.000	NOV 2022			$ 9,714
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: WICHITA CO LINE			**LIMITS TO:** SH 79				**PROJ NUM:**	
ROW CSJ:								
WICHITA FALLS	CLAY	FM 1954	3496-01-009	0.000	NOV 2022			$ 93,600
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: PR 63			**LIMITS TO:** FM 2393				**PROJ NUM:**	
ROW CSJ:								
		CONTRACT CSJ: 0249-03-055			**NOV 2022**	**38 Projects**		**$ 8,839,406**
				NOV 2022 TOTAL:		**38 Projects**	**1 Contract**	**$ 8,839,406**
WICHITA FALLS	WICHITA	FM 369	0802-02-070	0.000	DEC 2022			$ 4,160,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** Y	
LIMITS FROM: BARNETT ROAD			**LIMITS TO:** SL 473				**PROJ NUM:** NH 1702(820)	
ROW CSJ:								
		CONTRACT CSJ: 0802-02-070			**DEC 2022**	**1 Project**		**$ 4,160,000**
				DEC 2022 TOTAL:		**1 Project**	**1 Contract**	**$ 4,160,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WICHITA FALLS	YOUNG	FM 701	0570-03-019	0.114	JAN 2023			$ 1,836,780
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: FM 701			**LIMITS TO:** AT CLEAR FORK OF THE BRAZOS RIVER				**PROJ NUM:** BR ( )	
ROW CSJ:								
WICHITA FALLS	YOUNG	FM 701	0570-03-020	0.105	JAN 2023			$ 1,964,052
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 701			**LIMITS TO:** AT CLEAR FORK BRAZOS RIVER				**PROJ NUM:** BR 1802(482)	
ROW CSJ:								
WICHITA FALLS	YOUNG	FM 1974	2217-01-015	0.087	JAN 2023			$ 1,924,818
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: FM 1974			**LIMITS TO:** AT CLEAR FORK OF THE BRAZOS RIVER				**PROJ NUM:** BR ()	
ROW CSJ:								
			CONTRACT CSJ: 0570-03-019		**JAN 2023**	**3 Projects**		**$ 5,725,651**
WICHITA FALLS	ARCHER	CR	0903-29-027	0.000	JAN 2023			$ 358,800
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 232 (SIGNED WILSON RANCH ROAD)			**LIMITS TO:** AT HOLLIDAY CREEK				**PROJ NUM:** BR 2020(351)	
ROW CSJ:								
WICHITA FALLS	ARCHER	CR	0903-29-029	0.000	JAN 2023			$ 379,600
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: CR 261 (SIGNED RIVER ROAD)			**LIMITS TO:** AT DRAW				**PROJ NUM:** BR 2022(780)	
ROW CSJ:								
			CONTRACT CSJ: 0903-29-027		**JAN 2023**	**2 Projects**		**$ 738,400**
					JAN 2023 TOTAL:	**5 Projects**	**2 Contracts**	**$ 6,464,051**
WICHITA FALLS	MONTAGUE	FM 677	0423-02-025	0.000	APR 2023			$ 1,040,000
DESCRIPTION: BRIDGE MAINTENANCE							**NHS:** N	
LIMITS FROM: FM 677			**LIMITS TO:** AT COBB HOLLOW				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0423-02-025		**APR 2023**	**1 Project**		**$ 1,040,000**
					APR 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 1,040,000**

TYPE: **LC = LET BY LOCAL ENTITY** **XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING** **TR = TRANSFER OF FUNDS** **NC = NO CHARGE**
LN = LET BY LOCAL ENTITY AND NO CHARGE **CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT** **PTF = PASS-THROUGH FINANCING**
CONC = CONCESSION FUNDS **SIB = STATE INFRASTRUCTURE BANK LOANS** **LBS = LOCAL BOND SALES** **CX = CROSSING STATE PROJECT**
P1 = PROPOSITION 1 BOND PROCEEDS **RTR = REGIONAL TOLL REVENUE** **DB = DESIGN BUILD** **LB = LOCAL LET DESIGN BUILD**

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WICHITA FALLS	WICHITA	BU 287J	0043-17-031	6.991	MAY 2023		$ 7,280,000
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** N	
LIMITS FROM: FM 368			**LIMITS TO:** SL 11			**PROJ NUM:** STP ( )	
ROW CSJ:							
			CONTRACT CSJ: 0043-17-031		**MAY 2023**	**1 Project**	**$ 7,280,000**
WICHITA FALLS	COOKE	US 82	0044-07-074	0.000	MAY 2023		$ 100,079
DESCRIPTION: LANDSCAPE DEVELOPMENT						**NHS:** Y	
LIMITS FROM: ASH STREET			**LIMITS TO:** MAPLE STREET			**PROJ NUM:** F 2022(503)	
ROW CSJ:							
			CONTRACT CSJ: 0044-07-074		**MAY 2023**	**1 Project**	**$ 100,079**
WICHITA FALLS	CLAY	SH 79	0282-03-031	0.000	MAY 2023		$ 4,160,000
DESCRIPTION: RESURFACE ROADWAY						**NHS:** N	
LIMITS FROM: APPROX 1 MILE NORTH OF FM 2393			**LIMITS TO:** SH 148			**PROJ NUM:** F ()	
ROW CSJ:							
			CONTRACT CSJ: 0282-03-031		**MAY 2023**	**1 Project**	**$ 4,160,000**
WICHITA FALLS	COOKE	FM 372	0815-01-051	0.000	MAY 2023		$ 2,496,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 3496			**LIMITS TO:** FM 3002			**PROJ NUM:**	
ROW CSJ:							
WICHITA FALLS	COOKE	FM 922	1855-01-030	0.000	MAY 2023		$ 1,144,000
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: FM 372			**LIMITS TO:** APPROX 4 MI E OF FM 372			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0815-01-051		**MAY 2023**	**2 Projects**	**$ 3,640,000**
					MAY 2023 TOTAL:	**5 Projects** **4 Contracts**	**$ 15,180,079**
WICHITA FALLS	CLAY	SH 148	0391-05-025	0.000	JUN 2023		$ 3,702,400
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** N	
LIMITS FROM: FM 174			**LIMITS TO:** NEAR W PLEASANT VALLEY RD			**PROJ NUM:** F ()	
ROW CSJ:							
WICHITA FALLS	CLAY	SH 148	0391-05-023	0.000	JUN 2023		$ 74,469
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: SH 148 AT RUSSELL CREEK			**LIMITS TO:** .			**PROJ NUM:** BR 2022(628)	
ROW CSJ:							
WICHITA FALLS	CLAY	SH 148	0391-05-024	0.000	JUN 2023		$ 52,000
DESCRIPTION: REMOVE/REPLACE BRIDGE RAIL						**NHS:** N	
LIMITS FROM: SH 148 AT E FORK OF THE LITTLE WICHITA R			**LIMITS TO:** .			**PROJ NUM:** BR ()	
ROW CSJ:							
WICHITA FALLS	CLAY	SH 148	0391-05-026	0.000	JUN 2023		$ 1,861,281
DESCRIPTION: WIDEN ROAD - ADD SHOULDERS						**NHS:** N	
LIMITS FROM: NEAR W PLEASANT VALLEY RD			**LIMITS TO:** JACK CL			**PROJ NUM:** F ()	
ROW CSJ:							
			CONTRACT CSJ: 0391-05-025		**JUN 2023**	**4 Projects**	**$ 5,690,150**
					JUN 2023 TOTAL:	**4 Projects** **1 Contract**	**$ 5,690,150**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WICHITA FALLS	WILBARGER	US 287	0043-05-113	0.000	JUL 2023			$ 253,527
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.6 MI W OF FM 432			**LIMITS TO:** 0.5 MI E OF FM 432				**PROJ NUM:** STP ()	
ROW CSJ:								
WICHITA FALLS	WILBARGER	US 287	0043-05-114	0.000	JUL 2023			$ 241,148
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.4 MI W OF FM 925			**LIMITS TO:** 0.5 MI E OF FM 925				**PROJ NUM:** STP ()	
ROW CSJ:								
WICHITA FALLS	WILBARGER	US 287	0043-07-123	0.000	JUL 2023			$ 7,574
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 2.75 MI W OF SH 25			**LIMITS TO:** WICHITA COUNTY LINE				**PROJ NUM:** STP ()	
ROW CSJ:								
WICHITA FALLS	WILBARGER	US 287	0043-07-124	0.000	JUL 2023			$ 74,151
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.5 MI W OF FM 1763			**LIMITS TO:** 0.5 MI E OF SH 240				**PROJ NUM:** STP ()	
ROW CSJ:								
WICHITA FALLS	WICHITA	US 287	0043-08-087	0.000	JUL 2023			$ 98,687
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: WILBARGER COUNTY LINE			**LIMITS TO:** 0.10 MI W OF BU 287H				**PROJ NUM:** STP ()	
ROW CSJ:								
WICHITA FALLS	ARCHER	US 281	0249-04-042	0.000	JUL 2023			$ 184,280
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 0.2 MI N OF SH 16			**LIMITS TO:** 0.45 MI S OF SH 16				**PROJ NUM:** STP ()	
ROW CSJ:								
WICHITA FALLS	WICHITA	SH 79	0282-04-040	0.000	JUL 2023			$ 241,148
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.5 MI N OF BU 287J			**LIMITS TO:** 0.5 MI S OF BU 287J				**PROJ NUM:** STP ()	
ROW CSJ:								
WICHITA FALLS	BAYLOR	US 183	0562-08-006	0.000	JUL 2023			$ 907,822
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: US 82			**LIMITS TO:** US 183				**PROJ NUM:** STP ()	
ROW CSJ:								
			CONTRACT CSJ: 0043-05-113		**JUL 2023**	**8 Projects**		**$ 2,008,337**
WICHITA FALLS	COOKE	FM 1630	1609-01-029	0.000	JUL 2023			$ 2,422,021
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: MONTAGUE COUNTY LINE			**LIMITS TO:** CR 341				**PROJ NUM:**	
ROW CSJ:								
WICHITA FALLS	COOKE	FM 1630	1609-01-030	0.000	JUL 2023			$ 2,118,296
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: CR 341			**LIMITS TO:** FM 373				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1609-01-029		**JUL 2023**	**2 Projects**		**$ 4,540,317**
					JUL 2023 TOTAL:	**10 Projects**	**2 Contracts**	**$ 6,548,653**

TYPE: **LC = LET BY LOCAL ENTITY** **XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING** **TR = TRANSFER OF FUNDS** **NC = NO CHARGE**
LN = LET BY LOCAL ENTITY AND NO CHARGE **CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT** **PTF = PASS-THROUGH FINANCING**
CONC = CONCESSION FUNDS **SIB = STATE INFRASTRUCTURE BANK LOANS** **LBS = LOCAL BOND SALES** **CX = CROSSING STATE PROJECT**
P1 = PROPOSITION 1 BOND PROCEEDS **RTR = REGIONAL TOLL REVENUE** **DB = DESIGN BUILD** **LB = LOCAL LET DESIGN BUILD**

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
WICHITA FALLS	MONTAGUE	US 81	0013-05-065	0.000	AUG 2023			$ 1,469,604
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: WAGONSELLER RD			**LIMITS TO:** 0.25 MI S OF SS 511				**PROJ NUM:**STP ()	
ROW CSJ:								
WICHITA FALLS	CLAY	US 82	0044-02-100	0.000	AUG 2023			$ 31,724
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 2.15 M W OF US 287			**LIMITS TO:** 2.05 M W OF US 287				**PROJ NUM:**STP ()	
ROW CSJ:								
WICHITA FALLS	CLAY	US 287	0224-02-050	0.000	AUG 2023			$ 123,386
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.37 MI S OF FM 1288			**LIMITS TO:** 0.85 MI S OF FM 1288				**PROJ NUM:**STP ()	
ROW CSJ:								
WICHITA FALLS	CLAY	US 287	0224-02-051	0.000	AUG 2023			$ 46,800
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.25 MI S OF HAPGOOD RD			**LIMITS TO:** MONTAGUE COUNTY LINE				**PROJ NUM:**STP ()	
ROW CSJ:								
WICHITA FALLS	MONTAGUE	US 287	0224-03-064	0.000	AUG 2023			$ 946,354
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: 0.5 MI N OF FM 174			**LIMITS TO:** FM 1125				**PROJ NUM:**STP ()	
ROW CSJ:								
WICHITA FALLS	MONTAGUE	US 287	0224-03-065	0.000	AUG 2023			$ 5,944
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** Y	
LIMITS FROM: CLAY COUNTY LINE			**LIMITS TO:** 0.1 MI S OF CLAY CL				**PROJ NUM:**STP ()	
ROW CSJ:								
			CONTRACT CSJ: 0013-05-065		**AUG 2023**	**6 Projects**		**$ 2,623,812**
				AUG 2023 TOTAL:		**6 Projects**	**1 Contract**	**$ 2,623,812**
				WICHITA FALLS		**78 Projects**	**19 Contracts**	**$ 84,636,436**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

YOAKUM DISTRICT

FISCAL YEAR 2023

CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$2.84	$0.13	$2.97
OCTOBER	$17.86	$13.52	$31.38
NOVEMBER	$15.06	$0.00	$15.06
DECEMBER	$14.40	$0.00	$14.40
JANUARY	$0.78	$0.00	$0.78
FEBRUARY	$1.49	$0.00	$1.49
MARCH	$4.47	$0.00	$4.47
APRIL	$25.84	$0.00	$25.84
MAY	$3.42	$0.00	$3.42
JUNE	$2.42	$0.00	$2.42
JULY	$18.96	$3.50	$22.46
AUGUST	$46.55	$0.00	$46.55
District Total:	$154.08	$17.15	$171.23

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

YOAKUM DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	DE WITT	VA	0913-00-108	1.000	SEP 2022		$ 2,315,887
DESCRIPTION: PREVENTIVE MAINTENANCE						**NHS:** N	
LIMITS FROM: DISTRICTWIDE			**LIMITS TO:** .			**PROJ NUM:**C 913-00-108	
ROW CSJ:							
			CONTRACT CSJ: 0913-00-108		**SEP 2022**	**1 Project**	**$ 2,315,887**
YOAKUM	WHARTON	VA	0913-09-116	1.250	SEP 2022		$ 650,306
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: ALONG VARIOUS ROADWAYS FROM E. AHLDAG ST			**LIMITS TO:** EAST 3RD ST (CITY OF WHARTON)			**PROJ NUM:**STP 2022(392)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0913-09-116		**SEP 2022**	**1 Project**	**$ 650,306**
				SEP 2022 TOTAL:		**2 Projects**	**2 Contracts**	**$ 2,966,192**
YOAKUM	WHARTON	SH 60	0089-10-026	2.997	OCT 2022		$ 2,392,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: US 59			**LIMITS TO:** FM 1301			**PROJ NUM:**F 2023(060)	
ROW CSJ:							
YOAKUM	WHARTON	SH 60	0240-03-037	1.843	OCT 2022		$ 1,040,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION						**NHS:** N	
LIMITS FROM: UA 90			**LIMITS TO:** FM 2919			**PROJ NUM:**F 2023(061)	
ROW CSJ:							
			CONTRACT CSJ: 0089-10-026		**OCT 2022**	**2 Projects**	**$ 3,432,000**
YOAKUM	MATAGORDA	CR	0913-21-052	0.100	OCT 2022		$ 416,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT WILLOW DAM SLOUGH			**LIMITS TO:** STR# AA04-37-001(HENRY RD/CR 383)			**PROJ NUM:**BR 2021(796)	
ROW CSJ:							
			CONTRACT CSJ: 0913-21-052		**OCT 2022**	**1 Project**	**$ 416,000**
YOAKUM	WHARTON	FM 1301	1412-03-038	0.000	OCT 2022		$ 13,520,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: SH 60 IN WHARTON			**LIMITS TO:** US 59			**PROJ NUM:**CC 1412-3-38	
ROW CSJ: 1412-03-040							
			CONTRACT CSJ: 1412-03-038		**OCT 2022**	**1 Project**	**$ 13,520,000**
YOAKUM	VICTORIA	SL 463	2350-01-060	1.620	OCT 2022		$ 14,016,097
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** Y	
LIMITS FROM: BU 59T			**LIMITS TO:** LONE TREE ROAD			**PROJ NUM:**F 2022(146)	
ROW CSJ:							
			CONTRACT CSJ: 2350-01-060		**OCT 2022**	**1 Project**	**$ 14,016,097**
				OCT 2022 TOTAL:		**5 Projects**	**4 Contracts**	**$ 31,384,097**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:52 PM

YOAKUM DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	GONZALES	UA 90	0025-05-024	6.449	NOV 2022		$ 314,780
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 80			**LIMITS TO:** 0.25 MI E OF CR 143			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	GONZALES	UA 90	0025-06-057	7.441	NOV 2022		$ 366,080
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 0.25 MI E OF CR 143			**LIMITS TO:** GONZALES C-L			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	COLORADO	US 90	0026-04-049	6.469	NOV 2022		$ 365,777
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FAYETTE C/L			**LIMITS TO:** CR 210			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	COLORADO	US 90	0026-06-037	1.699	NOV 2022		$ 78,459
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2434			**LIMITS TO:** FM 806			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	COLORADO	US 90	0027-01-048	2.225	NOV 2022		$ 134,973
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 0.75 MI EAST OF BS 71F			**LIMITS TO:** IH 10			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	VICTORIA	BU 59-T	0088-06-006	4.907	NOV 2022		$ 485,019
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: GUADALUPE RIVER			**LIMITS TO:** N OF US 59			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	AUSTIN	SH 36	0187-03-074	0.829	NOV 2022		$ 98,622
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FM 1094			**LIMITS TO:** 1500' SOUTH OF SL 350			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	FAYETTE	FM 155	0211-09-035	14.017	NOV 2022		$ 410,507
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 77			**LIMITS TO:** COLORADO C/L			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	MATAGORDA	SH 60	0241-04-024	1.207	NOV 2022		$ 63,586
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 521			**LIMITS TO:** 1.207 MI S OF FM 521			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	MATAGORDA	SH 60	0241-05-013	7.782	NOV 2022		$ 404,794
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 1.207 MI S OF FM 521			**LIMITS TO:** FM 2031			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	WHARTON	SH 71	0266-05-053	5.623	NOV 2022		$ 295,562
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: FM 961			**LIMITS TO:** FM 1300			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	WHARTON	SH 71	0266-06-049	13.570	NOV 2022		$ 585,384
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: BU 59S			**LIMITS TO:** MATAGORDA C/L			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	FAYETTE	US 77	0268-01-058	3.308	NOV 2022		$ 22,612
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: 1.50 MI SOUTH OF FM 155			**LIMITS TO:** 0.60 MI SOUTH OF FM 2436			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	FAYETTE	US 77	0268-02-037	9.130	NOV 2022		$ 378,795
DESCRIPTION: SEAL COAT						**NHS:** Y	
LIMITS FROM: 0.60 MI SOUTH OF FM 2436			**LIMITS TO:** SCHULENBURG C-L			**PROJ NUM:** F ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:53 PM

YOAKUM DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	LAVACA	UA 77	0269-03-039	4.914	NOV 2022		$ 239,855
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 90A			**LIMITS TO:** MUSTANG CREEK			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	LAVACA	UA 77	0269-04-040	6.187	NOV 2022		$ 301,992
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: MUSTANG CREEK			**LIMITS TO:** SH 95			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	AUSTIN	FM 3538	0271-18-004	3.503	NOV 2022		$ 198,848
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 0.125 MI SOUTH OF IH 10			**LIMITS TO:** FM 3013			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	GONZALES	SH 80	0287-03-037	7.939	NOV 2022		$ 387,508
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 90A			**LIMITS TO:** .155 MI S OF CR 104			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	GONZALES	SH 80	0287-04-039	4.805	NOV 2022		$ 234,536
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 0.155 MI S OF CR 104			**LIMITS TO:** 2.1 MI N OF SH 97			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	FAYETTE	FM 448	0334-07-007	3.505	NOV 2022		$ 111,203
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: LEE C/L			**LIMITS TO:** FM 153			**PROJ NUM:** C 334-7-7	
ROW CSJ:							
YOAKUM	LAVACA	SH 111	0346-06-054	21.805	NOV 2022		$ 1,043,208
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: DE WITT C/L			**LIMITS TO:** JACKSON C/L			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	DE WITT	SH 111	0346-11-009	0.198	NOV 2022		$ 6,560
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: S KENNEDY ST			**LIMITS TO:** LAVACA C/L			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	VICTORIA	BU 77-S	0371-01-092	3.571	NOV 2022		$ 244,055
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: BU 59T			**LIMITS TO:** US 59 N FRONT RD			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	FAYETTE	SS 92	0416-01-002	0.333	NOV 2022		$ 9,755
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 77			**LIMITS TO:** END OF MAINTENANCE			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	CALHOUN	SS 159	0420-08-009	2.413	NOV 2022		$ 76,556
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 172			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** C 420-8-9	
ROW CSJ:							
YOAKUM	JACKSON	FM 616	0497-02-044	4.365	NOV 2022		$ 240,635
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 234			**LIMITS TO:** FM 1593			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	JACKSON	FM 616	0497-03-011	6.000	NOV 2022		$ 205,005
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: WEST CARANCAHUA CREEK			**LIMITS TO:** MATAGORDA C/L			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	JACKSON	FM 234	0515-01-072	3.570	NOV 2022		$ 104,699
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: CR 112 (LOST BRIDGE RD)			**LIMITS TO:** US 59 N FRT RD (EL TORO)			**PROJ NUM:** C 515-1-72	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:53 PM

YOAKUM DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	GONZALES	PR 11	0584-01-002	2.018	NOV 2022		$ 59,100
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 183			**LIMITS TO:** FM 1586			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	JACKSON	FM 3280	0671-01-004	3.000	NOV 2022		$ 91,520
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 35			**LIMITS TO:** CALHOUN C/L			**PROJ NUM:** C 671-1-4	
ROW CSJ:							
YOAKUM	CALHOUN	FM 3280	0671-02-004	2.280	NOV 2022		$ 69,555
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: JACKSON C/L			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** C 671-2-4	
ROW CSJ:							
YOAKUM	GONZALES	FM 77	0687-01-015	8.454	NOV 2022		$ 268,219
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** FM 108			**PROJ NUM:** C 687-1-15	
ROW CSJ:							
YOAKUM	WHARTON	FM 102	0709-02-057	12.714	NOV 2022		$ 643,906
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: COLORADO C/L			**LIMITS TO:** FM 960			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	MATAGORDA	FM 2078	0847-04-008	2.353	NOV 2022		$ 109,387
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 2668			**LIMITS TO:** SH 60			**PROJ NUM:** C 847-4-8	
ROW CSJ:							
YOAKUM	DE WITT	FM 237	0941-03-111	4.954	NOV 2022		$ 169,265
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 183			**LIMITS TO:** VICTORIA C/L			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	JACKSON	FM 530	1090-01-028	8.470	NOV 2022		$ 289,397
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: CR 274			**LIMITS TO:** US 59			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	FAYETTE	FM 1115	1262-01-017	6.676	NOV 2022		$ 211,808
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 95			**LIMITS TO:** GONZALES C/L			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	FAYETTE	FM 955	1264-01-016	4.667	NOV 2022		$ 148,070
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 159			**LIMITS TO:** SH 71			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	WHARTON	FM 647	1302-02-014	4.652	NOV 2022		$ 137,134
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SL 523			**LIMITS TO:** END OF MAINTENANCE			**PROJ NUM:** C 1302-2-14	
ROW CSJ:							
YOAKUM	MATAGORDA	FM 1095	1321-01-023	8.051	NOV 2022		$ 271,086
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 35			**LIMITS TO:** FM 521			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	WHARTON	FM 1301	1412-03-042	9.716	NOV 2022		$ 485,445
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 475 FT N OF N ALABAMA RD			**LIMITS TO:** FM 442			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	VICTORIA	FM 1685	1698-01-024	6.614	NOV 2022		$ 174,113
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 236			**LIMITS TO:** BU 59T			**PROJ NUM:** F ( )	
ROW CSJ:							

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:53 PM

YOAKUM DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	AUSTIN	FM 1094	1721-02-013	5.262	NOV 2022		$ 180,199
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: 586' WEST OF SCHLUENS RD			**LIMITS TO:** 1091' WEST OF FM 2187			**PROJ NUM:** F ( )	
ROW CSJ:							
YOAKUM	JACKSON	FM 1822	1945-01-023	7.593	NOV 2022		$ 510,365
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SL 521			**LIMITS TO:** FM 3131			**PROJ NUM:** F ()	
ROW CSJ:							
YOAKUM	CALHOUN	FM 2143	2016-01-013	4.586	NOV 2022		$ 156,692
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 35			**LIMITS TO:** SH 172			**PROJ NUM:** F ()	
ROW CSJ:							
YOAKUM	FAYETTE	FM 2436	2348-01-007	1.986	NOV 2022		$ 106,632
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 609			**LIMITS TO:** US 77			**PROJ NUM:** C 2348-1-7	
ROW CSJ:							
YOAKUM	COLORADO	FM 2437	2349-01-009	3.008	NOV 2022		$ 137,900
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 90A			**LIMITS TO:** LAVACA C/L			**PROJ NUM:** F ()	
ROW CSJ:							
YOAKUM	FAYETTE	FM 2503	2382-01-005	6.115	NOV 2022		$ 179,086
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 1291			**LIMITS TO:** SH 71			**PROJ NUM:** C 2382-1-5	
ROW CSJ:							
YOAKUM	VICTORIA	FM 2615	2601-01-016	5.759	NOV 2022		$ 161,635
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: US 87			**LIMITS TO:** FM 1686			**PROJ NUM:** F ()	
ROW CSJ:							
YOAKUM	MATAGORDA	FM 2668	2697-01-036	5.071	NOV 2022		$ 296,171
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 3057			**LIMITS TO:** FM 521			**PROJ NUM:** F ()	
ROW CSJ:							
YOAKUM	CALHOUN	FM 2717	2714-01-005	3.459	NOV 2022		$ 97,081
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: END OF STATE MAINTENANCE			**LIMITS TO:** SH 316			**PROJ NUM:** C 2714-1-5	
ROW CSJ:							
YOAKUM	AUSTIN	FM 2187	2894-01-014	11.900	NOV 2022		$ 392,621
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: FM 949			**LIMITS TO:** SH 36			**PROJ NUM:** C 2894-1-14	
ROW CSJ:							
YOAKUM	DE WITT	FM 2980	3012-01-008	3.171	NOV 2022		$ 100,606
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: END OF STATE MAINTENANCE			**LIMITS TO:** SH 72			**PROJ NUM:** C 3012-1-8	
ROW CSJ:							
YOAKUM	DE WITT	FM 2980	3012-02-006	2.563	NOV 2022		$ 81,317
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: SH 72			**LIMITS TO:** END OF STATE MAINTENANCE			**PROJ NUM:** C 3012-2-6	
ROW CSJ:							
YOAKUM	WHARTON	FM 647	3014-02-005	2.436	NOV 2022		$ 71,531
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: END OF MAINTENANCE			**LIMITS TO:** SL 523			**PROJ NUM:** C 3014-2-5	
ROW CSJ:							
YOAKUM	MATAGORDA	FM 3057	3087-01-009	2.416	NOV 2022		$ 78,062
DESCRIPTION: SEAL COAT						**NHS:** N	
LIMITS FROM: END OF MAINTENANCE			**LIMITS TO:** FM 2668			**PROJ NUM:** F ()	
ROW CSJ:							

TYPE: **LC = LET BY LOCAL ENTITY** **XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING** **TR = TRANSFER OF FUNDS** **NC = NO CHARGE**
LN = LET BY LOCAL ENTITY AND NO CHARGE **CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT** **PTF = PASS-THROUGH FINANCING**
CONC = CONCESSION FUNDS **SIB = STATE INFRASTRUCTURE BANK LOANS** **LBS = LOCAL BOND SALES** **CX = CROSSING STATE PROJECT**
P1 = PROPOSITION 1 BOND PROCEEDS **RTR = REGIONAL TOLL REVENUE** **DB = DESIGN BUILD** **LB = LOCAL LET DESIGN BUILD**

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:53 PM

YOAKUM DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
YOAKUM	CALHOUN	FM 3084	3171-01-011	3.783	NOV 2022			$ 109,876
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: FM 1090			**LIMITS TO:** INDEPENDENCE DRIVE				**PROJ NUM:**F ()	
ROW CSJ:								
YOAKUM	COLORADO	FM 3013	3205-03-014	5.606	NOV 2022			$ 332,840
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: US 90A			**LIMITS TO:** WHARTON C/L				**PROJ NUM:**F ()	
ROW CSJ:								
YOAKUM	WHARTON	FM 3013	3205-04-007	0.689	NOV 2022			$ 35,818
DESCRIPTION: SEAL COAT							**NHS:** N	
LIMITS FROM: COLORADO C/L			**LIMITS TO:** FM 102				**PROJ NUM:**F ()	
ROW CSJ:								
			CONTRACT CSJ: 0025-05-024		**NOV 2022**	**59 Projects**		**$ 13,565,802**
YOAKUM	DE WITT	VA	0913-17-044	0.000	NOV 2022			$ 135,200
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:**	
LIMITS FROM: US 183 @ US 77A			**LIMITS TO:** CLINTON RD				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0913-17-044		**NOV 2022**	**1 Project**		**$ 135,200**
YOAKUM	COLORADO	CR	0913-26-064	0.000	NOV 2022			$ 384,800
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT WEST SANDY CREEK			**LIMITS TO:** STR # AA02-22-001 (CR 221)				**PROJ NUM:**BR 2020(608)	
ROW CSJ:								
YOAKUM	FAYETTE	CR	0913-28-082	0.000	NOV 2022			$ 540,800
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT PIN OAK BRANCH			**LIMITS TO:** STR#AA05-02-001(WARDO BLACKTOP RD)				**PROJ NUM:**BR 2021(266)	
ROW CSJ:								
YOAKUM	FAYETTE	CR	0913-28-084	0.100	NOV 2022			$ 431,600
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT BEE CREEK			**LIMITS TO:** STR#AA02-47-002(BRYANT RD)(CR 432)				**PROJ NUM:**BR 2021(902)	
ROW CSJ:								
			CONTRACT CSJ: 0913-26-064		**NOV 2022**	**3 Projects**		**$ 1,357,200**
					NOV 2022 TOTAL:	**63 Projects**	**3 Contracts**	**$ 15,058,202**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:53 PM

YOAKUM DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
YOAKUM	FAYETTE	US 77	0268-01-056	1.500	DEC 2022		$	3,065,810
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:** N	
LIMITS FROM: FM 155			**LIMITS TO:** 1.50 MI SOUTH OF FM 155				**PROJ NUM:** F 2022(658)	
ROW CSJ: 0268-01-057								
			CONTRACT CSJ: 0268-01-056		**DEC 2022**	**1 Project**	**$**	**3,065,810**
YOAKUM	JACKSON	SH 111	0346-01-040	8.235	DEC 2022		$	6,198,638
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: FM 3131			**LIMITS TO:** SH 172				**PROJ NUM:** STP ( )	
ROW CSJ:								
YOAKUM	JACKSON	SH 111	0346-02-015	10.702	DEC 2022		$	3,754,628
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: SH 172			**LIMITS TO:** MATAGORDA C/L				**PROJ NUM:** STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0346-01-040		**DEC 2022**	**2 Projects**	**$**	**9,953,266**
YOAKUM	FAYETTE	CR	0913-28-088	0.100	DEC 2022		$	507,520
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT WERTZNER CREEK			**LIMITS TO:** STR#AA01-79-001(HALSTEDT RD)				**PROJ NUM:** BR 2022(189)	
ROW CSJ:								
YOAKUM	FAYETTE	CR	0913-28-076	0.010	DEC 2022		$	520,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT ROCKY CREEK			**LIMITS TO:** STR # AA01-35-003 (ROCKY CREEK RD)				**PROJ NUM:** BR 2022(770)	
ROW CSJ:								
YOAKUM	FAYETTE	CR	0913-28-090	0.100	DEC 2022		$	354,640
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT PIN OAK BRANCH			**LIMITS TO:** STR#AA03-80-001(TEINERT RD)				**PROJ NUM:** BR 2021(265)	
ROW CSJ:								
			CONTRACT CSJ: 0913-28-088		**DEC 2022**	**3 Projects**	**$**	**1,382,160**
				DEC 2022 TOTAL:		**6 Projects**	**3 Contracts**	**$ 14,401,236**
YOAKUM	DE WITT	US 87	0143-08-100	0.010	JAN 2023		$	780,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** Y	
LIMITS FROM: BIRDS CREEK			**LIMITS TO:** STR # 0143-08-017				**PROJ NUM:** BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0143-08-100		**JAN 2023**	**1 Project**	**$**	**780,000**
				JAN 2023 TOTAL:		**1 Project**	**1 Contract**	**$ 780,000**
YOAKUM	AUSTIN	SH 36	0187-02-070	0.010	FEB 2023		$	319,687
DESCRIPTION: INSTALL TRAFFIC SIGNAL							**NHS:** Y	
LIMITS FROM: @ FM 2429			**LIMITS TO:** .				**PROJ NUM:** STP ( )HES	
ROW CSJ:								
			CONTRACT CSJ: 0187-02-070		**FEB 2023**	**1 Project**	**$**	**319,687**
YOAKUM	DE WITT	FM 951	0839-04-013	0.100	FEB 2023		$	920,400
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: SOUTH FORK QUEENS CREEK			**LIMITS TO:** STR# 130620083904008				**PROJ NUM:** BR ()	
ROW CSJ:								
			CONTRACT CSJ: 0839-04-013		**FEB 2023**	**1 Project**	**$**	**920,400**
YOAKUM	CALHOUN	CR	0913-19-037	0.100	FEB 2023		$	246,007
DESCRIPTION: STATE PARK IMPROVEMENTS							**NHS:** N	
LIMITS FROM: PORT O'CONNOR FISHERIES LAB			**LIMITS TO:** ROADS & PARKING LOTS				**PROJ NUM:** C 913-19-37	
ROW CSJ:								
			CONTRACT CSJ: 0913-19-037		**FEB 2023**	**1 Project**	**$**	**246,007**
				FEB 2023 TOTAL:		**3 Projects**	**3 Contracts**	**$ 1,486,093**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:53 PM

YOAKUM DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
YOAKUM	JACKSON	SL 521	0089-11-007	0.866	MAR 2023			$ 450,320
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: .091 MI EAST OF FM 1822			**LIMITS TO:** 0.067 MI EAST OF SH 111				**PROJ NUM:**	
ROW CSJ:								
YOAKUM	JACKSON	SL 522	0089-12-006	0.130	MAR 2023			$ 94,640
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: 5TH STREET			**LIMITS TO:** FM 710 (SOUTH SIDE)				**PROJ NUM:**	
ROW CSJ:								
YOAKUM	JACKSON	SH 111	0346-07-042	1.310	MAR 2023			$ 681,200
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: US 59			**LIMITS TO:** SL 521				**PROJ NUM:**	
ROW CSJ:								
YOAKUM	JACKSON	SH 172	0420-01-048	0.528	MAR 2023			$ 384,384
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: W HEARD ST			**LIMITS TO:** BUECHMAN RD				**PROJ NUM:**	
ROW CSJ:								
YOAKUM	JACKSON	FM 710	0420-09-025	0.834	MAR 2023			$ 607,152
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: US 59			**LIMITS TO:** SL 522				**PROJ NUM:**	
ROW CSJ:								
YOAKUM	JACKSON	FM 1822	1945-01-024	0.254	MAR 2023			$ 184,912
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: DUGGER ST			**LIMITS TO:** 0.68 MI SOUTH OF SL 521				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0089-11-007		**MAR 2023**	**6 Projects**		**$ 2,402,608**
YOAKUM	FAYETTE	CR	0913-28-083	0.100	MAR 2023			$ 457,600
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT BRUSHY BRANCH			**LIMITS TO:** STR# AA01-14-001 (BOEHNKE RD)				**PROJ NUM:** BR 2021(903)	
ROW CSJ:								
YOAKUM	FAYETTE	CR	0913-28-068	0.000	MAR 2023			$ 520,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT BUCKNERS CREEK CR 460			**LIMITS TO:** (WALLACE RD) STR AA01-30-001				**PROJ NUM:** BR 2022(767)	
ROW CSJ:								
YOAKUM	FAYETTE	CR	0913-28-085	0.100	MAR 2023			$ 546,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT BUCKNERS CREEK			**LIMITS TO:** STR#AA01-15-002(N OLD SMITHVILLE RD)				**PROJ NUM:** BR 2021(904)	
ROW CSJ:								
YOAKUM	FAYETTE	CR	0913-28-086	0.100	MAR 2023			$ 539,448
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT LIVE OAK CREEK			**LIMITS TO:** STR#AA01-27-002(S OLD SMITHVILLE RD)				**PROJ NUM:** BR 2022(779)	
ROW CSJ:								
			CONTRACT CSJ: 0913-28-083		**MAR 2023**	**4 Projects**		**$ 2,063,048**
					MAR 2023 TOTAL:	**10 Projects**	**2 Contracts**	**$ 4,465,656**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:53 PM

YOAKUM DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
YOAKUM	FAYETTE	US 90	0026-03-046	0.200	APR 2023			$ 5,527,600
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT WEST NAVIDAD RIVER			**LIMITS TO:** STR # 0026-03-034				**PROJ NUM:**BR ( )	
ROW CSJ:								
YOAKUM	FAYETTE	US 90	0026-03-047	0.200	APR 2023			$ 1,794,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT FOSTER CREEK			**LIMITS TO:** STR # 0026-03-035				**PROJ NUM:**BR ( )	
ROW CSJ:								
			CONTRACT CSJ: 0026-03-046		**APR 2023**	**2 Projects**		**$ 7,321,600**
YOAKUM	FAYETTE	SH 159	0267-02-038	6.554	APR 2023			$ 16,328,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: BS 71E			**LIMITS TO:** SH 237				**PROJ NUM:**STP ( )	
ROW CSJ: 0267-02-039								
YOAKUM	FAYETTE	SH 159	0408-01-044	1.056	APR 2023			$ 520,000
DESCRIPTION: SURFACING/ROADWAY RESTORATION							**NHS:** N	
LIMITS FROM: FAYETTEVILLE WEST OF CITY LIMITS			**LIMITS TO:** FAYETTEVILLE EAST OF CITY LIMITS				**PROJ NUM:**STP ( )	
ROW CSJ:								
			CONTRACT CSJ: 0267-02-038		**APR 2023**	**2 Projects**		**$ 16,848,000**
YOAKUM	GONZALES	CR	0913-22-016	0.000	APR 2023			$ 1,248,000
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT SAN MARCOS RIVER	CR 232		**LIMITS TO:** #AA0232002				**PROJ NUM:**BR 2000(666)	
ROW CSJ:								
			CONTRACT CSJ: 0913-22-016		**APR 2023**	**1 Project**		**$ 1,248,000**
YOAKUM	GONZALES	CR	0913-22-051	0.010	APR 2023			$ 421,200
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: AT SANDIES CREEK(CR 210)			**LIMITS TO:** STR AA02-10-001				**PROJ NUM:**BR 2019(253)	
ROW CSJ:								
			CONTRACT CSJ: 0913-22-051		**APR 2023**	**1 Project**		**$ 421,200**
					APR 2023 TOTAL:	**6 Projects**	**4 Contracts**	**$ 25,838,800**
YOAKUM	MATAGORDA	SH 35	0179-04-102	0.200	MAY 2023			$ 416,163
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 0.1 MI NORTH OF AVENUE C			**LIMITS TO:** 0.1 MI SOUTH OF AVENUE C				**PROJ NUM:**	
ROW CSJ: 0179-04-103								
			CONTRACT CSJ: 0179-04-102		**MAY 2023**	**1 Project**		**$ 416,163**
YOAKUM	CALHOUN	SH 172	0420-03-018	3.094	MAY 2023			$ 2,942,070
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 0.60 MI SOUTH OF FM 2143			**LIMITS TO:** END OF STATE MAINTENANCE				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0420-03-018		**MAY 2023**	**1 Project**		**$ 2,942,070**
YOAKUM	VICTORIA	CS	0913-27-091	0.000	MAY 2023			$ 60,323
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: AT CALLIS ST			**LIMITS TO:** .				**PROJ NUM:**STP ( )HESG	
ROW CSJ:								
			CONTRACT CSJ: 0913-27-091		**MAY 2023**	**1 Project**		**$ 60,323**
					MAY 2023 TOTAL:	**3 Projects**	**3 Contracts**	**$ 3,418,556**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:53 PM

YOAKUM DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	AUSTIN	CR	0913-20-092	0.200	JUN 2023		$ 1,581,652
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT MILL CREEK			**LIMITS TO:** STR # AA03-66-003 (MILL CREEK RD)			**PROJ NUM:**BR 1802(834)	
ROW CSJ:							
			CONTRACT CSJ: 0913-20-092		**JUN 2023**	**1 Project**	**$ 1,581,652**
YOAKUM	FAYETTE	VA	0913-28-093	0.290	JUN 2023		$ 837,200
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: TRAVIS ST AND MAIN ST (LA GRANGE)			**LIMITS TO:** COLORADO ST AND JEFFERSON ST			**PROJ NUM:**STP 2022(738)TAPS	
ROW CSJ: 0913-28-094							
			CONTRACT CSJ: 0913-28-093		**JUN 2023**	**1 Project**	**$ 837,200**
					JUN 2023 TOTAL:	**2 Projects** **2 Contracts**	**$ 2,418,852**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:53 PM

YOAKUM DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	WHARTON	US 59	0089-06-092	2.474	JUL 2023		$ 2,992,880
DESCRIPTION: INSTALL RAISED MEDIAN						**NHS:** Y	
LIMITS FROM: FM 1163			**LIMITS TO:** 900 FT N OF CR 355			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
YOAKUM	WHARTON	US 59	0089-07-164	4.425	JUL 2023		$ 1,408,414
DESCRIPTION: INSTALL RAISED MEDIAN						**NHS:** Y	
LIMITS FROM: FM 960			**LIMITS TO:** FM 1163			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
YOAKUM	VICTORIA	US 77	0371-01-093	0.807	JUL 2023		$ 603,571
DESCRIPTION: INSTALL RAISED MEDIAN						**NHS:** Y	
LIMITS FROM: 750 FT N OF COLETO CREEK BRIDGE			**LIMITS TO:** FLEMING PRAIRIE RD			**PROJ NUM:** STP( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0089-06-092		**JUL 2023**	**3 Projects**	**$ 5,004,865**
YOAKUM	COLORADO	SH 71	0266-02-069	7.046	JUL 2023		$ 2,655,333
DESCRIPTION: INSTALL RAISED MEDIAN						**NHS:** Y	
LIMITS FROM: FAYETTE C/L			**LIMITS TO:** MAREK RD			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 0266-02-069		**JUL 2023**	**1 Project**	**$ 2,655,333**
YOAKUM	DE WITT	CR	0913-17-045	0.010	JUL 2023		$ 494,000
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT DEER CREEK			**LIMITS TO:** STR # AA01-40-001 (MUELLER RD)			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0913-17-045		**JUL 2023**	**1 Project**	**$ 494,000**
YOAKUM	VICTORIA	CR	0913-27-093	0.010	JUL 2023		$ 553,280
DESCRIPTION: BRIDGE REPLACEMENT						**NHS:** N	
LIMITS FROM: AT ARENOSA CREEK			**LIMITS TO:** STR # AA01-83-001 (BISCHOFF CEM RD)			**PROJ NUM:** BR ( )	
ROW CSJ:							
			CONTRACT CSJ: 0913-27-093		**JUL 2023**	**1 Project**	**$ 553,280**
YOAKUM	JACKSON	FM 1593	1090-04-018	1.390	JUL 2023		$ 6,552,510
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: 1.62 MI N OF CALHOUN C/L			**LIMITS TO:** CALHOUN C/L			**PROJ NUM:**	
ROW CSJ: 1090-04-019							
YOAKUM	JACKSON	FM 1593	1090-04-020	0.400	JUL 2023		$ 290,317
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: @ BAYSIDE LANE			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
YOAKUM	CALHOUN	FM 1593	1090-05-020	1.956	JUL 2023		$ 6,500,000
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: JACKSON C/L			**LIMITS TO:** SH 35			**PROJ NUM:** STP ()TP	
ROW CSJ: 1090-05-021							
YOAKUM	CALHOUN	FM 1593	1090-05-022	0.200	JUL 2023		$ 350,134
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: @ FORMOSA DRIVE			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
YOAKUM	CALHOUN	FM 1593	1090-05-023	0.100	JUL 2023		$ 59,816
DESCRIPTION: HAZARD ELIMINATION & SAFETY						**NHS:** N	
LIMITS FROM: @ BAYSIDE LANE			**LIMITS TO:** .			**PROJ NUM:** STP ( )HES	
ROW CSJ:							
			CONTRACT CSJ: 1090-04-018		**JUL 2023**	**5 Projects**	**$ 13,752,776**
				JUL 2023 TOTAL:		**11 Projects** **5 Contracts**	**$ 22,460,254**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:53 PM

YOAKUM DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR STATEWIDE LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
YOAKUM	VICTORIA	US 59	0088-05-096	3.487	AUG 2023			$ 11,193,936
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: BU 59-T			**LIMITS TO:** BU 77S				**PROJ NUM:**NH ( )	
ROW CSJ: 0088-05-107								
YOAKUM	VICTORIA	US 77	2350-01-056	4.109	AUG 2023			$ 35,360,000
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: FM 236			**LIMITS TO:** BU 59-T				**PROJ NUM:**NH ( )	
ROW CSJ: 2350-01-068								
			CONTRACT CSJ: 0088-05-096		AUG 2023	2 Projects		$ 46,553,936
					AUG 2023 TOTAL:	2 Projects	1 Contract	$ 46,553,936
					YOAKUM	114 Projects	33 Contracts	$ 171,231,873

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:20:53 PM

FISCAL YEAR 2023
CURRENT STATEWIDE LETTING SUMMARY
BASED ON INFLATED ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
			State Total:	**2186 Projects**		**861 Contracts**		**$ 7,233,407,785**

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:41 PM

FISCAL YEAR 2023
CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

District	Federal/ State [1]	Local Funds	Total
ABILENE	$1.52	$0.46	$1.98
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$28.37	$64.94	$93.31
BEAUMONT	$3.93	$0.29	$4.23
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$71.64	$35.68	$107.32
EL PASO	$46.32	$2.98	$49.29
FORT WORTH	$64.74	$22.45	$87.19
HOUSTON	$54.36	$17.07	$71.43
LAREDO	$57.79	$17.97	$75.76
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$35.49	$9.42	$44.91
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$48.66	$14.44	$63.10
TYLER	$0.63	$0.16	$0.79
WACO	$24.86	$6.68	$31.54
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
District Total:	$438.32	$192.54	$630.86

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:43 PM

ABILENE DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$1.52	$0.46	$1.98
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$1.52	$0.46	$1.98

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:43 PM

ABILENE DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
ABILENE	TAYLOR	CS	0908-33-107	0.000	JAN 2023	LC		$ 1,977,273
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** Y	
LIMITS FROM: ON S 14TH ST FROM PIONEER DR			**LIMITS TO:** BARROW ST				**PROJ NUM:**STP ( )TP	
ROW CSJ:								
			CONTRACT CSJ: 0908-33-107		**JAN 2023**	**1 Project**		**$ 1,977,273**
				JAN 2023 TOTAL:		**1 Project**	**1 Contract**	**$ 1,977,273**
				ABILENE		**1 Project**	**1 Contract**	**$ 1,977,273**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:43 PM

AMARILLO DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:43 PM

ATLANTA DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:43 PM

AUSTIN DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.29	$8.02	$8.31
OCTOBER	$13.75	$12.64	$26.38
NOVEMBER	$0.00	$25.41	$25.41
DECEMBER	$0.40	$5.30	$5.70
JANUARY	$11.24	$11.17	$22.41
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$1.84	$1.84
APRIL	$0.00	$0.00	$0.00
MAY	$0.64	$0.19	$0.84
JUNE	$1.24	$0.37	$1.61
JULY	$0.81	$0.00	$0.81
AUGUST	$0.00	$0.00	$0.00
District Total:	$28.37	$64.94	$93.31

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:43 PM

AUSTIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	WILLIAMSON	SH 29	0337-02-050	0.000	SEP 2022	LC		$ 1,521,404
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: AT CORRIDOR C PHASE I			**LIMITS TO:** .				**PROJ NUM:**CC 337-2-50	
ROW CSJ:								
AUSTIN	WILLIAMSON	SH 130	0440-05-011	0.000	SEP 2022	LC		$ 6,013,437
DESCRIPTION: CONSTRUCT BRIDGE							**NHS:** Y	
LIMITS FROM: CORRIDOR C AT SH 130			**LIMITS TO:** CORRIDOR C AT SH 130				**PROJ NUM:**CC 440-5-11	
ROW CSJ:								
			CONTRACT CSJ: 0337-02-050		**SEP 2022**	**2 Projects**		**$ 7,534,841**
AUSTIN	HAYS	FM 2001	1776-02-020	0.615	SEP 2022	LC		$ 357,500
DESCRIPTION: HIKE AND/OR BIKE							**NHS:** N	
LIMITS FROM: CR 119/OLD GOFORTH ROAD			**LIMITS TO:** IH 35 NBFR (OVERPASS ROAD)/FM 2001				**PROJ NUM:**STP 2023(032)TP	
ROW CSJ:								
			CONTRACT CSJ: 1776-02-020		**SEP 2022**	**1 Project**		**$ 357,500**
AUSTIN	HAYS	FM 2770	3210-01-018	0.000	SEP 2022	LC		$ 416,000
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: 2698' NORTH OF FM 1626			**LIMITS TO:** 4223' NORTH OF FM 1626				**PROJ NUM:**CC 3210-1-18	
ROW CSJ:								
			CONTRACT CSJ: 3210-01-018		**SEP 2022**	**1 Project**		**$ 416,000**
					SEP 2022 TOTAL:	**4 Projects**	**3 Contracts**	**$ 8,308,341**
AUSTIN	WILLIAMSON	SH 95	0321-01-055	0.000	OCT 2022	LC		$ 136,740
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: AT 2ND ST			**LIMITS TO:** .				**PROJ NUM:**CC 321-1-55	
ROW CSJ:								
			CONTRACT CSJ: 0321-01-055		**OCT 2022**	**1 Project**		**$ 136,740**
AUSTIN	TRAVIS	CS	0914-04-317	1.800	OCT 2022	LC		$ 23,790,000
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** Y	
LIMITS FROM: ON SLAUGHTER LANE FROM BRODIE LANE			**LIMITS TO:** SL 1 (NB MOPAC EXPRESSWAY)				**PROJ NUM:**STP 2020(647)MM	
ROW CSJ:								
			CONTRACT CSJ: 0914-04-317		**OCT 2022**	**1 Project**		**$ 23,790,000**
AUSTIN	TRAVIS	VA	0914-04-319	0.100	OCT 2022	LC		$ 1,734,720
DESCRIPTION: INSTALL FLASHING BEACON							**NHS:** Y	
LIMITS FROM: VARIOUS LOCATIONS IN CITY OF AUSTIN			**LIMITS TO:** .				**PROJ NUM:**STP 2020(554)TP	
ROW CSJ:								
			CONTRACT CSJ: 0914-04-319		**OCT 2022**	**1 Project**		**$ 1,734,720**
AUSTIN	WILLIAMSON	FM 1660	1566-01-017	0.000	OCT 2022	LC		$ 723,185
DESCRIPTION: INTERSECTION IMPROVEMENT							**NHS:** N	
LIMITS FROM: FARLEY ROAD			**LIMITS TO:** US 79				**PROJ NUM:**CC 1566-1-17	
ROW CSJ:								
			CONTRACT CSJ: 1566-01-017		**OCT 2022**	**1 Project**		**$ 723,185**
					OCT 2022 TOTAL:	**4 Projects**	**4 Contracts**	**$ 26,384,645**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:43 PM

AUSTIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	HAYS	RM 150	0016-17-015	0.000	NOV 2022	LC	$ 160,000
DESCRIPTION: INSTALL RAISED MEDIAN						**NHS:** N	
LIMITS FROM: FRONT STREET			**LIMITS TO:** BUSINESS 81			**PROJ NUM:**CC 16-17-15	
ROW CSJ:							
			CONTRACT CSJ: 0016-17-015		**NOV 2022**	**1 Project**	**$ 160,000**
AUSTIN	TRAVIS	SL 343	0113-09-072	2.409	NOV 2022	LC	$ 19,038,240
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: NORTH OF US 290			**LIMITS TO:** SOUTH OF COLLIER STREET			**PROJ NUM:**CC 113-9-72	
ROW CSJ:							
AUSTIN	TRAVIS	SL 343	0113-10-001	0.817	NOV 2022	LC	$ 6,209,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: SOUTH OF COLLIER STREET			**LIMITS TO:** BARTON SPRINGS ROAD			**PROJ NUM:**CC 113-10-1	
ROW CSJ:							
			CONTRACT CSJ: 0113-09-072		**NOV 2022**	**2 Projects**	**$ 25,247,240**
				NOV 2022 TOTAL:		**3 Projects** **2 Contracts**	**$ 25,407,240**
AUSTIN	TRAVIS	SL 275	0015-11-068	0.863	DEC 2022	LC	$ 5,200,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** Y	
LIMITS FROM: HOWARD LANE			**LIMITS TO:** PARMER LANE			**PROJ NUM:**CC 15-11-68	
ROW CSJ:							
			CONTRACT CSJ: 0015-11-068		**DEC 2022**	**1 Project**	**$ 5,200,000**
AUSTIN	BASTROP	CS	0914-18-118	0.000	DEC 2022	LC	$ 500,000
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: VARIOUS - MAIN ST. FROM 1ST TO 4TH			**LIMITS TO:** NW FIRST ST. FROM MAIN TO SH 95			**PROJ NUM:**STP 2022(525)TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0914-18-118		**DEC 2022**	**1 Project**	**$ 500,000**
				DEC 2022 TOTAL:		**2 Projects** **2 Contracts**	**$ 5,700,000**
AUSTIN	TRAVIS	CS	0914-04-315	0.100	JAN 2023	LC	$ 14,612,000
DESCRIPTION: HIGHWAY IMPROVEMENT						**NHS:** N	
LIMITS FROM: ON BRAKER LANE FROM SAMSUNG BLVD.			**LIMITS TO:** DAWES PLACE			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0914-04-315		**JAN 2023**	**1 Project**	**$ 14,612,000**
AUSTIN	TRAVIS	FM 1325	1376-02-043	0.000	JAN 2023	LC	$ 7,800,000
DESCRIPTION: INTERSECTION IMPROVEMENT						**NHS:** N	
LIMITS FROM: SL 1 (MOPAC)			**LIMITS TO:** BRIGHT VERDE WAY			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 1376-02-043		**JAN 2023**	**1 Project**	**$ 7,800,000**
				JAN 2023 TOTAL:		**2 Projects** **2 Contracts**	**$ 22,412,000**
AUSTIN	WILLIAMSON	SH 195	0440-09-002	0.000	MAR 2023	LC	$ 1,202,772
DESCRIPTION: CONSTRUCT RAMPS						**NHS:** Y	
LIMITS FROM: RONALD REAGAN BLVD			**LIMITS TO:** 0.484 MI S OF RONALD REAGAN BLVD			**PROJ NUM:**CC 440-9-2	
ROW CSJ:							
AUSTIN	WILLIAMSON	SH 195	0440-02-023	0.000	MAR 2023	LC	$ 636,177
DESCRIPTION: CONSTRUCT RAMPS						**NHS:** Y	
LIMITS FROM: 0.484 MI S OF RONALD REAGAN BLVD			**LIMITS TO:** 0.74 MI S OF RONALD REAGAN BLVD			**PROJ NUM:**CC 440-2-23	
ROW CSJ:							
			CONTRACT CSJ: 0440-09-002		**MAR 2023**	**2 Projects**	**$ 1,838,950**
				MAR 2023 TOTAL:		**2 Projects** **1 Contract**	**$ 1,838,950**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:43 PM

AUSTIN DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
AUSTIN	GILLESPIE	CS	0914-19-034	0.000	MAY 2023	LC		$ 838,266
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N	
LIMITS FROM: S LLANO ST FROM E SAN ANTONIO TO E UFER			**LIMITS TO:** E UFER ST. FORM S LLANO TO S LINCOLN				**PROJ NUM:** STP 2022(310)TAPS	
ROW CSJ:								
			CONTRACT CSJ: 0914-19-034		**MAY 2023**	**1 Project**		**$ 838,266**
				MAY 2023 TOTAL:		**1 Project**	**1 Contract**	**$ 838,266**
AUSTIN	BURNET	CS	0914-24-026	0.000	JUN 2023	LC		$ 1,614,922
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: VARIOUS - ALONG AVE U, BROADWAY ST.			**LIMITS TO:** AVE Q, NORTHWOOD DR. & TERRACE DR.				**PROJ NUM:** STP 2022(333)TAPS	
ROW CSJ:								
			CONTRACT CSJ: 0914-24-026		**JUN 2023**	**1 Project**		**$ 1,614,922**
				JUN 2023 TOTAL:		**1 Project**	**1 Contract**	**$ 1,614,922**
AUSTIN	WILLIAMSON	FM 971	1202-02-015	0.000	JUL 2023	LC		$ 808,309
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: ON FM 971 FROM SH 95			**LIMITS TO:** S. WILLIS STREET				**PROJ NUM:** STP ()TAPS	
ROW CSJ:								
			CONTRACT CSJ: 1202-02-015		**JUL 2023**	**1 Project**		**$ 808,309**
				JUL 2023 TOTAL:		**1 Project**	**1 Contract**	**$ 808,309**
				AUSTIN		**20 Projects**	**17 Contracts**	**$ 93,312,672**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:43 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.97	$0.29	$1.26
JUNE	$0.00	$0.00	$0.00
JULY	$2.96	$0.00	$2.96
AUGUST	$0.00	$0.00	$0.00
District Total:	$3.93	$0.29	$4.23

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:43 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
BEAUMONT	CHAMBERS	VA	0920-39-030	0.000	MAY 2023	LC		$ 1,262,168
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS IN CITY OF			**LIMITS TO:** MONT BELVIEU				**PROJ NUM:** STP ( )TAPS	
ROW CSJ:								
			CONTRACT CSJ: 0920-39-030		**MAY 2023**	**1 Project**		**$ 1,262,168**
				MAY 2023 TOTAL:		**1 Project**	**1 Contract**	**$ 1,262,168**
BEAUMONT	JEFFERSON	CS	0920-38-290	0.000	JUL 2023	LC		$ 1,456,000
DESCRIPTION: INFRASTRUCTURE IMPROVEMENTS						TMF	**NHS:** Y	
LIMITS FROM: CORNER OF FRANKLIN STREET AND			**LIMITS TO:** PARK				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0920-38-290		**JUL 2023**	**1 Project**		**$ 1,456,000**
BEAUMONT	JEFFERSON	CS	0920-38-291	0.000	JUL 2023	LC		$ 1,508,000
DESCRIPTION: INFRASTRUCTURE IMPROVEMENTS						TMF	**NHS:** N	
LIMITS FROM: CORNER OF REV. DR. RANSOM HOWARD DRIVE			**LIMITS TO:** AND AUSTIN AVENUE				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0920-38-291		**JUL 2023**	**1 Project**		**$ 1,508,000**
				JUL 2023 TOTAL:		**2 Projects**	**2 Contracts**	**$ 2,964,000**
				BEAUMONT		**3 Projects**	**3 Contracts**	**$ 4,226,168**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:43 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:43 PM

BRYAN DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:43 PM

CHILDRESS DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:43 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$71.64	$35.68	$107.32
District Total:	$71.64	$35.68	$107.32

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	COLLIN	US 75	0047-06-172	0.086	AUG 2023	LC	$	1,742,968
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: AT NORTH ALLEN DRIVE			**LIMITS TO:** .				**PROJ NUM:** C 47-6-172	
ROW CSJ:								
			CONTRACT CSJ: 0047-06-172		**AUG 2023**	**1 Project**	**$**	**1,742,968**
DALLAS	COLLIN	SH 289	0091-03-030	3.402	AUG 2023	LC	$	312,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: ROUNDTREE COURT			**LIMITS TO:** FM 455				**PROJ NUM:**	
ROW CSJ:								
DALLAS	COLLIN	SH 289	0091-04-068	4.291	AUG 2023	LC	$	312,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: FM 455			**LIMITS TO:** FRONTIER PARKWAY				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0091-03-030		**AUG 2023**	**2 Projects**	**$**	**624,000**
DALLAS	DALLAS	IH 45	0092-02-139	4.612	AUG 2023	LC	$	1,356,337
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: FULGHUM ROAD			**LIMITS TO:** MALLOY BRIDGE ROAD				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0092-02-139		**AUG 2023**	**1 Project**	**$**	**1,356,337**
DALLAS	NAVARRO	IH 45	0092-06-110	0.010	AUG 2023	LC	$	16,592
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: AT SH 31D INTERSECTION			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
DALLAS	NAVARRO	BI 45-F	0092-13-032	0.001	AUG 2023	LC	$	7,776
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: AT EAST 1ST AVE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
DALLAS	NAVARRO	IH 45	0093-01-104	0.200	AUG 2023	LC	$	14,162
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: AT US 287			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
DALLAS	NAVARRO	SH 31	0162-04-063	0.031	AUG 2023	LC	$	9,024
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** N	
LIMITS FROM: WEST OF TRAILRIDGE DR			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0092-06-110		**AUG 2023**	**4 Projects**	**$**	**47,554**
DALLAS	COLLIN	US 380	0135-02-070	0.432	AUG 2023	LC	$	473,136
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: WEST OF SH 289			**LIMITS TO:** SOUTH OF LOVERS LANE				**PROJ NUM:**	
ROW CSJ:								
DALLAS	DENTON	US 380	0135-10-064	0.521	AUG 2023	LC	$	473,136
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: EAST OF TEEL PKWY			**LIMITS TO:** COLLIN COUNTY LINE				**PROJ NUM:**	
ROW CSJ:								
DALLAS	COLLIN	US 380	0135-11-026	2.178	AUG 2023	LC	$	473,136
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: DENTON COUNTY LINE			**LIMITS TO:** EAST OF SH 289				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0135-02-070		**AUG 2023**	**3 Projects**	**$**	**1,419,407**
DALLAS	COLLIN	CS	0918-24-251	0.100	AUG 2023	LC	$	1,941,680
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS							**NHS:** N	
LIMITS FROM: PLANO CITY WIDE CCTV CAMERA EXPANSION			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0918-24-251		**AUG 2023**	**1 Project**	**$**	**1,941,680**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	COLLIN	CS	0918-24-253	0.100	AUG 2023	LC	$ 418,080
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: SH 121 FRONTAGE RD FROM CUSTER			**LIMITS TO:** SPRING CREEK PKWY			**PROJ NUM:**	
ROW CSJ:							
			CONTRACT CSJ: 0918-24-253		**AUG 2023**	**1 Project**	**$ 418,080**
DALLAS	DENTON	CS	0918-46-267	0.001	AUG 2023	LC	$ 343,824
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: CITY OF DENTON SCHOOL			**LIMITS TO:** CONNECTION SIDEWALKS			**PROJ NUM:** CM 2020(429)	
ROW CSJ:							
			CONTRACT CSJ: 0918-46-267		**AUG 2023**	**1 Project**	**$ 343,824**
DALLAS	DENTON	CS	0918-46-282	0.001	AUG 2023	LC	$ 3,888,697
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:** N	
LIMITS FROM: DUDLEY BRANCH TR FROM N CARROLLTON/			**LIMITS TO:** FRANKFORD DART STA TO OLD DENTON RD			**PROJ NUM:** CM 1802(788)	
ROW CSJ:							
			CONTRACT CSJ: 0918-46-282		**AUG 2023**	**1 Project**	**$ 3,888,697**
DALLAS	DENTON	CS	0918-46-305	0.001	AUG 2023	LC	$ 991,004
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:** N	
LIMITS FROM: GINNINGS ELEMENTARY SCHOOL AND			**LIMITS TO:** LEE ELEMENTARY SCHOOL			**PROJ NUM:** STP 2020(048)TP	
ROW CSJ:							
			CONTRACT CSJ: 0918-46-305		**AUG 2023**	**1 Project**	**$ 991,004**
DALLAS	DENTON	CS	0918-46-306	0.001	AUG 2023	LC	$ 991,260
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:** N	
LIMITS FROM: W SYCAMORE & S WELCH INT,W HICKORY			**LIMITS TO:** DCTA STATION,S WELCH ST & EAGLE INT			**PROJ NUM:** STP 1902(083)TP	
ROW CSJ:							
			CONTRACT CSJ: 0918-46-306		**AUG 2023**	**1 Project**	**$ 991,260**
DALLAS	DENTON	VA	0918-46-319	0.000	AUG 2023	LC	$ 14,379,040
DESCRIPTION: CONSTRUCT NEW ROADWAY LANES						**NHS:**	
LIMITS FROM: BONNIE BRAE ST FROM WINDSOR DR			**LIMITS TO:** US 77			**PROJ NUM:** CM 2022(916)	
ROW CSJ: 0918-46-320							
			CONTRACT CSJ: 0918-46-319		**AUG 2023**	**1 Project**	**$ 14,379,040**
DALLAS	DALLAS	VA	0918-47-236	0.100	AUG 2023	LC	$ 3,900,000
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:** N	
LIMITS FROM: S OF CYPRESS WATERS COTTON BELT STATION			**LIMITS TO:** EXST TRAIL N OF OLYMPUS			**PROJ NUM:** CM ( )	
ROW CSJ: 0918-47-394							
			CONTRACT CSJ: 0918-47-236		**AUG 2023**	**1 Project**	**$ 3,900,000**
DALLAS	DALLAS	CS	0918-47-240	1.510	AUG 2023	LC	$ 25,064,339
DESCRIPTION: INTERSECTION IMPROVEMENT						**NHS:** N	
LIMITS FROM: ON MERRITT/WOODBRIDGE FROM PLEASANT			**LIMITS TO:** VALLEY RD TO N OF SACHSE RD			**PROJ NUM:** STP 2019(588)	
ROW CSJ: 0918-47-304							
			CONTRACT CSJ: 0918-47-240		**AUG 2023**	**1 Project**	**$ 25,064,339**
DALLAS	DALLAS	VA	0918-47-272	0.000	AUG 2023	LC	$ 4,727,554
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:**	
LIMITS FROM: WESTSIDE ART TR, CAMPION TR			**LIMITS TO:** MERCER PKWY ST & EMERALD ST TO DENTON CO			**PROJ NUM:** CM ( )	
ROW CSJ:							
			CONTRACT CSJ: 0918-47-272		**AUG 2023**	**1 Project**	**$ 4,727,554**
DALLAS	DALLAS	VA	0918-47-273	0.000	AUG 2023	LC	$ 4,160,000
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:**	
LIMITS FROM: ON KCS TRL FROM LBJ/SKILLMAN DART STATIO			**LIMITS TO:** RICHARDSON CITY LIMIT			**PROJ NUM:** CM 2021(269)	
ROW CSJ:							
			CONTRACT CSJ: 0918-47-273		**AUG 2023**	**1 Project**	**$ 4,160,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	DALLAS	VA	0918-47-286	0.000	AUG 2023	LC	$	18,813,600
DESCRIPTION: ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY							**NHS:**	
LIMITS FROM: UPTOWN MCKINNEY/COLE COUPLET ON ALLEN			**LIMITS TO:** ON COLE AVE FROM HAVARD AVE TO CARLISLE				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0918-47-286		**AUG 2023**	**1 Project**	**$**	**18,813,600**
DALLAS	DALLAS	VA	0918-47-298	0.000	AUG 2023	LC	$	3,119,671
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:**	
LIMITS FROM: ON HARRY HINES BLVD FROM WEB CHAPEL EXT			**LIMITS TO:** MANANA DR				**PROJ NUM:**	STP ()TP
ROW CSJ:								
			CONTRACT CSJ: 0918-47-298		**AUG 2023**	**1 Project**	**$**	**3,119,671**
DALLAS	DALLAS	VA	0918-47-309	0.000	AUG 2023	LC	$	5,200,000
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:**	
LIMITS FROM: ON LINFIELD RD OVER UPRR SH 310 TO			**LIMITS TO:** CARBONDALE ST & LINFIELD RD TO SL 12				**PROJ NUM:**	
ROW CSJ:								
DALLAS	DALLAS	VA	0918-47-310	0.000	AUG 2023	LC	$	2,340,000
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:**	
LIMITS FROM: ON LINFIELD RD OVER UPRR SH 310 TO			**LIMITS TO:** CARBONDALE ST & LINFIELD RD TO SL 12				**PROJ NUM:**	CM 2022(279)
ROW CSJ:								
			CONTRACT CSJ: 0918-47-309		**AUG 2023**	**2 Projects**	**$**	**7,540,000**
DALLAS	DALLAS	VA	0918-47-311	0.000	AUG 2023	LC	$	757,836
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:**	
LIMITS FROM: ON SHEILAH, MANON, LAKE JUNE & QUAIL DR			**LIMITS TO:** BETWEEN LAKE JUNE RD & GLENSHIRE				**PROJ NUM:**	STP 2022(128)SRS
ROW CSJ:								
			CONTRACT CSJ: 0918-47-311		**AUG 2023**	**1 Project**	**$**	**757,836**
DALLAS	DALLAS	VA	0918-47-323	0.000	AUG 2023	LC	$	1,771,066
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:**	
LIMITS FROM: GREENVILLE DART ARAPAHO TO EAST			**LIMITS TO:** E ARAPAHO GREENVILLE TO US 75				**PROJ NUM:**	STP ( )TP
ROW CSJ:								
			CONTRACT CSJ: 0918-47-323		**AUG 2023**	**1 Project**	**$**	**1,771,066**
DALLAS	DALLAS	VA	0918-47-324	0.000	AUG 2023	LC	$	788,685
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:**	
LIMITS FROM: MARY CLIFF ST (W) AND STEWART ST (N)			**LIMITS TO:** TYLER ST (E) AND JEFFERSON BLVD (S)				**PROJ NUM:**	STP ( )TP
ROW CSJ:								
			CONTRACT CSJ: 0918-47-324		**AUG 2023**	**1 Project**	**$**	**788,685**
DALLAS	DALLAS	VA	0918-47-325	0.000	AUG 2023	LC	$	3,989,536
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**	
LIMITS FROM: ROSS AVE FROM GREENVILLE AVE			**LIMITS TO:** IH 345				**PROJ NUM:**	STP ( )TP
ROW CSJ:								
			CONTRACT CSJ: 0918-47-325		**AUG 2023**	**1 Project**	**$**	**3,989,536**
DALLAS	DALLAS	VA	0918-47-326	0.000	AUG 2023	LC	$	2,041,499
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:**	
LIMITS FROM: ELAM ROAD FROM NORTH JIM MILLER ROAD			**LIMITS TO:** PEMBERTON HILL ROAD				**PROJ NUM:**	STP ( )TP
ROW CSJ:								
			CONTRACT CSJ: 0918-47-326		**AUG 2023**	**1 Project**	**$**	**2,041,499**
DALLAS	DALLAS	VA	0918-47-327	0.000	AUG 2023	LC	$	338,687
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:**	
LIMITS FROM: ZARAGOZA ELEM,GASTON AVE TO N PRAIRE			**LIMITS TO:** MAIN/COLUMBIA AVE TO THE SE,ALCALDE STS				**PROJ NUM:**	STP ( )TP
ROW CSJ:								
			CONTRACT CSJ: 0918-47-327		**AUG 2023**	**1 Project**	**$**	**338,687**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	DENTON	FM 423	1315-02-016	2.387	AUG 2023	LC		$ 502,410
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: SOUTH OF PINE TRIAL DRIVE			**LIMITS TO:** LITTLE RANCHO ROAD				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1315-02-016		**AUG 2023**	**1 Project**		**$ 502,410**
DALLAS	COLLIN	FM 2478	2351-01-025	1.698	AUG 2023	LC		$ 572,000
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** N	
LIMITS FROM: WESTRIDGE BLVD			**LIMITS TO:** CUSTER TRAIL				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 2351-01-025		**AUG 2023**	**1 Project**		**$ 572,000**
DALLAS	DALLAS	SH 161	2964-01-052	0.000	AUG 2023	LC		$ 1,092,229
DESCRIPTION: INSTALL/REHABILITATE ITS							**NHS:** Y	
LIMITS FROM: ON FRONTAGE ROADS FROM IH 20			**LIMITS TO:** IH 30				**PROJ NUM:** CM ( )	
ROW CSJ:								
			CONTRACT CSJ: 2964-01-052		**AUG 2023**	**1 Project**		**$ 1,092,229**
				AUG 2023 TOTAL:		**35 Projects**	**28 Contracts**	**$ 107,322,963**
				DALLAS		**35 Projects**	**28 Contracts**	**$ 107,322,963**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

EL PASO DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.66	$0.17	$0.83
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$1.36	$0.34	$1.70
MARCH	$10.38	$2.22	$12.60
APRIL	$0.00	$0.00	$0.00
MAY	$33.92	$0.25	$34.17
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$46.32	$2.98	$49.29

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

EL PASO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
EL PASO	EL PASO	CS	0924-06-640	0.000	NOV 2022	LC		$ 828,764
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N	
LIMITS FROM: ALONG MAGOFFIN SAN ANTONIO AVENUE			**LIMITS TO:** COTTON STREET				**PROJ NUM:**STP ()TP	
ROW CSJ:								
			CONTRACT CSJ: 0924-06-640		**NOV 2022**	**1 Project**		**$ 828,764**
					NOV 2022 TOTAL:	**1 Project**	**1 Contract**	**$ 828,764**
EL PASO	EL PASO	VA	0924-06-648	0.000	FEB 2023	LC		$ 1,702,116
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:**	
LIMITS FROM: ONG AVE.,WALKER AVE., 5TH ST., MIKEMAROS			**LIMITS TO:** AND ON ASPEN HILL ST.				**PROJ NUM:**STP () TAPS	
ROW CSJ:								
			CONTRACT CSJ: 0924-06-648		**FEB 2023**	**1 Project**		**$ 1,702,116**
					FEB 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 1,702,116**
EL PASO	EL PASO	CS	0924-06-564	3.000	MAR 2023	LC		$ 12,444,389
DESCRIPTION: INFRASTRUCTURE IMPROVEMENTS							**NHS:** N	
LIMITS FROM: PELLICANO DRIVE			**LIMITS TO:** MONTWOOD				**PROJ NUM:**STP 2021(088)MM	
ROW CSJ: 0924-06-634								
			CONTRACT CSJ: 0924-06-564		**MAR 2023**	**1 Project**		**$ 12,444,389**
EL PASO	EL PASO	VA	0924-06-566	1.000	MAR 2023	LC		$ 152,670
DESCRIPTION: TRAFFIC MANAGEMENT CENTER UPGRADE							**NHS:** N	
LIMITS FROM: CITY OF EL PASO CITY LIMITS			**LIMITS TO:** .				**PROJ NUM:**CM ()	
ROW CSJ:								
			CONTRACT CSJ: 0924-06-566		**MAR 2023**	**1 Project**		**$ 152,670**
					MAR 2023 TOTAL:	**2 Projects**	**2 Contracts**	**$ 12,597,059**
EL PASO	EL PASO	CS	0924-06-611	0.680	MAY 2023	LC		$ 18,663,165
DESCRIPTION: BRIDGE REPLACEMENT							**NHS:** N	
LIMITS FROM: NATHAN BAY DRIVE			**LIMITS TO:** DYER STREET				**PROJ NUM:**STP ()MM	
ROW CSJ:								
			CONTRACT CSJ: 0924-06-611		**MAY 2023**	**1 Project**		**$ 18,663,165**
EL PASO	EL PASO	CS	0924-06-619	0.000	MAY 2023	LC		$ 15,503,587
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** Y	
LIMITS FROM: AT THE INTER. BRIDGE OF THE AMERICAS			**LIMITS TO:** ZARAGOZA POE				**PROJ NUM:**C 924-6-619	
ROW CSJ:								
			CONTRACT CSJ: 0924-06-619		**MAY 2023**	**1 Project**		**$ 15,503,587**
					MAY 2023 TOTAL:	**2 Projects**	**2 Contracts**	**$ 34,166,752**
					EL PASO	**6 Projects**	**6 Contracts**	**$ 49,294,691**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$6.00	$6.48	$12.48
NOVEMBER	$3.85	$0.00	$3.85
DECEMBER	$24.64	$12.89	$37.53
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.98	$0.35	$1.34
MARCH	$0.00	$0.00	$0.00
APRIL	$0.84	$0.64	$1.49
MAY	$2.96	$0.74	$3.70
JUNE	$10.47	$0.95	$11.42
JULY	$0.00	$0.00	$0.00
AUGUST	$15.00	$0.39	$15.39
District Total:	$64.74	$22.45	$87.19

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	TARRANT	CS	0902-90-228	1.200	OCT 2022	LC		$ 12,480,000
DESCRIPTION: CONSTRUCT NEW ROAD							**NHS:** N	
LIMITS FROM: BARDIN ROAD			**LIMITS TO:** GREEN OAKS BOULEVARD				**PROJ NUM:** F()	
ROW CSJ: 0902-90-237								
			CONTRACT CSJ: 0902-90-228		**OCT 2022**	**1 Project**		**$ 12,480,000**
					OCT 2022 TOTAL:	**1 Project**	**1 Contract**	**$ 12,480,000**
FORT WORTH	TARRANT	CS	0902-90-195	0.000	NOV 2022	LC		$ 1,872,000
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: EAST 4TH ST			**LIMITS TO:** HALTOM RD				**PROJ NUM:** STP ( )TP	
ROW CSJ:								
FORT WORTH	TARRANT	CS	0902-90-196	0.000	NOV 2022	LC		$ 1,976,000
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: NORTH SOUTH FREEWAY			**LIMITS TO:** EAST 1ST ST				**PROJ NUM:** STP ( )TP	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-195		**NOV 2022**	**2 Projects**		**$ 3,848,000**
					NOV 2022 TOTAL:	**2 Projects**	**1 Contract**	**$ 3,848,000**
FORT WORTH	TARRANT	VA	0902-90-034	1.650	DEC 2022	LC		$ 36,405,734
DESCRIPTION: WIDEN ROAD - ADD LANES AND SHOULDERS							**NHS:** N	
LIMITS FROM: SH 360			**LIMITS TO:** INTERNATIONAL PARKWAY				**PROJ NUM:** STP ( )MM	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-034		**DEC 2022**	**1 Project**		**$ 36,405,734**
FORT WORTH	TARRANT	VA	0902-90-085	0.300	DEC 2022	LC		$ 1,128,541
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N	
LIMITS FROM: EXISTING PATH EAST OF MARY STREET			**LIMITS TO:** S. PECAN STREET				**PROJ NUM:** STP 2019(485)TAPS	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-085		**DEC 2022**	**1 Project**		**$ 1,128,541**
					DEC 2022 TOTAL:	**2 Projects**	**2 Contracts**	**$ 37,534,275**
FORT WORTH	TARRANT	CS	0902-00-315	0.000	FEB 2023	LC		$ 496,895
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS							**NHS:** Y	
LIMITS FROM: 250-FEET SOUTH OF THE RAILROAD CROSSING			**LIMITS TO:** 400-FEET NORTH OF THE RAILROAD CROSSING				**PROJ NUM:** ()	
ROW CSJ:								
			CONTRACT CSJ: 0902-00-315		**FEB 2023**	**1 Project**		**$ 496,895**
FORT WORTH	TARRANT	CS	0902-00-316	0.000	FEB 2023	LC		$ 560,940
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS							**NHS:** N	
LIMITS FROM: 200-FEET NORTH OF THE RAILROAD CROSSING			**LIMITS TO:** 400-FEET SOUTH OF THE RAILROAD CROSSING				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0902-00-316		**FEB 2023**	**1 Project**		**$ 560,940**
FORT WORTH	TARRANT	CS	0902-00-317	0.000	FEB 2023	LC		$ 278,760
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS							**NHS:** N	
LIMITS FROM: 150-FEET SOUTH OF THE RAILROAD CROSSING			**LIMITS TO:** 100- FEET NORTH OF THE RAILROAD CROSSING				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0902-00-317		**FEB 2023**	**1 Project**		**$ 278,760**
					FEB 2023 TOTAL:	**3 Projects**	**3 Contracts**	**$ 1,336,594**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	TARRANT	SH 121	0363-03-056	0.619	APR 2023	LC		$ 733,200
DESCRIPTION: LANDSCAPE DEVELOPMENT							**NHS:** Y	
LIMITS FROM: WEST OF MAXINE ST			**LIMITS TO:** BEACH ST				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0363-03-056		**APR 2023**	**1 Project**		**$ 733,200**
FORT WORTH	PARKER	CS	0902-38-144	0.000	APR 2023	LC		$ 751,837
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N	
LIMITS FROM: ON TEXAS FROM WASHINGTON			**LIMITS TO:** COLLEGE PARK DRIVE				**PROJ NUM:** STP()TP	
ROW CSJ:								
			CONTRACT CSJ: 0902-38-144		**APR 2023**	**1 Project**		**$ 751,837**
					APR 2023 TOTAL:	**2 Projects**	**2 Contracts**	**$ 1,485,037**
FORT WORTH	TARRANT	VA	0902-90-198	0.000	MAY 2023	LC		$ 3,696,829
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:**	
LIMITS FROM: IN PROXIMITY TO CROW LEADERSHIP ACADEMY			**LIMITS TO:** THORNTON ELEM, & WEBB ELEM				**PROJ NUM:** STP 2022(305)TP	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-198		**MAY 2023**	**1 Project**		**$ 3,696,829**
					MAY 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 3,696,829**
FORT WORTH	TARRANT	VA	0902-90-144	0.000	JUN 2023	LC		$ 3,202,692
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:**	
LIMITS FROM: FAIRWAY DR FROM SH 26			**LIMITS TO:** MARINA DR				**PROJ NUM:** CM 2022(133)	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-144		**JUN 2023**	**1 Project**		**$ 3,202,692**
FORT WORTH	TARRANT	VA	0902-90-145	0.000	JUN 2023	LC		$ 1,768,250
DESCRIPTION: CONSTRUCT NEW ROADWAY LANES							**NHS:**	
LIMITS FROM: ON EULESS-GRAPEVINE RD FROM SH 360			**LIMITS TO:** HUGHES ST				**PROJ NUM:** CM 2021(970)	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-145		**JUN 2023**	**1 Project**		**$ 1,768,250**
FORT WORTH	TARRANT	VA	0902-90-148	0.000	JUN 2023	LC		$ 6,451,240
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:**	
LIMITS FROM: HORNE ST. FROM VICKERY BLVD			**LIMITS TO:** CAMP BOWIE BLVD				**PROJ NUM:** CM 2021(430)	
ROW CSJ:								
			CONTRACT CSJ: 0902-90-148		**JUN 2023**	**1 Project**		**$ 6,451,240**
					JUN 2023 TOTAL:	**3 Projects**	**3 Contracts**	**$ 11,422,182**
FORT WORTH	TARRANT	VA	0902-90-172	0.000	AUG 2023	LC		$ 15,392,000
DESCRIPTION: RECONSTRUCT EXISTING ROADWAY							**NHS:**	
LIMITS FROM: MEANDERING ROAD FR SH 183 TO ANAHUAC AVE			**LIMITS TO:** LTJG BARNETT, MEANDERING RD-NASNASJB EB				**PROJ NUM:** STP 2021(374)MM	
ROW CSJ: 0902-90-232								
			CONTRACT CSJ: 0902-90-172		**AUG 2023**	**1 Project**		**$ 15,392,000**
					AUG 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 15,392,000**
					FORT WORTH	**15 Projects**	**14 Contracts**	**$ 87,194,917**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

HOUSTON DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$3.03	$3.83	$6.86
NOVEMBER	$3.45	$1.47	$4.92
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$12.80	$3.84	$16.64
JUNE	$31.75	$7.07	$38.82
JULY	$0.00	$0.00	$0.00
AUGUST	$3.33	$0.86	$4.19
District Total:	$54.36	$17.07	$71.43

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	BRAZORIA	CS	0912-31-293	0.745	OCT 2022	LC	$ 6,864,000
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: SMITH RANCH RD; HUGHES RANCH RD			**LIMITS TO:** N OF BROADWAY (FM 518)			**PROJ NUM:** STP 2021(139)MM	
ROW CSJ: 0912-31-312							
			CONTRACT CSJ: 0912-31-293		**OCT 2022**	**1 Project**	**$ 6,864,000**
				OCT 2022 TOTAL:		**1 Project** **1 Contract**	**$ 6,864,000**
HOUSTON	BRAZORIA	CR	0912-31-304	1.150	NOV 2022	LC	$ 4,917,120
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: CR 58: SAVANNAH DEVELOPMENT			**LIMITS TO:** CR 48			**PROJ NUM:** STP 1702(437)MM	
ROW CSJ: 0912-31-325							
			CONTRACT CSJ: 0912-31-304		**NOV 2022**	**1 Project**	**$ 4,917,120**
				NOV 2022 TOTAL:		**1 Project** **1 Contract**	**$ 4,917,120**
HOUSTON	HARRIS	CS	0912-71-836	1.650	MAY 2023	LC	$ 16,640,000
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: GREENS ROAD, JFK			**LIMITS TO:** IH 69			**PROJ NUM:** STP 2007(512)MM	
ROW CSJ:							
			CONTRACT CSJ: 0912-71-836		**MAY 2023**	**1 Project**	**$ 16,640,000**
				MAY 2023 TOTAL:		**1 Project** **1 Contract**	**$ 16,640,000**
HOUSTON	HARRIS	CS	0912-72-359	0.000	JUN 2023	LC	$ 35,360,000
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: GARTH RD; IH 10			**LIMITS TO:** S. OF ARCHER ROAD			**PROJ NUM:** STP 1702(624)MM	
ROW CSJ: 0912-72-582							
			CONTRACT CSJ: 0912-72-359		**JUN 2023**	**1 Project**	**$ 35,360,000**
HOUSTON	HARRIS	VA	0912-72-535	0.001	JUN 2023	LC	$ 3,460,080
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: TOWNSEN PARK-N-RIDE, FROM IH 69			**LIMITS TO:** TOWNSEN PARK & RIDE			**PROJ NUM:** CM 2020(438)	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-535		**JUN 2023**	**1 Project**	**$ 3,460,080**
				JUN 2023 TOTAL:		**2 Projects** **2 Contracts**	**$ 38,820,080**
HOUSTON	HARRIS	VA	0912-72-365	0.001	AUG 2023	LC	$ 4,192,240
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM						**NHS:** N	
LIMITS FROM: VAR LOCATIONS IN CITY OF HOU CBD			**LIMITS TO:** .			**PROJ NUM:** CM 2019(307)	
ROW CSJ:							
			CONTRACT CSJ: 0912-72-365		**AUG 2023**	**1 Project**	**$ 4,192,240**
				AUG 2023 TOTAL:		**1 Project** **1 Contract**	**$ 4,192,240**
				HOUSTON		**6 Projects** **6 Contracts**	**$ 71,433,440**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

LAREDO DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$1.17	$0.54	$1.71
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.65	$0.20	$0.85
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$55.96	$17.24	$73.20
District Total:	$57.79	$17.97	$75.76

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

LAREDO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LAREDO	WEBB	CS	0922-33-149	1.200	SEP 2022	LC	$ 1,710,488
DESCRIPTION: TRANSPORTATION NON-ROADWAY						**NHS:** N	
LIMITS FROM: SPUR 400			**LIMITS TO:** US 59			**PROJ NUM:**HP 1302(030)	
ROW CSJ: 0922-33-150							
			CONTRACT CSJ: 0922-33-149		**SEP 2022**	**1 Project**	**$ 1,710,488**
				SEP 2022 TOTAL:		**1 Project** **1 Contract**	**$ 1,710,488**
LAREDO	WEBB	CS	0922-33-177	1.500	JAN 2023	LC	$ 848,431
DESCRIPTION: TRANSPORTATION NON-ROADWAY						**NHS:** N	
LIMITS FROM: ANNA PARK			**LIMITS TO:** LCC CAMPUS			**PROJ NUM:**STP 2019(696)TP	
ROW CSJ:							
			CONTRACT CSJ: 0922-33-177		**JAN 2023**	**1 Project**	**$ 848,431**
				JAN 2023 TOTAL:		**1 Project** **1 Contract**	**$ 848,431**
LAREDO	WEBB	CS	0922-33-076	0.174	AUG 2023	LC	$ 1,882,851
DESCRIPTION: CONVERT NON-FREEWAY						**NHS:** N	
LIMITS FROM: INTERSECTION OF FM 1472 AND FLECHA			**LIMITS TO:** 0.174 MILES EAST OF FM 1472			**PROJ NUM:**DMO 2012(628)	
ROW CSJ: 0922-33-144							
			CONTRACT CSJ: 0922-33-076		**AUG 2023**	**1 Project**	**$ 1,882,851**
LAREDO	WEBB	CS	0922-33-093	0.500	AUG 2023	LC	$ 13,750,209
DESCRIPTION: INTERCHANGE IMPROVEMENT (NEW OR UPDATE)						**NHS:** N	
LIMITS FROM: 0.25 M EAST OF CALTON/SAN MARIA_INT			**LIMITS TO:** 0.25 M WEST OF CALTON/SAN MARIA INT			**PROJ NUM:**DMO 2002(972)	
ROW CSJ: 0922-33-143							
			CONTRACT CSJ: 0922-33-093		**AUG 2023**	**1 Project**	**$ 13,750,209**
LAREDO	WEBB	CS	0922-33-165	5.070	AUG 2023	LC	$ 33,815,508
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** N	
LIMITS FROM: FM 1472			**LIMITS TO:** 0.1 MILE E OF BELTWAY PARKWAY			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
LAREDO	WEBB	CS	0922-33-166	3.550	AUG 2023	LC	$ 22,298,295
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** N	
LIMITS FROM: 0.1 MILE EAST OF BELTWAY PARKWAY			**LIMITS TO:** IH 35 WEST FRONTAGE ROAD			**PROJ NUM:**CBI 2017(102)	
ROW CSJ:							
			CONTRACT CSJ: 0922-33-165		**AUG 2023**	**2 Projects**	**$ 56,113,803**
LAREDO	WEBB	CS	0922-33-181	0.100	AUG 2023	LC	$ 260,000
DESCRIPTION: TRANSIT						**NHS:** N	
LIMITS FROM: ADA BUS STOPS AND BICYCLE PLAZAS			**LIMITS TO:** .			**PROJ NUM:**STP 1902(423)TP	
ROW CSJ:							
			CONTRACT CSJ: 0922-33-181		**AUG 2023**	**1 Project**	**$ 260,000**
LAREDO	WEBB	VA	0922-33-201	0.000	AUG 2023	LC	$ 1,060,800
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:**	
LIMITS FROM: TILDEN AVE/ MIER ST.			**LIMITS TO:** URBAHN AVE/ GUERRERO ST			**PROJ NUM:**STP 2023(024)TP	
ROW CSJ:							
			CONTRACT CSJ: 0922-33-201		**AUG 2023**	**1 Project**	**$ 1,060,800**
LAREDO	WEBB	VA	0922-33-202	0.000	AUG 2023	LC	$ 130,000
DESCRIPTION: TRANSIT						**NHS:**	
LIMITS FROM: ADA BUS STOPS & BICYCLE PLAZAS			**LIMITS TO:** VARIOUS			**PROJ NUM:**STP ( )TP	
ROW CSJ:							
			CONTRACT CSJ: 0922-33-202		**AUG 2023**	**1 Project**	**$ 130,000**
				AUG 2023 TOTAL:		**7 Projects** **6 Contracts**	**$ 73,197,664**
				LAREDO		**9 Projects** **8 Contracts**	**$ 75,756,583**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

LUBBOCK DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

LUFKIN DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

ODESSA DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:44 PM

PARIS DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:45 PM

PHARR DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$10.30	$2.62	$12.92
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.29	$0.11	$0.39
MARCH	$15.54	$5.76	$21.29
APRIL	$0.00	$0.00	$0.00
MAY	$0.66	$0.15	$0.82
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$8.70	$0.78	$9.49
District Total:	$35.49	$9.42	$44.91

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:45 PM

PHARR DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PHARR	HIDALGO	CS	0921-02-194	2.400	DEC 2022	LC	$ 11,392,044
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** N
LIMITS FROM: LIBERTY BLVD, FROM US 83			**LIMITS TO:** MILE 3				**PROJ NUM:**HP 2011(864)
ROW CSJ: 0921-02-372							
			CONTRACT CSJ: 0921-02-194		**DEC 2022**	**1 Project**	**$ 11,392,044**
PHARR	CAMERON	CR	0921-06-322	0.000	DEC 2022	LC	$ 838,462
DESCRIPTION: HIKE AND/OR BIKE							**NHS:** N
LIMITS FROM: 2.0 MILES NORTH OF FM 511/FM 1847 INT.			**LIMITS TO:** ALONG CANAL, .7 MI E, .38 MI N, .3 MI W				**PROJ NUM:**STP ()TP
ROW CSJ:							
PHARR	CAMERON	CS	0921-06-324	0.000	DEC 2022	LC	$ 688,865
DESCRIPTION: HIKE AND/OR BIKE							**NHS:** N
LIMITS FROM: PHASE I TERMINUS, 1 MILE NORTH			**LIMITS TO:** .38 MILES WEST, .1 MILES NORTH				**PROJ NUM:**STP ( )TP
ROW CSJ:							
			CONTRACT CSJ: 0921-06-322		**DEC 2022**	**2 Projects**	**$ 1,527,326**
					DEC 2022 TOTAL:	**3 Projects** **2 Contracts**	**$ 12,919,370**
PHARR	HIDALGO	CS	0921-02-480	0.000	FEB 2023	LC	$ 393,120
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N
LIMITS FROM: @ UT-RGV CAMPUS			**LIMITS TO:** .				**PROJ NUM:**STP ( )TP
ROW CSJ:							
			CONTRACT CSJ: 0921-02-480		**FEB 2023**	**1 Project**	**$ 393,120**
					FEB 2023 TOTAL:	**1 Project** **1 Contract**	**$ 393,120**
PHARR	CAMERON	SH 550	0684-01-068	3.937	MAR 2023	LC	$ 21,293,590
DESCRIPTION: CONSTRUCT NEW TOLL ROAD							**NHS:** Y
LIMITS FROM: .203 MI S OF FM 1847			**LIMITS TO:** 1.13 MI SE OF UPRR OVRPSS @ FM 3248				**PROJ NUM:**STP 2020(678)MM
ROW CSJ:							
			CONTRACT CSJ: 0684-01-068		**MAR 2023**	**1 Project**	**$ 21,293,590**
					MAR 2023 TOTAL:	**1 Project** **1 Contract**	**$ 21,293,590**
PHARR	CAMERON	CS	0921-06-325	0.000	MAY 2023	LC	$ 401,452
DESCRIPTION: HIKE AND/OR BIKE							**NHS:** N
LIMITS FROM: ON WEST SIDE OF FM 1847, HENDERSON RD.			**LIMITS TO:** 1ST ST.				**PROJ NUM:**STP ( )TP
ROW CSJ:							
			CONTRACT CSJ: 0921-06-325		**MAY 2023**	**1 Project**	**$ 401,452**
PHARR	CAMERON	VA	0921-06-326	0.000	MAY 2023	LC	$ 416,893
DESCRIPTION: HIKE AND/OR BIKE							**NHS:** N
LIMITS FROM: INTERIOR RDS. AT OLMITO TOWNSITE			**LIMITS TO:** FM 1732				**PROJ NUM:**STP ( )TP
ROW CSJ:							
			CONTRACT CSJ: 0921-06-326		**MAY 2023**	**1 Project**	**$ 416,893**
					MAY 2023 TOTAL:	**2 Projects** **2 Contracts**	**$ 818,346**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:45 PM

PHARR DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
PHARR	HIDALGO	CS	0921-02-375	0.000	AUG 2023	LC		$ 7,227,832
DESCRIPTION: ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY							**NHS:** N	
LIMITS FROM: ON EAST HI-LINE RD., FROM CAGE BLVD.			**LIMITS TO:** VETERANS RD.				**PROJ NUM:**STP ( )MM	
ROW CSJ: 0921-02-413								
			CONTRACT CSJ: 0921-02-375		**AUG 2023**	**1 Project**		**$ 7,227,832**
PHARR	WILLACY	VA	0921-27-040	0.000	AUG 2023	LC		$ 2,257,988
DESCRIPTION: ROADWAY REHABILITATION/RECONSTRUCTION WITH NO ADDED CAPACITY						TMF	**NHS:**	
LIMITS FROM: AIRPORT RD & NAVIGATION DR.			**LIMITS TO:** SH 186				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0921-27-040		**AUG 2023**	**1 Project**		**$ 2,257,988**
				AUG 2023 TOTAL:		**2 Projects**	**2 Contracts**	**$ 9,485,819**
				PHARR		**9 Projects**	**8 Contracts**	**$ 44,910,245**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:45 PM

SAN ANGELO DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:45 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$21.42	$2.42	$23.83
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$3.60	$1.60	$5.20
MARCH	$1.22	$0.05	$1.27
APRIL	$0.00	$0.00	$0.00
MAY	$3.41	$1.02	$4.43
JUNE	$4.31	$1.29	$5.60
JULY	$14.70	$8.06	$22.76
AUGUST	$0.00	$0.00	$0.00
District Total:	$48.66	$14.44	$63.10

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:45 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	BEXAR	VA	0915-12-579	0.001	DEC 2022	LC	$	2,080,000
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: IN CITY OF SAN ANTONIO			**LIMITS TO:** .				**PROJ NUM:**STP ()MM	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-579		**DEC 2022**	**1 Project**	**$**	**2,080,000**
SAN ANTONIO	BEXAR	CR	0915-12-581	2.400	DEC 2022	LC	$	21,754,641
DESCRIPTION: HIGHWAY IMPROVEMENT							**NHS:** N	
LIMITS FROM: IN BEXAR COUNTY, ON TALLEY RD.			**LIMITS TO:** FROM WISEMAN BLVD TO TAMARON PASS				**PROJ NUM:**STP ()MM	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-581		**DEC 2022**	**1 Project**	**$**	**21,754,641**
					DEC 2022 TOTAL:	**2 Projects**	**2 Contracts**	**$ 23,834,641**
SAN ANTONIO	BEXAR	CS	0915-12-596	4.500	FEB 2023	LC	$	5,200,000
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:** N	
LIMITS FROM: IN SAN ANTONIO, ON ZARZAMORA			**LIMITS TO:** FROM FREDERICKSBURG RD TO LOOP 13				**PROJ NUM:**STP ()TP	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-596		**FEB 2023**	**1 Project**	**$**	**5,200,000**
					FEB 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 5,200,000**
SAN ANTONIO	BEXAR	CS	0915-12-698	0.200	MAR 2023	LC	$	415,572
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: IN SAN ANTONIO ON SAN PEDRO AVE			**LIMITS TO:** AT SAHARA DR				**PROJ NUM:**STP ()HESG	
ROW CSJ: 0915-12-756								
SAN ANTONIO	BEXAR	CS	0915-12-708	0.200	MAR 2023	LC	$	458,891
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: IN SAN ANTONIO ON E. SOUTHCROSS BLVD			**LIMITS TO:** AT PECAN VALLEY				**PROJ NUM:**STP ()HESG	
ROW CSJ:								
SAN ANTONIO	BEXAR		0915-12-714	0.000	MAR 2023	LC	$	394,010
DESCRIPTION: HAZARD ELIMINATION & SAFETY							**NHS:** N	
LIMITS FROM: IN SAN ANTONIO ON S FLORES ST			**LIMITS TO:** AT SAYERS AVE				**PROJ NUM:**STP()HESG	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-698		**MAR 2023**	**3 Projects**	**$**	**1,268,472**
					MAR 2023 TOTAL:	**3 Projects**	**1 Contract**	**$ 1,268,472**
SAN ANTONIO	BEXAR	CS	0915-12-736	0.000	MAY 2023	LC	$	3,052,192
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS							**NHS:** N	
LIMITS FROM: IN SELMA ON LOOKOUT RD.			**LIMITS TO:** FROM 0.3 MI. NE OF LP 1604 TO EVANS RD.				**PROJ NUM:**STP ()TP	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-736		**MAY 2023**	**1 Project**	**$**	**3,052,192**
SAN ANTONIO	COMAL	VA	0915-17-076	0.000	MAY 2023	LC	$	1,374,502
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:**	
LIMITS FROM: IN NEW BRAUNFELS ON COMMON ST.			**LIMITS TO:** FROM LIBERTY AVE. TO SH 46/LP 337				**PROJ NUM:**STP ()TP	
ROW CSJ:								
			CONTRACT CSJ: 0915-17-076		**MAY 2023**	**1 Project**	**$**	**1,374,502**
					MAY 2023 TOTAL:	**2 Projects**	**2 Contracts**	**$ 4,426,694**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:45 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	BEXAR	VA	0915-12-615	0.001	JUN 2023	LC	$ 4,680,000
DESCRIPTION: TRAFFIC SIGNAL IMPROVEMENTS						**NHS:** N	
LIMITS FROM: IN SAN ANTONIO			**LIMITS TO:** AT VARIOUS LOCATIONS			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-615		**JUN 2023**	**1 Project**	**$ 4,680,000**
SAN ANTONIO	KERR	CS	0915-15-098	0.219	JUN 2023	LC	$ 924,542
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: IN CITY OF KERRVILLE ON HILL COUNTRY DR			**LIMITS TO:** WESLEY DR AND CULLY DR			**PROJ NUM:**STP ()TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0915-15-098		**JUN 2023**	**1 Project**	**$ 924,542**
				JUN 2023 TOTAL:		**2 Projects** **2 Contracts**	**$ 5,604,542**
SAN ANTONIO	BEXAR	SS 536	0253-06-037	0.057	JUL 2023	LC	$ 2,080,000
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: AT SAN ANTONIO RIVER			**LIMITS TO:** .			**PROJ NUM:**STP ()MM	
ROW CSJ:							
			CONTRACT CSJ: 0253-06-037		**JUL 2023**	**1 Project**	**$ 2,080,000**
SAN ANTONIO	BEXAR	SS 536	0253-06-039	1.847	JUL 2023	LC	$ 8,736,000
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: STEVES AVE			**LIMITS TO:** VFW BLVD			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0253-06-039		**JUL 2023**	**1 Project**	**$ 8,736,000**
SAN ANTONIO	BEXAR	VA	0915-12-732	0.000	JUL 2023	LC	$ 1,402,403
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:**	
LIMITS FROM: IN CONVERSE FROM NORTH PARK			**LIMITS TO:** KITTY HAWK RD.			**PROJ NUM:**STP ()TP	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-732		**JUL 2023**	**1 Project**	**$ 1,402,403**
SAN ANTONIO	BEXAR	VA	0915-12-733	0.000	JUL 2023	LC	$ 4,680,000
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:**	
LIMITS FROM: IN SAN ANTONIO FROM RITTIMAN RD (JOHN			**LIMITS TO:** JAMES PARK) TO SEGUIN (JACK WHITE PARK)			**PROJ NUM:**CM ()	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-733		**JUL 2023**	**1 Project**	**$ 4,680,000**
SAN ANTONIO	BEXAR	CS	0915-12-739	0.643	JUL 2023	LC	$ 4,363,840
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:** N	
LIMITS FROM: IN BALCONES HEIGHTS ON HILLCREST			**LIMITS TO:** FROM FREDERICKSBURG TO BABCOCK			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-739		**JUL 2023**	**1 Project**	**$ 4,363,840**
SAN ANTONIO	GUADALUPE	VA	0915-46-054	0.000	JUL 2023	LC	$ 1,501,723
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:**	
LIMITS FROM: IN CIBOLO FROM SHAETHER ROAD/RECREATION			**LIMITS TO:** FM 1103, SCHLATHER PARK			**PROJ NUM:**STP ()MM	
ROW CSJ:							
			CONTRACT CSJ: 0915-46-054		**JUL 2023**	**1 Project**	**$ 1,501,723**
				JUL 2023 TOTAL:		**6 Projects** **6 Contracts**	**$ 22,763,965**
				SAN ANTONIO		**16 Projects** **14 Contracts**	**$ 63,098,315**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:45 PM

TYLER DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.63	$0.16	$0.79
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.63	$0.16	$0.79

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:45 PM

TYLER DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
TYLER	SMITH	VA	0910-16-153	0.000	OCT 2022	LC		$ 792,341
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE							**NHS:**	
LIMITS FROM: FM 849			**LIMITS TO:** EJ MOSS INTERMEDIATE SCHOOL				**PROJ NUM:** STP 2022(390)TAPS	
ROW CSJ:								
			CONTRACT CSJ: 0910-16-153		**OCT 2022**	**1 Project**		**$ 792,341**
				OCT 2022 TOTAL:		**1 Project**	**1 Contract**	**$ 792,341**
				TYLER		**1 Project**	**1 Contract**	**$ 792,341**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:45 PM

WACO DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$1.60	$0.40	$2.00
DECEMBER	$11.33	$2.70	$14.04
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.84	$0.21	$1.05
MARCH	$2.01	$0.60	$2.61
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$9.08	$2.77	$11.85
District Total:	$24.86	$6.68	$31.54

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:45 PM

WACO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR LOCAL LETTING

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	BELL		0909-36-184	0.000	NOV 2022	LC	$ 2,001,835
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: BRIDGE AT OLD NOLANVILLE RD			**LIMITS TO:** IH 14			**PROJ NUM:**STP ()MM	
ROW CSJ:							
			CONTRACT CSJ: 0909-36-184		**NOV 2022**	**1 Project**	**$ 2,001,835**
				NOV 2022 TOTAL:		**1 Project** **1 Contract**	**$ 2,001,835**
WACO	BELL	CS	0909-36-168	7.500	DEC 2022	LC	$ 10,710,126
DESCRIPTION: CONSTRUCT NEW ROAD						**NHS:** Y	
LIMITS FROM: 522 FT. S OF JUPITER DRIVE			**LIMITS TO:** 20 FT. N OF RIVERSIDE TRAIL			**PROJ NUM:**STP 2021(787)MM	
ROW CSJ:							
			CONTRACT CSJ: 0909-36-168		**DEC 2022**	**1 Project**	**$ 10,710,126**
WACO	BELL	CS	0909-36-186	0.000	DEC 2022	LC	$ 3,328,000
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: CHURCH AVENUE			**LIMITS TO:** 0.4 MI W OF LEE MAYS BLVD			**PROJ NUM:**STP ()MM	
ROW CSJ:							
			CONTRACT CSJ: 0909-36-186		**DEC 2022**	**1 Project**	**$ 3,328,000**
				DEC 2022 TOTAL:		**2 Projects** **2 Contracts**	**$ 14,038,126**
WACO	BELL	CS	0909-36-183	0.000	FEB 2023	LC	$ 1,045,408
DESCRIPTION: REHABILITATE EXISTING ROADWAY						**NHS:** N	
LIMITS FROM: SMITH BRANCH RD			**LIMITS TO:** FM 2268			**PROJ NUM:**F ()	
ROW CSJ:							
			CONTRACT CSJ: 0909-36-183		**FEB 2023**	**1 Project**	**$ 1,045,408**
				FEB 2023 TOTAL:		**1 Project** **1 Contract**	**$ 1,045,408**
WACO	MC LENNAN	VA	0909-22-193	0.000	MAR 2023	LC	$ 2,611,366
DESCRIPTION: BICYCLE AND PEDESTRIAN IMPROVEMENTS						**NHS:**	
LIMITS FROM: ALONG MKT EAST RAIL FROM WACO DRIVE			**LIMITS TO:** GHOLSON ROAD			**PROJ NUM:**STP ()TAPS	
ROW CSJ:							
			CONTRACT CSJ: 0909-22-193		**MAR 2023**	**1 Project**	**$ 2,611,366**
				MAR 2023 TOTAL:		**1 Project** **1 Contract**	**$ 2,611,366**
WACO	BELL	CS	0909-36-169	0.090	AUG 2023	LC	$ 440,555
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: MAIN STREET (SH 317)			**LIMITS TO:** WACO ROAD (FM 817)			**PROJ NUM:**STP ()TP	
ROW CSJ:							
			CONTRACT CSJ: 0909-36-169		**AUG 2023**	**1 Project**	**$ 440,555**
WACO	BELL	CS	0909-36-171	0.000	AUG 2023	LC	$ 9,327,708
DESCRIPTION: WIDEN ROAD - ADD LANES						**NHS:** N	
LIMITS FROM: FM 2410 (E KNIGHTS RD)			**LIMITS TO:** PONTOTOC TRACE			**PROJ NUM:**STP ()MM	
ROW CSJ:							
			CONTRACT CSJ: 0909-36-171		**AUG 2023**	**1 Project**	**$ 9,327,708**
WACO	BELL	CS	0909-36-173	0.000	AUG 2023	LC	$ 2,080,000
DESCRIPTION: CONSTRUCT PEDESTRIAN INFRASTRUCTURE						**NHS:** N	
LIMITS FROM: FM 1741 - 31ST STREET IN TEMPLE			**LIMITS TO:** .04 MI E OF S 5TH ST			**PROJ NUM:**STP ()TP	
ROW CSJ:							
			CONTRACT CSJ: 0909-36-173		**AUG 2023**	**1 Project**	**$ 2,080,000**
				AUG 2023 TOTAL:		**3 Projects** **3 Contracts**	**$ 11,848,263**
				WACO		**8 Projects** **8 Contracts**	**$ 31,544,998**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:45 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:45 PM

YOAKUM DISTRICT

FISCAL YEAR 2023

CURRENT LOCAL LET SUMMARY (In Millions)

BASED ON INFLATED ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:25:45 PM

FISCAL YEAR 2023
CURRENT LOCAL LET PROJECTS SUMMARY
BASED ON INFLATED ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
			State Total:	**129 Projects**		**114 Contracts**		**$ 630,864,605**

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:29 PM

FISCAL YEAR 2023
CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

District	Federal/ State [1]	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$2.00	$0.00	$2.00
DALLAS	$20.16	$1.53	$21.69
EL PASO	$3.33	$0.83	$4.16
FORT WORTH	$4.63	$7.60	$12.23
HOUSTON	$101.34	$65.08	$166.42
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$27.78	$4.81	$32.59
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
District Total:	$159.24	$79.85	$239.09

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

ABILENE DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

AMARILLO DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

ATLANTA DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

AUSTIN DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

BRYAN DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

CHILDRESS DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$2.00	$0.00	$2.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$2.00	$0.00	$2.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
CORPUS CHRISTI	NUECES	VA	0916-00-255	0.000	JAN 2023	XX		$ 2,000,000
DESCRIPTION: ENGINEERING DESIGN/STUDY							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS IN CORPUS CHRISTI MPO **LIMITS TO:** .							**PROJ NUM:** F 2023	
ROW CSJ:								
			CONTRACT CSJ: 0916-00-255		**JAN 2023**	**1 Project**		**$ 2,000,000**
				JAN 2023 TOTAL:		**1 Project**	**1 Contract**	**$ 2,000,000**
				CORPUS CHRISTI		**1 Project**	**1 Contract**	**$ 2,000,000**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

DALLAS DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$20.16	$1.53	$21.69
District Total:	$20.16	$1.53	$21.69

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	VA	0918-00-298	0.000	AUG 2023	XX	$ 1,560,000
DESCRIPTION: TRANSIT SYSTEM OPERATIONS							**NHS:**
LIMITS FROM: M & O AIR QUAL. PUB ED & OUTREACH 2022			**LIMITS TO:** IMP STR COMM EFFORTS TO EDU AND INFORM				**PROJ NUM:**CM ( )
ROW CSJ:							
			CONTRACT CSJ: 0918-00-298		**AUG 2023**	**1 Project**	**$ 1,560,000**
DALLAS	DALLAS	VA	0918-00-315	0.000	AUG 2023	XX	$ 780,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**
LIMITS FROM: TRAVEL SURVEY & DATA COLLECTION PROGRAM			**LIMITS TO:** AIR QUALITY, & MGMT PROJECTS IN THE MPA				**PROJ NUM:**STP ( )MM
ROW CSJ:							
			CONTRACT CSJ: 0918-00-315		**AUG 2023**	**1 Project**	**$ 780,000**
DALLAS	DALLAS	VA	0918-00-341	0.000	AUG 2023	XX	$ 5,850,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**
LIMITS FROM: REGIONAL MOBILITY ASSISTANCE PATROL			**LIMITS TO:** FY 2023				**PROJ NUM:**STP ( )
ROW CSJ:							
			CONTRACT CSJ: 0918-00-341		**AUG 2023**	**1 Project**	**$ 5,850,000**
DALLAS	DALLAS	VA	0918-00-363	0.000	AUG 2023	XX	$ 1,496,250
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**
LIMITS FROM: DART VANPOOL PROGRAM			**LIMITS TO:** 2022				**PROJ NUM:**
ROW CSJ:							
			CONTRACT CSJ: 0918-00-363		**AUG 2023**	**1 Project**	**$ 1,496,250**
DALLAS	DENTON	VA	0918-46-314	0.000	AUG 2023	TR	$ 455,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**
LIMITS FROM: DCTA VANPOOL PROGRAM			**LIMITS TO:** .				**PROJ NUM:**STP ( )MM
ROW CSJ:							
			CONTRACT CSJ: 0918-46-314		**AUG 2023**	**1 Project**	**$ 455,000**
DALLAS	DALLAS	VA	0918-47-328	0.000	AUG 2023	XX	$ 800,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**
LIMITS FROM: BACHMAN LAKE PLANNING, MOCKINGBIRD			**LIMITS TO:** IH 35E, INWOOD & ROYAL LANE				**PROJ NUM:**
ROW CSJ:							
			CONTRACT CSJ: 0918-47-328		**AUG 2023**	**1 Project**	**$ 800,000**
DALLAS	DALLAS	VA	0918-47-329	0.000	AUG 2023	TR	$ 245,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**
LIMITS FROM: REGIONAL COTTON BELT VELOWEB TRAIL			**LIMITS TO:** DART SILVER LINE PROJECT				**PROJ NUM:**STP 2022(905)MM
ROW CSJ:							
			CONTRACT CSJ: 0918-47-329		**AUG 2023**	**1 Project**	**$ 245,000**
DALLAS	DALLAS	VA	0918-47-330	0.000	AUG 2023	XX	$ 66,540
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**
LIMITS FROM: HIGHWAY INCIDENT REPORTING SOFTWARE			**LIMITS TO:** & EQUIPMENT				**PROJ NUM:**
ROW CSJ:							
			CONTRACT CSJ: 0918-47-330		**AUG 2023**	**1 Project**	**$ 66,540**
DALLAS	DALLAS	VA	0918-47-364	0.000	AUG 2023	XX	$ 4,000,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**
LIMITS FROM: BOUNDED BY GOOD LATIMER ON E, CORINTH S			**LIMITS TO:** TRINITY RIVER ON W, YOUNG ST ON N				**PROJ NUM:**STP ()MM
ROW CSJ:							
			CONTRACT CSJ: 0918-47-364		**AUG 2023**	**1 Project**	**$ 4,000,000**
DALLAS	DALLAS	CS	0918-47-366	0.000	AUG 2023	XX	$ 5,437,500
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:** N
LIMITS FROM: DALLAS COLLEGE AUTONOMOUS VEHICLE INT			**LIMITS TO:** CEDAR VALLEY & EAST FIELD AV SERVICE/WD				**PROJ NUM:**
ROW CSJ:							
			CONTRACT CSJ: 0918-47-366		**AUG 2023**	**1 Project**	**$ 5,437,500**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

DALLAS DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
DALLAS	DALLAS	VA	0918-47-426	0.000	AUG 2023	XX		$ 1,000,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**	
LIMITS FROM: IH 30, IH 45, CARROLL AVE			**LIMITS TO:** MAIN STREET, FITZHUGH RD				**PROJ NUM:**F ( )	
ROW CSJ:								
			CONTRACT CSJ: 0918-47-426		**AUG 2023**	**1 Project**		**$ 1,000,000**
					AUG 2023 TOTAL:	**11 Projects**	**11 Contracts**	**$ 21,690,290**
					DALLAS	**11 Projects**	**11 Contracts**	**$ 21,690,290**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

EL PASO DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$1.80	$0.45	$2.25
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$1.53	$0.38	$1.92
AUGUST	$0.00	$0.00	$0.00
District Total:	$3.33	$0.83	$4.16

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

EL PASO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
EL PASO	EL PASO	VA	0924-06-613	0.000	OCT 2022	TR		$ 2,245,213
DESCRIPTION: TRANSIT SYSTEM OPERATIONS							**NHS:**	
LIMITS FROM: COUNTY WIDE			**LIMITS TO:** .				**PROJ NUM:**CM ()	
ROW CSJ:								
			CONTRACT CSJ: 0924-06-613		**OCT 2022**	**1 Project**		**$ 2,245,213**
				OCT 2022 TOTAL:		**1 Project**	**1 Contract**	**$ 2,245,213**
EL PASO	EL PASO	VA	0924-06-574	1.000	JUL 2023	TR		$ 1,917,593
DESCRIPTION: TRANSPORTATION SERVICE OPERATIONS							**NHS:** N	
LIMITS FROM: DOWNTOWN TERMINAL-SANTA FE			**LIMITS TO:** FAR EAST TERMINAL-RC POE & EDGEMERE				**PROJ NUM:**CM ( )	
ROW CSJ:								
			CONTRACT CSJ: 0924-06-574		**JUL 2023**	**1 Project**		**$ 1,917,593**
				JUL 2023 TOTAL:		**1 Project**	**1 Contract**	**$ 1,917,593**
				EL PASO		**2 Projects**	**2 Contracts**	**$ 4,162,806**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$2.63	$7.20	$9.83
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$2.00	$0.40	$2.40
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$4.63	$7.60	$12.23

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
FORT WORTH	TARRANT	BU 287P	0014-01-029	0.000	SEP 2022	XX		$ 1,017,281
DESCRIPTION: CONSTRUCT CURB AND GUTTER							**NHS:** Y	
LIMITS FROM: N. MAIN STREET / NW 38TH STREET			**LIMITS TO:** N. MAIN STREET / TERMINAL ROAD				**PROJ NUM:** CC 14-1-29	
ROW CSJ:								
FORT WORTH	TARRANT		0013-10-088	0.000	SEP 2022	XX		$ 3,586,260
DESCRIPTION: CONSTRUCT CURB AND GUTTER							**NHS:** Y	
LIMITS FROM: N. MAIN STREET / TERMINAL ROAD			**LIMITS TO:** FTW - NORTH GATE 1				**PROJ NUM:** CC 13-10-88	
ROW CSJ:								
			CONTRACT CSJ: 0014-01-029		**SEP 2022**	**2 Projects**		**$ 4,603,541**
FORT WORTH	TARRANT	VA	0902-00-257	0.000	SEP 2022	XX		$ 2,925,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS WITHIN MPO BOUNDARY			**LIMITS TO:** .				**PROJ NUM:** ()	
ROW CSJ:								
			CONTRACT CSJ: 0902-00-257		**SEP 2022**	**1 Project**		**$ 2,925,000**
FORT WORTH	TARRANT	FM 731	1094-01-027	0.000	SEP 2022	XX		$ 2,300,000
DESCRIPTION: INTERCHANGE IMPROVEMENT							**NHS:** Y	
LIMITS FROM: N. CROWLEY RD			**LIMITS TO:** N. CROWLEY CLEBURNE RD				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 1094-01-027		**SEP 2022**	**1 Project**		**$ 2,300,000**
					SEP 2022 TOTAL:	**4 Projects**	**3 Contracts**	**$ 9,828,541**
FORT WORTH	TARRANT	VA	0902-00-326	0.000	JAN 2023	XX		$ 2,400,000
DESCRIPTION: FEDERAL TRANSIT ADMINISTRATION TRANSFER							**NHS:**	
LIMITS FROM: TO PROVIDE PLAN AID TO LOCAL PARTNERS			**LIMITS TO:** TIME, AND NCTCOG ADMIN; AUTOMATED TRANS				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0902-00-326		**JAN 2023**	**1 Project**		**$ 2,400,000**
					JAN 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 2,400,000**
					FORT WORTH	**5 Projects**	**4 Contracts**	**$ 12,228,541**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

HOUSTON DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$6.23	$2.08	$8.31
NOVEMBER	$3.75	$0.00	$3.75
DECEMBER	$1.85	$0.00	$1.85
JANUARY	$6.97	$1.66	$8.63
FEBRUARY	$2.00	$0.00	$2.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.85	$0.00	$0.85
MAY	$17.32	$0.00	$17.32
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$62.37	$61.34	$123.71
District Total:	$101.34	$65.08	$166.42

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
HOUSTON	BRAZORIA	VA	0912-31-337	0.000	OCT 2022	XX		$ 8,310,188
DESCRIPTION: REHABILITATE EXISTING ROADWAY							**NHS:**	
LIMITS FROM: AT THE PORT OF FREEPORT			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0912-31-337		**OCT 2022**	**1 Project**		**$ 8,310,188**
					OCT 2022 TOTAL:	**1 Project**	**1 Contract**	**$ 8,310,188**
HOUSTON	HARRIS	VA	0912-00-566	0.001	NOV 2022	XX		$ 2,500,000
DESCRIPTION: COMMUNICATION SYSTEM							**NHS:** N	
LIMITS FROM: VARIOUS			**LIMITS TO:** .				**PROJ NUM:** CM ( )	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-566		**NOV 2022**	**1 Project**		**$ 2,500,000**
HOUSTON	HARRIS	VA	0912-00-633	0.000	NOV 2022	XX		$ 1,250,000
DESCRIPTION: ENGINEERING DESIGN/STUDY							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-633		**NOV 2022**	**1 Project**		**$ 1,250,000**
					NOV 2022 TOTAL:	**2 Projects**	**2 Contracts**	**$ 3,750,000**
HOUSTON	HARRIS	VA	0912-00-632	0.000	DEC 2022	XX		$ 1,050,000
DESCRIPTION: ENGINEERING DESIGN/STUDY							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-632		**DEC 2022**	**1 Project**		**$ 1,050,000**
HOUSTON	HARRIS	VA	0912-00-667	0.000	DEC 2022	XX		$ 800,000
DESCRIPTION: ENGINEERING DESIGN/STUDY							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:** STP ()MM	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-667		**DEC 2022**	**1 Project**		**$ 800,000**
					DEC 2022 TOTAL:	**2 Projects**	**2 Contracts**	**$ 1,850,000**
HOUSTON	HARRIS	VA	0912-00-605	0.000	JAN 2023	XX		$ 5,000,000
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-605		**JAN 2023**	**1 Project**		**$ 5,000,000**
HOUSTON	HARRIS	VA	0912-72-628	0.000	JAN 2023	XX		$ 1,000,000
DESCRIPTION: ENGINEERING DESIGN/STUDY							**NHS:**	
LIMITS FROM: LONG, GRIGGS AND MYKAWA			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0912-72-628		**JAN 2023**	**1 Project**		**$ 1,000,000**
HOUSTON	GALVESTON	CS	0912-73-225	0.000	JAN 2023	XX		$ 2,630,553
DESCRIPTION: WIDEN ROAD - ADD LANES							**NHS:** Y	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** ON OLD PORT INDUSTRIAL ROAD				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0912-73-225		**JAN 2023**	**1 Project**		**$ 2,630,553**
					JAN 2023 TOTAL:	**3 Projects**	**3 Contracts**	**$ 8,630,553**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

HOUSTON DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
HOUSTON	HARRIS	VA	0912-72-586	0.000	FEB 2023	XX		$ 2,000,000
DESCRIPTION: ADVANCED TRAFFIC MANAGEMENT SYSTEM							**NHS:**	
LIMITS FROM: AT HOUSTON TRANSTAR			**LIMITS TO:** .				**PROJ NUM:**	
ROW CSJ:								
			CONTRACT CSJ: 0912-72-586		**FEB 2023**	**1 Project**		**$ 2,000,000**
					FEB 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 2,000,000**
HOUSTON	HARRIS	VA	0912-00-668	0.000	APR 2023	XX		$ 850,000
DESCRIPTION: ENGINEERING DESIGN/STUDY							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** .				**PROJ NUM:** STP ()MM	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-668		**APR 2023**	**1 Project**		**$ 850,000**
					APR 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 850,000**
HOUSTON	HARRIS	VA	0912-00-634	0.000	MAY 2023	XX		$ 2,317,500
DESCRIPTION: ENGINEERING DESIGN/STUDY							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-634		**MAY 2023**	**1 Project**		**$ 2,317,500**
HOUSTON	HARRIS	VA	0912-00-686	0.000	MAY 2023	XX		$ 8,000,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-686		**MAY 2023**	**1 Project**		**$ 8,000,000**
HOUSTON	HARRIS	VA	0912-00-687	0.000	MAY 2023	XX		$ 7,000,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS DISTRICTWIDE			**LIMITS TO:** .				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0912-00-687		**MAY 2023**	**1 Project**		**$ 7,000,000**
					MAY 2023 TOTAL:	**3 Projects**	**3 Contracts**	**$ 17,317,500**
HOUSTON	HARRIS	VA	0912-72-596	0.000	AUG 2023	XX		$ 123,713,251
DESCRIPTION: DRAINAGE IMPROVEMENTS							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS			**LIMITS TO:** NEAR IH 10, IH 69 & IH 45				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0912-72-596		**AUG 2023**	**1 Project**		**$ 123,713,251**
					AUG 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 123,713,251**
					HOUSTON	**14 Projects**	**14 Contracts**	**$ 166,421,492**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

LAREDO DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

LUBBOCK DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

LUFKIN DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

ODESSA DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

PARIS DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

PHARR DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

RAILROAD DIVISION DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:31 PM

SAN ANGELO DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:32 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$1.20	$0.30	$1.50
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$1.30	$0.08	$1.38
APRIL	$5.29	$0.71	$6.00
MAY	$2.00	$0.00	$2.00
JUNE	$0.00	$0.00	$0.00
JULY	$14.15	$3.54	$17.69
AUGUST	$3.84	$0.19	$4.03
District Total:	$27.78	$4.81	$32.59

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:32 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	BEXAR	VA	0915-12-681	0.001	DEC 2022	XX		$ 1,500,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**	
LIMITS FROM: VARIOUS LOCATIONS WITHIN			**LIMITS TO:** THE CITY OF SAN ANTONIO				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-681		**DEC 2022**	**1 Project**		**$ 1,500,000**
					DEC 2022 TOTAL:	**1 Project**	**1 Contract**	**$ 1,500,000**
SAN ANTONIO	BEXAR	VA	0915-12-611	0.001	MAR 2023	XX		$ 1,000,000
DESCRIPTION: ENGINEERING DESIGN/STUDY							**NHS:** N	
LIMITS FROM: IN SAN ANTONIO			**LIMITS TO:** AT VARIOUS LOCATIONS				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-611		**MAR 2023**	**1 Project**		**$ 1,000,000**
SAN ANTONIO	BEXAR	VA	0915-12-676	0.001	MAR 2023	XX		$ 375,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**	
LIMITS FROM: IN THE CITY OF SAN ANTONIO			**LIMITS TO:** .				**PROJ NUM:** CM 2021(934)	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-676		**MAR 2023**	**1 Project**		**$ 375,000**
					MAR 2023 TOTAL:	**2 Projects**	**2 Contracts**	**$ 1,375,000**
SAN ANTONIO	BEXAR	VA	0915-00-227	0.001	APR 2023	XX		$ 6,000,000
DESCRIPTION: HERO PROGRAM							**NHS:** Y	
LIMITS FROM: VARIOUS LOCATIONS WITHIN			**LIMITS TO:** BEXAR, COMAL AND KENDALL COUNTIES				**PROJ NUM:** CM 2021(952)	
ROW CSJ:								
			CONTRACT CSJ: 0915-00-227		**APR 2023**	**1 Project**		**$ 6,000,000**
					APR 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 6,000,000**
SAN ANTONIO	BEXAR	VA	0915-00-256	0.001	MAY 2023	XX		$ 2,000,000
DESCRIPTION: REHAB ADVANCED TRAFFIC MANAGEMENT SYSTEM ROADSIDE EQUIPMENT							**NHS:** N	
LIMITS FROM: DISTRICTWIDE ITS FY 2023			**LIMITS TO:** .				**PROJ NUM:** F ()	
ROW CSJ:								
			CONTRACT CSJ: 0915-00-256		**MAY 2023**	**1 Project**		**$ 2,000,000**
					MAY 2023 TOTAL:	**1 Project**	**1 Contract**	**$ 2,000,000**
SAN ANTONIO	BEXAR	VA	0915-12-677	0.001	JUL 2023	XX		$ 90,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**	
LIMITS FROM: IN THE CITY OF SAN ANTONIO			**LIMITS TO:** .				**PROJ NUM:** CM ()	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-677		**JUL 2023**	**1 Project**		**$ 90,000**
SAN ANTONIO	BEXAR	VA	0915-12-727	0.000	JUL 2023	TR		$ 17,596,460
DESCRIPTION: TRANSIT SYSTEM OPERATIONS							**NHS:**	
LIMITS FROM: IN VIA SERVICE AREA			**LIMITS TO:** .				**PROJ NUM:** CM ()	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-727		**JUL 2023**	**1 Project**		**$ 17,596,460**
					JUL 2023 TOTAL:	**2 Projects**	**2 Contracts**	**$ 17,686,460**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:32 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	BEXAR	IH 35	0017-09-102	0.200	AUG 2023	XX	$ 250,000
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: 70' SOUTHWEST OF ZARZAMORA			**LIMITS TO:** 990' NORTHEAST OF ZARZAMORA			**PROJ NUM:**STP ( )FRS4	
ROW CSJ:							
			CONTRACT CSJ: 0017-09-102		**AUG 2023**	**1 Project**	**$ 250,000**
SAN ANTONIO	BEXAR	IH 35	0017-09-103	0.200	AUG 2023	XX	$ 250,000
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS						**NHS:** Y	
LIMITS FROM: 233' SOUTHWEST OF ZARZAMORA			**LIMITS TO:** 820' NORTHEAST OF ZARZAMORA			**PROJ NUM:**STP ( )FRS4	
ROW CSJ:							
			CONTRACT CSJ: 0017-09-103		**AUG 2023**	**1 Project**	**$ 250,000**
SAN ANTONIO	BEXAR	NR	0915-00-216	0.001	AUG 2023	XX	$ 100,000
DESCRIPTION: COMMUTE SOLUTIONS PROGRAM						**NHS:** N	
LIMITS FROM: ALAMO AREA MPO: IN BEXAR, COMAL,			**LIMITS TO:** GUADALUPE & PARTIAL KENDALL COUNTY			**PROJ NUM:**STP ( )MM	
ROW CSJ:							
			CONTRACT CSJ: 0915-00-216		**AUG 2023**	**1 Project**	**$ 100,000**
SAN ANTONIO	BEXAR	CS	0915-12-598	0.000	AUG 2023	XX	$ 250,000
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS						**NHS:** N	
LIMITS FROM: 1584' W OF IH 35			**LIMITS TO:** 582' WEST OF IH 35			**PROJ NUM:**STP ( )FRS4	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-598		**AUG 2023**	**1 Project**	**$ 250,000**
SAN ANTONIO	BEXAR	CS	0915-12-599	0.000	AUG 2023	XX	$ 250,000
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS						**NHS:** N	
LIMITS FROM: 400' NORTHEAST OF SS 536			**LIMITS TO:** SS 536			**PROJ NUM:**STP ( )FRS4	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-599		**AUG 2023**	**1 Project**	**$ 250,000**
SAN ANTONIO	BEXAR	CS	0915-12-600	0.000	AUG 2023	XX	$ 250,000
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS						**NHS:** N	
LIMITS FROM: IH 35			**LIMITS TO:** 800' NORTHWEST OF IH 35			**PROJ NUM:**STP ( )FRS4	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-600		**AUG 2023**	**1 Project**	**$ 250,000**
SAN ANTONIO	BEXAR	CS	0915-12-606	0.000	AUG 2023	XX	$ 250,000
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS						**NHS:** N	
LIMITS FROM: IH 35 SBFR			**LIMITS TO:** 0.1 MI W OF IH 35 SBFR			**PROJ NUM:**STP ( )FRS1	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-606		**AUG 2023**	**1 Project**	**$ 250,000**
SAN ANTONIO	BEXAR	CS	0915-12-607	0.000	AUG 2023	XX	$ 250,000
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS						**NHS:** N	
LIMITS FROM: WETMORE/BULVERDE ROAD			**LIMITS TO:** 0.1 MI E OF WETMORE/BULVERDE RD			**PROJ NUM:**STP ( )FRS1	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-607		**AUG 2023**	**1 Project**	**$ 250,000**
SAN ANTONIO	BEXAR	VA	0915-12-682	0.001	AUG 2023	XX	$ 375,000
DESCRIPTION: TRANSPORTATION NON-ROADWAY						**NHS:**	
LIMITS FROM: IN THE CITY OF SAN ANTONIO			**LIMITS TO:** .			**PROJ NUM:**CM ()	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-682		**AUG 2023**	**1 Project**	**$ 375,000**
SAN ANTONIO	BEXAR	CS	0915-12-692	0.000	AUG 2023	XX	$ 536,650
DESCRIPTION: INSTALL/REPLACE SIGNS						**NHS:** N	
LIMITS FROM: TOEPPERWEIN			**LIMITS TO:** AT LOOKOUT			**PROJ NUM:**STP ()FRS	
ROW CSJ:							
			CONTRACT CSJ: 0915-12-692		**AUG 2023**	**1 Project**	**$ 536,650**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:32 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR OTHER OBLIGATIONS

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	BEXAR	VA	0915-12-740	0.000	AUG 2023	XX		$ 563,915
DESCRIPTION: TRANSPORTATION NON-ROADWAY							**NHS:**	
LIMITS FROM: CITY OF SAN ANTONIO			**LIMITS TO:** BEXAR COUNTY				**PROJ NUM:**CM ()	
ROW CSJ:								
			CONTRACT CSJ: 0915-12-740		**AUG 2023**	**1 Project**		**$ 563,915**
SAN ANTONIO	BEXAR	CS	0915-46-048	0.000	AUG 2023	XX		$ 250,000
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS							**NHS:** N	
LIMITS FROM: FM 78			**LIMITS TO:** 650' NORTHWEST OF FM 78				**PROJ NUM:**STP ( )FRS4	
ROW CSJ:								
			CONTRACT CSJ: 0915-46-048		**AUG 2023**	**1 Project**		**$ 250,000**
SAN ANTONIO	GUADALUPE	FM 1044	2021-02-018	0.100	AUG 2023	XX		$ 450,000
DESCRIPTION: RAILROAD CROSSING IMPROVEMENTS							**NHS:** N	
LIMITS FROM: 0.1 MI N OF FM 78			**LIMITS TO:** FM 78				**PROJ NUM:**STP ( )FRS1	
ROW CSJ:								
			CONTRACT CSJ: 2021-02-018		**AUG 2023**	**1 Project**		**$ 450,000**
					AUG 2023 TOTAL:	**13 Projects**	**13 Contracts**	**$ 4,025,565**
					SAN ANTONIO	**20 Projects**	**20 Contracts**	**$ 32,587,025**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:32 PM

TYLER DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:32 PM

WACO DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:32 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:32 PM

YOAKUM DISTRICT

FISCAL YEAR 2023

CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:23:32 PM

FISCAL YEAR 2023
CURRENT OTHER OBLIGATIONS SUMMARY
BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
			State Total:	**53 Projects**		**52 Contracts**		**$ 239,090,154**

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:32 PM

FISCAL YEAR 2023
CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

District	Federal/ State [1]	Local Funds	Total
ABILENE	$0.00	$0.00	$0.00
AMARILLO	$0.00	$0.00	$0.00
ATLANTA	$0.00	$0.00	$0.00
AUSTIN	$0.00	$0.00	$0.00
BEAUMONT	$0.00	$0.00	$0.00
BROWNWOOD	$0.00	$0.00	$0.00
BRYAN	$0.00	$0.00	$0.00
CHILDRESS	$0.00	$0.00	$0.00
CORPUS CHRISTI	$0.00	$0.00	$0.00
DALLAS	$0.00	$0.00	$0.00
EL PASO	$0.00	$0.00	$0.00
FORT WORTH	$0.00	$0.00	$0.00
HOUSTON	$0.00	$0.00	$0.00
LAREDO	$0.00	$0.00	$0.00
LUBBOCK	$0.00	$0.00	$0.00
LUFKIN	$0.00	$0.00	$0.00
ODESSA	$0.00	$0.00	$0.00
PARIS	$0.00	$0.00	$0.00
PHARR	$0.00	$0.00	$0.00
SAN ANGELO	$0.00	$0.00	$0.00
SAN ANTONIO	$654.15	$0.00	$654.15
TYLER	$0.00	$0.00	$0.00
WACO	$0.00	$0.00	$0.00
WICHITA FALLS	$0.00	$0.00	$0.00
YOAKUM	$0.00	$0.00	$0.00
DESIGN DIVISION	$0.00	$0.00	$0.00
TRAFFIC DIVISION	$0.00	$0.00	$0.00
District Total:	$654.15	$0.00	$654.15

1 State Funding consists of State Highway Fund, Proposition 1 and/or 7.

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:33 PM

ABILENE DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:33 PM

AMARILLO DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:33 PM

ATLANTA DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:33 PM

AUSTIN DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:33 PM

BEAUMONT DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State 1	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:33 PM

BROWNWOOD DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:33 PM

BRYAN DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:33 PM

CHILDRESS DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:33 PM

CORPUS CHRISTI DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:33 PM

DALLAS DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:33 PM

EL PASO DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

FORT WORTH DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

HOUSTON DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

LAREDO DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

LUBBOCK DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

LUFKIN DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

ODESSA DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

PARIS DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

PHARR DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

SAN ANGELO DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$654.15	$0.00	$654.15
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$654.15	$0.00	$654.15

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

SAN ANTONIO DISTRICT

FISCAL YEAR 2023 CURRENT PROJECT DETAIL FOR DESIGN BUILD

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE		ESTIMATE
SAN ANTONIO	BEXAR	IH 35	0017-10-168	3.949	JUN 2023	DB		$ 654,147,170
DESCRIPTION: WIDEN ROAD - ADD LANES						CDA	**NHS:** Y	
LIMITS FROM: IH 410 S			**LIMITS TO:** IH 410 N				**PROJ NUM:**NH ()	
ROW CSJ: 0017-10-278								
			CONTRACT CSJ: 0017-10-168		**JUN 2023**	**1 Project**		**$ 654,147,170**
				JUN 2023 TOTAL:		**1 Project**	**1 Contract**	**$ 654,147,170**
				SAN ANTONIO		**1 Project**	**1 Contract**	**$ 654,147,170**

TYPE: LC = LET BY LOCAL ENTITY XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING TR = TRANSFER OF FUNDS NC = NO CHARGE
LN = LET BY LOCAL ENTITY AND NO CHARGE CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT PTF = PASS-THROUGH FINANCING
CONC = CONCESSION FUNDS SIB = STATE INFRASTRUCTURE BANK LOANS LBS = LOCAL BOND SALES CX = CROSSING STATE PROJECT
P1 = PROPOSITION 1 BOND PROCEEDS RTR = REGIONAL TOLL REVENUE DB = DESIGN BUILD LB = LOCAL LET DESIGN BUILD

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

TYLER DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

WACO DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

WICHITA FALLS DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

YOAKUM DISTRICT

FISCAL YEAR 2023

CURRENT DESIGN BUILD SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	Federal /State [1]	Local Funds	Total
SEPTEMBER	$0.00	$0.00	$0.00
OCTOBER	$0.00	$0.00	$0.00
NOVEMBER	$0.00	$0.00	$0.00
DECEMBER	$0.00	$0.00	$0.00
JANUARY	$0.00	$0.00	$0.00
FEBRUARY	$0.00	$0.00	$0.00
MARCH	$0.00	$0.00	$0.00
APRIL	$0.00	$0.00	$0.00
MAY	$0.00	$0.00	$0.00
JUNE	$0.00	$0.00	$0.00
JULY	$0.00	$0.00	$0.00
AUGUST	$0.00	$0.00	$0.00
District Total:	$0.00	$0.00	$0.00

Data Date: June 27, 2022
Run Date: 6/27/2022 @ 1:28:34 PM

FISCAL YEAR 2023
CURRENT DESIGN BUILD SUMMARY
BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
			State Total:	**1 Project**		**1 Contract**		**$ 654,147,170**