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FOREWORD

This document contains projects authorized by the Commission which have 
been identified as ready for letting in fiscal year 2010 by TxDOT districts. 
Projects that already let to contract or are approved to let are listed on the 
website by month or by district. Projects are funded by various funding 
sources, the details of which are provided on the following page. The State 
Highway Fund is TxDOT’s traditional method of project funding and the State 
Highway Fund amount on the following page represents the funding levels 
approved by the Commission.

The projects in this schedule are based on the current estimated construction 
costs of the projects and the current forecast of available funds for fiscal year 
2010. Changing conditions may result in projects being removed or added to 
this Letting Schedule. These changes could include financial issues such as 
receiving more or less revenues than forecasted, bids on projects being higher 
or lower than the project estimates, and increasing or decreasing cost on 
existing contracts through change orders or quantity overruns just to name a 
few. Likewise, some projects may move out of or into this Letting Schedule 
due to project development issues associated with receiving environmental 
clearance or the required right of way for some projects, changes in project 
priorities at the local or statewide level, or conflicts with ongoing construction 
or maintenance work that must be avoided.
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Month
State 

Highway 
Fund

Pass 
Through 
Finance

SH 121 
Toll 

Project 

SH 130 
Concession 

Funds

Local 
Bond 
Sales

TotalCDAsProp 
14 

Bond

1 2 3 4 5Economic
 Stimulus

6

Run Date: 4/27/2010 @ 11:36:20 AM

Prop 
12 

Bond 

FISCAL YEAR 2010  LETTING SCHEDULE (DOLLARS IN MILLIONS)

$71.82 $0.00 $31.59 $0.00 $0.00SEPTEMBER $243.74$0.00$62.09 $78.23$0.00

$110.28 $12.78 $24.07 $0.00 $64.00OCTOBER $292.50$0.00$42.21 $39.16$0.00

$98.25 $0.00 $0.00 $0.00 $0.00NOVEMBER $256.93$0.00$19.90 $138.78$0.00

$142.42 $0.00 $0.00 $0.00 $0.00DECEMBER $271.79$0.00$95.12 $34.25$0.00

$136.57 $10.19 $5.42 $0.00 $0.00JANUARY $415.02$0.00$29.97 $232.86$0.00

$118.22 $0.00 $0.00 $0.00 $0.00FEBRUARY $407.15$0.00$94.45 $194.49$0.00

$89.57 $17.50 $0.00 $0.00 $0.00MARCH $307.58$0.00$18.07 $182.45$0.00

$86.67 $8.70 $7.88 $0.00 $0.00APRIL $308.96$0.00$44.31 $161.40$0.00

$133.01 $0.00 $29.49 $0.00 $0.00MAY $228.34$0.00$44.26 $21.58$0.00

$111.48 $9.48 $3.63 $0.00 $0.00JUNE $180.64$0.00$51.15 $4.90$0.00

$122.27 $0.00 $24.48 $0.00 $0.00JULY $174.39$0.00$22.52 $5.12$0.00

$275.46 $165.92 $87.78 $0.00 $0.00AUGUST $598.21$0.00$69.04 $0.00$0.00

 7

8

100% Funded by 
Locals

CDA IMPACT

TOTAL
Remaining State 
Highway Fund

Obligation Limit $2,185.00

$1,496.02 $224.58 $214.34 $0.00 $64.00 $3,685.26SUB-TOTAL $0.00$593.09 $1,093.23

State Highway Fund consists of federal, state and local funds.
State Highway Fund Revenue Bonds (Proposition 14) allow for the advancement of projects payable from future deposits to the State Highway Fund.
ftp://www.txdot.gov/business/partnerships/cda.htm
ftp://www.txdot.state.tx.us/business/governments/pass_finance.htm

The total of TxDOT's participation for Comprehensive Development Agreements in the Dallas-Fort Worth region is estimated at $1.6 billion to be charged 
over a three year period beginning in FY 2009.  The FY 2010 charge is $585 million.

7

1
2
3
4

The Statewide Highway Fund remaining amount will fluctuate each month to reflect low bid awarded at time of letting, change orders to existing contracts 
and final payment variance for completed contracts.

8

This total contains projects that are scheduled or have let and been awarded through the statewide letting process, projects that were let and awarded by 
a local entity, projects that were not handled through a letting process, federal fund transfers and executed comprehensive development agreements.

6
Economic Stimulus - Economic Stimulus Funds associated with the American Recovery and Reinvestment Act of 2009 (ARRA).5

$0.00

Local Funds 
included with 100% 
NTF funded projects ($69.53)

($17.23)

$1,759.49

$425.51

$585.00

ROW ($22.21)
No Charge ($34.81)
State Infrastructure 
Bank Loans ($35.00)

Emergency Relief 
Fund
Federal Earmarks

($55.12)

($87.63)

- Non-Traditional Funds (NTF) excluding the State Highway Fund



April 27, 2010Data Date:
Run Date: 4/27/2010 @ 11:36:20 AM

Page 4

2010 LETTING SCHEDULE (DOLLARS IN MILLIONS)

District

Actual   SEPTEMBER  2009

State 
Highway 

Fund

Pass 
Through 
Finance

SH 121 Toll 
Project 
Revenue

SH 130 
Concession

 Funds

Local 
Bond 
Sales

TOTAL
Prop 

14 
Funds

CDAs Economic 
Stimulus

Prop 
12 

Funds

ABILENE $1.49 $0.00 $0.00 $0.00 $0.00 $1.49$0.00$0.00 $0.00$0.00

AMARILLO $0.01 $0.00 $0.00 $0.00 $0.00 $2.42$0.00$0.00 $2.41$0.00

ATLANTA $5.16 $0.00 $0.00 $0.00 $0.00 $7.98$0.00$0.00 $2.82$0.00

AUSTIN $5.34 $0.00 $0.00 $0.00 $0.00 $5.67$0.00$0.00 $0.33$0.00

BEAUMONT $0.00 $0.00 $0.00 $0.00 $0.00 $1.40$0.00$0.00 $1.40$0.00

BROWNWOOD $0.07 $0.00 $0.00 $0.00 $0.00 $1.72$0.00$0.00 $1.65$0.00

BRYAN $7.80 $0.00 $0.00 $0.00 $0.00 $11.74$0.00$0.00 $3.93$0.00

CHILDRESS $0.00 $0.00 $0.00 $0.00 $0.00 $0.18$0.00$0.00 $0.18$0.00

CORPUS CHRISTI $0.00 $0.00 $0.00 $0.00 $0.00 $6.78$0.00$0.00 $6.78$0.00

DALLAS *$6.66 $0.00 $31.59 $0.00 $0.00 $43.14$0.00$0.00 $4.89$0.00

EL PASO $0.51 $0.00 $0.00 $0.00 $0.00 $2.38$0.00$0.00 $1.88$0.00

FORT WORTH *$0.06 $0.00 $0.00 $0.00 $0.00 $8.79$0.00$0.00 $8.73$0.00

HOUSTON $24.85 $0.00 $0.00 $0.00 $0.00 $38.82$0.00$0.00 $13.98$0.00

LAREDO $2.02 $0.00 $0.00 $0.00 $0.00 $3.59$0.00$0.00 $1.57$0.00

LUBBOCK $0.37 $0.00 $0.00 $0.00 $0.00 $48.96$0.00$47.76 $0.84$0.00

LUFKIN $0.37 $0.00 $0.00 $0.00 $0.00 $1.65$0.00$0.00 $1.28$0.00

ODESSA $0.65 $0.00 $0.00 $0.00 $0.00 $2.42$0.00$0.00 $1.77$0.00

PARIS $0.28 $0.00 $0.00 $0.00 $0.00 $3.23$0.00$0.00 $2.94$0.00

PHARR $3.83 $0.00 $0.00 $0.00 $0.00 $13.55$0.00$6.72 $3.01$0.00

SAN ANGELO $1.05 $0.00 $0.00 $0.00 $0.00 $1.44$0.00$0.00 $0.39$0.00

SAN ANTONIO $1.92 $0.00 $0.00 $0.00 $0.00 $7.94$0.00$0.00 $6.02$0.00

TYLER $0.16 $0.00 $0.00 $0.00 $0.00 $10.09$0.00$7.62 $2.32$0.00

WACO $8.18 $0.00 $0.00 $0.00 $0.00 $10.57$0.00$0.00 $2.39$0.00

WICHITA FALLS $0.00 $0.00 $0.00 $0.00 $0.00 $0.61$0.00$0.00 $0.61$0.00

YOAKUM $1.06 $0.00 $0.00 $0.00 $0.00 $7.17$0.00$0.00 $6.11$0.00

MONTH TOTAL $71.82 $0.00 $31.59 $0.00 $0.00 $243.74$0.00$62.09 $78.23$0.00

* The costs shown are low bid amounts. Please see the Statewide Summary page for the financial impact to the State Highway Fund in FY 2010.
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2010 LETTING SCHEDULE (DOLLARS IN MILLIONS)

District

Actual   OCTOBER  2009

State 
Highway 

Fund

Pass 
Through 
Finance

SH 121 Toll 
Project 
Revenue

SH 130 
Concession

 Funds

Local 
Bond 
Sales

TOTAL
Prop 

14 
Funds

CDAs Economic 
Stimulus

Prop 
12 

Funds

ABILENE $0.43 $0.00 $0.00 $0.00 $0.00 $1.64$0.00$1.21 $0.00$0.00

AMARILLO $8.57 $0.00 $0.00 $0.00 $0.00 $8.57$0.00$0.00 $0.00$0.00

ATLANTA $5.24 $0.00 $0.00 $0.00 $0.00 $5.24$0.00$0.00 $0.00$0.00

AUSTIN $13.95 $12.78 $0.00 $0.00 $0.00 $30.64$0.00$0.00 $3.90$0.00

BEAUMONT $11.45 $0.00 $0.00 $0.00 $0.00 $13.18$0.00$1.73 $0.00$0.00

BROWNWOOD $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

BRYAN $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

CHILDRESS $3.22 $0.00 $0.00 $0.00 $0.00 $3.22$0.00$0.00 $0.00$0.00

CORPUS CHRISTI $0.26 $0.00 $0.00 $0.00 $0.00 $2.31$0.00$2.06 $0.00$0.00

DALLAS *$13.12 $0.00 $24.07 $0.00 $0.00 $38.04$0.00$0.00 $0.86$0.00

EL PASO $1.46 $0.00 $0.00 $0.00 $0.00 $1.46$0.00$0.00 $0.00$0.00

FORT WORTH *$1.74 $0.00 $0.00 $0.00 $0.00 $5.78$0.00$2.37 $1.67$0.00

HOUSTON $6.74 $0.00 $0.00 $0.00 $64.00 $87.01$0.00$0.53 $15.74$0.00

LAREDO $6.12 $0.00 $0.00 $0.00 $0.00 $10.28$0.00$1.34 $2.83$0.00

LUBBOCK $0.00 $0.00 $0.00 $0.00 $0.00 $0.69$0.00$0.69 $0.00$0.00

LUFKIN $0.00 $0.00 $0.00 $0.00 $0.00 $3.78$0.00$3.78 $0.00$0.00

ODESSA $0.00 $0.00 $0.00 $0.00 $0.00 $7.35$0.00$0.52 $6.83$0.00

PARIS $7.32 $0.00 $0.00 $0.00 $0.00 $10.70$0.00$3.38 $0.00$0.00

PHARR $1.65 $0.00 $0.00 $0.00 $0.00 $6.95$0.00$0.34 $4.96$0.00

SAN ANGELO $0.00 $0.00 $0.00 $0.00 $0.00 $2.37$0.00$0.00 $2.37$0.00

SAN ANTONIO $1.53 $0.00 $0.00 $0.00 $0.00 $2.41$0.00$0.87 $0.00$0.00

TYLER $4.47 $0.00 $0.00 $0.00 $0.00 $22.64$0.00$18.17 $0.00$0.00

WACO $8.01 $0.00 $0.00 $0.00 $0.00 $8.01$0.00$0.00 $0.00$0.00

WICHITA FALLS $5.84 $0.00 $0.00 $0.00 $0.00 $11.07$0.00$5.23 $0.00$0.00

YOAKUM $9.17 $0.00 $0.00 $0.00 $0.00 $9.17$0.00$0.00 $0.00$0.00

MONTH TOTAL $110.28 $12.78 $24.07 $0.00 $64.00 $292.50$0.00$42.21 $39.16$0.00

* The costs shown are low bid amounts. Please see the Statewide Summary page for the financial impact to the State Highway Fund in FY 2010.
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2010 LETTING SCHEDULE (DOLLARS IN MILLIONS)

District

Actual   NOVEMBER  2009

State 
Highway 

Fund

Pass 
Through 
Finance

SH 121 Toll 
Project 
Revenue

SH 130 
Concession

 Funds

Local 
Bond 
Sales

TOTAL
Prop 

14 
Funds

CDAs Economic 
Stimulus

Prop 
12 

Funds

ABILENE $0.42 $0.00 $0.00 $0.00 $0.00 $0.42$0.00$0.00 $0.00$0.00

AMARILLO $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

ATLANTA $0.67 $0.00 $0.00 $0.00 $0.00 $0.67$0.00$0.00 $0.00$0.00

AUSTIN $1.74 $0.00 $0.00 $0.00 $0.00 $5.10$0.00$0.00 $3.36$0.00

BEAUMONT $0.00 $0.00 $0.00 $0.00 $0.00 $2.07$0.00$2.07 $0.00$0.00

BROWNWOOD $0.44 $0.00 $0.00 $0.00 $0.00 $0.44$0.00$0.00 $0.00$0.00

BRYAN $0.00 $0.00 $0.00 $0.00 $0.00 $5.37$0.00$5.37 $0.00$0.00

CHILDRESS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

CORPUS CHRISTI $10.53 $0.00 $0.00 $0.00 $0.00 $10.53$0.00$0.00 $0.00$0.00

DALLAS *$11.29 $0.00 $0.00 $0.00 $0.00 $12.48$0.00$0.18 $1.00$0.00

EL PASO $0.45 $0.00 $0.00 $0.00 $0.00 $2.42$0.00$1.97 $0.00$0.00

FORT WORTH *$0.16 $0.00 $0.00 $0.00 $0.00 $129.60$0.00$2.79 $126.65$0.00

HOUSTON $12.61 $0.00 $0.00 $0.00 $0.00 $12.77$0.00$0.16 $0.00$0.00

LAREDO $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

LUBBOCK $10.38 $0.00 $0.00 $0.00 $0.00 $10.38$0.00$0.00 $0.00$0.00

LUFKIN $6.40 $0.00 $0.00 $0.00 $0.00 $7.68$0.00$1.29 $0.00$0.00

ODESSA $7.11 $0.00 $0.00 $0.00 $0.00 $7.11$0.00$0.00 $0.00$0.00

PARIS $0.00 $0.00 $0.00 $0.00 $0.00 $3.63$0.00$3.63 $0.00$0.00

PHARR $5.58 $0.00 $0.00 $0.00 $0.00 $5.58$0.00$0.00 $0.00$0.00

SAN ANGELO $5.06 $0.00 $0.00 $0.00 $0.00 $5.06$0.00$0.00 $0.00$0.00

SAN ANTONIO $15.10 $0.00 $0.00 $0.00 $0.00 $17.58$0.00$0.90 $1.58$0.00

TYLER $9.82 $0.00 $0.00 $0.00 $0.00 $13.28$0.00$0.00 $3.46$0.00

WACO $0.00 $0.00 $0.00 $0.00 $0.00 $1.54$0.00$1.54 $0.00$0.00

WICHITA FALLS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

YOAKUM $0.47 $0.00 $0.00 $0.00 $0.00 $3.21$0.00$0.00 $2.74$0.00

MONTH TOTAL $98.25 $0.00 $0.00 $0.00 $0.00 $256.93$0.00$19.90 138.78$0.00

* The costs shown are low bid amounts. Please see the Statewide Summary page for the financial impact to the State Highway Fund in FY 2010.
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2010 LETTING SCHEDULE (DOLLARS IN MILLIONS)

District

Actual   DECEMBER  2009

State 
Highway 

Fund

Pass 
Through 
Finance

SH 121 Toll 
Project 
Revenue

SH 130 
Concession

 Funds

Local 
Bond 
Sales

TOTAL
Prop 

14 
Funds

CDAs Economic 
Stimulus

Prop 
12 

Funds

ABILENE $4.96 $0.00 $0.00 $0.00 $0.00 $6.55$0.00$0.00 $1.58$0.00

AMARILLO $0.83 $0.00 $0.00 $0.00 $0.00 $12.34$0.00$3.67 $7.84$0.00

ATLANTA $2.10 $0.00 $0.00 $0.00 $0.00 $12.84$0.00$10.44 $0.29$0.00

AUSTIN $2.72 $0.00 $0.00 $0.00 $0.00 $10.75$0.00$1.59 $6.44$0.00

BEAUMONT $18.78 $0.00 $0.00 $0.00 $0.00 $32.39$0.00$13.33 $0.28$0.00

BROWNWOOD $0.00 $0.00 $0.00 $0.00 $0.00 $0.47$0.00$0.47 $0.00$0.00

BRYAN $0.24 $0.00 $0.00 $0.00 $0.00 $14.57$0.00$14.33 $0.00$0.00

CHILDRESS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

CORPUS CHRISTI $2.19 $0.00 $0.00 $0.00 $0.00 $16.16$0.00$0.00 $13.98$0.00

DALLAS *$7.12 $0.00 $0.00 $0.00 $0.00 $8.51$0.00$1.08 $0.32$0.00

EL PASO $1.16 $0.00 $0.00 $0.00 $0.00 $1.16$0.00$0.00 $0.00$0.00

FORT WORTH *$7.89 $0.00 $0.00 $0.00 $0.00 $8.09$0.00$0.20 $0.00$0.00

HOUSTON $46.33 $0.00 $0.00 $0.00 $0.00 $66.39$0.00$19.62 $0.44$0.00

LAREDO $33.39 $0.00 $0.00 $0.00 $0.00 $34.57$0.00$1.18 $0.00$0.00

LUBBOCK $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

LUFKIN $0.81 $0.00 $0.00 $0.00 $0.00 $2.92$0.00$2.11 $0.00$0.00

ODESSA $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

PARIS $3.20 $0.00 $0.00 $0.00 $0.00 $4.53$0.00$1.34 $0.00$0.00

PHARR $4.90 $0.00 $0.00 $0.00 $0.00 $14.33$0.00$9.43 $0.00$0.00

SAN ANGELO $0.67 $0.00 $0.00 $0.00 $0.00 $0.67$0.00$0.00 $0.00$0.00

SAN ANTONIO $4.82 $0.00 $0.00 $0.00 $0.00 $5.55$0.00$0.23 $0.50$0.00

TYLER $0.00 $0.00 $0.00 $0.00 $0.00 $15.68$0.00$15.68 $0.00$0.00

WACO $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

WICHITA FALLS $0.05 $0.00 $0.00 $0.00 $0.00 $2.64$0.00$0.00 $2.58$0.00

YOAKUM $0.27 $0.00 $0.00 $0.00 $0.00 $0.68$0.00$0.42 $0.00$0.00

MONTH TOTAL $142.42 $0.00 $0.00 $0.00 $0.00 $271.79$0.00$95.12 $34.25$0.00

* The costs shown are low bid amounts. Please see the Statewide Summary page for the financial impact to the State Highway Fund in FY 2010.
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2010 LETTING SCHEDULE (DOLLARS IN MILLIONS)

District

Actual   JANUARY  2010

State 
Highway 

Fund

Pass 
Through 
Finance

SH 121 Toll 
Project 
Revenue

SH 130 
Concession

 Funds

Local 
Bond 
Sales

TOTAL
Prop 

14 
Funds

CDAs Economic 
Stimulus

Prop 
12 

Funds

ABILENE $0.14 $0.00 $0.00 $0.00 $0.00 $1.33$0.00$1.19 $0.00$0.00

AMARILLO $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

ATLANTA $0.71 $0.00 $0.00 $0.00 $0.00 $0.71$0.00$0.00 $0.00$0.00

AUSTIN $4.09 $0.00 $0.00 $0.00 $0.00 $63.55$0.00$5.47 $53.98$0.00

BEAUMONT $0.63 $0.00 $0.00 $0.00 $0.00 $6.30$0.00$0.00 $5.67$0.00

BROWNWOOD $7.45 $0.00 $0.00 $0.00 $0.00 $8.09$0.00$0.00 $0.65$0.00

BRYAN $0.55 $0.00 $0.00 $0.00 $0.00 $0.55$0.00$0.00 $0.00$0.00

CHILDRESS $2.08 $0.00 $0.00 $0.00 $0.00 $2.08$0.00$0.00 $0.00$0.00

CORPUS CHRISTI $23.25 $0.00 $0.00 $0.00 $0.00 $23.25$0.00$0.00 $0.00$0.00

DALLAS *$5.63 $5.19 $5.42 $0.00 $0.00 $16.24$0.00$0.00 $0.00$0.00

EL PASO $45.77 $5.00 $0.00 $0.00 $0.00 $146.76$0.00$0.00 $95.99$0.00

FORT WORTH *$0.06 $0.00 $0.00 $0.00 $0.00 $0.06$0.00$0.00 $0.00$0.00

HOUSTON $10.89 $0.00 $0.00 $0.00 $0.00 $56.95$0.00$0.00 $46.06$0.00

LAREDO $0.34 $0.00 $0.00 $0.00 $0.00 $11.95$0.00$10.50 $1.11$0.00

LUBBOCK $11.28 $0.00 $0.00 $0.00 $0.00 $17.83$0.00$0.00 $6.55$0.00

LUFKIN $15.01 $0.00 $0.00 $0.00 $0.00 $18.88$0.00$3.87 $0.00$0.00

ODESSA $0.00 $0.00 $0.00 $0.00 $0.00 $3.97$0.00$3.97 $0.00$0.00

PARIS $0.82 $0.00 $0.00 $0.00 $0.00 $0.82$0.00$0.00 $0.00$0.00

PHARR $2.35 $0.00 $0.00 $0.00 $0.00 $2.35$0.00$0.00 $0.00$0.00

SAN ANGELO $1.72 $0.00 $0.00 $0.00 $0.00 $7.51$0.00$0.00 $5.78$0.00

SAN ANTONIO $0.79 $0.00 $0.00 $0.00 $0.00 $15.16$0.00$0.75 $13.61$0.00

TYLER $0.07 $0.00 $0.00 $0.00 $0.00 $0.07$0.00$0.00 $0.00$0.00

WACO $0.37 $0.00 $0.00 $0.00 $0.00 $2.58$0.00$2.21 $0.00$0.00

WICHITA FALLS $1.77 $0.00 $0.00 $0.00 $0.00 $3.77$0.00$2.00 $0.00$0.00

YOAKUM $0.79 $0.00 $0.00 $0.00 $0.00 $4.24$0.00$0.00 $3.46$0.00

MONTH TOTAL $136.57 $10.19 $5.42 $0.00 $0.00 $415.02$0.00$29.97 232.86$0.00

* The costs shown are low bid amounts. Please see the Statewide Summary page for the financial impact to the State Highway Fund in FY 2010.
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2010 LETTING SCHEDULE (DOLLARS IN MILLIONS)

District

Actual   FEBRUARY  2010

State 
Highway 

Fund

Pass 
Through 
Finance

SH 121 Toll 
Project 
Revenue

SH 130 
Concession

 Funds

Local 
Bond 
Sales

TOTAL
Prop 

14 
Funds

CDAs Economic 
Stimulus

Prop 
12 

Funds

ABILENE $1.15 $0.00 $0.00 $0.00 $0.00 $1.15$0.00$0.00 $0.00$0.00

AMARILLO $3.08 $0.00 $0.00 $0.00 $0.00 $3.08$0.00$0.00 $0.00$0.00

ATLANTA $10.04 $0.00 $0.00 $0.00 $0.00 $15.22$0.00$0.00 $5.18$0.00

AUSTIN $1.80 $0.00 $0.00 $0.00 $0.00 $46.76$0.00$30.23 $14.74$0.00

BEAUMONT $8.21 $0.00 $0.00 $0.00 $0.00 $69.01$0.00$26.83 $33.97$0.00

BROWNWOOD $0.69 $0.00 $0.00 $0.00 $0.00 $0.69$0.00$0.00 $0.00$0.00

BRYAN $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

CHILDRESS $1.42 $0.00 $0.00 $0.00 $0.00 $1.42$0.00$0.00 $0.00$0.00

CORPUS CHRISTI $0.43 $0.00 $0.00 $0.00 $0.00 $0.43$0.00$0.00 $0.00$0.00

DALLAS *$2.41 $0.00 $0.00 $0.00 $0.00 $3.45$0.00$0.00 $1.04$0.00

EL PASO $7.48 $0.00 $0.00 $0.00 $0.00 $8.68$0.00$0.00 $1.20$0.00

FORT WORTH *$1.93 $0.00 $0.00 $0.00 $0.00 $2.99$0.00$0.00 $1.06$0.00

HOUSTON $38.58 $0.00 $0.00 $0.00 $0.00 $137.46$0.00$0.00 $98.88$0.00

LAREDO $4.96 $0.00 $0.00 $0.00 $0.00 $4.96$0.00$0.00 $0.00$0.00

LUBBOCK $3.81 $0.00 $0.00 $0.00 $0.00 $3.81$0.00$0.00 $0.00$0.00

LUFKIN $0.68 $0.00 $0.00 $0.00 $0.00 $34.12$0.00$33.44 $0.00$0.00

ODESSA $4.14 $0.00 $0.00 $0.00 $0.00 $5.81$0.00$1.67 $0.00$0.00

PARIS $8.88 $0.00 $0.00 $0.00 $0.00 $12.34$0.00$0.00 $3.47$0.00

PHARR $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

SAN ANGELO $0.28 $0.00 $0.00 $0.00 $0.00 $0.64$0.00$0.00 $0.36$0.00

SAN ANTONIO $2.21 $0.00 $0.00 $0.00 $0.00 $7.37$0.00$0.00 $5.16$0.00

TYLER $2.53 $0.00 $0.00 $0.00 $0.00 $7.40$0.00$0.38 $4.48$0.00

WACO $1.06 $0.00 $0.00 $0.00 $0.00 $2.96$0.00$1.89 $0.00$0.00

WICHITA FALLS $1.10 $0.00 $0.00 $0.00 $0.00 $3.23$0.00$0.00 $2.12$0.00

YOAKUM $11.36 $0.00 $0.00 $0.00 $0.00 $34.19$0.00$0.00 $22.83$0.00

MONTH TOTAL $118.22 $0.00 $0.00 $0.00 $0.00 $407.15$0.00$94.45 194.49$0.00

* The costs shown are low bid amounts. Please see the Statewide Summary page for the financial impact to the State Highway Fund in FY 2010.
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2010 LETTING SCHEDULE (DOLLARS IN MILLIONS)

District

Actual   MARCH  2010

State 
Highway 

Fund

Pass 
Through 
Finance

SH 121 Toll 
Project 
Revenue

SH 130 
Concession

 Funds

Local 
Bond 
Sales

TOTAL
Prop 

14 
Funds

CDAs Economic 
Stimulus

Prop 
12 

Funds

ABILENE $2.46 $0.00 $0.00 $0.00 $0.00 $6.61$0.00$0.00 $4.15$0.00

AMARILLO $0.39 $0.00 $0.00 $0.00 $0.00 $2.93$0.00$0.00 $2.53$0.00

ATLANTA $0.22 $0.00 $0.00 $0.00 $0.00 $2.32$0.00$1.68 $0.42$0.00

AUSTIN $13.11 $0.00 $0.00 $0.00 $0.00 $19.75$0.00$1.24 $5.40$0.00

BEAUMONT $0.17 $0.00 $0.00 $0.00 $0.00 $0.30$0.00$0.00 $0.13$0.00

BROWNWOOD $2.80 $0.00 $0.00 $0.00 $0.00 $2.80$0.00$0.00 $0.00$0.00

BRYAN $0.33 $0.00 $0.00 $0.00 $0.00 $0.71$0.00$0.37 $0.00$0.00

CHILDRESS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

CORPUS CHRISTI $0.37 $0.00 $0.00 $0.00 $0.00 $0.37$0.00$0.00 $0.00$0.00

DALLAS *$2.07 $0.00 $0.00 $0.00 $0.00 $2.07$0.00$0.00 $0.00$0.00

EL PASO $5.56 $0.00 $0.00 $0.00 $0.00 $5.56$0.00$0.00 $0.00$0.00

FORT WORTH *$20.79 $0.00 $0.00 $0.00 $0.00 $45.44$0.00$0.50 $24.16$0.00

HOUSTON $23.46 $17.50 $0.00 $0.00 $0.00 $117.94$0.00$0.11 $76.87$0.00

LAREDO $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

LUBBOCK $0.90 $0.00 $0.00 $0.00 $0.00 $0.90$0.00$0.00 $0.00$0.00

LUFKIN $2.57 $0.00 $0.00 $0.00 $0.00 $5.67$0.00$3.10 $0.00$0.00

ODESSA $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

PARIS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

PHARR $7.32 $0.00 $0.00 $0.00 $0.00 $66.09$0.00$0.00 $58.77$0.00

SAN ANGELO $0.61 $0.00 $0.00 $0.00 $0.00 $4.59$0.00$0.00 $3.98$0.00

SAN ANTONIO $0.00 $0.00 $0.00 $0.00 $0.00 $3.11$0.00$1.10 $2.01$0.00

TYLER $1.51 $0.00 $0.00 $0.00 $0.00 $5.25$0.00$3.54 $0.21$0.00

WACO $0.42 $0.00 $0.00 $0.00 $0.00 $8.86$0.00$5.15 $3.29$0.00

WICHITA FALLS $3.17 $0.00 $0.00 $0.00 $0.00 $4.44$0.00$1.27 $0.00$0.00

YOAKUM $1.32 $0.00 $0.00 $0.00 $0.00 $1.87$0.00$0.00 $0.54$0.00

MONTH TOTAL $89.57 $17.50 $0.00 $0.00 $0.00 $307.58$0.00$18.07 182.45$0.00

* The costs shown are low bid amounts. Please see the Statewide Summary page for the financial impact to the State Highway Fund in FY 2010.
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2010 LETTING SCHEDULE (DOLLARS IN MILLIONS)

District

Actual   APRIL  2010

State 
Highway 

Fund

Pass 
Through 
Finance

SH 121 Toll 
Project 
Revenue

SH 130 
Concession

 Funds

Local 
Bond 
Sales

TOTAL
Prop 

14 
Funds

CDAs Economic 
Stimulus

Prop 
12 

Funds

ABILENE $3.41 $0.00 $0.00 $0.00 $0.00 $4.58$0.00$0.00 $1.17$0.00

AMARILLO $0.00 $0.00 $0.00 $0.00 $0.00 $6.27$0.00$0.00 $6.27$0.00

ATLANTA $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

AUSTIN $13.38 $8.70 $0.00 $0.00 $0.00 $30.92$0.00$2.15 $6.69$0.00

BEAUMONT $2.30 $0.00 $0.00 $0.00 $0.00 $9.76$0.00$0.68 $6.78$0.00

BROWNWOOD $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

BRYAN $0.85 $0.00 $0.00 $0.00 $0.00 $1.25$0.00$0.40 $0.00$0.00

CHILDRESS $0.02 $0.00 $0.00 $0.00 $0.00 $0.10$0.00$0.00 $0.08$0.00

CORPUS CHRISTI $2.52 $0.00 $0.00 $0.00 $0.00 $2.52$0.00$0.00 $0.00$0.00

DALLAS *$10.25 $0.00 $7.88 $0.00 $0.00 $23.13$0.00$4.99 $0.00$0.00

EL PASO $7.64 $0.00 $0.00 $0.00 $0.00 $7.64$0.00$0.00 $0.00$0.00

FORT WORTH *$12.66 $0.00 $0.00 $0.00 $0.00 $12.66$0.00$0.00 $0.00$0.00

HOUSTON $11.90 $0.00 $0.00 $0.00 $0.00 $37.69$0.00$0.00 $25.79$0.00

LAREDO $1.86 $0.00 $0.00 $0.00 $0.00 $1.86$0.00$0.00 $0.00$0.00

LUBBOCK $1.27 $0.00 $0.00 $0.00 $0.00 $1.27$0.00$0.00 $0.00$0.00

LUFKIN $2.45 $0.00 $0.00 $0.00 $0.00 $2.45$0.00$0.00 $0.00$0.00

ODESSA $0.52 $0.00 $0.00 $0.00 $0.00 $3.33$0.00$0.00 $2.81$0.00

PARIS $3.80 $0.00 $0.00 $0.00 $0.00 $3.80$0.00$0.00 $0.00$0.00

PHARR $0.70 $0.00 $0.00 $0.00 $0.00 $0.70$0.00$0.00 $0.00$0.00

SAN ANGELO $0.00 $0.00 $0.00 $0.00 $0.00 $1.40$0.00$0.00 $1.40$0.00

SAN ANTONIO $2.61 $0.00 $0.00 $0.00 $0.00 $2.85$0.00$0.00 $0.23$0.00

TYLER $5.40 $0.00 $0.00 $0.00 $0.00 $5.40$0.00$0.00 $0.00$0.00

WACO $3.14 $0.00 $0.00 $0.00 $0.00 $148.50$0.00$36.08 $109.28$0.00

WICHITA FALLS $0.00 $0.00 $0.00 $0.00 $0.00 $0.89$0.00$0.00 $0.89$0.00

YOAKUM $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

MONTH TOTAL $86.67 $8.70 $7.88 $0.00 $0.00 $308.96$0.00$44.31 161.40$0.00

* The estimated costs shown are total estimated construction costs. Please see the Statewide Summary page for the financial impact to the State 
Highway Fund in FY 2010.



April 27, 2010Data Date:
Run Date: 4/27/2010 @ 11:36:24 AM

Page 12

2010 LETTING SCHEDULE (DOLLARS IN MILLIONS)

District

Approved   MAY  2010

State 
Highway 

Fund

Pass 
Through 
Finance

SH 121 Toll 
Project 
Revenue

SH 130 
Concession

 Funds

Local 
Bond 
Sales

TOTAL
Prop 

14 
Funds

CDAs Economic 
Stimulus

Prop 
12 

Funds

ABILENE $1.23 $0.00 $0.00 $0.00 $0.00 $1.23$0.00$0.00 $0.00$0.00

AMARILLO $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

ATLANTA $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

AUSTIN $36.10 $0.00 $0.00 $0.00 $0.00 $42.75$0.00$6.65 $0.00$0.00

BEAUMONT $0.58 $0.00 $0.00 $0.00 $0.00 $3.23$0.00$2.65 $0.00$0.00

BROWNWOOD $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

BRYAN $5.60 $0.00 $0.00 $0.00 $0.00 $5.60$0.00$0.00 $0.00$0.00

CHILDRESS $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

CORPUS CHRISTI $0.78 $0.00 $0.00 $0.00 $0.00 $8.04$0.00$0.00 $7.26$0.00

DALLAS *$6.41 $0.00 $29.49 $0.00 $0.00 $35.90$0.00$0.00 $0.00$0.00

EL PASO $0.40 $0.00 $0.00 $0.00 $0.00 $0.45$0.00$0.00 $0.05$0.00

FORT WORTH *$5.86 $0.00 $0.00 $0.00 $0.00 $15.46$0.00$9.60 $0.00$0.00

HOUSTON $35.55 $0.00 $0.00 $0.00 $0.00 $39.79$0.00$0.00 $4.24$0.00

LAREDO $0.00 $0.00 $0.00 $0.00 $0.00 $21.37$0.00$21.37 $0.00$0.00

LUBBOCK $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

LUFKIN $1.27 $0.00 $0.00 $0.00 $0.00 $4.78$0.00$0.00 $3.52$0.00

ODESSA $2.84 $0.00 $0.00 $0.00 $0.00 $2.84$0.00$0.00 $0.00$0.00

PARIS $0.49 $0.00 $0.00 $0.00 $0.00 $0.96$0.00$0.47 $0.00$0.00

PHARR $24.42 $0.00 $0.00 $0.00 $0.00 $30.67$0.00$0.00 $6.25$0.00

SAN ANGELO $0.24 $0.00 $0.00 $0.00 $0.00 $0.24$0.00$0.00 $0.00$0.00

SAN ANTONIO $0.52 $0.00 $0.00 $0.00 $0.00 $1.29$0.00$0.77 $0.00$0.00

TYLER $1.08 $0.00 $0.00 $0.00 $0.00 $1.08$0.00$0.00 $0.00$0.00

WACO $0.56 $0.00 $0.00 $0.00 $0.00 $0.56$0.00$0.00 $0.00$0.00

WICHITA FALLS $0.05 $0.00 $0.00 $0.00 $0.00 $3.07$0.00$2.75 $0.27$0.00

YOAKUM $9.04 $0.00 $0.00 $0.00 $0.00 $9.04$0.00$0.00 $0.00$0.00

MONTH TOTAL $133.01 $0.00 $29.49 $0.00 $0.00 $228.34$0.00$44.26 $21.58$0.00

* The estimated costs shown are total estimated construction costs. Please see the Statewide Summary page for the financial impact to the State 
Highway Fund in FY 2010.
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  May 2010

ESTIMATE

0006-18-052ABILENE TAYLOR
BASE REPAIR, RESURFACE, PVMNT MKGS 

BI 20-R MAY 2010

BU 83-D (TREADAWAY BLVD)LIMITS FROM: LP 322LIMITS TO:

      $          724,338
DESCRIPTION:

STATE

STP 2010(845)PROJ NUM:

3.283
NNHS:

     $         724,3381 Project0006-18-052CONTRACT CSJ: MAY 2010

0908-24-047ABILENE JONES
REPLACE BRIDGE AND APPROACHES 

CS MAY 2010

ON AVENUE B IN ANSONLIMITS FROM: AT CARTER CK (PSN 1)LIMITS TO:

      $          127,179
DESCRIPTION:

STATE

BR 2009(183)PROJ NUM:

0.062
NNHS:

0908-25-009ABILENE STONEWALL
REPLACE BRIDGE & APPROACHES 

CR MAY 2010

ON CR 190_(PSN 1)LIMITS FROM: AT STINKING CREEKLIMITS TO:

      $          147,498
DESCRIPTION:

STATE

BR 2008(689)PROJ NUM:

0.067
NNHS:

0908-25-010ABILENE STONEWALL
REPLACE BRIDGE & APPROACHES 

CR MAY 2010

ON CR 130 (PSN 1)LIMITS FROM: AT STINKING CREEKLIMITS TO:

      $          234,839
DESCRIPTION:

STATE

BR 2008(670)PROJ NUM:

0.080
NNHS:

     $         509,5163 Projects0908-24-047CONTRACT CSJ: MAY 2010

      $    1,233,854ABILENE   TOTAL: 4 Projects 2 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  May 2010

ESTIMATE

0016-16-025AUSTIN HAYS
SPOT REPAIR 10 IN WITH 5% CEMENT, SEAL COAT AND 2 HMAC OVERLAY

RM 967 MAY 2010

50' S OF THE RR TRACKS IN BUDALIMITS FROM: IH 35LIMITS TO:

      $          862,034
DESCRIPTION:

STATE

STP 2010(816)PROJ NUM:

2.526
NNHS:

     $         862,0341 Project0016-16-025CONTRACT CSJ: MAY 2010

0113-08-074AUSTIN TRAVIS
MICROSURFACE 

US 290 MAY 2010

HAYS COUNTY LINELIMITS FROM: LEDGESTONE TERRACELIMITS TO:

      $          517,272
DESCRIPTION:

STATE

NH 2010(856)PROJ NUM:

3.070
YNHS:

     $         517,2721 Project0113-08-074CONTRACT CSJ: MAY 2010

0252-02-046AUSTIN BURNET
REPLACE BRIDGE AND APPROACHES 

US 281 MAY 2010

ON US 281 AT COLORADO RIVERLIMITS FROM: (STR 0252-02-017)LIMITS TO:

      $     30,161,001
DESCRIPTION:

STATE

BR 2010(786)PROJ NUM:

0.568
NNHS:

0252-02-049AUSTIN BURNET
RIGHT OF WAY ACQUISITION AND RELOCATION ASSISTANCE 

US 281 MAY 2010

ON US 281 AT COLORADO RIVERLIMITS FROM: .LIMITS TO:

      $          697,031
DESCRIPTION:

STATE

BR 2009(641)PROJ NUM:

0.001
NNHS:

     $    30,858,0322 Projects0252-02-046CONTRACT CSJ: MAY 2010

0273-04-031AUSTIN WILLIAMSON
INSTALL LEFT TURN LANE 

US 183 MAY 2010

RM 243LIMITS FROM: SH 138LIMITS TO:

      $          512,823
DESCRIPTION: P14

STATE

STP 2010(787)SBPROJ NUM:

0.393
YNHS:

2103-01-028AUSTIN WILLIAMSON
INSTALL LEFT TURN LANE 

RM 2243 MAY 2010

AT CR 273 IN LEANDERLIMITS FROM: .LIMITS TO:

      $          214,333
DESCRIPTION: P14

STATE

STP 2010(787)SBPROJ NUM:

0.270
NNHS:

     $         727,1562 Projects0273-04-031CONTRACT CSJ: MAY 2010

0320-04-023AUSTIN WILLIAMSON
INSTALL FLASHING BEACON 

US 79 MAY 2010

AT FM 973LIMITS FROM: .LIMITS TO:

      $            51,835
DESCRIPTION:

STATE

STP 2010(788)HESPROJ NUM:

0.100
YNHS:

0573-01-030AUSTIN BASTROP
INTERSECTION FLASHING BEACON 

SH 304 MAY 2010

AT FM 535LIMITS FROM: .LIMITS TO:

      $            28,422
DESCRIPTION:

STATE

STP 2010(789)HRRPROJ NUM:

0.200
NNHS:

0700-04-039AUSTIN LLANO
INSTALL FLASHING BEACON 

SH 71 MAY 2010

AT RM 2233LIMITS FROM: .LIMITS TO:

      $            28,501
DESCRIPTION:

STATE

STP 2010(789)HRRPROJ NUM:

0.200
NNHS:

     $         108,7583 Projects0320-04-023CONTRACT CSJ: MAY 2010

0807-02-013AUSTIN BASTROP
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

FM 153 MAY 2010

SH 71LIMITS FROM: FAYETTE C/LLIMITS TO:

      $          157,933
DESCRIPTION:

STATE

STP 2010(790)HRRPROJ NUM:

7.499
NNHS:

0115-02-016AUSTIN CALDWELL
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

FM 20 MAY 2010

GUADALUPE C/LLIMITS FROM: 0.63 MI N OF PR 10LIMITS TO:

      $          191,373
DESCRIPTION:

STATE

STP 2010(790)HRRPROJ NUM:

9.629
NNHS:

     $         349,3062 Projects0807-02-013CONTRACT CSJ: MAY 2010

0914-05-141AUSTIN WILLIAMSON
REPLACE BRIDGE AND APPROACHES 

CR MAY 2010

ON CR 104 AT MANKINS BRANCHLIMITS FROM: STR AA0498001LIMITS TO:

      $          775,000
DESCRIPTION:

LC STATE

BR 2010(407)PROJ NUM:

0.100
NNHS:

     $         775,0001 Project0914-05-141CONTRACT CSJ: MAY 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  May 2010

ESTIMATE

0914-05-158AUSTIN WILLIAMSON
INSTALL CURB RAMP IMPROVEMENTS 

VA MAY 2010

AT VAR LOCATIONS IN WILLIAMSON COLIMITS FROM: .LIMITS TO:

      $          553,785
DESCRIPTION:

STATE

STP 2010(791)PROJ NUM:

0.100
NNHS:

     $         553,7851 Project0914-05-158CONTRACT CSJ: MAY 2010

1073-02-030AUSTIN LEE
ADDITIONAL PAVED SURFACE WIDTH 

FM 696 MAY 2010

7.64 MI W OF FM 112LIMITS FROM: 4.655 MI W OF FM 112LIMITS TO:

      $       1,744,508
DESCRIPTION: P14

STATE

STP 2010(792)SBPROJ NUM:

2.985
NNHS:

1073-02-031AUSTIN LEE
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

FM 696 MAY 2010

BASTROP C/LLIMITS FROM: FM 112LIMITS TO:

      $          313,568
DESCRIPTION:

STATE

STP 2010(793)HRRPROJ NUM:

14.754
NNHS:

     $      2,058,0762 Projects1073-02-030CONTRACT CSJ: MAY 2010

1198-01-019AUSTIN BURNET
ADDITIONAL PAVED SURFACE WIDTH 

RM 963 MAY 2010

0.786 MI E OF US 281LIMITS FROM: RM 2340LIMITS TO:

      $       1,792,557
DESCRIPTION: P14

STATE

STP 2010(794)SBPROJ NUM:

6.370
NNHS:

1198-01-020AUSTIN BURNET
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 963 MAY 2010

US 281LIMITS FROM: US 183LIMITS TO:

      $          530,333
DESCRIPTION:

STATE

STP 2010(795)HRRPROJ NUM:

20.017
NNHS:

2207-01-005AUSTIN BURNET
ADDITIONAL PAVED SURFACE WIDTH 

RM 2342 MAY 2010

PR 4LIMITS FROM: FM 1431LIMITS TO:

      $          982,516
DESCRIPTION: P14

STATE

STP 2010(794)SBPROJ NUM:

4.368
NNHS:

2207-01-006AUSTIN BURNET
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 2342 MAY 2010

PR 4LIMITS FROM: RM 1431LIMITS TO:

      $          224,006
DESCRIPTION:

STATE

STP 2010(795)HRRPROJ NUM:

4.388
NNHS:

2209-02-004AUSTIN LLANO
ADDITIONAL PAVED SURFACE WIDTH 

RM 3014 MAY 2010

RM 2241LIMITS FROM: 2.359 MI E OF RM 2241LIMITS TO:

      $          551,912
DESCRIPTION: P14

STATE

STP 2010(794)SBPROJ NUM:

2.359
NNHS:

2209-02-005AUSTIN LLANO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 3014 MAY 2010

RM 2241LIMITS FROM: 2.359 MI E OF RM 2241LIMITS TO:

      $            57,410
DESCRIPTION:

STATE

STP 2010(796)HESPROJ NUM:

2.359
NNHS:

     $      4,138,7346 Projects1198-01-019CONTRACT CSJ: MAY 2010

1776-01-029AUSTIN HAYS
ADD CENTER TURN LN,RIGHT TURN LN&SHOULDERS 

RM 967 MAY 2010

1.504 MI WEST OF FM 1626LIMITS FROM: 1.055 MI WEST OF FM 1626LIMITS TO:

      $          654,104
DESCRIPTION:

STATE

CC 1776-1-29PROJ NUM:

0.450
NNHS:

     $         654,1041 Project1776-01-029CONTRACT CSJ: MAY 2010

2098-01-008AUSTIN BASTROP
ADDITIONAL PAVED SURFACE WIDTH 

FM 2239 MAY 2010

FM 2104LIMITS FROM: LEE C/LLIMITS TO:

      $          854,380
DESCRIPTION: P14

STATE

STP 2010(797)SBPROJ NUM:

1.740
NNHS:

2098-01-009AUSTIN BASTROP
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

FM 2239 MAY 2010

FM 2104LIMITS FROM: LEE C/LLIMITS TO:

      $          293,410
DESCRIPTION:

STATE

STP 2010(798)HESPROJ NUM:

1.740
NNHS:

     $      1,147,7902 Projects2098-01-008CONTRACT CSJ: MAY 2010

      $  42,750,047AUSTIN   TOTAL: 24 Projects 12 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  May 2010

ESTIMATE

0305-05-040BEAUMONT NEWTON
TEXTURIZE SHOULDERS & CENTERLINE TEXTURING 

SH 87 MAY 2010

1.9 MI S OF FM 253, SOUTHLIMITS FROM: SH 12LIMITS TO:

      $            86,607
DESCRIPTION:

STATE

STP 2010(799)HRRPROJ NUM:

8.725
NNHS:

0307-01-142BEAUMONT JEFFERSON
CENTERLINE TEXTURING 

SH 87 MAY 2010

TAYLORS BAYOU, SOUTHLIMITS FROM: SABINE PASSLIMITS TO:

      $            36,293
DESCRIPTION:

STATE

STP 2010(800)HESPROJ NUM:

9.216
NNHS:

0368-02-041BEAUMONT JEFFERSON
TEXTURIZE SHOULDERS & CENTERLINE TEXTURING 

SH 124 MAY 2010

S OF FM 365, SOUTHLIMITS FROM: SH 73LIMITS TO:

      $            42,010
DESCRIPTION:

STATE

STP 2010(799)HRRPROJ NUM:

9.129
NNHS:

0703-01-056BEAUMONT TYLER
CENTERLINE TEXTURING 

FM 92 MAY 2010

US 190, SOUTHLIMITS FROM: HARDIN CO/LLIMITS TO:

      $          109,655
DESCRIPTION:

STATE

STP 2010(799)HRRPROJ NUM:

23.846
NNHS:

0784-04-020BEAUMONT ORANGE
TEXTURIZE SHOULDERS & CENTERLINE TEXTURING 

FM 1131 MAY 2010

JASPER CO/L, SOUTHLIMITS FROM: FM 105LIMITS TO:

      $            33,567
DESCRIPTION:

STATE

STP 2010(799)HRRPROJ NUM:

6.890
NNHS:

     $         308,1325 Projects0305-05-040CONTRACT CSJ: MAY 2010

0367-01-064BEAUMONT CHAMBERS
MODERNIZE BRIDGE RAIL AND APPROACH GUARDRAIL, SAFETY TREAT FIXED OBJECTS

SH 124 MAY 2010

0.5 MI N OF SPINDLETOP BAYOU, SOUTHLIMITS FROM: 2 MI S OF FM 1985LIMITS TO:

      $          272,821
DESCRIPTION:

STATE

STP 2010(801)HESPROJ NUM:

7.624
NNHS:

     $         272,8211 Project0367-01-064CONTRACT CSJ: MAY 2010

0703-03-022BEAUMONT TYLER
PROVIDE ADDITONAL PAVED SURFACE WIDTH 

FM 256 MAY 2010

US 69, EASTLIMITS FROM: 7.2 MILIMITS TO:

      $       1,357,442
DESCRIPTION: P14

STATE

STP 2010(823)SBPROJ NUM:

7.235
NNHS:

0877-04-023BEAUMONT TYLER
PROVIDE ADDITIONAL PAVED SURFACE WIDTH 

FM 256 MAY 2010

3.1 MI W OF US 287, EASTLIMITS FROM: US 287LIMITS TO:

      $          579,457
DESCRIPTION: P14

STATE

STP 2010(823)SBPROJ NUM:

3.106
NNHS:

1585-01-020BEAUMONT TYLER
PROVIDE ADDITIONAL PAVED SURFACE WIDTH 

FM 1746 MAY 2010

3.5 MI E OF US 190, EASTLIMITS FROM: 3.9 MILIMITS TO:

      $          712,803
DESCRIPTION: P14

STATE

STP 2010(823)SBPROJ NUM:

3.852
NNHS:

     $      2,649,7023 Projects0703-03-022CONTRACT CSJ: MAY 2010

      $    3,230,655BEAUMONT   TOTAL: 9 Projects 3 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  May 2010

ESTIMATE

0049-08-060BRYAN ROBERTSON
OVERLAY CONSISTING OF A SURFACE TREATMENT, HMA OVERLAY AND PAVEMENT 
MARKINGS AND MARKERS

US 190 MAY 2010

1.5 MI.NO.OF THE BRAZOS COUNTY LINELIMITS FROM: THE BRAZOS COUNTY LINELIMITS TO:

      $          510,633
DESCRIPTION:

STATE

NH 2010(855)PROJ NUM:

1.488
YNHS:

0049-09-066BRYAN BRAZOS
OVERLAY CONSISTING OF A SURFACE TREATMENT, HMA OVERLAY AND PAVEMENT 
MARKINGS AND MARKERS

US 190 MAY 2010

THE ROBERTSON COUNTY LINELIMITS FROM: BS 6-R NORTHLIMITS TO:

      $       1,138,904
DESCRIPTION:

STATE

NH 2010(855)PROJ NUM:

3.098
YNHS:

     $      1,649,5372 Projects0049-08-060CONTRACT CSJ: MAY 2010

0050-03-086BRYAN GRIMES
OVERLAY CONSISTING OF A ONE COURSE SURFACE TREATMENT, HMA OVERLAY AND 
PAVEMENT MARKINGS AND MARKERS

SH 6 MAY 2010

THE GRASSY CREEK BRIDGELIMITS FROM: THE WALLER COUNTY LINELIMITS TO:

      $       2,493,998
DESCRIPTION:

STATE

NH 2010(802)PROJ NUM:

7.564
YNHS:

     $      2,493,9981 Project0050-03-086CONTRACT CSJ: MAY 2010

0917-17-023BRYAN GRIMES
REPLACEMENT OF EXISTING BRIDGE 

CR MAY 2010

ON COUNTY ROAD 263LIMITS FROM: AT ROCKY CREEKLIMITS TO:

      $          263,581
DESCRIPTION:

STATE

BR 96(471)PROJ NUM:

0.850
NNHS:

     $         263,5811 Project0917-17-023CONTRACT CSJ: MAY 2010

0917-17-037BRYAN GRIMES
REPLACEMENT OF AN EXISTING BRIDGE FACILITY CONSISTING OF GRADING, 
STRUCTURES, BASE AND SURFACE

CR MAY 2010

ON CR 335 (LOCAL CR 113)LIMITS FROM: AT BEDIAS CREEK BRANCHLIMITS TO:

      $          266,340
DESCRIPTION:

STATE

BR 2002(658)PROJ NUM:

0.118
NNHS:

0917-17-038BRYAN GRIMES
REPLACEMENT OF AN EXISTING BRIDGE FACILITY CONSISTING OF GRADING, 
STRUCTURES, BASE AND SURFACE

CR MAY 2010

ON CR 366 (LOCAL CR 240)LIMITS FROM: AT LAKE CREEKLIMITS TO:

      $            99,745
DESCRIPTION:

STATE

BR 2002(659)PROJ NUM:

0.056
NNHS:

     $         366,0852 Projects0917-17-037CONTRACT CSJ: MAY 2010

1223-01-035BRYAN LEON
REPLACEMENT OF AN EXISTING BRIDGE FACILITY CONSISTING OF GRADING, 
STRUCTURES, BASE AND SURFACE

FM 1119 MAY 2010

AT COBB CREEKLIMITS FROM: .LIMITS TO:

      $          827,647
DESCRIPTION:

STATE

BR 2010(803)PROJ NUM:

0.255
NNHS:

     $         827,6471 Project1223-01-035CONTRACT CSJ: MAY 2010

      $    5,600,848BRYAN   TOTAL: 7 Projects 5 Contracts

0916-37-025CORPUS CHRISTI JIM WELLS
REPLACE BRIDGE AND APPROACHES 

CR MAY 2010

STR (B00750001) KING ST @ SAN DIEGOLIMITS FROM: APPROX 1.2 MI N OF SH 44LIMITS TO:

      $          767,272
DESCRIPTION:

STATE

BR 2007(272)PROJ NUM:

0.102
NNHS:

     $         767,2721 Project0916-37-025CONTRACT CSJ: MAY 2010

1069-01-030CORPUS CHRISTI NUECES
CONSTR. MEDIAN, CONGEST. MGMT. & ADA IMPROVEMENTS 

SH 357 MAY 2010

ON SARATOGA FROM STAPLES ST.LIMITS FROM: RODD FIELD RD.LIMITS TO:

      $       3,808,748
DESCRIPTION: ES

STATE

STP 2009(789)ESPROJ NUM:

2.010
NNHS:

2343-01-031CORPUS CHRISTI NUECES
CONSTR. MEDIAN, CONGEST. MGMT. & ADA IMPROVEMENTS 

FM 2444 MAY 2010

ON STAPLES ST. FROM SARATOGA BLVD.LIMITS FROM: OSO CREEK BRIDGELIMITS TO:

      $       3,461,369
DESCRIPTION: ES

STATE

STP 2009(790)ESPROJ NUM:

2.250
NNHS:

     $      7,270,1172 Projects1069-01-030CONTRACT CSJ: MAY 2010

      $    8,037,389CORPUS CHRISTI   TOTAL: 3 Projects 2 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  May 2010

ESTIMATE

0009-11-219DALLAS DALLAS
UPGRADE TRAFFIC SIGNAL HARDWARE AT 2 INTERSECTIONS ON IH 30 

IH 30 MAY 2010

AT THE INTERSECTIONS OFLIMITS FROM: PEAK AND FERGUSONLIMITS TO:

      $          408,278
DESCRIPTION:

STATE

IM 0305(079)PROJ NUM:

0.001
YNHS:

0092-01-055DALLAS DALLAS
UPGRADE TRAFFIC SIGNAL HARDWARE AT 2 INTERSECTIONS ON US 175 

US 175 MAY 2010

AT THE INTERSETION OFLIMITS FROM: M L KING JR BLVD AND HATCHER STLIMITS TO:

      $          364,618
DESCRIPTION:

STATE

NH 2010(035)PROJ NUM:

0.001
YNHS:

0092-14-077DALLAS DALLAS
UPGRADE TRAFFIC SIGNAL HARDWARE 

IH 45 MAY 2010

AT INTERSECTION OF LAMAR STLIMITS FROM: IN CITY OF DALLASLIMITS TO:

      $          252,775
DESCRIPTION:

STATE

IM 0305(079)PROJ NUM:

0.001
YNHS:

     $      1,025,6713 Projects0009-11-219CONTRACT CSJ: MAY 2010

0047-14-065DALLAS COLLIN
RECONSTRUCT AND WIDEN FROM 4 TO 8 LANES WITH 3 LANE FRONTAGE ROADS EACH 
DIRECTION

US 75 MAY 2010

NORTH OF US 380LIMITS FROM: SOUTH OF BLOOMDALE IN MCKINNEYLIMITS TO:

      $     29,488,153
DESCRIPTION: CF

STATE

C 47-14-65PROJ NUM:

1.257
YNHS:

     $    29,488,1531 Project0047-14-065CONTRACT CSJ: MAY 2010

0261-03-059DALLAS DALLAS
UPGRADE TRAFFIC SINGAL HARDWARE AT 2 INTERSECTIONS ON US 67 

US 67 MAY 2010

AT THE INTERSECTIONS OFLIMITS FROM: KIEST AND POLKLIMITS TO:

      $          361,018
DESCRIPTION:

STATE

NH 2010(848)PROJ NUM:

0.001
YNHS:

0581-02-131DALLAS DALLAS
UPGRADE TRAFFIC SIGNAL HARDWARE 

LP 12 MAY 2010

AT THE INTERSECTION OF DAVIS STLIMITS FROM: IN CITY OF DALLASLIMITS TO:

      $          178,436
DESCRIPTION:

STATE

NH 2010(848)PROJ NUM:

0.001
YNHS:

2374-01-160DALLAS DALLAS
UPGRADE TRAFFIC SIGNAL HARDWARE 

IH 635 MAY 2010

AT THE INTERSECTION OF PLANO RDLIMITS FROM: IN CITY OF DALLASLIMITS TO:

      $          163,022
DESCRIPTION:

STATE

IM 6356(420)PROJ NUM:

0.001
YNHS:

2374-04-067DALLAS DALLAS
UPGRADE TRAFFIC SIGNAL HARDWARE 

IH 20 MAY 2010

AT THE INTERSECTIONLIMITS FROM: OF COCKRELL HILL RDLIMITS TO:

      $          179,504
DESCRIPTION:

STATE

IM 6356(420)PROJ NUM:

0.001
YNHS:

     $         881,9804 Projects0261-03-059CONTRACT CSJ: MAY 2010

0918-00-154DALLAS DALLAS
INSTALL UNINTERRUPTED POWER SUPPLY AT SIGNALIZED INTERSECTIONS

VA MAY 2010

VARIOUS LOCATIONS IN DALLAS, DENTONLIMITS FROM: AND ROCKWALL COUNTIESLIMITS TO:

      $          762,324
DESCRIPTION:

STATE

STP 2010(138)PROJ NUM:

0.001
NNHS:

     $         762,3241 Project0918-00-154CONTRACT CSJ: MAY 2010

0918-46-223DALLAS DENTON
CONSTRUCT SIDEWALKS AND CROSSWALKS AT VARIOUS SCHOOLS 2007 SAFE ROUTES TO 
SCHOOL PROGRAM

CS MAY 2010

AT LAKEVIEW ELEM, BECK ELEM, ANDLIMITS FROM: MEDLIN MIDDLE IN TROPHY CLUBLIMITS TO:

      $          445,273
DESCRIPTION:

LC STATE

STP 2008(696)SRSPROJ NUM:

0.001
NNHS:

     $         445,2731 Project0918-46-223CONTRACT CSJ: MAY 2010

1013-01-024DALLAS COLLIN
CONSTRUCT 2 LANE ROADWAY ON NEW ALIGNMENT 

FM 546 MAY 2010

0.758 MI WEST OF CR 317LIMITS FROM: 0.192 MI EAST OF CR 317LIMITS TO:

      $       3,292,820
DESCRIPTION:

NC STATE

STP 2010(804)PROJ NUM:

1.430
NNHS:

     $      3,292,8201 Project1013-01-024CONTRACT CSJ: MAY 2010

      $  35,896,221DALLAS   TOTAL: 11 Projects 6 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
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April 27, 2010Data Date:
Run Date: 4/27/2010 @ 11:36:50 AM

Page 19
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  May 2010

ESTIMATE

0002-14-033EL PASO EL PASO
TRAFFIC SIGNAL INSTALLATION 

FM 258 MAY 2010

FM 258 (SOCORRO) AT TIWA/VINEYARDLIMITS FROM: .LIMITS TO:

      $          258,876
DESCRIPTION: ES

STATE

STP 2010(756)ESPROJ NUM:

0.100
NNHS:

     $         258,8761 Project0002-14-033CONTRACT CSJ: MAY 2010

0924-07-009EL PASO PRESIDIO
SPOT GRADING AND STOCKPILING OF MATERIALS FOR FUTURE USE (ENTERANCE ROAD 
INTO BIG BEND RANCH STATE PARK)

VA MAY 2010

PARK BOUNDARYLIMITS FROM: E TO TPWD PARK HQ (SAUCEDA RANCH)LIMITS TO:

      $          195,560
DESCRIPTION:

STATE

C 924-7-9PROJ NUM:

17.000
NNHS:

     $         195,5601 Project0924-07-009CONTRACT CSJ: MAY 2010

      $       454,436EL PASO   TOTAL: 2 Projects 2 Contracts

0014-01-021FORT WORTH TARRANT
REHABILITATE THE HISTORIC BRIDGE 

BU 287P MAY 2010

NORTH MAIN ST AT TRINITY RIVERLIMITS FROM: IN FORT WORTH.LIMITS TO:

      $       4,228,385
DESCRIPTION:

STATE

BR 2006(192)PROJ NUM:

0.353
NNHS:

     $      4,228,3851 Project0014-01-021CONTRACT CSJ: MAY 2010

0171-04-070FORT WORTH TARRANT
UPGRADE MAINLANES BETWEEN DENVER TRAIL AND HANGAR CUT-OFF TO UTILIZE AS 
FULL FREEWAY FACILITY

SH 199 MAY 2010

0.5 MILE NORTH OF DENVER TRAILLIMITS FROM: 0.2 MILE SOUTH OF NINE MILE BRIDGELIMITS TO:

      $       9,600,475
DESCRIPTION: P14

STATE

C 171-4-70PROJ NUM:

4.394
YNHS:

     $      9,600,4751 Project0171-04-070CONTRACT CSJ: MAY 2010

0171-05-085FORT WORTH TARRANT
MILL, PAVEMENT REPAIR, OVERLAY 

SH 199 MAY 2010

SH 183LIMITS FROM: WHITE SETTLEMENT ROADLIMITS TO:

      $       1,409,814
DESCRIPTION:

STATE

NH 2010(849)PROJ NUM:

3.056
YNHS:

     $      1,409,8141 Project0171-05-085CONTRACT CSJ: MAY 2010

1330-01-059FORT WORTH TARRANT
INSTALLATION OF A FULL TRAFFIC-ACTUATED TRAFFIC SIGNAL FORMERLY EAGLE DRIVE

FM 1187 MAY 2010

AT MCCART AVENUE EXTENSIONLIMITS FROM: IN CROWLEYLIMITS TO:

      $          108,426
DESCRIPTION:

STATE

CC 1330-1-59PROJ NUM:

0.100
YNHS:

     $         108,4261 Project1330-01-059CONTRACT CSJ: MAY 2010

2118-02-015FORT WORTH JOHNSON
INSTALLATION OF TRAFFIC SIGNAL 2010 HSIP PROGRAM

FM 1902 MAY 2010

AT CR 913LIMITS FROM: .LIMITS TO:

      $          109,719
DESCRIPTION:

STATE

STP 2010(805)HESPROJ NUM:

0.200
NNHS:

     $         109,7191 Project2118-02-015CONTRACT CSJ: MAY 2010

      $  15,456,819FORT WORTH   TOTAL: 5 Projects 5 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  May 2010

ESTIMATE

0089-09-068HOUSTON FORT BEND
CONSTRUCT GRADE SEPARATION 

US 59 MAY 2010

AT FM 360LIMITS FROM: .LIMITS TO:

      $     13,597,029
DESCRIPTION:

STATE

CM 2010(844)PROJ NUM:

1.077
YNHS:

     $    13,597,0291 Project0089-09-068CONTRACT CSJ: MAY 2010

0178-01-034HOUSTON HARRIS
FULL DEPTH CONCRETE REPAIR, PLANING, LONGITUDINAL JOINT AND CRACK REPAIR, 
SPALL REPAIR WITH ASPHALT OVERLAY

SH 35 MAY 2010

IH 610LIMITS FROM: AIRPORT/BRAZORIA COUNTY LINELIMITS TO:

      $       2,203,672
DESCRIPTION:

STATE

NH 2010(806)PROJ NUM:

2.724
YNHS:

     $      2,203,6721 Project0178-01-034CONTRACT CSJ: MAY 2010

0192-01-087HOUSTON FORT BEND
SAFTY LIGHTING 

SH 6 MAY 2010

AT FM 521LIMITS FROM: .LIMITS TO:

      $          105,884
DESCRIPTION:

STATE

STP 2010(764)HESPROJ NUM:

1.174
YNHS:

     $         105,8841 Project0192-01-087CONTRACT CSJ: MAY 2010

0912-34-163HOUSTON FORT BEND
3' SHOULDER WIDENING WITH OVERLAY 

CS MAY 2010

OLD RICHMOND ROAD, FM 1464LIMITS FROM: VOSS ROADLIMITS TO:

      $       1,050,447
DESCRIPTION: ES

STATE

STP 2010(857)ESPROJ NUM:

1.732
NNHS:

     $      1,050,4471 Project0912-34-163CONTRACT CSJ: MAY 2010

0912-70-016HOUSTON HARRIS
LANDSCAPE DEVELOPMENT 

VA MAY 2010

IH-10 AT US 90LIMITS FROM: .LIMITS TO:

      $          164,842
DESCRIPTION:

STATE

NH 2010(807)PROJ NUM:

0.100
YNHS:

     $         164,8421 Project0912-70-016CONTRACT CSJ: MAY 2010

0912-70-020HOUSTON HARRIS
REHAB AND OVERLAY 

CS MAY 2010

CLINTON DRIVE, IH 610LIMITS FROM: FEDERAL ROADLIMITS TO:

      $       3,641,294
DESCRIPTION:

LC

ES
STATE

STP 2010(674)ESPROJ NUM:

0.001
NNHS:

     $      3,641,2941 Project0912-70-020CONTRACT CSJ: MAY 2010

0912-71-505HOUSTON HARRIS
 HIKE AND BIKE TRAIL (HOUSTON HERITAGE CORRIDOR BAYOU TRAILS  WEST, SEGMENT 1

VA MAY 2010

HOUSTON HERITAGE CORR-RR TRESTLELIMITS FROM: JOHNNY GOYEN PARK ALONG WHITE OAK BLIMITS TO:

      $       2,657,014
DESCRIPTION:

STATE

CM 96(732)PROJ NUM:

2.664
NNHS:

     $      2,657,0141 Project0912-71-505CONTRACT CSJ: MAY 2010

2093-01-009HOUSTON FORT BEND
WIDEN 2 LANES TO 4-LANE DIVIDED CURB AND GUTTER SECTION 

FM 2218 MAY 2010

US 59LIMITS FROM: FM 1640LIMITS TO:

      $     11,640,866
DESCRIPTION:

STATE

STP 2008(050)MMPROJ NUM:

1.898
NNHS:

1683-01-034HOUSTON FORT BEND
WIDEN FROM 4 TO 6-LANE DIVIDED CURB AND GUTTER 

FM 1640 MAY 2010

FM 2218LIMITS FROM: FM 762LIMITS TO:

      $       4,727,475
DESCRIPTION:

STATE

STP 2008(050)MMPROJ NUM:

0.412
NNHS:

     $    16,368,3412 Projects2093-01-009CONTRACT CSJ: MAY 2010

      $  39,788,523HOUSTON   TOTAL: 9 Projects 8 Contracts

0086-14-025LAREDO WEBB
FOR THE CONSTRUCTION OF AN INTERCHANGE FACILITY 

SL 20 MAY 2010

0.4 MI SOUTH OF SH 359/LP 20 INTLIMITS FROM: 0.9 MI NORTH OF SH 359/LP 20 INTLIMITS TO:

      $     21,372,084
DESCRIPTION: P14

FEDERAL

BOR 2004(667)PROJ NUM:

1.231
YNHS:

     $    21,372,0841 Project0086-14-025CONTRACT CSJ: MAY 2010

      $  21,372,084LAREDO   TOTAL: 1 Project 1 Contract

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  May 2010

ESTIMATE

1408-01-023LUFKIN POLK
SAFETY TREAT FIXED OBJECTS 

FM 1276 MAY 2010

US 190LIMITS FROM: FM 943LIMITS TO:

      $          269,214
DESCRIPTION:

STATE

STP 2010(808)HESPROJ NUM:

13.534
NNHS:

     $         269,2141 Project1408-01-023CONTRACT CSJ: MAY 2010

1854-01-031LUFKIN HOUSTON
ADD CONTINUOUS TWO-WAY LEFT TURN LANE 

LP 304 MAY 2010

SH 7 (E)LIMITS FROM: US 287 (E)LIMITS TO:

      $       1,252,456
DESCRIPTION: ES

FEDERAL

DMO 2004(820)ESPROJ NUM:

0.694
YNHS:

1854-01-042LUFKIN HOUSTON
RECONSTRUCT PAVEMENT & ADD CONTINUOUS TWO-WAY LEFT TURN LANE 

LP 304 MAY 2010

US 287 (E)LIMITS FROM: SH 19 (S)LIMITS TO:

      $       3,263,103
DESCRIPTION: ES

FEDERAL

STP 2010(757)ESPROJ NUM:

1.562
YNHS:

     $      4,515,5592 Projects1854-01-031CONTRACT CSJ: MAY 2010

      $    4,784,773LUFKIN   TOTAL: 3 Projects 2 Contracts

0003-05-046ODESSA REEVES
UPGRADE TO STANDARDS FREEWAY 

IH 20 MAY 2010

1.2 MILES EAST OF IH 10LIMITS FROM: 4 MILES EASTLIMITS TO:

      $       2,835,220
DESCRIPTION:

STATE

IM 0201(176)PROJ NUM:

3.806
YNHS:

     $      2,835,2201 Project0003-05-046CONTRACT CSJ: MAY 2010

      $    2,835,220ODESSA   TOTAL: 1 Project 1 Contract

1452-01-013PARIS LAMAR
ADD CONTINUOUS TWO WAY LEFT TURN LANE 

FM 1507 MAY 2010

1.34 MILES NORTH OF LOOP 286LIMITS FROM: 0.59 MILES NORTH OF LOOP 286LIMITS TO:

      $          787,968
DESCRIPTION: P14

STATE

STP 2010(809)SBPROJ NUM:

0.750
NNHS:

     $         787,9681 Project1452-01-013CONTRACT CSJ: MAY 2010

3139-01-010PARIS FANNIN
REHAB BRIDGE 

FM 2990 MAY 2010

@ NORTH SULPHUR RIVERLIMITS FROM: .LIMITS TO:

      $          170,477
DESCRIPTION:

STATE

BR 2010(810)PROJ NUM:

0.135
NNHS:

     $         170,4771 Project3139-01-010CONTRACT CSJ: MAY 2010

      $       958,445PARIS   TOTAL: 2 Projects 2 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  May 2010

ESTIMATE

0331-04-062PHARR CAMERON
REMOVE & REPLACE LUMINAIRE POLES, FIXTURES, ELEC SERVICES   ELECTRICAL 
CONDUCTORS

PR 100 MAY 2010

BEG OF QUEEN ISABELLA CAUSEWAYLIMITS FROM: END OF QUEEN ISABELLA CAUSEWAYLIMITS TO:

      $          519,247
DESCRIPTION:

STATE

STP 2010(811)PROJ NUM:

2.370
NNHS:

     $         519,2471 Project0331-04-062CONTRACT CSJ: MAY 2010

0921-06-073PHARR CAMERON
CONSTRUCT NEW RR (FUNDING CSJ 0921-06-239)

CS MAY 2010

0.03 MI N OF US 281LIMITS FROM: US 77/83LIMITS TO:

      $     19,100,000
DESCRIPTION:

LC

ES
STATE

HP 1108(1)ESPROJ NUM:

6.000
NNHS:

0921-06-233PHARR CAMERON
CONSTRUCT NEW RAIL INT'L BR OVER RIO GRANDE & ACCESS RD (FUNDING CSJ 0921-06-
240)

CS MAY 2010

RIO GRANDE RIVERLIMITS FROM: 0.03 MI N OF US 281LIMITS TO:

      $       8,900,000
DESCRIPTION:

LC STATE

DMO 2010(721)PROJ NUM:

0.170
NNHS:

     $    28,000,0002 Projects0921-06-073CONTRACT CSJ: MAY 2010

0921-28-007PHARR ZAPATA
CONSTRUCT TRAILER & SHELTER SITES 

PW MAY 2010

AT FALCON STATE PARKLIMITS FROM: .LIMITS TO:

      $          132,156
DESCRIPTION:

STATE

C 921-28-7PROJ NUM:

0.100
NNHS:

     $         132,1561 Project0921-28-007CONTRACT CSJ: MAY 2010

1057-02-021PHARR CAMERON
CONSTRUCT 2 LANE W/ SHOULDERS 

FM 732 MAY 2010

AT FM 732 0.10 MI N LONG LN NEW LOCLIMITS FROM: 0.12 MI S OF US 77/83 EXPWYLIMITS TO:

      $       2,019,292
DESCRIPTION:

STATE

CBI 2010(843)PROJ NUM:

2.097
NNHS:

     $      2,019,2921 Project1057-02-021CONTRACT CSJ: MAY 2010

      $  30,670,695PHARR   TOTAL: 5 Projects 4 Contracts

0907-14-007SAN ANGELO COKE
REPLACE BRIDGE AND APPROACHES 

CR MAY 2010

ON DENMAN LANELIMITS FROM: AT 0.4 MILES EAST OF SANCO ROADLIMITS TO:

      $          238,882
DESCRIPTION:

STATE

BR 2010(713)PROJ NUM:

0.001
NNHS:

     $         238,8821 Project0907-14-007CONTRACT CSJ: MAY 2010

      $       238,882SAN ANGELO   TOTAL: 1 Project 1 Contract

0025-02-175SAN ANTONIO BEXAR
CONSTRUCT LANDSCAPE AND IRRIGATION SYSTEM 

IH 10 MAY 2010

IH 10ELIMITS FROM: @IH 410LIMITS TO:

      $          524,001
DESCRIPTION:

STATE

IM 0104(361)PROJ NUM:

0.001
YNHS:

     $         524,0011 Project0025-02-175CONTRACT CSJ: MAY 2010

0291-03-058SAN ANTONIO KERR
CONSTRUCT TWO WAY LEFT TURN LANE 

SH 16 MAY 2010

1.5 MI N OF FM 2771LIMITS FROM: 1.0 MI N OF FM 2771LIMITS TO:

      $          257,983
DESCRIPTION: P14

STATE

STP 2010(812)SBPROJ NUM:

0.500
NNHS:

     $         257,9831 Project0291-03-058CONTRACT CSJ: MAY 2010

0855-04-029SAN ANTONIO BANDERA
WIDEN EXISTING ROADWAY TO ADD SHOULDERS 

RM 337 MAY 2010

0.4 MI W OF SH 16LIMITS FROM: 1.7 MI W OF SH 16LIMITS TO:

      $          512,348
DESCRIPTION: P14

STATE

STP 2010(813)SBPROJ NUM:

1.306
NNHS:

     $         512,3481 Project0855-04-029CONTRACT CSJ: MAY 2010

      $    1,294,332SAN ANTONIO   TOTAL: 3 Projects 3 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  May 2010

ESTIMATE

0424-02-040TYLER GREGG
PLANE & RESURFACE ROADWAY 

SH 31 MAY 2010

SH 42 IN KILGORE, ELIMITS FROM: BU 259LIMITS TO:

      $       1,084,000
DESCRIPTION:

STATE

STP 2010(814)PROJ NUM:

1.246
NNHS:

     $      1,084,0001 Project0424-02-040CONTRACT CSJ: MAY 2010

      $    1,084,000TYLER   TOTAL: 1 Project 1 Contract

0909-22-139WACO MC LENNAN
REPLACE BRIDGE AND APPROACHES 

CR MAY 2010

ON CR 712 @ SHAW CRKLIMITS FROM: (MAP #1025)LIMITS TO:

      $          145,502
DESCRIPTION:

STATE

BR 2006(644)PROJ NUM:

0.097
NNHS:

     $         145,5021 Project0909-22-139CONTRACT CSJ: MAY 2010

0909-28-031WACO BOSQUE
CONSTRUCT ALTERNATE TRANS ROUTE CONSISTING OF SIDEWALKS, PEDESTRIAN 
BRIDGE AND SCHOOL ZONE CROSSING SIGNS W/FLASHERS

CS MAY 2010

WALNUT SPRINGS ELEMENTARYLIMITS FROM: FINLAND STLIMITS TO:

      $          409,748
DESCRIPTION:

LC STATE

STP 2008(604)SRSPROJ NUM:

0.100
NNHS:

     $         409,7481 Project0909-28-031CONTRACT CSJ: MAY 2010

      $       555,250WACO   TOTAL: 2 Projects 2 Contracts

0156-04-103WICHITA FALLS WICHITA
CONSTRUCTION OF RAILROAD AT GRADE CROSSING ON FRONTAGE ROAD 

US 82 MAY 2010

ON FRONTAGE RD, 0.5 MI E OF BARNETTLIMITS FROM: 0.4 MI W OF FAIRWAY BLVD (WB)LIMITS TO:

      $          316,006
DESCRIPTION: ES

STATE

STP 2010(708)ESPROJ NUM:

0.065
YNHS:

     $         316,0061 Project0156-04-103CONTRACT CSJ: MAY 2010

0782-01-031WICHITA FALLS COOKE
PROVIDE ADDITIONAL PAVED SURFACE WIDTH - ADD SHOULDERS 

FM 3164 MAY 2010

FM 678LIMITS FROM: FM 902LIMITS TO:

      $       2,749,278
DESCRIPTION: P14

STATE

STP 2010(815)SBPROJ NUM:

5.318
NNHS:

     $      2,749,2781 Project0782-01-031CONTRACT CSJ: MAY 2010

      $    3,065,284WICHITA FALLS   TOTAL: 2 Projects 2 Contracts

0027-03-070YOAKUM COLORADO
ASPHALTIC CONCRETE PAVEMENT 

US 90A MAY 2010

0.09 MI. EAST OF FM 3013LIMITS FROM: WHARTON C/LLIMITS TO:

      $       1,353,596
DESCRIPTION:

STATE

STP 2010(817)PROJ NUM:

4.161
NNHS:

     $      1,353,5961 Project0027-03-070CONTRACT CSJ: MAY 2010

0089-04-074YOAKUM JACKSON
PAVEMENT REPAIR AND ACP SURFACING 

US 59 MAY 2010

FM 710LIMITS FROM: SH 111LIMITS TO:

      $       6,064,839
DESCRIPTION:

STATE

NH 2010(850)PROJ NUM:

9.436
YNHS:

0089-03-085YOAKUM JACKSON
ASPHALTIC CONCRETE PAVEMENT 

US 59 MAY 2010

SH 111LIMITS FROM: CR 300LIMITS TO:

      $       1,616,923
DESCRIPTION:

STATE

NH 2010(850)PROJ NUM:

2.648
YNHS:

     $      7,681,7622 Projects0089-04-074CONTRACT CSJ: MAY 2010

      $    9,035,358YOAKUM   TOTAL: 3 Projects 2 Contracts

MAY 2010   TOTAL: 98 Projects 66 Contracts      $228,343,115

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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2010 LETTING SCHEDULE (DOLLARS IN MILLIONS)

District

Approved   JUNE  2010

State 
Highway 

Fund

Pass 
Through 
Finance

SH 121 Toll 
Project 
Revenue

SH 130 
Concession

 Funds

Local 
Bond 
Sales

TOTAL
Prop 

14 
Funds

CDAs Economic 
Stimulus

Prop 
12 

Funds

ABILENE $0.86 $0.00 $0.00 $0.00 $0.00 $0.86$0.00$0.00 $0.00$0.00

AMARILLO $0.04 $0.00 $0.00 $0.00 $0.00 $0.04$0.00$0.00 $0.00$0.00

ATLANTA $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

AUSTIN $3.84 $9.48 $0.00 $0.00 $0.00 $21.90$0.00$8.58 $0.00$0.00

BEAUMONT $3.12 $0.00 $0.00 $0.00 $0.00 $3.12$0.00$0.00 $0.00$0.00

BROWNWOOD $6.63 $0.00 $0.00 $0.00 $0.00 $6.63$0.00$0.00 $0.00$0.00

BRYAN $0.10 $0.00 $0.00 $0.00 $0.00 $0.10$0.00$0.00 $0.00$0.00

CHILDRESS $4.04 $0.00 $0.00 $0.00 $0.00 $6.14$0.00$0.00 $2.10$0.00

CORPUS CHRISTI $2.00 $0.00 $0.00 $0.00 $0.00 $2.00$0.00$0.00 $0.00$0.00

DALLAS *$6.31 $0.00 $3.63 $0.00 $0.00 $22.02$0.00$12.08 $0.00$0.00

EL PASO $3.02 $0.00 $0.00 $0.00 $0.00 $3.02$0.00$0.00 $0.00$0.00

FORT WORTH *$22.27 $0.00 $0.00 $0.00 $0.00 $22.65$0.00$0.38 $0.00$0.00

HOUSTON $22.32 $0.00 $0.00 $0.00 $0.00 $25.66$0.00$0.55 $2.80$0.00

LAREDO $4.47 $0.00 $0.00 $0.00 $0.00 $25.90$0.00$21.43 $0.00$0.00

LUBBOCK $2.39 $0.00 $0.00 $0.00 $0.00 $2.39$0.00$0.00 $0.00$0.00

LUFKIN $1.00 $0.00 $0.00 $0.00 $0.00 $1.00$0.00$0.00 $0.00$0.00

ODESSA $1.08 $0.00 $0.00 $0.00 $0.00 $1.08$0.00$0.00 $0.00$0.00

PARIS $0.46 $0.00 $0.00 $0.00 $0.00 $8.08$0.00$7.62 $0.00$0.00

PHARR $0.46 $0.00 $0.00 $0.00 $0.00 $0.46$0.00$0.00 $0.00$0.00

SAN ANGELO $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

SAN ANTONIO $11.86 $0.00 $0.00 $0.00 $0.00 $11.86$0.00$0.00 $0.00$0.00

TYLER $2.87 $0.00 $0.00 $0.00 $0.00 $2.87$0.00$0.00 $0.00$0.00

WACO $10.09 $0.00 $0.00 $0.00 $0.00 $10.61$0.00$0.52 $0.00$0.00

WICHITA FALLS $0.80 $0.00 $0.00 $0.00 $0.00 $0.80$0.00$0.00 $0.00$0.00

YOAKUM $1.48 $0.00 $0.00 $0.00 $0.00 $1.48$0.00$0.00 $0.00$0.00

MONTH TOTAL $111.48 $9.48 $3.63 $0.00 $0.00 $180.64$0.00$51.15 $4.90$0.00

* The estimated costs shown are total estimated construction costs. Please see the Statewide Summary page for the financial impact to the State 
Highway Fund in FY 2010.
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

0011-05-047ABILENE SHACKELFORD
SAFETY LIGHTING AT INTERSECTION 

US 180 JUN 2010

AT SH 351LIMITS FROM: .LIMITS TO:

      $          130,135
DESCRIPTION:

STATE

STP 2010(870)HESPROJ NUM:

0.100
NNHS:

     $         130,1351 Project0011-05-047CONTRACT CSJ: JUN 2010

0407-06-039ABILENE TAYLOR
SPOT BASE REPAIR AND HMAC OVERLAY 

US 277 JUN 2010

UP RR IN VIEWLIMITS FROM: APROX. 4 MI SOUTHLIMITS TO:

      $          729,612
DESCRIPTION:

STATE

NH 2010(871)PROJ NUM:

4.000
YNHS:

     $         729,6121 Project0407-06-039CONTRACT CSJ: JUN 2010

      $       859,747ABILENE   TOTAL: 2 Projects 2 Contracts

0904-03-018AMARILLO HEMPHILL
ASBESTOS ABATEMENT 

VA JUN 2010

AT RED DEER STREET & NO NAME CREEKLIMITS FROM: IN CANADIANLIMITS TO:

      $            36,946
DESCRIPTION:

STATE

BR 2009(947)PROJ NUM:

0.009
NNHS:

     $           36,9461 Project0904-03-018CONTRACT CSJ: JUN 2010

      $         36,946AMARILLO   TOTAL: 1 Project 1 Contract

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

0016-01-107AUSTIN TRAVIS
SEAL COAT & MICROSURFACE 

LP 275 JUN 2010

BOGGY CREEKLIMITS FROM: SLAUGHTER LANELIMITS TO:

      $          208,597
DESCRIPTION:

STATE

STP 2010(874)PROJ NUM:

1.050
NNHS:

     $         208,5971 Project0016-01-107CONTRACT CSJ: JUN 2010

0113-09-052AUSTIN TRAVIS
PHASE IV:CONSTRUCT 2 REMAINING DIRECT CONNECTIONS 

US 290 JUN 2010

AT LOOP 1LIMITS FROM: .LIMITS TO:

      $       9,479,547
DESCRIPTION: PTF

STATE

PTF 2010(873)PROJ NUM:

1.700
YNHS:

     $      9,479,5471 Project0113-09-052CONTRACT CSJ: JUN 2010

0252-02-052AUSTIN BURNET
REHABILITATE BRIDGE 

US 281 JUN 2010

AT COLORADO R. (LAKE MARBLE FALLS)LIMITS FROM: .LIMITS TO:

      $          598,500
DESCRIPTION:

STATE

BR 2010(875)PROJ NUM:

0.187
NNHS:

     $         598,5001 Project0252-02-052CONTRACT CSJ: JUN 2010

0334-01-041AUSTIN WILLIAMSON
ADDITIONAL PAVED SURFACE WIDTH 

FM 112 JUN 2010

FM 486LIMITS FROM: MILAM C/LLIMITS TO:

      $       1,654,840
DESCRIPTION: P14

STATE

STP 2010(876)SBPROJ NUM:

2.917
NNHS:

     $      1,654,8401 Project0334-01-041CONTRACT CSJ: JUN 2010

0535-03-021AUSTIN CALDWELL
INSTALL MEDIAN BARRIER (WIRE ROPE/CABLE SAFETY SYSTEM) 

IH 10 JUN 2010

E END OF SAN MARCOS RVR BRDGLIMITS FROM: U-TURNLIMITS TO:

      $          128,590
DESCRIPTION:

STATE

STP 2010(021)HESPROJ NUM:

2.300
YNHS:

     $         128,5901 Project0535-03-021CONTRACT CSJ: JUN 2010

0571-02-033AUSTIN CALDWELL
ADDITIONAL PAVED SURFACE WIDTH 

FM 86 JUN 2010

FM 713LIMITS FROM: BASTROP COUNTY LINELIMITS TO:

      $       2,886,790
DESCRIPTION: P14

STATE

STP 2010(877)SBPROJ NUM:

5.736
NNHS:

0571-01-011AUSTIN BASTROP
ADDITIONAL PAVED SURFACE WIDTH 

FM 86 JUN 2010

CALDWELL C/LLIMITS FROM: FM 20LIMITS TO:

      $          801,827
DESCRIPTION: P14

STATE

STP 2010(877)SBPROJ NUM:

1.750
NNHS:

     $      3,688,6172 Projects0571-02-033CONTRACT CSJ: JUN 2010

0914-33-054AUSTIN HAYS
CONST BIKE/PED TRAIL 

CS JUN 2010

BLUE HOLE LP: FROM RM 12LIMITS FROM: DEER LAKE RDLIMITS TO:

      $          926,564
DESCRIPTION:

LC STATE

STP 2008(385)MMPROJ NUM:

3.400
NNHS:

     $         926,5641 Project0914-33-054CONTRACT CSJ: JUN 2010

1186-01-080AUSTIN TRAVIS
INSTALL CENTER TURN LANE 

FM 969 JUN 2010

AT GILBERT LANELIMITS FROM: .LIMITS TO:

      $          416,167
DESCRIPTION:

STATE

CC 1186-1-80PROJ NUM:

0.376
NNHS:

     $         416,1671 Project1186-01-080CONTRACT CSJ: JUN 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

1534-01-017AUSTIN BLANCO
ADDITIONAL PAVED SURFACE WIDTH 

RM 1623 JUN 2010

0.31 MI W OF RM 1888LIMITS FROM: 1.284 MI W OF US 281LIMITS TO:

      $       1,377,524
DESCRIPTION: P14

STATE

STP 2010(879)SBPROJ NUM:

4.363
NNHS:

1135-01-024AUSTIN GILLESPIE
ADDITIONAL PAVED SURFACE WIDTH 

RM 783 JUN 2010

4.165 MI N OF KERR C/LLIMITS FROM: KERR C/LLIMITS TO:

      $       1,243,716
DESCRIPTION: P14

STATE

STP 2010(879)SBPROJ NUM:

4.165
NNHS:

1135-01-025AUSTIN GILLESPIE
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 783 JUN 2010

US 290LIMITS FROM: KERR C/LLIMITS TO:

      $            77,100
DESCRIPTION:

STATE

STP 2010(880)HRRPROJ NUM:

14.100
NNHS:

1903-01-011AUSTIN GILLESPIE
ADDITIONAL PAVED SURFACE WIDTH 

FM 2093 JUN 2010

1.299 MI W OF SH 16LIMITS FROM: SH 16LIMITS TO:

      $          613,422
DESCRIPTION: P14

STATE

STP 2010(879)SBPROJ NUM:

1.299
NNHS:

     $      3,311,7624 Projects1534-01-017CONTRACT CSJ: JUN 2010

2689-01-025AUSTIN TRAVIS
MILL, SEAL & THICK INLAY 

FM 2304 JUN 2010

DITTMARLIMITS FROM: RAVENSCROFTLIMITS TO:

      $       1,484,105
DESCRIPTION:

STATE

STP 2010(932)PROJ NUM:

2.273
NNHS:

     $      1,484,1051 Project2689-01-025CONTRACT CSJ: JUN 2010

      $  21,897,289AUSTIN   TOTAL: 14 Projects 10 Contracts

0395-06-013BEAUMONT LIBERTY
RESTORE EXISTING ROADWAY 

FM 223 JUN 2010

SAN JACINTO CO/L, SOUTHLIMITS FROM: FM 787LIMITS TO:

      $          898,493
DESCRIPTION:

STATE

STP 2010(882)PROJ NUM:

2.956
NNHS:

     $         898,4931 Project0395-06-013CONTRACT CSJ: JUN 2010

0508-02-093BEAUMONT CHAMBERS
REPLACE BRIDGE & APPROACHES 

IH 10 JUN 2010

AT COTTON BAYOU (FRONTAGE ROADS)LIMITS FROM: .LIMITS TO:

      $       1,200,000
DESCRIPTION:

STATE

BR 2010(947)PROJ NUM:

0.040
YNHS:

     $      1,200,0001 Project0508-02-093CONTRACT CSJ: JUN 2010

0920-02-078BEAUMONT LIBERTY
REPLACE BRIDGE AND APPROACHES 

CS JUN 2010

SANDDUNE RD AT WOODARDS SPRING CRKLIMITS FROM: (STR C00670001)LIMITS TO:

      $          336,206
DESCRIPTION:

STATE

BR 2008(650)PROJ NUM:

0.100
NNHS:

     $         336,2061 Project0920-02-078CONTRACT CSJ: JUN 2010

1023-01-029BEAUMONT CHAMBERS
SAFETY TREAT FIXED OBJECTS 

FM 563 JUN 2010

IH 10 SOUTH FRONTAGE RD, SOUTHLIMITS FROM: SH 61 IN ANAHUACLIMITS TO:

      $          680,910
DESCRIPTION:

STATE

STP 2010(883)HRRPROJ NUM:

6.043
NNHS:

     $         680,9101 Project1023-01-029CONTRACT CSJ: JUN 2010

      $    3,115,609BEAUMONT   TOTAL: 4 Projects 4 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

0007-06-081BROWNWOOD EASTLAND
PLANE, UNDERSEAL, AND AC OVERLAY & STRIPING 

IH 20 JUN 2010

4.9 MILES E OF RANGERLIMITS FROM: 0.5 MILES E OF SH 16LIMITS TO:

      $       1,412,956
DESCRIPTION:

STATE

IM 0203(079)PROJ NUM:

2.244
YNHS:

     $      1,412,9561 Project0007-06-081CONTRACT CSJ: JUN 2010

0107-04-016BROWNWOOD STEPHENS
REHABILITATE BRIDGE AND APPROACHES 

FM 576 JUN 2010

AT BIG SANDY CREEKLIMITS FROM: .LIMITS TO:

      $          441,135
DESCRIPTION:

STATE

BR 2010(935)PROJ NUM:

0.137
NNHS:

     $         441,1351 Project0107-04-016CONTRACT CSJ: JUN 2010

0923-00-056BROWNWOOD BROWN
MILL AND ACP 

VA JUN 2010

ON US 183 & SH 36 IN RISING STARLIMITS FROM: AND SH 6 DELEON & FM 2525 BWDLIMITS TO:

      $       1,520,410
DESCRIPTION:

STATE

STP 2010(884)PROJ NUM:

4.288
NNHS:

     $      1,520,4101 Project0923-00-056CONTRACT CSJ: JUN 2010

0923-06-052BROWNWOOD BROWN
REHAB EXISTING BRIDGE AND APPROACHES 

CR JUN 2010

ON CR 114 AT TURKEY CREEKLIMITS FROM: .LIMITS TO:

      $       1,075,018
DESCRIPTION:

STATE

BR 2006(301)PROJ NUM:

0.062
NNHS:

0923-08-023BROWNWOOD COLEMAN
REHABILITATE EXISTING BRIDGE 

CR JUN 2010

ON CR 220 AT COLORADO RIVERLIMITS FROM: .LIMITS TO:

      $       1,711,826
DESCRIPTION:

STATE

BR 2006(303)PROJ NUM:

0.100
NNHS:

0923-25-010BROWNWOOD SAN SABA
REHAB EXISTING BRIDGE AND APPROACHES 

CR JUN 2010

ON CR 110 AT SAN SABA RIVERLIMITS FROM: .LIMITS TO:

      $          464,033
DESCRIPTION:

STATE

BR 96(324)PROJ NUM:

0.100
NNHS:

     $      3,250,8773 Projects0923-06-052CONTRACT CSJ: JUN 2010

      $    6,625,378BROWNWOOD   TOTAL: 6 Projects 4 Contracts

0122-03-029BRYAN FREESTONE
MISCELLANEOUS WORK CONSISTING OF GRADING AND DRAINAGE FEATURES TO 
RECONSTRUCT A WETLAND MITIGATION AREA

US 287 JUN 2010

AT TPWD WMA 0.4 MILE EAST OF FM 488LIMITS FROM: 0.4 MILE EAST OF YONKER PIN SLOUGHLIMITS TO:

      $            99,831
DESCRIPTION:

STATE

STP 2010(885)PROJ NUM:

0.878
NNHS:

     $           99,8311 Project0122-03-029CONTRACT CSJ: JUN 2010

      $         99,831BRYAN   TOTAL: 1 Project 1 Contract

0043-01-062CHILDRESS CHILDRESS
OVERLAY 

US 287 JUN 2010

335 FT EAST OF FM 2530, EASTLIMITS FROM: HARDEMAN C/L (SBL)LIMITS TO:

      $       2,388,906
DESCRIPTION: ES

STATE

STP 2010(886)ESPROJ NUM:

11.658
YNHS:

     $      2,388,9061 Project0043-01-062CONTRACT CSJ: JUN 2010

0711-02-038CHILDRESS COTTLE
REPLACE EXIST BRIDGE FACILITY 

FM 104 JUN 2010

@ PEASE RIVERLIMITS FROM: .LIMITS TO:

      $       3,473,508
DESCRIPTION:

STATE

BR 2010(887)PROJ NUM:

1.513
NNHS:

     $      3,473,5081 Project0711-02-038CONTRACT CSJ: JUN 2010

0925-12-013CHILDRESS BRISCOE
REPAIR DRAINAGE FACILITIES WITHIN CAPROCK CANYON STATE PARK 

PW JUN 2010

@ CAPROCK CANYON STATE PARKLIMITS FROM: .LIMITS TO:

      $          274,418
DESCRIPTION:

STATE

C 925-12-13PROJ NUM:

0.100
NNHS:

     $         274,4181 Project0925-12-013CONTRACT CSJ: JUN 2010

      $    6,136,832CHILDRESS   TOTAL: 3 Projects 3 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
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DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

1209-01-028CORPUS CHRISTI SAN PATRICIO
REHAB ROADWAY AND WIDEN 

FM 893 JUN 2010

FM 631LIMITS FROM: FM 1074LIMITS TO:

      $       1,197,388
DESCRIPTION:

STATE

STP 2010(888)PROJ NUM:

5.611
NNHS:

     $      1,197,3881 Project1209-01-028CONTRACT CSJ: JUN 2010

1423-01-028CORPUS CHRISTI REFUGIO
REPLACE BRIDGE AND APPROACHES 

FM 1360 JUN 2010

AT DRAW STR 2 ON FM 1360LIMITS FROM: APPROX 0.15 MI N OF FM 3037LIMITS TO:

      $          803,150
DESCRIPTION:

STATE

BR 2010(936)PROJ NUM:

0.195
NNHS:

     $         803,1501 Project1423-01-028CONTRACT CSJ: JUN 2010

      $    2,000,538CORPUS CHRISTI   TOTAL: 2 Projects 2 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

0195-03-073DALLAS DENTON
REFURBISHING SAFETY LIGHTING 

IH 35E JUN 2010

N. TEXAS BLVDLIMITS FROM: IH 35WLIMITS TO:

      $          255,819
DESCRIPTION:

STATE

IM 0356(421)PROJ NUM:

0.149
YNHS:

     $         255,8191 Project0195-03-073CONTRACT CSJ: JUN 2010

0596-04-040DALLAS ELLIS
PROVIDE ADDITIONAL PAVED SURFACE WIDTH - ADD 3 FOOT PAVED SHOULDERS

FM 878 JUN 2010

US 287 NORTHBOUND FRONTAGE ROADLIMITS FROM: EAST OF FRANCIS STREET IN PALMERLIMITS TO:

      $       5,179,547
DESCRIPTION: P14

STATE

STP 2010(889)SBPROJ NUM:

8.340
NNHS:

     $      5,179,5471 Project0596-04-040CONTRACT CSJ: JUN 2010

0918-45-639DALLAS DALLAS
CONSTRUCT HIKE & BIKE TRAIL (KATY TRAIL EXTENSION/WHITE ROCK STATION)(PHASE 
FOUR)

VA JUN 2010

JUST W. OF SKILLMAN AVE EASTWARD TOLIMITS FROM: WHITE ROCK STATION AT NW HIGHWAYLIMITS TO:

      $       4,561,424
DESCRIPTION:

LC STATE

STP 2002(125)TEPROJ NUM:

0.001
NNHS:

     $      4,561,4241 Project0918-45-639CONTRACT CSJ: JUN 2010

1047-02-047DALLAS DALLAS
REFURBISH EXISTING AND INSTALL NEW CONTINUOUS ILLUMINATION SYSTEMS IN CEDAR 
HILL AND DESOTO

FM 1382 JUN 2010

US 67LIMITS FROM: IH 35ELIMITS TO:

      $          391,653
DESCRIPTION:

STATE

NH 2010(890)PROJ NUM:

7.108
YNHS:

     $         391,6531 Project1047-02-047CONTRACT CSJ: JUN 2010

1159-01-024DALLAS ELLIS
PROVIDE ADDITIONAL PAVED SURFACE WIDTH - ADD 3 FOOT PAVED SHOULDERS

FM 875 JUN 2010

FM 663LIMITS FROM: BU 287-R IN WAXAHACHIELIMITS TO:

      $       4,374,306
DESCRIPTION: P14

STATE

STP 2010(891)SBPROJ NUM:

7.132
NNHS:

     $      4,374,3061 Project1159-01-024CONTRACT CSJ: JUN 2010

1317-03-022DALLAS ELLIS
PROVIDE ADDITIONAL PAVED SURFACE WIDTH - ADD 3 FOOT PAVED SHOULDERS

FM 1722 JUN 2010

FM 879LIMITS FROM: EAST OF LAKE CLARK CANAL IN ENNISLIMITS TO:

      $       2,524,117
DESCRIPTION: P14

STATE

STP 2010(892)SBPROJ NUM:

3.804
NNHS:

     $      2,524,1171 Project1317-03-022CONTRACT CSJ: JUN 2010

2374-04-064DALLAS DALLAS
INTERSECTION IMPROVEMENTS ADD RIGHT AND LEFT TURN LANES

IH 20 JUN 2010

AT BELTLINE ROAD IN GRAND PRAIRIELIMITS FROM: .LIMITS TO:

      $       4,307,601
DESCRIPTION: CF

STATE

CM 2010(893)PROJ NUM:

0.757
YNHS:

     $      4,307,6011 Project2374-04-064CONTRACT CSJ: JUN 2010

2681-01-019DALLAS DENTON
LANDSCAPE DEVELOPMENT TO INCLUDE TREE AND SHRUB PLANTING AND IRRIGATION

FM 2499 JUN 2010

TARRANT COUNTY LINELIMITS FROM: FM 407LIMITS TO:

      $          313,164
DESCRIPTION:

STATE

NH 2010(894)PROJ NUM:

6.075
YNHS:

     $         313,1641 Project2681-01-019CONTRACT CSJ: JUN 2010

2964-01-042DALLAS DALLAS
REFURBISH SMALL SIGNS 

SH 161 JUN 2010

SH 183LIMITS FROM: IH 635LIMITS TO:

      $          112,392
DESCRIPTION:

STATE

NH 2010(895)PROJ NUM:

3.448
YNHS:

     $         112,3921 Project2964-01-042CONTRACT CSJ: JUN 2010

      $  22,020,023DALLAS   TOTAL: 9 Projects 9 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

0924-06-343EL PASO EL PASO
CONSTRUCT NEW ROADWAY_(PASEO DEL NORTE) 

CS JUN 2010

NORTH DESERT BLVD (IH 10 FRTG RDS)LIMITS FROM: NORTH RESLER DRLIMITS TO:

      $       3,016,938
DESCRIPTION:

STATE

HP 2009(628)PROJ NUM:

0.576
NNHS:

     $      3,016,9381 Project0924-06-343CONTRACT CSJ: JUN 2010

      $    3,016,938EL PASO   TOTAL: 1 Project 1 Contract

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

0171-04-071FORT WORTH TARRANT
INSTALL MEDIAN BARRIER 2010 HSIP PROGRAM

SH 199 JUN 2010

WATERCRESS DRIVELIMITS FROM: LAKE WORTH BRIDGELIMITS TO:

      $            85,263
DESCRIPTION:

STATE

STP 2010(896)HESPROJ NUM:

0.200
YNHS:

0171-05-084FORT WORTH TARRANT
INSTALLATION OF MEDIAN BARRIER 2010 HSIP PROGRAM

SH 199 JUN 2010

LAKE WORTH BRIDGELIMITS FROM: CLARKE DRIVELIMITS TO:

      $          212,796
DESCRIPTION:

STATE

STP 2010(896)HESPROJ NUM:

0.200
YNHS:

     $         298,0592 Projects0171-04-071CONTRACT CSJ: JUN 2010

0902-48-708FORT WORTH TARRANT
WIDEN FROM 2 LANE TO 4 LANE DIVIDED W/ACCOMMODATIONS TO GO TO 6 LANE FACILITY 
IN FUTURE

CS JUN 2010

IH 35W; ON GOLDEN TRIANGLE BLVDLIMITS FROM: US 377; IN FORT WORTHLIMITS TO:

      $     20,404,980
DESCRIPTION:

STATE

STP 2010(897)MMPROJ NUM:

3.410
NNHS:

     $    20,404,9801 Project0902-48-708CONTRACT CSJ: JUN 2010

0902-48-725FORT WORTH TARRANT
2007 SRTS INFRASTRUCTURE PROJECT; SIDEWALKS, PEDESTRIAN SIGNALS AND SCHOOL 
ZONE

CS JUN 2010

AT BELLAIRE ELEMENTARYLIMITS FROM: IN HURSTLIMITS TO:

      $          794,307
DESCRIPTION:

LC STATE

STP 2009(481)SRSPROJ NUM:

0.100
NNHS:

     $         794,3071 Project0902-48-725CONTRACT CSJ: JUN 2010

0902-48-726FORT WORTH TARRANT
2007 SRTS INFRASTRUCE PROJECT; SIDEWALK AND CROSSWALK IMPROVEMENTS

CS JUN 2010

AT CARROLL MIDDLE SCHOOLLIMITS FROM: IN SOUTHLAKELIMITS TO:

      $            36,136
DESCRIPTION:

STATE

STP 2010(898)SRSPROJ NUM:

0.100
NNHS:

     $           36,1361 Project0902-48-726CONTRACT CSJ: JUN 2010

0902-48-727FORT WORTH TARRANT
2007 SRTS INFRASTRUCTURE PROJECT; SIDEWALK AND CROSSWALK IMPROVEMENTS

CS JUN 2010

AT CARROLL ELEMENTARYLIMITS FROM: IN SOUTHLAKELIMITS TO:

      $            19,000
DESCRIPTION:

STATE

STP 2010(899)SRSPROJ NUM:

0.100
NNHS:

     $           19,0001 Project0902-48-727CONTRACT CSJ: JUN 2010

0902-49-060FORT WORTH ERATH
REPLACE BRIDGE AND APPROACHES 

CR JUN 2010

CR 126 AT LITTLE SUNDAY CREEKLIMITS FROM: .LIMITS TO:

      $          252,319
DESCRIPTION:

STATE

BR 2007(887)PROJ NUM:

0.069
NNHS:

     $         252,3191 Project0902-49-060CONTRACT CSJ: JUN 2010

0902-49-062FORT WORTH ERATH
REPLACE BRIDGE AND APPROACHES OLD BRIDGE HAS BEEN TEMPORARILY REPL. BY A 
LOW WATER X-ING

CR JUN 2010

CR 136 AT LOST CREEKLIMITS FROM: .LIMITS TO:

      $          237,357
DESCRIPTION:

STATE

BR 2008(781)PROJ NUM:

0.100
NNHS:

     $         237,3571 Project0902-49-062CONTRACT CSJ: JUN 2010

1605-02-020FORT WORTH TARRANT
INSTALLATION OF A TWO WAY LEFT TURN LANE 20090L02005S

FM 1886 JUN 2010

2.027 MI W OF SH 199LIMITS FROM: 1.027 MI W OF SH 199LIMITS TO:

      $          382,490
DESCRIPTION: P14

STATE

STP 2009(798)SBPROJ NUM:

1.000
NNHS:

     $         382,4901 Project1605-02-020CONTRACT CSJ: JUN 2010

1978-01-049FORT WORTH TARRANT
LANDSCAPE INCENTIVE AWARDS GOVERNOR'S COMMUNITY ACHIEVEMENT AWARD

FM 1938 JUN 2010

AT EMERALD HILLS WAYLIMITS FROM: IN NORTH RICHLAND HILLSLIMITS TO:

      $            78,220
DESCRIPTION:

STATE

STP 2010(900)PROJ NUM:

0.023
NNHS:

     $           78,2201 Project1978-01-049CONTRACT CSJ: JUN 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
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PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010
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2681-02-006FORT WORTH TARRANT
LANDSCAPE DEVELOPMENT TO INCLUDE TREE AND SHRUB PLANTING AND IRRIGATION

FM 2499 JUN 2010

ENTERPRISE DR (FLOWER MOUND T/L)LIMITS FROM: DENTON/TARRANT COUNTY LINELIMITS TO:

      $          147,270
DESCRIPTION:

STATE

NH 2010(894)PROJ NUM:

1.125
YNHS:

     $         147,2701 Project2681-01-019CONTRACT CSJ: JUN 2010

      $  22,650,138FORT WORTH   TOTAL: 11 Projects 10 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

0028-01-092HOUSTON HARRIS
BASE REPAIR,ONE COURSE SURFACE TREATMENT, PAVEMENT, UNDERSEAL, OVERLAY 
AND PAVEMENT MARKINGS

US 90 JUN 2010

EAST OF MESA DRIVELIMITS FROM: WEST OF BW 8LIMITS TO:

      $       2,262,455
DESCRIPTION:

STATE

NH 2010(901)PROJ NUM:

4.615
YNHS:

     $      2,262,4551 Project0028-01-092CONTRACT CSJ: JUN 2010

0598-02-049HOUSTON BRAZORIA
INSTALL MEDIAN BARRIER 

SH 288 JUN 2010

CLEAR CREEKLIMITS FROM: 0.15 MILES NORTH OF SH 6LIMITS TO:

      $          545,631
DESCRIPTION: P14

STATE

STP 2010(902)SBPROJ NUM:

7.121
NNHS:

     $         545,6311 Project0598-02-049CONTRACT CSJ: JUN 2010

0912-00-374HOUSTON HARRIS
SIGNAL IMPROVEMENTS AT INTERSECTIONS 

VA JUN 2010

SH 6 AT 21 LOCATIONSLIMITS FROM: .LIMITS TO:

      $          657,300
DESCRIPTION:

LC STATE

CM 2010(397)PROJ NUM:

0.001
YNHS:

     $         657,3001 Project0912-00-374CONTRACT CSJ: JUN 2010

0912-31-199HOUSTON BRAZORIA
REPLACE BRIDGE (NBI# 12020M03025001) 

CS JUN 2010

WOODCREEK DRIVE AT MARYS CREEKLIMITS FROM: .LIMITS TO:

      $          272,931
DESCRIPTION:

STATE

BR 2007(204)PROJ NUM:

0.060
NNHS:

     $         272,9311 Project0912-31-199CONTRACT CSJ: JUN 2010

0912-37-184HOUSTON MONTGOMERY
REPLACE BRIDGE AND APPROACHES NBI# 121700AA2088001

CR JUN 2010

SHAKEY HOLLOW RD AT SPRING BRLIMITS FROM: .LIMITS TO:

      $          381,851
DESCRIPTION:

STATE

BR 2007(726)PROJ NUM:

0.065
NNHS:

     $         381,8511 Project0912-37-184CONTRACT CSJ: JUN 2010

0912-37-210HOUSTON MONTGOMERY
FULL DEPTH REHABILITATION 

CS JUN 2010

SORTERS ROAD, FM 1314LIMITS FROM: RIVER RIDGE DRIVELIMITS TO:

      $          775,807
DESCRIPTION:

LC

ES
STATE

STP 2010(859)ESPROJ NUM:

0.001
NNHS:

     $         775,8071 Project0912-37-210CONTRACT CSJ: JUN 2010

0912-37-211HOUSTON MONTGOMERY
FULL DEPTH REHABILITATION 

CS JUN 2010

FORD ROAD, LP 494LIMITS FROM: MILLS BRANCH DRIVELIMITS TO:

      $          704,557
DESCRIPTION:

LC

ES
STATE

STP 2010(929)ESPROJ NUM:

0.001
NNHS:

     $         704,5571 Project0912-37-211CONTRACT CSJ: JUN 2010

0912-70-035HOUSTON HARRIS
MILL AND OVERLAY 

CS JUN 2010

SOUTHMORE, STRAWBERRY ROADLIMITS FROM: RED BLUFF IN PASADENALIMITS TO:

      $          975,525
DESCRIPTION:

LC

ES
STATE

STP 2010(860)ESPROJ NUM:

0.001
NNHS:

     $         975,5251 Project0912-70-035CONTRACT CSJ: JUN 2010

0912-70-036HOUSTON HARRIS
MILL AND ACP OVERLAY 

CS JUN 2010

JENSEN, IH 610LIMITS FROM: UP RAILROADLIMITS TO:

      $          707,831
DESCRIPTION:

LC

ES
STATE

STP 2010(861)ESPROJ NUM:

0.001
NNHS:

0912-70-037HOUSTON HARRIS
BASE REP AND FULL DEPTH PAV REP 

CS JUN 2010

GESSNER, BELLAIRELIMITS FROM: US 59LIMITS TO:

      $          168,107
DESCRIPTION:

LC

ES
STATE

STP 2010(862)ESPROJ NUM:

0.001
NNHS:

     $         875,9382 Projects0912-70-036CONTRACT CSJ: JUN 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
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DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

0912-71-432HOUSTON HARRIS
CONSTRUCT PEDESTRIAN/BIKE BRIDGES 

VA JUN 2010

BRAYS BAYOU BRIDGES AT BOB WHITE,LIMITS FROM: ATWELL, HERMANN PARK & TIERWESTERLIMITS TO:

      $       7,135,060
DESCRIPTION:

STATE

STP 94(231)TEPROJ NUM:

1.327
NNHS:

     $      7,135,0601 Project0912-71-432CONTRACT CSJ: JUN 2010

0912-71-562HOUSTON HARRIS
REPLACE BRIDGE 

CR JUN 2010

MOONSHINE HILL RD AT JORDAN GULLYLIMITS FROM: IN CITY OF HOUSTONLIMITS TO:

      $          542,206
DESCRIPTION:

STATE

BR 98(82)PROJ NUM:

0.076
NNHS:

     $         542,2061 Project0912-71-562CONTRACT CSJ: JUN 2010

1062-04-047HOUSTON HARRIS
CONSTRUCT RAILROAD GRADE SEPARATION STRUCTURE & APPROACHES 

FM 2100 JUN 2010

DIAMONDHEAD BLVD.LIMITS FROM: 0.14 MI S. OF FIRST STREETLIMITS TO:

      $     10,028,672
DESCRIPTION:

STATE

CM 2010(903)PROJ NUM:

0.870
NNHS:

1062-04-051HOUSTON HARRIS
ACQUISITION 

FM 2100 JUN 2010

DIAMONDHEAD BLVD.LIMITS FROM: 0.14 MILE SOUTH OF FIRST STREETLIMITS TO:

      $          505,827
DESCRIPTION:

NC STATE

RW 1062-4-51PROJ NUM:

0.870
NNHS:

     $    10,534,4992 Projects1062-04-047CONTRACT CSJ: JUN 2010

      $  25,663,760HOUSTON   TOTAL: 14 Projects 12 Contracts

0299-14-013LAREDO MAVERICK
FOR THE CONSTRUCTION OF A 2 LANE UNDIVIDED FACILITY 

SL 480 JUN 2010

EAGLE PASS INTERNATION BRIDGE IILIMITS FROM: 0.542 MI SOUTH OF FM 1021LIMITS TO:

      $     14,179,750
DESCRIPTION: P14

STATE

STP 2010(904)PROJ NUM:

4.579
NNHS:

0299-14-014LAREDO MAVERICK
FOR THE CONSTRUCTION OF AN INTERCHANGE 

SL 480 JUN 2010

0.542 MI SOUTH OF FM 1021LIMITS FROM: 0.556 MI NORTH OF FM 1021LIMITS TO:

      $       7,251,672
DESCRIPTION: P14

STATE

STP 2010(904)PROJ NUM:

1.098
NNHS:

     $    21,431,4222 Projects0299-14-013CONTRACT CSJ: JUN 2010

0922-33-071LAREDO WEBB
FOR THE CONSTRUCTION OF A NEW LOCATION 2 LANE ROADWAY WITH A CONTINUOUS 
TURNING LANE

CS JUN 2010

INDUSTRIAL BLVD_INTERSECTIONLIMITS FROM: FLECHA LANELIMITS TO:

      $       4,469,250
DESCRIPTION:

STATE

DMO 2003(512)PROJ NUM:

1.400
NNHS:

     $      4,469,2501 Project0922-33-071CONTRACT CSJ: JUN 2010

      $  25,900,672LAREDO   TOTAL: 3 Projects 2 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

0563-03-011LUBBOCK LAMB
HAZARD ELIMINATION SAFETY 

FM 54 JUN 2010

US 385LIMITS FROM: LOOP 430LIMITS TO:

      $            16,681
DESCRIPTION:

STATE

STP 2010(905)HRRPROJ NUM:

0.312
NNHS:

0563-04-013LUBBOCK LAMB
HAZARD ELIMINATION SAFETY 

FM 54 JUN 2010

LOOP 430LIMITS FROM: HALE COUNTY LINELIMITS TO:

      $          151,650
DESCRIPTION:

STATE

STP 2010(905)HRRPROJ NUM:

14.400
NNHS:

0563-05-016LUBBOCK HALE
UPGRADE SAFETY END TREATMENTS AND GUARDRAIL 

FM 54 JUN 2010

LAMB COUNTY LINELIMITS FROM: IH 27LIMITS TO:

      $            49,345
DESCRIPTION:

STATE

STP 2010(905)HRRPROJ NUM:

13.600
NNHS:

0806-03-016LUBBOCK CROSBY
HAZARD ELIMINATION SAFETY 

FM 651 JUN 2010

US 82 IN CROSBYTONLIMITS FROM: GARZA COUNTY LINELIMITS TO:

      $          149,473
DESCRIPTION:

STATE

STP 2010(906)HESPROJ NUM:

19.300
NNHS:

0806-04-015LUBBOCK GARZA
HAZARD ELIMINATION SAFETY 

FM 651 JUN 2010

CROSBY COUNTY LINELIMITS FROM: US 380LIMITS TO:

      $          260,992
DESCRIPTION:

STATE

STP 2010(906)HESPROJ NUM:

17.800
NNHS:

0884-06-004LUBBOCK HALE
UPGRADE SAFETY END TREATMENTS AND GUARDRAIL 

FM 37 JUN 2010

LAMB COUNTY LINELIMITS FROM: FM 179LIMITS TO:

      $          102,372
DESCRIPTION:

STATE

STP 2010(905)HRRPROJ NUM:

7.500
NNHS:

0949-02-010LUBBOCK CROSBY
HAZARD ELIMINATION SAFETY 

FM 261 JUN 2010

FM 651LIMITS FROM: DICKENS COUNTY LINELIMITS TO:

      $          121,944
DESCRIPTION:

STATE

STP 2010(905)HRRPROJ NUM:

9.500
NNHS:

1631-01-011LUBBOCK LAMB
HAZARD ELIMINATION SAFETY 

FM 37 JUN 2010

FM 54LIMITS FROM: US 84LIMITS TO:

      $            69,690
DESCRIPTION:

STATE

STP 2010(906)HESPROJ NUM:

16.438
NNHS:

2334-01-010LUBBOCK HOCKLEY
INSTALL SAFETY END TREATMENTS 

FM 1294 JUN 2010

US 385LIMITS FROM: FM 168LIMITS TO:

      $            58,129
DESCRIPTION:

STATE

STP 2010(905)HRRPROJ NUM:

25.100
NNHS:

     $         980,2769 Projects0563-03-011CONTRACT CSJ: JUN 2010

0783-01-093LUBBOCK LUBBOCK
OVERLAY LOOP FRONTAGE ROADS

LP 289 JUN 2010

FM 1730 (SLIDE RD)LIMITS FROM: IH 27LIMITS TO:

      $       1,285,908
DESCRIPTION:

STATE

STP 2010(907)MMPROJ NUM:

4.413
YNHS:

     $      1,285,9081 Project0783-01-093CONTRACT CSJ: JUN 2010

1867-01-023LUBBOCK LUBBOCK
HAZARD ELIMINATION SAFETY 

FM 1264 JUN 2010

FM 1729LIMITS FROM: US 84LIMITS TO:

      $          121,707
DESCRIPTION:

STATE

STP 2010(908)HRRPROJ NUM:

16.100
NNHS:

     $         121,7071 Project1867-01-023CONTRACT CSJ: JUN 2010

      $    2,387,891LUBBOCK   TOTAL: 11 Projects 3 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

0911-38-065LUFKIN ANGELINA
CONSTRUCT SIDE WALKS AND ADA RAMPS 

VA JUN 2010

VARIOUS LOCATIONS IN HUNTINGTONLIMITS FROM: .LIMITS TO:

      $          650,000
DESCRIPTION:

LC STATE

STP 2009(677)SRSPROJ NUM:

2.360
NNHS:

     $         650,0001 Project0911-38-065CONTRACT CSJ: JUN 2010

2115-01-015LUFKIN ANGELINA
SAFETY TREAT FIXED OBJECTS 

FM 2251 JUN 2010

FM 843LIMITS FROM: LP 287/US 69LIMITS TO:

      $          351,307
DESCRIPTION:

STATE

STP 2010(909)HESPROJ NUM:

4.462
NNHS:

     $         351,3071 Project2115-01-015CONTRACT CSJ: JUN 2010

      $    1,001,307LUFKIN   TOTAL: 2 Projects 2 Contracts

0906-00-125ODESSA ECTOR
ADA IMPROVEMENTS FOR STATEWIDE CURB RAMP PROGRAM 

VA JUN 2010

VARIOUS LOCATIONS IN ODALIMITS FROM: .LIMITS TO:

      $       1,083,256
DESCRIPTION:

FEDERAL

STP 2010(910)PROJ NUM:

0.001
NNHS:

     $      1,083,2561 Project0906-00-125CONTRACT CSJ: JUN 2010

      $    1,083,256ODESSA   TOTAL: 1 Project 1 Contract

0705-01-023PARIS GRAYSON
CONSTRUCT OVERPASS OF UP RAILROAD, ELIMINATING AT-GRADE CROSSING

SH 91 JUN 2010

AT U.P. RAILROAD IN NORTH DENISONLIMITS FROM: RR DOT # 410 961NLIMITS TO:

      $       7,633,770
DESCRIPTION: P14

STATE

STP 2010(911)RGSPROJ NUM:

0.584
NNHS:

     $      7,633,7701 Project0705-01-023CONTRACT CSJ: JUN 2010

0901-27-022PARIS RED RIVER
REPLACE BRIDGE AND APPROACHES 

CR JUN 2010

CR 323-2LIMITS FROM: LYNCH CREEKLIMITS TO:

      $          133,413
DESCRIPTION:

STATE

BR 2008(632)PROJ NUM:

0.065
NNHS:

0901-27-030PARIS RED RIVER
REPLACE BRIDGE AND APPROACHES 

CR JUN 2010

CR 315LIMITS FROM: AT JAKE CREEKLIMITS TO:

      $          107,403
DESCRIPTION:

STATE

BR 2008(635)PROJ NUM:

0.065
NNHS:

0901-27-031PARIS RED RIVER
REPLACE BRIDGE AND APPROACHES 

CR JUN 2010

CR 320LIMITS FROM: AT WHITE OAK CREEKLIMITS TO:

      $          111,407
DESCRIPTION:

STATE

BR 2008(636)PROJ NUM:

0.081
NNHS:

0901-27-039PARIS RED RIVER
REPLACE BRIDGE AND APPROACHES 

CR JUN 2010

CR 146-1LIMITS FROM: @ GOUCHY CREEKLIMITS TO:

      $            90,379
DESCRIPTION:

STATE

BR 2008(642)PROJ NUM:

0.078
NNHS:

     $         442,6024 Projects0901-27-022CONTRACT CSJ: JUN 2010

      $    8,076,372PARIS   TOTAL: 5 Projects 2 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

0921-02-251PHARR HIDALGO
INSTALL INTERSECTION FLASHING BEACON, SAFETY LIGHTING AT INTERSECTION

CS JUN 2010

HICKORY STREET ANDLIMITS FROM: SEMINARY ROADLIMITS TO:

      $            26,839
DESCRIPTION:

STATE

STP 2010(912)HESPROJ NUM:

0.200
NNHS:

0921-02-213PHARR HIDALGO
INSTALL INTERSECTION FLASHING BEACON AND SAFETY LIGHTING AT INTERSECTION

CS JUN 2010

SPRAGUE ST ANDLIMITS FROM: 2ND AVELIMITS TO:

      $            23,267
DESCRIPTION:

STATE

STP 2010(912)HESPROJ NUM:

0.200
NNHS:

0921-02-215PHARR HIDALGO
INSTALL TRAFFIC SIGNAL AND SAFETY LIGHTING AT INTERSECTION 

CS JUN 2010

ALBERTA RD ANDLIMITS FROM: SUGAR RDLIMITS TO:

      $          111,213
DESCRIPTION:

STATE

STP 2010(912)HESPROJ NUM:

0.200
NNHS:

0921-02-216PHARR HIDALGO
INSTALL INTERSECTION FLASHING BEACON AND SAFETY LIGHTING AT INTERSECTION

CS JUN 2010

VISTA HERMOSA ST ANDLIMITS FROM: 18TH AVELIMITS TO:

      $            32,534
DESCRIPTION:

STATE

STP 2010(912)HESPROJ NUM:

0.200
NNHS:

0921-02-217PHARR HIDALGO
INSTALL TRAFFIC SIGNAL, SAFETY LIGHTING AT INTERSECTION AND ADD LEFT TURN LANE

CS JUN 2010

SCHUNIOR ST ANDLIMITS FROM: DEPOT RDLIMITS TO:

      $          139,778
DESCRIPTION:

STATE

STP 2010(912)HESPROJ NUM:

0.200
NNHS:

0921-02-218PHARR HIDALGO
INSTALL IN-PAVEMENT LIGHTED CROSSWALK SYSTEM 

CS JUN 2010

1300 BLOCK WEST OFLIMITS FROM: SCHUNIOR STLIMITS TO:

      $            38,666
DESCRIPTION:

STATE

STP 2010(912)HESPROJ NUM:

0.200
NNHS:

0921-02-219PHARR HIDALGO
IMPROVE TRAFFIC SIGNAL, SAFETY LIGHTING AT INTERSECTION 

CS JUN 2010

FREDDY GONZALEZ DRIVE ANDLIMITS FROM: 4TH AVENUELIMITS TO:

      $            89,074
DESCRIPTION:

STATE

STP 2010(912)HESPROJ NUM:

0.100
NNHS:

     $         461,3717 Projects0921-02-251CONTRACT CSJ: JUN 2010

      $       461,371PHARR   TOTAL: 7 Projects 1 Contract

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

0017-11-037SAN ANTONIO BEXAR
SEAL COAT, OVERLAY, & PAVEMENT MARKINGS 

SP 536 JUN 2010

IH 35LIMITS FROM: STEVES AVENUELIMITS TO:

      $          866,409
DESCRIPTION:

STATE

NH 2010(913)PROJ NUM:

2.060
YNHS:

0073-02-065SAN ANTONIO BEXAR
SEAL COAT, OVERLAY, PAVEMENT MARKINGS 

SP 536 JUN 2010

ASHLEY RDLIMITS FROM: IH 410LIMITS TO:

      $          280,747
DESCRIPTION:

STATE

NH 2010(913)PROJ NUM:

0.860
YNHS:

0253-06-034SAN ANTONIO BEXAR
SEAL COAT, OVERLAY, & PAVEMENT MARKINGS 

SP 536 JUN 2010

STEVES AVELIMITS FROM: ASHLEY RDLIMITS TO:

      $       1,401,840
DESCRIPTION:

STATE

NH 2010(913)PROJ NUM:

4.090
YNHS:

     $      2,548,9963 Projects0017-11-037CONTRACT CSJ: JUN 2010

0072-08-121SAN ANTONIO BEXAR
REHAB BRIDGE & APPROACHES 

IH 10 JUN 2010

EB FR AT LEON CREEKLIMITS FROM: .LIMITS TO:

      $          713,922
DESCRIPTION:

STATE

BR 2009(169)PROJ NUM:

0.001
YNHS:

     $         713,9221 Project0072-08-121CONTRACT CSJ: JUN 2010

0856-02-010SAN ANTONIO KERR
SAFETY TREAT FIXED OBJECTS, SIGNING & DELINEATION 

FM 2771 JUN 2010

SH 16LIMITS FROM: SH 173LIMITS TO:

      $          326,040
DESCRIPTION:

STATE

STP 2010(914)HRRPROJ NUM:

6.280
NNHS:

     $         326,0401 Project0856-02-010CONTRACT CSJ: JUN 2010

0915-12-440SAN ANTONIO BEXAR
RECONSTRUCT EXIST ROADWAY, ADD SIDEWALKS, BIKE LANES AND OPERATIONAL 
IMPROVEMENTS

CS JUN 2010

ON WALTER ST, FROM IH 35LIMITS FROM: FORT SAM HOUSTON ENTRANCELIMITS TO:

      $       7,982,000
DESCRIPTION:

LC STATE

STP 2010(368)MMPROJ NUM:

0.365
NNHS:

     $      7,982,0001 Project0915-12-440CONTRACT CSJ: JUN 2010

2929-02-009SAN ANTONIO KENDALL
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 1888 JUN 2010

GILLESPIE COUNTY LINELIMITS FROM: BLANCO COUNTY LINELIMITS TO:

      $          287,671
DESCRIPTION:

STATE

STP 2010(881)HESPROJ NUM:

8.702
NNHS:

     $         287,6711 Project1534-01-017CONTRACT CSJ: JUN 2010

      $  11,858,629SAN ANTONIO   TOTAL: 7 Projects 5 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

0495-04-061TYLER SMITH
REPAIR BRIDGE BEAMS  (REPLACES 1388-01-008 ON CERT LET) 

IH 20 JUN 2010

AT US 69 OVERPASSLIMITS FROM: IN LINDALELIMITS TO:

      $          112,380
DESCRIPTION:

STATE

IM 0206(104)PROJ NUM:

0.040
YNHS:

0495-07-067TYLER GREGG
REPAIR BRIDGE BEAMS  (REPLACES 1388-01-008 ON CERT LET) 

IH 20 JUN 2010

AT SL 281/SH 322 OVERPASSLIMITS FROM: (ESTES PKWY) IN LONGVIEWLIMITS TO:

      $          322,877
DESCRIPTION:

STATE

IM 0206(104)PROJ NUM:

0.227
YNHS:

0495-07-069TYLER GREGG
REPAIR BRIDGE BEAMS  (REPLACES 1388-01-008 ON CERT LET) 

IH 20 JUN 2010

AT 1 MI E OF FM 2207, N OF KILGORELIMITS FROM: OVERPASS AT FRITZ-SWANSON RDLIMITS TO:

      $              5,590
DESCRIPTION:

STATE

IM 0206(104)PROJ NUM:

0.189
YNHS:

     $         440,8473 Projects0495-04-061CONTRACT CSJ: JUN 2010

0522-05-014TYLER SMITH
IMPROVE SAFETY WITH BRIGDE RAIL UPGRADES & SAFETY TREAT FIXED OBJTS

FM 16 JUN 2010

0.6 MI E OF SH 155 IN WINONA, ELIMITS FROM: 0.1 MI W OF US 271LIMITS TO:

      $          597,700
DESCRIPTION:

STATE

STP 2010(915)HRRPROJ NUM:

6.686
NNHS:

     $         597,7001 Project0522-05-014CONTRACT CSJ: JUN 2010

0910-12-059TYLER VAN ZANDT
LANDSCAPING AT VAN ZANDT COUNTY VETERAN'S WAR MEMORIAL 

VA JUN 2010

SE QUADRANT OF SH 19 & SH 243LIMITS FROM: IN CANTONLIMITS TO:

      $          103,225
DESCRIPTION:

STATE

STP 2010(916)PROJ NUM:

0.139
NNHS:

     $         103,2251 Project0910-12-059CONTRACT CSJ: JUN 2010

0910-16-104TYLER SMITH
BEAUTIFY 9 SIGNAL INTRSCTNS, CNST 2 RAISED ISLAND PLANT BEDS LANDSCAPE & PLANT 
SMALL TREES IN ROW

VA JUN 2010

ON GENTRY PKWY (US 69,SS147,US271)LIMITS FROM: FR LP323(N),S,E&N TO FM14(E.MLK JR)LIMITS TO:

      $          340,301
DESCRIPTION:

STATE

STP 2010(917)PROJ NUM:

4.029
NNHS:

0190-05-062TYLER SMITH
REPAVE ROADWAY USING NOVA CHIP METHOD 

US 69 JUN 2010

0.3 MI SE OF SH 110 (MLK BVD), SELIMITS FROM: SS 147 IN TYLER (ON GENTRY PKWY)LIMITS TO:

      $          306,152
DESCRIPTION:

STATE

STP 2010(917)PROJ NUM:

0.550
NNHS:

0190-08-010TYLER SMITH
REPAVE ROADWAY USING NOVA CHIP METHOD 

SP 147 JUN 2010

US 69/GLENWOOD BLVD IN TYLER, ELIMITS FROM: US 271 (ON GENTRY PARKWAY)LIMITS TO:

      $          650,133
DESCRIPTION:

STATE

STP 2010(917)PROJ NUM:

1.530
NNHS:

     $      1,296,5863 Projects0910-16-104CONTRACT CSJ: JUN 2010

1112-01-011TYLER CHEROKEE
WIDEN LANES, ADD 1'-4' PAVED SHOULDERS, IMPRV SUPERELEVATION 

FM 747 JUN 2010

5.5 MI S OF US 79 (SW OF J'VILLE),SLIMITS FROM: 5.76 MI S OF US 79 (AT CURVES)LIMITS TO:

      $          181,195
DESCRIPTION:

STATE

STP 2010(918)HRRPROJ NUM:

0.278
NNHS:

1161-02-009TYLER CHEROKEE
WIDEN LANES,ADD 1'-4' PAVED SHOULDERS,SAFETY TRT FIXED OBJTS 

FM 855 JUN 2010

US 175, NORTH 0.5 MILIMITS FROM: CR 3415 EAST OF CUNEYLIMITS TO:

      $          246,218
DESCRIPTION:

STATE

STP 2010(918)HRRPROJ NUM:

0.500
NNHS:

     $         427,4132 Projects1112-01-011CONTRACT CSJ: JUN 2010

      $    2,865,771TYLER   TOTAL: 10 Projects 5 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

0209-09-012WACO FALLS
SAFETY TREAT FIXED OBJECTS 

LP 265 JUN 2010

US 77 N OF ROSEBUDLIMITS FROM: US 77 INTERSECTIONLIMITS TO:

      $          207,101
DESCRIPTION:

STATE

STP 2010(919)HRRPROJ NUM:

2.899
NNHS:

0209-09-010WACO FALLS
REPLACE BRIDGE AND APPROACHES 

LP 265 JUN 2010

@ SALT CREEKLIMITS FROM: (STR #022)LIMITS TO:

      $          116,220
DESCRIPTION:

STATE

BR 2010(920)PROJ NUM:

0.113
NNHS:

0209-09-011WACO FALLS
PROVIDE ADDITIONAL PAVED SURFACE WIDTH 

LP 265 JUN 2010

US 77LIMITS FROM: FM 413LIMITS TO:

      $          516,469
DESCRIPTION: P14

STATE

STP 2010(921)SBPROJ NUM:

1.837
NNHS:

0909-38-024WACO FALLS
REPLACE BRIDGE AND APPROACHES 

CR JUN 2010

ON CR 573 @ BELL BRANCHLIMITS FROM: (MAP #2060)LIMITS TO:

      $          214,574
DESCRIPTION:

STATE

BR 2007(733)PROJ NUM:

0.097
NNHS:

     $      1,054,3644 Projects0209-09-012CONTRACT CSJ: JUN 2010

0320-06-004WACO BELL
CONSTRUCT OVERPASS TO ELIMINATE AT GRADE RAILROAD CROSSING 

LP 363 JUN 2010

@ BNSF RAILROADLIMITS FROM: (NW LP 363)(MAIN LN)(MAIN & TRACKS)LIMITS TO:

      $       8,806,556
DESCRIPTION:

STATE

STP 2010(922)RGSPROJ NUM:

0.948
NNHS:

     $      8,806,5561 Project0320-06-004CONTRACT CSJ: JUN 2010

0909-29-039WACO HAMILTON
REPLACE BRIDGE AND APPROACHES 

CR JUN 2010

CR 314 @ SPRING BRLIMITS FROM: (MAP #235) (HCR 602)LIMITS TO:

      $          308,047
DESCRIPTION:

STATE

BR 2007(144)PROJ NUM:

0.100
NNHS:

     $         308,0471 Project0909-29-039CONTRACT CSJ: JUN 2010

0909-37-043WACO HILL
REPLACE BRIDGE AND APPROACHES 

CR JUN 2010

ON CR 874 @ BR OF ALLIGATOR CREEKLIMITS FROM: (MAP #245)LIMITS TO:

      $          184,473
DESCRIPTION:

STATE

BR 2006(845)PROJ NUM:

0.057
NNHS:

0909-37-047WACO HILL
REPLACE BRIDGE AND APPROACHES 

CR JUN 2010

ON CR 203 @ WHITE ROCK CRLIMITS FROM: (MAP #170)LIMITS TO:

      $          253,101
DESCRIPTION:

STATE

BR 2007(905)PROJ NUM:

0.085
NNHS:

     $         437,5742 Projects0909-37-043CONTRACT CSJ: JUN 2010

      $  10,606,541WACO   TOTAL: 8 Projects 4 Contracts

0044-07-065WICHITA FALLS COOKE
HOT MIX OVERLAY 

US 82 JUN 2010

MESQUITE STREET IN MUENSTERLIMITS FROM: FM 2739LIMITS TO:

      $          593,169
DESCRIPTION:

STATE

NH 2010(923)PROJ NUM:

2.068
YNHS:

0044-07-067WICHITA FALLS COOKE
HOT MIX OVERLAY 

US 82 JUN 2010

NEAR MUENSTER C/L AT HIGHWAY DIVIDELIMITS FROM: ASH STREETLIMITS TO:

      $            54,622
DESCRIPTION:

STATE

NH 2010(923)PROJ NUM:

0.169
YNHS:

0044-08-064WICHITA FALLS COOKE
HOT MIX OVERLAY 

US 82 JUN 2010

EAST OF HOSPITAL DRIVELIMITS FROM: NEAR IH 35LIMITS TO:

      $            68,391
DESCRIPTION:

STATE

NH 2010(923)PROJ NUM:

0.148
YNHS:

0194-02-090WICHITA FALLS COOKE
HOT MIX OVERLAY 

IH 35 JUN 2010

WEST SERVICE RD FROM ENTRANCE RAMPLIMITS FROM: FM 372 EXIT RAMPLIMITS TO:

      $            85,666
DESCRIPTION:

STATE

IM 0358(006)PROJ NUM:

0.661
YNHS:

     $         801,8484 Projects0044-07-065CONTRACT CSJ: JUN 2010

      $       801,848WICHITA FALLS   TOTAL: 4 Projects 1 Contract

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  June 2010

ESTIMATE

0025-07-060YOAKUM GONZALES
SAFETY TREAT FIXED OBJECTS 

SH 97 JUN 2010

US 90ALIMITS FROM: IH 10LIMITS TO:

      $          195,103
DESCRIPTION:

STATE

STP 2010(924)HESPROJ NUM:

13.710
NNHS:

0029-05-022YOAKUM GONZALES
SAFETY TREAT FIXED OBJECTS 

US 90 JUN 2010

0.8 MI. SOUTH OF CR 279LIMITS FROM: 0.17 MI. NORTH OF CR 279LIMITS TO:

      $          153,243
DESCRIPTION:

STATE

STP 2010(925)HRRPROJ NUM:

0.899
NNHS:

0029-05-023YOAKUM GONZALES
SAFETY TREAT FIXED OBJECTS 

US 90 JUN 2010

0.1 MI. EAST OF SANDY FORK CREEKLIMITS FROM: SH 304LIMITS TO:

      $          178,191
DESCRIPTION:

STATE

STP 2010(925)HRRPROJ NUM:

1.042
NNHS:

     $         526,5373 Projects0025-07-060CONTRACT CSJ: JUN 2010

0089-03-086YOAKUM JACKSON
SAFETY TREAT FIXED OBJECTS 

US 59 JUN 2010

0.95 MI. SOUTH OF CR 116LIMITS FROM: VICTORIA C/LLIMITS TO:

      $          445,449
DESCRIPTION:

STATE

STP 2010(926)HESPROJ NUM:

6.710
YNHS:

0179-09-032YOAKUM JACKSON
SAFETY TREAT FIXED OBJECTS 

SH 35 JUN 2010

MATAGORDA C/LLIMITS FROM: 1.06 MI. EAST OF CARANCHUA BAYLIMITS TO:

      $          211,046
DESCRIPTION:

STATE

STP 2010(926)HESPROJ NUM:

6.107
NNHS:

     $         656,4952 Projects0089-03-086CONTRACT CSJ: JUN 2010

0515-04-030YOAKUM LAVACA
SAFETY TREAT FIXED OBJECTS 

FM 530 JUN 2010

FM 2437LIMITS FROM: JACKSON C/LLIMITS TO:

      $          198,569
DESCRIPTION:

STATE

STP 2010(927)HESPROJ NUM:

6.185
NNHS:

1007-01-022YOAKUM LAVACA
SAFETY TREAT FIXED OBJECTS 

FM 532 JUN 2010

SH 95LIMITS FROM: FM 957LIMITS TO:

      $            93,876
DESCRIPTION:

STATE

STP 2010(928)HRRPROJ NUM:

9.906
NNHS:

     $         292,4452 Projects0515-04-030CONTRACT CSJ: JUN 2010

      $    1,475,477YOAKUM   TOTAL: 7 Projects 3 Contracts

JUN 2010   TOTAL: 133 Projects 88 Contracts      $180,642,164

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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2010 LETTING SCHEDULE (DOLLARS IN MILLIONS)

District

JULY  2010

State 
Highway 

Fund

Pass 
Through 
Finance

SH 121 Toll 
Project 
Revenue

SH 130 
Concession

 Funds

Local 
Bond 
Sales

TOTAL
Prop 

14 
Funds

CDAs Economic 
Stimulus

Prop 
12 

Funds

ABILENE $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

AMARILLO $2.99 $0.00 $0.00 $0.00 $0.00 $2.99$0.00$0.00 $0.00$0.00

ATLANTA $9.90 $0.00 $0.00 $0.00 $0.00 $9.90$0.00$0.00 $0.00$0.00

AUSTIN $6.87 $0.00 $0.00 $0.00 $0.00 $12.75$0.00$5.88 $0.00$0.00

BEAUMONT $1.40 $0.00 $0.00 $0.00 $0.00 $2.71$0.00$1.28 $0.04$0.00

BROWNWOOD $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

BRYAN $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

CHILDRESS $4.10 $0.00 $0.00 $0.00 $0.00 $4.10$0.00$0.00 $0.00$0.00

CORPUS CHRISTI $0.11 $0.00 $0.00 $0.00 $0.00 $0.11$0.00$0.00 $0.00$0.00

DALLAS *$40.07 $0.00 $24.48 $0.00 $0.00 $64.55$0.00$0.00 $0.00$0.00

EL PASO $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

FORT WORTH *$1.35 $0.00 $0.00 $0.00 $0.00 $1.35$0.00$0.00 $0.00$0.00

HOUSTON $17.26 $0.00 $0.00 $0.00 $0.00 $26.74$0.00$5.33 $4.15$0.00

LAREDO $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

LUBBOCK $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

LUFKIN $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

ODESSA $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

PARIS $0.13 $0.00 $0.00 $0.00 $0.00 $4.29$0.00$4.15 $0.00$0.00

PHARR $18.94 $0.00 $0.00 $0.00 $0.00 $19.24$0.00$0.30 $0.00$0.00

SAN ANGELO $0.74 $0.00 $0.00 $0.00 $0.00 $0.74$0.00$0.00 $0.00$0.00

SAN ANTONIO $7.92 $0.00 $0.00 $0.00 $0.00 $11.10$0.00$3.18 $0.00$0.00

TYLER $0.13 $0.00 $0.00 $0.00 $0.00 $0.90$0.00$0.00 $0.77$0.00

WACO $2.71 $0.00 $0.00 $0.00 $0.00 $2.71$0.00$0.00 $0.00$0.00

WICHITA FALLS $2.12 $0.00 $0.00 $0.00 $0.00 $3.28$0.00$1.01 $0.16$0.00

YOAKUM $5.54 $0.00 $0.00 $0.00 $0.00 $6.93$0.00$1.39 $0.00$0.00

MONTH TOTAL $122.27 $0.00 $24.48 $0.00 $0.00 $174.39$0.00$22.52 $5.12$0.00

* The estimated costs shown are total estimated construction costs. Please see the Statewide Summary page for the financial impact to the State 
Highway Fund in FY 2010.
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  July 2010

ESTIMATE

0030-01-028AMARILLO OCHILTREE
HAZARD ELIMINATION 

US 83 JUL 2010

OKLAHOMA STATE LINELIMITS FROM: PERRYTONLIMITS TO:

      $          226,478
DESCRIPTION:

STATE

STP ( )HESPROJ NUM:

6.916
NNHS:

0030-01-029AMARILLO OCHILTREE
REHAB EXISTING RDWY 

US 83 JUL 2010

OKLAHOMA STATE LINELIMITS FROM: PERRYTONLIMITS TO:

      $       2,216,147
DESCRIPTION:

STATE

STP    (   )PROJ NUM:

6.916
NNHS:

0030-02-040AMARILLO OCHILTREE
HAZARD ELIMINATION 

US 83 JUL 2010

PERRYTONLIMITS FROM: WOLF CREEKLIMITS TO:

      $            39,900
DESCRIPTION:

STATE

STP ( )HESPROJ NUM:

10.448
NNHS:

0030-03-024AMARILLO OCHILTREE
HAZARD ELIMINATION 

US 83 JUL 2010

WOLF CREEKLIMITS FROM: LIPSCOMB COUNTY LINELIMITS TO:

      $            79,180
DESCRIPTION:

STATE

STP ( )HESPROJ NUM:

17.934
NNHS:

0030-04-018AMARILLO LIPSCOMB
HAZARD ELIMINATION 

US 83 JUL 2010

OCHILTREE COUNTY LINELIMITS FROM: HEMPHILL COUNTY LINELIMITS TO:

      $            65,530
DESCRIPTION:

STATE

STP ( )HESPROJ NUM:

3.242
NNHS:

     $      2,627,2355 Projects0030-01-028CONTRACT CSJ: JUL 2010

0904-03-014AMARILLO HEMPHILL
REPLACE BRIDGE & APPROACHES 

VA JUL 2010

AT RED DEER STREET & NO NAME CREEKLIMITS FROM: IN CANADIANLIMITS TO:

      $          145,782
DESCRIPTION:

STATE

BR 2009(898)PROJ NUM:

0.100
NNHS:

0904-09-004AMARILLO LIPSCOMB
REPLACE BRIDGE AND APPROACHES 

CR JUL 2010

ON CR D AND N FORK KIOWA CREEKLIMITS FROM: .LIMITS TO:

      $          212,421
DESCRIPTION:

STATE

BR 2009(932)PROJ NUM:

0.100
NNHS:

     $         358,2032 Projects0904-03-014CONTRACT CSJ: JUL 2010

      $    2,985,438AMARILLO   TOTAL: 7 Projects 2 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  July 2010

ESTIMATE

0010-12-063ATLANTA BOWIE
REHABILITATE BRIDGES AND APPROACHES 

US 67 JUL 2010

AT BIG CREEK & AT CANEY CREEKLIMITS FROM: .LIMITS TO:

      $       2,182,500
DESCRIPTION:

STATE

BRPROJ NUM:

1.077
NNHS:

     $      2,182,5001 Project0010-12-063CONTRACT CSJ: JUL 2010

0208-04-012ATLANTA HARRISON
SAFETY TREAT FIXED OBJECTS 

FM 2198 JUL 2010

SH 43LIMITS FROM: 4.9 MI. EAST OF SH 43LIMITS TO:

      $          141,465
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

4.956
NNHS:

1221-02-016ATLANTA PANOLA
SAFETY TREAT FIXED OBJECTS 

FM 123 JUL 2010

FM 31 (S)LIMITS FROM: LOUISIANA STATE LINELIMITS TO:

      $          183,467
DESCRIPTION:

STATE

STP   (   )HESPROJ NUM:

7.761
NNHS:

1222-01-029ATLANTA PANOLA
SAFETY TREAT FIXED OBJECTS 

FM 10 JUL 2010

SH 149LIMITS FROM: FM 999LIMITS TO:

      $          397,247
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

8.254
NNHS:

1964-01-011ATLANTA PANOLA
SAFETY TREAT FIXED OBJECTS 

FM 1970 JUL 2010

FM 2260LIMITS FROM: SHELBY COUNTY LINELIMITS TO:

      $          111,915
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

4.168
NNHS:

     $         834,0944 Projects0208-04-012CONTRACT CSJ: JUL 2010

0330-01-030ATLANTA BOWIE
SAFETY TREAT FIXED OBJECTS 

FM 1840 JUL 2010

0.8 MI W OF SH 8LIMITS FROM: SH 98LIMITS TO:

      $          244,061
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

2.722
NNHS:

1215-02-014ATLANTA BOWIE
SAFETY TREAT FIXED OBJECTS 

FM 1840 JUL 2010

SH 98LIMITS FROM: US 82LIMITS TO:

      $          256,374
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

10.317
NNHS:

1216-03-016ATLANTA CASS
SAFETY TREAT FIXED OBJECTS 

FM 995 JUL 2010

SH 8LIMITS FROM: 1.1 MI W OF SH 77LIMITS TO:

      $          330,131
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

9.932
NNHS:

1570-02-020ATLANTA BOWIE
SAFETY TREAT FIXED OBJECTS 

FM 114 JUL 2010

US 259LIMITS FROM: FM 1326LIMITS TO:

      $            93,020
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

2.550
NNHS:

1988-01-022ATLANTA TITUS
SAFETY TREAT FIXED OBJECTS 

FM 2152 JUL 2010

BU 271LIMITS FROM: 8.4 MI N OF BU 271LIMITS TO:

      $          382,711
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

8.423
NNHS:

2050-01-020ATLANTA BOWIE
SAFETY TREAT FIXED OBJECTS 

FM 2148 JUL 2010

FM 2253LIMITS FROM: US 67LIMITS TO:

      $          279,118
DESCRIPTION:

STATE

STP   (   )HESPROJ NUM:

7.594
NNHS:

2241-01-016ATLANTA CASS
SAFETY TREAT FIXED OBJECTS 

FM 2327 JUL 2010

US 59 NLIMITS FROM: US 59 SLIMITS TO:

      $          198,199
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

6.059
NNHS:

2422-01-009ATLANTA BOWIE
SAFETY TREAT FIXED OBJECTS 

FM 2516 JUL 2010

US 59LIMITS FROM: FM 558LIMITS TO:

      $          172,144
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

6.551
NNHS:

2925-02-011ATLANTA BOWIE
SAFETY TREAT FIXED OBJECTS 

FM 2148 JUL 2010

US 67LIMITS FROM: US 59LIMITS TO:

      $          200,036
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

4.299
NNHS:

     $      2,155,7949 Projects0330-01-030CONTRACT CSJ: JUL 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  July 2010

ESTIMATE

0402-02-027ATLANTA UPSHUR
SAFETY TREAT FIXED OBJECTS 

SH 154 JUL 2010

FM 726LIMITS FROM: HARRISON COUNTY LINELIMITS TO:

      $          462,478
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

7.171
NNHS:

1386-01-018ATLANTA UPSHUR
SAFETY TREAT FIXED OBJECTS 

FM 1404 JUL 2010

SH 155LIMITS FROM: FM 2685LIMITS TO:

      $          225,319
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

6.697
NNHS:

1474-01-005ATLANTA CAMP
SAFETY TREAT FIXED OBJECTS AND WIDEN LANES 

FM 1522 JUL 2010

0.9 MI WEST OF US 271LIMITS FROM: US 271LIMITS TO:

      $          146,563
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

0.935
NNHS:

     $         834,3603 Projects0402-02-027CONTRACT CSJ: JUL 2010

0919-19-060ATLANTA BOWIE
REPLACE BRIDGE AND APPROACHES_ON 4TH STREET AT SWAMPOODLE CREEK

CS JUL 2010

ON 4TH STREET AT SWAMPOODLE CREEKLIMITS FROM: .LIMITS TO:

      $          517,235
DESCRIPTION:

STATE

BR 2006(534)PROJ NUM:

0.061
NNHS:

     $         517,2351 Project0919-19-060CONTRACT CSJ: JUL 2010

0919-20-020ATLANTA MORRIS
REPLACE BRIDGES AND APPROACHES_ON CR 2231 AT BIG CYPRESS RELIEF

CR JUL 2010

ON CR 2231LIMITS FROM: AT BIG CYPRESS RELIEFLIMITS TO:

      $          498,946
DESCRIPTION:

STATE

BR 2002(372)PROJ NUM:

0.130
NNHS:

     $         498,9461 Project0919-20-020CONTRACT CSJ: JUL 2010

1019-01-016ATLANTA CAMP
REPLACE BRIDGE AND APPROACHES ON 2 LANE HIGHWAY 

FM 556 JUL 2010

AT LILLY CREEKLIMITS FROM: .LIMITS TO:

      $       1,963,000
DESCRIPTION:

STATE

BR   (   )PROJ NUM:

0.549
NNHS:

     $      1,963,0001 Project1019-01-016CONTRACT CSJ: JUL 2010

3404-01-011ATLANTA TITUS
REHABILITATE BRIDGE AND APPROACHES 

FM 3417 JUL 2010

AT TANKERSLEY CREEKLIMITS FROM: .LIMITS TO:

      $          910,148
DESCRIPTION:

STATE

BR ( )PROJ NUM:

0.156
NNHS:

     $         910,1481 Project3404-01-011CONTRACT CSJ: JUL 2010

      $    9,896,077ATLANTA   TOTAL: 21 Projects 8 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  July 2010

ESTIMATE

0211-04-019AUSTIN LEE
LEVEL-UP & SEALCOAT,MILL,OVERLAY IN CITY 

US 77 JUL 2010

0.288 MILES SOUTH OF SH 21LIMITS FROM: 0.035 MILES NORTH OF US 290LIMITS TO:

      $       1,307,250
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

8.205
NNHS:

0114-05-039AUSTIN BASTROP
LEVEL-UP & SEAL COAT 

US 290 JUL 2010

1.28 MI E OF FM 696LIMITS FROM: APPROX. 3.5 MI WEST OF SH 21LIMITS TO:

      $          750,000
DESCRIPTION:

STATE

NH     (   )PROJ NUM:

7.584
YNHS:

0114-06-033AUSTIN BASTROP
LEVEL-UP & SEAL COAT 

US 290 JUL 2010

APPROX 3.5 MI W OF SH 21LIMITS FROM: 0.44 MI EAST OF SH 21LIMITS TO:

      $          330,750
DESCRIPTION:

STATE

NH     (   )PROJ NUM:

3.940
YNHS:

0211-03-034AUSTIN LEE
LEVEL-UP & SEAL 

US 77 JUL 2010

1.66 MI NORTH OF FM 3403LIMITS FROM: 0.288 MI SOUTH OF SH 21LIMITS TO:

      $          583,800
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

4.831
NNHS:

0571-02-032AUSTIN CALDWELL
LEVEL-UP & SEALCOAT 

FM 86 JUL 2010

FM 713LIMITS FROM: FM 1322LIMITS TO:

      $          425,000
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

7.431
NNHS:

0805-03-018AUSTIN CALDWELL
LEVEL-UP & SEALCOAT 

FM 713 JUL 2010

FM 20LIMITS FROM: FM 86LIMITS TO:

      $          318,500
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

5.934
NNHS:

1564-02-009AUSTIN LEE
LEVEL-UP & SEALCOAT 

FM 1697 JUL 2010

FM 141LIMITS FROM: WASHINGTON C/LLIMITS TO:

      $          386,400
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

6.764
NNHS:

1984-01-007AUSTIN CALDWELL
LEVEL-UP & SEAL COAT 

FM 1185 JUL 2010

FM 1854LIMITS FROM: SH 130LIMITS TO:

      $          296,100
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

4.303
NNHS:

     $      4,397,8008 Projects0211-04-019CONTRACT CSJ: JUL 2010

0334-05-028AUSTIN LEE
ADDITIONAL PAVED SURFACE WIDTH 

FM 141 JUL 2010

6.869 MI N OF FM 2440LIMITS FROM: 0.914 MI N OF FM 2440LIMITS TO:

      $       2,073,619
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

5.955
NNHS:

0334-05-029AUSTIN LEE
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

FM 141 JUL 2010

SH 21LIMITS FROM: US 290LIMITS TO:

      $          987,887
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

20.153
NNHS:

3114-01-011AUSTIN LEE
SAFETY TREAT FIXED OBJECTS 

FM 180 JUL 2010

US 290LIMITS FROM: 3.428 MI E OF FM 1697LIMITS TO:

      $          176,465
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

13.155
NNHS:

     $      3,237,9713 Projects0334-05-028CONTRACT CSJ: JUL 2010

0471-02-062AUSTIN HAYS
ADD LEFT TURN LANE & SHOULDERS 

SH 21 JUL 2010

S OF CR 127LIMITS FROM: N OF CR 127LIMITS TO:

      $          666,323
DESCRIPTION:

STATE

CC 471-2-62PROJ NUM:

0.322
NNHS:

     $         666,3231 Project0471-02-062CONTRACT CSJ: JUL 2010

0805-03-019AUSTIN CALDWELL
ADDITIONAL PAVED SURFACE WIDTH 

FM 713 JUL 2010

FM 86LIMITS FROM: SH 304LIMITS TO:

      $       3,313,104
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

8.551
NNHS:

     $      3,313,1041 Project0805-03-019CONTRACT CSJ: JUL 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  July 2010

ESTIMATE

1200-04-013AUSTIN WILLIAMSON
DEPTH REPAIR, UNDERSEAL & THIN OV 

FM 1466 JUL 2010

SH 95LIMITS FROM: FM 619LIMITS TO:

      $          644,000
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

6.780
NNHS:

     $         644,0001 Project1200-04-013CONTRACT CSJ: JUL 2010

1378-01-034AUSTIN TRAVIS
INSTALL LEFT TURN LANE 

RM 1431 JUL 2010

AT REED PARK RD IN JONESTOWNLIMITS FROM: .LIMITS TO:

      $          493,700
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

0.270
NNHS:

     $         493,7001 Project1378-01-034CONTRACT CSJ: JUL 2010

      $  12,752,898AUSTIN   TOTAL: 15 Projects 6 Contracts

0667-01-113BEAUMONT JEFFERSON
SAFETY TREAT FIXED OBJECTS 

SH 347 JUL 2010

US 69, SOUTHLIMITS FROM: FM 366LIMITS TO:

      $          211,420
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

4.215
NNHS:

     $         211,4201 Project0667-01-113CONTRACT CSJ: JUL 2010

0920-02-070BEAUMONT LIBERTY
REPLACE BRIDGE AND APPROACHES 

CR JUL 2010

CR 2132 AT FIELDS BRANCHLIMITS FROM: (STR AA0559002)LIMITS TO:

      $          407,585
DESCRIPTION:

STATE

BR 2008(564)PROJ NUM:

0.100
NNHS:

     $         407,5851 Project0920-02-070CONTRACT CSJ: JUL 2010

0920-02-077BEAUMONT LIBERTY
REPLACE BRIDGE AND APPROACHES 

CR JUL 2010

CR 615 AT DRAIN DITCHLIMITS FROM: (STR D00397002)LIMITS TO:

      $          152,018
DESCRIPTION:

STATE

BR 2008(389)PROJ NUM:

0.100
NNHS:

     $         152,0181 Project0920-02-077CONTRACT CSJ: JUL 2010

0920-12-036BEAUMONT JASPER
REPLACE BRIDGE AND APPROACHES 

CR JUL 2010

CR 443 AT EVERETT CREEKLIMITS FROM: (STR AA0424001)LIMITS TO:

      $          324,148
DESCRIPTION:

STATE

BR 2008(340)PROJ NUM:

0.100
NNHS:

     $         324,1481 Project0920-12-036CONTRACT CSJ: JUL 2010

0920-12-041BEAUMONT JASPER
REHABILITATE EXISTING ROADWAY 

CR JUL 2010

FH 335, FROM BEG OF MAINT, SOUTHLIMITS FROM: CR 54LIMITS TO:

      $            51,677
DESCRIPTION: ES

STATE

PFH 2010(858)ESPROJ NUM:

0.340
NNHS:

     $           51,6771 Project0920-12-041CONTRACT CSJ: JUL 2010

1277-01-013BEAUMONT NEWTON
SAFETY TREAT FIXED OBJECTS 

FM 1012 JUL 2010

SH 63, SOUTHLIMITS FROM: US 190LIMITS TO:

      $          289,400
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

11.022
NNHS:

1277-01-014BEAUMONT NEWTON
PROVIDE ADDITIONAL PAVED SURFACE WIDTH 

FM 1012 JUL 2010

SH 63, SOUTHLIMITS FROM: US 190LIMITS TO:

      $       1,276,800
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

11.022
NNHS:

     $      1,566,2002 Projects1277-01-013CONTRACT CSJ: JUL 2010

      $    2,713,048BEAUMONT   TOTAL: 7 Projects 6 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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0032-06-034CHILDRESS KING
REPLACE BRIDGE AND APPROACHES 

US 83 JUL 2010

@ N. CROTON CREEKLIMITS FROM: .LIMITS TO:

      $          817,995
DESCRIPTION:

STATE

BR     (   )PROJ NUM:

0.100
NNHS:

     $         817,9951 Project0032-06-034CONTRACT CSJ: JUL 2010

0496-03-011CHILDRESS KING
REPLACE BRIDGE AND APPROACHES 

SH 222 JUL 2010

@ LITTLE CROTON CREEKLIMITS FROM: .LIMITS TO:

      $          898,670
DESCRIPTION:

STATE

BR     (   )PROJ NUM:

0.550
NNHS:

     $         898,6701 Project0496-03-011CONTRACT CSJ: JUL 2010

0925-16-006CHILDRESS KING
REPLACE EXIST BRIDGE FACILITY 

CR JUL 2010

CR 411 @ N. CROTON CREEKLIMITS FROM: .LIMITS TO:

      $          333,693
DESCRIPTION:

STATE

BR 2009(350)PROJ NUM:

0.152
NNHS:

0925-17-009CHILDRESS KNOX
REPLACE BRIDGE AND APPROACHES 

CR JUL 2010

CR 1755 @ GYP CREEKLIMITS FROM: .LIMITS TO:

      $          307,298
DESCRIPTION:

STATE

BR 2006(419)PROJ NUM:

0.085
NNHS:

     $         640,9912 Projects0925-16-006CONTRACT CSJ: JUL 2010

0925-18-007CHILDRESS MOTLEY
REPLACE BRIDGE AND APPROACHES 

CR JUL 2010

CR 214 @ DRAWLIMITS FROM: .LIMITS TO:

      $          305,314
DESCRIPTION:

STATE

BR 2002(488)PROJ NUM:

0.152
NNHS:

0925-14-005CHILDRESS COTTLE
REPLACE EXIST BRIDGE FACILITY 

CR JUL 2010

CR 428 @ SALT CREEKLIMITS FROM: .LIMITS TO:

      $          304,123
DESCRIPTION:

STATE

BR 2006(423)PROJ NUM:

0.123
NNHS:

0925-18-006CHILDRESS MOTLEY
REPLACE BRIDGE AND APPROACHES 

CR JUL 2010

CR 404 @ DRAWLIMITS FROM: .LIMITS TO:

      $          292,846
DESCRIPTION:

STATE

BR 2002(487)PROJ NUM:

0.076
NNHS:

     $         902,2833 Projects0925-18-007CONTRACT CSJ: JUL 2010

2011-01-007CHILDRESS DICKENS
REPLACE BRIDGE AND APPROACHES 

SH 208 JUL 2010

@ DUCK CREEKLIMITS FROM: .LIMITS TO:

      $          843,986
DESCRIPTION:

STATE

BR 2008(359)PROJ NUM:

0.183
NNHS:

     $         843,9861 Project2011-01-007CONTRACT CSJ: JUL 2010

      $    4,103,925CHILDRESS   TOTAL: 8 Projects 5 Contracts

2263-03-033CORPUS CHRISTI NUECES
INSTALL TRAFFIC SIGNAL, SAFETY LIGHTING AT INTERSECTION 

SH 361 JUL 2010

AT SH 361 AND ACCESS RD. 1ALIMITS FROM: .LIMITS TO:

      $          107,692
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

0.200
NNHS:

     $         107,6921 Project2263-03-033CONTRACT CSJ: JUL 2010

      $       107,692CORPUS CHRISTI   TOTAL: 1 Project 1 Contract

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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0047-06-144DALLAS COLLIN
EXTEND EXISTING ITS NETWORK 

US 75 JUL 2010

EXCHANGE PARKWAY IN ALLENLIMITS FROM: WILSON CREEK IN MCKINNEYLIMITS TO:

      $          625,324
DESCRIPTION: CF

STATE

C 47-6-144PROJ NUM:

5.098
YNHS:

0047-14-066DALLAS COLLIN
EXTEND EXISTING ITS NETWORK 

US 75 JUL 2010

WILSON CREEK IN MCKINNEYLIMITS FROM: US 380LIMITS TO:

      $          213,280
DESCRIPTION: CF

STATE

C 47-14-66PROJ NUM:

2.228
YNHS:

     $         838,6042 Projects0047-06-144CONTRACT CSJ: JUL 2010

0047-07-217DALLAS DALLAS
LANDSCAPE DEVELOPMENT INCLUDING SOIL AMENDMENTS AND PLANT MATERIAL 
REPLACEMENT IN MEDIANS

US 75 JUL 2010

SPUR 366 / WOODALL RODGERSLIMITS FROM: COTTONWOOD CREEKLIMITS TO:

      $          950,000
DESCRIPTION:

STATE

NH     (   )PROJ NUM:

10.014
YNHS:

     $         950,0001 Project0047-07-217CONTRACT CSJ: JUL 2010

0092-02-118DALLAS DALLAS
INSTALLATION OF WIRELESS INCIDENT DETECTION AND RESPONSE SYSTEM

IH 45 JUL 2010

DALLAS/ELLIS COUNTY LINELIMITS FROM: IH 20LIMITS TO:

      $          592,274
DESCRIPTION:

STATE

IM     (   )PROJ NUM:

8.429
YNHS:

     $         592,2741 Project0092-02-118CONTRACT CSJ: JUL 2010

0261-03-060DALLAS DALLAS
LANDSCAPE DEVELOPMENT TO INCLUDE TREE PLANTING AND IRRIGATION

US 67 JUL 2010

0.1 MILE SOUTH OF POLK STLIMITS FROM: IH 35ELIMITS TO:

      $          129,779
DESCRIPTION:

STATE

NH     (   )PROJ NUM:

1.142
YNHS:

     $         129,7791 Project0261-03-060CONTRACT CSJ: JUL 2010

0918-45-532DALLAS DALLAS
CONSTRUCTION OF SIDEWALKS, ADA RAMPS AND PEDESTRIAN CROSSING SIGNS, 
STRIPING AND PEDESTRIAN HEADS

VA JUL 2010

IN THE CITY OF LANCASTERLIMITS FROM: DALLAS AVE.(SH 342)@COMMUNITY PARKLIMITS TO:

      $          679,654
DESCRIPTION:

LC STATE

STP 2008(517)TEPROJ NUM:

0.001
NNHS:

     $         679,6541 Project0918-45-532CONTRACT CSJ: JUL 2010

0918-45-541DALLAS DALLAS
ONE OFF SYSTEM INTERSECTION IMPROVEMENT 

CS JUL 2010

ON MIDWAY RD AT TRINITY MILLS RDLIMITS FROM: .LIMITS TO:

      $          840,000
DESCRIPTION:

STATE

CM 2001(272)PROJ NUM:

0.181
NNHS:

     $         840,0001 Project0918-45-541CONTRACT CSJ: JUL 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
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0918-45-842DALLAS DALLAS
CONSTRUCT SIDEWALKS AND CROSSWALKS AT BURNET ELEMENTARY 2007 SAFE ROUTES 
TO SCHOOL PROGRAM

CS JUL 2010

AT BURNET ELEMENTARYLIMITS FROM: IN CITY OF DALLASLIMITS TO:

      $          221,354
DESCRIPTION:

LC STATE

STP 2008(890)SRSPROJ NUM:

0.001
NNHS:

0918-45-831DALLAS DALLAS
CONSTRUCT SIDEWALKS AND CROSSWALKS AT ROBERTS ELEMENTARY 2007 SAFE 
ROUTES TO SCHOOL PROGRAM

CS JUL 2010

AT ROBERTS ELEMENTARYLIMITS FROM: IN CITY OF DALLASLIMITS TO:

      $          276,738
DESCRIPTION:

LC STATE

STP 2008(880)SRSPROJ NUM:

0.001
NNHS:

0918-45-832DALLAS DALLAS
CONSTRUCT SIDEWALKS AND CROSSWALKS AT IRELAND ELMENTARY 2007 SAFE ROUTES 
TO SCHOOL PROGRAM

CS JUL 2010

AT IRELAND ELEMENTARYLIMITS FROM: IN CITY OF DALLASLIMITS TO:

      $          112,770
DESCRIPTION:

LC STATE

STP 2008(881)SRSPROJ NUM:

0.001
NNHS:

0918-45-833DALLAS DALLAS
CONSTRUCT SIDEWAKS AND CROSSWALKS AT JP STARKS ELEMENTARY 2007 SAFE 
ROUTES TO SCHOOL PROGRAM

CS JUL 2010

AT JP STARKS ELEMENTARYLIMITS FROM: IN CITY OF DALLASLIMITS TO:

      $            30,009
DESCRIPTION:

LC STATE

STP 2008(800)SRSPROJ NUM:

0.001
NNHS:

0918-45-834DALLAS DALLAS
CONSTRUCT SIDEWALKS AND CROSSWALKS AT WHITE ROCK ELEMENTARY 2007 SAFE 
ROUTES TO SCHOOL PROGRAM

CS JUL 2010

AT WHITE ROCK ELEMENTARYLIMITS FROM: IN CITY OF DALLASLIMITS TO:

      $          312,837
DESCRIPTION:

LC STATE

STP 2008(882)SRSPROJ NUM:

0.001
NNHS:

0918-45-835DALLAS DALLAS
CONSTRUCT SIDEWALKS AND CROSSWAKLKS AT WIESS ELEMANTARY AND HULCY 
MIDDLE; 2007 SAFE ROUTES TO SCHOOL PROGRAM

CS JUL 2010

AT WEISS ELEMENTARY & HULCY MIDDLELIMITS FROM: IN CITY OF DALLASLIMITS TO:

      $          217,623
DESCRIPTION:

LC STATE

STP 2008(883)SRSPROJ NUM:

0.001
NNHS:

0918-45-836DALLAS DALLAS
CONSTRUCT SIDEWALKS AND CROSSWALKS AT REINHARDT ELEMENTARY 2007 SAFE 
ROUTES TO SCHOOL PROGRAM

CS JUL 2010

AT REINHARDT ELEMANTARYLIMITS FROM: IN CITY OF DALLASLIMITS TO:

      $          120,729
DESCRIPTION:

LC STATE

STP 2008(884)SRSPROJ NUM:

0.001
NNHS:

0918-45-837DALLAS DALLAS
CONSTRUCT SIDEWALKS AND CROSSWALKS AT SARA ZUMWALK MIDDLE 2007 SAFE 
ROUTES TO SCHOOL PROGRAM

CS JUL 2010

AT SARA ZUMWALT MIDDLELIMITS FROM: IN CITY OF DALLASLIMITS TO:

      $          215,938
DESCRIPTION:

LC STATE

STP 2008(885)SRSPROJ NUM:

0.001
NNHS:

0918-45-838DALLAS DALLAS
CONSTRUCT SIDEWALKS AND CROSSWALKS AT LOWE AND STONE ELEMEN. AND TASBY 
MIDDLE; 2007 SAFE ROUTES TO SCHOOL PROGRAM

CS JUL 2010

AT LOWE AND STONE ELEMENENTARYLIMITS FROM: AT TASBY MIDDLE IN CITY OF DALLASLIMITS TO:

      $          221,354
DESCRIPTION:

LC STATE

STP 2008(886)SRSPROJ NUM:

0.001
NNHS:

0918-45-839DALLAS DALLAS
CONSTRUCT SIDEWALKS AND CROSSWALKS AT TRUETT ELEMENTARY 2007 SAFE ROUTES 
TO SCHOOL PROGRAM

CS JUL 2010

AT TRUETT ELEMENTARYLIMITS FROM: IN CITY OF DALLASLIMITS TO:

      $          294,410
DESCRIPTION:

LC STATE

STP 2008(887)SRSPROJ NUM:

0.001
NNHS:

0918-45-840DALLAS DALLAS
CONSTRUCT SIDEWALKS AND CROSSWALKS AT ALBERT SIDNEY JOHNSTON ELEMENTARY 
SCHOOL; 2007 SAFE ROUTES TO SCHOOL PROGRAM

CS JUL 2010

@ ALBERT SIDNEY JOHNSTON ELEMENTARYLIMITS FROM: IN CITY OF DALLASLIMITS TO:

      $            87,780
DESCRIPTION:

LC STATE

STP 2008(888)SRSPROJ NUM:

0.001
NNHS:

0918-45-841DALLAS DALLAS
CONSTRUCT SIDEWALKS AND CROSSWALKS AT ANSON JONES ELEMENTARY 2007 SAFE 
ROUTES TO SCHOOL PROGRAM

CS JUL 2010

AT ANSON JONES ELEMENTARYLIMITS FROM: IN CITY OF DALLASLIMITS TO:

      $          101,955
DESCRIPTION:

LC STATE

STP 2008(889)SRSPROJ NUM:

0.001
NNHS:

     $      2,213,49712 Projects0918-45-842CONTRACT CSJ: JUL 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
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0918-46-201DALLAS DENTON
REPLACE BRIDGE AND APPROACHES 

CR JUL 2010

UNDERWOOD ROADLIMITS FROM: HICKORY CREEKLIMITS TO:

      $          637,692
DESCRIPTION:

STATE

BR 2009(845)PROJ NUM:

0.147
NNHS:

0918-46-215DALLAS DENTON
REPLACE BRIDGE AND APPROACHES 

CR JUL 2010

ON GREGORY RD AT BUCK CREEKLIMITS FROM: 1.20 MI WEST OF FM 2450LIMITS TO:

      $          305,652
DESCRIPTION:

STATE

BR 2009(673)PROJ NUM:

0.090
NNHS:

0918-46-220DALLAS DENTON
REPLACE BRIDGE AND APPROACHES 

CR JUL 2010

ON JOHN DAY ROAD, S OF SH 114LIMITS FROM: AT ELIZABETH CREEKLIMITS TO:

      $          436,804
DESCRIPTION:

STATE

BR 2009(848)PROJ NUM:

0.122
NNHS:

     $      1,380,1483 Projects0918-46-201CONTRACT CSJ: JUL 2010

0918-46-202DALLAS DENTON
REPLACE BRIDGE AND APPROACHES 

CR JUL 2010

GOOD HOPE RD AT TRIB TO DOE BRANCHLIMITS FROM: IN TOWN OF PROSPERLIMITS TO:

      $          280,327
DESCRIPTION:

STATE

BR 2009(846)PROJ NUM:

0.063
NNHS:

0918-46-219DALLAS DENTON
REPLACE BRIDGE AND APPROACHES 

CR JUL 2010

NORTH LEGACY AT TRIB TO DOELIMITS FROM: BRANCHLIMITS TO:

      $          145,830
DESCRIPTION:

STATE

BR 2009(674)PROJ NUM:

0.061
NNHS:

0918-46-221DALLAS DENTON
REPLACE BRIDGE AND APPROACHES 

CR JUL 2010

SMILEY RD AT DOE BRANCHLIMITS FROM: .LIMITS TO:

      $          213,451
DESCRIPTION:

STATE

BR 2009(849)PROJ NUM:

0.070
NNHS:

     $         639,6083 Projects0918-46-202CONTRACT CSJ: JUL 2010

0918-46-218DALLAS DENTON
REPLACE BRIDGE AND APPROACHES 

CR JUL 2010

ON GEORGE OWENS RD. AT WOLF BRANCHLIMITS FROM: .LIMITS TO:

      $          241,982
DESCRIPTION:

STATE

BR 2009(847)PROJ NUM:

0.065
NNHS:

     $         241,9821 Project0918-46-218CONTRACT CSJ: JUL 2010

1013-01-029DALLAS COLLIN
INSTALL CENTERLINE RUMBLE STRIPS 

FM 546 JUL 2010

WEST OF CR 317LIMITS FROM: WEST OF THE CROSSINGSLIMITS TO:

      $            35,701
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

3.287
NNHS:

1392-01-033DALLAS COLLIN
INSTALL CENTERLINE RUMBLE STRIPS 

FM 1378 JUL 2010

SOUTH OF FM 2514LIMITS FROM: SH 5LIMITS TO:

      $          111,373
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

10.254
NNHS:

     $         147,0742 Projects1013-01-029CONTRACT CSJ: JUL 2010

1567-01-029DALLAS DENTON
WIDEN TWO LANE RURAL ROADWAY TO FOUR LANE DIV URB (ULT 6-LN) 

FM 720 JUL 2010

0.2 MI W OF GARZA LANE (W OF LAKE LLIMITS FROM: 0.1 MI WEST OF FM 423LIMITS TO:

      $     37,861,678
DESCRIPTION: CF

STATE

STP (   )MMPROJ NUM:

5.016
NNHS:

1567-01-021DALLAS DENTON
REPLACE BRIDGE AND APPROACHES 

FM 720 JUL 2010

AT HARTS BRANCHLIMITS FROM: .LIMITS TO:

      $       1,907,545
DESCRIPTION:

STATE

BR ()PROJ NUM:

0.080
NNHS:

1567-01-022DALLAS DENTON
REPLACE BRIDGE AND APPROACHES 

FM 720 JUL 2010

AT LITTLE ELM CREEK BRANCH OF LAKELIMITS FROM: LEWISVILLELIMITS TO:

      $     14,605,760
DESCRIPTION:

STATE

BR   (   )PROJ NUM:

0.484
NNHS:

1567-01-032DALLAS DENTON
RIGHT OF WAY ACQUISITION AND UTILITY ADJUSTMENT 

FM 720 JUL 2010

0.2 MILE WEST OF GARZA LANELIMITS FROM: 0.1 MILE WEST OF FM 423LIMITS TO:

      $       1,083,037
DESCRIPTION:

STATE

RW 1567-1-32PROJ NUM:

5.016
NNHS:

     $    55,458,0204 Projects1567-01-029CONTRACT CSJ: JUL 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
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2374-03-075DALLAS DALLAS
INSTALL CTB IN THE MEDIAN 

IH 20 JUL 2010

US 175 INTERCHANGELIMITS FROM: RYLIE CREST OVERPASSLIMITS TO:

      $          317,336
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

0.452
YNHS:

0095-13-032DALLAS DALLAS
INSTALL CONCRETE TRAFFIC BARRIER IN MEDIAN; HAZARD ELIMINATION SAFETY

IH 20 JUL 2010

RYLIE CREST OVERPASSLIMITS FROM: IH 635 INTERCHANGELIMITS TO:

      $          119,802
DESCRIPTION:

STATE

HES     (   )HESPROJ NUM:

0.094
YNHS:

     $         437,1382 Projects2374-03-075CONTRACT CSJ: JUL 2010

      $  64,547,778DALLAS   TOTAL: 34 Projects 13 Contracts

0902-48-698FORT WORTH TARRANT
PEDESTRIAN TRAIL CONNECTION OF BRIDGE ACROSS TRINITY RIVER NEAR LANCASTER 
AVENUE

VA JUL 2010

MUSEUM WAYLIMITS FROM: LANCASTERLIMITS TO:

      $       1,347,805
DESCRIPTION:

LC STATE

STP 2008(560)MMPROJ NUM:

0.100
NNHS:

     $      1,347,8051 Project0902-48-698CONTRACT CSJ: JUL 2010

      $    1,347,805FORT WORTH   TOTAL: 1 Project 1 Contract

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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0110-06-129HOUSTON HARRIS
LANDSCAPE DEVELOPMENT 

IH 45 JUL 2010

AT BW 8LIMITS FROM: .LIMITS TO:

      $          500,354
DESCRIPTION: ES

STATE

STP 2010(656)ESTEPROJ NUM:

1.515
YNHS:

     $         500,3541 Project0110-06-129CONTRACT CSJ: JUL 2010

0111-09-040HOUSTON BRAZORIA
ACP OVERLAY 

BS 288B JUL 2010

SH 35LIMITS FROM: FM 523LIMITS TO:

      $          800,000
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

2.308
NNHS:

0111-07-046HOUSTON BRAZORIA
ACP OVERLAY 

BS 288B JUL 2010

CEMETERY ROADLIMITS FROM: SH 35LIMITS TO:

      $          200,000
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

0.001
NNHS:

0111-13-001HOUSTON BRAZORIA
ACP OVERLAY 

LP 274 JUL 2010

BS 288B SOUTHLIMITS FROM: BS 288B NORTHLIMITS TO:

      $       1,000,000
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

1.486
NNHS:

     $      2,000,0003 Projects0111-09-040CONTRACT CSJ: JUL 2010

0271-06-118HOUSTON HARRIS
LANDSCAPING 

IH 10 JUL 2010

FORT BEND COUNTY LINELIMITS FROM: EAST OF MEMORIAL BROOK IN SECTIONSLIMITS TO:

      $       1,589,573
DESCRIPTION: ES

STATE

STP 2010(659)ESTEPROJ NUM:

9.850
YNHS:

     $      1,589,5731 Project0271-06-118CONTRACT CSJ: JUL 2010

0271-07-094HOUSTON HARRIS
LANDSCAPING 

IH 10 JUL 2010

EAST OF MEMORIAL BROOKLIMITS FROM: WASHINGTON AVENUE IN SECTIONSLIMITS TO:

      $       1,901,805
DESCRIPTION: ES

STATE

STP 2010(657)ESTEPROJ NUM:

10.033
YNHS:

     $      1,901,8051 Project0271-07-094CONTRACT CSJ: JUL 2010

0271-07-095HOUSTON HARRIS
LANDSCAPING 

IH 10 JUL 2010

WEST OF YORKCHESTERLIMITS FROM: LUMPKIN IN SECTIONSLIMITS TO:

      $          812,347
DESCRIPTION: ES

STATE

STP 2010(658)ESTEPROJ NUM:

1.293
YNHS:

     $         812,3471 Project0271-07-095CONTRACT CSJ: JUL 2010

0720-02-075HOUSTON MONTGOMERY
PROVIDE ADDITIONAL PAVED SURFACE WIDTH 

FM 149 JUL 2010

0.190 MILES NORTH OF KEENAN CUTOFFLIMITS FROM: JACKSON ROADLIMITS TO:

      $       2,705,456
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

3.737
NNHS:

0720-02-076HOUSTON MONTGOMERY
PROVIDE ADDITIONAL PAVED SURFACE WIDTH 

FM 149 JUL 2010

JACKSON ROADLIMITS FROM: FM 1488LIMITS TO:

      $       2,624,721
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

3.374
NNHS:

     $      5,330,1772 Projects0720-02-075CONTRACT CSJ: JUL 2010

0912-31-189HOUSTON BRAZORIA
REPLACE BRIDGE AND APPROACHES_NBI# 12020AA2029001 

CR JUL 2010

CR 101C (ALLEN RD) AT BRAZ RI AUTHLIMITS FROM: .LIMITS TO:

      $          398,572
DESCRIPTION:

STATE

BR 2006(347)PROJ NUM:

0.054
NNHS:

     $         398,5721 Project0912-31-189CONTRACT CSJ: JUL 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES



April 27, 2010Data Date:
Run Date: 4/27/2010 @ 11:40:23 AM

Page 55

FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  July 2010

ESTIMATE

0912-31-191HOUSTON BRAZORIA
ACP OVERLAY, FLEXIBLE BASE, GRADING AND SHAPING OF ACCESS ROADS AND PARKING 
LOT

PW JUL 2010

AT NANNIE M. STRINGFELLOW WMALIMITS FROM: .LIMITS TO:

      $          263,461
DESCRIPTION:

STATE

C 912-31-191PROJ NUM:

0.001
NNHS:

0912-31-192HOUSTON BRAZORIA
ACP OVERLAY, FLEXIBLE BASE, GRADING AND SHAPING OF ACCESS ROADS TO BIG & 
LITTLE RIDGE MARSHES

PW JUL 2010

AT PEACH POINT WMALIMITS FROM: .LIMITS TO:

      $          937,142
DESCRIPTION:

STATE

C 912-31-192PROJ NUM:

0.001
NNHS:

     $      1,200,6032 Projects0912-31-191CONTRACT CSJ: JUL 2010

0912-72-041HOUSTON HARRIS
REPLACE BRIDGE (NBI# 12102AA0223001) 

CR JUL 2010

OLD WASHINGTON AT MOUND CREEKLIMITS FROM: .LIMITS TO:

      $          109,581
DESCRIPTION:

STATE

BR 2008(187)PROJ NUM:

0.056
NNHS:

0912-72-055HOUSTON HARRIS
REPLACE BRIDGE (NBI# 12102AA0205001) 

CR JUL 2010

LONGENBAUGH ROAD AT BEAR CREEKLIMITS FROM: .LIMITS TO:

      $          298,988
DESCRIPTION:

STATE

BR 2008(198)PROJ NUM:

0.070
NNHS:

0912-72-056HOUSTON HARRIS
REPLACE BRIDGE (NBI# 12102AA0219001) 

CR JUL 2010

KICKAPOO ROAD AT SPRING CREEKLIMITS FROM: .LIMITS TO:

      $          496,505
DESCRIPTION:

STATE

BR 2008(621)PROJ NUM:

0.081
NNHS:

     $         905,0743 Projects0912-72-041CONTRACT CSJ: JUL 2010

0912-72-168HOUSTON HARRIS
CONSTRUCT TRANSTAR COMMUNICATIONS TOWER 

VA JUL 2010

TRANSTARLIMITS FROM: .LIMITS TO:

      $          600,000
DESCRIPTION:

STATE

STP 2008(265)MMPROJ NUM:

0.001
NNHS:

     $         600,0001 Project0912-72-168CONTRACT CSJ: JUL 2010

1006-01-059HOUSTON HARRIS
WIDEN TO 4 LANE ROADWAY WITH CONTINUOUS CENTER LEFT TURN LANE WITH 
CONCRETE CURB AND GUTTER

FM 529 JUL 2010

SH 99LIMITS FROM: FRY ROADLIMITS TO:

      $     10,300,000
DESCRIPTION:

STATE

STP    (   )MMPROJ NUM:

1.920
NNHS:

1006-01-061HOUSTON HARRIS
2 DETENTION PONDS 

FM 529 JUL 2010

GREEN HOUSE ROADLIMITS FROM: FRY ROADLIMITS TO:

      $          652,373
DESCRIPTION:

STATE

NH (   )PROJ NUM:

1.250
YNHS:

     $    10,952,3732 Projects1006-01-059CONTRACT CSJ: JUL 2010

8004-12-007HOUSTON HARRIS
CONSTRUCT NOISE WALL 

MH JUL 2010

ON LITTLE YORK, FROM HALLS BAYOULIMITS FROM: 0.05 MI EAST OF FOY STREETLIMITS TO:

      $          549,329
DESCRIPTION: ES

STATE

STP 2010(863)ESPROJ NUM:

0.225
NNHS:

8004-12-004HOUSTON HARRIS
RIGHT OF WAY ACQUISITION, UTILITY ADJUSTMENT AND RELOCATION ASSISTANCE

MH JUL 2010

IN HOUSTON ON LITTLE YORK RD FROM ELIMITS FROM: HARDY RD TO US 59LIMITS TO:

      $            32,050
DESCRIPTION:

STATE

RW 8004-12-4PROJ NUM:

2.000
NNHS:

     $         581,3792 Projects8004-12-007CONTRACT CSJ: JUL 2010

      $  26,772,257HOUSTON   TOTAL: 20 Projects 12 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  July 2010

ESTIMATE

0045-19-044PARIS GRAYSON
GRADE SEPARATION 

US 82 JUL 2010

AT FM 1417LIMITS FROM: .LIMITS TO:

      $       4,153,975
DESCRIPTION: P14

FEDERAL

STP     (   )SBPROJ NUM:

0.750
YNHS:

     $      4,153,9751 Project0045-19-044CONTRACT CSJ: JUL 2010

0768-01-049PARIS HUNT
LANDSCAPE ENHANCEMENT 

SH 24 JUL 2010

SH 224 IN COMMERCELIMITS FROM: BS 224B IN COMMERCELIMITS TO:

      $          133,512
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

0.491
NNHS:

     $         133,5121 Project0768-01-049CONTRACT CSJ: JUL 2010

      $    4,287,487PARIS   TOTAL: 2 Projects 2 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  July 2010

ESTIMATE

0039-01-068PHARR STARR
PEDESTRIAN PATH AND SIDEWALK IMPROVEMENTS ALONG US 83 IN RIO GRANDE CITY

US 83 JUL 2010

AVASOLO ROADLIMITS FROM: GARCIA STREETLIMITS TO:

      $          600,000
DESCRIPTION:

STATE

HP (  )PROJ NUM:

0.684
YNHS:

     $         600,0001 Project0039-01-068CONTRACT CSJ: JUL 2010

0039-10-071PHARR CAMERON
OVERLAY ROADWAY 

SH 4 JUL 2010

SH 48LIMITS FROM: FM 2519LIMITS TO:

      $          280,403
DESCRIPTION:

STATE

STP    (   )PROJ NUM:

0.648
YNHS:

     $         280,4031 Project0039-10-071CONTRACT CSJ: JUL 2010

0517-06-028PHARR JIM HOGG
INSTALL LEFT TURN LANE OR TWCTL ON RURAL CROSS SECTION HIGHWAY

SH 16 JUL 2010

SH 16 &LIMITS FROM: FM 649LIMITS TO:

      $            72,083
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

0.100
NNHS:

0342-01-083PHARR HIDALGO
INSTALL RAISED MEDIAN 

SH 107 JUL 2010

SH 107 (UNIVERSITY DR) ANDLIMITS FROM: M RDLIMITS TO:

      $            48,080
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

0.100
NNHS:

0669-03-015PHARR HIDALGO
INSTALL LEFT TURN LANE OR TWCTL ON RURAL CROSS SECTION HIGHWAY

FM 2221 JUL 2010

FM 2221 &LIMITS FROM: IOWA RDLIMITS TO:

      $            72,143
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

0.100
NNHS:

0863-03-029PHARR HIDALGO
INSTALL LEFT TURN LANE OR TWCTL ON RURAL CROSS SECTION HIGHWAY

FM 493 JUL 2010

FM 493 &LIMITS FROM: MILE 20 N RDLIMITS TO:

      $            70,436
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

0.100
NNHS:

1505-01-012PHARR CAMERON
INSTALL LEFT TURN LANE OR TWCTL ON RURAL CROSS SECTION HIGHWAYS

FM 1575 JUL 2010

FM 1575 &LIMITS FROM: FM 2893 &LIMITS TO:

      $            83,724
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

2.181
NNHS:

     $         346,4665 Projects0517-06-028CONTRACT CSJ: JUL 2010

0921-02-196PHARR HIDALGO
CROSSWALKS, SIDEWALKS AND SIGNS ALONG SCHOOL ROUTES 

VA JUL 2010

VARIOUS LOCATIONS WITHINLIMITS FROM: CITY OF MCALLENLIMITS TO:

      $          565,103
DESCRIPTION:

STATE

STP (   )SRSPROJ NUM:

0.100
NNHS:

     $         565,1031 Project0921-02-196CONTRACT CSJ: JUL 2010

0921-06-186PHARR CAMERON
EXTEND & CONSTRUCT TO 4 LANES 

CS JUL 2010

ON MORRISON RD, FR W OF PABLO KISELLIMITS FROM: FM 1847LIMITS TO:

      $       5,644,290
DESCRIPTION:

STATE

STP 2005(291)MMPROJ NUM:

1.980
NNHS:

     $      5,644,2901 Project0921-06-186CONTRACT CSJ: JUL 2010

0921-06-218PHARR CAMERON
CONSTRUCT 4-LANE TWIN BRIDGE AND RECONSTRUCT APPROACHES 

CS JUL 2010

@ LOS TOMATES INT'L BRIDGELIMITS FROM: .LIMITS TO:

      $     10,830,000
DESCRIPTION:

LC STATE

CBI 2010(579)PROJ NUM:

0.592
NNHS:

     $    10,830,0001 Project0921-06-218CONTRACT CSJ: JUL 2010

0921-28-006PHARR ZAPATA
PARK AND BOAT RAMP IMPROVEMENTS 

VA JUL 2010

ZAPATA COUNTY BOAT RAMPLIMITS FROM: AT ZAPATA LAKELIMITS TO:

      $          972,500
DESCRIPTION:

STATE

DMO 2008(627)PROJ NUM:

0.500
NNHS:

     $         972,5001 Project0921-28-006CONTRACT CSJ: JUL 2010

      $  19,238,762PHARR   TOTAL: 11 Projects 7 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  July 2010

ESTIMATE

0396-05-018SAN ANGELO MENARD
REPLACE BRIDGE 

US 190 JUL 2010

AT MAYNOR BRANCHLIMITS FROM: .LIMITS TO:

      $          737,091
DESCRIPTION:

STATE

BR     (   )PROJ NUM:

0.090
NNHS:

     $         737,0911 Project0396-05-018CONTRACT CSJ: JUL 2010

      $       737,091SAN ANGELO   TOTAL: 1 Project 1 Contract

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  July 2010

ESTIMATE

0915-12-324SAN ANTONIO BEXAR
WIDEN EXIST FOR LEFT TURN LANES (ALL LOCATIONS) 

CS JUL 2010

BULVERDE RD AT EVANSLIMITS FROM: .LIMITS TO:

      $       3,275,400
DESCRIPTION:

LC STATE

STP 2010(356)MMPROJ NUM:

0.099
NNHS:

     $      3,275,4001 Project0915-12-324CONTRACT CSJ: JUL 2010

0915-12-472SAN ANTONIO BEXAR
INTERSECTION IMPROVEMENTS 

VA JUL 2010

VARIOUS LOCATIONS IN SAN ANTONIOLIMITS FROM: .LIMITS TO:

      $       1,190,000
DESCRIPTION:

LC STATE

STP 2010(694)MMPROJ NUM:

0.001
NNHS:

     $      1,190,0001 Project0915-12-472CONTRACT CSJ: JUL 2010

0915-15-091SAN ANTONIO KERR
CONSTRUCT SIDEWALKS 

CS JUL 2010

BT WILSON & PETERSON MIDDLE SCHOOLLIMITS FROM: .LIMITS TO:

      $          501,509
DESCRIPTION:

STATE

STP 2009(231)SRSPROJ NUM:

0.001
NNHS:

0915-15-092SAN ANTONIO KERR
CONSTRUCT SIDEWALKS 

CS JUL 2010

STARKEY ELEMENTARYLIMITS FROM: .LIMITS TO:

      $          530,458
DESCRIPTION:

STATE

STP 2009(232)SRSPROJ NUM:

0.001
NNHS:

0915-15-093SAN ANTONIO KERR
CONSTRUCT SIDEWALKS 

CS JUL 2010

TOM DANIELS ELEMENTARYLIMITS FROM: .LIMITS TO:

      $          332,069
DESCRIPTION:

STATE

STP 2009(233)SRSPROJ NUM:

0.001
NNHS:

0915-15-094SAN ANTONIO KERR
CONSTRUCT SIDEWALKS 

CS JUL 2010

TALLY ELEMENTARYLIMITS FROM: .LIMITS TO:

      $          528,888
DESCRIPTION:

STATE

STP 2009(234)SRSPROJ NUM:

0.001
NNHS:

     $      1,892,9244 Projects0915-15-091CONTRACT CSJ: JUL 2010

0915-47-005SAN ANTONIO BANDERA
RECONSTRUCT EXISTING PARK ROADS AND PARKING PADS AND DRAINAGE 
IMPROVEMENTS

PW JUL 2010

HILL COUNTRY STATE NATURAL AREALIMITS FROM: .LIMITS TO:

      $          677,154
DESCRIPTION:

STATE

C 915-47-5PROJ NUM:

0.001
NNHS:

     $         677,1541 Project0915-47-005CONTRACT CSJ: JUL 2010

1042-03-012SAN ANTONIO BANDERA
INSTALL SIGNS, DELINEATION, OVERLAY AND PAVEMENT MARKINGS 

SH 46 JUL 2010

BANDERA/KENDALL COUNTY LINELIMITS FROM: 1.4 MI EAST OF SH 16LIMITS TO:

      $          392,697
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

2.964
NNHS:

     $         392,6971 Project1042-03-012CONTRACT CSJ: JUL 2010

1730-02-018SAN ANTONIO MEDINA
CONSTRUCT LEFT TURN LANE 

FM 1283 JUL 2010

@ CR 2720LIMITS FROM: .LIMITS TO:

      $          153,260
DESCRIPTION: P14

STATE

STP   ( )SBPROJ NUM:

0.300
NNHS:

     $         153,2601 Project1730-02-018CONTRACT CSJ: JUL 2010

3212-03-017SAN ANTONIO KENDALL
SAFETY TREAT FIXED OBJECTS 

FM 3351 JUL 2010

RM 473LIMITS FROM: SH 46LIMITS TO:

      $          492,800
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

11.675
NNHS:

3212-03-016SAN ANTONIO KENDALL
WIDEN EXISTING ROADWAY TO ADD SHOULDERS 

FM 3351 JUL 2010

0.072 MI N OF WHITE WATERLIMITS FROM: SH 46LIMITS TO:

      $       3,027,900
DESCRIPTION: P14

STATE

STP   ( )SBPROJ NUM:

4.704
NNHS:

     $      3,520,7002 Projects3212-03-017CONTRACT CSJ: JUL 2010

      $  11,102,135SAN ANTONIO   TOTAL: 11 Projects 7 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  July 2010

ESTIMATE

0109-02-024TYLER ANDERSON
REPAIR PAVEMENT & RESURFACE ROADWAY 

US 287 JUL 2010

SH 294 (W) IN ELKHART, SLIMITS FROM: S OF SH 294 (E)LIMITS TO:

      $          900,000
DESCRIPTION: ES

STATE

STP     (   )ESPROJ NUM:

1.840
NNHS:

     $         900,0001 Project0109-02-024CONTRACT CSJ: JUL 2010

      $       900,000TYLER   TOTAL: 1 Project 1 Contract

0015-01-222WACO MC LENNAN
CONCRETE PAVEMENT REPAIR 

IH 35 JUL 2010

12TH STLIMITS FROM: BEHRENS CIRCLELIMITS TO:

      $       1,689,000
DESCRIPTION:

STATE

IM      (   )PROJ NUM:

3.900
YNHS:

0015-01-224WACO MC LENNAN
MILL AND INLAY ON NORTHBOUND AND SOUTHBOUND OUTSIDE MAIN LANES

IH 35 JUL 2010

0.58 MI N OF WOODLAWNLIMITS FROM: 0.30 MI N OF S FM 2837LIMITS TO:

      $          426,254
DESCRIPTION:

STATE

IM     (   )PROJ NUM:

0.281
YNHS:

0015-02-061WACO MC LENNAN
MILL AND INLAY NORTHBOUND OUTSIDE MIDDLE LANE 

IH 35 JUL 2010

0.41 MI S OF WOODLAWNLIMITS FROM: 0.58 MI N OF WOODLAWNLIMITS TO:

      $          104,696
DESCRIPTION:

STATE

IM     (   )PROJ NUM:

0.100
YNHS:

     $      2,219,9503 Projects0015-01-222CONTRACT CSJ: JUL 2010

0909-22-154WACO MC LENNAN
CONSTRUCT ALTERNATE TRANSPORTATION ROUTE CONSISTING OF SIDEWALKS, 
CROSSWALKS AND SIGNING

CS JUL 2010

WEST AVE ELEMENTARYLIMITS FROM: WACO DRIVE (US 84)LIMITS TO:

      $          493,000
DESCRIPTION:

LC STATE

STP 2008(629)SRSPROJ NUM:

0.100
NNHS:

     $         493,0001 Project0909-22-154CONTRACT CSJ: JUL 2010

      $    2,712,950WACO   TOTAL: 4 Projects 2 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  July 2010

ESTIMATE

0156-04-106WICHITA FALLS WICHITA
PAVEMENT MARKING AND MARKINGS 

US 82 JUL 2010

0.630 MILES EAST OF SH 258LIMITS FROM: US 277/US 287/US 82 INTERCHANGELIMITS TO:

      $            69,930
DESCRIPTION: ES

STATE

STP     (   )ESPROJ NUM:

8.756
YNHS:

0903-03-095WICHITA FALLS WICHITA
PAVEMENT MARKINGS AND MARKERS 

VA JUL 2010

VARIOUS LOCATIONS IN THE MPO AREALIMITS FROM: .LIMITS TO:

      $          146,012
DESCRIPTION: ES

STATE

STP     (   )ESPROJ NUM:

15.000
NNHS:

     $         215,9422 Projects0156-04-106CONTRACT CSJ: JUL 2010

0845-03-052WICHITA FALLS COOKE
LANDSCAPING 

FM 922 JUL 2010

IN VALLEY VIEW, FROM FM 1307LIMITS FROM: 0.037 MILE EAST OF FM 1307LIMITS TO:

      $            59,825
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

0.037
NNHS:

     $           59,8251 Project0845-03-052CONTRACT CSJ: JUL 2010

0903-00-063WICHITA FALLS WICHITA
PAVEMENT MARKINGS AND MARKERS 

VA JUL 2010

VARIOUS LOCATIONS DISTRICT WIDELIMITS FROM: .LIMITS TO:

      $          255,000
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

25.000
NNHS:

     $         255,0001 Project0903-00-063CONTRACT CSJ: JUL 2010

1356-01-024WICHITA FALLS COOKE
ADD SHOULDERS 

FM 1201 JUL 2010

FM 1200LIMITS FROM: SOUTH END OF MOSS LAKELIMITS TO:

      $       1,745,198
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

7.600
NNHS:

     $      1,745,1981 Project1356-01-024CONTRACT CSJ: JUL 2010

2580-01-007WICHITA FALLS MONTAGUE
PROVIDE ADDITIONAL PAVED SURFACE WIDTH - ADD SHOULDERS 

FM 2583 JUL 2010

SH 59LIMITS FROM: HANGING TREE ROADLIMITS TO:

      $       1,008,157
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

1.779
NNHS:

     $      1,008,1571 Project2580-01-007CONTRACT CSJ: JUL 2010

      $    3,284,122WICHITA FALLS   TOTAL: 6 Projects 5 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  July 2010

ESTIMATE

0089-07-141YOAKUM WHARTON
CONSTRUCT MEDIAN BARRIER 

US 59 JUL 2010

CANEY CREEKLIMITS FROM: LP 183 OVERPASS SOUTH OF WHARTONLIMITS TO:

      $          483,676
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

3.598
YNHS:

0089-08-091YOAKUM WHARTON
CONSTRUCT MEDIAN BARRIER 

US 59 JUL 2010

CR 214LIMITS FROM: CANEY CREEKLIMITS TO:

      $          910,323
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

7.233
YNHS:

     $      1,393,9992 Projects0089-07-141CONTRACT CSJ: JUL 2010

0179-06-038YOAKUM MATAGORDA
ADD LEFT AND RIGHT TURN LANES 

SH 35 JUL 2010

0.77 MI. NORTH OF FM 1468LIMITS FROM: 0.37 MI. SOUTH OF FM 1468LIMITS TO:

      $          474,998
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

1.201
NNHS:

0266-05-041YOAKUM WHARTON
INSTALL SAFETY LIGHTING 

SH 71 JUL 2010

600' NORTH OF CR 369LIMITS FROM: 500' SOUTH OF CR 369LIMITS TO:

      $            43,260
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

0.290
NNHS:

     $         518,2582 Projects0179-06-038CONTRACT CSJ: JUL 2010

0266-05-042YOAKUM WHARTON
SAFETY TREAT FIXED OBJECTS 

SH 71 JUL 2010

COLORADO C/LLIMITS FROM: FM 2546LIMITS TO:

      $          480,000
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

7.847
NNHS:

     $         480,0001 Project0266-05-042CONTRACT CSJ: JUL 2010

0515-05-013YOAKUM JACKSON
REPLACE BRIDGE AND APPROACHES 

FM 822 JUL 2010

AT MILBY BRANCHLIMITS FROM: STR # 0515-05-006LIMITS TO:

      $          816,173
DESCRIPTION:

STATE

BR (  )PROJ NUM:

0.344
NNHS:

1444-01-009YOAKUM JACKSON
REPLACE BRIDGE AND APPROACHES 

FM 822 JUL 2010

AT KERR BRANCHLIMITS FROM: STR # 1444-01-001LIMITS TO:

      $          716,776
DESCRIPTION:

STATE

BR ( )PROJ NUM:

0.302
NNHS:

     $      1,532,9492 Projects0515-05-013CONTRACT CSJ: JUL 2010

1007-02-014YOAKUM GONZALES
REPLACE 5 BRIDGES AND APPROACHES 

FM 532 JUL 2010

AT DENTON, PEACH & VANHAMS CREEKSLIMITS FROM: STR# 8,10,11,12,13LIMITS TO:

      $       2,614,832
DESCRIPTION:

STATE

BR (  )PROJ NUM:

1.041
NNHS:

     $      2,614,8321 Project1007-02-014CONTRACT CSJ: JUL 2010

1304-01-017YOAKUM WHARTON
SAFETY TREAT FIXED OBJECTS 

FM 1162 JUL 2010

US 59 IN EL CAMPOLIMITS FROM: CR 409LIMITS TO:

      $          394,000
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

4.996
NNHS:

     $         394,0001 Project1304-01-017CONTRACT CSJ: JUL 2010

      $    6,934,038YOAKUM   TOTAL: 9 Projects 6 Contracts

JUL 2010   TOTAL: 159 Projects 85 Contracts      $174,423,503

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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2010 LETTING SCHEDULE (DOLLARS IN MILLIONS)

District

AUGUST  2010

State 
Highway 

Fund

Pass 
Through 
Finance

SH 121 Toll 
Project 
Revenue

SH 130 
Concession

 Funds

Local 
Bond 
Sales

TOTAL
Prop 

14 
Funds

CDAs Economic 
Stimulus

Prop 
12 

Funds

ABILENE $1.22 $0.00 $0.00 $0.00 $0.00 $1.22$0.00$0.00 $0.00$0.00

AMARILLO $13.57 $0.00 $0.00 $0.00 $0.00 $13.57$0.00$0.00 $0.00$0.00

ATLANTA $29.94 $143.09 $0.00 $0.00 $0.00 $180.34$0.00$7.32 $0.00$0.00

AUSTIN $16.21 $0.00 $0.00 $0.00 $0.00 $21.02$0.00$4.81 $0.00$0.00

BEAUMONT $7.26 $0.00 $0.00 $0.00 $0.00 $7.53$0.00$0.27 $0.00$0.00

BROWNWOOD $0.80 $0.00 $0.00 $0.00 $0.00 $0.98$0.00$0.18 $0.00$0.00

BRYAN $3.96 $0.00 $0.00 $0.00 $0.00 $3.96$0.00$0.00 $0.00$0.00

CHILDRESS $0.31 $0.00 $0.00 $0.00 $0.00 $0.31$0.00$0.00 $0.00$0.00

CORPUS CHRISTI $26.58 $0.00 $0.00 $0.00 $0.00 $34.22$0.00$7.64 $0.00$0.00

DALLAS *$16.55 $17.83 $87.78 $0.00 $0.00 $122.98$0.00$0.82 $0.00$0.00

EL PASO $9.83 $5.00 $0.00 $0.00 $0.00 $14.83$0.00$0.00 $0.00$0.00

FORT WORTH *$45.15 $0.00 $0.00 $0.00 $0.00 $46.14$0.00$1.00 $0.00$0.00

HOUSTON $53.79 $0.00 $0.00 $0.00 $0.00 $53.79$0.00$0.00 $0.00$0.00

LAREDO $8.32 $0.00 $0.00 $0.00 $0.00 $8.32$0.00$0.00 $0.00$0.00

LUBBOCK $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

LUFKIN $4.30 $0.00 $0.00 $0.00 $0.00 $4.30$0.00$0.00 $0.00$0.00

ODESSA $0.00 $0.00 $0.00 $0.00 $0.00 $5.61$0.00$5.61 $0.00$0.00

PARIS $2.83 $0.00 $0.00 $0.00 $0.00 $3.44$0.00$0.62 $0.00$0.00

PHARR $9.65 $0.00 $0.00 $0.00 $0.00 $9.65$0.00$0.00 $0.00$0.00

SAN ANGELO $0.00 $0.00 $0.00 $0.00 $0.00 $0.00$0.00$0.00 $0.00$0.00

SAN ANTONIO $3.66 $0.00 $0.00 $0.00 $0.00 $3.66$0.00$0.00 $0.00$0.00

TYLER $2.17 $0.00 $0.00 $0.00 $0.00 $8.22$0.00$6.04 $0.00$0.00

WACO $5.79 $0.00 $0.00 $0.00 $0.00 $37.28$0.00$31.48 $0.00$0.00

WICHITA FALLS $8.64 $0.00 $0.00 $0.00 $0.00 $11.90$0.00$3.26 $0.00$0.00

YOAKUM $4.94 $0.00 $0.00 $0.00 $0.00 $4.94$0.00$0.00 $0.00$0.00

MONTH TOTAL $275.46 $165.92 $87.78 $0.00 $0.00 $598.21$0.00$69.04 $0.00$0.00

* The estimated costs shown are total estimated construction costs. Please see the Statewide Summary page for the financial impact to the State 
Highway Fund in FY 2010.
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0054-01-029ABILENE TAYLOR
CENTERLINE RUMBLE STRIPS 

US 84 AUG 2010

US 83LIMITS FROM: COLEMAN COUNTY LINELIMITS TO:

      $            78,222
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

11.295
YNHS:

0181-02-027ABILENE CALLAHAN
INSTALL CENTERLINE RUMBLE STRIPS 

SH 36 AUG 2010

TAYLOR COUNTY LINELIMITS FROM: 0.2 MI E OF US 283LIMITS TO:

      $          112,103
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

16.421
NNHS:

0650-01-029ABILENE NOLAN
CENTERLINE RUMBLE STRIPS 

SH 153 AUG 2010

SH 70LIMITS FROM: TAYLOR COUNTY LINELIMITS TO:

      $          126,612
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

18.616
NNHS:

     $         316,9373 Projects0054-01-029CONTRACT CSJ: AUG 2010

0908-21-021ABILENE MITCHELL
ADA IMPROVEMENTS 

VA AUG 2010

VARIOUS LOCATIONS INLIMITS FROM: COLORADO CITYLIMITS TO:

      $            76,048
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

0.100
NNHS:

     $           76,0481 Project0908-21-021CONTRACT CSJ: AUG 2010

0908-23-021ABILENE FISHER
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

ON CR 224LIMITS FROM: AT EAST COTTONWOOD CREEK (PSN 2)LIMITS TO:

      $          344,011
DESCRIPTION:

STATE

BR 2010(408)PROJ NUM:

0.100
NNHS:

0908-23-022ABILENE FISHER
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

ON CR 224LIMITS FROM: AT PLUM BRANCH (PSN 1)LIMITS TO:

      $          127,430
DESCRIPTION:

STATE

BR 2010(409)PROJ NUM:

0.100
NNHS:

0908-23-023ABILENE FISHER
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

ON CR 362LIMITS FROM: AT BUFFALO CREEK (PSN 1)LIMITS TO:

      $            98,787
DESCRIPTION:

STATE

BR 2010(410)PROJ NUM:

0.100
NNHS:

     $         570,2283 Projects0908-23-021CONTRACT CSJ: AUG 2010

0908-23-909ABILENE FISHER
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

ON CR 183LIMITS FROM: AT NO NAME DRAWLIMITS TO:

      $          257,001
DESCRIPTION:

STATE

PROJ NUM:

0.063
NNHS:

     $         257,0011 Project0908-23-909CONTRACT CSJ: AUG 2010

      $    1,220,214ABILENE   TOTAL: 8 Projects 4 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0030-06-052AMARILLO HEMPHILL
CENTERLINE TEXTURING 

US 83 AUG 2010

US 60LIMITS FROM: FM 277LIMITS TO:

      $            74,100
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

8.344
NNHS:

0041-01-041AMARILLO HARTLEY
CENTERLINE TEXTURING 

US 87 AUG 2010

DALLAM COUNTY LINELIMITS FROM: MOORE COUNTY LINELIMITS TO:

      $          110,600
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

1.000
YNHS:

0066-02-028AMARILLO SHERMAN
CENTERLINE TEXTURING 

US 287 AUG 2010

DALLAM COUNTY LINELIMITS FROM: STRATFORD CITY LIMITSLIMITS TO:

      $            70,400
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

7.400
YNHS:

0226-03-052AMARILLO OLDHAM
CENTERLINE TEXTURING 

US 385 AUG 2010

17.3 MILES N OF VEGALIMITS FROM: DEAF SMITH COUNTY LINELIMITS TO:

      $          237,100
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

22.064
NNHS:

0226-05-058AMARILLO DEAF SMITH
CENTERLINE TEXTURING 

US 385 AUG 2010

0.983 MI S OF FM 1062LIMITS FROM: CASTRO COUNTY LINELIMITS TO:

      $          144,300
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

16.280
NNHS:

     $         636,5005 Projects0030-06-052CONTRACT CSJ: AUG 2010

0041-05-048AMARILLO POTTER
INSTALL MEDIAN BARRIER 

US 87 AUG 2010

MOORE COUNTY LINELIMITS FROM: 0.561 MILES NORTH OF SL 434LIMITS TO:

      $       2,181,000
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

17.382
YNHS:

0090-03-056AMARILLO OLDHAM
INSTALL MEDIAN BARRIER 

IH 40 AUG 2010

FM 2858LIMITS FROM: 0.275 MILES WEST OF US 385LIMITS TO:

      $       2,422,000
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

19.350
YNHS:

     $      4,603,0002 Projects0041-05-048CONTRACT CSJ: AUG 2010

0168-09-108AMARILLO RANDALL
REPLACE BRIDGE AND APPROACHES 

IH 27 AUG 2010

AT ROCKWELL ROADLIMITS FROM: .LIMITS TO:

      $       3,000,000
DESCRIPTION:

FEDERAL

BR   (  )PROJ NUM:

0.064
YNHS:

     $      3,000,0001 Project0168-09-108CONTRACT CSJ: AUG 2010

0355-02-027AMARILLO LIPSCOMB
REHAB EXISTING ROADWAY 

SH 15 AUG 2010

OCHILTREE COUNTY LINELIMITS FROM: 6.124 MILES EASTLIMITS TO:

      $       1,540,539
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

6.124
NNHS:

     $      1,540,5391 Project0355-02-027CONTRACT CSJ: AUG 2010

0560-02-031AMARILLO GRAY
REPLACE BRIDGE AND APPROACHES 

SH 273 AUG 2010

AT NORTH FORK OF RED RIVERLIMITS FROM: .LIMITS TO:

      $       2,998,000
DESCRIPTION:

STATE

BR ()PROJ NUM:

0.100
NNHS:

0795-01-022AMARILLO GRAY
REPLACE BRIDGE & APPR 

FM 291 AUG 2010

AT DRAWLIMITS FROM: .LIMITS TO:

      $          110,000
DESCRIPTION:

STATE

BR     (   )PROJ NUM:

1.000
NNHS:

     $      3,108,0002 Projects0560-02-031CONTRACT CSJ: AUG 2010

0790-08-020AMARILLO OCHILTREE
REPLACE BRIDGE & APPR 

FM 377 AUG 2010

AT DRAWLIMITS FROM: .LIMITS TO:

      $          292,000
DESCRIPTION:

STATE

BR     (   )PROJ NUM:

1.000
NNHS:

0904-03-011AMARILLO HEMPHILL
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

ON CR 13 AT WASHITA RIVERLIMITS FROM: .LIMITS TO:

      $          385,000
DESCRIPTION:

STATE

BR 2009(913)PROJ NUM:

0.100
NNHS:

     $         677,0002 Projects0790-08-020CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

      $  13,565,039AMARILLO   TOTAL: 13 Projects 6 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0217-01-027ATLANTA BOWIE
CONSTRUCT NEW LOCATION LOOP NORTHEAST OF TEXARKANA 

US 59 AUG 2010

AT TEXARKANA NORTHERN LOOPLIMITS FROM: (JOINT PROJECT W/ARKANSAS)LIMITS TO:

      $          500,000
DESCRIPTION:

LC STATE

NH 2009(645)PROJ NUM:

0.100
YNHS:

     $         500,0001 Project0217-01-027CONTRACT CSJ: AUG 2010

0248-09-001ATLANTA TITUS
CONSTRUCT FIRST PHASE OF ULTIMATE 4-LANE DIVIDED FREEWAY WITH FRONTAGE 
ROADS_ON NEW LOCATION

US 271 AUG 2010

0.3 MI. NORTH OF US 67LIMITS FROM: 1.2 MI. NORTH OF FM 3417LIMITS TO:

      $   121,971,831
DESCRIPTION:

LC

PTF
FEDERAL

PTF     (   )PROJ NUM:

4.191
YNHS:

0248-01-068ATLANTA TITUS
CONSTRUCT FIRST PHASE OF ULTIMATE 4-LANE DIVIDED FREEWAY WITH FRONTAGE 
ROADS

US 271 AUG 2010

1.3 MI. NORTH OF FM 3417LIMITS FROM: 0.7 MI. SOUTH OF FM 3417LIMITS TO:

      $     34,419,401
DESCRIPTION:

LC

PTF
FEDERAL

PTF     (   )PROJ NUM:

1.812
YNHS:

     $  156,391,2322 Projects0248-09-001CONTRACT CSJ: AUG 2010

0610-06-076ATLANTA BOWIE
CONSTRUCT INTERCHANGE AT WEST HOOKS COUNTY ROAD & CONSTRUCT ONE-WAY 
FRONTAGE ROADS BETWEEN FM 560 AND SP 86

IH 30 AUG 2010

SPUR 86LIMITS FROM: FM 560LIMITS TO:

      $     18,515,053
DESCRIPTION: P14

FEDERAL

NH (   )PROJ NUM:

2.733
YNHS:

0610-10-002ATLANTA BOWIE
RECONSTRUCT EXISTING W. 22ND STREET IN HOOKS TO A 2-LANE URBAN ROADWAY WITH 
A CENTER LEFT TURN LANE

SP 594 AUG 2010

IH 30LIMITS FROM: US 82 IN HOOKSLIMITS TO:

      $       1,800,000
DESCRIPTION:

FEDERAL

STP ( )PROJ NUM:

0.411
NNHS:

     $    20,315,0532 Projects0610-06-076CONTRACT CSJ: AUG 2010

0919-14-021ATLANTA CASS
SIDEWALKS & CROSSWALKS 

VA AUG 2010

SAFE ROUTES TO SCHOOLLIMITS FROM: LINDEN-KILDARE ELEMENTARY SCHOOLLIMITS TO:

      $          229,218
DESCRIPTION:

STATE

STP 2008(397)SRSPROJ NUM:

0.001
NNHS:

     $         229,2181 Project0919-14-021CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0919-19-051ATLANTA BOWIE
REPLACE BRIDGE AND APPROACHES_ON CR 4319 AT ANDERSON CREEK 

CR AUG 2010

ON CR 4319 AT ANDERSON CREEKLIMITS FROM: .LIMITS TO:

      $          512,849
DESCRIPTION:

STATE

BR 2005(236)PROJ NUM:

0.010
NNHS:

0919-19-052ATLANTA BOWIE
REPLACE BRIDGE AND APPROACHES_ON CR 4320 AT ANDERSON CREEK 

CR AUG 2010

ON CR 4320 AT ANDERSON CREEKLIMITS FROM: .LIMITS TO:

      $          282,595
DESCRIPTION:

STATE

BR 2005(237)PROJ NUM:

0.010
NNHS:

0919-19-053ATLANTA BOWIE
REPLACE BRIDGE AND APPROACHES_ON CR 3202 AT MUD CREEK 

CR AUG 2010

ON CR 3202 AT MUD CREEKLIMITS FROM: .LIMITS TO:

      $          183,899
DESCRIPTION:

STATE

BR 2005(238)PROJ NUM:

0.010
NNHS:

0919-19-054ATLANTA BOWIE
REPLACE BRIDGE AND APPROACHES_ON CR 4116 AT ANDERSON CREEK 

CR AUG 2010

ON CR 4116 AT ANDERSON CREEKLIMITS FROM: .LIMITS TO:

      $          232,881
DESCRIPTION:

STATE

BR 2005(239)PROJ NUM:

0.010
NNHS:

0919-19-055ATLANTA BOWIE
REPLACE BRIDGES AND APPROACHES_ON CR 4230 AT ANDERSON CREEK AND ANDERSON 
CREEK RELIEF

CR AUG 2010

ON CR 4230 AT ANDERSON CREEK ANDLIMITS FROM: ANDERSON CREEK RELIEFLIMITS TO:

      $          643,765
DESCRIPTION:

STATE

BR 2005(240)PROJ NUM:

0.150
NNHS:

0919-19-056ATLANTA BOWIE
REPLACE BRIDGE AND APPROACHES_AT CR 4203 AT WEAVER CREEK TRIBUTARY

CR AUG 2010

AT CR 4203 AT WEAVER CK TRIBUTARYLIMITS FROM: .LIMITS TO:

      $          107,265
DESCRIPTION:

STATE

BR 2005(241)PROJ NUM:

0.010
NNHS:

0919-19-057ATLANTA BOWIE
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

ON CR 4302 AT ANDERSON CREEKLIMITS FROM: .LIMITS TO:

      $          266,743
DESCRIPTION:

STATE

BR 2005(242)PROJ NUM:

0.010
NNHS:

     $      2,229,9977 Projects0919-19-051CONTRACT CSJ: AUG 2010

0919-30-051ATLANTA TITUS
REPLACE BRIDGE AND APPROACHES_ON CR 3120 AT HORSE CREEK 

CR AUG 2010

ON CR 3120 AT HORSE CREEKLIMITS FROM: .LIMITS TO:

      $          337,000
DESCRIPTION:

STATE

BR 2006(531)PROJ NUM:

0.075
NNHS:

0919-30-052ATLANTA TITUS
REPLACE BRIDGE AND APPROACHES_ON CR 4205 AT HART CREEK 

CR AUG 2010

ON CR 4205 AT HART CREEKLIMITS FROM: .LIMITS TO:

      $          341,000
DESCRIPTION:

STATE

BR 2006(532)PROJ NUM:

0.094
NNHS:

     $         678,0002 Projects0919-30-051CONTRACT CSJ: AUG 2010

      $180,343,500ATLANTA   TOTAL: 15 Projects 6 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0113-01-039AUSTIN GILLESPIE
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

US 290 AUG 2010

US 87 IN FREDERICKSBURGLIMITS FROM: 2.549 MI E OF US 87LIMITS TO:

      $            66,000
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

2.549
YNHS:

0071-06-057AUSTIN GILLESPIE
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

US 87 AUG 2010

MASON C/LLIMITS FROM: US 290LIMITS TO:

      $          206,500
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

17.470
NNHS:

0113-02-056AUSTIN GILLESPIE
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

US 290 AUG 2010

2.5 MI E OF US 87 IN FREDERICKSBURGLIMITS FROM: BLANCO C/LLIMITS TO:

      $          648,200
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

16.140
YNHS:

0290-02-014AUSTIN GILLESPIE
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

SH 16 AUG 2010

LLANO C/LLIMITS FROM: 1.42 MI N OF RM 1323LIMITS TO:

      $          544,200
DESCRIPTION:

STATE

STP      (   )HESPROJ NUM:

5.240
NNHS:

1135-04-010AUSTIN GILLESPIE
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 783 AUG 2010

RM 648LIMITS FROM: US 290LIMITS TO:

      $          194,000
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

14.230
NNHS:

     $      1,658,9005 Projects0113-01-039CONTRACT CSJ: AUG 2010

0113-13-146AUSTIN TRAVIS
INSTALL INTELLIGENT TRANSPORTATION SYSTEM 

LP 360 AUG 2010

WALSH TARLETON DRLIMITS FROM: WESTGATE BLVDLIMITS TO:

      $            37,000
DESCRIPTION:

XX STATE

DMO 2010(872)PROJ NUM:

1.000
YNHS:

0114-01-052AUSTIN TRAVIS
INSTALL INTELLIGENT TRANSPORTATION SYSTEM 

US 290 AUG 2010

CAMERON RDLIMITS FROM: US 183LIMITS TO:

      $            15,000
DESCRIPTION:

XX STATE

DMO 2010(872)PROJ NUM:

1.200
YNHS:

0114-02-089AUSTIN TRAVIS
INSTALL INTELLIGENT TRANSPORTATION SYSTEM 

US 290 AUG 2010

US 183LIMITS FROM: GILES RDLIMITS TO:

      $            60,000
DESCRIPTION:

XX STATE

DMO 2010(872)PROJ NUM:

2.500
YNHS:

3136-01-163AUSTIN TRAVIS
INSTALL INTELLIGENT TRANSPORTATION SYSTEM 

LP 1 AUG 2010

LP 360LIMITS FROM: SOUTHWEST PARKWAYLIMITS TO:

      $            13,000
DESCRIPTION:

XX STATE

DMO 2010(872)PROJ NUM:

1.000
YNHS:

     $         125,0004 Projects0113-13-146CONTRACT CSJ: AUG 2010

0113-13-148AUSTIN TRAVIS
TREE/SHRUB PLANTING AND IRRIGATION 

SH 71 AUG 2010

IH 35LIMITS FROM: 1500' EAST OF MONTOPOLIS DR.LIMITS TO:

      $          200,000
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

2.550
NNHS:

0114-01-053AUSTIN TRAVIS
TREE/SHRUB PLANTING AND IRRIGATION 

SP 69 AUG 2010

750' WEST OF AIRPORT BLVD.LIMITS FROM: IH 35LIMITS TO:

      $            77,000
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

0.470
NNHS:

0114-01-054AUSTIN TRAVIS
TREE/SHRUB PLANTING AND IRRIGATION 

US 290 AUG 2010

IH 35LIMITS FROM: US 183LIMITS TO:

      $          200,000
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

2.040
NNHS:

0151-05-091AUSTIN WILLIAMSON
TREE/SHRUB PLANTING AND IRRIGATION 

US 183 AUG 2010

LAKE CREEK PKWYLIMITS FROM: BALCONES CLUB DRIVELIMITS TO:

      $          200,000
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

1.300
NNHS:

     $         677,0004 Projects0113-13-148CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0152-03-054AUSTIN CALDWELL
CENTERLINE RUMBLE STRIPS 

US 183 AUG 2010

2.40 MI S OF SH 142LIMITS FROM: 0.75 MI N OF FM 2984LIMITS TO:

      $            76,400
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

10.362
YNHS:

0114-05-041AUSTIN BASTROP
CENTERLINE RUMBLE STRIPS 

US 290 AUG 2010

1.06 MI S OF FM 696LIMITS FROM: 1.14 MI SE OF DUBE STLIMITS TO:

      $            46,000
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

7.807
YNHS:

0114-07-071AUSTIN LEE
CENTERLINE RUMBLE STRIPS 

US 290 AUG 2010

0.64 MI W OF CR 203LIMITS FROM: 0.78 MI W OF CR 205LIMITS TO:

      $            35,400
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

4.807
YNHS:

0321-03-018AUSTIN BASTROP
CENTERLINE RUMBLE STRIPS 

SH 95 AUG 2010

0.43 MI N OF FREDICKSON RDLIMITS FROM: 0.99 MI NE OF US 290LIMITS TO:

      $            25,700
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

3.486
NNHS:

0322-01-044AUSTIN BASTROP
CENTERLINE RUMBLE STRIPS 

SH 95 AUG 2010

0.15 MI S OF US 290LIMITS FROM: 2.67 MI N OF HAWTHORNELIMITS TO:

      $            75,500
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

12.572
NNHS:

0471-05-037AUSTIN BASTROP
CENTERLINE RUMBLE STRIPS 

SH 21 AUG 2010

0.79 MI W OF CR 260LIMITS FROM: 1.24 MI E OF FM 1209LIMITS TO:

      $            69,600
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

13.845
NNHS:

     $         328,6006 Projects0152-03-054CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0251-07-023AUSTIN BURNET
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

US 281 AUG 2010

LAMPASAS C/LLIMITS FROM: 7.717 MI N OF SH 29LIMITS TO:

      $          545,000
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

11.842
NNHS:

0251-08-028AUSTIN BURNET
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

US 281 AUG 2010

7.717 MI N OF SH 29LIMITS FROM: SH 29 IN BURNETLIMITS TO:

      $          396,200
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

7.881
NNHS:

0252-01-071AUSTIN BURNET
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

US 281 AUG 2010

SH 29LIMITS FROM: NEAR THIRD ST IN MARBLE FALLSLIMITS TO:

      $          332,100
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

13.394
NNHS:

0252-02-050AUSTIN BURNET
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

US 281 AUG 2010

NEAR THIRD ST IN MARBLE FALLSLIMITS FROM: BLANCO C/LLIMITS TO:

      $            56,300
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

7.239
NNHS:

0440-04-013AUSTIN BURNET
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 243 AUG 2010

SH 29LIMITS FROM: WILLIAMSON C/LLIMITS TO:

      $          424,700
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

12.534
NNHS:

1378-04-044AUSTIN BURNET
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 1431 AUG 2010

LLANO C/LLIMITS FROM: US 281LIMITS TO:

      $          400,200
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

11.735
NNHS:

2687-02-017AUSTIN BURNET
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 2147 AUG 2010

LLANO C/LLIMITS FROM: US 281LIMITS TO:

      $          610,100
DESCRIPTION:

STATE

STP      (   )HESPROJ NUM:

5.328
NNHS:

3005-02-005AUSTIN BURNET
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 690 AUG 2010

5.758 MI N OF SH 29LIMITS FROM: 1.131 MI N OF SH 29LIMITS TO:

      $          146,900
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

4.627
NNHS:

3131-04-010AUSTIN BURNET
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

FM 2657 AUG 2010

LAMPASAS C/LLIMITS FROM: RM 963LIMITS TO:

      $          159,900
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

4.077
NNHS:

3413-01-005AUSTIN BURNET
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

FM 1980 AUG 2010

3.734 MI N OF RM 1431LIMITS FROM: RM 1431LIMITS TO:

      $          319,400
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

3.696
NNHS:

     $      3,390,80010 Projects0251-07-023CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0252-03-049AUSTIN BLANCO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

US 281 AUG 2010

BURNET C/LLIMITS FROM: US 290 IN JOHNSON CITYLIMITS TO:

      $          861,600
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

14.970
NNHS:

0113-03-028AUSTIN BLANCO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

US 290 AUG 2010

GILLESPIE C/LLIMITS FROM: 6.861 MI E OF GILLESPIE C/LLIMITS TO:

      $            75,200
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

6.861
YNHS:

0113-04-023AUSTIN BLANCO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

US 290 AUG 2010

4.73 MI W OF US 281LIMITS FROM: US 281 IN JOHNSON CITYLIMITS TO:

      $          161,300
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

4.733
YNHS:

0113-05-044AUSTIN BLANCO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

US 290 AUG 2010

US 281 IN JOHNSON CITY, SOUTHLIMITS FROM: 2.46 MI E OF US 281LIMITS TO:

      $          177,700
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

7.961
YNHS:

0113-06-028AUSTIN BLANCO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

US 290 AUG 2010

2.46 MI E OF US 281LIMITS FROM: HAYS C/LLIMITS TO:

      $          264,100
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

6.618
YNHS:

0285-02-011AUSTIN HAYS
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 2325 AUG 2010

BLANCO C/LLIMITS FROM: RM 12LIMITS TO:

      $          396,800
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

13.543
NNHS:

0511-01-015AUSTIN BLANCO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 32 AUG 2010

US 281LIMITS FROM: COMAL C/LLIMITS TO:

      $          211,000
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

6.753
NNHS:

0700-02-045AUSTIN BLANCO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

SH 71 AUG 2010

BURNET C/LLIMITS FROM: TRAVIS C/LLIMITS TO:

      $          260,500
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

0.882
NNHS:

0954-01-006AUSTIN HAYS
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 165 AUG 2010

US 290LIMITS FROM: BLANCO C/LLIMITS TO:

      $          145,200
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

3.830
NNHS:

0954-02-016AUSTIN BLANCO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 165 AUG 2010

SL 163LIMITS FROM: HAYS C/LLIMITS TO:

      $          587,100
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

11.900
NNHS:

2677-01-008AUSTIN BLANCO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 2766 AUG 2010

US 281LIMITS FROM: 0.03 MI E OF RM 3232(END ST MAINT)LIMITS TO:

      $          292,200
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

9.194
NNHS:

     $      3,432,70011 Projects0252-03-049CONTRACT CSJ: AUG 2010

0265-01-101AUSTIN TRAVIS
CONSTRUCT BIKE TRAIL (AKA LANCE ARMSTRONG TRAIL) 

US 183 AUG 2010

AUSTIN CROSSTOWN BIKE TRAILLIMITS FROM: (ON SYSTEM PORTION)LIMITS TO:

      $          800,000
DESCRIPTION:

STATE

STP 2006(872)TEPROJ NUM:

0.100
NNHS:

     $         800,0001 Project0265-01-101CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0700-04-040AUSTIN LLANO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

SH 71 AUG 2010

SH 16LIMITS FROM: BURNET C/LLIMITS TO:

      $          546,900
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

27.295
NNHS:

0150-04-041AUSTIN LLANO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

SH 29 AUG 2010

0.718 MI E OF SH 16LIMITS FROM: BURNET C/LLIMITS TO:

      $          224,100
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

17.902
NNHS:

0396-09-020AUSTIN LLANO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 152 AUG 2010

MASON C/LLIMITS FROM: SH 16LIMITS TO:

      $          107,000
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

18.639
NNHS:

0547-01-023AUSTIN LLANO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

FM 2241 AUG 2010

SH 29LIMITS FROM: SH 261LIMITS TO:

      $          247,500
DESCRIPTION:

STATE

STP      (   )HESPROJ NUM:

10.951
NNHS:

0577-04-020AUSTIN LLANO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

SH 71 AUG 2010

MASON C/LLIMITS FROM: SH 29LIMITS TO:

      $          109,100
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

18.924
NNHS:

1378-05-026AUSTIN LLANO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 1431 AUG 2010

SH 261LIMITS FROM: BURNET C/LLIMITS TO:

      $            72,600
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

8.477
NNHS:

2204-01-005AUSTIN LLANO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 962 AUG 2010

SH 71LIMITS FROM: BLANCO C/LLIMITS TO:

      $          145,600
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

2.559
NNHS:

3007-01-008AUSTIN LLANO
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

RM 2233 AUG 2010

SH 71LIMITS FROM: 5.388 MI E OF SH 71LIMITS TO:

      $          148,200
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

5.394
NNHS:

     $      1,601,0008 Projects0700-04-040CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0700-04-043AUSTIN LLANO
CENTERLINE RUMBLE STRIPS 

SH 71 AUG 2010

0.934 MI E OF SH 16LIMITS FROM: LLANO/BURNET COUNTY LINELIMITS TO:

      $          239,700
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

26.901
NNHS:

0072-01-050AUSTIN GILLESPIE
CENTERLINE RUMBLE STRIPS 

US 87 AUG 2010

1.302 MI S OF US 87/US 290 (MAIN STLIMITS FROM: GILLESPIE/KENDALL C/LLIMITS TO:

      $            64,500
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

10.021
NNHS:

0150-04-042AUSTIN LLANO
CENTERLINE RUMBLE STRIPS 

SH 29 AUG 2010

0.717 MI E OF SH 16LIMITS FROM: LLANO/BURNET COUNY LINELIMITS TO:

      $          154,500
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

17.783
NNHS:

0150-05-045AUSTIN BURNET
CENTERLINE RUMBLE STRIPS 

SH 29 AUG 2010

0.37 MI SW OF RM 690LIMITS FROM: 1.08 MI E OF RM 2341LIMITS TO:

      $            72,400
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

8.160
NNHS:

0253-01-051AUSTIN BLANCO
CENTERLINE RUMBLE STRIPS 

US 281 AUG 2010

0.509 MI S OF US 290LIMITS FROM: 2.817 MI S OF RM 32LIMITS TO:

      $            56,100
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

12.203
NNHS:

0291-01-047AUSTIN GILLESPIE
CENTERLINE RUMBLE STRIPS 

SH 16 AUG 2010

1.295 MI S FM 2093LIMITS FROM: 11.436 MI S OF FM 2093LIMITS TO:

      $            90,000
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

10.141
NNHS:

1378-03-032AUSTIN BURNET
CENTERLINE RUMBLE STRIPS 

RM 1431 AUG 2010

1.08 MI E OF US 281LIMITS FROM: TRAVIS COUNTY LINELIMITS TO:

      $          126,100
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

14.977
NNHS:

1378-04-046AUSTIN BURNET
CENTERLINE RUMBLE STRIPS 

RM 1431 AUG 2010

LLANO/BURNET COUNTY LINELIMITS FROM: 0.424 MI E OF FM 1980LIMITS TO:

      $            70,700
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

9.773
NNHS:

     $         874,0008 Projects0700-04-043CONTRACT CSJ: AUG 2010

0914-00-295AUSTIN TRAVIS
FY 2010 SIGNING 

VA AUG 2010

VARIOUS LOCATION DISTRICTWIDELIMITS FROM: .LIMITS TO:

      $          500,000
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

0.100
NNHS:

     $         500,0001 Project0914-00-295CONTRACT CSJ: AUG 2010

0914-04-253AUSTIN TRAVIS
SIDEWALKS & CROSSWALK 

VA AUG 2010

SAFE ROUTES TO SCHOOLLIMITS FROM: MCBEE ELEMENTARYLIMITS TO:

      $          409,550
DESCRIPTION:

XX STATE

STP (   )SRSPROJ NUM:

0.100
NNHS:

     $         409,5501 Project0914-04-253CONTRACT CSJ: AUG 2010

0914-05-160AUSTIN WILLIAMSON
SIDEWALKS & CROSSWALKS 

VA AUG 2010

SAFE ROUTES TO SCHOOLLIMITS FROM: FLORENCE ELEMENTARY & MIDDLE SCHOOLLIMITS TO:

      $          309,158
DESCRIPTION:

STATE

STP 2008(520)SRSPROJ NUM:

0.100
NNHS:

     $         309,1581 Project0914-05-160CONTRACT CSJ: AUG 2010

0914-22-053AUSTIN CALDWELL
ADD SIDEWALKS 

VA AUG 2010

SAFE ROUTES TO SCHOOLLIMITS FROM: LULING ISDLIMITS TO:

      $          604,175
DESCRIPTION:

STATE

STP 2008(521)SRSPROJ NUM:

0.100
NNHS:

     $         604,1751 Project0914-22-053CONTRACT CSJ: AUG 2010

0914-25-009AUSTIN LLANO
ADD SIDEWALKS, CROSSWALKS, SCHOOL ZONE SIGNS AND FLASHERS 

VA AUG 2010

SAFE ROUTES TO SCHOOLLIMITS FROM: LLANO ELEMENTARYLIMITS TO:

      $          160,810
DESCRIPTION:

LC STATE

STP 2008(599)SRSPROJ NUM:

0.100
NNHS:

     $         160,8101 Project0914-25-009CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES



April 27, 2010Data Date:
Run Date: 4/27/2010 @ 11:41:22 AM

Page 75

FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

1149-02-023AUSTIN BASTROP
ADDITIONAL PAVED SURFACE WIDTH 

FM 812 AUG 2010

0.514 MI E OF SH 21LIMITS FROM: FM 20LIMITS TO:

      $       4,810,675
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

10.638
NNHS:

1149-02-024AUSTIN BASTROP
GUARDRAIL&SAFETY TREAT FIXED OBJCTS 

FM 812 AUG 2010

TRAVIS C/LLIMITS FROM: FM 20LIMITS TO:

      $          739,948
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

14.277
NNHS:

     $      5,550,6232 Projects1149-02-023CONTRACT CSJ: AUG 2010

1200-03-050AUSTIN TRAVIS
CENTERLINE RUMBLE STRIPS 

FM 973 AUG 2010

0.2 MI SOUTH OF BRENHAM ST IN MANORLIMITS FROM: FM 812LIMITS TO:

      $            80,200
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

15.741
NNHS:

0152-01-075AUSTIN TRAVIS
CENTERLINE RUMBLE STRIPS 

US 183 AUG 2010

0.1 MI SOUTH OF FM 812LIMITS FROM: VON QUINTUS RDLIMITS TO:

      $            28,100
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

4.916
YNHS:

0321-01-052AUSTIN WILLIAMSON
CENTERLINE RUMBLE STRIPS 

SH 95 AUG 2010

0.35 MI SOUTH OF CR 452LIMITS FROM: TRAVIS COUNTY LINELIMITS TO:

      $          157,700
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

10.184
NNHS:

0683-03-034AUSTIN HAYS
ADD CENTERLINE RUMBLE STRIPS 

RM 12 AUG 2010

RM 150LIMITS FROM: 1.65 MI NORTH OF RM 2325LIMITS TO:

      $          117,900
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

10.936
NNHS:

1149-01-026AUSTIN TRAVIS
CENTERLINE RUMBLE STRIPS 

FM 812 AUG 2010

US 183LIMITS FROM: 0.07 MI EAST OF DOYLE RDLIMITS TO:

      $            35,200
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

6.995
NNHS:

1186-01-086AUSTIN TRAVIS
CENTERLINE RUMBLE STRIPS 

FM 969 AUG 2010

0.35 MI EAST OF FM 3177LIMITS FROM: 0.1 MI EAST OF POST OAKLIMITS TO:

      $            56,700
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

12.111
NNHS:

1377-01-018AUSTIN TRAVIS
CENTERLINE RUMBLE STRIPS 

FM 1327 AUG 2010

BRADSHAW RDLIMITS FROM: US 183LIMITS TO:

      $            32,900
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

6.001
NNHS:

2103-01-029AUSTIN WILLIAMSON
CENTERLINE RUMBLE STRIPS 

RM 2243 AUG 2010

0.2 MI W OF CR 271LIMITS FROM: 0.5 MI SW OF WEIR RANCH ROADLIMITS TO:

      $            93,400
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

7.515
NNHS:

     $         602,1008 Projects1200-03-050CONTRACT CSJ: AUG 2010

      $  21,024,416AUSTIN   TOTAL: 72 Projects 16 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0028-04-071BEAUMONT LIBERTY
CENTERLINE TEXTURING 

US 90 AUG 2010

0.67 MI W OF FM 160, EASTLIMITS FROM: 0.1 MI E OF SH 61LIMITS TO:

      $            35,776
DESCRIPTION:

STATE

STP    (    )HESPROJ NUM:

9.246
NNHS:

0028-05-049BEAUMONT LIBERTY
CENTERLINE TEXTURING 

US 90 AUG 2010

0.1 MI E OF SH 61, EASTLIMITS FROM: 0.4 MI W OF FM 1009LIMITS TO:

      $            20,662
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

5.068
NNHS:

0064-07-040BEAUMONT JASPER
CENTERLINE TEXTURING 

US 96 AUG 2010

SABINE CO/L, SOUTHLIMITS FROM: 3.4 MILIMITS TO:

      $            22,575
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

5.393
YNHS:

0200-06-053BEAUMONT TYLER
CENTERLINE TEXTURING 

US 69 AUG 2010

FM 256 IN COLMESNEIL, SOUTHLIMITS FROM: US 190 IN WOODVILLELIMITS TO:

      $            36,384
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

9.403
YNHS:

0200-07-050BEAUMONT TYLER
CENTERLINE TEXTURING 

US 69 AUG 2010

US 190, SOUTHLIMITS FROM: FM 1013LIMITS TO:

      $            32,901
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

9.403
YNHS:

0200-08-055BEAUMONT TYLER
CENTERLINE TEXTURING 

US 69 AUG 2010

FM 1013, SOUTHLIMITS FROM: HARDIN CO/LLIMITS TO:

      $            39,442
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

10.293
YNHS:

0214-03-028BEAUMONT NEWTON
CENTERLINE TEXTURING 

SH 63 AUG 2010

SH 87, EASTLIMITS FROM: 0.1 MI W OF LOUISIANA STATE LINELIMITS TO:

      $            39,456
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

10.046
NNHS:

0244-04-052BEAUMONT NEWTON
CENTERLINE TEXTURING 

US 190 AUG 2010

JASPER CO/L, EASTLIMITS FROM: 0.2 MI E OF LP 505LIMITS TO:

      $            30,716
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

7.757
NNHS:

0339-03-035BEAUMONT HARDIN
CENTERLINE TEXTURING 

SH 105 AUG 2010

FM 770 (E), EASTLIMITS FROM: 0.9 MI W OF SH 326LIMITS TO:

      $            38,236
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

12.579
YNHS:

0367-01-066BEAUMONT CHAMBERS
CENTERLINE TEXTURING 

SH 124 AUG 2010

0.35 MI S OF SH 65, SOUTHLIMITS FROM: GALVESTON CO/LLIMITS TO:

      $            48,334
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

13.271
NNHS:

0388-02-063BEAUMONT LIBERTY
CENTERLINE TEXTURING 

SH 146 AUG 2010

POLK CO/L, SOUTHLIMITS FROM: 0.45 MI N OF SH 105LIMITS TO:

      $            60,166
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

16.815
NNHS:

0388-03-075BEAUMONT LIBERTY
CENTERLINE TEXTURING 

SH 146 AUG 2010

0.45 MI N OF SH 105, SOUTHLIMITS FROM: 0.1 MI S OF FM 1011LIMITS TO:

      $            43,359
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

11.535
NNHS:

0499-03-054BEAUMONT ORANGE
CENTERLINE TEXTURING 

SH 12 AUG 2010

1.16 MI E OF FM 1132, EASTLIMITS FROM: NEWTON CO/LLIMITS TO:

      $            39,528
DESCRIPTION:

STATE

STP    (   )PROJ NUM:

10.318
NNHS:

0710-02-061BEAUMONT ORANGE
CENTERLINE TEXTURING 

FM 105 AUG 2010

JASPER CO/L, SOUTHLIMITS FROM: 0.5 MI S OF FM 1132LIMITS TO:

      $            25,305
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

6.144
NNHS:

0813-01-097BEAUMONT LIBERTY
CENTERLINE TEXTURING 

FM 787 AUG 2010

2.57 MI W OF FM 2518, EASTLIMITS FROM: 0.02 MI W OF HARDIN CO/LLIMITS TO:

      $            73,103
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

20.663
NNHS:

0883-02-076BEAUMONT ORANGE
CENTERLINE TEXTURING 

FM 105 AUG 2010

VIDOR SOUTH CITY LIMIT, SOUTHLIMITS FROM: FM 408LIMITS TO:

      $            39,852
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

10.212
NNHS:

0951-01-063BEAUMONT LIBERTY
CENTERLINE TEXTURING 

SH 105 AUG 2010

0.1 MI E OF SH 146, EASTLIMITS FROM: HARDIN CO/LLIMITS TO:

      $            23,014
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

5.700
YNHS:

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
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1096-01-056BEAUMONT HARDIN
CENTERLINE TEXTURING 

SH 105 AUG 2010

FM 770 (W), EASTLIMITS FROM: FM 770 (E)LIMITS TO:

      $            10,971
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

2.777
YNHS:

1284-01-069BEAUMONT ORANGE
CENTERLINE TEXTURING 

FM 1442 AUG 2010

FM 1136, SOUTHLIMITS FROM: FM 105LIMITS TO:

      $            36,791
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

9.523
NNHS:

     $         696,57119 Projects0028-04-071CONTRACT CSJ: AUG 2010

0028-11-198BEAUMONT ORANGE
INSTALL LANDSCAPING 

IH 10 AUG 2010

AT SH 12LIMITS FROM: .LIMITS TO:

      $          200,000
DESCRIPTION:

STATE

NH    (   )PROJ NUM:

0.100
YNHS:

0499-03-053BEAUMONT ORANGE
INSTALL LANDSCAPING 

SH 12 AUG 2010

AT SH 62LIMITS FROM: .LIMITS TO:

      $            50,270
DESCRIPTION:

STATE

STP    (   )PROJ NUM:

0.100
NNHS:

0508-02-109BEAUMONT CHAMBERS
INSTALL LANDSCAPING 

IH 10 AUG 2010

AT FM 3180LIMITS FROM: .LIMITS TO:

      $          270,000
DESCRIPTION:

STATE

NH    (   )PROJ NUM:

0.100
YNHS:

     $         520,2703 Projects0028-11-198CONTRACT CSJ: AUG 2010

0304-05-032BEAUMONT NEWTON
SAFETY TREAT FIXED OBJECTS 

SH 87 AUG 2010

SABINE CO/L, SOUTHLIMITS FROM: RR 255LIMITS TO:

      $          167,200
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

6.154
NNHS:

1275-01-036BEAUMONT JASPER
SAFETY TREAT FIXED OBJECTS 

FM 1013 AUG 2010

FM 1005, EASTLIMITS FROM: FM 252LIMITS TO:

      $          121,900
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

7.731
NNHS:

     $         289,1002 Projects0304-05-032CONTRACT CSJ: AUG 2010

0368-02-042BEAUMONT JEFFERSON
INSTALL CONTINUOUS LEFT TURN LANE 

SH 124 AUG 2010

AT ROLLINS/KIKER RD IN HAMSHIRELIMITS FROM: .LIMITS TO:

      $          268,173
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

0.399
NNHS:

     $         268,1731 Project0368-02-042CONTRACT CSJ: AUG 2010

0508-03-091BEAUMONT CHAMBERS
CONSTRUCT A TRUCK WEIGH STATION 

IH 10 AUG 2010

2.3 MI W OF FM 1410LIMITS FROM: .LIMITS TO:

      $       2,440,440
DESCRIPTION:

STATE

NH    (   )PROJ NUM:

1.000
YNHS:

     $      2,440,4401 Project0508-03-091CONTRACT CSJ: AUG 2010

1067-01-023BEAUMONT LIBERTY
RESTORE EXISTING ROADWAY 

FM 686 AUG 2010

3.9 MI W OF SH 321, EASTLIMITS FROM: 2.2 MILIMITS TO:

      $       1,000,000
DESCRIPTION:

STATE

STP    (   )PROJ NUM:

2.190
NNHS:

     $      1,000,0001 Project1067-01-023CONTRACT CSJ: AUG 2010

1237-01-029BEAUMONT TYLER
SAFETY TREAT FIXED OBJECTS 

FM 1013 AUG 2010

US 69, EASTLIMITS FROM: JASPER CO/LLIMITS TO:

      $          995,200
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

18.556
NNHS:

     $         995,2001 Project1237-01-029CONTRACT CSJ: AUG 2010

1812-02-021BEAUMONT CHAMBERS
REHABILITATE EXISTING ROADWAY 

FM 1942 AUG 2010

HARRIS CO/L, EASTLIMITS FROM: SH 146LIMITS TO:

      $       1,000,000
DESCRIPTION:

STATE

STP    (   )PROJ NUM:

3.200
NNHS:

     $      1,000,0001 Project1812-02-021CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
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2562-01-018BEAUMONT ORANGE
ADD SIGNAL AND RIGHT TURN LANE 

FM 1442 AUG 2010

0.6 MI W OF FM 408LIMITS FROM: E OF FM 408LIMITS TO:

      $          320,000
DESCRIPTION:

STATE

STP    (   )PROJ NUM:

0.607
NNHS:

     $         320,0001 Project2562-01-018CONTRACT CSJ: AUG 2010

      $    7,529,754BEAUMONT   TOTAL: 30 Projects 9 Contracts

0054-09-032BROWNWOOD MILLS
CONSTRUCT A LEFT TURN LANE 

US 84 AUG 2010

AT FM 1029LIMITS FROM: .LIMITS TO:

      $            91,800
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

0.200
YNHS:

0070-06-042BROWNWOOD MC CULLOCH
CONSTRUCT A LEFT TURN LANE 

US 87 AUG 2010

AT FM 2028LIMITS FROM: .LIMITS TO:

      $            91,800
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

0.200
YNHS:

     $         183,6002 Projects0054-09-032CONTRACT CSJ: AUG 2010

0923-06-059BROWNWOOD BROWN
CONST 1.5 MI ROAD ACCESS TO PROP.  CHECK STN & SUPPORT FAC. W/PARKING, SERVICE 
& ADA ACCESS.  ALSO REBUILD 5 MI OF ROADS

PW AUG 2010

WITHIN MCGILLVRY-MUSE STATE PARKLIMITS FROM: .LIMITS TO:

      $          800,000
DESCRIPTION:

STATE

C 923-6-59PROJ NUM:

1.500
NNHS:

     $         800,0001 Project0923-06-059CONTRACT CSJ: AUG 2010

      $       983,600BROWNWOOD   TOTAL: 3 Projects 2 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
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0049-08-061BRYAN ROBERTSON
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

US 190 AUG 2010

0.9 MILE NORTH OF HUMMINGBIRD LANELIMITS FROM: 1.0 MILE NORTHWEST OF SS 231LIMITS TO:

      $            56,803
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

8.645
YNHS:

0057-02-033BRYAN FREESTONE
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

US 84 AUG 2010

CR 930LIMITS FROM: FM 1367LIMITS TO:

      $            34,204
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

8.937
NNHS:

0057-03-037BRYAN FREESTONE
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

US 84 AUG 2010

FM 553LIMITS FROM: HALL STREETLIMITS TO:

      $            35,908
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

8.656
NNHS:

0109-09-058BRYAN WALKER
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

SH 19 AUG 2010

THE TRINITY COUNTY LINELIMITS FROM: 0.4 MILE SOUTH OF COONVILLE ROADLIMITS TO:

      $            10,907
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

1.756
NNHS:

0166-07-058BRYAN MADISON
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

SH 75 AUG 2010

THE LEON COUNTY LINELIMITS FROM: THE WALKER COUNTY LINELIMITS TO:

      $            67,276
DESCRIPTION:

STATE

STP     (  )HESPROJ NUM:

19.616
NNHS:

0186-03-058BRYAN BURLESON
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

SH 36 AUG 2010

0.1 MILE NORTHWEST OF SH 21LIMITS FROM: FM 1361LIMITS TO:

      $            84,776
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

17.378
YNHS:

0204-08-055BRYAN MILAM
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

US 79 AUG 2010

THE ROBERTSON COUNTY LINELIMITS FROM: 0.2 MILE SOUTHWEST OF CR 346LIMITS TO:

      $            31,838
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

11.646
YNHS:

0205-01-037BRYAN ROBERTSON
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

US 79 AUG 2010

0.9 MILE NORTH OF MCMILLAN ROADLIMITS FROM: 0.2 MI.SO. OF OLD FRANKLIN HIGHWAYLIMITS TO:

      $            21,076
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

8.278
YNHS:

0205-04-042BRYAN LEON
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

US 79 AUG 2010

AVANTLIMITS FROM: 1.0 MILE SOUTHWEST OF CR 345LIMITS TO:

      $            50,772
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

12.452
YNHS:

0205-05-043BRYAN LEON
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

US 79 AUG 2010

0.6 MILE SOUTHWEST OF FM 542LIMITS FROM: 0.1 MILE WEST OF FM 1848LIMITS TO:

      $            64,411
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

16.183
YNHS:

0210-02-020BRYAN MILAM
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

US 77 AUG 2010

0.8 MILE NORTH OF FM 1712LIMITS FROM: 0.1 MILE NORTH OF CR 333LIMITS TO:

      $            13,000
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

5.775
NNHS:

0315-06-035BRYAN WASHINGTON
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

SH 105 AUG 2010

0.1 MILE SOUTHWEST OF FERGUSONLIMITS FROM: THE BRAZOS COUNTY LINELIMITS TO:

      $            41,262
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

13.089
NNHS:

0335-01-029BRYAN LEON
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

SH 7 AUG 2010

SH 75LIMITS FROM: THE HOUSTON COUNTY LINELIMITS TO:

      $            73,321
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

20.194
NNHS:

0338-01-055BRYAN GRIMES
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

SH 105 AUG 2010

0.2 MILE EAST OF SH 6LIMITS FROM: THE MONTGOMERY COUNTY LINELIMITS TO:

      $            70,197
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

16.842
NNHS:

0457-01-054BRYAN BURLESON
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

FM 50 AUG 2010

0.1 MILE SOUTHEAST OF FM 60LIMITS FROM: 1.1 MILE SOUTH OF CR 466LIMITS TO:

      $            72,116
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

14.592
NNHS:

0648-03-058BRYAN BURLESON
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

FM 60 AUG 2010

SH 36LIMITS FROM: 0.1 MILE NORTHEAST OF FM 50LIMITS TO:

      $            39,350
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

13.093
NNHS:

1706-01-026BRYAN WALKER
SAFETY WORK CONSISTING OF CENTERLINE RUMBLE STRIPS 

FM 1791 AUG 2010

IH 45LIMITS FROM: THE MONTGOMERY COUNTY LINELIMITS TO:

      $          103,634
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

15.090
NNHS:

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
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     $         870,85117 Projects0049-08-061CONTRACT CSJ: AUG 2010

0212-03-049BRYAN BRAZOS
OVERLAY CONSISTING OF MILLING, AN HMA OVERLAY AND PAVEMENT MARKINGS AND 
MARKERS

FM 158 AUG 2010

BS 6-R (TEXAS AVENUE)LIMITS FROM: PRAIRIE ROADLIMITS TO:

      $          471,000
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

1.774
NNHS:

     $         471,0001 Project0212-03-049CONTRACT CSJ: AUG 2010

0917-20-029BRYAN FREESTONE
REPLACEMENT OF AN EXISTING BRIDGE FACILITY CONSISTING OF GRADING, 
STRUCTURES, BASE AND SURFACE

CR AUG 2010

ON CR 136 (LOCAL CR 500)LIMITS FROM: AT SMALL CREEKLIMITS TO:

      $          298,901
DESCRIPTION:

STATE

BR 2006(394)PROJ NUM:

0.100
NNHS:

     $         298,9011 Project0917-20-029CONTRACT CSJ: AUG 2010

0917-29-104BRYAN BRAZOS
REPLACE EXISTING BRIDGE FACILITY CONSISTING OF GRADING, STRUCTURES AND BASE

CR AUG 2010

ON CR 274 (LEONARD ROAD)LIMITS FROM: AT THOMPSON CREEKLIMITS TO:

      $          550,000
DESCRIPTION:

STATE

BR 2007(872)PROJ NUM:

0.100
NNHS:

     $         550,0001 Project0917-29-104CONTRACT CSJ: AUG 2010

0917-29-105BRYAN BRAZOS
MISCELLANEOUS CONSTRUCTION CONSISTING OF SIDEWALKS AND PEDESTRIAN SIGNALS 
(2007 SAFE ROUTES TO SCHOOL PROGRAM)

CS AUG 2010

IN THE CITY OF BRYAN AT SUL ROSSLIMITS FROM: AND HENDERSON ELEMENTARY SCHOOLSLIMITS TO:

      $          303,235
DESCRIPTION:

LC STATE

STP 2008(697)SRSPROJ NUM:

1.000
NNHS:

     $         303,2351 Project0917-29-105CONTRACT CSJ: AUG 2010

0917-29-108BRYAN BRAZOS
MISCELLANEOUS WORK CONSISTING OF CONSTRUCTING FACILITIES FOR BIKE LANES AND 
PATHS IN COLLEGE STATION

VA AUG 2010

COLLEGE STATION BIKE LOOPLIMITS FROM: PHASE IIILIMITS TO:

      $          563,000
DESCRIPTION:

LC STATE

STP 2008(785)TEPROJ NUM:

0.001
NNHS:

     $         563,0001 Project0917-29-108CONTRACT CSJ: AUG 2010

2337-01-020BRYAN ROBERTSON
MISCELLANEOUS WORK CONSISTING OF CONSTRUCTION OF CONCRETE SIDEWALK, CURB 
AND GUTTER, DRAINAGE AND ILLUMINATION

FM 1644 AUG 2010

FRANKLIN HIGH SCHOOLLIMITS FROM: N HEARNE STREETLIMITS TO:

      $          900,000
DESCRIPTION:

LC STATE

CC 2337-1-20PROJ NUM:

0.795
NNHS:

     $         900,0001 Project2337-01-020CONTRACT CSJ: AUG 2010

      $    3,956,987BRYAN   TOTAL: 23 Projects 7 Contracts

0925-14-006CHILDRESS COTTLE
BASE AND STRUCTURES 

PW AUG 2010

@ MATADOR WILDLIFE REFUGELIMITS FROM: .LIMITS TO:

      $          313,512
DESCRIPTION:

STATE

C 925-14-6PROJ NUM:

3.656
NNHS:

     $         313,5121 Project0925-14-006CONTRACT CSJ: AUG 2010

      $       313,512CHILDRESS   TOTAL: 1 Project 1 Contract

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
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0101-06-104CORPUS CHRISTI NUECES
REHABILITATION OF EXISTING BRIDGE STRUCTURE 

US 181 AUG 2010

ON NUECES BAY CAUSEWAYLIMITS FROM: N. BOUND LANES ON NORTH SIDE STR.LIMITS TO:

      $     21,500,000
DESCRIPTION:

FEDERAL

BR (   )PROJ NUM:

1.826
YNHS:

     $    21,500,0001 Project0101-06-104CONTRACT CSJ: AUG 2010

0102-02-094CORPUS CHRISTI NUECES
SIGN REPLACEMENT 

US 77 AUG 2010

ON US 77LIMITS FROM: AT 0.5 MI S. OF SH 44 INTERSECTIONLIMITS TO:

      $            80,000
DESCRIPTION:

STATE

NH    (   )PROJ NUM:

0.153
YNHS:

0371-04-058CORPUS CHRISTI SAN PATRICIO
REWORK SIGNING 

US 77 AUG 2010

ON US77 AT INTERSECTIONS OFLIMITS FROM: BU77T NORTH,SH89 AND US 181LIMITS TO:

      $            40,000
DESCRIPTION:

STATE

NH    (   )PROJ NUM:

2.039
YNHS:

     $         120,0002 Projects0102-02-094CONTRACT CSJ: AUG 2010

0155-05-035CORPUS CHRISTI REFUGIO
INSTALL SAFETY LIGHTING 

US 183 AUG 2010

AT US 183 & SH 202 INTERSECTIONLIMITS FROM: .LIMITS TO:

      $            92,700
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

0.400
NNHS:

     $           92,7001 Project0155-05-035CONTRACT CSJ: AUG 2010

0180-06-089CORPUS CHRISTI SAN PATRICIO
INSTALL SAFETY LIGHTING 

BS 35-L AUG 2010

7TH STREETLIMITS FROM: SH 35LIMITS TO:

      $          819,800
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

20.125
NNHS:

     $         819,8001 Project0180-06-089CONTRACT CSJ: AUG 2010

0366-06-037CORPUS CHRISTI KARNES
INSTALL LEFT TURN LANE OR TWCTL 

SH 123 AUG 2010

0.1 MI N OF FM 81 NORTHLIMITS FROM: 0.1 MI S OF FM 81 SOUTHLIMITS TO:

      $          333,000
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

0.362
NNHS:

     $         333,0001 Project0366-06-037CONTRACT CSJ: AUG 2010

0373-01-096CORPUS CHRISTI NUECES
CONSTRUCT LEFT TURN LANE AND ADD SHLDRS 

BU 77-U AUG 2010

.556 MI N OF CR 44LIMITS FROM: SS22 (PARK RD) IN ROBSTOWNLIMITS TO:

      $       1,146,752
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

1.696
NNHS:

     $      1,146,7521 Project0373-01-096CONTRACT CSJ: AUG 2010

0447-05-065CORPUS CHRISTI REFUGIO
WIDEN ROADWAY 

FM 774 AUG 2010

6.221 MI E OF FM 2678LIMITS FROM: 7.221 MI E OF FM 2678LIMITS TO:

      $          189,508
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

1.000
NNHS:

     $         189,5081 Project0447-05-065CONTRACT CSJ: AUG 2010

0507-01-018CORPUS CHRISTI SAN PATRICIO
INSTALL LEFT TURN LANE OR TWCTL 

SH 234 AUG 2010

AT CR 2047 (CR 37)LIMITS FROM: .LIMITS TO:

      $          450,700
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

0.800
NNHS:

0507-01-019CORPUS CHRISTI SAN PATRICIO
WIDEN ROADWAY 

SH 234 AUG 2010

.64 MI E OF CR 33LIMITS FROM: .543 MI E OF CR 35LIMITS TO:

      $          343,700
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

0.705
NNHS:

     $         794,4002 Projects0507-01-018CONTRACT CSJ: AUG 2010

0916-35-134CORPUS CHRISTI NUECES
CONSTRUCT ADA ACCESSIBILITY RAMPS 

CS AUG 2010

IMPROVEMENTS AT DOWNTOWN & STAPLESLIMITS FROM: .LIMITS TO:

      $       2,200,000
DESCRIPTION:

LC STATE

STP 2006(288)MMPROJ NUM:

0.001
NNHS:

     $      2,200,0001 Project0916-35-134CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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0992-01-020CORPUS CHRISTI KLEBERG
WIDEN ROADWAY 

RM 628 AUG 2010

1.522 MI N OF CR 2295LIMITS FROM: .304 MI S OF CR 2295LIMITS TO:

      $          251,700
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

1.826
NNHS:

     $         251,7001 Project0992-01-020CONTRACT CSJ: AUG 2010

1052-01-063CORPUS CHRISTI NUECES
BRIDGE REPLACEMENT 

FM 666 AUG 2010

AT BANQUETTE CREEK STR.28 ON FM 666LIMITS FROM: APPROX. 1.40 MILE N. OF SH 44LIMITS TO:

      $       1,700,000
DESCRIPTION:

STATE

BR   (  )PROJ NUM:

0.163
NNHS:

     $      1,700,0001 Project1052-01-063CONTRACT CSJ: AUG 2010

1052-02-077CORPUS CHRISTI NUECES
INSTALL LEFT TURN LANE OR TWCTL 

FM 665 AUG 2010

CR 24LIMITS FROM: CR 22 IN PETRONILALIMITS TO:

      $          651,100
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

0.688
NNHS:

1052-02-078CORPUS CHRISTI NUECES
INSTALL LEFT TURN LANE OR TWCTL 

FM 665 AUG 2010

.235 MI E OF FM 1694LIMITS FROM: .803 MI E OF FM 1694LIMITS TO:

      $          501,900
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

0.803
NNHS:

     $      1,153,0002 Projects1052-02-077CONTRACT CSJ: AUG 2010

1209-02-016CORPUS CHRISTI SAN PATRICIO
WIDEN ROADWAY 

FM 631 AUG 2010

US 181LIMITS FROM: .4 MI N OF CR 102LIMITS TO:

      $          453,579
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

1.528
NNHS:

     $         453,5791 Project1209-02-016CONTRACT CSJ: AUG 2010

1446-02-017CORPUS CHRISTI KLEBERG
INSTALL LEFT TURN LANE OR TWCTL 

FM 1356 AUG 2010

FM 1717LIMITS FROM: 2100 FT WEST OF FM 1717LIMITS TO:

      $          433,300
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

0.398
NNHS:

     $         433,3001 Project1446-02-017CONTRACT CSJ: AUG 2010

1550-01-011CORPUS CHRISTI LIVE OAK
WIDEN ROADWAY 

FM 534 AUG 2010

0.227 MI E. OF CR 343LIMITS FROM: 1.404 MI E. OF IH 37LIMITS TO:

      $          249,421
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

1.003
NNHS:

1808-03-017CORPUS CHRISTI JIM WELLS
INSTALL LEFT TURN LANE OR TWCTL 

FM 534 AUG 2010

0.131 MI. SOUTH OF FM 738LIMITS FROM: SH 359LIMITS TO:

      $          456,644
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

1.939
NNHS:

1808-03-018CORPUS CHRISTI JIM WELLS
WIDEN ROADWAY 

FM 534 AUG 2010

1.372 MI N OF FM 738LIMITS FROM: 0.131 MI. S. OF FM 738LIMITS TO:

      $          356,905
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

1.503
NNHS:

     $      1,062,9703 Projects1550-01-011CONTRACT CSJ: AUG 2010

1553-01-012CORPUS CHRISTI LIVE OAK
WIDEN ROADWAY 

FM 1042 AUG 2010

1.809 MI E. OF CR 433LIMITS FROM: 1.42 MI SW FO US 281LIMITS TO:

      $          620,500
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

2.626
NNHS:

     $         620,5001 Project1553-01-012CONTRACT CSJ: AUG 2010

1553-02-007CORPUS CHRISTI LIVE OAK
WIDEN ROADWAY 

FM 1545 AUG 2010

1.237 MI S OF SH 72LIMITS FROM: SH 72LIMITS TO:

      $          322,595
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

1.237
NNHS:

     $         322,5951 Project1553-02-007CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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2607-01-009CORPUS CHRISTI ARANSAS
INSTALL LEFT TURN LANE OR TWCTL 

SH 188 AUG 2010

0.4 MI. W. OF WALKER ROADLIMITS FROM: 0.4 MI. E. OF WALKER ROADLIMITS TO:

      $          105,102
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

0.800
NNHS:

     $         105,1021 Project2607-01-009CONTRACT CSJ: AUG 2010

3176-01-009CORPUS CHRISTI NUECES
RESURFACING OF ROADWAY 

FM 3088 AUG 2010

1.026 MI S. OF FM 70LIMITS FROM: 1.4 MI S OF FM 70LIMITS TO:

      $          144,400
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

1.000
NNHS:

3176-01-010CORPUS CHRISTI NUECES
WIDEN ROADWAY 

FM 3088 AUG 2010

1.101 MI N OF FM 666LIMITS FROM: FM 666LIMITS TO:

      $          456,600
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

1.101
NNHS:

3176-01-011CORPUS CHRISTI NUECES
WIDEN ROADWAY 

FM 3088 AUG 2010

FM 70LIMITS FROM: 1.026 MI S OF FM 70LIMITS TO:

      $          318,900
DESCRIPTION: P14

STATE

STP    (   )SBPROJ NUM:

1.026
NNHS:

     $         919,9003 Projects3176-01-009CONTRACT CSJ: AUG 2010

      $  34,218,806CORPUS CHRISTI   TOTAL: 26 Projects 19 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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0092-02-116DALLAS DALLAS
UPGRADE INTERCHANGE FOR EXPANDED MULTIMODAL TRAFFIC 

IH 45 AUG 2010

AT FULGHUM RD INTERCHANGELIMITS FROM: .LIMITS TO:

      $       3,352,526
DESCRIPTION: CF

STATE

HP    (   )PROJ NUM:

1.831
YNHS:

     $      3,352,5261 Project0092-02-116CONTRACT CSJ: AUG 2010

0094-03-105DALLAS DALLAS
CONSTRUCT EASTBOUND FRONTAGE ROAD 

SH 183 AUG 2010

WEST OF STORY RDLIMITS FROM: WILLIAM BREWSTER STLIMITS TO:

      $     12,000,000
DESCRIPTION: CF

STATE

C 94-3-105PROJ NUM:

1.190
YNHS:

     $    12,000,0001 Project0094-03-105CONTRACT CSJ: AUG 2010

0095-13-025DALLAS DALLAS
CONSTRUCT TWO NEW RAMPS CONNECTING IH 20 WITH KLEBERG RD. IN CITY OF BALCH 
SPRINGS

IH 20 AUG 2010

I.H. 635LIMITS FROM: SEAGOVILLE ROAD.LIMITS TO:

      $       4,537,663
DESCRIPTION: CF

STATE

STP     (   )PROJ NUM:

0.841
YNHS:

     $      4,537,6631 Project0095-13-025CONTRACT CSJ: AUG 2010

0135-10-049DALLAS DENTON
INSTALL CENTERLINE RUMBLE STRIPS 

US 380 AUG 2010

US 377LIMITS FROM: COLLIN COUNTY LINELIMITS TO:

      $          111,264
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

10.244
YNHS:

0081-03-050DALLAS DENTON
INSTALL CENTERLINE RUMBLE STRIPS 

US 377 AUG 2010

SH 114LIMITS FROM: 0.27 MILE NORTH OF JOHNSON STLIMITS TO:

      $          103,205
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

9.500
NNHS:

0134-09-064DALLAS DENTON
INSTALL CENTERLINE RUMBLE STRIPS 

US 380 AUG 2010

WISE COUNTY LINELIMITS FROM: 0.25 MILE EAST OF FM 156LIMITS TO:

      $            91,475
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

8.471
YNHS:

0312-02-015DALLAS DENTON
INSTALL CENTERLINE RUMBLE STRIPS 

FM 51 AUG 2010

WISE COUNTY LINELIMITS FROM: COOKE COUNTY LINELIMITS TO:

      $            39,872
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

3.671
NNHS:

0816-02-071DALLAS DENTON
INSTALL CENTERLINE RUMBLE STRIPS 

FM 455 AUG 2010

1ST ST IN SANGER (NEAR BNSF RR)LIMITS FROM: US 377LIMITS TO:

      $          141,698
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

13.122
NNHS:

1310-01-039DALLAS DENTON
INSTALL CENTERLINE RUMBLE STRIPS 

FM 407 AUG 2010

FM 156LIMITS FROM: FM 1830LIMITS TO:

      $          106,062
DESCRIPTION:

STATE

STP     (  )HESPROJ NUM:

9.765
NNHS:

     $         593,5766 Projects0135-10-049CONTRACT CSJ: AUG 2010

0162-08-015DALLAS NAVARRO
PROVIDE ADDITIONAL PAVED SURFACE WIDTH 

FM 55 AUG 2010

SH 31LIMITS FROM: 2.586 MILES S OF SH 31LIMITS TO:

      $          818,778
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

2.586
NNHS:

     $         818,7781 Project0162-08-015CONTRACT CSJ: AUG 2010

0281-02-039DALLAS COLLIN
WIDEN TO SIX LANE DIVIDED 

SH 78 AUG 2010

SPRING CREEK PKWYLIMITS FROM: SH 205LIMITS TO:

      $     20,600,509
DESCRIPTION: CF

STATE

C 281-2-39PROJ NUM:

3.350
NNHS:

     $    20,600,5091 Project0281-02-039CONTRACT CSJ: AUG 2010

0918-00-159DALLAS DALLAS
TRAVEL SURVEY AND DATA COLLECTION EFFORT FOR PROJECTS IN MPO MPA BOUNDARY

VA AUG 2010

REGIONAL TRAVEL SURVEYLIMITS FROM: (FY 2010)LIMITS TO:

      $       1,750,000
DESCRIPTION:

XX STATE

STP      (   )PROJ NUM:

0.001
NNHS:

     $      1,750,0001 Project0918-00-159CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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0918-00-167DALLAS DALLAS
PROVIDE ASSISTANCE TO STRANDED MOTORISTS OR NON INJURY ACCIDENTS

VA AUG 2010

MOBILITY ASSISTANCE PATROLLIMITS FROM: .LIMITS TO:

      $       2,250,000
DESCRIPTION:

XX STATE

STP     (   )PROJ NUM:

0.001
YNHS:

     $      2,250,0001 Project0918-00-167CONTRACT CSJ: AUG 2010

0918-24-163DALLAS COLLIN
CITYWIDE SIGNAL DATA COLLECTION FOR SIGNAL RETIMING 

VA AUG 2010

VARIOUS LOCATIONS IN CITY OF PLANOLIMITS FROM: .LIMITS TO:

      $          196,000
DESCRIPTION:

XX STATE

STP     (   )MMPROJ NUM:

0.001
NNHS:

     $         196,0001 Project0918-24-163CONTRACT CSJ: AUG 2010

0918-45-891DALLAS DALLAS
EXPEDITE 408 PERMITS FUNDING FOR FEDERAL REVIEW AGENCIES

VA AUG 2010

PRE ENG FOR NEW LOC IH35E/SH 183LIMITS FROM: US 175/SH 310 (TRINITY PARKWAY)LIMITS TO:

      $       5,000,000
DESCRIPTION:

XX STATE

NH 2010(587)PROJ NUM:

0.001
YNHS:

     $      5,000,0001 Project0918-45-891CONTRACT CSJ: AUG 2010

0995-01-023DALLAS NAVARRO
MODERNIZE BRIDGE RAIL & APPROACH GUARDRAIL; SAFETY TREAT FIXED OBJECTS

FM 637 AUG 2010

FM 2859LIMITS FROM: US 287 NORTHLIMITS TO:

      $          358,649
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

5.693
NNHS:

0162-08-014DALLAS NAVARRO
MODERNIZE BRIDGE RAIL & APPROACH GUARDRAIL; SAFETY TREAT FIXED OBJECTS

FM 55 AUG 2010

SH 31LIMITS FROM: FM 709LIMITS TO:

      $          183,746
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

5.483
NNHS:

0997-01-039DALLAS NAVARRO
MODERNIZE BRIDGE RAIL & APPROACH GUARDRAIL; SAFETY TREAT FIXED OBJECTS

FM 744 AUG 2010

FM 639LIMITS FROM: FM 1578LIMITS TO:

      $          176,401
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

2.363
NNHS:

     $         718,7963 Projects0995-01-023CONTRACT CSJ: AUG 2010

1091-01-015DALLAS KAUFMAN
WIDEN 2 TO 4 LANES UNDIVIDED 

FM 740 AUG 2010

RANCH ROADLIMITS FROM: US 80LIMITS TO:

      $       6,144,122
DESCRIPTION:

LC

PTF
STATE

PTF 2010(654)PROJ NUM:

0.853
NNHS:

     $      6,144,1221 Project1091-01-015CONTRACT CSJ: AUG 2010

1092-01-015DALLAS KAUFMAN
WIDEN 2 TO 4 LANE DIVIDED URBAN ROADWAY 

FM 741 AUG 2010

FM 740_(BOIS D'ARC)LIMITS FROM: EAST OF FM 548LIMITS TO:

      $     11,687,220
DESCRIPTION:

LC

PTF
STATE

PTF 2010(544)PROJ NUM:

2.028
NNHS:

     $    11,687,2201 Project1092-01-015CONTRACT CSJ: AUG 2010

1159-02-033DALLAS ELLIS
INSTALL CENTERLINE RUMBLE STRIPS 

FM 879 AUG 2010

0.213 MILE EAST OF EBENEZER RD.LIMITS FROM: FM 813LIMITS TO:

      $            98,317
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

8.988
NNHS:

1394-02-022DALLAS ELLIS
INSTALL CENTERLINE RUMBLE STRIPS 

FM 1387 AUG 2010

BUS 287 IN MIDLOTHIANLIMITS FROM: FM 664LIMITS TO:

      $            71,044
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

6.595
NNHS:

     $         169,3612 Projects1159-02-033CONTRACT CSJ: AUG 2010

1315-02-009DALLAS DENTON
WIDEN 2 LANE RURAL UNDIVIDED TO 6 LANE DIVIDED URBAN 

FM 423 AUG 2010

US 380LIMITS FROM: 0.8 MI SOUTH OF FM 2934LIMITS TO:

      $     34,254,646
DESCRIPTION: CF

STATE

C 1315-2-9PROJ NUM:

3.688
NNHS:

     $    34,254,6461 Project1315-02-009CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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1785-01-028DALLAS DENTON
WIDEN FROM 2 LANE RURAL TO 4 LANE URBAN 

FM 407 AUG 2010

FM 1830LIMITS FROM: C/L OF BARTONVILLE / JETER RDLIMITS TO:

      $       8,816,874
DESCRIPTION: CF

STATE

C 1785-1-28PROJ NUM:

2.572
NNHS:

1950-01-032DALLAS DENTON
WIDEN FROM 2 LANE RURAL TO 4 LANE URBAN 

FM 407 AUG 2010

C/L OF BARTONVILLE_/ JETER RDLIMITS FROM: WEST OF CHINN CHAPELLIMITS TO:

      $       8,236,464
DESCRIPTION: CF

STATE

C 1950-1-32PROJ NUM:

2.528
NNHS:

     $    17,053,3382 Projects1785-01-028CONTRACT CSJ: AUG 2010

2374-07-058DALLAS DALLAS
WIDENING WB FRONTAGE ROAD 

IH 635 AUG 2010

BELTLINE ROADLIMITS FROM: 0.55 MILES WEST OF BELTINE ROADLIMITS TO:

      $       1,850,000
DESCRIPTION:

STATE

CC 2374-7-58PROJ NUM:

0.550
YNHS:

     $      1,850,0001 Project2374-07-058CONTRACT CSJ: AUG 2010

      $122,976,535DALLAS   TOTAL: 26 Projects 17 Contracts

0924-06-310EL PASO EL PASO
TRAFFIC SIGNAL UPGRADES AT 16 INTERSECTIONS TO CURRENT DESIGN STANDARDS

VA AUG 2010

CITYWIDELIMITS FROM: .LIMITS TO:

      $       2,098,000
DESCRIPTION:

LC STATE

CM 2009(242)PROJ NUM:

0.500
NNHS:

     $      2,098,0001 Project0924-06-310CONTRACT CSJ: AUG 2010

0924-06-358EL PASO EL PASO
CONSTRUCTION OF A PEDESTRIAN BRIDGE 

CS AUG 2010

SCHUSTER AVE, (ON SUN BOWL DRIVE)LIMITS FROM: NORTH OF UNIVERSITY AVELIMITS TO:

      $       1,127,198
DESCRIPTION:

LC STATE

STP 2010(842)MMPROJ NUM:

0.100
NNHS:

     $      1,127,1981 Project0924-06-358CONTRACT CSJ: AUG 2010

0924-07-010EL PASO PRESIDIO
PRESIDENTIAL PERMIT PREPARATION_PRESIDIO COUNTY 

VA AUG 2010

AT INTERNATIONAL CROSSINGLIMITS FROM: .LIMITS TO:

      $       1,600,000
DESCRIPTION:

XX STATE

CBI     (  )PROJ NUM:

1.000
NNHS:

     $      1,600,0001 Project0924-07-010CONTRACT CSJ: AUG 2010

2121-01-080EL PASO EL PASO
AESTHETICS 

IH 10 AUG 2010

LP 375 (TRANSMOUNTAIN)LIMITS FROM: LP 375 (JOE BATTLE/AMERICAS)LIMITS TO:

      $     10,000,000
DESCRIPTION:

LC

PTF
STATE

PTF    (   )PROJ NUM:

20.000
YNHS:

     $    10,000,0001 Project2121-01-080CONTRACT CSJ: AUG 2010

      $  14,825,198EL PASO   TOTAL: 4 Projects 4 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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0008-06-048FORT WORTH TARRANT
REPLACE BRIDGE AND APPROACHES 

SH 180 AUG 2010

SH 180 (DIVISION ST) AT VILLAGE CK.LIMITS FROM: .LIMITS TO:

      $       2,200,001
DESCRIPTION:

STATE

BR     (   )PROJ NUM:

0.100
YNHS:

     $      2,200,0011 Project0008-06-048CONTRACT CSJ: AUG 2010

0014-03-091FORT WORTH JOHNSON
RECONSTRUCT FRONTAGE ROADS 

IH 35W AUG 2010

FM 917LIMITS FROM: CR 604LIMITS TO:

      $       1,177,416
DESCRIPTION:

STATE

IM     (   )PROJ NUM:

2.926
YNHS:

     $      1,177,4161 Project0014-03-091CONTRACT CSJ: AUG 2010

0081-01-040FORT WORTH TARRANT
REPLACE BRIDGES AND APPROACHES 

SP 347 AUG 2010

EB (WEATHERFORD ST)@ O-K-T BR & UPLIMITS FROM: .LIMITS TO:

      $       9,465,000
DESCRIPTION:

STATE

BR   (   )PROJ NUM:

0.062
YNHS:

     $      9,465,0001 Project0081-01-040CONTRACT CSJ: AUG 2010

0250-03-042FORT WORTH ERATH
CONSTRUCT CENTERLINE RUMBLE STRIPES/INSTALL PAVEMENT STRIPES AND MARKERS

US 281 AUG 2010

PALO PINTO COUNTY LINELIMITS FROM: 0.236 MI. SOUTH OF FM 8LIMITS TO:

      $          109,660
DESCRIPTION:

STATE

STP     (   )HESDPROJ NUM:

19.342
NNHS:

0080-01-050FORT WORTH ERATH
CONSTRUCT CENTERLINE RUMBLE STRIPS/INSTALL PAVEMENT STRIPES AND MARKERS

US 377 AUG 2010

1.258 MI. N.E. OF TIMBER GATELIMITS FROM: 0.226 MI. N.E. OF BU 377JLIMITS TO:

      $            22,719
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

5.356
NNHS:

0080-02-057FORT WORTH ERATH
CONSTRUCT CENTERLINE RUMBLE STRIPS/INSTALL PAVEMENT STRIPES AND MARKERS

US 377 AUG 2010

HOOD COUNTY LINELIMITS FROM: 5.66 MI. S.W. OF FM 1188LIMITS TO:

      $            36,773
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

8.108
NNHS:

0259-02-046FORT WORTH SOMERVELL
CONSTRUCT CENTERLINE RUMBLE STRIPES/INSTALL PAVEMENT STRIPES AND MARKERS

US 67 AUG 2010

0.68 MI. N.E. OF FM 205LIMITS FROM: ERATH COUNTY LINELIMITS TO:

      $            62,802
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

9.989
YNHS:

0550-03-023FORT WORTH ERATH
CONSTRUCT CENTERLINE RUMBLE STRIPES/INSTALL PAVEMENT STRIPES AND MARKERS

FM 914 AUG 2010

0.1 MI. SOUTH OF LOCKWOODLIMITS FROM: 0.1 MI. SOUTH OF CR 522LIMITS TO:

      $            64,194
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

11.300
NNHS:

     $         296,1485 Projects0250-03-042CONTRACT CSJ: AUG 2010

0363-01-111FORT WORTH TARRANT
RECONSTRUCT FROM 4 LANE TO 6 LANE DIVIDED

SH 26 AUG 2010

BRUMLOW ROAD (GRAPEVINE SECTION)LIMITS FROM: 0.5 MILES SOUTH OF SH 114LIMITS TO:

      $     16,229,049
DESCRIPTION:

STATE

NH     (   )PROJ NUM:

1.482
YNHS:

     $    16,229,0491 Project0363-01-111CONTRACT CSJ: AUG 2010

0365-03-042FORT WORTH JOHNSON
INSTALLATION OF A FULL TRAFFIC ACTUATED TRAFFIC SIGNAL 

SH 171 AUG 2010

AT FM 2331LIMITS FROM: IN GODLEYLIMITS TO:

      $          148,125
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

0.100
NNHS:

     $         148,1251 Project0365-03-042CONTRACT CSJ: AUG 2010

0611-01-055FORT WORTH JOHNSON
REPLACE BRIDGE 

PR 21 AUG 2010

AT CAMP CREEK INSIDE CLEBURNE NAT.LIMITS FROM: .LIMITS TO:

      $          418,702
DESCRIPTION:

STATE

BR 2006(538)PROJ NUM:

0.062
NNHS:

     $         418,7021 Project0611-01-055CONTRACT CSJ: AUG 2010

0649-02-029FORT WORTH PARKER
REPLACE WITH A WIDER BRIDGE 

FM 52 AUG 2010

FM 52 OVER ROCK CREEKLIMITS FROM: .LIMITS TO:

      $          698,111
DESCRIPTION:

STATE

BR     (   )PROJ NUM:

0.100
NNHS:

     $         698,1111 Project0649-02-029CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
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0747-04-060FORT WORTH TARRANT
CONSTRUCT RADII WIDENING, SIDEWALK RAMPS, SIGNING, PAVEMENT MARKINGS AND 
TRAFFIC SIGNAL LIGHT

FM 157 AUG 2010

AT PEYCO DRIVE, SOUTHLIMITS FROM: IN ARLINGTONLIMITS TO:

      $          109,351
DESCRIPTION:

STATE

NH     (   )PROJ NUM:

0.047
YNHS:

     $         109,3511 Project0747-04-060CONTRACT CSJ: AUG 2010

0902-00-991FORT WORTH TARRANT
LUMP SUM CATEGORY 1 

VA AUG 2010

VARIOUS LOCATIONSLIMITS FROM: DISTRICTWIDE FY2010LIMITS TO:

      $                    1
DESCRIPTION:

STATE

PROJ NUM:

0.100
NNHS:

     $                    11 Project0902-00-991CONTRACT CSJ:

0902-20-091FORT WORTH WISE
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

CR 3585 AT SALT CREEKLIMITS FROM: .LIMITS TO:

      $          520,003
DESCRIPTION:

STATE

BR 2008(459)PROJ NUM:

0.100
NNHS:

     $         520,0031 Project0902-20-091CONTRACT CSJ: AUG 2010

0902-20-092FORT WORTH WISE
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

CR 2675LIMITS FROM: AT COTTONWOOD CREEKLIMITS TO:

      $          325,003
DESCRIPTION:

STATE

BR 2008(900)PROJ NUM:

0.100
NNHS:

     $         325,0031 Project0902-20-092CONTRACT CSJ: AUG 2010

0902-48-497FORT WORTH TARRANT
REPLACE BRIDGE 

CS AUG 2010

SHAWNEE TRAIL AT TRIBUTARY TO LAKELIMITS FROM: IN CITY OF LAKE WORTHLIMITS TO:

      $          712,868
DESCRIPTION:

STATE

BR 2002(227)PROJ NUM:

0.062
NNHS:

     $         712,8681 Project0902-48-497CONTRACT CSJ: AUG 2010

0902-48-723FORT WORTH TARRANT
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

CATTLE BARRON DR OVER SILVER CREEKLIMITS FROM: .LIMITS TO:

      $          750,878
DESCRIPTION:

STATE

BR 2008(608)PROJ NUM:

0.100
NNHS:

     $         750,8781 Project0902-48-723CONTRACT CSJ: AUG 2010

0902-48-724FORT WORTH TARRANT
2007 SRTS INFRASTRUCTURE PROJECT; SIDEWALK IMPROVEMENTS 

CS AUG 2010

AT SILVER LAKE ELEMENTARYLIMITS FROM: IN GRAPEVINELIMITS TO:

      $            88,713
DESCRIPTION:

XX STATE

STP 2009(390)SRSPROJ NUM:

0.100
NNHS:

     $           88,7131 Project0902-48-724CONTRACT CSJ: AUG 2010

0902-48-759FORT WORTH TARRANT
DESIGN AND CONSTRUCT ITS FIELD DEVICES FOR ARLINGTON ENTERTAINMENT DISTRICT

VA AUG 2010

COLLINS & LAMAR BLVDLIMITS FROM: SH 360 & DIVISION; IN ARLINGTONLIMITS TO:

      $          510,526
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

0.100
NNHS:

     $         510,5261 Project0902-48-759CONTRACT CSJ: AUG 2010

0902-48-760FORT WORTH TARRANT
ADM OF LOCAL AIR QUALITY INITIATIVES TO IMPLEMENT SIP, TERM, VEMP, AND WOE 
COMMITMENTS INCLUDING HEV, IFS AND MAINT/DEMO

VA AUG 2010

REGIONAL EMISSIONS REDUCTIONLIMITS FROM: PROGRAM FY10LIMITS TO:

      $       1,666,666
DESCRIPTION:

XX STATE

STP     (   )MMPROJ NUM:

0.100
NNHS:

     $      1,666,6661 Project0902-48-760CONTRACT CSJ: AUG 2010

0902-48-761FORT WORTH TARRANT
DEVELOP AND IMPLEMENT TRAFFIC SIGNAL COORDINATION IN 9 COUNTY NON-
ATTAINMENT AREA

VA AUG 2010

REGIONAL TRAFFIC SIGNAL RETIMINGLIMITS FROM: VARIOUS LOCATIONS; FY2010LIMITS TO:

      $       2,375,000
DESCRIPTION:

XX STATE

STP     (   )CMPROJ NUM:

0.100
NNHS:

     $      2,375,0001 Project0902-48-761CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
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0902-48-767FORT WORTH TARRANT
REGIONAL RAIL PROJECTS AS DEFINED BY RTC FY 09 FOR JOHNSON AND TARRANT 
COUNTIES

VA AUG 2010

WESTERN SUBREGION RAIL IMPLEMENTLIMITS FROM: ADVANCE COMMUTER RAIL IMPLEMENTLIMITS TO:

      $       4,308,575
DESCRIPTION:

TR STATE

CM 2010(820)PROJ NUM:

0.100
NNHS:

     $      4,308,5751 Project0902-48-767CONTRACT CSJ: AUG 2010

0902-48-772FORT WORTH TARRANT
ATMS DEVELOPMENT OF CENTER TO CENTER PLUG IN AND DEPLOY CENTER TO CENTER 
INFRASTRUCTURE

VA AUG 2010

ADVANCED TRAVERLER SYSTEMLIMITS FROM: CENTER TO CENTERLIMITS TO:

      $       1,440,000
DESCRIPTION:

XX STATE

CM     (   )PROJ NUM:

0.100
YNHS:

     $      1,440,0001 Project0902-48-772CONTRACT CSJ:

0902-48-986FORT WORTH TARRANT
VANPOOL PROGRAM FY 2009 

VA AUG 2010

VANPOOL PROGRAM; FWTALIMITS FROM: T'S SERVICE AREA & SURROUND COUNTYSLIMITS TO:

      $       1,358,549
DESCRIPTION:

TR STATE

PROJ NUM:

0.100
NNHS:

     $      1,358,5491 Project0902-48-986CONTRACT CSJ:

1513-01-015FORT WORTH HOOD
EXTEND MULTIPLE BOX CULVERT UPSTREAM TO ACCOMMODATE TURNING RADIUS FOR 
TRUCK TRAFFIC

FM 167 AUG 2010

AT WALNUT CREEKLIMITS FROM: CROSSINGLIMITS TO:

      $            68,159
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

0.100
NNHS:

     $           68,1591 Project1513-01-015CONTRACT CSJ: AUG 2010

1990-01-015FORT WORTH ERATH
PROVIDE ADDITIONAL PAVED SURFACE BY WIDENING TRAVEL LANE BY 2 FEET AND THE 
ADDITION OF 2 FOOT SHOULDERS__2009W02002S

FM 205 AUG 2010

1.0 MI E OF CR 437/STONE CUTOFFLIMITS FROM: 4.115 MI E OF CR 437/STONE CUTOFLIMITS TO:

      $          995,205
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

3.115
NNHS:

1990-01-016FORT WORTH ERATH
WIDEN LANES AND CONSTRUCT PAVED SHOULDERS (1'-4') 2010 HSIP PROGRAM

FM 205 AUG 2010

CR 437LIMITS FROM: 1 MILE EAST OF CR 437LIMITS TO:

      $          281,066
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

1.000
NNHS:

     $      1,276,2712 Projects1990-01-015CONTRACT CSJ: AUG 2010

      $  46,143,115FORT WORTH   TOTAL: 28 Projects 23 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
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0110-02-023HOUSTON MONTGOMERY
CENTERLINE RUMBLE STRIPS 

SH 75 AUG 2010

WALKER COUNTY LINELIMITS FROM: 0.151 MI N OF ROGERS STREETLIMITS TO:

      $            71,999
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

0.001
NNHS:

0338-02-040HOUSTON MONTGOMERY
CENTERLINE RUMBLE STRIPS 

SH 105 AUG 2010

GRIMES COUNTY LINELIMITS FROM: 0.006 MI W OF PLANTERSVILLE RDLIMITS TO:

      $          112,261
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

6.860
YNHS:

0338-04-078HOUSTON MONTGOMERY
CENTERLINE RUMBLE STRIPS 

SH 105 AUG 2010

0.132 MI E OF WHIPPORWILL RDLIMITS FROM: 0.012 MI N OF SAN JACINTO C/LLIMITS TO:

      $          145,413
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

0.001
YNHS:

0338-07-024HOUSTON MONTGOMERY
CENTERLINE RUMBLE STRIPS 

SH 105 AUG 2010

SAN JACINTO COUNTY LINELIMITS FROM: LIBERTY COUNTY LINELIMITS TO:

      $            34,849
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

0.001
NNHS:

0720-02-080HOUSTON MONTGOMERY
CENTERLINE RUMBLE STRIPS 

FM 149 AUG 2010

0.702 MI W OF GRIMES C/LLIMITS FROM: FM 1774LIMITS TO:

      $          248,799
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

0.001
NNHS:

1062-01-027HOUSTON MONTGOMERY
CENTERLINE RUMBLE STRIPS 

FM 1485 AUG 2010

LP 494LIMITS FROM: HARRIS COUNTY LINELIMITS TO:

      $            56,788
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

0.001
NNHS:

1062-03-045HOUSTON MONTGOMERY
CENTERLINE RUMBLE STRIPS 

FM 1485 AUG 2010

SH 105LIMITS FROM: 0.009 MI SE OF KIDD CEMETERYLIMITS TO:

      $          206,508
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

16.183
NNHS:

1259-01-037HOUSTON MONTGOMERY
CENTERLINE RUMBLE STRIPS 

FM 1097 AUG 2010

FM 149LIMITS FROM: 0.312 MI W OF IH 45LIMITS TO:

      $          195,010
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

0.001
NNHS:

1986-01-062HOUSTON MONTGOMERY
CENTERLINE RUMBLE STRIPS 

FM 1314 AUG 2010

0.034 MI S OF CREIGHTONLIMITS FROM: 0.198 MI N OF STOWELIMITS TO:

      $            87,268
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

0.001
NNHS:

3050-02-023HOUSTON MONTGOMERY
CENTERLINE RUMBLE STRIPS 

FM 2978 AUG 2010

FM 1488LIMITS FROM: HARRIS COUNTY LINELIMITS TO:

      $            98,538
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

6.787
NNHS:

3538-01-039HOUSTON MONTGOMERY
CENTERLINE RUMBLE STRIPS 

SH 242 AUG 2010

0.239 MI E OF LEXINGTONLIMITS FROM: US 59LIMITS TO:

      $          222,131
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

14.699
NNHS:

     $      1,479,56411 Projects0110-02-023CONTRACT CSJ: AUG 2010

0271-17-155HOUSTON HARRIS
PAVEMENT MARKINGS 

IH 610 AUG 2010

SAN FELIPELIMITS FROM: BELLAIRELIMITS TO:

      $          391,260
DESCRIPTION:

STATE

NH     (   )PROJ NUM:

3.354
YNHS:

     $         391,2601 Project0271-17-155CONTRACT CSJ: AUG 2010

0338-04-075HOUSTON MONTGOMERY
SAFETY TREATMENT, FIX OBJECTS, INSTALL CONTINUOUS LEFT TURN LANE AND ADD LEFT 
TURN LANE

SH 105 AUG 2010

900 FT WEST OF DUCK CREEKLIMITS FROM: 835 FT SOUTH OF DUCK CREEKLIMITS TO:

      $          152,272
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

0.700
YNHS:

     $         152,2721 Project0338-04-075CONTRACT CSJ: AUG 2010

0500-03-563HOUSTON HARRIS
FLOOD/DRAINAGE IMPROVEMENTS (REPLACE PUMP STATION) 

IH 45 AUG 2010

HOUSTON CITY STREETS (AT TELLESPENLIMITS FROM: UNDERPASS)LIMITS TO:

      $       1,500,000
DESCRIPTION:

STATE

DMO 2006(885)PROJ NUM:

0.001
NNHS:

     $      1,500,0001 Project0500-03-563CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
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0508-01-323HOUSTON HARRIS
LANDSCAPE DEVELOPMENT 

IH 10 AUG 2010

MEADOW ROADLIMITS FROM: W OF BW 8 AT UPS RR (IN SECTIONS)LIMITS TO:

      $       1,131,841
DESCRIPTION:

STATE

HP ( )PROJ NUM:

10.931
NNHS:

     $      1,131,8411 Project0508-01-323CONTRACT CSJ: AUG 2010

0508-01-324HOUSTON HARRIS
LANDSCAPE DEVELOPMENT 

IH 10 AUG 2010

AT UNION PACIFIC RAILROADLIMITS FROM: SPRING BAYOULIMITS TO:

      $          880,382
DESCRIPTION:

STATE

HP ( )PROJ NUM:

8.406
YNHS:

     $         880,3821 Project0508-01-324CONTRACT CSJ: AUG 2010

0912-00-341HOUSTON HARRIS
ACCESS MANAGEMENT IMPROVEMENTS (PHASE I) 

VA AUG 2010

SH 6; VOSS ROADLIMITS FROM: 500 FEET SOUTH OF TEAL BLVDLIMITS TO:

      $       2,555,832
DESCRIPTION:

STATE

CM 2008(495)PROJ NUM:

14.750
NNHS:

0912-70-019HOUSTON HARRIS
BEAUTIFICATION PROJECT 

VA AUG 2010

VARIOUS LOCATIONS ON US 90A/LIMITS FROM: MISSOURI CITYLIMITS TO:

      $          150,000
DESCRIPTION:

NC STATE

TCSP 2010(391)PROJ NUM:

0.001
NNHS:

     $      2,705,8322 Projects0912-00-341CONTRACT CSJ: AUG 2010

0912-00-365HOUSTON HARRIS
HGAC STAFF MARKETING, PUBLIC OUTREACH AND CONSULTANT TECHNIC AL SUPPORT 
ACTIVITIES FOR TMOS AND COMPUTER PILOT PROGRAMS

VA AUG 2010

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

      $          945,000
DESCRIPTION:

XX STATE

CM ( )PROJ NUM:

0.001
YNHS:

     $         945,0001 Project0912-00-365CONTRACT CSJ: AUG 2010

0912-00-416HOUSTON HARRIS
REHABILITATE 6 DMS 

VA AUG 2010

VARIOUS LOCATIONS DISTRICTWIDELIMITS FROM: .LIMITS TO:

      $          200,000
DESCRIPTION:

XX STATE

STP     (   )PROJ NUM:

0.001
NNHS:

     $         200,0001 Project0912-00-416CONTRACT CSJ: AUG 2010

0912-31-165HOUSTON BRAZORIA
REPLACE BRIDGE 

CR AUG 2010

CR 121 AT DRAWLIMITS FROM: .LIMITS TO:

      $          340,000
DESCRIPTION:

STATE

BR 2006(323)PROJ NUM:

0.064
NNHS:

0912-31-173HOUSTON BRAZORIA
REPLACE BRIDGE 

CR AUG 2010

CR 186 AT MUSTANG BAYOULIMITS FROM: .LIMITS TO:

      $          409,000
DESCRIPTION:

STATE

BR 2006(331)PROJ NUM:

0.067
NNHS:

0912-31-216HOUSTON BRAZORIA
REPLACE BRIDGE (NBI# 12020W00215001) 

CS AUG 2010

CLARK ROAD AT CHOCOLATE BAYOULIMITS FROM: .LIMITS TO:

      $          325,000
DESCRIPTION:

STATE

BR 2008(526)PROJ NUM:

0.070
NNHS:

     $      1,074,0003 Projects0912-31-165CONTRACT CSJ: AUG 2010

0912-31-169HOUSTON BRAZORIA
REPLACE BRIDGE (NBI# 12020AA0652002) 

CR AUG 2010

CR 128 AT DRAINAGE DITCHLIMITS FROM: .LIMITS TO:

      $          413,000
DESCRIPTION:

STATE

BR 2006(327)PROJ NUM:

0.069
NNHS:

0912-31-170HOUSTON BRAZORIA
REPLACE BRIDGE (NBI# 12020AA0691001) 

CR AUG 2010

CR 95 AT MUSTANG BAYOULIMITS FROM: .LIMITS TO:

      $          668,000
DESCRIPTION:

STATE

BR 2006(328)PROJ NUM:

0.076
NNHS:

     $      1,081,0002 Projects0912-31-169CONTRACT CSJ: AUG 2010

0912-31-193HOUSTON BRAZORIA
PAVE LEVEES AROUND 36 ONE-ACRE PONDS 

PW AUG 2010

AT SEA CENTER TEXASLIMITS FROM: .LIMITS TO:

      $          431,266
DESCRIPTION:

STATE

C 912-31-193PROJ NUM:

0.001
NNHS:

     $         431,2661 Project0912-31-193CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
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0912-34-164HOUSTON FORT BEND
REHABILITATE ROAD 

CS AUG 2010

SOUTH KIRKWOOD AVE, US 90ALIMITS FROM: MEADOWS PLACE CITY LIMITSLIMITS TO:

      $       1,303,742
DESCRIPTION:

STATE

STP 2010(   )PROJ NUM:

1.320
NNHS:

     $      1,303,7421 Project0912-34-164CONTRACT CSJ: AUG 2010

0912-37-177HOUSTON MONTGOMERY
REPLACE BRIDGE 

CR AUG 2010

DOGWOOD TRAIL AT WALNUT CREEKLIMITS FROM: .LIMITS TO:

      $          317,828
DESCRIPTION:

STATE

BR 2006(740)PROJ NUM:

0.070
NNHS:

0912-37-182HOUSTON MONTGOMERY
REPLACE BRIDGE (NBI# 12170AA0919001) 

CR AUG 2010

STAGECOACH RD AT LAKE HARDIN BRANCHLIMITS FROM: .LIMITS TO:

      $          260,396
DESCRIPTION:

STATE

BR 2007(724)PROJ NUM:

0.064
NNHS:

     $         578,2242 Projects0912-37-177CONTRACT CSJ: AUG 2010

0912-70-002HOUSTON HARRIS
REPLACE BRIDGE 

CS AUG 2010

FARTHER POINT AT BUFFALO BAYOULIMITS FROM: .LIMITS TO:

      $          847,708
DESCRIPTION:

STATE

BR 2007(834)PROJ NUM:

0.097
NNHS:

0912-72-113HOUSTON HARRIS
REPLACE BRIDGE (NBI# 12102CC0442001) 

CS AUG 2010

HEDWIG ROAD AT HCFCD DITCHLIMITS FROM: .LIMITS TO:

      $          162,304
DESCRIPTION:

STATE

BR 2009(304)PROJ NUM:

0.064
NNHS:

     $      1,010,0122 Projects0912-70-002CONTRACT CSJ: AUG 2010

0912-70-009HOUSTON HARRIS
TEXAS AVENUE STREETSCAPE PROJECT 

VA AUG 2010

TEXAS AVENUE, JONES STREETLIMITS FROM: GAILLARDLIMITS TO:

      $          905,259
DESCRIPTION:

LC STATE

DMO 2010(655)PROJ NUM:

0.084
NNHS:

     $         905,2591 Project0912-70-009CONTRACT CSJ: AUG 2010

0912-70-045HOUSTON HARRIS
CONSTRUCT PARKING LOT AND DRIVEWAY 

PW AUG 2010

SHELDON LAKE STATE PARKLIMITS FROM: HEADQUARTERS AT GARRETT ROADLIMITS TO:

      $          275,000
DESCRIPTION:

STATE

C 912-70-45PROJ NUM:

0.001
NNHS:

     $         275,0001 Project0912-70-045CONTRACT CSJ: AUG 2010

0912-71-076HOUSTON HARRIS
REPLACE BRIDGE AND APPROACHES 

CS AUG 2010

CONGRESS AVELIMITS FROM: FROM SMITH STREET TO LOUISIANA STLIMITS TO:

      $       1,296,124
DESCRIPTION:

STATE

BR 2007(835)PROJ NUM:

0.052
NNHS:

0912-72-267HOUSTON HARRIS
RIGHT OF WAY UTILITY ADJUSTMENTS IN CONSTRUCTION CONTRACT 

CS AUG 2010

CONGRESS AVELIMITS FROM: FROM SMITH STREET TO LOUISIANA STLIMITS TO:

      $            47,148
DESCRIPTION:

STATE

CC 912-72-267PROJ NUM:

0.052
NNHS:

     $      1,343,2722 Projects0912-71-076CONTRACT CSJ: AUG 2010

0912-71-406HOUSTON HARRIS
REPLACE BRIDGE 

CS AUG 2010

TURNEY RD AT HALLS BAYOU IN HOUSTONLIMITS FROM: .LIMITS TO:

      $          375,935
DESCRIPTION:

STATE

BR 94(14)PROJ NUM:

0.059
NNHS:

     $         375,9351 Project0912-71-406CONTRACT CSJ: AUG 2010

0912-71-793HOUSTON HARRIS
VINCE BAYOU PEDESTRIAN AND BICYCLE TRAIL IN PASADENA 

CS AUG 2010

BURKE/CRENSHAW PARKLIMITS FROM: STRAWBERRY PARK ON VINCE BAYOULIMITS TO:

      $       1,549,047
DESCRIPTION:

STATE

STP 2002(145)TEPROJ NUM:

2.917
NNHS:

     $      1,549,0471 Project0912-71-793CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES



April 27, 2010Data Date:
Run Date: 4/27/2010 @ 11:42:09 AM

Page 93

FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0912-71-805HOUSTON HARRIS
TRAIL IMPROVEMENTS INSIDE HERMANN PARK IN HOUSTON 

CS AUG 2010

HERMANN PARK TRAIL IMPROVEMENTSLIMITS FROM: .LIMITS TO:

      $       2,760,000
DESCRIPTION:

STATE

STP 2002(157)TEPROJ NUM:

1.952
NNHS:

     $      2,760,0001 Project0912-71-805CONTRACT CSJ: AUG 2010

0912-72-001HOUSTON HARRIS
REPLACE BRIDGE AND APPROACHES 

CS AUG 2010

EL CAMINO REALLIMITS FROM: AT COW BYU/CANLIMITS TO:

      $       1,075,597
DESCRIPTION:

STATE

BR 2005(25)PROJ NUM:

0.059
NNHS:

     $      1,075,5971 Project0912-72-001CONTRACT CSJ: AUG 2010

0912-72-084HOUSTON HARRIS
HARRIS COUNTY SIGNAL INTERCONNECT PHASE 2 PRECINCT 1-PROJECT 1

VA AUG 2010

VARIOUS LOCATIONS IN HARRIS COUNTYLIMITS FROM: .LIMITS TO:

      $       3,367,699
DESCRIPTION:

STATE

CM 2008(894)PROJ NUM:

0.001
NNHS:

0912-72-087HOUSTON HARRIS
HARRIS COUNTY SIGNAL INTERCONNECT PHASE 2 PRECINCT 2-PROJECT 1

VA AUG 2010

VARIOUS LOCATIONS IN HARRIS COUNTYLIMITS FROM: .LIMITS TO:

      $       4,036,966
DESCRIPTION:

STATE

CM 2008(895)PROJ NUM:

0.001
NNHS:

     $      7,404,6652 Projects0912-72-084CONTRACT CSJ: AUG 2010

0912-72-089HOUSTON HARRIS
HARRIS COUNTY SIGNAL INTERCONNECT PHASE 2 PRECINCT 3-PROJECT 1

VA AUG 2010

VARIOUS LOCATIONS IN HARRIS COUNTYLIMITS FROM: .LIMITS TO:

      $       5,215,972
DESCRIPTION:

STATE

CM   (   )PROJ NUM:

0.001
NNHS:

0912-72-092HOUSTON HARRIS
HARRIS COUNTY SIGNAL INTERCONNECT PHASE 2 PRECINCT 4-PROJECT 1

VA AUG 2010

VARIOUS LOCATIONS IN HARRIS COUNTYLIMITS FROM: .LIMITS TO:

      $       5,054,562
DESCRIPTION:

STATE

CM   (   )PROJ NUM:

0.001
NNHS:

     $    10,270,5342 Projects0912-72-089CONTRACT CSJ: AUG 2010

0912-72-197HOUSTON HARRIS
INSTALL TRAFFIC SIGNAL COMMUNCATIONS (FIBER, WIRELESS HARDWARE, ETC)

CS AUG 2010

VARIOUSLIMITS FROM: .LIMITS TO:

      $       2,713,000
DESCRIPTION:

LC STATE

CM     (   )PROJ NUM:

0.001
NNHS:

     $      2,713,0001 Project0912-72-197CONTRACT CSJ: AUG 2010

0912-72-217HOUSTON HARRIS
SIDEWALKS, CROSSWALKS, SIGNS, TRAFFIC CALMING AND BIKE RACKS 

CS AUG 2010

AT BRISCOE ELEMENTARYLIMITS FROM:  .LIMITS TO:

      $          574,679
DESCRIPTION:

LC STATE

STP 2009(825)SRSPROJ NUM:

0.001
NNHS:

0912-72-218HOUSTON HARRIS
SIDEWALKS, CROSSWALKS, SIGNS, TRAFFIC CALMING AND BIKE RACKS 

CS AUG 2010

AT CARRILLO ELEMENTARYLIMITS FROM:  .LIMITS TO:

      $          265,969
DESCRIPTION:

LC STATE

STP 2010(830)SRSPROJ NUM:

0.001
NNHS:

0912-72-219HOUSTON HARRIS
SIDEWALKS, CROSSWALKS, SIGNS AND BIKE RACKS 

CS AUG 2010

AT FRANKLIN AND TIJERINA ELEMENTARYLIMITS FROM:  .LIMITS TO:

      $          605,740
DESCRIPTION:

LC STATE

STP 2010(826)SRSPROJ NUM:

0.001
NNHS:

0912-72-220HOUSTON HARRIS
SIDEWALKS, CROSSWALKS, SIGNS AND BIKE RACKS 

CS AUG 2010

AT DEZAVLA ELEMENTARYLIMITS FROM:  .LIMITS TO:

      $          417,757
DESCRIPTION:

LC STATE

STP 2010(832)SRSPROJ NUM:

0.001
NNHS:

0912-72-222HOUSTON HARRIS
SIDEWALKS, CROSSWALKS, SIGNS AND BIKE RACKS 

CS AUG 2010

AT BURNET ELEMENTARYLIMITS FROM:  .LIMITS TO:

      $          564,879
DESCRIPTION:

LC STATE

STP 2010(824)SRSPROJ NUM:

0.001
NNHS:

     $      2,429,0245 Projects0912-72-217CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0912-73-117HOUSTON GALVESTON
REHABILITATE BRIDGE 

CS AUG 2010

SEAWOLF PKWY AT PELICAN ISLAND CHNLLIMITS FROM: .LIMITS TO:

      $       5,320,000
DESCRIPTION:

STATE

BR 2007(366)PROJ NUM:

0.670
NNHS:

     $      5,320,0001 Project0912-73-117CONTRACT CSJ: AUG 2010

1524-01-076HOUSTON BRAZORIA
REHABILITATE BRIDGE AND APPROACHES (NON-LET) 

SH 332 AUG 2010

AT BRAZOS RIVER AND FM 521LIMITS FROM: .LIMITS TO:

      $          490,000
DESCRIPTION:

XX STATE

BR    (   )PROJ NUM:

0.001
NNHS:

     $         490,0001 Project1524-01-076CONTRACT CSJ: AUG 2010

2941-02-049HOUSTON HARRIS
INSTALL ETHERNET EQUIP TO INTERCONNECT TRAFFIC SIGNAL_VIDEO & DATA 
COMMUNICATIONS W/ REGIONAL TRAFFIC CENTER (TRANSTAR)

FM 2920 AUG 2010

KUYKENDAHLLIMITS FROM: WILLOW STREETLIMITS TO:

      $          330,750
DESCRIPTION:

XX STATE

CM     (   )PROJ NUM:

0.001
NNHS:

     $         330,7501 Project2941-02-049CONTRACT CSJ: AUG 2010

3595-01-013HOUSTON GALVESTON
BASE REPAIRS, MILLING & 1.5" ASPHALT OVERLAY 

SH 275 AUG 2010

IH 45LIMITS FROM: 51ST STREETLIMITS TO:

      $       1,385,000
DESCRIPTION:

STATE

NH     (   )PROJ NUM:

2.600
YNHS:

     $      1,385,0001 Project3595-01-013CONTRACT CSJ: AUG 2010

3595-01-014HOUSTON GALVESTON
2004 ITS DEPLOYMENT PROGRAM (ITS EQUIPMENT AND ROUTE INFORMATION); DYNAMIC 
MESSAGE SIGNS FOR PORT OF GALVESTON

SH 275 AUG 2010

IH 45LIMITS FROM: 37TH STREETLIMITS TO:

      $          300,000
DESCRIPTION:

STATE

ITS 2004(   )PROJ NUM:

3.642
YNHS:

     $         300,0001 Project3595-01-014CONTRACT CSJ: AUG 2010

      $  53,791,478HOUSTON   TOTAL: 54 Projects 31 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0038-01-065LAREDO WEBB
INSTALL TRAFFIC SIGNAL 

US 83 AUG 2010

US 83 AT RIVERHILL DRIVELIMITS FROM: .LIMITS TO:

      $          204,800
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

0.190
YNHS:

0086-14-047LAREDO WEBB
INPROVE TRAFFIC SIGNAL 

SL 20 AUG 2010

SL 20 AT MCPHERSONLIMITS FROM: .LIMITS TO:

      $            66,600
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

0.200
YNHS:

0542-01-070LAREDO WEBB
IMPROVE TRAFFIC SIGNAL 

US 59 AUG 2010

US 59 AT MCPHERSON AVELIMITS FROM: .LIMITS TO:

      $            63,700
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

0.110
YNHS:

0542-01-071LAREDO WEBB
IMPROVE TRAFFIC SIGNAL 

US 59 AUG 2010

US 59 AT TILDEN AVELIMITS FROM: .LIMITS TO:

      $            63,700
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

0.110
YNHS:

     $         398,8004 Projects0038-01-065CONTRACT CSJ: AUG 2010

0922-11-036LAREDO VAL VERDE
REHABILITATION OF AN EXISTING ROADWAY 

CS AUG 2010

FRONTERA ROADLIMITS FROM: NICHOLSON STREETLIMITS TO:

      $       1,500,000
DESCRIPTION:

STATE

CBI    (   )PROJ NUM:

1.600
NNHS:

     $      1,500,0001 Project0922-11-036CONTRACT CSJ: AUG 2010

0922-20-003LAREDO LA SALLE
REPLACING BRIDGE AND APPROACHES 

CR AUG 2010

ON HOLLAND DAM RD AT ALTITA CK NO 1LIMITS FROM: .LIMITS TO:

      $          640,000
DESCRIPTION:

STATE

BR 2009(198)PROJ NUM:

0.100
NNHS:

     $         640,0001 Project0922-20-003CONTRACT CSJ: AUG 2010

0922-33-076LAREDO WEBB
REALIGNMENT OF FLECHA LN/LAS CRUCES ALONG FM1472 &_FOR_THE PE WORK OF A 
GRADE SEP AT CALTON RD/SANTA MARIA INT

CS AUG 2010

0.25 MI EAST OF CALTON RD/ST MARIALIMITS FROM: 0.25 MI E OF LAS CRUCES/FLECHA LANELIMITS TO:

      $       3,881,150
DESCRIPTION:

STATE

DMO 2003(512)PROJ NUM:

5.100
NNHS:

     $      3,881,1501 Project0922-33-076CONTRACT CSJ: AUG 2010

0922-33-972LAREDO WEBB
ITS SIGNAL UPGRADE 

VA AUG 2010

VARIOUS LOCATIONS IN LAREDOLIMITS FROM: WASHINGTON ZARAGOZA & SAN BERNARDOLIMITS TO:

      $       1,500,000
DESCRIPTION:

STATE

PROJ NUM:

0.100
NNHS:

     $      1,500,0001 Project0922-33-972CONTRACT CSJ: AUG 2010

0922-48-003LAREDO ZAVALA
FOR THE CONSTRUCTION OF THE REPLACEMENT OF AN OFF-SYSTEM BRIDGE

CR AUG 2010

0.968 MI E OF US 83LIMITS FROM: 1.032 MI E OF US 83LIMITS TO:

      $          400,000
DESCRIPTION:

STATE

BR 2010(934)PROJ NUM:

0.060
NNHS:

     $         400,0001 Project0922-48-003CONTRACT CSJ: AUG 2010

      $    8,319,950LAREDO   TOTAL: 9 Projects 6 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0059-05-041LUFKIN SHELBY
CENTERLINE RUMBLE STRIPS 

SH 7 AUG 2010

0.64 MI S OF FM 2788LIMITS FROM: US 84LIMITS TO:

      $            63,000
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

14.113
NNHS:

0064-06-049LUFKIN SABINE
CENTERLINE RUMBLE STRIPS 

US 96 AUG 2010

0.15 MI N OF FM 83LIMITS FROM: JASPER COUNTY LINELIMITS TO:

      $            48,000
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

7.757
YNHS:

0118-08-070LUFKIN NACOGDOCHES
CENTERLINE RUMBLE STRIPS 

SH 21 AUG 2010

0.025 MI E OF CR 307LIMITS FROM: SAN AUGUSTINE COUNTY LINELIMITS TO:

      $            84,000
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

18.779
NNHS:

0200-02-037LUFKIN ANGELINA
CENTERLINE RUMBLE STRIPS 

US 69 AUG 2010

1.32 MI S OF FM 1669LIMITS FROM: SH 63LIMITS TO:

      $            51,000
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

11.283
YNHS:

0200-03-030LUFKIN ANGELINA
CENTERLINE RUMBLE STRIPS 

US 69 AUG 2010

SH 63LIMITS FROM: JASPER COUNTY LINELIMITS TO:

      $            39,000
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

8.597
YNHS:

0475-09-038LUFKIN TRINITY
CENTERLINE RUMBLE STRIPS 

FM 356 AUG 2010

SH 94LIMITS FROM: POLK COUNTY LINELIMITS TO:

      $            65,000
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

14.456
NNHS:

0809-03-036LUFKIN SAN AUGUSTINE
CENTERLINE RUMBLE STRIPS 

US 96 AUG 2010

SHELBY COUNTY LINELIMITS FROM: FM 1277LIMITS TO:

      $            42,000
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

6.717
YNHS:

     $         392,0007 Projects0059-05-041CONTRACT CSJ: AUG 2010

0388-06-004LUFKIN POLK
REHAB EXISTING PAVEMENT 

SH 146 AUG 2010

BU 59-JLIMITS FROM: FM 1316LIMITS TO:

      $          971,000
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

0.733
NNHS:

2510-01-013LUFKIN POLK
REHAB EXISTING PAVEMENT 

SH 146 AUG 2010

FM 1316LIMITS FROM: US 190LIMITS TO:

      $       1,068,000
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

0.836
NNHS:

     $      2,039,0002 Projects0388-06-004CONTRACT CSJ: AUG 2010

0635-03-021LUFKIN HOUSTON
SAFETY TREAT FIXED OBJECTS 

FM 228 AUG 2010

BU 287-VLIMITS FROM: ANDERSON COUNTY LINELIMITS TO:

      $          567,700
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

10.394
NNHS:

     $         567,7001 Project0635-03-021CONTRACT CSJ: AUG 2010

0911-29-027LUFKIN SABINE
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

BILL LOWE RD AT POMPANAUGH CREEKLIMITS FROM: .LIMITS TO:

      $          228,473
DESCRIPTION:

STATE

BR 2002(844)PROJ NUM:

0.072
NNHS:

0911-29-033LUFKIN SABINE
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

CHAMBERS RD AT DORSEY BRANCHLIMITS FROM: .LIMITS TO:

      $          174,400
DESCRIPTION:

STATE

BR 2008(797)PROJ NUM:

0.050
NNHS:

     $         402,8732 Projects0911-29-027CONTRACT CSJ: AUG 2010

1675-01-017LUFKIN ANGELINA
REPLACE BRIDGE AND APPROACHES 

FM 1669 AUG 2010

AT ODELL CREEKLIMITS FROM: .LIMITS TO:

      $          901,456
DESCRIPTION:

STATE

BR 2009(262)PROJ NUM:

0.199
NNHS:

     $         901,4561 Project1675-01-017CONTRACT CSJ: AUG 2010

      $    4,303,029LUFKIN   TOTAL: 13 Projects 5 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0354-05-014ODESSA ANDREWS
CONSTRUCT OVERPASS 

SH 115 AUG 2010

AT FM 1788LIMITS FROM: .LIMITS TO:

      $       5,606,800
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

2.340
NNHS:

     $      5,606,8001 Project0354-05-014CONTRACT CSJ: AUG 2010

      $    5,606,800ODESSA   TOTAL: 1 Project 1 Contract

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0045-09-093PARIS LAMAR
INSTALL CONTINUOUS 2 WAY LEFT TURN LANE 

US 82 AUG 2010

0.67 MI W OF SL 286LIMITS FROM: SL 286LIMITS TO:

      $          444,100
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

0.670
YNHS:

     $         444,1001 Project0045-09-093CONTRACT CSJ: AUG 2010

0081-10-038PARIS GRAYSON
PLACEMENT OF CENTERLINE PROFILE MARKINGS 

US 377 AUG 2010

END OF STATE MAINTENANCELIMITS FROM: 0.083 MI NW OF BOIS D'ARCLIMITS TO:

      $          301,787
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

15.843
NNHS:

0108-10-020PARIS RAINS
PLACEMENT OF CENTERLINE PROFILE MARKINGS 

SH 19 AUG 2010

HOPKINS COUNTY LINELIMITS FROM: 0.019 MI S OF US 69LIMITS TO:

      $            40,997
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

7.500
NNHS:

0173-06-040PARIS HUNT
PLACEMENT OF CENTERLINE PROFILE MARKINGS 

SH 34 AUG 2010

0.361 MI N OF CR 2260LIMITS FROM: KAUFMAN COUNTY LINELIMITS TO:

      $            71,492
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

11.655
NNHS:

0203-02-040PARIS HUNT
PLACEMENT OF CENTERLINE PROFILE MARKINGS 

US 69 AUG 2010

0.159 MI SE OF CR 3302LIMITS FROM: RAINS COUNTY LINELIMITS TO:

      $            77,433
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

12.001
NNHS:

0203-04-034PARIS RAINS
PLACEMENT OF CENTERLINE PROFILE MARKINGS 

US 69 AUG 2010

0.023 MI W OF SH 19LIMITS FROM: WOOD COUNTY LINELIMITS TO:

      $            42,902
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

8.483
NNHS:

0221-01-071PARIS LAMAR
PLACEMENT OF CENTERLINE PROFILE MARKINGS 

US 271 AUG 2010

0.016 MI SE OF FM 1508LIMITS FROM: RED RIVER COUNTY LINELIMITS TO:

      $            99,616
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

12.511
YNHS:

0221-03-063PARIS RED RIVER
PLACEMENT OF CENTERLINE PROFILE MARKINGS 

US 271 AUG 2010

0.139 MI NW OF LOOP RDLIMITS FROM: 0.213 MI NW OF FRANKLIN COUNTY LINELIMITS TO:

      $            60,656
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

8.475
YNHS:

0400-02-047PARIS HOPKINS
PLACEMENT OF CENTERLINE PROFILE MARKINGS 

SH 19 AUG 2010

DELTA COUNTY LINELIMITS FROM: 0.049 MI SW OF SH 154LIMITS TO:

      $            48,659
DESCRIPTION:

STATE

STP     (  )HESPROJ NUM:

12.264
NNHS:

2192-01-019PARIS GRAYSON
PLACEMENT OF CENTERLINE PROFILE MARKINGS 

SH 11 AUG 2010

0.005 MI NW OF FM 1417LIMITS FROM: 2.094 MI E OF FM 902LIMITS TO:

      $          164,043
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

10.893
NNHS:

     $         907,5859 Projects0081-10-038CONTRACT CSJ: AUG 2010

0173-07-051PARIS HUNT
INSTALL INTERSECTION FLASHING BEACON 

SH 34 AUG 2010

SH 34LIMITS FROM: FM 1564LIMITS TO:

      $            23,297
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

0.020
NNHS:

     $           23,2971 Project0173-07-051CONTRACT CSJ: AUG 2010

0316-02-023PARIS GRAYSON
INSTALL LEFT TURN LANE 

FM 84 AUG 2010

700' NW OF FM 406LIMITS FROM: 700' SE OF FM 406LIMITS TO:

      $          172,351
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

0.265
NNHS:

     $         172,3511 Project0316-02-023CONTRACT CSJ: AUG 2010

0729-01-036PARIS GRAYSON
BRIDGE REPLACEMENT 

FM 121 AUG 2010

AT BUCK CREEKLIMITS FROM: .LIMITS TO:

      $          396,967
DESCRIPTION:

STATE

BR     (   )PROJ NUM:

0.152
NNHS:

     $         396,9671 Project0729-01-036CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0730-02-048PARIS LAMAR
INSTALL CONTINUOUS TURN LANE 

FM 195 AUG 2010

2.988 MI N OF US 82LIMITS FROM: 3.615 MI N OF US 82LIMITS TO:

      $          704,300
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

0.627
NNHS:

     $         704,3001 Project0730-02-048CONTRACT CSJ: AUG 2010

0749-05-009PARIS DELTA
REPLACE BRIDGE AND APPROACHES 

FM 3388 AUG 2010

AT JOHNS CREEKLIMITS FROM: .LIMITS TO:

      $          268,585
DESCRIPTION:

STATE

BR     (   )PROJ NUM:

0.114
NNHS:

0901-29-039PARIS LAMAR
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

CR 184-1LIMITS FROM: AT DOSS CREEKLIMITS TO:

      $            95,680
DESCRIPTION:

STATE

BR 2010(130)PROJ NUM:

0.010
NNHS:

0901-29-041PARIS LAMAR
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

CR 237-1LIMITS FROM: AT PINE CREEKLIMITS TO:

      $          215,280
DESCRIPTION:

STATE

BR 2010(198)PROJ NUM:

0.010
NNHS:

0901-29-049PARIS LAMAR
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

CR 363-1LIMITS FROM: AT BEES BAYOULIMITS TO:

      $          119,600
DESCRIPTION:

STATE

BR 2010(115)PROJ NUM:

0.010
NNHS:

0901-29-050PARIS LAMAR
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

CR 435-1LIMITS FROM: AT HICKORY CREEKLIMITS TO:

      $            95,680
DESCRIPTION:

STATE

BR 2010(197)PROJ NUM:

0.010
NNHS:

     $         794,8255 Projects0749-05-009CONTRACT CSJ: AUG 2010

      $    3,443,425PARIS   TOTAL: 19 Projects 7 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0086-06-029PHARR JIM HOGG
SAFETY TREAT FIXED OBJECTS 

SH 359 AUG 2010

SH 16LIMITS FROM: SH 359 (W DUVAL COUNTY LINE)LIMITS TO:

      $          215,574
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

5.500
NNHS:

0086-07-032PHARR JIM HOGG
SAFETY TREAT FIXED OBJECTS 

SH 359 AUG 2010

SH 359 (E DUVAL COUNTY LINE)LIMITS FROM: SH 16LIMITS TO:

      $            77,092
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

4.300
NNHS:

0482-02-029PHARR BROOKS
SAFETY TREAT FIXED OBJECTS 

SH 285 AUG 2010

JIM HOGG COUNTY LINELIMITS FROM: FM 339LIMITS TO:

      $            41,680
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

8.500
NNHS:

0517-06-029PHARR JIM HOGG
SAFETY TREAT FIXED OBJECTS 

SH 16 AUG 2010

2.05 MI NORTH OF FM 3073LIMITS FROM: 5 MI S OF FM 3073LIMITS TO:

      $          103,060
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

7.000
NNHS:

0517-10-017PHARR JIM HOGG
SAFETY TREAT FIXED OBJECTS 

SH 16 AUG 2010

SH 16 FROM DUVAL/JIM HOGG COUNTY TOLIMITS FROM: 3.127 M S OF DUVAL/JIM HOGG CO LINELIMITS TO:

      $            52,466
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

3.100
NNHS:

0861-03-016PHARR WILLACY
SAFETY TREAT FIXED OBJECTS 

FM 498 AUG 2010

BUS 77LIMITS FROM: FM 1420LIMITS TO:

      $          164,678
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

11.900
NNHS:

1425-01-021PHARR WILLACY
SAFETY TREAT FIXED OBJECTS 

FM 1420 AUG 2010

SH 186LIMITS FROM: CAMERON COUNTY LINELIMITS TO:

      $            46,994
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

13.400
NNHS:

1703-01-013PHARR BROOKS
SAFETY TREAT FIXED OBJECTS 

FM 2191 AUG 2010

FM 1418LIMITS FROM: BUS 281LIMITS TO:

      $            99,630
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

12.330
NNHS:

2909-01-010PHARR WILLACY
SAFETY TREAT FIXED OBJECTS 

FM 2845 AUG 2010

FM 490LIMITS FROM: FM 2629LIMITS TO:

      $          131,360
DESCRIPTION:

STATE

STP    (   )HRRPROJ NUM:

7.500
NNHS:

     $         932,5349 Projects0086-06-029CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0220-03-029PHARR CAMERON
RUMBLE STRIPS 

US 281 AUG 2010

HIDALGO COUNTY LINELIMITS FROM: 0.221 MI E OF LEAL STLIMITS TO:

      $          138,878
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

12.361
NNHS:

0038-03-037PHARR ZAPATA
RUMBLE STRIPS 

US 83 AUG 2010

5.839 MI N OF OLD LAREDO RDLIMITS FROM: 0.377 MI S OF MARTINEZ RANCH RDLIMITS TO:

      $          105,875
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

10.894
YNHS:

0102-07-043PHARR BROOKS
RUNMBLE STRIPS 

SH 285 AUG 2010

0.039 MI E OF RACHEL/CR 205LIMITS FROM: KLEBERG CLLIMITS TO:

      $          101,701
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

9.395
NNHS:

1057-03-036PHARR CAMERON
RUMBLE STRIPS 

FM 510 AUG 2010

STENGER RDLIMITS FROM: 0.234 MI W OF BUENA VISTALIMITS TO:

      $          155,455
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

17.077
NNHS:

1103-04-032PHARR STARR
RUMBLE STRIPS 

FM 755 AUG 2010

0.233 MI NE OF FM 1017LIMITS FROM: 0.015 MI NE OF WILDERNESS STLIMITS TO:

      $          275,063
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

29.133
NNHS:

1138-01-034PHARR CAMERON
RUMBLE STRIPS 

FM 803 AUG 2010

FM 106LIMITS FROM: SH 100LIMITS TO:

      $            91,234
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

10.313
NNHS:

1427-01-024PHARR HIDALGO
RUMBLE STRIPS 

FM 1423 AUG 2010

SH 107LIMITS FROM: 0.199 MI S OF US 83LIMITS TO:

      $            79,800
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

7.761
NNHS:

     $         948,0067 Projects0220-03-029CONTRACT CSJ: AUG 2010

2529-01-018PHARR CAMERON
REHAB EXISTING ROADWAY 

FM 2556 AUG 2010

US 83LIMITS FROM: SH 107LIMITS TO:

      $       5,422,099
DESCRIPTION:

STATE

ER 2010(219)PROJ NUM:

6.577
NNHS:

2529-01-019PHARR CAMERON
REHAB EXISTING ROADWAY 

FM 2556 AUG 2010

SH 107LIMITS FROM: FM 506LIMITS TO:

      $       2,351,512
DESCRIPTION:

STATE

ER 2010(220)PROJ NUM:

4.400
NNHS:

     $      7,773,6112 Projects2529-01-018CONTRACT CSJ: AUG 2010

      $    9,654,151PHARR   TOTAL: 18 Projects 3 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0025-10-085SAN ANTONIO GUADALUPE
CENTERLINE RUMBLE STRIPS 

FM 78 AUG 2010

BEXAR COUNTY LINELIMITS FROM: 0.03 MI W OF BRIDGELIMITS TO:

      $          152,877
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

15.217
YNHS:

0142-05-079SAN ANTONIO KERR
CENTERLINE RUMBLE STRIPS5 

SH 27 AUG 2010

0.1 MI SE OF AIRPORTLIMITS FROM: 0.3 MI SW OF KENDALL COUNTY LINELIMITS TO:

      $            78,939
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

10.186
NNHS:

0143-04-063SAN ANTONIO WILSON
CENTERLINE RUMBLE STRIPS 

US 87 AUG 2010

0.03 MI SE OF 16THLIMITS FROM: 0.7 MI E OF FM 538LIMITS TO:

      $            70,282
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

9.751
YNHS:

0276-07-028SAN ANTONIO FRIO
CENTERLINE RUMBLE STRIPS 

US 57 AUG 2010

ZAVALA C/LLIMITS FROM: IH 35LIMITS TO:

      $          197,243
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

24.220
NNHS:

0291-03-060SAN ANTONIO KERR
CENTERLINE RUMBLE STRIPS 

SH 16 AUG 2010

0.04 MI N OF ROYAL OAKSLIMITS FROM: BANDERA COUNTY LINELIMITS TO:

      $          111,325
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

12.975
NNHS:

0366-02-081SAN ANTONIO GUADALUPE
CENTERLINE RUMBLE STRIPS 

SH 123 AUG 2010

HAYS COUNTY LINELIMITS FROM: 0.2 MI S OF TIMMERMANNLIMITS TO:

      $            81,613
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

11.269
YNHS:

0366-03-061SAN ANTONIO GUADALUPE
CENTERLINE RUMBLE STRIPS 

SH 123 AUG 2010

0.3 MI NE OF ARMSTRONGLIMITS FROM: WILSON COUNTY LINELIMITS TO:

      $            97,208
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

12.529
NNHS:

0470-01-025SAN ANTONIO COMAL
CENTERLINE RUMBLE STRIPS 

FM 1863 AUG 2010

0.04 MI NE OF FM 3009LIMITS FROM: 0.03 MI SW OF SH 46LIMITS TO:

      $            68,532
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

8.500
NNHS:

0856-02-011SAN ANTONIO KERR
CENTERLINE RUMBLE STRIPS 

FM 2771 AUG 2010

SH 16LIMITS FROM: SH 173LIMITS TO:

      $            53,731
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

6.281
NNHS:

1741-02-031SAN ANTONIO BEXAR
CENTERLINE RUMBLE STRIPS 

FM 2790 AUG 2010

ATASCOSA COUNTY LINELIMITS FROM: 0.1 MI S OF IH 410LIMITS TO:

      $            84,739
DESCRIPTION:

STATE

STP     (   )HRRPROJ NUM:

12.173
NNHS:

     $         996,48910 Projects0025-10-085CONTRACT CSJ: AUG 2010

0915-12-470SAN ANTONIO BEXAR
WIDEN ROADWAY TO CONSTRUCT TURN LANES AND UPGRADE SIGNAL 

CS AUG 2010

IN SAN ANTONIO ON HARRY WURZBACH RDLIMITS FROM: AT WINANS ROADLIMITS TO:

      $       1,300,000
DESCRIPTION:

LC STATE

STP    (   )MMPROJ NUM:

0.100
NNHS:

0915-12-471SAN ANTONIO BEXAR
WIDEN ROADWAY TO CONSTRUCT TURN LANES AND UPGRADE SIGNAL 

CS AUG 2010

IN SAN ANTONIO ON HARRY WURZBACH RDLIMITS FROM: AT BURR ROADLIMITS TO:

      $       1,100,000
DESCRIPTION:

LC STATE

STP    (   )MMPROJ NUM:

0.100
NNHS:

     $      2,400,0002 Projects0915-12-470CONTRACT CSJ: AUG 2010

0915-12-473SAN ANTONIO BEXAR
ALAMO AREA COMMUTE SOLUTION PGM-FY 2010 

VA AUG 2010

IN SAN ANTONIO/BEXAR CO AREALIMITS FROM: .LIMITS TO:

      $          267,000
DESCRIPTION:

XX STATE

STP    (   )MMPROJ NUM:

0.001
NNHS:

     $         267,0001 Project0915-12-473CONTRACT CSJ: AUG 2010

      $    3,663,489SAN ANTONIO   TOTAL: 13 Projects 3 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0095-06-065TYLER VAN ZANDT
INSTALL MILLED CENTERLINE RUMBLE STRIPS (SECTIONS) 

US 80 AUG 2010

KAUFMAN C/L, ELIMITS FROM: 0.77 MI E OF SH 19 IN FRUITVALELIMITS TO:

      $          102,186
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

14.963
NNHS:

0123-02-043TYLER CHEROKEE
INSTALL MILLED CENTERLINE RUMBLE STRIPS 

US 84 AUG 2010

ANDERSON C/L, ELIMITS FROM: SL 62 IN RUSKLIMITS TO:

      $          257,195
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

10.281
NNHS:

0123-06-028TYLER RUSK
INSTALL MILLED CENTERLINE RUMBLE STRIPS 

US 84 AUG 2010

0.2 MI W OF US 259 IN MT ENTRPRS, ELIMITS FROM: SHELBY C/LLIMITS TO:

      $            99,767
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

10.281
NNHS:

0191-03-080TYLER SMITH
INSTALL RAISED CENTERLINE RUMBLE STRIPS 

FM 2493 AUG 2010

S OF FM 2813 IN GRESHAM, SLIMITS FROM: CHEROKEE C/L IN BULLARDLIMITS TO:

      $          119,935
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

7.151
NNHS:

0206-06-028TYLER RUSK
INSTALL RAISED CENTERLINE RUMBLE STRIPS 

US 79 AUG 2010

1.5 MI NE OF SH42/FM1798(CR472),SWLIMITS FROM: CHEROKEE C/LLIMITS TO:

      $          108,284
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

6.440
YNHS:

0245-06-077TYLER SMITH
INSTALL MILLED CENTERLINE RUMBLE STRIPS 

SH 64 AUG 2010

0.1 MI S OF SS 248 SE OF TYLER, SELIMITS FROM: 0.6 MI NE OF SH 135 IN ARPLIMITS TO:

      $          105,349
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

10.863
NNHS:

0246-01-032TYLER RUSK
INSTALL RAISED CENTERLINE RUMBLE STRIPS 

US 79 AUG 2010

PANOLA C/L AT FM 1798/FM 3231, WLIMITS FROM: 0.9 MI E OF FM 3135 IN HENDERSONLIMITS TO:

      $          169,851
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

10.197
YNHS:

0378-06-019TYLER CHEROKEE
INSTALL RAISED CENTERLINE RUMBLE STRIPS 

SH 135 AUG 2010

SMITH C/L IN TROUP, SLIMITS FROM: 0.75 MI N OF US 69(ELLIS) IN JVILLELIMITS TO:

      $          242,086
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

15.527
NNHS:

0424-01-046TYLER SMITH
INSTALL MILLED CENTERLINE RUMBLE STRIPS 

SH 31 AUG 2010

E OF FM 850(E), ELIMITS FROM: GREGG C/LLIMITS TO:

      $          132,521
DESCRIPTION:

STATE

STP    (    )HESPROJ NUM:

13.739
NNHS:

0492-01-036TYLER SMITH
INSTALL RAISED CENTERLINE RUMBLE STRIPS (SECTIONS) 

FM 14 AUG 2010

WOOD C/L AT SABINE RIVER, SLIMITS FROM: 0.3 MI S OF SL 323 IN TYLERLIMITS TO:

      $          247,524
DESCRIPTION:

STATE

STP    (    )HESPROJ NUM:

14.769
NNHS:

1151-01-011TYLER SMITH
INSTALL RAISED CENTERLINE RUMBLE STRIPS 

FM 848 AUG 2010

SH 64 IN BASCOM, SLIMITS FROM: FM 346 IN WHITEHOUSELIMITS TO:

      $          124,950
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

7.457
NNHS:

1789-01-014TYLER HENDERSON
INSTALL RAISED CENTERLINE RUMBLE STRIPS 

FM 314 AUG 2010

SH 31 IN BROWNSBORO, SLIMITS FROM: FM 315LIMITS TO:

      $          208,541
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

12.588
NNHS:

     $      1,918,18912 Projects0095-06-065CONTRACT CSJ: AUG 2010

0197-06-049TYLER HENDERSON
CONSTR ENTRY GATE FEAT INSIDE LP7 IN ATHENS (RPLC 016304054) 2006 & 2009 
GOVERNOR'S COMMUNITY ACHIEVEMENT AWARD (GCAA)

BU 175G AUG 2010

0.5 MI S OF US175/LP7 (PATTERSON),SLIMITS FROM: 0.6 MI S OF US175/LP7 IN ATHENSLIMITS TO:

      $          160,000
DESCRIPTION:

STATE

NH     (   )PROJ NUM:

0.087
YNHS:

     $         160,0001 Project0197-06-049CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DATE
PROJECT 
LENGTH TYPE OVERSIGHT
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0458-01-020TYLER HENDERSON
PROVIDE ADDITIONAL PAVED SURFACE WIDTH 

FM 59 AUG 2010

2.5 MI S OF SH 19 IN ATHENS, SLIMITS FROM: FM 753LIMITS TO:

      $       2,400,400
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

3.795
NNHS:

1085-01-018TYLER HENDERSON
PROVIDE ADDITIONAL PAVED SURFACE WIDTH 

FM 753 AUG 2010

SH 31 W OF ATHENS, S & ELIMITS FROM: FM 59LIMITS TO:

      $       3,643,800
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

6.464
NNHS:

     $      6,044,2002 Projects0458-01-020CONTRACT CSJ: AUG 2010

0910-16-111TYLER SMITH
OVERLAY CEDAR POINT CAMP LOOP RD & CAMPSITE PADS 

PW AUG 2010

AT CEDAR POINT CAMP LOOP ROADLIMITS FROM: OFF OF PR 16 IN TYLER STATE PARKLIMITS TO:

      $            95,000
DESCRIPTION:

STATE

C 910-16-111PROJ NUM:

0.100
NNHS:

     $           95,0001 Project0910-16-111CONTRACT CSJ: AUG 2010

      $    8,217,389TYLER   TOTAL: 16 Projects 4 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0055-07-058WACO MC LENNAN
ADD CENTERLINE RUMBLE STRIP 

US 84 AUG 2010

CORYELL CO LINELIMITS FROM: JOHNSON DRLIMITS TO:

      $            53,900
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

4.970
NNHS:

0184-02-051WACO BELL
ADD CENTERLINE RUMBLE STRIP 

SH 36 AUG 2010

CORYELL CO LINELIMITS FROM: SH 317LIMITS TO:

      $          107,200
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

9.611
NNHS:

0251-01-057WACO HAMILTON
ADD CENTERLINE RUMBLE STRIP 

US 281 AUG 2010

SH 6 IN HICOLIMITS FROM: ROSS STLIMITS TO:

      $          213,300
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

18.314
NNHS:

0398-04-068WACO BELL
ADD CENTERLINE RUMBLE STRIP 

SH 317 AUG 2010

MCLENNAN CO LINELIMITS FROM: FM 439LIMITS TO:

      $          143,500
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

13.089
NNHS:

0419-02-039WACO LIMESTONE
ADD CENTERLINE RUMBLE STRIP 

SH 171 AUG 2010

HILL CO LINELIMITS FROM: MEXIA N CITY LIMITSLIMITS TO:

      $          171,300
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

16.778
NNHS:

0724-01-045WACO CORYELL
ADD CENTERLINE RUMBLE STRIP 

FM 116 AUG 2010

GATESVILLE S CITY LIMITSLIMITS FROM: COPPERAS COVE S CITY LIMITSLIMITS TO:

      $          216,000
DESCRIPTION:

STATE

STP      (   )PROJ NUM:

19.909
NNHS:

     $         905,2006 Projects0055-07-058CONTRACT CSJ: AUG 2010

0056-03-060WACO LIMESTONE
SAFETY TREAT FIXED OBJECTS, WIDEN BRIDGE AND ADD LEFT TURN LANE

US 84 AUG 2010

NAVASOTA RIVER BRIDGELIMITS FROM: SH 14 IN MEXIALIMITS TO:

      $       1,323,401
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

9.908
NNHS:

     $      1,323,4011 Project0056-03-060CONTRACT CSJ: AUG 2010

0398-05-011WACO BOSQUE
PROVIDE ADDITIONAL PAVED SURFACE WIDTH 

FM 56 AUG 2010

FM 1713LIMITS FROM: SH 22LIMITS TO:

      $       2,646,700
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

8.193
NNHS:

1852-03-011WACO BOSQUE
PROVIDE ADDITIONAL PAVED SURFACE WIDTH 

FM 56 AUG 2010

BRAZOS POINT ROADLIMITS FROM: 4.303 MI S OF BRAZOS POINT ROADLIMITS TO:

      $       1,334,500
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

4.303
NNHS:

     $      3,981,2002 Projects0398-05-011CONTRACT CSJ: AUG 2010

0724-03-011WACO BOSQUE
REPLACE BRIDGE AND APPROACHES 

FM 2602 AUG 2010

@ HOG CREEKLIMITS FROM: (STR #022)LIMITS TO:

      $          678,000
DESCRIPTION:

STATE

BR     (   )PROJ NUM:

0.038
NNHS:

0909-22-152WACO MC LENNAN
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

CR 132 @ HARRIS CRKLIMITS FROM: (WINDSOR RD)_(MAP #828)LIMITS TO:

      $          443,100
DESCRIPTION:

STATE

BR 2007(891)PROJ NUM:

0.100
NNHS:

     $      1,121,1002 Projects0724-03-011CONTRACT CSJ: AUG 2010

0909-22-149WACO MC LENNAN
REPLACE BRIDGE AND APPROACHES 

CS AUG 2010

@ CASTLEMAN CRK BRANCHLIMITS FROM: (MAP #1008 RBS)_(OLD ROBINSON RD)LIMITS TO:

      $          227,994
DESCRIPTION:

STATE

BR 2007(722)PROJ NUM:

0.100
NNHS:

0909-22-157WACO MC LENNAN
REHABILITATE BRIDGE AND APPROACHES 

CS AUG 2010

ON CS 1611 (DUTTON AVE)LIMITS FROM: @ WACO CREEK (MAP #18 WAC)LIMITS TO:

      $          100,000
DESCRIPTION:

STATE

BR 2009(351)PROJ NUM:

0.100
NNHS:

     $         327,9942 Projects0909-22-149CONTRACT CSJ: AUG 2010

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0909-37-048WACO HILL
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

ON CR 809LIMITS FROM: @ AQUILLA CREEK   (MAP #37)LIMITS TO:

      $          440,100
DESCRIPTION:

STATE

BR 2007(900)PROJ NUM:

0.100
NNHS:

2309-01-009WACO HILL
REPLACE BRIDGE AND APPROACHES 

FM 1244 AUG 2010

@ WHITNEY CREEKLIMITS FROM: (STR #001)LIMITS TO:

      $          781,000
DESCRIPTION:

STATE

BR     (   )PROJ NUM:

0.100
NNHS:

     $      1,221,1002 Projects0909-37-048CONTRACT CSJ: AUG 2010

0909-39-121WACO CORYELL
REPLACE BRIDGE AND APPROACHES 

CR AUG 2010

ON CR 210 @ DODDS BRANCHLIMITS FROM: (MAP #11)LIMITS TO:

      $          499,943
DESCRIPTION:

STATE

BR 2009(440)PROJ NUM:

0.100
NNHS:

     $         499,9431 Project0909-39-121CONTRACT CSJ: AUG 2010

2869-01-007WACO BOSQUE
REPLACE CULVERT 

FM 2841 AUG 2010

1.112 MI E OF FM 56LIMITS FROM: 1.847 MI E OF FM 56LIMITS TO:

      $          395,500
DESCRIPTION:

STATE

CC 2869-1-7PROJ NUM:

0.735
NNHS:

     $         395,5001 Project2869-01-007CONTRACT CSJ: AUG 2010

3623-01-001WACO CORYELL
CONSTRUCT INITIAL TWO-LANE OF ULTIMATE FOUR-LANE DIVIDED FOR COPPERAS COVE 
NE RELIEF RTE & TANK DESTROYER BLVD CONNECTION

SH 9 AUG 2010

US 190LIMITS FROM: FM 116LIMITS TO:

      $     27,500,000
DESCRIPTION: P14

STATE

STP    (   )PROJ NUM:

4.200
NNHS:

     $    27,500,0001 Project3623-01-001CONTRACT CSJ: AUG 2010

      $  37,275,438WACO   TOTAL: 18 Projects 9 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES



April 27, 2010Data Date:
Run Date: 4/27/2010 @ 11:42:44 AM

Page 107

FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
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0044-01-093WICHITA FALLS WICHITA
INSTALL MEDIAN BARRIER 

US 82 AUG 2010

US 277LIMITS FROM: CLAY COUNTY LINELIMITS TO:

      $          512,588
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

4.553
YNHS:

0044-02-076WICHITA FALLS CLAY
INSTALL MEDIAN BARRIER 

US 82 AUG 2010

WICHITA COUNTY LINELIMITS FROM: 600' EAST OF WICHITA COUNTY LINELIMITS TO:

      $            19,000
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

0.113
YNHS:

     $         531,5882 Projects0044-01-093CONTRACT CSJ: AUG 2010

0124-03-052WICHITA FALLS WILBARGER
WIDEN PAVEMENT AND STRUCTURES 

US 283 AUG 2010

1.55 MI N OF US 287 NB FRONTAGE RDLIMITS FROM: FM 925LIMITS TO:

      $       1,029,604
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

0.618
NNHS:

0124-03-055WICHITA FALLS WILBARGER
REPLACE BRIDGE AND APPROACHES 

US 283 AUG 2010

0.42 MI N OF US 287 NB FRONTAGE RDLIMITS FROM: 1.55 MI N OF US 287 NB FRONTAGE RDLIMITS TO:

      $       6,567,158
DESCRIPTION:

STATE

BR (  )PROJ NUM:

1.180
NNHS:

     $      7,596,7622 Projects0124-03-052CONTRACT CSJ: AUG 2010

0134-02-054WICHITA FALLS YOUNG
CENTERLINE RUMBLE STRIPS 

US 380 AUG 2010

0.081 MILES W OF CHAPPELLLIMITS FROM: 0.081 MILES NORTH OF BALELIMITS TO:

      $            49,257
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

11.177
NNHS:

0249-03-049WICHITA FALLS ARCHER
CENTERLINE RUMBLE STRIPS 

US 281 AUG 2010

0.112 MILES NORTH OF LAKE CREEKLIMITS FROM: 0.054 MI N OF HIMMELS (IN SECTIONS)LIMITS TO:

      $            30,023
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

10.576
NNHS:

0283-03-019WICHITA FALLS ARCHER
CENTERLINE RUMBLE STRIPS 

SH 79 AUG 2010

3.389 MILES WEST OF CHALK HILLLIMITS FROM: 0.283 MILES NORTH OF BLACKJACKLIMITS TO:

      $            48,375
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

8.403
NNHS:

0283-04-030WICHITA FALLS ARCHER
CENTERLINE RUMBLE STRIPS 

SH 79 AUG 2010

0.298 MILES NE OF BURKETTLIMITS FROM: YOUNG COUNTY LINELIMITS TO:

      $            77,697
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

15.165
NNHS:

     $         205,3524 Projects0134-02-054CONTRACT CSJ: AUG 2010

0814-01-033WICHITA FALLS BAYLOR
REPLACE BRIDGE AND APPROACHES 

FM 422 AUG 2010

AT COAL CREEKLIMITS FROM: .LIMITS TO:

      $          303,508
DESCRIPTION:

STATE

BR    (   )PROJ NUM:

0.010
NNHS:

     $         303,5081 Project0814-01-033CONTRACT CSJ: AUG 2010

1357-01-021WICHITA FALLS COOKE
CONSTRUCT GRADE SEPARATION 

FM 678 AUG 2010

AT US 82LIMITS FROM: 1 MILE NORTH OF US 82LIMITS TO:

      $       1,980,612
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

0.869
NNHS:

1357-02-010WICHITA FALLS COOKE
CONSTRUCT GRADE SEPARATION 

FM 678 AUG 2010

1 MILE SOUTH OF US 82LIMITS FROM: US 82LIMITS TO:

      $       1,277,532
DESCRIPTION: P14

STATE

STP     (   )SBPROJ NUM:

0.894
NNHS:

     $      3,258,1442 Projects1357-01-021CONTRACT CSJ: AUG 2010

      $  11,895,354WICHITA FALLS   TOTAL: 11 Projects 5 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

0089-07-142YOAKUM WHARTON
GREEN RIBBON LANDSCAPING 

US 59 AUG 2010

AT INTERSECTION OF SH 71LIMITS FROM: IN EL CAMPOLIMITS TO:

      $            56,370
DESCRIPTION:

STATE

C 89-7-142PROJ NUM:

0.656
YNHS:

     $           56,3701 Project0089-07-142CONTRACT CSJ: AUG 2010

0153-02-037YOAKUM GONZALES
CONSTRUCT CENTERLINE RUMBLE STRIPS 

US 183 AUG 2010

CALDWELL COUNTY LINELIMITS FROM: 0.34 MI. NW. OF CARROL STLIMITS TO:

      $            77,334
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

11.276
YNHS:

0179-06-040YOAKUM MATAGORDA
CONSTRUCT CENTERLINE RUMBLE STRIPS 

SH 35 AUG 2010

0.05 MI. EAST OF FM 1468LIMITS FROM: 0.6 MI. WEST OF SH 71LIMITS TO:

      $            29,756
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

9.949
NNHS:

0187-02-063YOAKUM AUSTIN
CONSTRUCT CENTERLINE RUMBLE STRIPS 

SH 36 AUG 2010

WASHINGTON COUNTY LINELIMITS FROM: 0.35 MI. N. OF BRIARWOOD LNLIMITS TO:

      $            64,107
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

9.792
YNHS:

0211-06-054YOAKUM FAYETTE
CONSTRUCT CENTERLINE RUMBLE STRIPS 

US 77 AUG 2010

LEE COUNTY LINELIMITS FROM: 0.43 MI. N. OF BS 71LIMITS TO:

      $            73,860
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

11.233
NNHS:

0266-05-044YOAKUM WHARTON
CONSTRUCT CENTERLINE RUMBLE STRIPS 

SH 71 AUG 2010

COLORADO COUNTY LINELIMITS FROM: 0.03 MI. SOUTH OF FM 1300LIMITS TO:

      $            29,454
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

11.719
YNHS:

0267-01-030YOAKUM FAYETTE
CONSTRUCT CENTERLINE RUMBLE STRIPS 

SH 237 AUG 2010

WASHINGTON COUNTY LINELIMITS FROM: 0.57 MI. S. OF BAUER RDLIMITS TO:

      $          137,462
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

12.869
NNHS:

0267-02-032YOAKUM FAYETTE
CONSTRUCT CENTERLINE RUMBLE STRIPS 

SH 237 AUG 2010

0.81 MI. NO. OF SH 159LIMITS FROM: SH 159LIMITS TO:

      $              8,774
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

0.808
NNHS:

0370-01-035YOAKUM LAVACA
CONSTRUCT CENTERLINE RUMBLE STRIPS 

US 77 AUG 2010

SOUTH OF FM 318LIMITS FROM: CR 413LIMITS TO:

      $            41,646
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

15.050
NNHS:

1412-03-037YOAKUM WHARTON
CONSTRUCT CENTERLINE RUMBLE STRIPS 

FM 1301 AUG 2010

0.22 MI. EAST OF GREENBRIARLIMITS FROM: MATAGORDA COUNTY LINELIMITS TO:

      $            44,503
DESCRIPTION:

STATE

STP    (   )HESPROJ NUM:

14.004
NNHS:

     $         506,8969 Projects0153-02-037CONTRACT CSJ: AUG 2010

0154-03-027YOAKUM DE WITT
REPLACE BRIDGE AND APPROACHES 

US 183 AUG 2010

AT GUADALUPE RIVERLIMITS FROM: STR # 0154-03-021LIMITS TO:

      $       3,249,889
DESCRIPTION:

FEDERAL

NH     (   )PROJ NUM:

0.533
YNHS:

     $      3,249,8891 Project0154-03-027CONTRACT CSJ: AUG 2010

0267-03-024YOAKUM FAYETTE
SAFETY TREAT FIXED OBJECTS 

FM 609 AUG 2010

BS 71 IN LAGRANGELIMITS FROM: FM 2436LIMITS TO:

      $          522,700
DESCRIPTION:

STATE

STP     (   )HESPROJ NUM:

3.836
NNHS:

     $         522,7001 Project0267-03-024CONTRACT CSJ: AUG 2010

0605-01-057YOAKUM MATAGORDA
RESTORE ROADWAY 

FM 457 AUG 2010

FM 521LIMITS FROM: 0.15 MI. SOUTH OF FM 2611LIMITS TO:

      $          600,000
DESCRIPTION:

STATE

STP     (   )PROJ NUM:

6.368
NNHS:

     $         600,0001 Project0605-01-057CONTRACT CSJ: AUG 2010

      $    4,935,855YOAKUM   TOTAL: 13 Projects 5 Contracts

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT 
LENGTH TYPE OVERSIGHT

Letting Date --  August 2010

ESTIMATE

AUG 2010   TOTAL: 434 Projects 193 Contracts      $598,207,034

TYPE: LC=LET BY LOCAL ENTITY     XX=PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING     TR=TRANSFER OF FUNDS      NC=NO CHARGE                        
CDA=COMPREHENSIVE DEVELOPMENT AGREEMENT   PTF=PASS-THROUGH FINANCING    P12=PROPOSITION 12 BOND PROCEEDS
CF=CONSESSION FUNDS   LN=LOCAL LET AND NO CHARGE    P14=PROPOSITION 14 BOND PROCEEDS   ES=ECONOMIC STIMULUS    LB=LOCAL BOND SALES
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FY 2010 LETTING SCHEDULE

DISTRICT COUNTY HIGHWAY NUM PROJECT ID
BID 

DATE
PROJECT
 LENGTH TYPE OVERSIGHT

State Total: 824 Projects $ 1,181,615,816

ESTIMATE

432 Contracts


