
CHISHOLM TRAIL PARKWAY: SECTION 3A
SH 183 Detour and Insurance Lane Bridge Closure

Step 1: Friday, Feb. 3rd
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‐ Begin SH 183 detour preparation
‐ Close Insurance Lane bridge
‐ Close SH 183 eastbound exit     
ramp to Insurance 

2Step 2: Friday, Feb. 10th

‐ Switch eastbound SH 183 traffic 
to new one‐lane detour
‐ Open temporary Bryant Irvin 
entrance ramp to new detour 
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Step 3: Friday, Feb. 17th
‐ Switch westbound SH 183 traffic 
to new one‐lane detour
‐ Demolish existing Insurance Lane 
bridge after all SH 183 traffic is on 
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* All work is weather permitting
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txdot.gov: SH 121 Chisholm Trail Parkway 


