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Preface 

The network of highways identified to serve as the I-69 System in Texas is 1,086 miles long. As 

shown below, about 834 miles remain to be constructed to meet Interstate standards. This equates 

to 190 remaining potential projects and an estimated $14.3 billion (in 2015 dollars) to construct 

the remaining I-69 Texas System.  

 

Route Total Miles 
Miles to 

Complete 
Estimated Construction Cost 

to Complete 

US 59 617.4 487.7 $9,587,383,000 

US 77 223.6 141.5 $2,069,498,000 

US 84 14.0 14.0 $245,231,000 

US 281 149.4 119.9 $1,205,006,000 

SH 44 72.5 65.0 $1,151,335,000 

SH 550 9.4 6.3 $35,948,000 

Total 1086.3 834.4 $14,294,401,000 

 

To manage the continued development and designation of the I-69 System in Texas, the Texas 

Department of Transportation (TxDOT) has prepared an Interstate 69 (I-69) Implementation 

Strategy. This strategy is intended to serve as a tool for use in identifying, planning, prioritizing, 

programming and tracking the remaining upgrade and relief route projects to extend and complete 

the I-69 System. It represents a snapshot in time and will be updated as the I-69 Program unfolds 

and evolves. 

 

This report presents I-69 System background information on TxDOT’s progress to advance the I-69 

System and the citizen-driven initiative leading up to the preparation of the implementation 

strategy. An implementation strategy summary is then provided for each TxDOT district involved 

with I-69 System development. This summary includes 1) the identification and status of TxDOT 

planned and programmed projects, 2) future potential projects with no current planning and 

programming status, 3) descriptive information for each project, and 4) key I-69 evaluation criteria 

to support project prioritization efforts. 

 

The Implementation Strategy Report provides a tool for the involved TxDOT districts to prioritize, 

coordinate, and manage the advancement of the remaining I-69 System projects, including 

securing and allocating needed funding to execute the strategy. Finally, the I-69 Implementation 

Strategy will be an important tool for citizen committees to use to engage and inform communities, 

metropolitan planning organizations and other stakeholders about the status of projects on the I-69 

System. 
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List of Acronyms 

AASHTO American Association of State Highway and Transportation Officials 

BNSF Burlington Northern Santa Fe 

FAST Act Fixing America’s Surface Transportation Act 

FHWA Federal Highway Administration  

FM Farm to Market Road  

GIS Geographic Information System 

I-69 Interstate 69 

ISTEA Intermodal Surface Transportation Efficiency Act of 1991 

KCS Kansas City Southern 

MAP 21 Moving Ahead for Progress in the 21st Century Act 

PA Plan Authority 

PS&E Plans, Specifications and Estimates 

ROW right of way 

SH State Highway 

TPP Transportation Planning and Programming Division 

TxDOT Texas Department of Transportation 

UP Union Pacific 

US U.S. Highway 

UTP Unified Transportation Program 
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I-69 System Introduction 

Sections 1105(c) and 1105(e)(5) of the Intermodal Surface Transportation Efficiency Act of 1991 

(ISTEA), as amended, established High Priority Corridors 18 and 20 to become part of the 

Interstate 69 (I-69) System. The I-69 System will extend through Texas, Louisiana, Arkansas, 

Mississippi, Tennessee, Kentucky, Indiana and Michigan, thereby providing a continuous new 

Interstate corridor connecting Mexico, the United States and Canada (Figure 1). 

 

The I-69 System within Texas will eventually extend along the following highways: 

 U.S. Highway (US) 59 from I-30 in Texarkana to Laredo 

 US 84 from the Louisiana border to US 59 in Timpson 

 US 77 from US 59 in Victoria to Brownsville 

 US 281 from US 59 in George West to I-2 in Pharr 

 State Highway (SH) 550 (formerly Farm to Market Road [FM] 511) from I-69E to SH 48 at the 

Port of Brownsville 

 SH 44 from US 59 in Freer to SH 358 in Corpus Christi 

 

Figure 2 provides a map of the I-69 System routes in Texas. 

 

With the enactment of the Moving Ahead for Progress in the 21st 

Century Act (MAP 21) and the Fixing America’s Surface Transportation 

Act (FAST Act), sections of these highways within the limits specified in 

Section 1105(c), as amended, may be added to the I-69 System when 

they meet the Interstate design standards approved under Section 

109(b) of Title 23, United States Code. The highway sections must also 

connect to or be planned to connect to an existing Interstate System 

section by July 1, 2037. The current Interstate design standards are 

contained in the American Association of State Highway and 

Transportation Officials (AASHTO) publication titled, A Policy on Design 

Standards-Interstate System, 5th Edition, 2005. 

Importance of the I-69 System to Texas 

The development of I-69 is intended to enhance transportation system operations to accommodate 

growth, maintain mobility and facilitate the efficient movement of freight. I-69 will also improve 

public safety, address emergency evacuation needs, and support economic development in the 

state.  
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Figure 1. I-69 System 
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Figure 2. I-69 System Routes in Texas 
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Figure 3. I-69 Interstate and Multi-Modal Connectivity 

When completed, the I-69 System will extend through 34 counties, which contain about 1/3 of 

Texas’ population. Also as depicted on Figure 3, it will provide important multi-modal connectivity to 

the following: 

 Texas’ Interstate System: I-2, I-10, I-20, I-30, I-44, I-27, I-35, I-37, I-45 

 14 international border crossings: 5 in Laredo/9 in Rio Grande Valley 

 8 deep-draft seaports: improved access to Interstate system/major markets 

 10 commercial airports: international, national and regional carriers 

 Freight rail: Union Pacific (UP), Burlington Northern Santa Fe (BNSF), and Kansas City Southern 

(KCS) 
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Also, the I-69 System in Texas will function as a 

priority freight corridor to address current and 

projected freight demand. Freight flow along the 

I-69 System routes in Texas is forecasted to 

increase 130 percent between 2010 and 2040, 

from 237 million tons per year to 546 million tons. 

I-69 System Progress 

With the initiation of the I-69 Advisory and 

Segment Committees in 2008, I-69 has 

undergone a citizen-driven development process. Based on I-69 citizen committee 

recommendations, the Texas Department of Transportation (TxDOT) has actively been engaged in 

pursuing I-69 System development and designation. Since the fall of 2010 the following has 

occurred: 

 Nearly 161 miles of the I-69 System in Texas have been designated as 

Interstate (Figure 2). 

 TxDOT has committed approximately $1.47 billion to fund I-69 related 

planning/environmental studies, final design/right-of-way (ROW) 

acquisition and construction. 

 About $198 million from the Proposition 1 transportation funding ballot 

initiative approved in 2014 is being used to develop ten I-69 System 

projects. 

 Passage of the Proposition 7 ballot initiative in conjunction with the enactment of the FAST Act 

will provide an additional steady source of long-term funding, some of which may become 

available for I-69 development.  

 Proposition 7 will dedicate a portion of the State’s general sales and use taxes, and motor 

vehicle sales, and rental taxes to the State Highway Fund for use on non-tolled projects. This 

amount could exceed over $2.5 billion a year starting in fiscal year 2018.  

 Estimated FAST Act funding and financing apportionments for Texas will also steadily 

increase from $3.5 billion to $3.82 billion annually over the 5-year life of the FAST Act. 

 

Table 1 presents the funding and project lengths (miles) involved with each phase of I-69 System 

development since September 2010. The funding amounts shown in Table 1 represent the 

committed funding to complete or undertake construction and project development for upgrades 

and relief routes along the I-69 Texas System from September 1, 2010 to December 17, 2015. 

These projects address immediate safety, capacity, and maintenance needs and, in most cases, 

upgrade the highway to standards that may enable future Interstate designation. 
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Table 1. I-69 System Activities Since September 2010 

Activity Miles Funding 

Ongoing and Completed Planning Studies, Environmental Studies 

and Schematic Services 
279 $36,163,203 

Ongoing and Completed Final Design, Right of Way (ROW) 

Mapping and Acquisition Services 
128 $56,113,153 

Funded for Future Environmental/Engineering/ROW Services in 

the Unified Transportation Program (UTP) 
60 $22,105,294 

Ongoing and Completed Construction 110 $1,027,178,430 

Funded for Future Construction (UTP) 30 $327,794,930 

Total Committed Funding $1,469,355,010 

Sources: I-69 System Funding Map April 1, 2015; TxDOT UTP August 2015; TxDOT Online Construction Recapitulation Report Accessed  

November 20, 2015; TxDOT Online DCIS Data Accessed via ArcGIS Online October 5, 2015 

 

Finally, TxDOT continues to work with the I-69 Advisory Committee in addressing their 

recommendations and strategies for advancing I-69 System development. In response to two prior 

citizen committee recommendations, the FAST Act identified 72.5 miles of SH 44, between US 59 

and SH 358, to be designated as part of the I-69 System as sections are upgraded to meet 

Interstate standards. Also, the FAST Act now allows overweight trucks to continue to use the I-69 

System in Texas if they were lawfully permitted on the highway facility before the date of Interstate 

designation.  

I-69 Implementation Strategy 

The network of highways identified to serve as the I-69 System in Texas (Figure 2) is 1,086 miles 

long, with the recent addition of SH 44 from US 59 to SH 358 to High Priority Corridor 18. The I-69 

System in Texas is being developed through a series of incremental upgrade and relief route 

projects to bring those highways up to Interstate standards. It is important to note that the total 

mileage of the I-69 System in Texas will likely change as upgrade and relief route projects are 

identified and advanced, which may modify the length of the existing routes. 

 

TxDOT has established a comprehensive, systemwide I-69 Implementation Strategy to continue 

advancing I-69 and to provide guidance based on the I-69 Advisory Committee recommendations. 

The implementation strategy is intended to serve as a tool setting forth an organized framework to 

assist TxDOT districts in identifying, planning, prioritizing, programing, coordinating, managing and 

tracking the remaining I-69 System projects to meet Interstate design standards and complete the 

I-69 System in Texas. It will also serve as an important and informative tool that the I-69 Advisory 

Committee can use to continue engaging stakeholders about the I-69 System. The implementation 

strategy will be updated as the program unfolds and evolves over time. 
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Development 

Based on the recommendations of the I-69 Advisory Committee and Segment Committees, in 2013 

TxDOT initiated a focused approach to identify and plan upgrade and relief route projects to meet 

Interstate standards along the I-69 System where projects were yet to be planned, programmed or 

initiated. This effort included conducting one Scoping Study, nine Planning and Feasibility Studies, 

one Route Study and an overall I-69 System planning evaluation that created the building blocks of 

the I-69 Implementation Strategy. 

 

The project descriptions and limits resulting from these planning efforts were then coordinated and 

integrated with TxDOT data. This ensured consistency between TxDOT’s planning and programming 

systems and the implementation strategy in identifying and profiling the remaining projects to 

complete the I-69 System in Texas. A database was developed to maintain and manage pertinent 

information for each project. An accompanying Geographic Information System (GIS) dataset was 

used to graphically display the projects and their planning and programming status as defined in 

the TxDOT Transportation Planning and Programming Division (TPP) Work Program. Together, the 

I-69 System GIS maps and database provided the foundation for developing and presenting the 

I-69 Implementation Strategy. 

 

Development and refinement of the I-69 Implementation Strategy culminated in the summer and 

fall of 2015: 

 In July 2015, a series of online meetings were held with TxDOT districts along the I-69 System to 

review the database and GIS map information. The districts made refinements to ensure 

consistency between internal project planning and programming and the I-69 System 

information being captured in the 

implementation strategy. 

 In October 2015, five I-69 stakeholder 

listening sessions were held to: 

 Educate newly elected officials and 

refresh their knowledge about I-69 

System development 

 Present and discuss the purpose of 

developing an I-69 Implementation 

Strategy 

 Obtain information that may influence the 

I-69 Implementation Strategy 

 Discuss TxDOT’s next steps and upcoming 

events 

During the listening sessions, TxDOT district staff, I-69 Advisory Committee members and 

Alliance for I-69 Texas members were instrumental in sharing key information about the 
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development and designation of I-69 in Texas. The stakeholders consistently verified the 

importance and continued support for advancing I-69 System project development. 

 An I-69 Advisory Committee meeting was held on November 12, 2015, to review the results of 

the listening sessions, present the draft Implementation Strategy Report framework and show 

the Implementation Strategy GIS maps for each involved TxDOT district. The results of this 

meeting confirmed that the preparation of the implementation strategy was proceeding 

appropriately. 

 The Texas Transportation Commission was then briefed on I-69 System progress during their 

December 17, 2015 meeting. The Chair of the I-69 Advisory Committee presented the purpose 

for developing an I-69 Implementation Strategy, some of its key contents, and 

recommendations on how it could be used. It was explained that TxDOT districts could use the 

implementation strategy as a tool to prioritize, coordinate, and manage the advancement of the 

remaining I-69 System projects. Also, the I-69 Advisory Committee would use it to inform 

stakeholders about the status and progress of I-69 System development in Texas. The next 

steps in completing the implementation strategy were reviewed, including finalizing the 

Implementation Strategy Report for the Commission’s review, submission of the report to the 

respective TxDOT districts involved with I-69 development, and distribution of the report to the 

I-69 Advisory Committee prior to it being made public. Finally, the Commission recognized that 

the implementation strategy will be a living document that will be routinely updated to reflect 

the latest status of project planning, programming, development, and funding. 

 

Figure 4 illustrates the process of developing the I-69 Implementation Strategy. 

Figure 4. I-69 Implementation Strategy Development Process 
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Components 

There are three primary components to the I-69 Implementation Strategy: 

1. Statewide and Individual TxDOT District Summary Sheets – These provide a composite program 

status summary of all completed, ongoing, and potential future I-69 System upgrade and relief 

route projects at a comprehensive statewide level and for each TxDOT district tasked with I-69 

System project implementation. The identified projects in each district have been categorized 

according to their development status or current planning and programming status in the TPP’s 

Work Program as described in Table 2. The color coding assigned to each project status 

category correlates with the colors assigned to each project identified on the individual I-69 

System Program Development Project Status Maps for each TxDOT district. 

Table 2. I-69 Program Development Project Status Categories 

Categories Description 

Part of I-69 System 

TxDOT has designated almost 161 miles of the I-69 System in 

Texas. This program status includes sections of highway 

designated as I-69, I-69E, I-69C, I-69W, I-169 and I-369. 

Interstate Designation Pending 

Highway sections that TxDOT is pursuing Interstate designation. 

Designation materials for submission to AASHTO and Federal 

Highway Administration (FHWA) have been or are being prepared. 

Meets Interstate Standards 

Highway sections meet Interstate standards (i.e., recent 

construction completed and existing grade separations) based on 

as-built plan reviews.  

Pending Review for Interstate 

Standards 

Highway sections appear to meet Interstate standards (i.e., access 

controlled, grade separated). Plans have yet to be reviewed for 

these locations. 

Under Construction to Meet 

Interstate Standards 

Highway sections will meet Interstate standards when 

construction is completed based on review of the Plans, 

Specifications and Estimates (PS&E).  

Unified Transportation Program 

(UTP) Project 

Includes projects listed in the current TxDOT UTP. Represents 

Texas’ funding highway construction plan listing projects and 

programs planned for development and/or construction within 10 

years. 

Backlog Project 
Represents a placeholder for completed PS&E projects that 

require additional funding for ROW acquisition and construction.  

Develop Authority Project 
Represents a project category where a project can receive 

environmental clearance and be advanced into PS&E preparation. 

Plan Authority (PA) Project 

Represents a project category where planning, feasibility, and/or 

environmental studies and schematic designs can be initiated and 

advanced, short of receiving environmental clearance. 

Candidate PA Project 
Represents a placeholder for potential future projects where there 

has been no authority given to initiate a study or any other work.  

Program Status Undetermined 
Potential projects that currently have no TxDOT planning or 

programming status. 
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2. I-69 System Program Development Project Status Maps – These graphically display the 

development status or TPP Work Program category status of the I-69 System projects identified 

in each TxDOT district. According to the project status color coding in Table 2, the map is 

intended to track the following: 

 The limits of I-69 System Interstate designation (e.g., I-69, I-69E, I-69C, I-69W, I-169, I-369). 

 The different stages of attaining Interstate designation or meeting Interstate standards. 

 The current and changing status of projects already included within TPP’s Work Program 

relative to prioritization, phase of development and funding (i.e., UTP, Backlog, Develop 

Authority, PA, Candidate PA). 

 The identification and definition of future projects that are needed to meet Interstate 

standards with no current TxDOT planning and programming status and how they may be 

prioritized to attain status within TPP’s Work Program of projects, based on applying key I-69 

evaluation criteria contained in the I-69 System Program Development Plan Project 

Database. Those projects with no current TxDOT planning and programming status were 

defined as a result of the I-69 planning studies previously described, taking into account 

logical termini, independent utility, infrastructure salvage opportunities and manageable 

project costs. 

3. I-69 System Current Project Database Summary Tables – These summarize the following key 

descriptive attributes of each I-69 System project identified on the individual I-69 System 

Program Development Project Status Maps for each TxDOT district: 

 TPP’s Work Program status (see Table 2) 

 Highway Route 

 TxDOT district and county in which the project is located 

 Project identification number 

 Project limits and length 

 Project description 

 Estimated project let date (if available) 

 Estimated 2015 project construction cost 

 Key I-69 System evaluation criteria to support TxDOT’s project prioritization efforts, including 

project position/proximity to connecting to an existing Interstate highway, crash and fatality 

rates (safety), Level of Service (traffic congestion), TxDOT Freight Plan priorities, I-69 

Advisory/Segment Committee priorities and identified I-69 System key corridors 

 

The identified key evaluation criteria in the database summary is provided for those projects 

that have yet to reach the TPP Work Plan status of being included in TxDOT’s UTP (Table 2). The 

evaluation criteria information reflect important characteristics of the I-69 System routes and is 

responsive to the federal criteria for I-69 designation. For instance, the top prioritization 

criterion is a project’s proximity to connecting to an existing Interstate highway because the 
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connection is necessary for a project, once it is constructed to Interstate standards, to be 

designated as part of the I-69 System. 

 

This database uses project information and data from a broader I-69 System database that is 

being used to manage the implementation strategy. The sources for this information and data 

are listed at the end of each database summary provided for each involved TxDOT district. 

Next Steps - How the Implementation Strategy Will Be Used 

Of the 1,086 miles of highways identified to serve as the I-69 System in Texas, about 834 miles 

remain to be constructed to meet Interstate standards (Table 3). This equates to 190 remaining 

potential projects to complete the I-69 Texas System. Of these projects, 50 projects totaling about 

206 miles, are planned and programmed. They are in various stages of development including 

initial project planning, route planning and feasibility studies, environmental study and schematic 

design, PS&E and ROW. Currently, 140 projects totaling about 628 miles have no planning and 

programming status. As such, no authority has been given to initiate study or any other work on 

these projects. An estimated $14.3 billion (in 2015 dollars) is needed to construct the remaining 

I-69 Texas System.  

Table 3. Remaining I-69 Texas System to be Constructed 

Route Total Miles 
Miles to 

Complete 
Estimated Construction Cost 

to Complete 

US 59 617.4 487.7 $9,587,383,000 

US 77 223.6 141.5 $2,069,498,000 

US 84 14.0 14.0 $245,231,000 

US 281 149.4 119.9 $1,205,006,000 

SH 44 72.5 65.0 $1,151,335,000 

SH 550 9.4 6.3 $35,948,000 

Total 1086.3 834.4 $14,294,401,000 

 

This report provides important information to TxDOT administrative departments and districts 

involved with I-69 development for their use in performing the following:  

 Phasing and sequencing the completion of those 50 projects with planning and programming 

status based on the availability of reasonably anticipated future funding. 

 Monitoring and forecasting year of expenditure project cost estimates based on anticipated 

letting dates to formulate fiscal year program funding needs. 
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 Analyzing the implementation strategy database to assess statewide program, district, and 

project level construction costs, year of expenditure costs, funding, programming status, 

scheduling, and I-69 System key evaluation criteria to assist in project prioritization and 

sequencing. 

 Integrating other evaluation measures into project prioritization including UTP strategic scoring 

(where available), and performance based metrics resulting from House Bill 20. 

 Updating statewide and district planning and programming systems and project tracking tools.  

 Establishing planning and programming status for those 140 remaining upgrade and relief 

route projects with no current status, based on evaluating future funding and financing 

mechanisms and apportionments from Proposition 1, Proposition 7, FAST Act, and other funding 

streams. 

 Tracking the total cost of completing the I-69 Texas System, identifying where funding shortfalls 

exist and supporting the pursuit of existing and new funding mechanisms to complete the 

remaining I-69 System projects to meet Interstate standards. 

The implementation strategy can also be used to engage and inform communities, metropolitan 

planning organizations and other stakeholders about the I-69 System. Input received from I-69 

citizen committees and other stakeholders will be processed, evaluated and coordinated within 

TxDOT. TxDOT shall update the implementation strategy, as necessary, to reflect all changes that 

may result in this effort. 

Conclusion 

This I-69 Implementation Strategy represents a snap shot in time. The project information and 

spatial data in the implementation strategy’s database and GIS dataset will be maintained and 

routinely updated to reflect the latest status of the remaining I-69 System projects in TxDOT’s 

planning and programming systems, including changes in legislation, project limits and scope, cost 

estimates, program and project development status, funding, evaluation criteria, project completion 

schedules and letting dates, as well as citizen input to project prioritization.  
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I-69 Implementation Strategy Summary Information and Data 

The subsequent sections of this report present the following: 

 Section 1 – Provides an I-69 System Implementation Strategy statewide summary compiling the 

total number of remaining I-69 System projects, their development status or TPP Work Program 

status, their length in miles, and the estimated 2015 construction costs to complete those 

projects that have yet to begin construction. Composite estimated construction costs are 

provided to complete those projects in each TPP Work Program status category as well as to 

complete the remaining work to meet Interstate standards along each route comprising the I-69 

System in Texas. A point of contact for the I-69 Implementation Strategy is also provided. 

 Sections 2 through 9 – Provide individual I-69 Implementation Strategy summaries for each 

TxDOT district, including TxDOT District Summary Sheets, I-69 System Program Development 

Project Status Maps and I-69 System Current Project Database Summary Tables. A point of 

contact for the I-69 Implementation Strategy for each TxDOT district is also provided.  
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I-69 Implementation Strategy  

 

Section 1 – Summary for All Districts 

  



ID

160.8 Not Applicable

0 0.0 Not Applicable

37 56.5 Not Applicable

4 3.4 Not Applicable

18 31.2 Not Applicable

1 2.2 $35,000,000 

12 12.8 $212,091,000 

21 90.3 $885,344,000 

16 101.2 $1,557,569,000 

13 44.8 $961,815,000 

127 583.1 $10,642,582,000 

Route

Total 

Miles

Miles to 

Complete 

*

Estimated Construction 

Cost to Complete 

($2015)

US 59 617.4 487.7 $9,587,383,000 

US 77 223.6 141.5 $2,069,498,000 

US 84 14.0 14.0 $245,231,000 

US 281 149.4 119.9 $1,205,006,000 

SH 44 72.5 65.0 $1,151,335,000 

SH 550 9.4 6.3 $35,948,000 

Total 1086.3 834.4 $14,294,401,000 

*Based on mileage of projects yet to begin construction.

I-69 System Routes within Texas

Part of I-69 System: I-69 System sections already designated.

Designation Pending: TxDOT is actively pursuing Interstate designation.

Meets Interstate Standards:  Meets Interstate standards (IS). 

Pending Review for IS:  Appear to meet IS (i.e. access controlled, grade separated).

Under Construction to Meet IS:  Will meet IS when construction is completed.

Backlog Project: Placeholder for readied projects that require additional funding.

UTP Project: Listed in the current TxDOT Unified Transportation Program (UTP).

Develop Authority Project: Can receive environmental clearance and be advanced into design.

Plan Authority Project: Planning, feasibility, environmental studies and schematic designs can be advanced.

Candidate Plan Authority Project:  Potential future projects with no authority to initiate work.
Program Status Undetermined:  Potential projects that have no planning or programming status.

I-69 System Current Status

Statewide Summary Projects 

(No.)

Length 

(Miles)

Estimated 

Construction Cost 

($2015)March 2016
Program Development Project Status

Point of Contact:
Roger Beall, P.E. - TxDOT 
Transportation Planning and 
Programming Division
Corridor Planning Branch 
Manager
Phone: 512.486.5154

14.8%

5.2% 0.3%

2.9% 0.2%
1.2% 8.3% 9.3%

4.1%

53.7%

% of I-69 System Route Length

I-69 Implementation Strategy
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Section 2 – Atlanta District 

  



ID

3.5 Not Applicable

0 0.0 Not Applicable

0 0.0 Not Applicable

0 0.0 Not Applicable

1 0.5 Not Applicable

0 0.0 $0 

0 0.0 $0 

1 4.0 $154,275,000 

0 0.0 $0 

0 0.0 $0 

27 107.9 $2,284,642,000 

Route

Total 

Miles

Miles to 

Complete 

**

Estimated Construction 

Cost to Complete 

($2015)
US 59 * 115.9 111.9 $2,438,917,000 

Total 115.9 111.9 $2,438,917,000 

*Added 2.6 miles for US 59 Relief Route at Marshall.

** Based on mileage of projects yet to begin 

construction.

UTP Project: Listed in the current TxDOT Unified Transportation Program (UTP).

Develop Authority Project: Can receive environmental clearance and be advanced into design.

Plan Authority Project: Planning, feasibility, environmental studies and schematic designs can be advanced.

Candidate Plan Authority Project:  Potential future projects with no authority to initiate work.
Program Status Undetermined:  Potential projects that have no planning or programming status.

I-69 System Routes within District

March 2016
Program Development Project Status

Backlog Project: Placeholder for readied projects that require additional funding.

I-69 System Current Status

Atlanta District Summary Projects 

(No.)

Length 

(Miles)

Estimated 

Construction Cost 

($2015)

Part of I-69 System: I-69 System sections already designated.

Designation Pending: TxDOT is actively pursuing Interstate designation.

Meets Interstate Standards:  Meets Interstate standards (IS). 

Pending Review for IS:  Appear to meet IS (i.e. access controlled, grade separated).

Under Construction to Meet IS:  Will meet IS when construction is completed.

Points of Contact:
Dennis Beckham, P.E. - TxDOT Atlanta 
District 
Director of Transportation Planning and 
Development
Phone: 903.799.1222
or 
Roger Beall, P.E. - TxDOT Transportation 
Planning and Programming Division
Corridor Planning Branch Manager
Phone: 512.486.5154

3.0%
0.4%

3.5%

93.1%

% of I-69 System Route Length

I-69 Implementation Strategy



0218-03-076

0ATL-DC-C00

0063-01-A15

0063-10-A13

0063-03-A12

0063-04-A08

0063-05-A06

0ATL-RR-K00

0ATL-RR-J00
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TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

I-69 
System I-369 Atlanta Bowie NA I-30 Loop 151 3.5 NA-Already I-369

Undeterm
ined US 59 Atlanta Bowie 0218-01-O00 Loop 151 500' north of Randall 

Road 1.3
Construct mainlanes, 
access roads, and 
overpasses

 $  76,785,000 0 Above 
Rate

Above 
Fatality 

Rate
LOS B LOS B No Full

Undeterm
ined US 59 Atlanta Bowie 0218-01-N00 500' north of 

Randall Road 0.7 mile S FM 2148 4.0
Construct mainlanes, 
access roads, and 
overpasses

 $  94,475,000 1 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B No Full

Under 
Const US 59 Atlanta Cass 0218-03-076 0.5 mile N of FM 

3129
0.5 mile S of FM 
3129 0.5 Construct overpass at FM 

3129

Undeterm
ined US 59 Atlanta Cass/

Bowie 0218-03-L00 0.7 mile S of FM 
2148

0.6 mile N of 
CR 3659 9.2

Construct mainlanes, 
access roads, and 
overpasses

 $146,038,000 2 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS B No Full

Undeterm
ined US 59 Atlanta Cass 0ATL-RR-K00 0.6 mile N of 

CR 3659 FM 2791 3.6 Construct relief route at 
Atlanta/Queen City  $  85,371,000 3 Below 

Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Cass 0ATL-RR-J00 FM 2791 0.4 mile N of FM 

2328 5.3 Construct relief route at 
Atlanta/Queen City  $  90,735,000 4 Above 

Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Cass 0218-04-I00 0.4 mile N of FM 

2328
0.4 mile S of CR 
1159A 8.3

Construct mainlanes, 
access roads, and 
overpasses

 $145,843,000 5 Below 
Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Cass 0ATL-RR-H00 0.4 mile S of 

CR 1159A CR 1622 4.7 Construct relief route at 
Linden  $  86,885,000 6 Below 

Rate

Above 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Cass 0062-04-G00 CR 1622 Marion/Cass county 

line 6.4
Construct mainlanes, 
access roads, and 
overpasses

 $  89,470,000 5 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Marion 0062-05-F00 Marion/Cass county 

line
0.5 mile S of FM 
1324 5.4

Construct mainlanes, 
access roads, and 
overpasses

 $  87,469,000 4 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Marion 0ATL-RR-E00 0.5 mile S of FM 

1324
Harrison/Marion 
county line 6.5 Construct relief route at 

Jefferson  $130,549,000 3 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Harrison 0062-07-D00 Harrison/Marion 

county line

0.3 mile S of 
Henderson School 
House Road 

7.3
Construct mainlanes, 
access roads, and 
overpasses

 $125,509,000 2 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Harrison 0ATL-RR-D00

0.3 mile S of 
Henderson School 
House Road

US 80 6.5 Construct relief route at 
Marshall  $139,630,000 1 2X Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

I-69 System Current Project Status Database Summary

TxDOT Atlanta District

March 2016
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DEVELO

P-SWPA
SL 390 Atlanta Harrison 1575-05-016 US 80 I-20 4.0 Construct relief route at 

Marshall 1/1/2020  $154,275,000 0 2X Rate
2X 

Fatality 
Rate

LOS B LOS C Full Full

Undeterm
ined US 59 Atlanta Harrison 0ATL-DC-C00 at I-20 Interchange 0.0

Construct eight-leg direct 
connector interchange at I-
20

 $153,067,000 0 Above 
Rate

2X 
Fatality 

Rate
LOS B LOS B Full Full

Undeterm
ined US 59 Atlanta Harrison 0ATL-RR-B00 I-20 0.6 mile south of FM 

2625 5.4 Construct relief route at 
Marshall  $  92,435,000 0 2X Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

Undeterm
ined US 59 Atlanta Harrison 0063-01-A16 0.6 mile south of FM 

2625 North of FM 1186 2.5

Convert divided US 59 to an 
access controlled facility 
with access roads for local 
access

 $  45,157,000 1 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Harrison 0063-01-A15 FM 1186 0.0

Construct interchange 
(overpass and access 
ramps) at FM 1186

 $  12,374,000 2 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Harrison 0063-09-A14 South of FM 1186 Panola/Harrison 

county line 4.2

Convert divided US 59 to an 
access controlled facility 
with overpass and access 
roads for local access

 $  78,144,000 3 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Panola 0063-10-A11 Panola/Harrison 

county line FM 2792 4.4

Convert divided US 59 to an 
access controlled facility 
with access roads for local 
access

 $  80,776,000 4 Above 
Rate

Above 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Panola 0063-10-A13 FM 1794 0.0

Construct interchange 
(overpass and access 
ramps) at FM 1794

 $  12,374,000 5 2X Rate
Above 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Panola 0063-03-A10 FM 2792 CR 305 3.5

Convert divided US 59 to an 
access controlled facility 
with access roads and 
overpass for local access

 $  61,238,000 6 Above 
Rate

Above 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Panola 0063-03-A12 FM 124 0.0

Construct interchange 
(overpass and access 
ramps) at FM 124

 $  12,374,000 7 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Panola 0ATL-RR-A09 CR 305

400 feet south of US 
59/US 59B 
interchange south of 
Carthage

7.0 Construct relief route for 
Carthage on new location  $196,041,000 8 2X Rate

2X 
Fatality 

Rate
LOS B LOS B No No
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Undeterm
ined US 59 Atlanta Panola 0063-04-A07

400 feet south of 
US 59/US 59B 
interchange south of 
Carthage

1.4 miles north of 
FM 999 5.0

Convert divided US 59 to an 
access controlled facility 
with access roads

 $  78,898,000 9 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Panola 0063-04-A08 FM 2517 0.0

Construct interchange 
(overpass and access 
ramps) at FM 2517

 $  12,374,000 10 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Panola 0063-05-A05 1.4 miles north of 

FM 999 CR 430 5.0
Convert divided US 59 to an 
access controlled facility 
with access roads

 $  92,048,000 11 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Panola 0063-05-A06 FM 999 0.0

Construct interchange 
(overpass and access 
ramps) at FM 999

 $  12,374,000 12 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Atlanta Panola 0063-05-A04 CR 430 Panola/ Shelby 

county line 2.4

Convert divided US 59 to an 
access controlled facility 
with access roads and 
overpass for local access

 $  46,209,000 13 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Notes:
1. Project length is approximate and was calculated using ArcGIS measurements of project limits established in Statewide Planning data and studies. 
2. Let dates have been updated, as applicable, based on information provided by TxDOT Districts.
3.  Estimated construction cost only. Does not include costs associated with project development services, mitigation, ROW acquisition, utility relocations, and construction phase services.
4.  Interstate Connectivity Position Numbers increase as I-69 System Projects extend away from a connecting Interstate facility
5. Crash rates are per 100 million Vehicle Miles Traveled and are compared to statewide averages of a similar functional classification.

7. Overlap with a high, medium or low freight plan priority.
8. Full, partial, or no overlap between project limits and established priorities limits.  

Source Data:
(1) I-69 Planning and Feasibility Studies (2013 & 2014)
(2) TxDOT Funding Map 4/1/15
(3) TxDOT TPP Statewide Planning Data via ArcGIS Online (October 5, 2015)
(4) US 77 Program Development Plan (2011)
(5) TxDOT TPP Statewide Planning Data - Statewide_Planning_Desktop_Apr_2015.mpk (April 2015)
(6) TxDOT Traffic Operations Division – Texas Motor Vehicle Crash Highlights (2009-2013)
(7) TxDOT Traffic Operations Division – Statewide Traffic Crash Rates (2009-2013)
(8) Transportation Research Board Highway Capacity Manual (2010)
(9) TxDOT TPP I-69 System Key Corridors Map (March 2015)
(10) I-69 Segment Committee Reports (2012)
(11) Texas Freight Mobility Plan October 5, 2015

6. Level of Service (LOS) is a term used to describe the operating conditions of a roadway based on factors such as speed, travel time, maneuverability, delay, and safety. LOS 
varies from “A” to “F”, 
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Section 3 – Lufkin and Tyler Districts 

  



ID

0.0 Not Applicable

0 0.0 Not Applicable

2 3.6 Not Applicable

0 0.0 Not Applicable

4 4.4 Not Applicable

0 0.0 $0 

0 0.0 $0 

3 8.3 $211,582,000 

2 13.2 $219,337,000 

3 6.3 $104,793,000 

24 113.2 $2,367,368,000 

Route

Total 

Miles

Miles to 

Complete 

**

Estimated Construction 

Cost to Complete 

($2015)

US 59* 135.0 127.0 $2,657,849,000 
US 84 14.0 14.0 $245,231,000 

Total 149.0 141.0 $2,903,080,000 

Plan Authority Project: Planning, feasibility, environmental studies and schematic designs can be advanced.

Candidate Plan Authority Project:  Potential future projects with no authority to initiate work.

Projects 

(No.)

Length 

(Miles)

Designation Pending: TxDOT is actively pursuing Interstate designation.

Under Construction to Meet IS:  Will meet IS when construction is completed.

Part of I-69 System: I-69 System sections already designated.

Meets Interstate Standards:  Meets Interstate standards (IS). 

Pending Review for IS:  Appear to meet IS (i.e. access controlled, grade separated).

UTP Project: Listed in the current TxDOT Unified Transportation Program (UTP).

Backlog Project: Placeholder for readied projects that require additional funding.

Develop Authority Project: Can receive environmental clearance and be advanced into design.

Project Development Status

Program Status Undetermined:  Potential projects that have no planning or programming status.

I-69 System Routes within Districts

March 2016

Estimated 

Construction Cost 

($2015)

I-69 System Current Status

Lufkin and Tyler Districts Summary

* Added 1.4 miles in Liberty County to be advanced by 

Lufkin District (by agreement with the Beaumont 

District) and added 0.9 miles for Diboll Relief Route.

** Based on mileage of projects yet to begin construction.

* Includes US 59 Upgrade through the City of Lufkin
Points of Contact:
Kelly Morris, P.E. - TxDOT Lufkin District 
Director of Transportation Planning and 
Development
Phone: 936.633.4349
(I-69 Route upgrades in the Tyler District  are 
being advanced by the Lufkin District)
or 
Roger Beall, P.E. - TxDOT Transportation 
Planning and Programming Division
Corridor Planning Branch Manager
Phone: 512.486.5154

*

2.4%

3.0% 5.6%
8.8%

4.2%

76.0%

% of I-69 System Route Length

I-69 Implementation Strategy
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Source: 
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I-69 System Program Development Project Status
Lufkin and Tyler Districts

Note:
Sections identified as "Meets Interstate Standards" will need to be
checked for existing bridge structural capacity prior to pursuing designation.
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TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

Undeterm
ined US 59 Lufkin Shelby 0063-06-A02 Panola/ Shelby 

county line
US 59/US 84 Natl 
Corridor 2.2

Convert divided US 59 to an 
access controlled facility 
with access roads and 
Construct four-leg direct 
connector interchange at 
US 59/US 84 and 
accommodate local access 
around the interchange

 $116,030,000 14 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 84 Lufkin Shelby 0LFK-RR-G00 Louisiana border West of Joaquin 5.7

Construct mainlanes, 
access roads, grade-
separated intersections, 
relief route at Joaquin, and 
Sabine River Bridge

 $131,148,000 16 Above 
Rate

Above 
Fatality 

Rate
LOS B LOS B Full No

Undeterm
ined US 84 Lufkin Shelby 0LFK-RR-F00 West of Joaquin US 59 / US 96 8.3

Construct mainlanes, 
access roads, grade-
separated intersections, and 
relief route at Tenaha

 $114,083,000 15 Below 
Rate

2X 
Fatality 

Rate
LOS B LOS B Full No

Undeterm
ined

US 59-
US 84 Lufkin Shelby 0LFK-RR-E00 US 59 / US 96 CR 4653 5.4

Construct mainlanes, 
access roads, grade-
separated intersections, and 
relief route at Tenaha

 $  92,392,000 15 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full No

Undeterm
ined

US 59-
US 84 Lufkin Shelby 0LFK-RR-D00 CR 4653 0.4 miles south of 

CR 4755 7.9

Construct mainlanes, 
access roads, grade-
separated intersections, and 
relief route at Timpson

 $146,563,000 16 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full No

Undeterm
ined US 59 Lufkin

Nacog-
doches, 
Rusk, 
Shelby

0LFK-RR-C00 0.4 miles south of 
CR 4755

FM 2476 /Fitze 
Road 8.8

Construct mainlanes, 
access roads, grade-
separated intersections, and 
relief route at Garrison

 $134,083,000 17 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B Full No

Undeterm
ined US 59 Lufkin Nacog-

doches 0175-07-B00 FM 2476 /Fitze 
Road FM 941 6.1

Construct mainlanes, 
access roads, and grade-
separated intersections

 $102,900,000 18 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Lufkin Nacog-

doches 0175-07-A00 FM 941 North of US 259 4.4
Construct mainlanes, 
access roads, and grade-
separated intersections

 $  72,885,000 19 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Lufkin Nacog-

doches 2560-01-M00 North of US 259 South of FM 1638 2.9 Upgrade  $  65,161,000 20 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS C Full Full

I-69 System Current Project Status Database Summary

TxDOT Lufkin and Tyler Districts

March 2016
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I-69 System Current Project Status Database Summary

TxDOT Lufkin and Tyler Districts

March 2016

Undeterm
ined US 59 Lufkin Nacog-

doches 2560-01-L00 South of FM 1638 South of SH 7 4.1

Estimate is based on the 
US 59 Nacogdoches 
Upgrade Schematic which 
includes replacing bridges 
at SH 7, FM 225, and SH 21 
as well as a grade 
separated interchange at 
2609.

 $  68,982,000 21 Below 
Rate

Below 
Fatality 

Rate
LOS C LOS C Full Full

DEVELO

P-SWPA
US 59 Lufkin Nacog-

doches 0176-01-081 South of SH 7 S of Spradley St 2.7 CONSTRUCT TWO-WAY 
DIRECT CONNECTION 9/1/2020  $  77,500,000 22 2X Rate

Above 
Fatality 

Rate
LOS C LOS D High Full Full

Undeterm
ined US 59 Lufkin Nacog-

doches 0176-01-J23 S of Spradley St North of FM 2782 4.3 Upgrade  $  80,653,000 21 Below 
Rate

Below 
Fatality 

Rate
LOS C LOS D Full No

Undeterm
ined US 59 Lufkin Nacog-

doches 0176-01-I00 North of FM 2782 Angelina County 
Line 2.9

Upgrade - Estimate 
includes FM 2782 overpass 
(NB and SB). Does not 
include Angelina River 
Bridges.

 $  38,507,000 20 Above 
Rate

2X 
Fatality 

Rate
LOS B LOS C Full No

Undeterm
ined US 59 Lufkin Angelina 0176-02-H00 Nacogdoches 

County Line North of FM 2021 2.9

Upgrade - Includes new NB 
Mainlane bridge and NB 
Frontage road bridge at the 
Angelina River. SB 
Mainlane and Frontage 
Road will be combined on 
the existing bridge similar to 
what was proposed in 2001 
US 59 Master Plan. 
Revised estimate includes 
an overpass at FM 843.

 $  49,926,000 19 Above 
Rate

Above 
Fatality 

Rate
LOS C LOS D Full No

Under 
Const US 59 Lufkin Angelina 0176-02-102 North of FM 2021 South of FM 2021 0.8 FM 2021 Interchange

CANDPA US 59 Lufkin Angelina
0176-02-900

(formerly 0176-
02-G00)

South of FM 2021 N of US 59/Lp 287 
Int Ph 1 1.9

CONVERT TO 4 LANE 
FWY W/ FRONTAGE RDS 
& GRADE SEPARATIONS

1/1/2020  $  20,650,000 18 Below 
Rate

2X 
Fatality 

Rate
LOS C LOS C Full No

Under 
Const US 59 Lufkin Angelina 0176-02-090 N of US 59/Lp 287 

Int Ph 1
S of US 59/Lp 287 
Int Ph 1-(Moffet Rd) 1.4 North Near-term 

Interchange
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(3) (1) (3) (4) (1) (3) (4) (3) (1) (3) (4) (3) (1) (3) (4) (5) (7) (5) (6) (5) (8) (5) (8) (11) (10) (9)

TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

I-69 System Current Project Status Database Summary

TxDOT Lufkin and Tyler Districts

March 2016

Undeterm
ined US 59 Lufkin Angelina 2553-01-084 S of US 59/Lp 287 

Int Ph 1-(Moffet Rd) N of SH 103 0.7 Upgrade  $  14,098,000 17 2X Rate
Below 
Fatality 

Rate
LOS C LOS E Full Full

Undeterm
ined US 59 Lufkin Angelina 2553-01-ARR SH 103 North of Diboll 9.6

Develop US 59 to controlled 
access freeway. Upgrade 
US 59 or follow Committee 
New Location 
Recommendation TBD.

Upgrade 16 2X Rate
Below 
Fatality 

Rate
LOS B LOS C Full Full

Undeterm
ined US 59 Lufkin Angelina 2553-01-UPG SH 103 FM 3482 5.2 Upgrade/widen existing 

Loop  $192,239,000 16 2X Rate
Below 
Fatality 

Rate
LOS D LOS E Full Full

CANDPA US 59 Lufkin Angelina 0176-03-085 FM 3482 .5 MI S OF FM 819 1.6
OVERPASS AT FM 819 
AND RECONSTRUCT TO 6-
LANE FREEWAY WITH

1/1/2030  $  41,941,000 15 2X Rate
Above 
Fatality 

Rate
LOS C LOS D High Full Full

CANDPA US 59 Lufkin Angelina 0176-03-118 0.306 MI SOUTH 
OF FM 819

0.5 MI SOUTH OF 
FM 2108 (=North of 
Diboll)

2.8
CONVERTING A NON-
FREEWAY SECTION TO A 
FREEWAY SECTION

1/1/2030  $  42,202,000 14 Below 
Rate

Below 
Fatality 

Rate
LOS C LOS D High Full Full

PLAN US 59 Lufkin Angelina 0176-03-097 N of Diboll S of Diboll 8.0 Diboll Relief Route 1/1/2019  $136,337,000 13 Above 
Rate

Above 
Fatality 

Rate
LOS B LOS C High Full Full

Undeterm
ined US 59 Lufkin Polk/

Angelina 0176-04-P00 S of Diboll 0.6 mile N of FM 
357 2.9

Construct mainlanes and 
access roads bridges over 
Neches River and overflow 
areas

 $226,065,000 12 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS C No No

Undeterm
ined US 59 Lufkin Polk 0176-04-N00 0.6 mile N of FM 

357 
1.4 miles N of FM 
1987 S 4.6

Construct mainlanes, 
access roads, and 
overpasses

 $135,643,000 11 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS C No No

DEVELO

P-SWPA
US 59 Lufkin Polk 0176-04-056 3.4 MI N OF US 287 US 287 3.0

CONST 4 LANE FRWY ON 
WEST SIDE OF 
CORRIGAN

1/1/2022  $  72,399,000 10 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS C High Full Full

NOTE: The project above represents the Angelina County Committee recommendation of a US 59 Upgrade Option with refinements to shift off of 
existing US 59 alignment south of FM 819 (north of the Diboll Relief Route) and go to the south and east of Crown Colony tying back to existing US 
59/Loop 287 at a location between south of US 69 and south of the high school at FM 325. Exact improvements have yet to be determined.

NOTE: The three projects below represent upgrade of existing US 59 through Lufkin. Exact improvements have yet to be determined.
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(3) (1) (3) (4) (1) (3) (4) (3) (1) (3) (4) (3) (1) (3) (4) (5) (7) (5) (6) (5) (8) (5) (8) (11) (10) (9)

TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

I-69 System Current Project Status Database Summary

TxDOT Lufkin and Tyler Districts

March 2016

DEVELO

P-SWPA
US 59 Lufkin Polk 0176-05-104 US 287 2.3 MI S OF US 287 2.6 4 LANE FRWY ON WEST 

SIDE OF CORRIGAN 1/1/2022  $  61,683,000 9 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS C High Full Full

Undeterm
ined US 59 Lufkin Polk 0176-05-L00

1.4 miles N of Jack 
Station Road 
(Moscow Relief 
Route)

2.5 miles S of FM 62 6.0 Construct relief route at 
Moscow  $110,053,000 8 Below 

Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

Undeterm
ined US 59 Lufkin Polk 0176-05-K00 2.5 miles S of FM 

62 (Seven Oaks)
0.5 mile S of FM 942 
W 4.8

Construct mainlanes, 
access roads, and 
overpasses

 $  91,982,000 7 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Lufkin Polk 0176-05-J00 0.5 mile S of FM 

942 W
0.4 miles south of 
Maxine Road 6.1

Construct mainlanes, 
access roads, and 
overpasses

 $109,777,000 6 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS C No No

Undeterm
ined US 59 Lufkin Polk 0176-05-I00 0.4 miles south of 

Maxine Road
S of Livingston 
Relief Route 4.7 Construct mainlanes 

(update shoulder widths)  $  36,638,000 5 Above 
Rate

Above 
Fatality 

Rate
LOS B LOS C Partial No

Undeterm
ined US 59 Lufkin Polk 0177-01-H00 S of Livingston 

Relief Route 
North end of Trinity 
River bridge 7.5 Construct mainlanes 

(update shoulder widths)  $124,990,000 4 Above 
Rate

Above 
Fatality 

Rate
LOS B LOS C Full Full

Undeterm
ined US 59 Lufkin San Jacinto 0177-02-G01 North end of Trinity 

River bridge
0.5 mi North of FM 
1127 2.5

Construct mainlanes, 
access roads (include 
overpass at Farm Pasture 
road)

 $  51,057,000 3 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS C Full Full

Undeterm
ined US 59 Lufkin San Jacinto 0177-02-G00 0.5 mi North of FM 

1127
0.2 miles south of 
SL 424 2.3

Construct mainlanes, 
access roads (N end of 
Shepherd). Include 
Interchange at FM 1127  
and overpass at SL 424

 $  61,513,000 2 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS C Full Full

Meets IS US 59 Lufkin San Jacinto 0177-02-059 0.2 miles south of 
SL 424 SH 150 1.1

Section Currently at 
Interstate Standards 
(Shepherd Relief Route)

Meets IS US 59 Lufkin San Jacinto 0177-02-053 SH 150
S of Union Pacific 
Railroad in 
Shepherd 

2.5 Construct 
Overpass/Underpass

Under 
Const US 59 Lufkin San Jacinto 0177-02-089

S of Union Pacific 
Railroad in 
Shepherd 

N of FM 2914 1.4 Construct Frontage Road

Under 
Const US 59 Lufkin San Jacinto 0177-02-080 N of FM 2914 S of FM 2914 0.8 Construct 

Overpass/Underpass
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(3) (1) (3) (4) (1) (3) (4) (3) (1) (3) (4) (3) (1) (3) (4) (5) (7) (5) (6) (5) (8) (5) (8) (11) (10) (9)

TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

I-69 System Current Project Status Database Summary

TxDOT Lufkin and Tyler Districts

March 2016

PLAN US 59 Lufkin
San 

Jacinto/
Liberty

0177-02-057 S of FM 2914 
NORTH END OF 
CLEVELAND 
BYPASS

5.2
CONVERT TO 4 LANE 
FWY W/ FRONTAGE RDS 
& GRADE SEPARATIONS

1/1/2019  $  83,000,000 1 Below 
Rate

Below 
Fatality 

Rate
LOS C LOS C High No No

Beau-
mont Liberty 0177-03-099

COMBINED IN 0177-02-
057 - TO BE ADVANCED 
BY LFK (1.4 miles IS)

Notes:
1. Project length is approximate and was calculated using ArcGIS measurements of project limits established in Statewide Planning data and studies. 
2. Let dates have been updated, as applicable, based on information provided by TxDOT Districts.
3.  Estimated construction cost only. Does not include costs associated with project development services, mitigation, ROW acquisition, utility relocations, and construction phase services.
4.  Interstate Connectivity Position Numbers increase as I-69 System Projects extend away from a connecting Interstate facility
5. Crash rates are per 100 million Vehicle Miles Traveled and are compared to statewide averages of a similar functional classification.

7. Overlap with a high, medium or low freight plan priority.
8. Full, partial, or no overlap between project limits and established priorities limits.  

Source Data:
(1) I-69 Planning and Feasibility Studies (2013 & 2014)
(2) TxDOT Funding Map 4/1/15
(3) TxDOT TPP Statewide Planning Data via ArcGIS Online (October 5, 2015)
(4) US 77 Program Development Plan (2011)
(5) TxDOT TPP Statewide Planning Data - Statewide_Planning_Desktop_Apr_2015.mpk (April 2015)
(6) TxDOT Traffic Operations Division – Texas Motor Vehicle Crash Highlights (2009-2013)
(7) TxDOT Traffic Operations Division – Statewide Traffic Crash Rates (2009-2013)
(8) Transportation Research Board Highway Capacity Manual (2010)
(9) TxDOT TPP I-69 System Key Corridors Map (March 2015)
(10) I-69 Segment Committee Reports (2012)
(11) Texas Freight Mobility Plan October 5, 2015

6. Level of Service (LOS) is a term used to describe the operating conditions of a roadway based on factors such as speed, travel time, maneuverability, delay, and safety. LOS 
varies from “A” to “F”, 

5 of 5



 

  

 

I-69 Implementation Strategy Report – March 2016 

 

 

 

 

 

 

 

 
 

I-69 Implementation Strategy  

 

Section 4 – Beaumont District 

  



ID

0.0 Not Applicable

0 0.0 Not Applicable

1 4.2 Not Applicable

0 0.0 Not Applicable

0 0.0 Not Applicable

0 0.0 $0 

0 0.0 $0 

1 3.9 $86,000,000 

0 0.0 $0 

0 0.0 $0 

0 0.0 $0 

Route

Total 

Miles

Miles to 

Complete 

**

Estimated Construction 

Cost to Complete 

($2015)

US 59* 8.1 3.9 $86,000,000 

Total 8.1 3.9 $86,000,000 

** Based on mileage of projects yet to begin 

construction.

* Deleted 1.4 miles in Liberty County to be advanced by 

the Lufkin District (by agreement with the Lufkin 

District).

UTP Project: Listed in the current TxDOT Unified Transportation Program (UTP).

Develop Authority Project: Can receive environmental clearance and be advanced into design.

Plan Authority Project: Planning, feasibility, environmental studies and schematic designs can be advanced.

Candidate Plan Authority Project:  Potential future projects with no authority to initiate work.
Program Status Undetermined:  Potential projects that have no planning or programming status.

I-69 System Routes within District

March 2016
Project Development Status

Backlog Project: Placeholder for readied projects that require additional funding.

I-69 System Current Status

Beaumont District Summary Projects 

(No.)

Length 

(Miles)

Estimated 

Construction Cost 

($2015)

Part of I-69 System: I-69 System sections already designated.

Designation Pending: TxDOT is actively pursuing Interstate designation.

Meets Interstate Standards:  Meets Interstate standards (IS). 

Pending Review for IS:  Appear to meet IS (i.e. access controlled, grade separated).

Under Construction to Meet IS:  Will meet IS when construction is completed.

Points of Contact:
Adam Jack, P.E. - TxDOT Beaumont 
District 
Director of Transportation Planning and 
Development
Phone: 409.898.5740
or
Roger Beall, P.E. - TxDOT Transportation 
Planning and Programming Division
Corridor Planning Branch Manager
Phone: 512.486.5154

51.9%

48.1%

% of I-69 System Route Length

I-69 Implementation Strategy
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I-69 System Program Development Project Status
Beaumont District
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(3) (1) (3) (4) (1) (3) (4) (3) (1) (3) (4) (3) (1) (3) (4) (5) (7) (5) (6) (5) (8) (5) (8) (11) (10) (9)

TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

Meets IS US 59 Beau-
mont Liberty 0177-03-062 4.2

Section Currently at 
Interstate Standards 
(Cleveland Relief Route)

DEVELO

P-SWPA
US 59 Beau-

mont Liberty 0177-03-096
SOUTH END OF 
CLEVELAND 
BYPASS

MONTGOMERY 
COUNTY LINE 3.9 WIDEN TO 6 MAIN LANES 

WITH FRONTAGE ROADS 9/1/2018  $  86,000,000 0 Below 
Rate

Below 
Fatality 

Rate
LOS C LOS D High Full Full

Notes:
1. Project length is approximate and was calculated using ArcGIS measurements of project limits established in Statewide Planning data and studies. 
2. Let dates have been updated, as applicable, based on information provided by TxDOT Districts.
3.  Estimated construction cost only. Does not include costs associated with project development services, mitigation, ROW acquisition, utility relocations, and construction phase services.
4.  Interstate Connectivity Position Numbers increase as I-69 System Projects extend away from a connecting Interstate facility
5. Crash rates are per 100 million Vehicle Miles Traveled and are compared to statewide averages of a similar functional classification.

7. Overlap with a high, medium or low freight plan priority.
8. Full, partial, or no overlap between project limits and established priorities limits.  

Source Data:
(1) I-69 Planning and Feasibility Studies (2013 & 2014)
(2) TxDOT Funding Map 4/1/15
(3) TxDOT TPP Statewide Planning Data via ArcGIS Online (October 5, 2015)
(4) US 77 Program Development Plan (2011)
(5) TxDOT TPP Statewide Planning Data - Statewide_Planning_Desktop_Apr_2015.mpk (April 2015)
(6) TxDOT Traffic Operations Division – Texas Motor Vehicle Crash Highlights (2009-2013)
(7) TxDOT Traffic Operations Division – Statewide Traffic Crash Rates (2009-2013)
(8) Transportation Research Board Highway Capacity Manual (2010)
(9) TxDOT TPP I-69 System Key Corridors Map (March 2015)
(10) I-69 Segment Committee Reports (2012)
(11) Texas Freight Mobility Plan October 5, 2015

I-69 System Current Project Status Database Summary

TxDOT Beaumont District

6. Level of Service (LOS) is a term used to describe the operating conditions of a roadway based on factors such as speed, travel time, maneuverability, delay, and safety. LOS 
varies from “A” to “F”, 

March 2016
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Section 5 – Houston District 

  



ID

75.3 Not Applicable

0 0.0 Not Applicable

0 0.0 Not Applicable

0 0.0 Not Applicable

4 9.0 Not Applicable

0 0.0 $0 

2 2.1 $47,000,000 

0 0.0 $0 

0 0.0 $0 

0 0.0 $0 

0 0.0 $0 

Route

Total 

Miles

Miles to 

Complete 

**

Estimated Construction 

Cost to Complete 

($2015)

US 59* 86.4 2.1 $47,000,000 

Total 86.4 2.1 $47,000,000 

** Based on mileage of projects yet to begin 

construction.

* Deleted 0.1 miles for the San Bernard River Bridge 

moved to the Yoakum District.

I-69 System Current Status

Houston District Summary

UTP Project: Listed in the current TxDOT Unified Transportation Program (UTP).

Develop Authority Project: Can receive environmental clearance and be advanced into design.

Plan Authority Project: Planning, feasibility, environmental studies and schematic designs can be advanced.

Candidate Plan Authority Project:  Potential future projects with no authority to initiate work.
Program Status Undetermined:  Potential projects that have no planning or programming status.

I-69 System Routes within District

Part of I-69 System: I-69 System sections already designated.

Designation Pending: TxDOT is actively pursuing Interstate designation.

Meets Interstate Standards:  Meets Interstate standards (IS). 

Pending Review for IS:  Appear to meet IS (i.e. access controlled, grade separated).

Under Construction to Meet IS:  Will meet IS when construction is completed.

Backlog Project: Placeholder for readied projects that require additional funding.

Projects 

(No.)

Length 

(Miles)

Estimated 

Construction Cost 

($2015)March 2016
Project Development Status

Points of Contact:
William (Bill) Brudnick, P.E. - TxDOT 
Houston District 
Director of Transportation Planning and 
Development
Phone: 713.802.5031
or
Roger Beall, P.E. - TxDOT Transportation 
Planning and Programming Division
Corridor Planning Branch Manager
Phone: 512.486.5154

87.2%

10.4% 2.4%
% of I-69 System Route Length

I-69 Implementation Strategy
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Source: 
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I-69 System Program Development Project Status
Houston District

Note:
Sections identified as "Meets Interstate Standards" will need to be
checked for existing bridge structural capacity prior to pursuing designation.

Part of the I-69 System

Meets Interstate Standards

Program Status Undetermined

Under Construction to Meet Interstate Standards

Pending Review for Interstate Standards

Potential Relief Route  (Color indicates status per below)

Potential Relief Route (Color indicates status per below)

Designation Pending

Project Limit

UTP Project

Backlog Project

Candidate PA Project

Plan Authority Project

Develop Authority Project

XXXX-XX-XXX  Project ID (Color indicates status per above)



(3) (1) (3) (4) (1) (3) (4) (3) (1) (3) (4) (3) (1) (3) (4) (5) (7) (5) (6) (5) (8) (5) (8) (11) (10) (9)

TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

I-69 
System I-69 Houston

Montgomer
y
/Harris

NA Liberty County Line I-610 North 35.0 NA Already I-69

I-69 
System I-69 Houston Harris NA I-610 North I-610 West 11.9 NA Already I-69

I-69 
System I-69 Houston Harris/

Fort Bend NA I-610 West Rosenberg 28.4 NA Already I-69

Under 
Const

I-
69/US 

59
Houston Fort Bend 0027-12-106 West of FM 762 Spur 10 1.0

Widen to 6-Ln Rural 
Freeway, Frontage Roads, 
ITS, TMS with Grade 
Separations

2014

Under 
Const US 59 Houston Fort Bend 0089-09-058 West of Spur 10 West of Hamlink Rd 2.3

Widen to 6 Mainlanes, 
Grade Separations, 2-Lane 
Frontage Roads, ITS & 
TMS

12/1/2015 
(Actual)

Under 
Const US 59 Houston Fort Bend 0089-09-065 West of Hamlink Rd East of FM 360 2.3

Widen to 6 Mainlanes, 
Grade Separations, 2-Lane 
Frontage Roads, ITS & 
TMS

12/1/2015 
(Actual)

Under 
Const US 59 Houston Fort Bend 0089-09-066 West of FM 360 West of Darst Rd 3.4

Widen to 6 Mainlanes, 
Grade Separations, 2-Lane 
Frontage Roads, ITS & 
TMS

12/1/2015 
(Actual)

UTP US 59 Houston Fort Bend 0089-09-083 WEST OF DORIS 
ROAD

EAST OF DORIS 
ROAD 0.0

CONSTRUCT 4 LANE 
GRADE SEPARATION, 2 
LANE ACCESS ROAD AND

Spring 
2016 per 

HOU 
7/29/15

 $  25,000,000 

I-69 System Current Project Status Database Summary

TxDOT Houston District

March 2016
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(3) (1) (3) (4) (1) (3) (4) (3) (1) (3) (4) (3) (1) (3) (4) (5) (7) (5) (6) (5) (8) (5) (8) (11) (10) (9)

TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

I-69 System Current Project Status Database Summary

TxDOT Houston District

March 2016

UTP US 59 Houston Fort Bend 0089-09-067 West of Darst Rd Fort Bend/Wharton 
County Line 2.1

WIDEN TO 6 MAIN LANES 
WITH 2-LANE FRONTAGE 
ROADS, GRADE

Spring 
2016 per 

HOU 
7/29/15

 $  22,000,000 

Notes:
1. Project length is approximate and was calculated using ArcGIS measurements of project limits established in Statewide Planning data and studies. 
2. Let dates have been updated, as applicable, based on information provided by TxDOT Districts.
3.  Estimated construction cost only. Does not include costs associated with project development services, mitigation, ROW acquisition, utility relocations, and construction phase services.
4.  Interstate Connectivity Position Numbers increase as I-69 System Projects extend away from a connecting Interstate facility
5. Crash rates are per 100 million Vehicle Miles Traveled and are compared to statewide averages of a similar functional classification.

7. Overlap with a high, medium or low freight plan priority.
8. Full, partial, or no overlap between project limits and established priorities limits.  

Source Data:
(1) I-69 Planning and Feasibility Studies (2013 & 2014)
(2) TxDOT Funding Map 4/1/15
(3) TxDOT TPP Statewide Planning Data via ArcGIS Online (October 5, 2015)
(4) US 77 Program Development Plan (2011)
(5) TxDOT TPP Statewide Planning Data - Statewide_Planning_Desktop_Apr_2015.mpk (April 2015)
(6) TxDOT Traffic Operations Division – Texas Motor Vehicle Crash Highlights (2009-2013)
(7) TxDOT Traffic Operations Division – Statewide Traffic Crash Rates (2009-2013)
(8) Transportation Research Board Highway Capacity Manual (2010)
(9) TxDOT TPP I-69 System Key Corridors Map (March 2015)
(10) I-69 Segment Committee Reports (2012)
(11) Texas Freight Mobility Plan October 5, 2015

6. Level of Service (LOS) is a term used to describe the operating conditions of a roadway based on factors such as speed, travel time, maneuverability, delay, and safety. LOS 
varies from “A” to “F”, 
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Section 6 – Yoakum District 

  



ID

0.0 Not Applicable

0 0.0 Not Applicable

14 21.0 Not Applicable

1 0.6 Not Applicable

4 4.9 Not Applicable

0 0.0 $0 

4 1.9 $39,060,000 

2 3.8 $44,749,000 

3 23.7 $236,883,000 

0 0.0 $0 

16 51.4 $1,228,096,000 

Route

Total 

Miles

Miles to 

Complete 

***

Estimated Construction 

Cost to Complete 

($2015)

US 59* 92.6 66.1 $1,264,349,000 
US 77** 14.7 14.7 $284,439,000 

Total 107.3 80.8 $1,548,788,000 

*** Based on mileage of projects yet to begin 

construction.

March 2016
Program Development Project Status

Backlog Project: Placeholder for readied projects that require additional funding.

I-69 System Current Status

Yoakum District Summary Projects 

(No.)

Length 

(Miles)

Estimated 

Construction Cost 

($2015)

Part of I-69 System: I-69 System sections already designated.

Designation Pending: TxDOT is actively pursuing Interstate designation.

Meets Interstate Standards:  Meets Interstate standards (IS). 

Pending Review for IS:  Appear to meet IS (i.e. access controlled, grade separated).

Under Construction to Meet IS:  Will meet IS when construction is completed.

I-69 System Routes within District

*Added 0.1 miles for San Bernard River

Bridge from the Houston District. 

**0.9 miles added for project overlap into the 

Corpus Christi District.

UTP Project: Listed in the current TxDOT Unified Transportation Program (UTP).

Develop Authority Project: Can receive environmental clearance and be advanced into design.

Plan Authority Project: Planning, feasibility, environmental studies and schematic designs can be advanced.

Candidate Plan Authority Project:  Potential future projects with no authority to initiate work.
Program Status Undetermined:  Potential projects that have no planning or programming status.

Points of Contact:
Jeffery Vinklarek, P.E. - TxDOT Yoakum 
District
Director of Transportation Planning and 
Development
Phone: 361.293.4363
or 
Roger Beall, P.E. - TxDOT Transportation 
Planning and Programming Division
Corridor Planning Branch Manager
Phone: 512.486.5154

19.6%

0.6%
4.5% 1.8%

3.5%

22.1%

47.9%

% of I-69 System Route Length

I-69 Implementation Strategy
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Copyright 2016
Texas Department of Transportation

Notice
This map was produced for internal use

with the Texas Department of Transportation.
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Texas Department of Transportation
Transportation Planning and Programming Division

Data Analysis, Mapping and Reporting Branch
March 2016
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Source: 
TxDOT TPP Statewide Planning Online Data (Accessed 10/5/2015)
I-69 Planning and Feasibility Studies (2013 & 2014)
I-69 Funding Map Data (4/1/2015)

Legend

I-69 System Program Development Project Status
Yoakum District

Note:
Sections identified as "Meets Interstate Standards" will need to be
checked for existing bridge structural capacity prior to pursuing designation.

Project Limit

XXXX-XX-XXX   Project ID (Color indicates status per above)

Potential Relief Route  (Color indicates status per below)

Potential Relief Route (Color indicates status per below)

Part of the I-69 System

Designation Pending

Meets Interstate Standards

Pending Review for Interstate Standards

Under Construction to Meet Interstate Standards

UTP Project

Backlog Project

Develop Authority Project

Plan Authority Project

Candidate PA Project

Program Status Undetermined



(3) (1) (3) (4) (1) (3) (4) (3) (1) (3) (4) (3) (1) (3) (4) (5) (7) (5) (6) (5) (8) (5) (8) (11) (10) (9)

TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

Undeterm
ined US 59 Yoakum Fort Bend/

Wharton 0089-09-BRG At Fort Bend County 
Line 0.2 San Bernard River bridges  $  61,776,000 0 Below 

Rate

Below 
Fatality 

Rate
LOS C LOS D Full Full

PLAN US 59 Yoakum Wharton 0089-08-094 FT. BEND COUNTY 
LINE CANEY CREEK 5.9 DEVELOP PRELIMINARY 

SCHEMATIC 8/1/2016  $  68,559,000 1 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS C High Full Full

Meets IS US 59 Yoakum Wharton 0089-08-052 1.1
Section Currently at 
Interstate Standards (SH 60 
Overpass)

UTP-

LOCAL
US 59 Yoakum Wharton 0089-08-096 SH 60 0.264 MI N OF FM 

102 1.9

CONSTRUCT NEW 
GRADE SEPARATION OF 
US 59,WITH ONE WAY 
FRONTAGE

4/1/2023  $  22,542,000 

Meets IS US 59 Yoakum Wharton 0089-07-081 2.8
Section Currently at 
Interstate Standards (FM 
102 Overpass)

UTP-

LOCAL
US 59 Yoakum Wharton 0089-07-149 0.264 MI N OF FM 

102 FM 102 0.0 CONSTRUCT NEW 
GRADE SEPARATION 4/1/2023  $    1,793,000 

UTP-

LOCAL
US 59 Yoakum Wharton 0089-07-148 FM 102 COLORADO RIVER 

N RELIEF_STR 0.0 CONSTRUCT EXIT RAMP 
AND FRONTAGE ROAD 4/1/2023  $    2,725,000 

PLAN US 59 Yoakum Wharton 0089-07-145 CANEY CREEK BU 59 NORTH OF 
ELCAMPO 7.5 DEVELOP PRELIMINARY 

SCHEMATIC 8/1/2016  $  95,757,000 2 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS C Medium Full Full

Meets IS US 59 Yoakum Wharton 0089-07-080 1.4
Section Currently at 
Interstate Standards (FM 
961 Overpass)

Meets IS US 59 Yoakum Wharton H089-07-065 0.9
Section Currently at 
Interstate Standards (US 59 
Business North Overpass)

DEVELO

P-11PA
US 59 Yoakum Wharton 0089-07-146 BU 59 NORTH OF 

ELCAMPO SH 71 1.3 UPGRADE TO RURAL 
FREEWAY 1/1/2023  $  18,749,000 3 Above 

Rate

Above 
Fatality 

Rate
LOS B LOS C Medium Full Full

Meets IS US 59 Yoakum Wharton G089-07-065 0.8
Section Currently at 
Interstate Standards (FM 
1162 Overpass)

I-69 System Current Project Status Database Summary

TxDOT Yoakum District

March 2016
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(3) (1) (3) (4) (1) (3) (4) (3) (1) (3) (4) (3) (1) (3) (4) (5) (7) (5) (6) (5) (8) (5) (8) (11) (10) (9)

TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

I-69 System Current Project Status Database Summary

TxDOT Yoakum District

March 2016

Meets IS US 59 Yoakum Wharton E089-07-065 0.9
Section Currently at 
Interstate Standards (SH 71 
Overpass)

Under 
Const US 59 Yoakum Wharton 0089-07-133 SH 71 FM 1163 0.5 CONSTRUCT FRONTAGE 

ROADS
11/1/2015 
(Actual)

Under 
Const US 59 Yoakum Wharton 0089-06-081 FM 1163 BU 59 SOUTH OF 

EL CAMPO 1.1 CONSTRUCT FRONTAGE 
ROADS

11/1/2015 
(Actual)

Meets IS US 59 Yoakum Wharton D089-06-024 FM 1163 Overpass 1.0 Section Currently at 
Interstate Standards

Meets IS US 59 Yoakum Wharton B089-06-024 US 59 Business 
South 0.9 Section Currently at 

Interstate Standards

PLAN US 59 Yoakum Wharton 0089-06-080 BU 59 SOUTH OF 
EL CAMPO

JACKSON COUNTY 
LINE 10.3 DEVELOP PRELIMINARY 

SCHEMATIC 8/1/2016  $  72,567,000 4 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS C Medium No No

Undeterm
ined US 59 Yoakum Jackson 0089-05-H00 Wharton County 

Line North of FM 710 3.7

Construct mainlanes, 
access roads, and 
overpass/underpass, 
Upgrade to freeway facility

 $106,007,000 5 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS C No No

Meets IS US 59 Yoakum Jackson Legion Road/FM 
256 

0.3 mile north of 
Airport Road/CR 
270 

1.7 Section Currently at 
Interstate Standards

Meets IS US 59 Yoakum Jackson 0.9 mile south of CR 
251/Cemetery Road

0.4 mile north of CR 
251 1.3 Section Currently at 

Interstate Standards

Undeterm
ined US 59 Yoakum Jackson 0089-04-G00 North of FM 710 South of FM 530 4.0

Construct mainlanes, 
access roads, and 
overpass/underpass, 
Upgrade to freeway facility

 $103,927,000 6 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS C No No

Meets IS US 59 Yoakum Jackson
0.8 mile south of US 
59 Business South 
(Edna)

0.3 mile north of CR 
407 4.5 Section Currently at 

Interstate Standards

Undeterm
ined US 59 Yoakum Jackson 0089-04-F00 South of FM 530 South of CR 115 1.5

Construct mainlanes, 
access roads, and 
overpass/underpass, 
Upgrade to freeway facility

 $100,620,000 7 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS C No No
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(3) (1) (3) (4) (1) (3) (4) (3) (1) (3) (4) (3) (1) (3) (4) (5) (7) (5) (6) (5) (8) (5) (8) (11) (10) (9)

TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

I-69 System Current Project Status Database Summary

TxDOT Yoakum District

March 2016

Undeterm
ined US 59 Yoakum Victoria/ 

Jackson 0089-03-E00 South of CR 115 North of FM 444 7.2

Construct mainlanes, 
access roads, and 
overpass/underpass, 
Upgrade to freeway facility

 $123,947,000 8 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS C No No

Meets IS US 59 Yoakum Victoria 0089-01-036 0.9 mile south of FM 
444

0.7 mile north of FM 
444 1.6 Section Currently at 

Interstate Standards

Undeterm
ined US 59 Yoakum Victoria 0089-01-D00 North of FM 444 North of FM 

1686/Wood St 5.9
Construct mainlanes and 
access roads, Upgrade to 
freeway facility

 $140,067,000 9 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS C No No

Pending 
Review US 59 Yoakum Victoria 0.3 mi north of FM 

1686
0.3 mi south of FM 
1686 0.6 Verify if meets Interstate 

standards

Undeterm
ined US 59 Yoakum Victoria 0088-05-BRG Bus 59 North Bridge 0.2 Replace bridge with 

deficient shoulders  $  26,208,000 10 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

DEVELO

P-SWPA
US 59 Yoakum Victoria 0088-05-085 FM 1686 SL 463 2.5

UPGRADE TO RURAL 
FREEWAY (CONSTRUCT 
FRONTAGE ROADS)

3/1/2023  $  26,000,000 11 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Medium Full Full

Meets IS US 59 Yoakum Victoria North of FM 463 South of FM 463 0.7 Meets IS

UTP US 59 Yoakum Victoria 0088-05-092 HANSELMAN RD 0.0 ADD OVERPASS 6/1/2016  $  12,000,000 

Under 
Const US 59 Yoakum Victoria 0088-05-089 0.02 MI. NORTH 

OF LOOP 463
0.03 MI. NORTH OF 
US 87 2.8 Construct Frontage Roads

Under 
Const US 59 Yoakum Victoria 0088-05-090 0.25 MI. NORTH 

OF US 87
0.28 MI. SOUTH OF 
US 87 0.5 REPLACE BRIDGES AND 

APPROACHES

Meets IS US 59 Yoakum Victoria US 87 South of SH 185 1.4 Meets IS

Undeterm
ined US 59 Yoakum Victoria 0088-05-A00 South of SH 185 North of US 77 2.9

Construct mainlanes,  
access roads, Upgrade to 
freeway facility

 $133,942,000 12 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

Undeterm
ined US 59 Yoakum Victoria 0371-01-N01

US 59 and US 77 
(Spur 91) 
Interchange

2.8

Along US 59 - Included in 
0371-01-N00. For upgrades 
between 0088-05-A16 and 
0088-05-A00.

13 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B Partial Partial

Undeterm
ined US 59 Yoakum Victoria 0088-05-A16 Aloe Road US 59/US 59B 

intersection 2.2
Convert divided US 59 to an 
access controlled facility 
with frontage roads

 $  33,155,000 14 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No
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(3) (1) (3) (4) (1) (3) (4) (3) (1) (3) (4) (3) (1) (3) (4) (5) (7) (5) (6) (5) (8) (5) (8) (11) (10) (9)

TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

I-69 System Current Project Status Database Summary

TxDOT Yoakum District

March 2016

Undeterm
ined US 59 Yoakum Victoria 0088-05-A17 FM 446 0.0

Construct interchange 
(overpass and access 
ramps) at FM 446

 $  11,699,000 14 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Yoakum Victoria 0088-05-A15 US 59B 0.0

Construct interchange 
(overpass and access 
ramps) at US 59B

 $  11,699,000 13 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Yoakum Victoria 0088-04-A14 US 59/US 59B 

intersection
Goliad/Victoria 
Countyline 6.1

Convert divided US 59 to an 
access controlled facility 
with frontage roads

 $  90,610,000 12 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined

US 
77/US 

59
Yoakum Victoria 0371-01-N00

US 59 and US 77 
(Spur 91) 
Interchange

1.4
Along US 77. Construct 
mainlanes, access roads, 
and overpasses

 $  64,171,000 14 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 77 Yoakum Victoria 0371-01-M00 Coleto Creek Warburton Road 7.6

Construct mainlanes, 
access roads, and 
overpasses

 $128,094,000 13 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 77 Yoakum Victoria 0371-01-L00 Warburton Road North of SH 239 5.7

Construct mainlanes, 
access roads, and 
overpasses

 $  92,174,000 12 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Notes:
1. Project length is approximate and was calculated using ArcGIS measurements of project limits established in Statewide Planning data and studies. 
2. Let dates have been updated, as applicable, based on information provided by TxDOT Districts.
3.  Estimated construction cost only. Does not include costs associated with project development services, mitigation, ROW acquisition, utility relocations, and construction phase services.
4.  Interstate Connectivity Position Numbers increase as I-69 System Projects extend away from a connecting Interstate facility
5. Crash rates are per 100 million Vehicle Miles Traveled and are compared to statewide averages of a similar functional classification.

7. Overlap with a high, medium or low freight plan priority.
8. Full, partial, or no overlap between project limits and established priorities limits.  

Source Data:
(1) I-69 Planning and Feasibility Studies (2013 & 2014)
(2) TxDOT Funding Map 4/1/15
(3) TxDOT TPP Statewide Planning Data via ArcGIS Online (October 5, 2015)
(4) US 77 Program Development Plan (2011)
(5) TxDOT TPP Statewide Planning Data - Statewide_Planning_Desktop_Apr_2015.mpk (April 2015)
(6) TxDOT Traffic Operations Division – Texas Motor Vehicle Crash Highlights (2009-2013)
(7) TxDOT Traffic Operations Division – Statewide Traffic Crash Rates (2009-2013)
(8) Transportation Research Board Highway Capacity Manual (2010)
(9) TxDOT TPP I-69 System Key Corridors Map (March 2015)
(10) I-69 Segment Committee Reports (2012)
(11) Texas Freight Mobility Plan October 5, 2015

6. Level of Service (LOS) is a term used to describe the operating conditions of a roadway based on factors such as speed, travel time, maneuverability, delay, and safety. LOS 
varies from “A” to “F”, 
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Section 7 – Corpus Christi District 

  



ID

7.8 Not Applicable

0 0.0 Not Applicable

16 19.8 Not Applicable

0 0.0 Not Applicable

4 11.4 Not Applicable

0 0.0 $0 

1 4.1 $65,000,000 

8 18.0 $219,694,000 

2 15.6 $419,968,000 

10 38.5 $857,022,000 

38 206.8 $3,242,612,000 

Route

Total 

Miles

Miles to 

Complete 

****

Estimated Construction 

Cost to Complete 

($2015)

US 59 88.2 88.2 $1,677,863,000 

US 77* 106.2 78.6 $1,298,824,000 

US 281** 75.7 71.8 $930,616,000 
SH 44*** 51.9 44.4 $896,993,000 

Total 322.0 283.0 $4,804,296,000 

**** Based on mileage of projects yet to begin construction.

Projects 

(No.)

Length 

(Miles)

Estimated 

Construction Cost 

($2015)March 2016
Program Development Project Status

I-69 System Current Status

Corpus Christi District Summary

* 0.2 miles added for Driscoll Relief Route and 0.3 miles added for 

Riviera Relief Route and  0.9 miles deleted for project overlap 

from the Yoakum District.

** 0.3 miles added for Premont Relief Route and  0.6 miles added 

for project overlap into the Pharr District.

*** 3.2 miles added for project overlap into the Laredo District.

UTP Project: Listed in the current TxDOT Unified Transportation Program (UTP).

Develop Authority Project: Can receive environmental clearance and be advanced into design.

Plan Authority Project: Planning, feasibility, environmental studies and schematic designs can be advanced.

Candidate Plan Authority Project:  Potential future projects with no authority to initiate work.
Program Status Undetermined:  Potential projects that have no planning or programming status.

I-69 System Routes within District

Backlog Project: Placeholder for readied projects that require additional funding.

Part of I-69 System: I-69 System sections already designated.

Designation Pending: TxDOT is actively pursuing Interstate designation.

Meets Interstate Standards:  Meets Interstate standards (IS). 

Pending Review for IS:  Appear to meet IS (i.e. access controlled, grade separated).

Under Construction to Meet IS:  Will meet IS when construction is completed.

Points of Contact:
Paula Sales-Evans, P.E. - TxDOT 
Corpus Christi District
Director of Transportation Planning 
and Development
Phone: 361.808.2222
or 
Roger Beall, P.E. - TxDOT 
Transportation Planning and 
Programming Division
Corridor Planning Branch Manager
Phone: 512.486.5154

2.4%
6.2%

3.5%
1.3% 5.6%

4.8%

12.0%

64.2%

% of I-69 System Route Length

I-69 Implementation Strategy
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Undeterm
ined US 59 Corpus 

Christi Goliad 0088-03-A13 Goliad/Victoria 
Countyline

1.0 mile north of 
Franke Road 8.4

Convert divided US 59 to an 
access controlled facility 
with overpass and frontage 
roads

 $123,102,000 11 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Corpus 

Christi Goliad 0CRP-RR-A12 1.0 mile north of 
Franke Road FM 1351 11.1

Construct US 59 Relief 
Route at Goliad.  
Interchanges would be 
included at US 59 and relief 
route and an interchange 
along the relief route

 $200,788,000 10 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Corpus 

Christi Goliad 0088-02-A11 FM 1351 1.8 miles north of 
Bowers Road 8.0

Convert undivided US 59 to 
an access controlled facility 
with frontage roads

 $111,010,000 9 Below 
Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Corpus 

Christi
Bee/

Goliad 0CRP-RR-A10 1.8 miles north of 
Bowers Road CR 417 4.3

Construct US 59 Relief 
Route at Berclair.  
Interchanges would be 
included at US 59 and relief 
route 

 $  84,646,000 8 Below 
Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Corpus 

Christi Bee 0088-01-A09 CR 417 0.6 miles south of 
Deaf Smith Road 5.4

Convert undivided US 59 to 
an access controlled facility 
with frontage roads

 $  81,271,000 7 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

PLAN US 59 Corpus 
Christi Bee 0088-01-048 0.6 miles south of 

Deaf Smith Road
0.6 miles north of 
Harrison Road 9.2

Construct US 59 Relief 
Route at Beeville.  
Interchanges would be 
included at US 59 and relief 
route north of Beeville and 
an interchange at US 181

4/1/2028  $185,968,000 6 2X Rate
Below 
Fatality 

Rate
LOS B LOS B Medium No No

Undeterm
ined US 59 Corpus 

Christi Bee 0447-02-A07 FM 1349 0.0
Construct interchange 
(overpass and access 
ramps) at FM 1349

 $  10,686,000 5 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Corpus 

Christi Bee 0447-02-A06 FM796 0.0
Construct interchange 
(overpass and access 
ramps) at FM 796

 $  10,686,000 4 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

I-69 System Current Project Status Database Summary

TxDOT Corpus Christi District

March 2016
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Undeterm
ined US 59 Corpus 

Christi Bee 0447-02-A05 0.6 miles north of 
Harrison Road

Live Oak/Bee 
Countyline 7.1

Convert undivided US 59 to 
an access controlled facility 
with frontage roads 

 $101,238,000 3 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Corpus 

Christi Live Oak 0447-01-A04 Live Oak/Bee 
Countyline FM 1596 4.3

Convert undivided US 59 to 
an access controlled facility 
with frontage roads.

 $  61,319,000 2 Below 
Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Corpus 

Christi Live Oak 0447-01-A03 FM1596 0.0
Construct interchange 
(overpass and access 
ramps) at FM 1596

 $  10,686,000 1 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Corpus 

Christi Live Oak 0447-01-A02 FM1596 I-37 2.5
Convert undivided US 59 to 
an access controlled facility 
with frontage roads 

 $102,922,000 0 Below 
Rate

2X 
Fatality 

Rate
LOS B LOS B No No

CANDPA US 59 Corpus 
Christi Live Oak 0447-01-051 1.0 MILES WEST 

OF IH 37
1.0 MILES EAST OF 
IH 37 2.0

CONSTRUCT 
DIRECTIONAL 
INTERCHANGE

7/1/2023  $114,400,000 0 2X Rate
Below 
Fatality 

Rate
LOS B LOS B Low No No

I-37

Undeterm
ined US 59 Corpus 

Christi Live Oak 0447-01-FF0 I-37 US 59 RR east of 
George West 2.2

Construct mainlanes, 
access roads, and 
overpasses

 $135,771,000 0 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Corpus 

Christi Live Oak 0CRP-RR-A29 US 59 east of 
George West CR 138 6.7

Construct US 59 Relief 
Route at George West with 
two direct connectors to US 
281 and interchange at US 
59 South

 $126,020,000 3 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full No

Undeterm
ined US 59 Corpus 

Christi Live Oak 0542-06-A28 CR 138 CR 157 7.7

Convert undivided US 59 to 
an access controlled facility  
with intermittent access 
roads and overpass 

 $  88,639,000 4 Below 
Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Corpus 

Christi Live Oak 0542-06-A26 Dougherty Ranch 
Road CR 157 5.9

Convert undivided US 59 to 
an access controlled facility 
with intermittent access 
roads 

 $  67,097,000 5 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Corpus 

Christi Live Oak 0542-06-A27 FM 1359 FM 1359 0.0 Construct interchange FM 
1359  $  11,474,000 6 Below 

Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Corpus 

Christi Live Oak 0542-06-A24 McMullen/Live Oak 
Countyline

Dougherty Ranch 
Road 3.4

Upgrade undivided US 59 to 
an access controlled facility   
with intermittent access 
roads 

 $  38,666,000 7 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No
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Undeterm
ined US 59 Corpus 

Christi Live Oak 0542-06-A25 FM 624 FM 624 0.0 Construct interchange at FM 
624  $  11,474,000 8 Above 

Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 77 Corpus 

Christi Refugio 0371-02-K00 North of SH 239 4.0 miles south of 
SH 239 4.0

Construct mainlanes, 
access roads, and 
overpasses

 $  97,593,000 11 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 77 Corpus 

Christi Refugio 0371-02-J00 4.0 miles south of 
SH 239 William Ranch Road 4.8

Construct mainlanes, 
access roads, and 
overpasses

 $  56,914,000 10 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 77 Corpus 

Christi Refugio 0371-02-I00 William Ranch 
Road North of Refugio 9.2

Construct mainlanes, 
access roads, and 
overpasses

 $115,331,000 9 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

CANDPA US 77 Corpus 
Christi Refugio 0371-03-090 N OF REFUGIO

S OF REFUGIO 
(RELIEF ROUTE) 
(Toup Road)

6.5
ROUTE FEASIBILITY 
STUDY ON US 77 
REFUGIO

8/1/2023  $140,400,000 8 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 77 Corpus 

Christi Refugio 0371-03-G00 Toup Road 3.4 miles south of 
Woods Avenue 5.4

Construct mainlanes, 
access roads, and 
overpasses

 $138,045,000 7 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 77 Corpus 

Christi Refugio 0371-03-F00 3.4 miles South of 
Woods Avenue

1.3 miles north of 
Aransas River 5.1

Construct mainlanes, 
access roads, and 
overpasses

 $  50,554,000 6 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 77 Corpus 

Christi

San 
Patricio/ 
Refugio

0371-04-E00 1.3 miles north of 
Aransas River

US 77 Business 
North (Sinton 6.7

Construct mainlanes, 
access roads, and 
overpasses

 $  82,007,000 5 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

DEVELO

P-11PA
US 77 Corpus 

Christi
San 

Patricio 0371-04-062 BUSINESS NORTH 
(SINTON)

CHILTIPIN CREEK 
BR (CONTROL 
BREAK)

0.9 UPGRADE TO FREEWAY 
STANDARDS 2/1/2024  $  36,400,000 4 2X Rate

Below 
Fatality 

Rate
LOS B LOS B Low No Full

Meets IS US 77 Corpus 
Christi

San 
Patricio 0371-04-059 US 77 Business 

North (Sinton) 1.0 Constructed to meet 
Interstate standards

Meets IS US 77 Corpus 
Christi

San 
Patricio D371-04-034 SH 89 0.7 Meets Interstate Standards

Meets IS US 77 Corpus 
Christi

San 
Patricio C371-04-034 US 181 0.4 Meets Interstate Standards

Meets IS US 77 Corpus 
Christi

San 
Patricio B372-01-050 SH 188 0.8 Meets Interstate Standards

Meets IS US 77 Corpus 
Christi

San 
Patricio A372-01-050 FM 1945 0.7 Meets Interstate Standards
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DEVELO

P-11PA
US 77 Corpus 

Christi
San 

Patricio 0372-01-101
CHILTIPIN CREEK 
BR (CONTROL 
BREAK)

BUSINESS SOUTH 
(SINTON) 1.4 UPGRADE TO FREEWAY 

STANDARDS 2/1/2024  $  35,000,000 3 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B Low No Full

CANDPA US 77 Corpus 
Christi

San 
Patricio 0372-01-902 BUSINESS SOUTH 

(SINTON) NORTH OF ODEM 2.4 UPGRADE TO FREEWAY 
STANDARDS 2/1/2023  $  37,000,000 2 Below 

Rate

Below 
Fatality 

Rate
LOS B LOS B Medium No Full

CANDPA US 77 Corpus 
Christi

San 
Patricio 0372-01-056 NORTH OF ODEM SOUTH OF ODEM 4.3 ROUTE FEASIBILITY 

STUDY ON US 77 ODEM 8/1/2025  $135,010,000 1 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS B Medium Full Full

CANDPA US 77 Corpus 
Christi

San 
Patricio 0372-01-900 SOUTH OF ODEM IH 37 AND 

INTERCHANGE 2.9
UPGRADE FREEWAY 
AND UPGRADE 
INTERCHANGE

2/1/2023  $133,580,000 0 Above 
Rate

Above 
Fatality 

Rate
LOS B LOS B Medium No Full

I-37/
US 77

Corpus 
Christi Nueces NA I-69E US 77 2.4

I-69 
System I-69E Corpus 

Christi Nueces NA I-37 SH 44 6.2 NA Already I-69E

I-69 
System I-69E Corpus 

Christi Nueces 0102-02-095 SH 44 0.4 miles south of 
FM 892 1.6 NA Already I-69E

Under 
Const US 77 Corpus 

Christi Nueces 0102-02-096 500 feet south of 
FM 892

1400 feet N of CR 
30 (5000 feet south 
of FM 2826)

3.2 Under construction to meet 
Interstate standards

DEVELO

P-11PA
US 77 Corpus 

Christi Nueces 0102-02-101 NORTH OF FM 
2826

SOUTH OF CR 28 
(CONTROL BREAK) 3.0

CONSTRUCT MAIN 
LANES, FRONTAGE 
ROADS AND 
STRUCTURES

12/1/2016  $  11,699,000 0 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No Full

DEVELO

P-11PA
US 77 Corpus 

Christi Nueces 0102-03-083 S OF CR28 CR 16 4.1
CONSTRUCT RELIEF 
ROUTE AROUND 
DRISCOLL

12/1/2016  $  63,172,000 1 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No Full

DEVELO

P-11PA
US 77 Corpus 

Christi Nueces 0102-03-082 CR 16 FM 3354 2.4
CONSTRUCT MAIN 
LANES AND 
OVERPASSES

12/1/2016  $  12,868,000 2 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full
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Under 
Const US 77 Corpus 

Christi Nueces 0102-03-081 FM 3354 Kleberg/Nueces 
county line 4.3 Under construction to meet 

Interstate standards

Under 
Const US 77 Corpus 

Christi Kleberg 0102-04-096 Kleberg/Nueces 
county line FM 1898 2.8 Under construction to meet 

Interstate standards

Meets IS US 77 Corpus 
Christi Kleberg

0102-04-T00
0102-040-078, 

83
0102-040-063

at FM 1898 and FM 
2045 
at SH 141

1.3 Meets IS

Meets IS US 77 Corpus 
Christi Kleberg 0102-04-095 south of SH 141 north of FM 425 1.2 Constructed to meet IS

Meets IS US 77 Corpus 
Christi Kleberg

0102-04-R00
0102-04-056, 

and 079
north of FM 425 0.6 miles south of 

FM 1356 1.0 Meets IS

DEVELO

P-SWPA
US 77 Corpus 

Christi Kleberg 0102-04-099 FM 1356 CR 2130 3.0
Construct mainlanes, 
frontage roads, and 
structures

2/1/2018  $  30,299,000 3 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

CANDPA US 77 Corpus 
Christi Kleberg 0102-04-097 County Road 2130 1.5 miles north of 

SH 285 8.5
Construct mainlanes, 
frontage roads, and 
structures

2/1/2023  $  67,267,000 4 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

CANDPA US 77 Corpus 
Christi Kleberg 0102-04-098 1.5 miles north of 

SH 285 SH 285 2.3 Construct relief route 
around Riviera 9/1/2022  $  34,511,000 5 Below 

Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

CANDPA US 77 Corpus 
Christi Kleberg 0327-01-030 SH 285 Kenedy/Kleberg 

county line 1.7 Construct relief route 
around Riviera 9/1/2022  $  21,174,000 6 Above 

Rate

Above 
Fatality 

Rate
LOS B LOS B Full Full

Undeterm
ined

US 
281/US 

59

Corpus 
Christi Live Oak 0CRP-RR-

EE0
US 59 east of 
George West

US 281 south of 
George West 1.0 Construct US 281 relief 

route at George West  $  76,015,000 1 Above 
Rate

2X 
Fatality 

Rate
LOS B LOS B Full No

Undeterm
ined US 281 Corpus 

Christi Live Oak 0254-01-DD0 South of George 
West

2.3 miles south of 
CR 151 7.2

Construct mainlanes, 
access roads, and 
overpasses

 $  77,280,000 2 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 281 Corpus 

Christi Live Oak 0254-02-CC0 2.3 miles south of 
CR 151

1.0 mile north of 
FM 3162 5.8

Construct mainlanes, 
access roads, and 
overpasses

 $  65,815,000 3 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 281 Corpus 

Christi
Jim Wells/
Live Oak 0254-02-BB0 1.0 mile north of FM 

3162 FM 624 6.5
Construct mainlanes, 
access roads, and 
overpasses

 $  79,562,000 4 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No
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Meets IS US 281 Corpus 
Christi Jim Wells 0254-03-061 FM 624 Overpass 0.9 Section Currently at 

Interstate Standards

Undeterm
ined US 281 Corpus 

Christi Jim Wells 0254-03-Z00 FM 624 1.5 miles south of 
CR 225 7.3

Construct mainlanes, 
access roads, and 
overpasses

 $  89,481,000 5 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 281 Corpus 

Christi Jim Wells 0254-03-Y00 1.5 miles south of 
CR 225

US 281 Business 
Route North 8.1

Construct mainlanes, 
access roads, and 
overpasses

 $  96,944,000 6 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

DEVELO

P
US 281 Corpus 

Christi Jim Wells 0254-07-008
ON US281 AT 
CR116 
INTERSECTION

. 1.0 CONSTRUCT GRADE 
SEPARATION  $  12,256,000 7 Above 

Rate

Above 
Fatality 

Rate
LOS B LOS B No No

Meets IS US 281 Corpus 
Christi Jim Wells 0254-07-X00 SH 44 Overpass 0.7 Section Currently at 

Interstate Standards 

Meets IS US 281 Corpus 
Christi Jim Wells 0254-07-003 SH 44 FM 1554 overpass 1.0 Construct overpass at FM 

1554

Undeterm
ined US 281 Corpus 

Christi Jim Wells 0254-07-V00 US 281 Business 
Route North

US 281 Business 
Route South 5.5

Construct mainlanes, 
access roads, and 
overpasses

 $  84,992,000 8 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS B No Full

Undeterm
ined US 281 Corpus 

Christi Jim Wells 0255-01-T00 SH 141 US 281 Business 
Route South 8.8

Construct mainlanes, 
access roads, and 
overpasses

 $108,960,000 7 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No Full

Meets IS US 281 Corpus 
Christi Jim Wells 0255-01-074 FM 2508 Overpass 0.6 Section Currently at 

Interstate Standards 

Meets IS US 281 Corpus 
Christi Jim Wells 0255-01-040 SH 141 Overpass 0.7 Section Currently at 

Interstate Standards 

Undeterm
ined US 281 Corpus 

Christi Jim Wells 0255-01-R00 SH 141 CR 431 11.3
Construct mainlanes, 
access roads, and 
overpasses

 $109,696,000 6 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No Full

UTP-

P14B
US 281 Corpus 

Christi Jim Wells 0255-02-050 CR 431 CR 419 4.1 Construct relief route at 
Premont 7/1/2017  $  65,000,000 

Undeterm
ined US 281

Corpus 
Christi/ 
Pharr

Jim 
Wells/Broo

ks
0255-02-P00 CR 419 0.27 mile north of 

FM 1418 5.2
Construct mainlanes, 
access roads, and 
overpasses

 $  64,615,000 5 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

Meets IS SH 44 Corpus 
Christi Nueces SH 358 0.7 Miles east of FM 

3386 5.7
Controlled access freeway 
from SH 358 to Clarkwood 
RR
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TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

I-69 System Current Project Status Database Summary

TxDOT Corpus Christi District

March 2016

Under 
Const SH 44 Corpus 

Christi Nueces 0102-01-106 0.45 miles west of 
FM 3386

0.7 Miles east of FM 
3386 1.1 Under Construction 7/1/2015

DEVELO

P-11PA
SH 44 Corpus 

Christi Nueces 0102-01-088 0.19 miles west of 
FM 1694

0.45 miles west of 
FM 3386 2.2

CONSTRUCT 
MAINLANES,INTERCHAN
GES AND FRONTAGE 
ROADS

2/1/2018  $  18,000,000 1 2X Rate
Above 
Fatality 

Rate
LOS B LOS B No No

Meets IS SH 44 Corpus 
Christi Nueces 0102-02-099 FM 1694 0.7 Construct Overpass

PLAN SH 44 Corpus 
Christi Nueces 0373-09-001 CR 248 FM 24 6.4

ROUTE FEASIBILITY 
STUDY SH 44 
ROBSTOWN

11/1/2016  $234,000,000 0 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS B No Full

CANDPA SH 44 Corpus 
Christi Nueces 0373-09-002 SH 44 US 77 0.0

CONSTRUCT MAIN 
LANES,CONNECTORS 
AND STRUCTURES

7/1/2020  $  43,680,000 0 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B Medium No No

Undeterm
ined SH 44 Corpus 

Christi Nueces 0373-03-F00 West of Robstown East of FM 70 9.6
Construction of mainlanes, 
access roads, and 
overpasses

 $138,154,000 1 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No Full

Undeterm
ined SH 44 Corpus 

Christi
Jim Wells/ 

Nueces 4CRP-RR-E00
East of FM 70 
(Agua Dulce relief 
route)

West of Agua Dulce 5.9

Construct relief route at 
Agua Dulce; includes 
construction of mainlanes, 
access roads, and 
overpasses

 $  86,434,000 2 Above 
Rate

Above 
Fatality 

Rate
LOS B LOS B No Full

Undeterm
ined SH 44 Corpus 

Christi Jim Wells 0373-04-D00 West of Agua Dulce SH 359 east of Alice 2.8
Construction of mainlanes, 
access roads, and 
overpasses

 $  20,712,000 3 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No Full

CANDPA SH 44 Corpus 
Christi Jim Wells 0373-07-001

0.8 MI E OF EXIST 
SH 359 E OF 
ALICE

0.43MI W OF 
US281 RLF RT W 
OF ALICE

7.9 CONSTRUCT RELIEF 
ROUTE AT ALICE 1/1/2026  $130,000,000 4 2X Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full
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(3) (1) (3) (4) (1) (3) (4) (3) (1) (3) (4) (3) (1) (3) (4) (5) (7) (5) (6) (5) (8) (5) (8) (11) (10) (9)

TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

I-69 System Current Project Status Database Summary

TxDOT Corpus Christi District

March 2016

Undeterm
ined SH 44

Corpus 
Christi/ 
Laredo

Duval/Jim 
Wells 4CRP-RR-C00

SH 359 east of 
Alice (San 
Diego/Alice relief 
route)

West of San Diego 9.6

Construct relief route at 
Alice and San Diego; 
includes construction of 
mainlanes, access roads, 
overpasses, and direct 
connects between SH 44 
and US 281

 $226,013,000 5 2X Rate
Above 
Fatality 

Rate
LOS B LOS B Full Full

Notes:
1. Project length is approximate and was calculated using ArcGIS measurements of project limits established in Statewide Planning data and studies. 
2. Let dates have been updated, as applicable, based on information provided by TxDOT Districts.
3.  Estimated construction cost only. Does not include costs associated with project development services, mitigation, ROW acquisition, utility relocations, and construction phase services.
4.  Interstate Connectivity Position Numbers increase as I-69 System Projects extend away from a connecting Interstate facility
5. Crash rates are per 100 million Vehicle Miles Traveled and are compared to statewide averages of a similar functional classification.

7. Overlap with a high, medium or low freight plan priority.
8. Full, partial, or no overlap between project limits and established priorities limits.  

Source Data:
(1) I-69 Planning and Feasibility Studies (2013 & 2014)
(2) TxDOT Funding Map 4/1/15
(3) TxDOT TPP Statewide Planning Data via ArcGIS Online (October 5, 2015)
(4) US 77 Program Development Plan (2011)
(5) TxDOT TPP Statewide Planning Data - Statewide_Planning_Desktop_Apr_2015.mpk (April 2015)
(6) TxDOT Traffic Operations Division – Texas Motor Vehicle Crash Highlights (2009-2013)
(7) TxDOT Traffic Operations Division – Statewide Traffic Crash Rates (2009-2013)
(8) Transportation Research Board Highway Capacity Manual (2010)
(9) TxDOT TPP I-69 System Key Corridors Map (March 2015)
(10) I-69 Segment Committee Reports (2012)
(11) Texas Freight Mobility Plan October 5, 2015

6. Level of Service (LOS) is a term used to describe the operating conditions of a roadway based on factors such as speed, travel time, maneuverability, delay, and safety. LOS 
varies from “A” to “F”, 
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Section 8 – Laredo and San Antonio 

Districts 

  



ID

1.4 Not Applicable

0 0.0 Not Applicable

1 0.3 Not Applicable

0 0.0 Not Applicable

1 1.0 Not Applicable

0 0.0 $0 

3 1.3 $39,400,000 

0 0.0 $0 

1 6.9 $124,800,000 

0 0.0 $0 

21 100.9 $1,505,547,000 

Route

Total 

Miles

Miles to 

Complete 

**

Estimated Construction 

Cost to Complete 

($2015)

US 59 91.2 88.5 $1,415,405,000 
SH 44* 20.6 20.6 $254,342,000 

Total 111.8 109.1 $1,669,747,000 

** Based on mileage of projects yet to begin 

construction.

Backlog Project: Placeholder for readied projects that require additional funding.

Part of I-69 System: I-69 System sections already designated.

Designation Pending: TxDOT is actively pursuing Interstate designation.

Meets Interstate Standards:  Meets Interstate standards (IS). 

Pending Review for IS:  Appear to meet IS (i.e. access controlled, grade separated).

Under Construction to Meet IS:  Will meet IS when construction is completed.

*  3.2 miles deleted for project overlap from the Corpus 

Christi District.

UTP Project: Listed in the current TxDOT Unified Transportation Program (UTP).

Develop Authority Project: Can receive environmental clearance and be advanced into design.

Plan Authority Project: Planning, feasibility, environmental studies and schematic designs can be advanced.

Candidate Plan Authority Project:  Potential future projects with no authority to initiate work.
Program Status Undetermined:  Potential projects that have no planning or programming status.

I-69 System Routes within Districts

Projects 

(No.)

Length 

(Miles)

Estimated 

Construction Cost 

($2015)March 2016
Project Development Status

I-69 System Current Status

Laredo and San Antonio Districts Summary

Points of Contact:
Alberto Ramirez, P.E. - TxDOT Laredo 
District 
Director of Transportation Planning and 
Development
Phone: 956.712.7446
(I-69 Route upgrades in the San Antonio 
District are being advanced by the Laredo 
District)
or 
Roger Beall, P.E. - TxDOT Transportation 
Planning and Programming Division
Corridor Planning Branch Manager
Phone: 512.486.5154

1.2%

0.3% 0.9%

1.2%
6.2%

90.2%

% of I-69 System Route Length

I-69 Implementation Strategy
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(3) (1) (3) (4) (1) (3) (4) (3) (1) (3) (4) (3) (1) (3) (4) (5) (7) (5) (6) (5) (8) (5) (8) (11) (10) (9)

TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

Undeterm
ined US 59 San 

Antonio McMullen 0542-05-A23 McMullen/Live Oak 
County line

Duval/McMullen 
County line 3.5

Convert undivided US 59 to 
an access controlled facility  
with intermittent access 
roads 

 $  38,560,000 9 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Laredo Duval 0542-04-A22 Duval/McMullen 

County line CR 408/CR101 6.4

Convert undivided US 59 to 
an access controlled facility  
with intermittent access 
roads and overpass 

 $  73,313,000 10 Below 
Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Laredo Duval 0542-04-A20 CR 408/CR101 CR 407 2.6

Convert undivided US 59 to 
an access controlled facility  
with intermittent access 
roads 

 $  29,674,000 9 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Laredo Duval 0542-04-A21 FM 2359 FM 2359 0.0 Construct interchange at FM 

2359  $  11,474,000 8 Below 
Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Laredo Duval 0542-04-A19 CR 407 US 59/Relief Route 7.0

Convert undivided US 59 to 
an access controlled facility 
with access roads and two 
overpasses 

 $  62,006,000 7 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined

US 59/
SH 44 Laredo Duval 4CRP-RR-A00

US 59/SH 44 
Intersection east of 
Freer (Freer relief 
route)

7.6

Construct US 59 relief route 
at Freer; includes 
construction of US 59 
mainlanes, access roads, 
overpasses, and direct 
connects from SH 44 to US 
59

 $224,185,000 6 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B Full No

Undeterm
ined US 59 Laredo Duval 0542-03-A15 1.13 miles south of 

SH 44 Wilson St 3.0

Convert undivided US 59 to 
an access controlled facility 
with intermittent access 
roads 

 $  43,182,000 7 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

I-69 System Current Project Status Database Summary

TxDOT Laredo and San Antonio Districts

March 2016
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(3) (1) (3) (4) (1) (3) (4) (3) (1) (3) (4) (3) (1) (3) (4) (5) (7) (5) (6) (5) (8) (5) (8) (11) (10) (9)

TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

I-69 System Current Project Status Database Summary

TxDOT Laredo and San Antonio Districts

March 2016

Undeterm
ined US 59 Laredo Duval 0542-03-A14 Wilson St Webb County Line 6.2

Convert undivided US 59 to 
an access controlled facility 
with intermittent access 
roads and overpass

 $  73,908,000 8 Below 
Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Laredo Webb 0542-02-A13 Webb/Duval County 

Line FM 2050 3.0

Convert undivided US 59 to 
an access controlled facility 
with intermittent access 
roads

 $  31,843,000 9 Below 
Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Laredo Webb 0542-02-A12 FM 2050 0.0 Construct interchange at FM 

2050 (Border Patrol Station)  $  18,223,000 10 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Laredo Webb 0542-02-A11 FM 2050 FM 2895 12.8

Convert undivided US 59 to 
an access controlled facility 
with intermittent access 
roads and overpass 

 $147,384,000 10 Below 
Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Laredo Webb 0542-02-A10 FM 2895 0.0 Construct interchange at FM 

2895  $  11,474,000 9 2X Rate
Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Laredo Webb 0542-02-A08 FM 2895 Ghety Dix Road 7.6

Convert undivided US 59 to 
an access controlled facility 
with intermittent access 
roads and overpass for 
local access

 $  87,661,000 8 Below 
Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Laredo Webb 0542-01-A07 Ghety Dix Road Las Lomas Road 5.4

Convert undivided US 59 to 
an access controlled facility 
with intermittent access 
roads and overpass

 $  43,150,000 7 Below 
Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Laredo Webb 0542-01-A06 RR 7150J 0.0 Construct interchange at RR 

7150J  $  11,474,000 6 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Laredo Webb 0542-01-A05 Las Lomas Road RR 7150J 6.4

Convert undivided US 59 to 
an access controlled facility 
with intermittent access 
roads and overpass 

 $  93,143,000 5 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B No No
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(3) (1) (3) (4) (1) (3) (4) (3) (1) (3) (4) (3) (1) (3) (4) (5) (7) (5) (6) (5) (8) (5) (8) (11) (10) (9)

TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

I-69 System Current Project Status Database Summary

TxDOT Laredo and San Antonio Districts

March 2016

Undeterm
ined US 59 Laredo Webb 0542-01-A04 6.55 miles east of 

Killam Road
0.75 miles east of 
Killam Road 5.8

Convert undivided US 59 to 
an access controlled facility 
with intermittent access 
roads and overpass

 $  67,085,000 4 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Laredo Webb 0542-01-A03

State 
Representative 
Henry Cuellar 
Roadway

0.0
Construct interchange at 
State Representative Henry 
Cuellar Roadway

 $  11,474,000 3 Above 
Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Undeterm
ined US 59 Laredo Webb 0542-01-A02 0.75 miles east of 

Killam Road CR 407 3.0

Convert undivided US 59 to 
an access controlled facility 
with intermittent access 
roads 

 $  82,003,000 2 2X Rate
2X 

Fatality 
Rate

LOS B LOS B No No

Undeterm
ined US 59 Laredo Webb 0542-01-A01 US 59/Loop 20 

intersection 0.0
Construct four-leg direct 
connector interchange at 
US 59/Loop 20

 $  89,989,000 1 2X Rate
Below 
Fatality 

Rate
LOS B LOS B Full Full

PLAN US 59 Laredo Webb 0086-14-072 US 59/Loop 20 
Interchange International Blvd 6.9 Upgrade existing highway to 

freeway standards 8/1/2018  $124,800,000 0 Above 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

UTP - 

1010CB
US 59 Laredo Webb 0086-14-058 US 59/LOOP 20 

INTERCHANGE

E OF 
INTERNATIONAL 
BLVD

0.0
SCHEMATIC, 
ENVIRONMENTAL, ROW-
SURVEY/MAPPING

 $                 -   

Under 
Const US 59 Laredo Webb 0086-14-066

0.45 MI EAST OF 
INTERNATIONAL 
BLVD

0.25 MI WEST OF 
MCPHERSON 
ROAD

1.0

FOR THE 
CONSTRUCTION OF 
INTERCHANGE FACILITY 
OVER INTERNATIONAL 
BLVD

12/1/2015 
(Actual)

UTP - 

1611
US 59 Laredo Webb 0086-14-065 0.160 MILES WEST 

OF MCPHERSON
0.330 MILES WEST 
OF IH 35 1.3

FOR THE 
CONSTRUCTION OF AN 
INTERCHANGE FACILITY 
OVER IH35

8/1/2016  $  39,400,000 

UTP - 

1010CB
US 59 Laredo Webb 0086-14-051 3000 FEET EAST 

OF HAVANA

0.5 MI WEST OF 
MILO 
INTERCHANGE

0.0
SCHEMATIC, 
ENVIRONMENTAL, ROW-
SURVEY/MAPPING & PSE

5/1/2015  $                 -   

US 59 Laredo Webb 0.330 MILES WEST 
OF IH 35 I-69W 0.3

I-69 
System I-69W Laredo Webb NA I-35 0.6 miles west of FM 

1472 1.4 NA-Already I-69W
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(3) (1) (3) (4) (1) (3) (4) (3) (1) (3) (4) (3) (1) (3) (4) (5) (7) (5) (6) (5) (8) (5) (8) (11) (10) (9)

TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

I-69 System Current Project Status Database Summary

TxDOT Laredo and San Antonio Districts

March 2016

Undeterm
ined SH 44 Laredo Duval 0237-05-B00 West of San Diego

US 59/SH 44 
Intersection east of 
Freer 

20.6
Construction of mainlanes, 
access roads, and 
overpasses

 $254,342,000 6 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B No No

Notes:
1. Project length is approximate and was calculated using ArcGIS measurements of project limits established in Statewide Planning data and studies. 
2. Let dates have been updated, as applicable, based on information provided by TxDOT Districts.
3.  Estimated construction cost only. Does not include costs associated with project development services, mitigation, ROW acquisition, utility relocations, and construction phase services.
4.  Interstate Connectivity Position Numbers increase as I-69 System Projects extend away from a connecting Interstate facility
5. Crash rates are per 100 million Vehicle Miles Traveled and are compared to statewide averages of a similar functional classification.

7. Overlap with a high, medium or low freight plan priority.
8. Full, partial, or no overlap between project limits and established priorities limits.  

Source Data:
(1) I-69 Planning and Feasibility Studies (2013 & 2014)
(2) TxDOT Funding Map 4/1/15
(3) TxDOT TPP Statewide Planning Data via ArcGIS Online (October 5, 2015)
(4) US 77 Program Development Plan (2011)
(5) TxDOT TPP Statewide Planning Data - Statewide_Planning_Desktop_Apr_2015.mpk (April 2015)
(6) TxDOT Traffic Operations Division – Texas Motor Vehicle Crash Highlights (2009-2013)
(7) TxDOT Traffic Operations Division – Statewide Traffic Crash Rates (2009-2013)
(8) Transportation Research Board Highway Capacity Manual (2010)
(9) TxDOT TPP I-69 System Key Corridors Map (March 2015)
(10) I-69 Segment Committee Reports (2012)
(11) Texas Freight Mobility Plan October 5, 2015

6. Level of Service (LOS) is a term used to describe the operating conditions of a roadway based on factors such as speed, travel time, maneuverability, delay, and safety. LOS 
varies from “A” to “F”, 
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Section 9 – Pharr District 



ID

72.8 Not Applicable

0 0.0 Not Applicable

3 7.6 Not Applicable

3 2.8 Not Applicable

0 0.0 Not Applicable

1 2.2 $35,000,000 

2 3.4 $21,631,000 

6 52.3 $169,044,000 

8 41.8 $556,581,000 

0 0.0 $0 

1 2.9 $14,317,000 

Route

Total 

Miles

Miles to 

Complete 

**

Estimated Construction 

Cost to Complete 

($2015)

US 77 102.7 48.2 $486,235,000 

US 281* 73.7 48.1 $274,390,000 
SH 550 9.4 6.3 $35,948,000 

Total 185.8 102.6 $796,573,000 

March 2016
Program Development Project Status

Backlog Project: Placeholder for readied projects that require additional funding.

I-69 System Current Status

TxDOT Pharr District Summary Projects 

(No.)

Length 

(Miles)

Estimated 

Construction Cost 

($2015)

Part of I-69 System: I-69 System sections already designated.

Designation Pending: TxDOT is actively pursuing Interstate designation.

Meets Interstate Standards:  Meets Interstate standards (IS). 

Pending Review for IS:  Appear to meet IS (i.e. access controlled, grade separated).

Under Construction to Meet IS:  Will meet IS when construction is completed.

** Based on mileage of projects yet to begin construction.

*  0.6 miles deleted for project overlap from the Corpus 

Christi District.

UTP Project: Listed in the current TxDOT Unified Transportation Program (UTP).

Develop Authority Project: Can receive environmental clearance and be advanced into design.

Plan Authority Project: Planning, feasibility, environmental studies and schematic designs can be advanced.

Candidate Plan Authority Project:  Potential future projects with no authority to initiate work.
Program Status Undetermined:  Potential projects that have no planning or programming status.

I-69 System Routes within District
Points of Contact:
Homer Bazan, P.E. - TxDOT Pharr 
District
Director of Transportation Planning 
and Development
Phone: 956.702.6214
or 
Roger Beall, P.E. - TxDOT 
Transportation Planning and 
Programming Division
Corridor Planning Branch Manager
Phone: 512.486.5154

39.2%

4.1%
1.5% 1.2%

1.8%

28.1%

22.5%

1.6%

% of I-69 System Route Length

*

* Length does not include 46.7 miles of Plan Authority projects on US 77  in Kenedy County which 
overlap Develop Authority projects. 

I-69 Implementation Strategy



0327-02-050

3622-01-003

0255-05-034

0255-03-026

0255-07-093

0255-05-902

0684-01-AAA

0255-07-900

0327-03-045

0255-05-900

0255-04-900

0327-04-036

0327-02-055

0327-05-041

0255-06-900

0327-03-900

0327-10-900

0327-04-900

0327-02-900

0327-05-900

0327-10-057

0684-01-067
3622-01-002

M e x i c o

°

TxDOT Planning

Copyright 2016
Texas Department of Transportation

Notice
This map was produced for internal use

with the Texas Department of Transportation.
Accuracy is limited to the validity of available

data as of October 5, 2015

Texas Department of Transportation
Transportation Planning and Programming Division

Data Analysis, Mapping and Reporting Branch
March 2016

0 10 20
Miles

N:\Clients\S_T\TxDOT\I-69\I69_Program_Development\geo\figs\PDP_District_Maps\I-69_Program_Dev_Plan_PharrDist_SDE_11x17_vr6.mxd

Source: 
TxDOT TPP Statewide Planning Online Data (Accessed 10/5/2015)
I-69 Planning and Feasibility Studies (2013 & 2014)
I-69 Funding Map Data (4/1/2015)

Legend

I-69 System Program Development Project Status
Pharr District

Note:
Sections identified as "Meets Interstate Standards" will need to be checked for 
existing bridge structural capacity prior to pursuing designation.

Part of the I-69 System

Meets Interstate Standards

Program Status Undetermined

Under Construction to Meet Interstate Standards

Pending Review for Interstate Standards

Potential Relief Route  (Color indicates status per below)

Potential Relief Route (Color indicates status per below)

Designation Pending

Project Limit

UTP Project

Backlog Project

Candidate PA Project

Plan Authority Project

Develop Authority Project

XXXX-XX-XXX  Project ID (Color indicates status per above)
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TPP 

Work 

Program Route District County Project ID From To

Project 

Length 

(miles)

(Note 1) Description of work

 

Estimated 

Let Date

(Note 2) 

 Estimated 

Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 

to 

Interstate

(Note 4)

Crash

(Note 5)

Fatality

(Note 5)

2013 

Congestion

(Note 6)

2033 

Congestion

(Note 6)

Freight 

Plan 

Priorities

(Note 7)

Aligns 

with 

I-69 

Segment 

Committee 

Priorities

(Note 8)

Aligns 

with I-69 

System 

Key 

Corridors

(Note 8)

Pending 
Review US 77 Pharr Kenedy 0327-02-050 0.71 mile north of 

La Parra Ave.
0.87 mile south of 
La Parra Ave. 1.2 Pending review for 

Interstate standards

PLAN US 77 Pharr Kenedy 0327-02-055 KENEDY/KLEBER
G CL

8 MILES S. OF LA 
PARRA AVE 0.0 CONSTRUCT MAINLANES 

& OVERPASSES 1/1/2060  $  72,655,000 5 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

DEVELO

P-11PA
US 77 Pharr Kenedy 0327-02-900 KENEDY/KLEBER

G CL
8 MILES S OF LA 
PARRA AVE 10.5

UPGRADE TO 
INTERSTATE 
STANDARDS

1/1/2025  $  23,982,000 5 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

PLAN US 77 Pharr Kenedy 0327-03-045 8 MILES S. OF LA 
PARRA AVE

9.6 MILES N. OF 
NORIAS 
RD,NORTH

0.0 CONSTRUCT MAINLANES 
& OVERPASSES 1/1/2060  $  96,363,000 4 Below 

Rate

Above 
Fatality 

Rate
LOS B LOS B Full Full

DEVELO

P-11PA
US 77 Pharr Kenedy 0327-03-900 8 MILES S OF LA 

PARRA AVE.

9.6 MILES N. OF 
NORIAS 
RD,NORTH

12.6
UPGRADE TO 
INTERSTATE 
STANDARDS

1/1/2025  $  26,000,000 4 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B Full Full

PLAN US 77 Pharr Kenedy 0327-04-036 9.6 MILES 
(ARMSTRONG)

NORIAS RD, 
NORTH 0.0 CONSTRUCT MAINLANES 

& OVERPASSES 1/1/2060  $  64,263,000 3 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

DEVELO

P-11PA
US 77 Pharr Kenedy 0327-04-900 9.6 MILES 

(ARMSTRONG)
NORIAS RD., 
NORTH 9.5

UPGRADE TO 
INTERSTATE 
STANDARDS

1/1/2025  $  19,654,000 3 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B Full Full

PLAN US 77 Pharr Kenedy 0327-05-041 NORIAS RD
WILLACY/KENNED
Y COUNTY LINE, 
NORTH

0.0 CONSTRUCT MAINLANES 
& OVERPASSES 1/1/2060  $  85,380,000 2 Below 

Rate

Above 
Fatality 

Rate
LOS B LOS B Full Full

DEVELO

P-11PA
US 77 Pharr Kenedy 0327-05-900

NORIAS RD.

WILLACY/KENEDY 
COUNTY LINE, 
NORTH

12.9
UPGRADE TO 
INTERSTATE 
STANDARDS

1/1/2025  $  40,711,000 2 Below 
Rate

Above 
Fatality 

Rate
LOS B LOS B Full Full

DEVELO

P-11PA
US 77 Pharr Willacy 0327-10-900 WILLACY/KENEDY 

C.L.

0.93 MI S OF 
WILLACY/KENEDY 
C.L.

0.5
UPGRADE TO 
INTERSTATE 
STANDARDS

1/1/2060  $  22,227,000 1 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

BACK-

LOG
US 77 Pharr Willacy 0327-10-057

0.93 MI S OF 
WILLACY/KENEDY 

CL
BUSINESS 77 2.2 CONSTRUCT MAINLANES 

& OVERPASS 11/1/2015  $  35,000,000 

I-69 
System I-69E Cameron/

Willacy Brownsville Bus 77 north of 
Raymondville 53.3 NA Already I-69E

Meets IS US 281 Pharr Brooks 0255-03-026 0.27 mile north of 
FM 1418

Falfurrias (0.9 mile 
south of FM 3066) 5.3

Construct mainlanes, 
access roads, and 
overpasses

I-69 System Current Project Status Database Summary

TxDOT Pharr District

March 2016
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Let Date
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Construction 

Cost ($ 2015)

(Note 3) 

Connect 

Position 
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Interstate

(Note 4)
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(Note 5)
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Freight 

Plan 

Priorities

(Note 7)
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I-69 
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Committee 

Priorities

(Note 8)

Aligns 
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System 

Key 

Corridors

(Note 8)

I-69 System Current Project Status Database Summary

TxDOT Pharr District

March 2016

PLAN US 281 Pharr Brooks 0255-04-900 0.906 MI S OF FM 
3066

3.158 MI N OF FM 
755 16.6 RURAL EXPRESSWAY 

FACILITY 1/1/2025  $  95,150,000 4 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

PLAN US 281 Pharr Brooks 0255-05-900 3.158 MI N. OF FM 
755

0.682 MI N. OF FM 
755 2.5 RURAL EXPRESSWAY 

FACILITY 1/1/2025  $  14,110,000 3 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

Meets IS US 281 Pharr Brooks 0255-05-034 FM 755 Overpass 1.3 Section Currently at 
Interstate Standards 

PLAN US 281 Pharr Brooks 0255-05-902 0.690 MI S OF FM 
755

HIDALGO/BROOKS 
COUNTY LINE 7.2 RURAL EXPRESSWAY 

FACILITY 1/1/2025  $  40,740,000 2 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

PLAN US 281 Pharr Hidalgo 0255-06-900 HIDALGO/BROOKS 
COUNTY LINE

0.315 MI N OF SH 
186 15.5 RURAL EXPRESSWAY 

FACILITY 1/1/2025  $  87,920,000 1 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B Full Full

Meets IS US 281 Pharr Hidalgo 0255-07-093 SH 186 Overpass 1.0 Section Currently at 
Interstate Standards 

DEVELO

P-SWPA
US 281 Pharr Hidalgo 0255-07-900 0.690 MI S OF FM 

186
0.340 MI N OF SH 
490 6.3

Construct mainlanes, 
access roads, and 
overpasses

1/1/2025  $  36,470,000 0 Below 
Rate

Below 
Fatality 

Rate
LOS B LOS B High Full Full

I-69 
System US 281 Pharr Hidalgo 0255-07-128

0255-07-129
0.4 mile north of FM 
490 I-69C Terminus 4.5 I-69C

I-69 
System US 281 Pharr Hidalgo NA FM 2812 I-2/US 83 13.5 I-69C

I-69 
System SH 550 Pharr Cameron 3622-01-003 I-69E/US 77 Old Alice Road 1.5 I-169

SH 550 Pharr Cameron 3622-01-003
1.5 miles east of I-
69E/US 77 (at Old 
Alice Road)

FM 3248 Interim construction 
complete  $                 -   NA No No

Pending 
Review SH 550 Pharr Cameron 3622-01-003 Old Alice Road 0.53 MI EAST OF 

OLD ALICE RD. 0.5 Pending review for 
Interstate standards

UTP-1707 SH 550 Pharr Cameron 0684-01-067 0.53 MI EAST OF 
OLD ALICE RD.

0.48 MI WEST OF 
FM 1847 1.0 CONSTRUCT TOLLED 4 

LANE FACILITY 8/1/2016  $    6,720,000 

2 of 3
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I-69 System Current Project Status Database Summary

TxDOT Pharr District

March 2016

Pending 
Review SH 550 Pharr Cameron 3622-01-003 West of 1847 East of 1847 1.1 Pending review for 

Interstate standards

UTP-

1612SP
SH 550 Pharr Cameron 3622-01-002 0.203 Mi S of FM 

1847
1.13 Mi SE of UPRR 
Overpass FM 3248 2.4

CONSTRUCT 
CONTROLLED ACCESS 
TOLLED MAIN LANES 
AND DIRECT

1/1/2017  $  14,911,000 

Undeterm
ined SH 550 Pharr Cameron 0684-01-AAA

1.13 Mi SE of 
UPRR Overpass 
FM 3248

Port of Brownsville 2.9  $  14,317,000 Above 
Rate

2X 
Fatality 

Rate
LOS B LOS B No No

Notes:
1. Project length is approximate and was calculated using ArcGIS measurements of project limits established in Statewide Planning data and studies. 
2. Let dates have been updated, as applicable, based on information provided by TxDOT Districts.
3.  Estimated construction cost only. Does not include costs associated with project development services, mitigation, ROW acquisition, utility relocations, and construction phase services.
4.  Interstate Connectivity Position Numbers increase as I-69 System Projects extend away from a connecting Interstate facility
5. Crash rates are per 100 million Vehicle Miles Traveled and are compared to statewide averages of a similar functional classification.

7. Overlap with a high, medium or low freight plan priority.
8. Full, partial, or no overlap between project limits and established priorities limits.  

Source Data:
(1) I-69 Planning and Feasibility Studies (2013 & 2014)
(2) TxDOT Funding Map 4/1/15
(3) TxDOT TPP Statewide Planning Data via ArcGIS Online (October 5, 2015)
(4) US 77 Program Development Plan (2011)
(5) TxDOT TPP Statewide Planning Data - Statewide_Planning_Desktop_Apr_2015.mpk (April 2015)
(6) TxDOT Traffic Operations Division – Texas Motor Vehicle Crash Highlights (2009-2013)
(7) TxDOT Traffic Operations Division – Statewide Traffic Crash Rates (2009-2013)
(8) Transportation Research Board Highway Capacity Manual (2010)
(9) TxDOT TPP I-69 System Key Corridors Map (March 2015)
(10) I-69 Segment Committee Reports (2012)
(11) Texas Freight Mobility Plan October 5, 2015

6. Level of Service (LOS) is a term used to describe the operating conditions of a roadway based on factors such as speed, travel time, maneuverability, delay, and safety. LOS 
varies from “A” to “F”, 
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