CSJ 1575-05-022

Estimated Project Completion Date i1s August 31, 2020

SL 390
Harrison County
e} Task Task Name Ouration  Stant Finish May June July August Septem
Mode 4/26 S3 510 N7 S/28 5131 67 6/14 6/21 6/28 k74 72 bl 726 . 812 &9 8ne6 23 8/30
1 PROJECT DURATION 65 days 5/4/2020 8/19/2020 oy TR T
2 = BARRICADES AND TRAFFIC CONTROL 3days 5/4/2020 5/6/2020 =
3w INSTALL SWP3 ITEMS 2days  §/7/2020 5/11/2020 P
P CLOSE TO THRU TRAFFIC 1day  5/12/2020 5/12/2020 o
5w PREPARE ROW 15days 5/13/2020 6/9/2020 b oy
6 w2 SEEDING PR PREP ROW tday  6/10/2020 6/10/2020 I
7 - REMOVE EXISTING MBGF AND MOW STRIP 2days  5/13/2020 5/14/2020 [T
& w  PLACE SETS Gdays  5/13/2020 5/21/2020 P
9 REMOVE EXISTING BASE AND SURFACING 14days 5/13/2020 5/4/2020 vumach
10 o PLACE NEW BASE 14days 5/21/2020 6/15/2020 — .
1w MICROGRACKING 14days 5/26/2020 6/17/2020 =
12 - PRIME 14days 5/28/2020 6/22/2020 3
1w SEAL 3days 6/23/2020 6/25/2020 ‘
14 = ACP §P-C 11days 6/29/2020 7/15/2020 i
15 = DRIVEWAYS Sdays 7/16/2020 7/23/2020
16 = MILLED RUMBLE STRIPS 2days  7/16/2020 7/20/2020
17w INSTALL NEW MBGF 4days  7/16/2020 7/22/2020
1B = INSTALL MOW STRIP 4days  7/23/2020 7/28/2020
19 wm BACKFILL PAVEMENT EDGES Gdays  7/24/2020 7/31/2020 =
20 = PLACE TOPSOIL 3days B//2020 B/5/2020 ‘ {
21w SEEDING 4days 8/6/2020 B/11/2020 S— | -,
2 = PREFORMED RUMBLE STRIPS 3days  7/16/2020 7/21/2020 o= LS
2w STRIPING 2days  8/12/2020 8/13/2020 7 A e
| @ PREFAB MARKINGs 2days  BA17/2020 8/16/2020 I o [ P
% m REFLECTIVE PAVEMENT MARKINGS 2days  8/17/2020 B/18/2020 | | [V
% = REMOVE AND REPLACE SIGNS Sdays  7/16/2020 7/23/2020 S
27 - CLEANUP iday  8/19/2020 8/19/2020 JE EERNE (0 N6
N M d2
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