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Rd: IH 30 County:

CSJ: 0610-07-113 Project:
4

1 0 1 1
2 IH 30 1 0.0014 724 1 724
3 0 1 1
4 PHASE 1 1 0.0196 51 1 51
5 0 1 1
6 Set-up TCP Devices (EB) 1 LS 0.25 4 1 1 4
7 Erosion Ctrl. Protect (EB) 1 LS 0.25 4 6 100 5 8
8 Plane Shldr (EB) 33,176       SY 2500 14 7 100 9 22
9 Shldr Overlay (EB) 3,649         TON 300 13 8 20 12 24

10 WZ Pavement Markings 49,356       LF 15000 4 9 100 25 28
11 Extend MBGF and SGT 6,400         LF 250 26 10 20 26 51
12 Overhead Sign Bridge Foundations 6 EA 0.5 12 11 25 33 44
13 Set-up TCP Devices (WB) 1 LS 0.25 4 1 1 4
14 Erosion Ctrl. Protect (WB) 1 LS 0.25 4 13 100 5 8
15 Plane Shldr (WB) 33,176       SY 2500 14 14 100 9 22
16 Shldr Overlay (WB) 3,649         TON 300 13 15 20 12 24
17 WZ Pavement Markings 49,356       LF 15000 4 16 100 25 28
18 0 25 25
19 PHASE 1A 1 0.0053 188 11 100 52 239
20 0 52 52
21 Set-up TCP Devices 1 LS 0.5 2 11 100 52 53
22 Erosion Ctrl. Protect 1 LS 0.25 4 21 100 54 57
23 WZ Pavement Markings 197,343     LF 50000 4 22 100 58 61
24 Traffic Shift 2 EA 1 2 23 100 62 63
25 Portable Traffic Barrier (Install) 72,180       LF 1500 49 24 100 64 112
26 Preparing R.O.W. 28 AC 6 5 25 100 113 117
27 Remove Inside shoulders 26,130       SY 3000 9 25 100 113 121
28 Earthwork (EXCV, UNDRN & EMBANK) 174,785     CY 2200 80 27 100 122 201
29 Temporary Drainage and Adjustments 23 EA 1 23 28 10 130 152
30 8" CTS (Plant Mixed) 168,013     SY 2500 68 28 20 138 205
31 6" CTB (Plant Mixed) 168,013     SY 2500 68 30 10 145 212
32 Prime Coat (MC-30) 33,603       GAL 600 57 31 15 156 212
33 1" HMA Bond Breaker 9,241         TON 155 60 32 5 159 218
34 13" Cont Reinf Conc Pvmt -CRCP 168,013     SY 2700 63 33 10 165 227
35 CTB (Permanent) 18,151       LF 400 46 34 45 194 239
36 Overhead Sign Bridge 6 EA 0.5 12 34 50 197 208
37 Constructing Detours TY 1 20,697       SY 1200 18 34 90 222 239
38 EB KCS Bridge-Phase 1A Removal 1 EA 0.1 10 25 75 101 110
39 EB KCS Bridge-Drill Shafts 390 LF 100 4 38 100 111 114
40 EB KCS Bridge-Footings 2 EA 0.75 3 39 100 115 117
41 EB KCS Bridge-Abutments 2 EA 0.3 7 40 100 118 124
42 EB KCS Bridge-Bents and Crash Walls 2 EA 0.2 10 41 100 125 134
43 EB KCS Bridge-Beams 15 EA 6 3 42 100 135 137
44 EB KCS Bridge-Deck 7,621         SF 900 9 43 100 138 146
45 EB KCS Bridge-Approach Slab 135 CY 15 9 44 100 147 155
46 EB KCS Bridge-Rail 299 LF 100 3 45 100 156 158
47 Temporary Pavement (Level-Up) 1,801         TON 750 3 45 100 156 158
48 0 156 156
49 PHASE 1B 1 0.0147 68 47 100 159 226
50 0 159 159
51 Set-up TCP Devices 1 LS 1 1 47 100 159 159
52 Erosion Ctrl. Protect 1 LS 1 1 47 100 159 159
53 WZ Pavement Markings 9,887         LF 15000 1 52 100 160 160
54 Traffic Shift 1 EA 1 1 53 100 161 161
55 Portable Traffic Barrier (Move) 1,290         LF 1500 1 54 100 162 162
56 Earthwork 3,171         CY 2000 2 55 100 163 164
57 8" CTS (Plant Mixed) 3,996         SY 1000 4 56 100 165 168
58 6" CTB (Plant Mixed) 3,996         SY 1000 4 57 100 169 172
59 Prime Coat (MC-30) 799 GAL 1000 1 58 100 173 173
60 1" HMA Bond Breaker 220 TON 200 2 59 100 174 175
61 13" Cont Reinf Conc Pvmt -CRCP 3,996         SY 1000 4 60 100 176 179
62 Temporary and Permanent Seeding 4,204         SY 3500 2 61 100 180 181
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63 EB KCS Bridge-Phase 1B Removal 1 EA 0.1 10 56 100 165 174
64 EB KCS Bridge-Drill Shafts 390 LF 100 4 63 100 175 178
65 EB KCS Bridge-Footings 2 EA 0.75 3 64 100 179 181
66 EB KCS Bridge-Abutments 2 EA 0.3 7 65 100 182 188
67 EB KCS Bridge-Bents and Crash Walls 2 EA 0.2 10 66 100 189 198
68 EB KCS Bridge-Beams 15 EA 6 3 67 100 199 201
69 EB KCS Bridge-Deck 8,614         SF 900 10 68 100 202 211
70 EB KCS Bridge-Approach Slab 135 CY 15 9 69 100 212 220
71 EB KCS Bridge-Rail 299 LF 100 3 70 100 221 223
72 Temporary Pavement (Level-Up) 1,801         TON 750 3 71 100 224 226
73 0 224 224
74 PHASE 2 1 0.0058 173 72 100 227 399
75 0 227 227
76 Set-up TCP Devices 1 LS 0.5 2 37 100 72 100 240 241
77 Erosion Ctrl. Protect 1 LS 0.25 4 76 100 242 245
78 Constructing Detours TY 2 2,602         SY 600 5 77 100 246 250
79 WZ Pavement Markings 126,193     LF 15000 9 78 100 251 259
80 Traffic Shift 1 EA 1 1 79 100 260 260
81 Portable Traffic Barrier (Move) 23,490       LF 3000 8 80 100 261 268
82 Preparing R.O.W. 20 AC 6 4 81 100 269 272
83 Remove Outside Shldrs & Aux Lanes 58,894       SY 3000 20 82 100 273 292
84 Plane ACP 75,083       SY 3000 26 82 100 273 298
85 Remove Concrete Pavement 75,083       SY 2000 38 84 75 293 330
86 Earthwork 87,392       CY 2200 40 85 50 312 351
87 Drainage Adjustments 8 EA 1 8 86 15 318 325
88 8" CTS (Plant Mixed) 140,279     SY 2500 57 86 15 318 374
89 6" CTB (Plant Mixed) 140,279     SY 2500 57 88 15 327 383
90 Prime Coat (MC-30) 28,056       GAL 600 47 89 15 336 382
91 1" HMA Bond Breaker 7,715         TON 155 50 90 5 339 388
92 13" Cont Reinf Conc Pvmt -CRCP 128,010     SY 2700 48 91 5 342 389
93 Large Signs (COSS) 5 EA 0.5 10 92 80 381 390
94 Install MBGF and SGT 4,375         LF 600 8 92 90 386 393
95 Traffic Rail 1,726         LF 400 5 92 90 386 390
96 Temporary and Permanent Seeding 116,122     SY 3500 34 92 50 366 399
97 WB KCS Bridge-Removal 1 EA 0.1 10 82 100 273 282
98 WB KCS Bridge-Drill Shafts 780 LF 100 8 97 100 283 290
99 WB KCS Bridge-Footings 2 EA 0.75 3 98 100 291 293
100 WB KCS Bridge-Abutments 2 EA 0.3 7 99 100 294 300
101 WB KCS Bridge-Bents and Crash Walls 2 EA 0.2 10 100 100 301 310
102 WB KCS Bridge-Beams 30 EA 6 5 101 100 311 315
103 WB KCS Bridge-Deck 16,705       SF 900 19 102 100 316 334
104 WB KCS Bridge-Approach Slab 281 CY 15 19 103 100 335 353
105 WB KCS Bridge-Rail 598 LF 100 6 104 100 354 359
106 North Park Road Reconstruction 1 SY 3500 1 92 50 366 366
107 0 366 366
108 PHASE 2A 1 0.0141 71 92 50 366 436
109 0 366 366
110 Set-up TCP Devices 1 LS 1 1 92 50 366 366
111 Erosion Ctrl. Protect 1 LS 1 1 110 100 367 367
112 WZ Pavement Markings 4,251         LF 15000 1 111 100 368 368
113 Traffic Shift 1 EA 1 1 112 100 369 369
114 Portable Traffic Barrier (Move) 4,770         LF 1500 4 113 100 370 373
115 Plane ACP 7,993         SY 3000 3 114 100 374 376
116 Remove Outside Shldrs & Aux Lanes 3,374         SY 3000 2 114 100 374 375
117 Remove Concrete Pavement 6,285         SY 2000 4 115 100 377 380
118 Earthwork 5,193         CY 500 11 117 100 381 391
119 Drainage Adjustments 2 EA 1 2 118 100 392 393
120 8" CTS (Plant Mixed) 10,104       SY 1000 11 119 100 394 404
121 6" CTB (Plant Mixed) 10,104       SY 1000 11 120 100 405 415
122 Prime Coat (MC-30) 2,021         GAL 1000 3 121 100 416 418
123 1" HMA Bond Breaker 556 TON 200 3 122 100 419 421
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124 13" Cont Reinf Conc Pvmt -CRCP 13,052       SY 1000 14 123 100 422 435
125 Temporary and Permanent Seeding 12,902       SY 3500 4 124 75 433 436
126 0 433 433
127 PHASE 3 1 0.0049 203 125 100 437 639
128 0 437 437
129 Set-up TCP Devices 1 LS 1 1 125 100 437 437
130 Erosion Ctrl. Protect 1 LS 0.25 4 129 100 438 441
131 WZ Pavement Markings 159,817     LF 15000 11 130 100 442 452
132 Traffic Shift 1 EA 1 1 131 100 453 453
133 Portable Traffic Barrier (Move) 52,620       LF 1500 36 132 100 454 489
134 Preparing R.O.W. 20 AC 6 4 133 100 490 493
135 Remove Outside Shldrs & Aux Lanes 48,256       SY 3000 17 134 100 494 510
136 Plane ACP 74,763       SY 3000 25 134 100 494 518
137 Remove Concrete Pavement 74,763       SY 2000 38 136 25 501 538
138 Earthwork 87,392       CY 2200 40 137 25 511 550
139 Drainage Adjustments 2 EA 1 2 138 20 519 520
140 8" CTS (Plant Mixed) 127,300     SY 2500 51 139 20 520 570
141 6" CTB (Plant Mixed) 127,300     SY 2500 51 140 20 531 581
142 Prime Coat (MC-30) 25,460       GAL 600 43 141 80 572 614
143 1" HMA Bond Breaker 7,002         TON 155 46 142 15 579 624
144 13" Cont Reinf Conc Pvmt -CRCP 125,377     SY 2700 47 143 15 586 632
145 Large Signs (COSS) 6 EA 0.5 12 144 75 622 633
146 Install MBGF and SGT 4,125         LF 600 7 144 100 633 639
147 Traffic Rail 1,200         LF 400 3 144 100 633 635
148 Temporary Seeding 84,500       SY 3500 25 144 50 610 634
149 0 610 610
150 PHASE 3A 1 0.013 77 144 30 601 677
151 0 601 601
152 Set-up TCP Devices 1 LS 1 1 144 30 601 601
153 Erosion Ctrl. Protect 1 LS 1 1 152 100 602 602
154 WZ Pavement Markings 4,693         LF 15000 1 153 100 603 603
155 Traffic Shift 1 EA 1 1 154 100 604 604
156 Portable Traffic Barrier (Move) 11,177       SY 3000 4 155 100 605 608
157 Remove Outside Shldrs & Aux Lanes 6,032         SY 3000 3 156 100 609 611
158 Plane ACP 8,338         SY 3000 3 156 100 609 611
159 Remove Concrete Pavement 8,338         SY 2000 5 158 100 612 616
160 Earthwork 5,677         CY 500 12 159 100 617 628
161 8" CTS (Plant Mixed) 10,793       SY 1000 11 160 100 629 639
162 6" CTB (Plant Mixed) 10,793       SY 1000 11 161 100 640 650
163 Prime Coat (MC-30) 2,159         GAL 1000 3 162 100 651 653
164 1" HMA Bond Breaker 594 TON 200 3 163 100 654 656
165 13" Cont Reinf Conc Pvmt -CRCP 16,028       SY 1000 17 164 100 657 673
166 Temporary Seeding 12,386       SY 3500 4 165 100 674 677
167 0 674 674
168 PHASE 4 1 0.0213 47 166 100 678 724
169 0 678 678
170 Set-up TCP Devices 1 LS 1 1 166 100 678 678
171 Traffic Shift 1 EA 1 1 170 100 679 679
172 Portable Traffic Barrier (Move) 51,120       LF 3000 18 171 100 680 697
173 CTB (Permanent) 10,508       LF 400 27 172 100 698 724
174 Remove Detour 21,167       SY 3000 8 172 100 698 705
175 Cable Barrier System 3,959         LF 300 14 174 100 706 719
176 Pavement Markings (Final) 172,945     LF 50000 4 174 100 706 709
177 Permanent Seeding 96,886       SY 3500 28 166 100 678 705
178 0 678 678
179 0 678 678
180 0 678 678
181 724 Working Days/186 Days/Yr= 47 Month / Item 502 0 678 678
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Estimated project completion date: June 1, 2024 




