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Rd: IH30 Mic Ramp/Perm Con County:
CSJ: 0610-04,etc.-033,etc. Project:

2

1 PREMEABLE CONC EDGEDRAIN 0 1 1
2 # - Initial TCP Setup 4               DAYS 0.6 7 1 7
3 # - Full Depth Repr CRCP (8") 8,925       SY 35 255 2 100 8 262
4 # - Repair for Pav - Flex and SP 7,144       SY 280 26 3 25 72 97
5 # - Permeable Conc Edgedrain 140,646   LF 490 288 4 50 85 372
6 # - 9" SP-D for Edgedrain (5 lifts) 23,441     SY 825 29 5 90 345 373
7 # - Pipe Underdrain (TY-9) 6" w/SET'S 282          EA 3.3 86 4 50 85 170
8 # - Permanent Pav Markings 143,943   LF 14000 11 9 100 387 397
9 # - Rumble Strips (Shldr) 135,808   LF 10000 14 5 100 373 386

10 # - Broadcast Seed 9,402       SY 110 86 7 100 171 256
11 # - Clean Up 3               DAYS 1 3 8 100 398 400
12 0 398 398
13 0610-04-033 IH30 AT US259 0 398 398
14 Initial TCP Setup WB 2               DAYS 1 2 2 100 8 9
15 Initial SWP3 - Phase 1 WB 3               DAYS 1 3 14 100 10 12
16 Construct Detour,CTB,and WkZone Pav Mrk 18            LS 1 18 15 100 13 30
17 Excavation WB Ent/Exit Ramps 17,337     CY 1000 18 16 100 31 48
18 Drainage and Edge Drain WB 2,494       LF 1000 3 17 50 40 42
19 Embankment WB Ent/Exit Ramps 936          CY 600 2 17 50 40 41
20 Cement Treat Subgrade/Base 20,643     SY 1500 14 19 50 41 54
21 Curb and gutter WB Ent/Exit 316          LF 300 2 20 75 52 53
22 Overlay 1" TYF WB Ent/Exit Ramp 547          TON 300 2 20 100 55 56
23 8" CPCD WB Ent/Exit Ramp 10,057     SY 1000 11 22 100 57 67
24 4" Superpave WB Ent/Exit Ramp 3,024       TON 300 11 23 50 63 73
25 Pav Mrk WB Ent/Exit Ramp 7,760       LF 3000 3 24 100 74 76
26 Signs WB Ent/Exit 13            EA 10 2 24 100 74 75
27 Illum. WB - Install Conduit 1,961       LF 400 5 16 100 31 35
28 Illum. WB - Ground Boxes 4               EA 2 2 27 100 36 37
29 Illum. WB - Drilled Shafts (30 in) 35            LF 30 2 28 100 38 39
30 Ilum. WB - Rdwy Illum Poles 3               EA 3 1 29 100 40 40
31 Illum. WB - Relocate Rdwy Illum Asm 1               EA 4 1 30 100 41 41
32 Install Electrical Service WB 1               EA 0.5 1 31 100 42 42
33 Illum. WB Electric Conductors 7,233       LF 1700 5 32 100 43 47
34 Clean Up WB Ent/Exit 3               DAYS 1 3 25 100 77 79
35 0 77 77
36 Initial TCP Setup EB 2               DAYS 1 2 34 100 80 81
37 Initial SWP3 - Phase 2 EB 3               DAYS 1 3 36 100 82 84
38 Construct Detour,CTB,and WkZone Pav Mrk 18            LS 1 18 37 100 85 102
39 Excavation EB Ent/Exit Ramps 17,899     CY 1000 18 38 100 103 120
40 Drainage and Edge Drain EB 2,474       LF 1000 3 39 50 112 114
41 Embankment EB Ent/Exit Ramps 343          CY 200 2 39 50 112 113
42 Cement Treat Subgrade/Base 22,616     SY 1500 16 41 50 113 128
43 Curb and gutter EB Ent/Exit 315          LF 300 2 42 100 129 130
44 Overlay 1" TYF EB Ent/Exit Ramp 572          TON 300 2 42 100 129 130
45 8" CPCD EB Ent/Exit Ramp 10,526     SY 1000 11 44 75 131 141
46 4" Superpave EB Ent/Exit Ramp 3,085       TON 300 11 45 50 137 147
47 Pav Mrk EB Ent/Exit Ramp 7,789       LF 3000 3 46 100 148 150
48 Signs EB Ent/Exit 11            EA 10 2 46 50 143 144
49 Illum. EB - Install Conduit 1,961       LF 400 5 38 100 103 107
50 Illum. EB - Ground Boxes 4               EA 2 2 49 100 108 109
51 Illum. EB - Drilled Shafts (30 in) 35            LF 30 2 50 100 110 111
52 Ilum. EB - Rdwy Illum Poles 3               EA 3 1 51 100 112 112
53 Illum. EB - Relocate Rdwy Illum Asm -           EA 4 0 52 100 113 113
54 Install Electrical Service EB -           EA 0.5 0 53 100 113 113
55 Illum. EB Electric Conductors 7,233       LF 1700 5 54 100 113 117
56 Clean Up EB Ent/Exit 3               DAYS 1 3 47 100 151 153
57 0 151 151
58 0610-07-109 IH30 AT FM2253 0 151 151
59 Initial TCP Setup WB 2               DAYS 1 2 56 100 154 155
60 Initial SWP3 - Phase 1 WB 3               DAYS 1 3 59 100 156 158
61 Construct Detour,CTB,and WkZone Pav Mrk 18            LS 1 18 60 100 159 176
62 Excavation WB Ent/Exit Ramps 12,108     CY 1500 9 61 100 177 185
63 Drainage and Edge Drain WB 2,744       LF 1000 3 62 50 182 184
64 Embankment WB Ent/Exit Ramps 402          CY 400 2 62 50 182 183
65 Cement Treat Subgrade/Base 16,599     SY 1500 12 63 50 184 195
66 Curb and gutter WB Ent/Exit 265          LF 150 2 65 100 196 197
67 Overlay 1" TYF WB Ent/Exit Ramp 440          TON 300 2 65 100 196 197
68 8" CPCD WB Ent/Exit Ramp 7,646       SY 1000 8 67 75 198 205
69 4" Superpave WB Ent/Exit Ramp 2,106       TON 300 8 68 50 202 209
70 Pav Mrk WB Ent/Exit Ramp 5,821       LF 3000 2 69 100 210 211
71 Signs WB Ent/Exit 16            EA 10 2 69 50 206 207
72 Illum. WB - Install Conduit 497          LF 400 2 61 100 177 178
73 Illum. WB - Ground Boxes 2               EA 2 1 72 100 179 179
74 Illum. WB - Drilled Shafts (30 in) 5               LF 30 1 73 100 180 180
75 Ilum. WB - Rdwy Illum Poles -           EA 3 0 74 100 181 181
76 Illum. WB - Relocate Rdwy Illum Asm 1               EA 4 1 75 100 181 181
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77 Install Electrical Service WB -           EA 0.5 0 76 100 182 182
78 Illum. WB Electric Conductors 1,488       LF 1700 1 77 100 182 182
79 Clean Up WB Ent/Exit 3               DAYS 1 3 70 100 212 214
80 0 212 212
81 Initial TCP Setup EB 2               DAYS 1 2 79 110 216 217
82 Initial SWP3 - Phase 2 EB 3               DAYS 1 3 81 100 218 220
83 Construct Detour,CTB,and WkZone Pav Mrk 18            LS 1 18 82 100 221 238
84 Excavation EB Ent/Exit Ramps 13,732     CY 1500 10 83 100 239 248
85 Drainage and Edge Drain EB 2,663       LF 1000 3 84 50 244 246
86 Embankment EB Ent/Exit Ramps 683          CY 600 2 84 50 244 245
87 Cement Treat Subgrade/Base 18,809     SY 1500 13 86 50 245 257
88 Curb and gutter EB Ent/Exit 30            LF 300 1 87 100 258 258
89 Overlay 1" TYF EB Ent/Exit Ramp 503          TON 300 2 87 100 258 259
90 8" CPCD EB Ent/Exit Ramp 8,663       SY 1000 9 89 75 260 268
91 4" Superpave EB Ent/Exit Ramp 2,391       TON 300 8 90 50 265 272
92 Pav Mrk EB Ent/Exit Ramp 6,726       LF 3000 3 91 100 273 275
93 Signs EB Ent/Exit 8               EA 10 1 91 50 269 269
94 Illum. EB - Install Conduit 497          LF 400 2 83 100 239 240
95 Illum. EB - Ground Boxes 2               EA 2 1 94 100 241 241
96 Illum. EB - Drilled Shafts (30 in) 5               LF 30 1 95 100 242 242
97 Ilum. EB - Rdwy Illum Poles -           EA 3 0 96 100 243 243
98 Illum. EB - Relocate Rdwy Illum Asm -           EA 4 0 97 100 243 243
99 Install Electrical Service EB -           EA 0.5 0 98 100 243 243
100 Illum. EB Electric Conductors 1,488       LF 1700 1 99 100 243 243
101 Clean Up EB Ent/Exit 3               DAYS 1 3 92 100 276 278
102 0 276 276
103 0610-06-086 IH30 AT SP594 0 276 276
104 Initial TCP Setup WB 2               DAY 1 2 101 110 280 281
105 Initial SWP3 - Phase 1 WB 3               DAY 1 3 104 100 282 284
106 Construct Detour,CTB,and WkZone Pav Mrk 18            LS 1 18 105 100 285 302
107 Excavation WB Ent/Exit Ramps 12,752     CY 1500 9 106 100 303 311
108 Drainage and Edge Drain WB 2,873       LF 1000 3 107 50 308 310
109 Embankment WB Ent/Exit Ramps 321          CY 200 2 107 50 308 309
110 Cement Treat Subgrade/Base 13,971     SY 1500 10 108 50 310 319
111 Curb and gutter WB Ent/Exit 363          LF 300 2 110 100 320 321
112 Overlay 1" TYF WB Ent/Exit Ramp 374          TON 300 2 110 100 320 321
113 8" CPCD WB Ent/Exit Ramp 6,723       SY 1000 7 112 75 322 328
114 4" Superpave WB Ent/Exit Ramp 2,631       TON 300 9 113 50 326 334
115 Pav Mrk WB Ent/Exit Ramp 4,721       LF 3000 2 114 100 335 336
116 Signs WB Ent/Exit 10            EA 5 2 114 50 331 332
117 Illum. WB - Install Conduit 143          LF 400 1 106 100 303 303
118 Illum. WB - Ground Boxes 1               EA 2 1 117 100 304 304
119 Illum. WB - Drilled Shafts (30 in) -           LF 30 0 118 100 305 305
120 Ilum. WB - Rdwy Illum Poles -           EA 3 0 119 100 305 305
121 Illum. WB - Relocate Rdwy Illum Asm -           EA 4 0 120 100 305 305
122 Install Electrical Service WB -           EA 0.5 0 121 100 305 305
123 Illum. WB Electric Conductors 429          LF 1700 1 122 100 305 305
124 Clean Up WB Ent/Exit 3               DAY 1 3 115 100 337 339
125 0 337 337
126 Initial TCP Setup EB 2               DAY 1 2 124 100 340 341
127 Initial SWP3 - Phase 2 EB 3               DAY 1 3 126 100 342 344
128 Construct Detour,CTB,and WkZone Pav Mrk 18            LS 1 18 127 100 345 362
129 Excavation EB Ent/Exit Ramps 13,486     CY 1500 9 128 100 363 371
130 Drainage and Edge Drain EB 2,874       LF 1000 3 129 50 368 370
131 Embankment EB Ent/Exit Ramps 199          CY 100 2 129 50 368 369
132 Cement Treat Subgrade/Base 13,156     SY 1500 9 131 50 369 377
133 Curb and gutter EB Ent/Exit 322          LF 300 2 132 100 378 379
134 Overlay 1" TYF EB Ent/Exit Ramp 351          TON 300 2 132 100 378 379
135 8" CPCD EB Ent/Exit Ramp 6,243       SY 1000 7 134 75 380 386
136 4" Superpave EB Ent/Exit Ramp 2,442       TON 300 9 135 50 384 392
137 Pav Mrk EB Ent/Exit Ramp 4,610       LF 3000 2 136 100 393 394
138 Signs EB Ent/Exit 7               EA 5 2 136 50 389 390
139 Illum. EB - Install Conduit 143          LF 400 1 128 100 363 363
140 Illum. EB - Ground Boxes 1               EA 2 1 139 100 364 364
141 Illum. EB - Drilled Shafts (30 in) -           LF 30 0 140 100 365 365
142 Ilum. EB - Rdwy Illum Poles -           EA 3 0 141 100 365 365
143 Illum. EB - Relocate Rdwy Illum Asm -           EA 4 0 142 100 365 365
144 Install Electrical Service EB -           EA 0.5 0 143 100 365 365
145 Illum. EB Electric Conductors 429          LF 1700 1 144 100 365 365
146 Clean Up EB Ent/Exit 3               DAY 1 3 137 100 395 397
147 0 395 395

148
# - Any information with a # sign is based on a 4 day 
workweek; while all other rates are based on a 5 day 
workweek. 0 395 395

149 0 395 395
150 0 395 395
151 0 395 395
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Project Start Date: Feb 1, 2022
Estimated Project Completion Date: Sept 06, 2024
32 months barricades 
397 working days
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