Lockwood, Andrews & Newnam, Inc.
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SH 35, SH 60 Signals
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SH 35, & SH 60 Signals e = 2-5ep-25, SH35, &
A1330 Total Warking Days 1 229 Total Warking Days
Pre-Construction 2 38 Py 25 May-24, Pre-Consituction

A1000 Letting 1 1 At010 I Leting
A010 Gontract Award 1 45 A1000 Atigs —— Contct Avard
Construction 15 350 - 26-8ep-25, Constnuciol
SH 358 SH60 13 as5 05-50p-25, SH 35 & SHE0
01-Nov24, Prase 1
Verfyand instal dectical senvioes 1 10 A1010 A1190 B Verifyand insted dectical senvioes
AT180_ Instal roquired TCPand SW3P 1 5 Afies A1200 B Instal equired TCPand SW3P
A1200 | Instal e shafts 1 50 AT190 A1205
A1205 Instal padesiran signal faclites 1 50 A1200 A1210
| 185, 18-4uk25, Phase2
Instal requred TP and SWP 1 5 A1205 A1220 B Instal required TCPand SW3P.
A1220 | Install sgnal pole, ped pole assembies, & al signal equipment 1 0 A1210 A1230 ped
A1230 | Install ground boxes 1 40 A1220 A1220
A1240 | Install ADA rmps 1 40 A1230 A1250 —— (a1 ADA DS
Instal misc asphal, inlets, curbs, prep, & final pavernent markings 1 40 A1240 A1260 inkts, cutbs, prap,
| 05-5ep 25, Phase 3
A1260 | Romovo TCPand SW3P 1 10 A1250 A1270 Remove TCP and SW3P
A1270 | Removeallsiop signs 1 10 A1260 A1285 B Remove ailstop signs
A1285_ Peronm signal testing 1 5 A1270 A1290 B Patom sgnal testing
1290 | Pefom final dean-up 1 10 A1285 A1310 E— Pefom final dearup
~ Punchlist and Clean-Up. 2 15 26-5ep-25, Punchiist
AT310 Punchiist 1 10 A1290 A1320 m— Puncist
A1320 Final Giean-tp 1 5/ A1310 B final Gean-Up

Letting: 4/4/2024
229 Working Days
16 Months of Barricades
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I Actual Work

1 Remaining Work 4 @ Milestone

I Critical Remaining Work W=y S mmary
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