
ID Task Name Duration Predecessors Quantity Unit Rate/Day
1 SH 111: Lavaca River & Relief (0346-06-050) 311 days

2 MILESTONES 311 days

3 BEGIN PROJECT 0 days 11SS

4 BEGIN PHASE IA 0 days 11SS

5 BEGIN PHASE IB 0 days 17SS

6 BEGIN PHASE IC 0 days 44SS

7 BEGIN PHASE IIA 0 days 58SS

8 BEGIN PHASE IIB 0 days 61SS

9 BEGIN PHASE III 0 days 90SS

10 END PROJECT 0 days 97FF

11 PHASE IA 11 days

12 MOBILIZATION 1 day

13 INSTALL ADVANCED WARNING SIGNS 1 day 12

14 INSTALL SW3P 3 days 13

15 CLEARING/TREE REMOVAL 5 days 14

16 LEVEL UP 1 day 15

17 PHASE IB 152 days

18 ADJUST ADVANCED WARNING SIGNS 1 day 16

19 SIGNS 1 day 18

20 ROADWAY GRADING (EXCAV/EMBANK) 4 days 19 4203 CY 1000

21 TEMP SHORING 4 days 19FS+10 days 2074 SF 500

22 SUBGRADE PREP 2 days 20 1810 SY 1000

23 SUBGRADE CURE 3 days 22

24 BASE INSTALL 1 day 23 390 CY 500

25 PROCESS AND FINISH 1 day 24

26 PRIME 1 day 25 1701 SY 14000

27 PRIME CURE 7 days 26

28 OCST 1 day 27 1701 SY 14000

29 3" HMAC (TY B) 1 day 28 277 TON 300

30 LEVEL UP 1 day 29 167 TON 500

31 BRG - DRILLED SHAFT FOUNDATIONS 35 days 19 3458 LF 100

32 BRG - ABUTMENTS 12 days 31FS+2 days 4 EA .33

33 BRG - ABUTMENT CURE 4 days 32

34 BRG - COLUMNS 18 days 32SS 18 EA 1

35 BRG - COLUMNS CURE 4 days 34

36 BRG - CAPS 18 days 35FS-1 day 6 EA .33

37 BRG - CAPS CURE 4 days 36

38 BRG - ERECT GIRDERS 14 days 37 4175 LF 300

39 BRG - GRADE AND PLACE PCP 3 days 38

40 BRG - PLACE FORMS, STEEL AND SET SCREED 24 days 39

41 BRG - DECK CURE 10 days 40

42 BRG - FORM AND POUR RAIL 18 days 41FS-3 days 887 LF 50 

43 BRG - CURE RAIL 4 days 42

44 PHASE IC 95 days

45 BARRIER, SIGNS, STRIPING 1 day 43FF-95 days

46 ROADWAY GRADING (EXCAV/EMBANK) 38 days 45 37831 CY 1000

47 TEMP SHORING 1 day 46 366 SF 500

48 SUBGRADE PREP 16 days 47 16293 SY 1000

49 SUBGRADE CURE 3 days 48

50 BASE INSTALL 7 days 49 3510 CY 500

51 PROCESS AND FINISH 5 days 50

52 PRIME 1 day 51 15314 SY 14000

53 PRIME CURE 7 days 52

54 OCST 1 day 53 15314 SY 14000

55 3" HMAC (TY B) 8 days 54 2495 TON 300

56 LEVEL UP 3 days 55 1503 TON 500

57 MBGF/SGTS 4 days 56

58 PHASE IIA 3 days

59 ADJUST ADVANCED WARNING SIGNS 1 day 57

60 LEVEL UP 2 days 59

61 PHASE IIB 119 days

62 ADJUST ADVANCED WARNING SIGNS 1 day 60

63 TEMP STRIPING, BARRIER, SIGNS, TEMP SIGNALS 3 days 62

64 BRIDGE DEMO/REMOVAL 25 days 63

65 ROADWAY GRADING (EXCAV/EMBANK) 14 days 64 14012 CY 1000

66 SUBGRADE PREP 5 days 65 4526 SY 1000

67 SUBGRADE CURE 3 days 66

68 BASE INSTALL 3 days 66 975 CY 350

69 PROCESS AND FINISH 5 days 68

70 PRIME 1 day 69 4254 SY 14000

71 PRIME CURE 7 days 70

72 OCST 1 day 71 4254 SY 14000

73 3" HMAC (TY B) 3 days 72 694 TON 300

74 LEVEL UP 2 days 73 833 TON 500

75 INSTALL SIGNS 2 days 74

76 BRG - DRILLED SHAFT FOUNDATIONS 12 days 64 1152 LF 100

77 BRG - ABUTMENTS 12 days 76FS+2 days 4 EA .33

78 BRG - ABUTMENTS CURE 4 days 77

79 BRG - COLUMNS 6 days 77SS 6 EA 1

80 BRG - COLUMNS CURE 4 days 79

81 BRG - CAPS 18 days 80 6 EA .33

82 BRG - CAPS CURE 4 days 81

83 BRG - ERECT GIRDERS 3 days 82 835 LF 300

84 BRG - GRADE AND PLACE PCP 3 days 83

85 BRG - PLACE FORMS, STEEL AND SET SCREED 8 days 84

86 BRG - DECK CURE 10 days 85

87 BRG - FORM AND POUR RAIL 18 days 86FS-3 days 887 LF 50

88 BRG - CURE RAIL 4 days 87

89 MBGF/SGTS 8 days 87FS-3 days

90 PHASE III 27 days

91 ADJUST ADVANCED WARNING SIGNS 1 day 89

92 REMOVE PCTB, PLACE TABS 3 days 91

93 INSTALL SIGNS 1 day 92

94 GRADING/SEEDING 10 days 93

95 1.5 HMAC (TY D - SURF) 7 days 94 1964 TON 300

96 PAVEMENT MARKINGS/RUMBLE STRIPS 3 days 95

97 FINAL CLEANUP 2 days 96
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