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SPECIAL PROVISION AND/OR SPECIFICATION CHANGE MEMORANDUM 25-23 

 

MEMO
Date: December 13, 2023

To: District Engineers 
   

From: Ryan C. Barborak, P.E. 
 Director, Materials and Tests Division 

 

Subject:  Statewide Special Provision SP 008-055 (14), “Prosecution and Progress”

 

The above-referenced Special Provision has been approved for statewide use and is optional for all 

projects beginning with the January 2024 letting.  

This Special Provision states to “begin work within 60 calendar days after the authorization date to 

begin work” as opposed to “begin work 60 calendar days after the authorization date to begin work.” 

The Special Provision is being rewritten at FHWA request to be in line with existing Item 8 language. 

FHWA stated current Special Provision does not allow for Contractor's convenience. 

The approved Standard Operating Procedure for the use of delayed start special provisions in 

construction project can be found on TxDOT Design Division’s Final PS&E Processing web site. 

Please disseminate this information to your Transportation Planning & Development, Design, 

Construction, Laboratory, Maintenance, and Traffic Operations Engineers. 

CC: TxDOT Specification Committee 
 Federal Highway Administration 

 The Associated General Contractors of Texas 
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