TxDOT Directive

Subject: Requirement of a Contractor’s Paving Schedule Which Details Plans to
Complete Work Within the Seal Coat Season Established by the Plans.

Purpose: To promote cost éavings by allowing scheduling flexibility to contractors through
paving schedules submitted to TxDOT which details how seal coat paving operations will be
completed within the allocated working days and within the seal coat season established by the
plans.

Policy:

The following general noéte wiil be included on all Routine Maintenance Seal Coat
Contracts:

ITEM 8: PROSECUTION AND PROGRESS

Before starting work, provide a sequence of work and estimated progress schedule
meeting the requirements of Section 8.2.B, “Construction Contracts.”

Failure fo complete work within the seal coat season established by the plans will resuit
in liquidated damages as described in Section 8.5, “Failure to Complete Work on Time.”
This includes any surface treatment work carried over to the next year.

The Engineer may consider extending working days beyond the end of the seal coat
season.
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