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I-30 EXPANSION/IMPROVEMENT PROJECT 
(DALLAS & ROCKWALL COUNTIES) 
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PROJECT TIMELINE
Segment 1:

	� Limits: Bass Pro Dr. to Dalrock Rd.

	� Construction Began: July 2021

	� Est. Cost: $142 million 

	� Work: Will construct from 0 to 6 lane 
frontage roads, Bayside Dr. bridge & 
ramp modifications, as well as recon-
struct the Dalrock Rd. interchange 

	� Est. Completion: Aug. 2024

	� Contractor: Sema Construction, Inc. 

Fall 2022 Segment 1 Updates: 
	� Continue construction of the eastbound 

frontage road.

	� Begin pouring the bridge deck for the 
eastbound mainlane widening bridge.

	� The Dalrock Flyover substructure is near-
ing completion.

	� Mobilizing cranes and drilling units to 
the westbound frontage road to begin 
drill shafts in the water.

	� Building retaining and sound walls

	� Reconstruction of Bayside Drive

	� Continue work on Dalrock underpass

Segment 2 (Letting in Fall 2022):
	� Limits: Dalrock Rd. to SH 205 

	� CSJs: 0009-12-215 & 0009-12-220*  
(Dalrock Rd. to east of Horizon Dr.)

	� Est. Construction: To begin late 2022 

	� Est. Cost: $89 million (CSJ 009-12-215), 
$172 million* (CSJ 009-12-220)

	� Work: Add shoulder, reconstruct, and 
widen existing 6 mainlanes to 8, 

construct 0 to 6 lane frontage roads 
over the lake, reconstruct existing 
frontage roads, ramp modifications 

Segment 3 (Letting in Fall 2022):
	� Limits: SH 205 to Hunt Co. Line

	� CSJ: 0009-12-219

	� Est. Construction: To begin late 2022

	� Est. Cost: $289 million 

	� Work: Reconstruct and widen 4 
mainlanes to 6, reconstruct and widen 
4 frontage roads to 4/6, construct new 
& reconstruct existing interchanges, 
ramp modifications 

PROJECT DETAILS/OVERVIEW:  The I-30 expansion project will widen I-30 from Bass Pro Dr. to the Hunt County Line and add continuous 
frontage roads, including across Lake Ray Hubbard. The current configuration is inadequate to handle traffic congestion and population 
growth, and results in bottlenecks and road closures when there is an incident on the lake bridge. Adding separate frontage road bridges 
and expanding the mainlanes means traffic can continue to cross the lake if an incident has closed or limited general purpose lanes.

FOR A MORE DETAILED MAP OF THE I-30 EXPANSION/IMPROVEMENT PROJECT: SEE PAGE 2  »
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PROJECT CONTACTS

Texas Department of Transportation
4777 East Highway 80
Mesquite, Texas 75150-6643
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VIDEO PROJECTS

FUN FACTS ABOUT THE PROJECT

TxDOT graphicSOURCE: Texas Department of Transportation.

185 columns 
on the eastbound 
frontage road 
bridge:

166 columns 
on the westbound 
frontage road 
bridge:

TOTAL: 1,089 columns for the four frontage road bridges we are building over the lake.

17,132 cubic yards of material will 
be dredged from the existing lake 
bottom to o�set the space taken in the 
lake by construction.

110 feet 
(The iconic 
gira�e 
statue at 
the Dallas 
Zoo is 
67 feet).

The current construction (Segment 1) 
has 76,331 feet (about 14.5 miles)* 
of various types of drill shaft foundations 
that will be placed in the ground.

DEEPEST 
DRILL 
SHAFT

944,176 SQ FT of bridge deck for this segment, which is about 
the same area as 16.39 American football �elds:  

There will be 73,760 SQ FT of  concrete paving used for this 
segment, which is equivalent to about 1.28 football �elds. 
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*Does NOT show limits. Map is for distance reference only.

SEG. 3  

DID YOU KNOW?

(SH 205 to W of FM 2642)

SEGMENT 1  (Bass Pro Drive To Dalrock Road – Current Project)

SEG. 2  (Dalrock Road to SH 205)

370 
columns 
on the 
eastbound 
frontage 
road 
bridge. 

368 
columns 
on the 
westbound 
frontage 
road 
bridge.

1,742,394 SQ FT of bridge deck for 
this segment, which is about the same 
area as 30.25 football �elds:  

372,799 SQ FT of bridge 
deck for this segment, which 
is about the same area as 
6.47 football �elds:  

9.38 MI of  drill shafts will be 
drilled for this segment. 

897,220 SQ FT of  concrete 
paving will be used for this 
segment, which is about the 
same area as 15.58 football 
�elds. 

Madison Schein
Public Information Officer
(214) 320-4483
Madison.Schein@txdot.gov

Lane Selman
Rockwall Area Engineer
(972) 962-3617
Lane.Selman@txdot.gov

Tony Hartzel
PIO Section Director
(214) 320-4481
Tony.Hartzel@txdot.gov

Segment 1 Work Zone Safety: 
Link:  https://tinyurl.com/787ajzya

Project Update Video, Segment 1: 
tinyurl.com/I30projectupdate

I-30 Visualization Video: 
tinyurl.com/I30visual
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http://tinyurl.com/I30projectupdate
http://tinyurl.com/I30projectupdate
http://tinyurl.com/I30visual
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