
ID Task Name Duration Start Finish

1 IH 30 DESIGN SCHEMATIC 420 days Fri 8/19/05 Thu 3/29/07

2 30% Schematic Design 32 days Fri 8/19/05 Mon 10/3/05

3 30% Schematic Review by District 5 days Tue 10/4/05 Mon 10/10/05

4 Traffic Review/Approval by TxDOT TPP 53 days Fri 8/19/05 Tue 11/1/05

5 Interstate Access Justification by WSA 61 days Mon 2/6/06 Mon 5/1/06

6 Interstate Access Justification Review by TxDOT 49 days Tue 5/2/06 Fri 7/7/06

7 Interstate Access Justification Final by WSA 54 days Mon 7/10/06 Thu 9/21/06

8 60% Schematic Design 29 days Tue 10/4/05 Fri 11/11/05

9 60% Schematic Review by District 10 days Mon 11/21/05 Fri 12/2/05

10 VE Study 5 days Mon 11/14/05 Fri 11/18/05

11 VE Study Recommendations 21 days Mon 11/21/05 Mon 12/19/05

12 60% Schematic Revisions 60 days Mon 11/21/05 Fri 2/10/06

13 60% Schematic Revisions Review by District 15 days Mon 2/13/06 Fri 3/3/06

14 90% Schematic Design 40 days Mon 2/13/06 Fri 4/7/06

15 90% Schematic Review by District 34 days Mon 4/10/06 Thu 5/25/06

16 90% Schematic Update 16 days Fri 5/26/06 Fri 6/16/06

17 90% Schematic Review by District 52 days Mon 6/19/06 Tue 8/29/06

18 90% Schematic Update 26 days Wed 8/30/06 Wed 10/4/06

19 90% Schematic Review by Division & FHWA 47 days Thu 10/5/06 Fri 12/8/06

20 Draft Final Schematic Design Revisions 0 days Fri 12/8/06 Fri 12/8/06

21 Draft Final Schematic Review by Div. & FHWA 0 days Fri 12/8/06 Fri 12/8/06

22 Draft Final Schematic Update for PH 0 days Fri 12/8/06 Fri 12/8/06

23 Final Schematic Design 10 days Fri 2/9/07 Thu 2/22/07

24 Final Schematic Review by TxDOT/FHWA 20 days Fri 2/23/07 Thu 3/22/07

25 Approval of Final Schematic 5 days Fri 3/23/07 Thu 3/29/07

26 IH 30 ENVIRONMENTAL ASSESSMENT 421 days Fri 8/19/05 Fri 3/30/07

27 Technical Support Group Meeting 1 day Thu 1/5/06 Thu 1/5/06

28 Technical Support Group Meeting 1 day Wed 2/1/06 Wed 2/1/06

29 Technical Support Group Meeting 1 day Wed 3/1/06 Wed 3/1/06

30 Technical Support Group Meeting 1 day Wed 5/3/06 Wed 5/3/06

31 Technical Support Group Meeting 1 day Wed 7/5/06 Wed 7/5/06

32 Technical Support Group Meeting 1 day Wed 9/13/06 Wed 9/13/06

33 Technical Support Group Meeting 1 day Fri 12/15/06 Fri 12/15/06

34 Community Advisory Group Meeting 1 day Mon 12/19/05 Mon 12/19/05

35 Community Advisory Group Meeting 1 day Mon 1/23/06 Mon 1/23/06

36 Draft EA Investigation & Analysis 52 days Fri 8/19/05 Mon 10/31/05

37 Noise & Air Quality Analysis 12 days Wed 11/2/05 Thu 11/17/05

38 Draft EA Documentation 20 days Wed 11/2/05 Tue 11/29/05

39 Draft EA Review by District 15 days Wed 11/30/05 Tue 12/20/05

40 Draft EA Revisions 28 days Wed 12/21/05 Fri 1/27/06

41 Draft EA Review by Division & FHWA 22 days Mon 1/30/06 Tue 2/28/06

42 Final Draft EA Revisions 11 days Wed 3/1/06 Wed 3/15/06

43 Draft EA Review by Resource Agencies 45 days Mon 2/13/06 Fri 4/14/06

44 Final Draft EA Review by District 10 days Thu 3/16/06 Wed 3/29/06

45 Final Draft EA Review by Division & FHWA 24 days Thu 3/30/06 Tue 5/2/06

46 Final Draft EA Revisions 41 days Wed 5/3/06 Wed 6/28/06

47 Final Draft EA Review by All 20 days Thu 6/29/06 Wed 7/26/06

48 Final Draft EA Revisions 15 days Thu 7/27/06 Wed 8/16/06

49 Approval of Draft EA/Schem. for Pub. Hear. by FHWA 0 days Fri 12/8/06 Fri 12/8/06

50 Set Public Hearing Date 1 day Mon 12/11/06 Mon 12/11/06

51 Write / Mail Public Hearing Notices 8 days Tue 12/12/06 Thu 12/21/06

52 Publish PH Legal Notices 25 days Fri 12/22/06 Thu 1/25/07

53 Public Hearing 1 day Thu 1/25/07 Thu 1/25/07

54 Public Comment Period 10 days Fri 1/26/07 Thu 2/8/07

55 Address Comments in PH Summary & Analysis 10 days Fri 2/9/07 Thu 2/22/07

56 Final EA review by TxDOT/FHWA 23 days Fri 2/23/07 Tue 3/27/07

57 FONSI 3 days Wed 3/28/07 Fri 3/30/07

58 60% Visualization Modeling 47 days Thu 4/6/06 Fri 6/9/06

59 60% Visualization Review By District 5 days Mon 6/12/06 Fri 6/16/06

60 90% Visualization Modeling 27 days Mon 6/19/06 Tue 7/25/06

61 90% Visualization Review by District 5 days Wed 7/26/06 Tue 8/1/06

62 100% Visualization Finalization 98 days Wed 8/2/06 Fri 12/15/06
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