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PROJECT DESCRIPTION 
• Construct 1.4 miles of 2nd main track & 200’ bridge on TRE 
• Improves commuter, Amtrak, freight operations in corridor 
• $14,379,286 total project costs 
• $7,189,643 FRA grant to TxDOT for project in 2009 

 
Status 

• Implementation delayed by negotiations between TRE, UP, DGNO, ATK 
• All agreements executed by August 3, 2016 
• TRE reviewing contractor proposals to determine preferred bridge 
• FRA must approval detailed project work plan before authorizing NTP 
• RRD & TRE biweekly project conference calls 

 
 

Next Steps 
• TRE determine preferred structure type & contactor 
• TRE provide detailed work plan for FRA review 
• FRA approval & NTP 

 

 


