Process Schedule

ONGOING PUBLIC INVOLVEMENT

PUBLIC MEETING SCHEMATIC
APPROVAL

WINTER 2018 SPRING 2020

ENVIRONMENTAL
CLEARANCE

FALL 2021

COMPLETE PS&E,
ROW ACQUISITION
& UTILITY
CLEARANCE

SPING 2024

* This project schedule and dates are preliminary and based on available funding.

SH 5 North - Collin County, Texas

READY TO LET

SPRING 2024

From South of CR 275 to South of Melissa Road

CSJ: 004 7-04-030 & 0549-03-031





