FORT WORTH & DALLAS DISTRICTS

DFW CONNECTOR

“Through collaboration and leadership, we deliver a safe, reliable, and integrated
transportation system that enables the movement of people and goods.”

TxDOT PROJECT TRACKER

OVERVIEW

The initial $1 billion DFW Connector project simultaneously designed
and built 8.4 miles in Grapevine, Southlake and Irving, and it doubled the
size of the existing highway system around the north DFW International
Airport entrance.

Funding constraints required some original DFW Connector segments
to be deferred. However, in 2013, TxDOT was able to identify funding
for the FM 2499 section, in 2014, funding for new SH 121/360 ramps
and in 2016, funding for the SH 121/360 interchange.

FM 2499 work included rebuilding the mainlanes of FM 2499 from
SH 121 to Denton Creek. The lanes were built below grade level allowing
commuters to bypass two intersections.

The SH 121/360 ramps project constructed new on-ramps from the
southbound SH 121 frontage road (William D. Tate Avenue) to SH 121
and SH 360.

The SH 121 project from SH 114 to Hall Johnson Road will reconstruct

the SH 121/360 interchange.

PROJECT HISTORY

« March 2006 - Texas Transportation Comm.
authorized request for CDA proposals.

» March 26,2009 - CDA conditionally
awarded to North Gate Constructors.

o Oct.6,2009 - CDA executed.

« Jan.2013 - TxDOT identified $90 million in
funding for FM 2499.

« Aug. 2013 - FM 2499 construction began.

« Sept. 2014 — TxDOT signs $17 million
contract for the SH 121/360 ramp project.

» Feb.2016 - SH 121/360 interchange
project approved for congestion relief
funding.

» Aug. 30,2016 - SH 121/360 interchange
groundbreaking held.

FM 2499 PROGRESS

« All lanes of traffic were opened and in its
final pattern in summer 2016, six months
ahead of schedule.

SH 121/360 RAMP PROGRESS

FROM WILLIAM D. TATE AVE.

« The new ramps from southbound William D.
Tate Avenue to SH 121 and SH 360 opened
to the public on Nov. 12, 2015, more than
a year ahead of schedule.

SH 121/360 INTERCHANGE
PROGRESS

- Bridge foundations and columns are 100%
complete.

+ Deck placement is complete on the new
northbound SH 360 to SH 121 bridge.

+ This spring, crews will form and pour the
remaining caps on the project.

« This summer, crews will set girders and
continue working on bridge deck placement
on three of the bridges.

- Drainage crews will begin to install the new
drainage systems in the center median of
north and southbound SH 121. They will
also begin to install the concrete box culvert
system in between the existing northbound
frontage road and northbound SH 360.

» Grading crews will begin excavation,

embankment and lime activities on the new
northbound SH 360 to westbound SH 114

alignment.

FM 2499 PROJECT FACTS
LENGTH: 1 mile

NUMBER OF LANES
— Two mainlanes in each direction built
below the existing grade level, allowing
commuters to bypass two intersections

— Two frontage road lanes in each
direction at grade level

COST: $92 M (FUNDED ENTIRELY BY
TXDOT)
— Cat. 12 (Texas Transportation
Commission approval in Jan. 2013)

CONSTRUCTION DATES
— Construction start: Aug. 2013
— Completed: Summer 2016

SH 121/360 RAMPS FACTS
COST: $17 MILLION

CONSTRUCTION DATES
— Construction start: Early 2015

— Completed: Nov. 2015

SH 121/360 PROJECT FACTS
LENGTH: 1.6 miles

SCOPE: New direct connectors for SH 114,
SH 121 and SH 360

COST: $61 MILLION

CONSTRUCTION DATES
— Construction start: Aug. 2016

— Substantial completion: 2018

TRAFFIC COUNTS (VEH PER DAY, 2015)
— SH 114/121 north of SH 360: 184,000

— SH 360 south of SH 114/121: 71,000

ORIGINAL PHASE DFW
CONNECTOR PROJECT FACTS

LENGTH: 8.4 miles

NON-TOLL LANES (WIDEST POINTS)
— 6to 8 WB, 6 EB between William D. Tate
Avenue and International Parkway

— 4to 7 NBand 3 to 6 SB at SH 121 near
DFW Airport’s north entrance

TEXPRESS LANES
— Four miles, two in each dir.on SH 114

COST:$1 B (FUNDED BY TXDOT)

— TxDOT: $696 million; ARRA funds: $261
million; Prop. 14 bonds: $17.2 million;
Prop. 12 bonds: $32 million

— ROW: $127 million (Prop. 14 funds)

CONSTRUCTION DATES
— Construction started: Feb. 2010
— Final acceptance: March 2014
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NOTE: Project area is not drawn to scale in order to emphasize details.

PROJECT CONTACTS

Texas Department of Transportation
2501 SW Loop 820

Fort Worth, TX 76133

(817) 370-6846

Texas
Department
of Transportation

DFW CONNECTOR - PROJECT TRACKER
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Project website:
www.dfwconnector.com
www.txdot.gov

Keyword: “DFW Connector”
Toll-free project hotline:
877-411-4212

Selma Santin

Public Information Manager
NorthGate Constructors
7651 Esters Blvd.

Irving, TX 75063
972-536-8620

Jodi Hodges

TXDOT Fort Worth District
Public Information Supervisor
2501 SW Loop 820

Fort Worth, TX 76133
817-370-6737
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