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Project Initiation

Pre-NOI Activities with 
Stakeholder Outreach

Draft EIS 
(Evaluation of 
Alternatives and Impacts)

Draft EIS NOA
(Federal Register)

Prepare Final EIS/ROD

Final EIS/ROD NOA 
with Selected 
Alternative 
(Federal Register)

NOI
(Federal Register)

Environmental 
Studies in Progress

Public Scoping Meeting

Public Meeting

Public Hearing

Stakeholder and Public Involvement Occurs throughout the EIS Process

Acronyms: 
EIS – Environmental Impact Assessment
NOA – Notice of Availability
NOI – Notice of Intent
ROD – Record of Decision * This schedule is approximate and subject to change 

36A North 
EIS Process
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ROD

Present Range of Alternatives

Present Reasonable Alternatives

Present Preferred Alternative
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Start of activity is funding dependent

1st
Quarter

2nd
Quarter

3rd
Quarter

4th
Quarter

2025


	Slide Number 1

