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2024 2025 2026 2027 2028

Draft EIS 
(Evaluation of 
Alternatives and Impacts)

Draft EIS NOA
(Federal Register)

Prepare Final EIS/ROD

Final EIS/ROD NOA 
with Selected 
Alternative 
(Federal Register)

ROD

NOI
(Federal Register)

Environmental 
Studies in Progress

Public Scoping Meeting

Public Meeting

Public Hearing

Present Range of Alternatives

Present Reasonable Alternatives

Present Preferred Alternative

Stakeholder and Public Involvement Occurs throughout the EIS Process

Acronyms: 
EIS – Environmental Impact Assessment
NOA – Notice of Availability
NOI – Notice of Intent
ROD – Record of Decision

* This schedule is approximate and subject to change 

Summer 2025

Spring 2025

Late 2026

Early 2028

Summer 2028

36A South 
EIS Process

Start of activity is funding dependent
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