

Rd: US 77
CSJ: RMC 6381-11-001

County: NUECES
Project: MILL AND OVERLAY

TASK #	Description	Quantity	Unit	Daily Rate	Duration	Pred Task	% Complete	Pred Task	% Complete	Pred Task	% Complete	Start Day	Finish Day
1	PLACE ADVANCE WARNING	1	DAY	1	1							1	1
2	PLACE SW3P	1	DAY	1	1	1	100					2	2
3	PLANE	58,404	SY	7500	8	2	100					3	10
4	SEALCOAT	58,404	SY	3600	17	3	100					11	27
5	ACP	6,520	TON	750	9	4	100					28	36
6	FINAL CLEAN-UP	3	DAY	1	3	5	100					37	39
7	OPTION WORK:												
8	PLACE ADVANCE WARNING	1	DAY	1	1	6	100					40	40
9	PLANE	49,916	SY	7500	7	8	100					41	47
10	SEALCOAT	49,916	SY	3600	14	9	100					48	61
11	ACP	5,496	TON	750	8	10	100					62	69
12	FINAL CLEAN-UP	3	DAY	1	3	11	100					70	72
13													
14													
15													

2

= # Days / Cell

