

Pre-bid Questions and Answers CSJ # 0027-12-158

9/6/2022	The time determination schedule doesn't include time for the relocation of the conduit on the bridges. My contractor is saying it will take 3-4 weeks for each bridge. Can additional time be added to the project for this?	Acknowledged. Bid per plan.
9/6/2022	Do we take possession of the old F-Shape barrier or do you want it taken to your stockpile?	The existing median barrier proposed to be removed will become the property of the contractor.
9/6/2022	Would it be acceptable to cast the new F-Shape barrier in place in lieu of pinning portable barrier?	Bid per plan