

PROJECT TIMELINE

PRELIMINARY SUBJECT TO REVISIONS

FEASIBILITY STUDY PHASE						
TASK	2013		2014			
	SUMMER	FALL	WINTER	SPRING	SUMMER	FALL
Data Collection and Preliminary Design						
Develop Traffic Forecast Year 2035						
Develop Alternatives						
Traffic Operational Analysis and Alternative Evaluation						
Environmental Constraints Analysis						
Refine Alternatives						
Project Work Group Meetings						
Public Meeting 1						
Public Meeting 2						
Selection of Preferred Alternative for Continued Study						
Complete Alignment Study Documentation						