



Status Report

Highway Projects Being Processed
Under the Procedures of
Transportation Code, Chapter 201,
Subchapter I-1

November 2021

Prepared for members of the Texas Legislature by
TxDOT's Environmental Affairs Division

**Status Report on Highway Projects Being Processed Under
the Procedures of Transportation Code, Chapter 201, Subchapter I-1
November 2021**

Transportation Code, §201.762 requires TxDOT to, not later than December 1 of each year, submit to the members of the standing legislative committees with primary jurisdiction over matters related to transportation a report regarding implementation of Transportation Code, Chapter 201, Subchapter I-1. The statute requires this report to include the status of each project being processed under the procedures of Subchapter I-1, including:

- (1) how the project was classified for environmental review;
- (2) the current status of the environmental review;
- (3) the date on which the department is required to make an environmental decision under applicable deadlines;
- (4) an explanation of any delays; and
- (5) any deadline under Section 201.759 missed by the department.

The statute also requires TxDOT to provide a copy of this report to each member of the legislature who has at least one project covered by the report in the member's district.

Subchapter I-1 is primarily aimed at establishing procedures for allowing local governments to become project sponsors for the environmental review of highway projects, and then holding TxDOT accountable to deadlines on the review of materials prepared and submitted by the local government project sponsors. For example, most of the review deadlines set forth at §201.759 are stated in terms of a deadline after a document is "received from a local government sponsor," "received by the department," or "submitted to the department." Therefore, we have prepared this report using data from only those projects for which a local government is the project sponsor. TxDOT projects for which there is no local government project sponsor are not included in this report.

In terms of timing, this report includes those projects with a local government project sponsor for which an Environmental Impact Statement (EIS), Environmental Assessment (EA), Categorical Exclusion (CE), or Reevaluation was either completed between November 1, 2020 and October 29, 2021 (which is when this report was prepared) or were in development as of October 29, 2021.

For many of the projects listed on this spreadsheet, the "date environmental decision required" is listed as "TBD," or "to be determined." This is because the deadlines for making an environmental decision in §201.759 are stated in terms of a certain number of days after specified documentation is submitted to the department (or, in the case of an EA, a certain number of days after the public involvement process concludes). Additionally, as explained in TxDOT's implementing rules at 43 T.A.C. §2.50, these deadlines are necessarily suspended while the local government sponsor is working to address issues or comments raised by TxDOT staff in the course of its review. For those projects for which TxDOT is yet unable to determine the deadline for making an environmental decision, because

either the final document has not yet been provided to TxDOT or because the review deadline is in suspension at the time this report is being prepared, the report lists “TBD” under “date environmental decision required.”

TxDOT missed 2 deadlines under §201.759 with respect to a local government sponsored project during the 12 months covered by this report:

- For the Donna Sidewalk Improvements project in Hidalgo County (092102393), the CE determination was “submitted” to the Pharr District for final approval on 8/21/20 (in this case, the Pharr District was acting on behalf of the local government project sponsor in “submitting” the CE determination to itself for final approval). The 90-day deadline for approval was 11/19/20. The Pharr District intended to approve the CE determination, but did not due to a clerical error, and ultimately approved the CE determination on 5/20/21.
- For the Cesar Chavez project in Hidalgo County (092102405), the CE determination was “submitted” to the Pharr District for final approval on 2/17/21 (again, the Pharr District was acting on behalf of the local government project sponsor in “submitting” the CE determination to itself for final approval). The 90-day deadline for approval was 5/18/21. The Pharr District intended to approve the CE determination, but did not due to a clerical error. As of the date of this report’s preparation, the Pharr District is working to correct the clerical error and formally approve the CE determination.

Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Environmental impact statements (EISs) with a local government project sponsor (alphabetical by County)

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
SOUTH PADRE ISLAND 2 ND ACCESS PROJECT	CAMERON	092106163	EIS	ON HOLD	TBD	N/A	TBD
RM 150 WEST	HAYS	080504028	EIS	ONGOING	TBD	N/A	TBD
TOLL 49, SEGMENT 6	SMITH	091000129	EIS	ONGOING	TBD	N/A	TBD

Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Environmental assessments (EAs) with a local government project sponsor (alphabetical by County)

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Draft Deadline Missed?	Final Deadline Missed?
ZARZAMORA (0915-12-617)	BEXAR	091512617	EA	ONGOING	TBD	N/A	TBD	TBD
EAST LOOP (OLD SH 32)	CAMERON	092106315	EA	ONGOING	TBD	N/A	TBD	TBD
SH 32 WEST	CAMERON	362601001	EA	ONGOING	TBD	N/A	TBD	TBD
SH 32 EAST	CAMERON	362602001	EA	ONGOING	TBD	N/A	TBD	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Draft Deadline Missed?	Final Deadline Missed?
ROBERT S LIGHT BLVD	HAYS	091433068	EA	COMPLETE	N/A	01/28/2021	NO	NO
FM 2001	HAYS	177602018	EA	COMPLETE	N/A	01/24/2021	NO	NO
INTERNATIONAL BRIDGE TRADE CORRIDOR (IBTC)	HIDALGO	092102142	EA	ONGOING	TBD	N/A	TBD	TBD
INSPIRATION & MILITARY PARKWAY LOOP	HIDALGO	092102395	EA	ONGOING	TBD	N/A	TBD	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Draft Deadline Missed?	Final Deadline Missed?
BRAKER LANE NORTH EXTENSION	TRAVIS	091404280	EA	ONGOING	TBD	N/A	TBD	TBD
LOOP 1 SOUTH - CTRMA	TRAVIS	313601176	EA	ONGOING	TBD	N/A	TBD	TBD
EXTEND FM 1301 ON NEW LOCATION	WHARTON	141203038	EA	COMPLETE	N/A	01/10/2021	NO	NO
FM 3349 AT US 79	WILLIAMSON	020402034	EA	ONGOING	TBD	N/A	NO	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Draft Deadline Missed?	Final Deadline Missed?
KENNEY FORT BLVD. (SEGMENT 2.3)	WILLIAMSON	091405195	EA	COMPLETE	N/A	05/21/2021	NO	NO
NEW HOPE DRIVE EXTENSION PROJECT	WILLIAMSON	091405197	EA	ONGOING	TBD	N/A	TBD	TBD
RM 2243 - ADDED CAPACITY LEANDER TO GEORGETOWN	WILLIAMSON	210301038	EA	ONGOING	TBD	N/A	TBD	TBD

Status Report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Categorical exclusions (CEs) with a local government project sponsor (alphabetical by County)

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
LOOP 345 (0915-12-579)	BEXAR	091512579	CE	ONGOING	TBD	N/A	TBD
TALLEY ROAD EXPANSION	BEXAR	091512581	CE	ONGOING	TBD	N/A	TBD
ROCKET LN	BEXAR	091512582	CE	COMPLETE	N/A	12/15/2020	NO
CRESTWAY (0915-12-584)	BEXAR	091512584	CE	COMPLETE	N/A	09/03/2021	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
SPRESA (0915-12-604)	BEXAR	091512604	CE	COMPLETE	N/A	09/03/2021	NO
HIGHWAY SAFETY IMPROVEMENT PROGRAM (0915-12-625)	BEXAR	091512625	CE	COMPLETE	N/A	05/24/2021	NO
GENERAL MCMULLEN (0915-12-633)	BEXAR	091512633	CE	COMPLETE	N/A	11/04/2020	NO
SOUTHMOST NATURE TRAIL PHASE II	CAMERON	092106280	CE	COMPLETE	N/A	06/15/2021	NO
OLD ALICE ROAD	CAMERON	092106290	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
WEST RAIL TRAIL CSJ 0921-06-293	CAMERON	092106293	CE	COMPLETE	N/A	09/29/2021	NO
0918-47-290 CITY OF CEDAR HILL WINTERGREEN AT NEW CLARK TRAFFIC SIGNAL	DALLAS	091847290	CE	COMPLETE	N/A	01/20/2021	NO
UNIVERSITY AVE PED & BIKE ENHANCEMENT	EL PASO	092406064	CE	ONGOING	TBD	N/A	TBD
JOHN HAYES STREET EXTENSION	EL PASO	092406564	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
BICYCLE INFRASTRUCTURE CITYWIDE	EL PASO	092406577	CE	ONGOING	TBD	N/A	TBD
TORNILLO NORTH AND SOUTH SIDEWALKS/SUP	EL PASO	092406616	CE	COMPLETE	N/A	07/08/2021	NO
3510-04-054 SH 99 FM 1093 TO FRY FRTG	FORT BEND	351004054	CE	ONGOING	TBD	N/A	TBD
SHEPHERD & DURHAM DR FROM IH 610 N TO IH 10	HARRIS	091272607	CE	COMPLETE	N/A	08/16/2021	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
RM 967 RECONSTRUCTION	HAYS	001616028	CE	COMPLETE	N/A	10/05/2021	NO
US 290 INTERSECTION IMPROVEMENT AT TRAUTWEIN ROAD	HAYS	011307072	CE	COMPLETE	N/A	10/28/2021	NO
US 290 INTERSECTION AT MARTIN ROAD	HAYS	011307075	CE	COMPLETE	N/A	05/13/2021	NO
US 290 INTERSECTION AT HENLY LOOP	HAYS	011307077	CE	COMPLETE	N/A	07/16/2021	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
FISCHER STORE RD AT RM 2325	HAYS	028502014	CE	COMPLETE	N/A	02/17/2021	NO
RM 12	HAYS	028503052	CE	ONGOING	TBD	N/A	TBD
RM 12	HAYS	028503059	CE	COMPLETE	N/A	04/30/2021	NO
RM 12 AT WINTERS MILL PKWY	HAYS	068303040	CE	COMPLETE	N/A	11/05/2020	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
RM 12 @ RM 150	HAYS	068303042	CE	COMPLETE	N/A	06/03/2021	NO
RM 3237 AT WINTERS MILL PARKWAY	HAYS	080504031	CE	COMPLETE	N/A	05/20/2021	NO
RM 3237 SAFETY	HAYS	080504033	CE	ONGOING	TBD	N/A	TBD
RM 3237 ROUNDABOUT	HAYS	080504034	CE	COMPLETE	N/A	12/14/2020	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
CENTER STREET RAIL SIDING PROJECT	HAYS	091433076	CE	COMPLETE	N/A	10/01/2021	NO
0914-33-087: ROB SHELTON BLVD. PEDESTRIAN AND BICYCLE IMPROVEMENTS	HAYS	091433087	CE	ONGOING	TBD	N/A	TBD
KOHLER'S CROSSING	HAYS	091433089	CE	ONGOING	TBD	N/A	TBD
FM 621 IMPROVEMENTS	HAYS	098703011	CE	COMPLETE	N/A	06/10/2021	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
RM 967	HAYS	177601036	CE	COMPLETE	N/A	07/07/2021	NO
HAYS COUNTY FM 2770 CENTER TURN LANE WIDENING	HAYS	321001018	CE	ONGOING	TBD	N/A	TBD
I ROAD	HIDALGO	092102363	CE	ONGOING	TBD	N/A	TBD
HI-LINE RD	HIDALGO	092102375	CE	COMPLETE	N/A	06/23/2021	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
ANZALDUAS SB AND NB COMMERCIAL LANE	HIDALGO	092102379	CE	COMPLETE	N/A	09/01/2021	NO
DONNA SIDEWALK IMPROVEMENTS	HIDALGO	092102393	CE	COMPLETE	N/A	05/20/2021	YES
CESAR CHAVEZ	HIDALGO	092102405	CE	ONGOING	05/18/2021	N/A	YES
COMMERCIAL VEHICLE STAGING AREA - CITY OF PHARR	HIDALGO	092102423	CE	COMPLETE	N/A	08/26/2021	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
PHARR INT BRIDGE	HIDALGO	092102424	CE	ONGOING	TBD	N/A	TBD
TRI CITY PSJA SIDEWALK - PHASE II	HIDALGO	092102432	CE	ONGOING	TBD	N/A	TBD
FM 1925 FROM 10 TO MCCOLL	HIDALGO	180301092	CE	ONGOING	TBD	N/A	TBD
FM 1925	HIDALGO	180302035	CE	COMPLETE	N/A	03/02/2021	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
CITY OF FORT WORTH CENTREPORT TRAIL	TARRANT	090290050	CE	ONGOING	TBD	N/A	TBD
SMITHFIELD MIDDLE SCHOOL SRTS	TARRANT	090290080	CE	ONGOING	TBD	N/A	TBD
COA N. LAMAR BLVD. CORRIDOR	TRAVIS	001511067	CE	COMPLETE	N/A	11/05/2020	NO
SL 111 RECONSTRUCTION	TRAVIS	015106148	CE	COMPLETE	N/A	06/18/2021	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
US 183 TURN LANES	TRAVIS	015201080	CE	COMPLETE	N/A	02/23/2021	NO
CITY OF AUSTIN VIOLET CROWN TRAIL (SUP)	TRAVIS	091404311	CE	COMPLETE	N/A	06/04/2021	NO
AUSTIN TO MANOR URBAN TRAIL, PHASE II	TRAVIS	091404313	CE	ONGOING	TBD	N/A	TBD
COA WEST RUNDBURG LANE EXTENSION	TRAVIS	091404314	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
SLAUGHTER LANE CORRIDOR	TRAVIS	091404317	CE	ONGOING	TBD	N/A	TBD
WILLIAM CANNON - COA	TRAVIS	091404318	CE	COMPLETE	N/A	10/13/2021	NO
FM 1625 REALIGNMENT	TRAVIS	153501012	CE	COMPLETE	N/A	02/23/2021	NO
FM 1825 & FM 685 INTERSECTION- CITY OF PFLUGERVILLE	TRAVIS	190201030	CE	COMPLETE	N/A	11/12/2020	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
BARTON SKYWAY RELIEF RAMP	TRAVIS	313601193	CE	ONGOING	TBD	N/A	TBD
PORT MANSFIELD 2020 QUEUING AREA IMPROVEMENTS	WILLACY	092127039	CE	COMPLETE	N/A	12/14/2020	NO
CITY OF TAYLOR FM 112 CULVERT ADDITION	WILLIAMSON	033401049	CE	COMPLETE	N/A	08/02/2021	NO
SH 29 TURN LANE IMPROVEMENTS	WILLIAMSON	033701048	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
AUSTIN AVENUE BRIDGES IMPROVEMENT PROJECT	WILLIAMSON	091405187	CE	ONGOING	TBD	N/A	TBD
BRUSHY CREEK TRAIL - CITY OF CEDAR PARK	WILLIAMSON	091405198	CE	ONGOING	TBD	N/A	TBD
LAKEWAY DR. AT WILLIAMS DR.	WILLIAMSON	091405201	CE	COMPLETE	N/A	04/29/2021	NO
CITY OF GRANGER SIDEWALK, K-8 SRTS	WILLIAMSON	091405210	CE	COMPLETE	N/A	10/18/2021	NO

Project Name	County	Main CSJ	Classification	Current Status of Review	Date Environmental Decision Required	Environmental Clearance Date	Deadline Missed?
FM 1660 AT US 79 INTERSECTION IMPROVEMENTS	WILLIAMSON	156601017	CE	ONGOING	TBD	N/A	TBD
RM 2243 - GEORGETOWN	WILLIAMSON	210301036	CE	ONGOING	TBD	N/A	TBD

Status report on Projects Being Processed Under the Procedures of Transportation Code, Chapter 201, Subchapter I-1

Reevaluations with a local government project sponsor (alphabetical by County)

Project Name	County	Main CSJ	Classification	Current Status of Review (Reeval.)	Date Environmental Decision Required (Reeval.)	Environmental Clearance Date (Reeval.)	Deadline Missed?
WJB IMPROVEMENT PROJECT	BRAZOS	021203050	CE	ONGOING	01/22/2022	N/A	TBD
0918-47-203, VA, FM 1382 SIDEPATH	DALLAS	091847203	CE	COMPLETE	N/A	04/15/2021	NO
CSJ 0918-46-319 BONNIE BRAE IMPROVEMENTS	DENTON	091846319	CE	COMPLETE	N/A	01/20/2021	NO
GREENS ROAD, FROM JFK TO US 59, WIDEN 4-LANE 0912-71-836	HARRIS	091271836	CE	COMPLETE	N/A	11/30/2020	NO

Project Name	County	Main CSJ	Classification	Current Status of Review (Reeval.)	Date Environmental Decision Required (Reeval.)	Environmental Clearance Date (Reeval.)	Deadline Missed?
092102169 - NOLANA LOOP	HIDALGO	092102169	EA	ONGOING	TBD	N/A	TBD
MILE 3 N (PHASE 1)	HIDALGO	092102321	EA	COMPLETE	N/A	06/09/2021	NO
TAYLOR RD.	HIDALGO	092102328	CE	COMPLETE	N/A	11/12/2020	YES (The deadline was 05/29/2020. This missed deadline was included in the November 2020 annual report to the Legislature).

Project Name	County	Main CSJ	Classification	Current Status of Review (Reeval.)	Date Environmental Decision Required (Reeval.)	Environmental Clearance Date (Reeval.)	Deadline Missed?
FM 1926 CTL HACKBERRY AVE	HIDALGO	180401068	CE	COMPLETE	N/A	03/26/2021	NO
DIVISION STREET SIDEWALKS	TARRANT	000807034	CE	COMPLETE	N/A	09/15/2021	NO
DALLAS ROAD TOD CORRIDOR/COTTON BELT EXTENSION	TARRANT	090290077	CE	ONGOING	TBD	N/A	TBD
COA N. LAMAR BLVD. CORRIDOR	TRAVIS	001511067	CE	ONGOING	TBD	N/A	TBD

Project Name	County	Main CSJ	Classification	Current Status of Review (Reeval.)	Date Environmental Decision Required (Reeval.)	Environmental Clearance Date (Reeval.)	Deadline Missed?
COA S. LAMAR CORRIDOR PROJECT	TRAVIS	011309072	CE	COMPLETE	N/A	09/10/2021	NO
FM 969 ADDED CAPACITY	TRAVIS	118601091	EA	COMPLETE	N/A	04/30/2021	NO
KENNEY FORT BLVD. (SEGMENT 2.3)	WILLIAMSON	091405195	EA	COMPLETE	N/A	09/08/2021	NO
S. WEST SIDEWALK IMPROVEMENTS	WILLIAMSON	091405199	CE	COMPLETE	N/A	01/25/2021	NO

Project Name	County	Main CSJ	Classification	Current Status of Review (Reeval.)	Date Environmental Decision Required (Reeval.)	Environmental Clearance Date (Reeval.)	Deadline Missed?
FM 1660 TURN LANES AT HUTTO ISD CENTER	WILLIAMSON	156601016	CE	COMPLETE	N/A	01/14/2021	NO