

TEXAS DEPARTMENT OF TRANSPORTATION
TECHNICAL PROVISIONS
FOR
SH 99 GRAND PARKWAY SEGMENTS H, I-1 AND I-2

ATTACHMENT 2-3

ORGANIZATIONAL STRUCTURE FOR COST REPORTING

RFP ADDENDUM #7

NOVEMBER 4, 2016

**ATTACHMENT 2-3
ORGANIZATIONAL STRUCTURE FOR COST REPORTING**

PROJECT DESCRIPTION

- 1.1. Project Administration**
 - 1.1.1. Mobilization
 - 1.1.2. Submittals and Permitting
- 1.2. Right-of Way Acquisition**
 - 1.2.1. Acquisition by TxDOT
 - 1.2.2. Acquisition by Developer
- 1.3. Utility Adjustments**
 - 1.3.1. Utility Coordination
 - 1.3.2. Utility Relocations
- 1.4. Design**
 - 1.4.1. General Activities and Field Work
 - 1.4.2. Develop Specifications
 - 1.4.3. Geotechnical Design
 - 1.4.4. Pavement Design
 - 1.4.5. Drainage Design
 - 1.4.6. Roadway Design
 - 1.4.7. Bridge Design
 - 1.4.8. Retaining Wall Design
 - 1.4.9. Traffic Management
 - 1.4.10. Environmental Design
 - 1.4.11. Landscape and Aesthetic Design
 - 1.4.12. Electrical Design
 - 1.4.13. ITS & TCS Design
 - 1.4.14. Signage and Marking Design
 - 1.4.15. Design Packages
- 1.5. Construction**
 - 1.5.1. Traffic Control and Temporary Work
 - 1.5.2. Environmental Mitigation
 - 1.5.3. Hazardous Materials
 - 1.5.4. Removals
 - 1.5.5. Earthwork
 - 1.5.6. Subgrade Treatment and Base
 - 1.5.7. Drainage
 - 1.5.8. Pavement
 - 1.5.9. Retaining Walls
 - 1.5.10. Bridges
 - 1.5.11. Permanent Barrier
 - 1.5.12. Signals and Illumination
 - 1.5.13. ITS/TCS
 - 1.5.14. Landscaping
 - 1.5.15. Permanent Signing and Marking
- 1.6. Changes Modifications**
 - 1.6.1. Change Order #xx