
 NOTIFICATION OF ADDENDUM

ADDENDUM NO. 1

DATED 5/01/2013

Ladies/Gentlemen:

Attached please find an addendum on the above captioned project.  Included in the attachment is an 
adendum notification which details the changes and the respective proposal pages which were added and/
or changed.

Except for new bid insert pages, it is unnecessary to return any of the pages attached.

Bid insert pages must be returned with the bid proposal submitted to the Department, unless your firm is 
submitting a bid using a computer print out.  The computer print out must be changed to reflect the new bid 
item information.

Contractors and material suppliers, etc. who have previously been furnished informational proposals are 
not being furnished a copy of the addendum.  If you have a subcontractor on the above project, please 
advise them of this addendum.  Acknowledgment of this addendum is not requested if your company has 
been issued a proposal stamped “This Proposal Issued for Informational Purposes.”

You are required to acknowledge receipt of this addendum on the Addendum Acknowledgement form 
contained in your bid proposal by placing a mark in the box next to the respective addendum.

Failure to Acknowledge receipt of this addendum in your bid proposal will result in your bid not being 
read.

 04/99

Control 0675-06-100, ETC.
Project IM 0452(140)
Highway IH 45
County WALKER
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        SUBJECT:  PLANS AND PROPOSAL ADDENDUMS                                        
               PROJECT: IM 0452(140)           CONTROL: 0675-06-100                   
               COUNTY:  WALKER                                                        
               LETTING: 05/08/2013                                                    
               REFERENCE NO: 0501                                                     

PROPOSAL ADDENDUMS
        ------------------                                                            
        _  PROPOSAL COVER                                                             
        _  BID INSERTS (SH. NO.:                                                    ) 
        X  GENERAL NOTES (SH. NO.: F THRU I.                                          
                                                                                    ) 
        X  SPEC LIST   (SH. NO.: 2-3,3-3                                            ) 
        X  SPECIAL PROVISIONS:                                                        
           ADDED: 000--2699                                                           
                                                                                      
               DELETED: 008---007                                                     
                                                                                      
        _  SPECIAL SPECIFICATIONS:                                                    
           ADDED:                                                                     
                                                                                      
               DELETED:                                                               
                                                                                      
        X  OTHER: PLAN SHEETS                                                         
                  .                                                                   
        DESCRIPTION OF ABOVE CHANGES                                                  
        (INCLUDING PLANS SHEET CHANGES)                                               
                                                                                      
                                                                                      
                                                                                      
                                                                                      
        THE FOLLOWING WERE REPLACED: 5B THRU 5D, 6 AND 12.                            
                                                                                      
        GENERAL NOTES:                                                                
                       SHEET F: REVISED NOTES FOR ITEM 502.                           
                       SHEET G THRU I: SHIFTED SHEETS DUE TO ABOVE CHANGES.           
                                                                                      
        SPEC LIST: SHEET 2-3 REMOVED SP 008---007, ADDED SP 000--2699.                
                   SHEET 3-3 SHIFTED DUE TO ABOVE CHANGES.                            
                                                                                      
        PLAN SHEETS:                                                                  
                     THE FOLLOWING SHEETS WERE REPLACED: 5B, 5C, 5D, 6 AND 12.        
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 General Notes Sheet A 

 

B A S I S   O F   E S T I M A T E (100) 

 

ITEM DESCRIPTION COURSE RATE AMOUNT QUANTITY 

316-

2532 

ASPH (AC-20-5TR 

OR AC-20XP) 
1 

ST 
0.42 GAL/SY 98,553 SY 41,392 GAL 

316-

2603 

AGGR (TY PB GR-4 

OR TY-PL GR-4) 

(SAC-B) 

1 
ST 

1 CY/125 SY 98,553 SY 788 CY 

3269-

2002 

PFC (ASPHALT) 

PG76-22 

(1)  

1 1/4” 7.32 LB/SY 79,677 SY 292 TON 

3246-

2001 

FGSM (ASPHALT) 

(TY II SMA PG76-22) 
1” 7.15 LB/SY 1156 SY 5 TON 

3246-

2002 

FGSM (AGGR) (TY II 

SMA) (SAC-A) 
1” 102.85 LB/SY 1156 SY 59 TON 

3270-

2032 

SUPERPAVE MIX  

SP-C   SAC-B 

PG 64-22  

12” 1320 LB/SY 164 SY 108 TON 

Note: Rates are for estimating purposes only. Actual Rates will be determined in the field. 

(1) PFC estimated at 93 LB/SY/IN, consisting of 6.3% asphalt and 93.7% aggregate by weight. 

(2) SMA estimated at 110 LB/SY/IN, consisting of 6.5% asphalt and 93.5% aggregate by weight. 

 

B A S I S   O F   E S T I M A T E (093) 

 

ITEM DESCRIPTION COURSE RATE AMOUNT QUANTITY 

316-

2532 

ASPH (AC-20-5TR 

OR AC-20XP) 
1 

ST 
0.42 GAL/SY 259,644 SY 109,050 GAL 

316-

2603 

AGGR (TY PB GR-4 

OR TY-PL GR-4) 

(SAC-B) 

1 
ST 

1 CY/125 SY 259,644 SY 2,077 CY 

3269-

2002 

PFC (ASPHALT) 

PG76-22 

(1)  

1 1/4” 7.32 LB/SY 206,044 SY 754 TON 

3269-

2006 

PFC (AGGREGATE) 

(PG76 MIX) SAC-A 

(1) 

1 1/4” 108.93 LB/SY 206,044 SY 11,222 TON 

3270-

2032 

SUPERPAVE MIX  

SP-C   SAC-B 

PG 64-22 

12” 1320 LB/SY 1,868 SY 1,233 TON 

Note: Rates are for estimating purposes only. Actual Rates will be determined in the field. 

(1) PFC estimated at 93 LB/SY/IN, consisting of 6.3% asphalt and 93.7% aggregate by weight. 

(2) SMA estimated at 110 LB/SY/IN, consisting of 6.5% asphalt and 93.5% aggregate by weight. 
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 General Notes Sheet B 

 

ITEM 7 “LEGAL RELATIONS AND RESPONSIBILITIES” 

 

State contract mowers will mow the right of way during the growing season. The Contractor will 

be notified by the Engineer one week in advance of the anticipated time when mowers will be in 

the limits of the project. Clean the right of way to such a condition that allows the mowing 

contractors to safely mow. 

 

This project is on a hurricane evacuation route.  Furnish at the pre-construction meeting a written 

plan outlining procedures to suspend work, secure the job site and safely handle traffic through 

and across the project in the event of a hurricane evacuation. 

 

During the hurricane season (June 1 through November 30), do not close any travel lanes except 

when the Contractor can demonstrate that he can provide labor, equipment, material, work plan, 

and quality of work to satisfactorily return all lanes to an open, all-weather travel surface within 

three days of receiving written or verbal notice but no later than 3 days prior to hurricane 

landfall. Construction of temporary lanes to an all weather surface will be paid in accordance 

with Article 9.4, “Payment for Extra Work.” 

 

In addition to lane closures, cease work 3 days prior to hurricane landfall on or near the roadway 

that adversely impacts the flow of traffic and reduces the capacity of the highway during an 

evacuation. Prohibit the Contractor’s, sub-contractors’ or material suppliers’ vehicles from 

entering or exiting the stream of traffic including material hauling and delivery, and mobilization 

or demobilization of equipment. When directed, this prohibition will include a reasonable time 

period for the evacuees to return to their point of origin. 

 

In the event of the declaration of a hurricane watch, warning, other severe weather warning or 

national or state emergency that requires the roadways in the vicinity be used as evacuation 

routes, cease all work that requires the Contractor’s, sub-contractors’ or material suppliers’ 

vehicles to enter the stream of traffic on these primary or secondary evacuation routes.  This 

work includes material hauling and delivery, and mobilization or demobilization of equipment.  

 

The following roadways are recognized evacuation routes in the Bryan District: 

 

 Primary Evacuation Routes:  IH 45, US 290, SH 6, SH 36 

 

 Secondary Evacuation Routes:  US 79, US 84, SH 7, SH 30, SH 21, SH 105. 

 

Other routes may be designated.  
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ITEM 8 “PROSECUTION AND PROGRESS” 

 

Working days will be charged Monday through Friday, excluding state and national holidays, 

Good Friday, the week of Thanksgiving, the week of Christmas and the time between Christmas 

and New Year’s Day, if weather or other conditions permit the performance of the principal unit 

of work underway, as determined by the Engineer, for a continuous period of at least 7 hr. 

between the available work hours listed below. The Contractor has the option of working on state 

holidays. Work on national holidays, Good Friday, the week of Thanksgiving, the week of 

Christmas and the time between Christmas and New Year’s Day will not be permitted without 

written permission of the Engineer. If work requiring an inspector to be present is performed on 

a holiday or day listed above, and weather or other conditions permit the performance of work 

for 7 hr. between the available work hours listed below, a working day will be charged. 

 

Available work hours are as follows: 

 

     Sunday 10:00 p.m. – Monday 5:00 a.m. 

 

     Monday 7:00 p.m. – Tuesday 5:00 a.m. 

 

     Tuesday 7:00 p.m. – Wednesday 5:00 a.m. 

 

     Wednesday 7:00 p.m. – Thursday 5:00 a.m. 

 

     Thursday 7:00 p.m. – Friday 5:00 a.m. 

 

Work on the travel lanes is not permitted outside the available work hours unless approved by 

the Engineer. 

 

At the end of each work day, remove all grade differentials transverse to centerline. At the end of 

each work day, provide 100 foot minimum grade tapers longitudinal to the centerline to 

transition differences in the profile grade line or roadway grade. All travel lanes must be open to 

traffic when no work is in progress. 

 

Equipment and material may be pre-staged at approved locations.  

 

By noon of each Wednesday, provide the Engineer a written outline of the daily work schedule 

for the following week. Include in the outline the times and places for proposed traffic control 

changes, lane and shoulder closures, and moving operations or other operations that affect traffic 
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 General Notes Sheet D 

on the roadway. Unless otherwise authorized by the Engineer, prosecute the work on this project 

in accordance with the following sequence of work:   

 

1) Set advance signing and barricades. 

 

SOUTHBOUND LANES 

2) Mill existing PFC. 

3) Place work zone pavement markings and markers. 

4) Place OCST. 

5) Place work zone pavement markings and markers. 

6) Place 1 ¼” PFC. 

7) Place work zone pavement markings and markers. 

8) Place permanent markings and markers. 

9) Place shoulder texturing. 

 

NORTHBOUND LANES 

10) Mill existing PFC. 

11) Place work zone pavement markings and markers. 

12) Place OCST. 

13) Place work zone pavement markings and markers. 

14) Place 1 ¼” PFC. 

15) Place work zone pavement markings and markers. 

16) Place permanent markings and markers. 

17) Place shoulder texturing. 

18) Final cleanup. 

 

Some of these operations may be performed simultaneously. 

 

Enter and leave the work area with the flow of traffic. Do not use median crossovers. 

 

 

ITEM 301 “ASPHALT ANTISTRIPPING AGENT” 

 

When the Contractor adds lime as an anti-stripping agent, the lime shall be added to the asphaltic 

concrete in the methods specified in this item unless otherwise approved by the Engineer.  If an 

alternate method is proposed, the Engineer’s approval will be based on test method Tex-242-F 

performed on the asphaltic concrete produced through the plant.
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ITEM 316 “SURFACE TREATMENTS” 

 

Remove vegetation and blade pavement edges. 

 

Vehicles used to haul aggregate from the stockpile to the chip spreader will not be overloaded.  

Any damage to the roadway caused by the vehicles will be repaired by the Contractor at his 

expense and subsequent loads will be reduced so as not to cause further damage. 

 

Transverse variance rates shall be used as directed.  The nozzles outside the wheel paths will 

output up to 20% more asphalt by volume than the nozzles over the wheel paths. 

 

The Contractor may be required to furnish and set string line to insure straight and uniform 

alignment as directed by the Engineer. The Contractor may use other methods subject to 

approval of the Engineer. 

 

OCST areas for roadway shall remain open to traffic for only 2 days, then PFC shall be placed.  

 

No exposed surface treatment open over the weekend. 

 

 

ITEM 320 “EQUIPMENT FOR ASPHALT CONCRETE PAVEMENT” 

 

Provide a material transfer device (MTD) for all asphaltic concrete on the project unless 

otherwise approved by the Engineer.  

 

 

ITEM 354 “PLANING AND TEXTURING PAVEMENT” 

 

Take ownership of reclaimed asphalt material. 

 

Existing raised pavement markers in the proposed work area are to be removed prior to planing 

operations. This item will be considered subsidiary. 

 

Construct a fine milling pattern by adjusting the speed of the drum and the machine, as approved 

by the Engineer. 

 

Milled areas for roadway shall remain open to traffic for only 2 days, then a OCST shall be 

placed. 
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ITEM 502 “BARRICADES, SIGNS AND TRAFFIC HANDLING” 

 

Removal of ground mounted temporary signs and supports as specified on standard sheet BC(5), 

shall include the immediate backfilling of support holes with Type B embankment material and 

the compaction of the backfill material. 

 

Law enforcement assistance will be required for this project and is expected to be required for 

major traffic control changes and lane closures. Coordinate with local law enforcement and 

arrange for law enforcement as directed or agreed by the Engineer. Complete the weekly 

tracking form provided by the department and submit invoices that agree with the tracking form 

for payment at the end of each month approved services were provided. 

 

The Contractor Force Account “Safety Contingency” that has been established for this  project is 

intended to be utilized for work zone enhancements, to improve the effectiveness of the Traffic 

Control Plan, that could not be foreseen in the project planning and design stage. These 

enhancements will be mutually agreed upon by the Engineer and the Contractor’s Responsible 

Person based on weekly or more frequent traffic management reviews on the project. The 

“Safety Contingency” is not intended to be used in lieu of bid items established by the contract. 

 

 

ITEM 504 “FIELD OFFICE AND LABORATORY” 

 

Furnish a laboratory meeting the requirements of a Type D structure. Space heaters for heating 

the structure are unacceptable.   

 

 

ITEM 585 “RIDE QUALITY FOR PAVEMENT SURFACES” 

 

Pay adjustment schedule 3 will be used to evaluate ride quality of the travel lanes in accordance 

with Item 585, “Ride Quality for Pavement Surfaces.” 

 

 

ITEM 662 “WORK ZONE PAVEMENT MARKINGS” 

 

Paint and beads may be used for non-removable work zone pavement markings.  
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ITEM 666 “REFLECTORIZED PAVEMENT MARKINGS” 

 

Furnish Type II drop-on glass traffic beads conforming to DMS-8290 for use with Type I 

marking materials.  

 

Unless authorized by the Engineer, the Contractor will not place the pavement markings on the 

resurfaced roadway until it has cured for 3 days 

 

All striping limits must be approved by the Engineer before striping operations may begin. 

 

 

ITEM 672 “RAISED PAVEMENT MARKERS” 

 

Use flexible bituminous adhesive for applications on all pavement types.   

 

 

ITEM 678 “PAVEMENT SURFACE PREPARATION FOR MARKINGS” 

 

It is not anticipated that pavement surface preparation for markings will be needed.  If the 

Engineer determines that it is needed, payment for work will be determined in accordance with 

Article 9.4 “Payment for Extra Work”. 

 

 

ITEM 1122 “TEMPORARY EROSION, SEDIMENTATION AND ENVIRONMENTAL 

CONTROLS” 

 

It is not anticipated that any erosion control devices will be needed on this project.  However, in 

the event that any devices are needed, payment for the work will be determined in accordance 

with Article 9.4, “Payment for Extra Work”.  

 

ITEM 3246 “STONE MATRIX ASPHALT” 

 

Hamburg Wheel Test Requirements 

High-

Temperature 

Binder Grade 

Test 

Method 

Laboratory Mixture 

Design or Trial Batch 

Production and Placement 

Test
1
 

Minimum # of Passes @ Minimum # of Passes @ 
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0.5" Rut Depth, Tested 

@122°F 

0.5" Rut Depth, Tested 

@122°F 

PG 64 or lower Tex-242-F 7,000 7,000 

PG 70 Tex-242-F 15,000 15,000 

PG 76 or higher Tex-242-F 20,000 20,000 
1.
 The Engineer may accept if no more than 1of the 5 most recent Hamburg Wheel tests is below the specified 

number of passes and the failing test is no more than 2,000 passes below the specified number of passes. 

 

Use aggregate that meets the SAC requirement of class A. 

 

Apply tack coat through a distributor spray bar in accordance with Article 316.3(A) Distributor.  

If residual from emulsion tack is not tacky, then the Engineer can require the use of PG binder. 

 

ITEM 3269 “PERMEABLE FRICTION COURSE” 

 

Use aggregate that meets the SAC requirement of class A. 

 

Aggregates used on shoulders and ramps are required to meet SAC requirements. 

 

Apply tack coat through a distributor spray bar in accordance with Article 316.3(A) Distributor.  

If residual from emulsion tack is not tacky, then the Engineer can require the use of PG binder. 

 

Blending is not allowed. 

 

RAP or RAS is not permitted. 

 

ITEM 3270 “SUPERPAVE MIXTURES”  

 

Hamburg Wheel Test Requirements 

High-

Temperature 

Binder Grade Test 

Method 

Laboratory Mixture 

Design or Trial Batch 

Production and Placement 

Test
1
 

Minimum # of Passes @ 

0.5" Rut Depth, Tested 

@122°F 

Minimum # of Passes @ 

0.5" Rut Depth, Tested 

@122°F 

PG 64 or lower Tex-242-F 7,000 7,000 

PG 70 Tex-242-F 15,000 15,000 

PG 76 or higher Tex-242-F 20,000 20,000 
1.

 The Engineer may accept if no more than 1of the 5 most recent Hamburg Wheel tests is below 

the specified number of passes and the failing test is no more than 2,000 passes below the 

specified number of passes.  



Project Number: IM 0452(140)  Sheet: 5D 
 

Highway: IH 45 Control:  0675-06-100, etc. 
 

County:  Walker 

 

 General Notes Sheet I 

 

 

Use aggregate that meets the SAC requirement of class B 

 

Aggregates used on shoulders and ramps are required to meet SAC requirements.  

 

Add one (1.0) percent hydrated lime, commercial, or lime slurry lime, based on the total 

aggregate weight, as mix enhancer for all mixture types.  Provide hydrated lime or commercial  

 

lime slurry in accordance with DMS-6350, “Lime and Lime Slurry”.  Add hydrated lime or 

commercial lime slurry in accordance with Item 301.4.B.   

 

Apply tack coat through a distributor spray bar in accordance with Article 316.3(A) Distributor.  

If residual from emulsion tack is not tacky, then the Engineer can require the use of PG binder. 

 

Do not use more than 2% flyash in mixture. 

 

Design mixture using a Superpave Gyratory Compactor(SGC).  Previously approved designs 

using the Texas Gyratory Compactor(TGC) will be required to be redesigned with a SGC. 

 

 

ITEM 6834 “PORTABLE CHANGEABLE MESSAGE SIGN” 

 

Furnish, install, and operate up to Two (2) Portable Changeable Message Signs (PCMS) for this 

project. The signs can be used on the project and within a ten (10) mile radius of the project. 

Locations, messages and durations of use will be specified by the Engineer. The primary uses 

will be to inform the public of special events, lane and road closures, and changes in traffic 

control. Signs will be paid for only when used as directed by the Engineer. PCMS’s required by 

the TCP standards will be subsidiary to Item 502. 

 

 

 



1-3

                                                                                      
                                                                                      
                                                                                      
                                                  CONTROL :  0675-06-100, ETC         
                                                  PROJECT :  IM 0452(140)             
                                                  HIGHWAY :  IH 45                    
                                                  COUNTY  :  WALKER                   
                                                                                      
                                                                                      
                                                                                      
                                                                                      
                                TEXAS DEPARTMENT OF TRANSPORTATION                    
                                                                                      

GOVERNING SPECIFICATIONS AND SPECIAL PROVISIONS
                                                                                      
                                                                                      
               ALL SPECIFICATIONS AND SPECIAL PROVISIONS APPLICABLE TO THIS PROJECT   
               ARE IDENTIFIED AS FOLLOWS:                                             
                                                                                      
               STANDARD SPECIFICATIONS:  ADOPTED BY THE TEXAS DEPARTMENT OF           
               ------------------------  TRANSPORTATION  JUNE 1, 2004.                
                                         STANDARD SPECIFICATIONS ARE INCORPORATED     
                                         INTO THE CONTRACT BY REFERENCE.              
                                                                                      
               ITEMS  1 TO 9 INCL., GENERAL REQUIREMENTS AND COVENANTS                
               ITEM 316  SURFACE TREATMENTS (210)(300)(302)                           
               ITEM 354  PLANING AND TEXTURING PAVEMENT                               
               ITEM 432  RIPRAP (247)(420)(421)(427)(431)(440)                        
               ITEM 438  CLEANING AND SEALING JOINTS AND CRACKS (RIGID PAVEMENT       
                         AND BRIDGE DECKS)                                            
               ITEM 454  BRIDGE EXPANSION JOINTS (429)(442)                           
               ITEM 500  MOBILIZATION                                                 
               ITEM 502  BARRICADES, SIGNS, AND TRAFFIC HANDLING                      
               ITEM 533  SHOULDER TEXTURING                                           
               ITEM 540  METAL BEAM GUARD FENCE (421)(441)(445)(529)(542)(544)        
               ITEM 542  REMOVING METAL BEAM GUARD FENCE                              
               ITEM 544  GUARDRAIL END TREATMENTS                                     
               ITEM 658  DELINEATOR AND OBJECT MARKER ASSEMBLIES (445)                
               ITEM 662  WORK ZONE PAVEMENT MARKINGS (666)(668)(672)(677)             
               ITEM 666  REFLECTORIZED PAVEMENT MARKINGS (316)(318)(662)(677)(678)    
               ITEM 672  RAISED PAVEMENT MARKERS (677)(678)                           
               ITEM 677  ELIMINATING EXISTING PAVEMENT MARKINGS AND MARKERS (300)     
                         (302)(316)                                                   
                                                                                      
                                                                                      
               SPECIAL PROVISIONS:  SPECIAL PROVISIONS WILL GOVERN AND TAKE           
               ------------------   PRECEDENCE OVER THE SPECIFICATIONS ENUMERATED     
                                    HEREON WHEREVER IN CONFLICT THEREWITH.            
                                                                                      
                                                                                      
               REQUIRED CONTRACT PROVISIONS, FEDERAL-AID CONSTRUCTION CONTRACTS       
                                  (FORM FHWA 1273, MAY, 2012)                         
               WAGE RATES                                                             
               SPECIAL PROVISION "PARTNERING" (000--2329)                             
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              SPECIAL PROVISION "NOTICE TO ALL BIDDERS" (000---003)                  
              SPECIAL PROVISION "NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO     
                                 ENSURE EQUAL EMPLOYMENT OPPORTUNITY" (000---004)    
              SPECIAL PROVISION "STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY       
                                 CONSTRUCTION CONTRACT SPECIFICATIONS" (000---006)   
              SPECIAL PROVISION "CERTIFICATION OF NONDISCRIMINATION IN EMPLOYMENT"   
                                 (000---009)                                         
              SPECIAL PROVISION "DEPARTMENT DIVISION MAILING AND PHYSICAL ADDRESS"   
                                 (000---011)                                         
              SPECIAL PROVISION "ON-THE-JOB TRAINING PROGRAM" (000--1676)            
              SPECIAL PROVISION "SCHEDULE OF LIQUIDATED DAMAGES" (000--2332)         
              SPECIAL PROVISION "NOTICE OF CHANGES TO U.S. DEPARTMENT OF LABOR       
                                 REQUIRED PAYROLL INFORMATION" (000--1483)           
              SPECIAL PROVISION "DISADVANTAGED BUSINESS ENTERPRISE IN FEDERAL AID    
                                 CONTRACTS" (000--1966)                              
              SPECIAL PROVISION "NONDISCRIMINATION" (000--2607)                      
              SPECIAL PROVISION "IMPORTANT NOTICE TO CONTRACTORS" (000--2699)        
              SPECIAL PROVISION  TO ITEM     1  (001---015)                          
              SPECIAL PROVISION  TO ITEM     2  (002---017)                          
              SPECIAL PROVISION  TO ITEM     3  (003---033)                          
              SPECIAL PROVISION  TO ITEM     4  (004---017)                          
              SPECIAL PROVISION  TO ITEM     5  (005---004)                          
              SPECIAL PROVISIONS TO ITEM     6  (006---030)(006---047)               
              SPECIAL PROVISION  TO ITEM     7  (007---918)                          
              SPECIAL PROVISION  TO ITEM     8  (008---119)                          
              SPECIAL PROVISIONS TO ITEM     9  (009---009)(009---015)(009---016)    
              SPECIAL PROVISION  TO ITEM   161  (161---006)                          
              SPECIAL PROVISION  TO ITEM   247  (247---033)                          
              SPECIAL PROVISION  TO ITEM   300  (300---039)                          
              SPECIAL PROVISION  TO ITEM   302  (302---010)                          
              SPECIAL PROVISION  TO ITEM   316  (316---016)                          
              SPECIAL PROVISION  TO ITEM   318  (318---010)                          
              SPECIAL PROVISION  TO ITEM   420  (420---002)                          
              SPECIAL PROVISION  TO ITEM   421  (421---035)                          
              SPECIAL PROVISION  TO ITEM   431  (431---001)                          
              SPECIAL PROVISION  TO ITEM   440  (440---006)                          
              SPECIAL PROVISION  TO ITEM   441  (441---007)                          
              SPECIAL PROVISION  TO ITEM   442  (442---016)                          
              SPECIAL PROVISION  TO ITEM   454  (454---003)                          
              SPECIAL PROVISION  TO ITEM   500  (500---011)                          
              SPECIAL PROVISION  TO ITEM   502  (502---033)                          
              SPECIAL PROVISION  TO ITEM   533  (533---014)                          
              SPECIAL PROVISION  TO ITEM   540  (540---031)                          
              SPECIAL PROVISION  TO ITEM   544  (544---001)                          
              SPECIAL PROVISION  TO ITEM   672  (672---034)                          
              SPECIAL PROVISION  TO SPECIAL SPECIFICATION ITEM  1122  (1122--001)    
              SPECIAL PROVISION  TO SPECIAL SPECIFICATION ITEM  6834  (6834--002)    
                                                                                     
                                                                                     
              SPECIAL SPECIFICATIONS:                                                
              ----------------------                                                 
                                                                                     
              ITEM 1122 TEMPORARY EROSION, SEDIMENTATION, AND ENVIRONMENTAL          
                        CONTROLS (161)(432)(556)                                     
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              ITEM 3246 FINE GRADED SURFACE MIXES (VOLUMETERIC DESIGN METHOD)        
              ITEM 3269 PERMEABLE FRICTION COURSE (PFC)                              
              ITEM 3270 SUPERPAVE MIXTURES                                           
              ITEM 6834 PORTABLE CHANGEABLE MESSAGE SIGN                             
                                                                                     
                                                                                     
              GENERAL:  THE ABOVE-LISTED SPECIFICATION ITEMS ARE THOSE UNDER WHICH   
              -------   PAYMENT IS TO BE MADE.  THESE, TOGETHER WITH SUCH OTHER      
                        PERTINENT ITEMS, IF ANY, AS MAY BE REFERRED TO IN THE ABOVE- 
                        LISTED SPECIFICATION ITEMS, AND INCLUDING THE SPECIAL        
                        PROVISIONS LISTED ABOVE, CONSTITUTE THE COMPLETE SPECIFI-    
                        CATIONS FOR THIS PROJECT.                                    
                                                                                     



 1-1 000--2699 

  04-13 

2004 Specifications  Required for all construction and  

maintenance projects let in May 2013. 

SPECIAL PROVISION 

000--2699 

Important Notice to Contractors 
 

 

By the 10th day of each month, report to the Engineer the number of incidents and injuries that 

occurred on the project the previous month.  Report: 

 

 the total number of incidents and injuries for the Contractor and all subcontractors, and 

 the number of incidents and injuries that include a third party.  

 

An “incident” is defined as any work-related occurrence that had the potential to cause bodily 

harm but caused only damage to vehicles, equipment, materials, etc.  

 

An “injury” is defined as an OSHA recordable injury.  This is an injury or illness that results in 

any of the following: death, days away from work, restricted work or transfer to another job, 

medical treatment beyond first aid, or loss of consciousness. You must also consider a case to 

meet the general recording criteria if it involves a significant injury or illness diagnosed by a 

physician or other licensed health care professional, even if it does not result in death, days away 

from work, restricted work or job transfer, medical treatment beyond first aid, or loss of 

consciousness. 

 

The Engineer will approve the form and method used for this reporting. Noncompliance with this 

requirement will result in the Department taking actions including but not limited to withholding 

estimates and suspending the work. This reporting will not be paid for directly but will be 

considered subsidiary to Items of the Contract.   
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