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Intermediate term stationary work durations are allowed as detailed on TCP standards 

included in the plans.  

The Time Determination Schedule has been uploaded to the FTP site.   The intention of 

the plans is that full-depth pavement repairs in the area of permeable concrete edge 

drain should be completed prior to permeable concrete edge drain operations.  

In some locations, it will be necessary to remove the existing asphalt overlay to 

determine if full-depth concrete pavement repair is necessary.  If it is determined that 

CPR is not necessary, then the area will be paid as Item 351 "Flexible Pavement Repair."  

If it is determined that full-depth concrete pavement repair is necessary, then the area 

will be paid as Item 361 Repair of Concrete Pavement.     In some locations, it will be 

evident that full-depth concrete pavement repair is necessary, without prior removal of 

the existing asphalt.   This will be as directed by the Engineer.

As shown in the General Notes under Item 351 & 361, "Use Superpave SP-D PG76-22 for 

ACP on Concrete Pavement as shown on the plans."

A slipform paver is not required.  If the slipform paver method is used, dowel bars must 

be placed using the manual method.  See General Note for Item 360.

Concrete Pavement Repairs will be as directed by the Engineer.   Some repairs could be 

in the mainlanes, using TCP (ATL-61)-14.  Some repairs could be on the ramps, within 

the limits of the concrete traffic barrier.

See Question & Answer Number 5.  

No, removal of the concrete pavement in the ramp areas is not subsidiary to the 

Remove Stab Base and Asph Pav (19") item.   Removal of the concrete pavement in the 

ramp areas will be paid as Item 104 6001 Removing Conc (Pav).   

Yes, it is TxDOT's intent to place 9" of Superpave SP-D in 5 approximate equal lifts, as 

shown on the plan sheets 27-29 of Volume 4 of 4, and in accordance with Item 3077.   

Will overnight lane closures be allowed?

The sequencing of this project is very confusing.  It’s like TxDOT tried 

combining several projects into one.  We cannot decipher when 

these full-depth concrete repairs are to be completed in relation to 

the other work.  Please explain when you believe the full-depth 

concrete repairs work take place.

Does the existing asphalt overlay on the ramps of CSJ numbers 0610-

04-033 and 0610-06-086 get milled off prior to doing full-depth 

concrete repairs?

According to the General Notes under Item 361, it sounds as though 

TxDOT wants the Contractor to somehow remove 10,000 SY of 

asphalt overlay above the potential full-depth repair locations?  

Normally the Contractor saws through the asphalt and concrete and 

removes both materials in one operation at the same time.   The 

process described in the General Notes will add considerable time 

and money to the job if we have to try and dig out 5” asphalt on a 

daily basis.

What Type and Grade of hot mix does TxDOT want to go back over 

the full-depth concrete repairs?

Is a slip paver required for item 360 or will TXDOT allow it to be 

hand formed, hand poured and hand finished?  

All of the concrete repairs will be within the limits of the CTB's, 

correct?

It is the intent that all asphalt will be milled before concrete repair, 

correct? 

Is the removal of the concrete pavement in the ramp areas 

subsidiary to the Remove Stab Base and Asph Conc Pav (19”) Item?

Is it TxDOT’s intent to place the hot mix backfill that is 18” wide and 

9” deep in 5 equal lifts as shown in the plans?

What are the allowable lane closure times for completing the Item 

361 full-depth concrete repairs?
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Item 361 Full-depth concrete pavement repairs are to be done using TCP (ATL-61)-14, 

which covers Intermediate term stationary work durations.

Typical Sections for 0610-04-033, 0610-06-086 and 0610-07-109 detail for the existing 

asphalt overlay to be milled and overlaid.    Any full-depth concrete pavement repairs 

that are necessary will be done before the overlay.   See * note on Sheet 24 (0610-04-

033), Sheet 34 (0610-06-086), & Sheet 24 (0610-07-109).  This work to be completed 

during the phased ramp construction as detailed in these projects.    


