AND TRAFFIC OPERATIONS ENGINEERS

' ATTENTION: TP& D, DESIGN, CONSTRUCTION, MAINTENANCE
ITexas MEM ORANDUM
Department
of Transportation

SPECIAL PROVISION AND/OR SPECIFICATION CHANGE MEM ORANDUM 27-99

TO: Didrict Enginears Date: April 27,1999
FROM: Robert L. Wilson, P.E. Originating Office
Chairman, Specifications Committee Project Services

SUBJECT: Statewide Specia Provisions 008---155 (1993), 008---156 (1993),
008---157 (1993), 008---158 (1993), 008---159 (1993), 008---095 (1995),
008---096 (1995), 008---097 (1995), 008---098 (1995) and 008---099
(1995)
"Prosecution and Progress’

The above referenced specia provisions have received approvd for statewide use.

Special provisions 008---155 (1993), 008---156 (1993), 008---157 (1993), 008---158 (1993) and
008---159 (1993) modify specia provison 008---118 (1993) (optional). Special provision 008---155
(1993) allows the start date for work to be shown on the plans. Special provision 008---156 (1993)
allows work to start 60 days after authorization. Specia provison 008---157 (1993) alows work to
gart 90 days after authorization. Specia provision 008---158 (93) alows work to start 120 days after
authorization. Specia provison 008---159 (1993) dlows work to start 180 days after authorization.

Special provisions 008---095 (1995), 008---096 (1995), 008---097 (1995), 008---098 (1995) and
008---099 (1995) modify specid provision 008---049 (1995) (optional). Special provision 008---
095 (1995) dlows the start date for work to be shown on plans. Specia provison 008---096
(1995) alows work to start 60 days after authorization. Specia provision 008---097 (1995) dlows
work to start 90 days after authorization. Specia provison 008---098 (1995) alows work to start
120 days after authorization. Special provison 008---099 (1995) alows work to start 180 days
after authorization.

These specid provisons can be used at the Didtrict's option.



Didrict Engineers 2 July 21, 2000

Pease dissaminate this information to your Transportation Planning & Deveopment, Desgn,
Congtruction, Maintenance, and Traffic Operations Engineers.

DLV:Imj
Attachments
Note: Origina signed by Robert L. Wilson

CC: Specifications Committee:
Mess's. Carlos Lopez, Thomas R. Bohudav,
Richard Skopik, Lonny Traweek and Ms. Katherine Holtz
Interna Review/Audit Office
Mr. Lawrence J. Zatopek, Generd Services Division
Mr. Tom Johnson, AGC with attachments
Mr. C. D. Reagan, FHWA with atachments



