
 

 

 

RM 2243 – Feasibility Study (from 183A to I-35) 

  

Austin District Office 

7901 N I-35  

Austin, TX 78753 

RM 2243 Feasibility Study Project Timeline 

CSJ: 2103-01-032, Williamson County 

  

TxDOT’s Project Development Process can be described in five phases (see above). Feasibility studies are typically conducted as the first step (Phase 1) 

in determining possible future roadway improvements that would efficiently serve the transportation needs and improve mobility and connectivity within 

a proposed corridor. Following the completion of the RM 2243 Feasibility Study, Phases 2 and 3 would refine the preliminary schematic, conduct detailed 

environmental and engineering studies, and continue public involvement. Phase 4 involves development of detailed construction design plans, 

coordinating right-of-way acquisition, and utility coordination. Phase 5 is the final phase in which the project is cleared for letting, and construction can 

begin. Each phase is contingent on the outcome of the previous step and the availability of funding. All documents from the RM 2243 Feasibility Study 

would be referenced in future environmental and engineering planning phases. 

Phase 1

•General planning (Conceptual) for corridor:

oDevelop preliminary 30% schematic and determine right-of-way requirements,

oIdentify environmental constraints, perform traffic studies and drainage analyses,

•Perform Public Involvement

Phase 2

•Plan Implementation for corridor (planning and programming):

•Perform Public involvement

Phase 3*

•Perform environmental/design studies:

oDevelop and refine schematic and reach environmental clearance, 

•Perform Public involvement

Phase 4*

•Prepare construction plans, right-of-way and utilities coordination

Phase 5*

•Letting and construction (building the project)
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*   As funding is identified 


