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MEETING AGENDA

Welcome, Introductions, and Safety Minute
The Honorable Judge J.D. Clark, Wise County; Yvette Flores, AICP, TxDOT

Study Status Update
Dhruva Lahon, P.E., Kimley-Horn

Implementation Plan Update
Dhruva Lahon, P.E., Kimley-Horn; Alli Kieckbusch, CD&P

Draft Corridor Study Report Outline
Harris McConnell, Kimley-Horn; Alli Kieckbusch, CD&P

10-minute Break
Yvette Flores, AICP, TxDOT

Interstate Feasibility Analysis
Dhruva Lahon, P.E., Kimley-Horn; Nishant Kukadia, Novus; Alli Kieckbusch, CD&P

Next Steps and Questions
Yvette Flores, AICP, TxDOT

Questions and Closing Remarks
The Honorable Judge J.D. Clark, Wise County
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Welcome, Introductions, and Safety Minute
Slides 1-4 – Intros and Opening Remarks
Yvette Flores, the Texas Department of Transportation (TxDOT) Transportation Planning &
Programming Division (TPP) Corridor Planning Project Manager for the US 287 Interstate Feasibility
Corridor Study, started the meeting by introducing herself and welcoming participants.

The Honorable Judge J.D. Clark of Wise County, US 287 Central Segment Working Group Chair,
welcomed attendees to the Round 4 meeting of the US 287 Corridor Interstate Feasibility Study. He
emphasized the importance of local input in addressing mobility and safety needs and developing
an implementation plan for both the Central Segment and the entire corridor.

Yvette Flores introduced the rest of the US 287 Interstate Feasibility Corridor Study team which
includes: Lorena Echeverria de Misi who is the TxDOT Transportation Planning & Programming
Division (TPP) Corridor Planning Branch Manager; Dhruva Lahon who is the Consultant Project
Manager; Alli Kieckbusch who is the Consultant Public Involvement Lead; Harris McConnell who is
the Consultant for Planning; and Nishant Kukadia who is the Consultant for Economic Analysis.

Slides 5-6 – Mentimeter Instructions for Providing Input
Alli Kieckbusch, the Consultant Public Involvement Lead for the US 287 study team, provided
instructions on how to participate in the meeting and introduced Mentimeter.com (Menti) to the
group. Menti is an interactive presentation tool that facilitates real-time participant responses to
questions. Participants were then asked to use Menti to provide their names, organizations, title and
their favorite spring activity.
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Slide 7 – Safety Minute
Yvette Flores presented the 2024 crash data for the US 287 Central Segment, reporting 2,629
crashes, including 32 fatalities. The leading cause was failure to control speed, responsible for 22%
of crashes. Attendees were reminded to drive safely, follow speed limits, and avoid distracted
driving.

Slide 8 – Meeting Agenda and Purpose
Yvette Flores reviewed the meeting agenda and stated that the presentation will include updates on
the study status; an update on the implementation plan; an outline of the draft corridor study
report and an analysis on the interstate feasibility.

Study Status Update
Slides 9-12 – Study Status Update
Dhruva Lahon, Consultant Project Manager, presented the study update, highlighting that US 287
spans 671 miles, crossing 9 TxDOT districts, 6 MPOs, and 55 counties. This meeting marks the 4th
and final Central Segment Working Group session. The Central Segment covers 163 miles,
stretching from Navarro County to Montague County, and falls within the Dallas and Fort Worth
TxDOT districts.

Dhruva discussed the purpose and components of the US 287 Corridor Study, which focused on
enhancing safety and mobility through multimodal transportation improvements and assessing the
feasibility of upgrading US 287 to interstate standards. Throughout the study, the team reviewed
existing conditions, analyzed multimodal transportation data, and engaged stakeholders via the
steering committee, segment working groups, and public surveys. Based on technical analysis and
stakeholder input, the team identified and prioritized improvements, which now form part of the
implementation plan and corridor study report. The report will include findings from the interstate
feasibility analysis, outlining the process used to evaluate the corridor’s proposed improvements.

Dhruva also presented a summary of the study process, which involved reviewing current
conditions, assessing requirements, identifying strategies for improvement, analyzing potential
economic impacts, and compiling the findings into a prioritized implementation plan.

Implementation Plan Update
Slides 13-19 – Implementation Plan Update
Dhruva presented the implementation plan update based on the workshop held on October 10,
2024, at the Decatur Conference Center. The workshop included 11 attendees, consisting of Central
Segment working group members and TxDOT staff. Key prioritization factors for the proposed
improvements included feasibility of timing, addressing current and future growth, as well as land
use changes. Additional considerations include adding new frontage roads, converting two-way
frontage roads to one-way, and addressing safety and capacity issues due to rapid growth in the
region.
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Dhruva also provided an overview of the implementation plan developed for the Central Segment,
which includes 40 total improvements with an estimated cost of $7.2 billion. The improvements are
segmented into short-term, mid-term, and long-term categories, with the long-term bucket being
the largest at approximately $6.9 billion. Additionally, the plan includes 23 safety improvements
with an estimated cost of $1.5 billion, covering measures from curvature signage and rumble strips
to grade-separated interchanges. The plan also proposes multimodal and technology improvements,
including end-to-end fiber and interchange connectivity improvements.

Dhruva presented a preview of the overall US 287 implementation plan. It showed the combined
amount between the Southeast, Central, and Northwest segments, which includes 206 total
improvements with an estimated cost of $11.99 billion. Mobility improvements would require the
most funding, with an estimated cost of over $6 billion, followed by safety improvements
throughout the corridor, multimodal, technology, and connectivity.

Dhruva also reviewed plan changes since the last meeting on October 10th, 2024. Based on
discussions with stakeholders, two changes were incorporated for the frontage road improvements:
the first being at Live Oak Street in Alvord, and the second on Illinois Street in Rhome. Both of
them have been categorized under long-term. The second change is the widening improvement in
the Dallas District from the Freestone-Navarro County line to the Pecan Delight Road. This has now
been categorized as long-term.

Dhruva then provided the current status of the project, which focuses on identifying potential
improvements along the corridor, which are still in the early stages and not yet funded. The study
team has identified short, mid, and long-term potential improvements. Upon approval and funding,
the projects will proceed through various stages of development, including schematic design,
environmental review, final design, construction, utility relocation, and right-of-way coordination.
These projects will also involve public and stakeholder engagement at each stage. The timeline for
each project may range from 4 to 20 years, depending on the scope, with full construction
contingent upon securing the necessary funding.

Slide 20 – Coffee Talk Question: Your thoughts on the study status or implementation plan date?
Jack Tidwell noted the importance of coordinating plans across the North Central Texas region with
the MPO, highlighting the need to align recommended plans with other ongoing efforts, including
those in southern Dallas County, DFW Airport, Fort Worth, and along the US 287 corridor.

Nick Konen had a question regarding the 40 total improvements in the Central Segment, which
equated to approximately $7.2 billion. Konen also inquired about the definitions of short-term,
midterm, and long-term timeframes, seeking clarity on how these periods align with the overall
project phasing and the implementation of planned improvements.

Dhruva answered Nick's question and clarified that there are 40 total improvements, and they are
categorized under the short, mid, and long term. The way the projects are categorized is based on
a time frame. Short-term, anywhere from 0 to 4 years, mid-term would be anywhere from 5 to 10
years and long term would be anywhere from 10+ years. When a project is considered long-term,
this means that it requires utility relocation, right-of-way acquisition, a more extensive
environmental process, and the scope of the project is much bigger. These time frame
categorizations would be after the projects have been funded.

Nick asked a follow-up question in response to Dhruva, wondering if out of the 206 total
improvements, estimated around $12 billion would the number theoretically be for all of the
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improvements that would be requested for this project in order for all of them to be taken care of
as opposed to just do everything up to the midterm, or will it be phased over the course of 20
years?

Dhruva acknowledged that Nick was correct.

Michelle Hillery asked in the chat, “Was wondering about the Ellis County study?”

Dhruva asked for more information on the Ellis County Study to provide an appropriate answer to
the question. She said she would follow-up.

Peter LeCody asked in the chat, “Were there any specifics shown for future development of regional
passenger rail services, such as reserving right of way on US 287 or next to existing freight rail
lines?”

Dhruva responded and highlighted a key initiative involving coordination with the Federal Railroad
Administration's long service study, which spans from Houston through DFW and Amarillo to
Denver, paralleling US 287 between Fort Worth and Amarillo. She emphasized the recommendation
to align this study with the ongoing US 287 study as it progresses, integrating a multimodal
perspective. While no specific improvements were outlined for reserving the right of way for freight
rail along US 287, she noted the importance of ongoing coordination with the FRA study and
expanding multimodal services along the corridor as development continues.

Peter LeCody shared his thoughts and concerns about building a highway project stating there is
usually no additional space for future projects. Peter gave an example of the Florida Department of
Transportation working with one of the passenger rail lines to reserve the right-of-way between
Cocoa and Orlando International Airport and were able to develop a 125-mile-per-hour rail service
on that route and suggest TxDOT keep that in mind as they make plans.

Dhruva thanked Peter for his feedback.

Judge McKinney was curious about it from the safety standpoint and remembers one of the earlier
meetings where Anderson County showed the number of accidents such as the Elkhart area,
southern Anderson County down to the Houston County line and is wondering if there is anything
that breaks down the statistics of where along the corridor do a lot of accidents happen.

Dhruva stated that the study team will provide that information to him.

Judge McKinney is also wondering if the safety projects should be addressed sooner in the project
timeline, rather than later.

Dhruva responded and let Judge McKinney know the study team will provide him with information
on how the improvements were categorized.

Slides 21- 38 Draft Corridor Study Report
Harris McConnell, Planning lead on the consultant team, provided a brief outline of the study report
and what each section encompasses.

Chapter 1, Introduction: The introduction provides those who are not familiar with the US 287
Corridor Study key study information along with a brief overview of the study. The overview also
highlights key connections, including seven total interstate connections along US 287 and the
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study's scope, covering 671 miles through 55 counties and 68 cities, emphasizing the
comprehensive nature of the analysis.

Chapter 2, Visions, Goals, and Objectives: This chapter explains the vision and goals for the US 287
corridor, shaped directly by stakeholder input and providing a firsthand perspective on the corridor's
future. Key messages include the study’s purpose and vision, as defined by stakeholders, along with
goals such as improving safety, investing in the corridor, enhancing mobility, facilitating multimodal
connectivity, and preparing US 287 as a strategic national defense corridor.

Chapter 3, Stakeholder and Public Engagement: This chapter summarizes stakeholder and public
engagement, providing more insight into stakeholder activities and outcomes of outreach.
Stakeholder input, feedback from the public, segment working groups, and TxDOT Districts
informed the study’s development.

Chapter 4, Demographic and Socioeconomic Analysis: This chapter covers both existing and
projected demographic and socioeconomics along the corridor. Key messages include that about 8.2
million people reside along the US 287 corridor study area and there is a wide range of industries
and GDP outputs along the corridor, with almost 25% of Texas' GDP in 2021 being generated within
the study area. Additionally, the projections show that there will be a 37.2% growth of employment
from 2021 to 2050 as well as the median household income growth by 84.8%.

Chapter 5, Corridor Characteristics: This chapter provides an in-depth analysis of the existing US
287 corridor, detailing roadway geometry, corridor characteristics, and future projections. The study
examines corridor resiliency, multimodal facilities, and environmental constraints to inform the
implementation plan. Additional factors include traffic patterns and congestion levels, particularly in
the Central Segment, where high population density presents ongoing challenges. Projections
indicate that 20.3% of the corridor will operate at a level of service D or worse, signaling significant
congestion issues in the future.

Chapter 6, Corridor and Interstate Feasibility Analysis & Findings: This chapter outlines the analysis
conducted to assess the feasibility of designating US 287 as an interstate in the future, detailing the
designation process and potential safety improvements. The chapter explains the comparison
between a baseline scenario, where US 287 remains unchanged by 2050, and a built-out scenario
where it is upgraded to interstate standards. The analysis included a benefit-cost evaluation,
weighing upgrade costs against anticipated benefits, alongside potential economic stimulation.

Chapter 7, Implementation Plan: This chapter outlines the short, mid, and long-term
improvements, identified through collaboration between stakeholders and the study team. Each of
the 206 proposed improvements are detailed in this chapter, with an estimated cost of $11.99
billion, including $713 million for short-term, $648 million for mid-term, and $10.63 billion for long-
term improvements.

Chapter 8, Funding Opportunities and Emerging Technologies: The final chapter notes funding
opportunities and emerging technologies for the corridor, using a funding forecast based on
TxDOT’s 2025 Unified Transportation Program (UTP), projected to grow annually through 2050. This
analysis considers potential funding sources and identifies gaps between projected funding and
corridor needs. Additionally, the chapter explores evolving transportation technologies, such as fiber
and broadband infrastructure to support connected and automated vehicles, as well as the
expansion of electric vehicle infrastructure to stimulate future growth along the corridor.
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Slide 39– Coffee Talk Question: Your thoughts on the Draft Corridor Study Report Outline?
Dillon Maroney shared his thoughts on the broadband aspect of the project, expressing interest in
the project's potential, while acknowledging possible challenges. He noted ongoing efforts to
integrate broadband infrastructure into large-scale projects in Tarrant County, such as new
thoroughfare developments. He emphasized the importance of not letting these uncertainties slow
progress, suggesting the option to lay empty conduits or dark lines during construction.

Dillon also expressed interest in the positive impact increased funding could bring to districts along
the corridor, highlighting the potential for broader regional benefits when funding flows into an
area. However, he raised concern about the perception of funding distribution, noting instances
where districts received a substantial funding boost tied to a single major project.  He suggested
addressing this concern by clarifying that district funding won’t be solely allocated to the corridor or
a few large projects, ensuring a balanced understanding of how resources are distributed.

Dhruva addressed Dillon’s question, acknowledging the ongoing balance between competing
priorities across the state, such as new construction versus maintenance and preservation. Dhruva
noted that TxDOT is responsible for constructing and maintaining nearly 80,000 centerline miles of
roadway, and funding decisions depend on how priorities are set. While it may sometimes seem like
resources are concentrated on a single corridor, Dhruva emphasized that, over time, funding tends
to balance out across various needs. Dhruva also highlighted that projects addressing critical safety
or congestion concerns may be expedited through specific funding allocations within TxDOT’s
Unified Transportation Program (UTP).

10-minute Break
Slide 40 - Break (10–Minute Timer)
Yvette Flores thanked the participants for their attention and input on the presentation thus far and
then released the group for a 10–minute break.

Interstate Feasibility Analysis
Slides 41 - 42 – Interstate Feasibility Study
Dhruva explained that an interstate feasibility study determines whether a corridor is viable for
interstate designation. She outlined the process used to conduct feasibility analysis, starting with an
evaluation of whether the existing section of US 287 meets interstate standards.

She further elaborated on the factors considered, including the corridor’s potential to enhance
safety, facilitate trade, and support Texas’ key economic sectors. The analysis also examined the
corridor’s role in national defense, its capacity to improve mobility and alleviate congestion, and the
anticipated economic impact and return on investment.

Slide 43 – Interstate Suitability: Geometric Standards
Dhruva described the characteristics of a typical interstate section with a frontage road. Interstates
are classified by having no driveways directly connecting to the main lanes, with mainlane traffic
flowing without stop signs or signals. Interstates are designed for higher speeds, with typical limits
set at 70 MPH in rural areas and 50 MPH in urban areas. Access points are limited and managed
through grade-separated intersections or interchanges.

Dhruva noted that interstates require a larger footprint, ranging from 300 to 500 feet, depending
on the number of lanes and whether frontage roads are present. The design also includes 12-foot-
wide main lanes, with at least two lanes in each direction, 10-foot right paved shoulders, and 4-foot
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left paved shoulders to enhance safety. Access to the main lanes is managed through entrance and
exit ramps, ensuring smooth traffic flow and minimizing conflict points.

Slide 44 – US 287 Geometric Characteristics
Dhruva explained that the team analyzed the US 287 corridor to identify sections that meet
geometric criteria for an interstate. Notably, 39 miles of US 287 already overlap with existing
interstates, meaning those sections are already designated as interstate routes. For the remaining
632 miles of US 287, the project team evaluated key factors such as right-of-way width (at least
300 feet), posted speed limits, access control, and traffic volumes. She noted that the typical
threshold for freeway or interstate classification is around 60,000 vehicles per day, providing a
benchmark for traffic demand along the corridor.

Slide 45 – US 287 Geometric Feasibility
Dhruva shared the results of the analysis, referring to a map that highlights two key insets. The
first inset, located in the Beaumont area, showed three sections that meet geometry criteria for an
interstate. While these sections align with interstate design standards, not all sections connect to
interstate. For example, the northernmost section links to the future I-14 corridor, while another
section connects to the existing I-10. However, several sections remain disconnected from
interstates at both ends. The second inset, in Tarrant County, covered a 10-mile segment from FM
917 to I-20, which also meets interstate criteria. Dhruva emphasized the importance of avoiding
interstate islands. Interstates must connect to other interstates or ports at both ends to be viable.

Slide 46 – Safety Impacts
Dhruva emphasized that safety is TxDOT’s top priority and outlined two scenarios to assess the
safety impact of upgrading US 287. In the Baseline Scenario (No-Build, 2050), US 287 remains as
is, with only currently committed projects completed by the 2050 horizon year. The second is the
Build Scenario (Interstate Upgrade), where US 287 is upgraded to interstate standards. When
comparing these scenarios, the analysis revealed that by 2050, upgrading to an interstate would
lead to a 28% reduction in crash rates. This improvement stems from the inherent safety features
of interstate design, including higher design standards, wider lanes and shoulders, and a median
barrier to prevent head-on collisions.

The safety improvements translate into potential substantial economic benefits, with projected
savings of $517 million in 2050 due to the reduction in fatal and serious injury crashes.
Additionally, the analysis indicated that converting US 287 to an interstate could reduce crashes by
24–28%, depending on whether the section is in a rural or urban area.

Slides 47- 49– Freight Movement Improvements
Dhruva addressed the freight movement improvements within the study and shared the analysis
which shows a reduced corridor travel time of 44 minutes. The second improvement of the study
shows an increased daily truck traffic of 116%. These two analyses conclude that it would make US
287 a more favorable freight corridor.

Dhruva shared that interstate standards would attract traffic from routes such as I-45 and nearby
corridors. Upgrading US 287 would also connect rural and urban areas and improve freight access
to key hubs like the Port of Port Arthur, Port of Beaumont, DFW, and Amarillo. Dhruva also
explained that upgrading to an interstate would improve access to key markets like energy, timber,
and agriculture. It would reduce freight travel time, increase reliability, and enhance safety as
traffic moves through cities and towns due to access control features.
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Slide 50- Linking Largest Economic Sectors in Texas
Dhruva shared the results of the analysis, highlighting US 287’s role in key economic sectors across
Texas. The corridor supports the energy sector, contributing to Texas’ $719 billion market in 2023,
with 16 million barrels of crude oil and 1.1 billion NCF of natural gas produced within the study
area. In the timber sector, US 287 study area accounted for 5.4 million tons of timber in 2021,
contributing to the state’s $41.6 billion industry. The agriculture industry on US 287 generated over
$12 billion in sales in 2022, representing more than one-third of Texas’ total agricultural output.

Regarding maritime trade, Texas handled 19% of U.S. maritime trade in 2023, with $261 billion in
exports and $149 billion in imports. The Port of Port Arthur and Port of Beaumont contributed over
$40 billion, facilitating key industries like oil and natural gas.

Dhruva also emphasized US 287’s significance to national defense. The corridor is part of the power
projection platform and strategic highway network, supporting military deployment during
emergencies and peacetime operations. The Port of Beaumont is the nation’s top strategic military
port, and the corridor connects four military installations. Overall, US 287 serves as a link across
Texas’s energy, timber, agriculture, maritime trade, and defense sectors, reinforcing both statewide
economic growth and national security.

Slides 51-53 - Mobility Impacts
Dhruva presented the impact of converting US 287 to an interstate, highlighting a 43% increase in
daily traffic along the diagonal route from Louisiana ports, Houston, DFW, Amarillo, I-40, and
beyond. Additionally, she presented an analysis of the corridor-wide travel cost savings by industry,
showing manufacturing with $209.5 million in savings, business and finance at $47.9 million in
savings, and transportation at $34.2 million in savings.

Slides 54-58 – Cost to Upgrade the Corridor to Interstate Standards
Nishant Kukadia, Economic Analysis consultant, presented the cost of upgrading the US 287
corridor to interstate standards. The data shows construction at $18.39 billion, project development
at 6.13% billion, and the total project cost being $24.52 billion.

Nishant analyzed the economic impacts and return on investment and shared the 2050 travel cost
savings are estimated to be $5.4 billion. The increase in GDP in 2050 is estimated to be $11.6
billion, and the increase in employment is estimated to be 46,885 new jobs. The return on
investment is estimated to be $39.6 billion net or a 161% increase. The benefit-cost ratio is
presented to be at an estimated value of $23.9 billion of 3.77%.

Nishant highlighted new job and economic opportunities, with manufacturing, professional services,
wholesale trade, and financial activities driving two-thirds of GDP growth and half of job creation,
concentrated in the Central Segment. The US 287 corridor contributes $10.2 billion of the $11.6
billion GDP increase, with the Central Segment accounting for 60% of jobs and $5.8 billion in GDP
by 2050.

Nishant also provided the 2050 GDP and employment increase comparison, and the travel cost
savings comparison. The US 287 corridor contributes $10.2 billion of the $11.6 billion GDP increase,
with the Central Segment making up 60% of the impact and creating 28,000 jobs by 2050.

Slide 59– Interstate Feasibility Evaluation Summary
Dhruva provided a summary of the interstate feasibility evaluation. Based on the interstate
feasibility analysis the corridor is feasible as an interstate and would result in enhanced safety,
freight movement, and national defense. However, designation does not guarantee funding and
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projects compete statewide for resources each year.

Slide 60 – Coffee Talk Question: Are the interstate feasibility findings in line with your thoughts on
US 287? Are there any surprises?
Dillon Maroney noted that the corridor wide travel time, reducing by 44 minutes statistic was
surprising, as it seemed lower than expected. Despite the Central Segment being mostly freeway or
interstate, the lower number, especially in the Northwest and Southeast, was unexpected. However,
over time, relieving traffic on other freeways should provide net benefits. Still, the safety benefits
are crucial, as travel time remains relatively stable by 2050 while safety risks are reduced. The
economic factors, especially considering current legislation and concerns from the governor, are
important drivers in the discussion.

Chad Dabbs raised a question regarding the cost estimates for bringing US 287 up to interstate
standards, noting that based on his experience, the figures seemed high. He asked how the team
arrived at these cost estimates and what factors were considered in the design and planning
process.

Nishant answered Chad’s question and explained that the project development costs are based on
the current Unified Transportation Plan (UTP), which allocates 33.3% of the construction costs. This
figure includes not just the planned production costs, but also utilities and right-of-way expenses.
This total project development cost is part of the UTP framework.

Mohammad Al Hweil raised a question about whether the cost estimate accounts for inflation and
future expenditure costs.

Nishant clarified that the costs are presented in last year's dollars and are not adjusted for inflation.

Methodology
Slides 61-66 –Three Federal Designation Methods for Interstate Highways
US 287 is feasible to become an interstate, but funding remains a challenge. There are three
methods for interstate designation. The first is through a Congressional Act, where Congress
designates a route as an interstate in a reauthorization or appropriations bill. However, for this to
happen, the highway must meet interstate design standards, and currently, US 287 only partially
meets those requirements and only certain sections are on the National Highway System.

The second method involves the US Secretary of Transportation designating a route as an interstate
if it meets interstate standards. While parts of US 287 partially meet these standards, the entire
route does not, which makes it ineligible for this designation.

The third method is requesting designation, where Texas could propose US 287 for interstate
status. This would require the route to meet six evaluation criteria, be on the National Highway
System, and have an agreement to meet interstate standards within 25 years.

Dhruva stated that US 287 isn’t fully on the National Highway System therefore it currently does
not qualify for this option either.

Next Steps
Slides 67-69 –Look Ahead & Next Steps
Yvette provided the meeting conclusion with a recap of the next steps. The remaining meeting for
the Northwest segment is scheduled for Wednesday, February 26, 2025, the Southeast segment will
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meet on Friday, February 28, 2025, and the Steering Committee will meet on April 2nd to review
the implementation plan updates and interstate feasibility findings.

Moving forward, feedback from the meeting will be integrated into the corridor study report, which
is set to be published this spring.

Nick had a question about the draft report and when it would be out to the public, Yvette answered
and let him know it would be out to the public by end of spring

Questions and Closing Remarks
Slides 70-72 – US 287 Central Segment Working Group Closing Remarks
Yvette and Judge Clark then provided closing remarks and expressed their appreciation for
everyone on the call.
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Connecting you with Texas.

US 287 Corridor Interstate Feasibility Study
Central Segment Working Group Round 4 Meeting
Meeting begins at 1 p.m.

• Help make this a successful meeting:
- Ensure your microphone, phone, and computer are muted when

not speaking.
- Familiarize yourself with the chat box and raise-hand feature.
- If not speaking, periodically check your devices to ensure they

are muted.
- Feel free to utilize the “Pop-Out” feature on teams for a better

view of the presentation. See example below for how to activate.

• If you have unmuted your device and are trying to speak but no one
is hearing you, send your message to the chat box. Text 817-776-
7090 if you are still having difficulty.

• By joining, you provide consent to be recorded, documented,
and transcribed into the meeting summary notes.

• You will be asked to sign in after the meeting begins.



February 18, 2025

US 287 Corridor Interstate Feasibility Study
Central Segment Working Group Round 4 Meeting
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Connecting you with Texas.

Central Segment Working Group Chair

Opening Remarks
Honorable Judge J.D. Clark
Wise County
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Connecting you with Texas.

Study Team Introduction and Roll-Call

Yvette Flores
TPP Corridor Planning

Project Manager

Lorena Echeverria de Misi
TPP Corridor Planning

Branch Manager

Dhruva Lahon
Consultant Project

Manager

Alli Kieckbusch
Consultant Public

Involvement

Nishant Kukadia
Consultant Economic

Analysis

Harris McConnell
Consultant Planning
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Connecting you with Texas.

Instructions for Providing Input

Go to menti.com in your
internet browser and use
code 6859 8985

Scan this QR code
with your phone

or tablet camera:
or

Use the “Pop Out” feature to enlarge your screen
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Connecting you with Texas.

Safety Minute

2024 Central Segment Crash Data:
§ 2,629 total crashes

§ 32 fatal crashes

§ Contributing factor:

§ Failure to Control Speed 22%
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Connecting you with Texas.

Agenda
1 l  Study Status Update

2 l  Implementation Plan Update

3 l  Draft Corridor Study Report Outline

4 l  Interstate Feasibility Analysis

5 l  Next Steps, Questions, and Closing Remarks



February 18, 2025

Study Status Update
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Connecting you with Texas.

Source: TxDOT Open Data Portal, 2023

US 287 Corridor Interstate
Feasibility Study Area
US 287 Texas
§ Approximately 671 miles
§ 9 TxDOT Districts
§ 6 MPOs/COGs
§ 55 counties
§ 68 adjacent cities

Southeast Segment
§ Approximately 216 miles
§ From Port Arthur to Navarro County Line
§ 4 Districts (BMT, LFK, BRY, TYL)

Central Segment
§ Approximately 163 miles
§ From Navarro County Line to Montague

County Line
§ 2 Districts (DAL, FTW)

Northwest Segment
§ Approximately 292 miles
§ From Montague County Line to Future I-27
§ 3 Districts (WFS, CHS, AMA)

US 287 Texas
§ Approximately 671 miles
§ 9 TxDOT Districts
§ 6 MPOs/COGs
§ 55 counties
§ 68 adjacent cities

Southeast Segment
§ Approximately 216 miles
§ From Port Arthur to Navarro County Line
§ 4 Districts (BMT, LFK, BRY, TYL)

Central Segment
§ Approximately 163 miles
§ From Navarro County Line to Montague

County Line
§ 2 Districts (DAL, FTW)

Northwest Segment
§ Approximately 292 miles
§ From Montague County Line to Future I-27
§ 3 Districts (WFS, CHS, AMA)
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US 287 Corridor Interstate Feasibility Study Purpose and Components

Review existing
conditions, identify
needs and gaps

Engage broad
range of corridor
stakeholders

Assess Interstate
Feasibility

Conduct multimodal
analysis

Identify and prioritize
improvements

Develop corridor
implementation plan
and report

Purpose: Prioritize multimodal transportation improvements that facilitate safety
and mobility on US 287 and evaluate the feasibility of upgrading the US 287

corridor to meet interstate design standards.



12

Connecting you with Texas.

US 287 Corridor Study Process
2023 2025

Review
Existing

Conditions
Milestone

Achieved by
Analyzing …

Identify
Needs and

Gaps

Identify
Improvement

Strategies

Prioritize
Improvement

Strategies

Develop
Implementation

Plan

Existing
Conditions

Planned
Improvements

Statewide and
National
Initiatives

2024

Stakeholder
Engagement

Round Two

§ TxDOT Coordination

§ Working Groups

§ Steering Committee

Round Three

§ TxDOT Coordination

§ Working Groups

§ Steering Committee

§ Industry Groups

§ Public Survey

Round Four

§ TxDOT Coordination

§ Working Groups

§ Steering Committee

Kick-Off

§ TxDOT Coordination

§ Steering Committee

§ Working Groups

Forecasts &
Modeling
Scenarios

Hotspots &
Constraints

Identify
Gaps &
Deficiencies

Location
Studies

Conceptual
Solutions

Costs &
Funding

Short-, Mid-,
& Long-Term
Criteria

Economic
Analysis

Prioritization
Matrix

Summarize
planning
process and
outcomes

Implementation
Plan

Corridor Study
Report

60%



February 18, 2025

Implementation Plan Update
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Round 3: Central Segment Working Group Summary
Attendees: 11

Prioritization factors included feasibility of
timing, current/future land use, and enhanced
access

Additional considerations:

- Rapid growth and development and the
need for safety and capacity
improvements

- Access and connectivity through
frontage roads

- Maintaining consistency, such as
improving several curves close together
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$7.256B
TOTAL IMPROVEMENT

COST

40
TOTAL

IMPROVEMENTS

Long-TermMid-TermShort-Term

$6.927B$131M$197.7M

9

1

5

23

Multimodal

Mobility

Technology

Safety

$5.569B

$0.5M

$62.3M

$1.504B

Central Segment Proposed Implementation Plan Overview

*Numbers may not completely add up due to rounding*

2
Connectivity $120M
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$11.99B
TOTAL IMPROVEMENT

COST

206
TOTAL

IMPROVEMENTS

Long-TermMid-TermShort-Term

$10.63B$648.7M$713.7M

18

56

29

101

Multimodal

Mobility

Technology

Safety

$6.144B

$1.556B

$248.9M

$3.92B

US 287 Proposed Implementation Plan Overview

*Numbers may not completely add up due to rounding*

2
Connectivity $120M
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Central Segment Implementation Plan Changes
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Central Segment Implementation Plan Changes
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TxDOT Project Development Process

US 287 Corridor
Interstate

Feasibility Study:
Recommended
Improvements

DESIGN
SCHEMATIC AND
ENVIRONMENTAL

REVIEW

FINAL DESIGN,
CONSTRUCTION

PLANS, COST
ESTIMATES,

AND UTILITIES
COORDINATION

4 to 20+YEARS

PHASED
CONSTRUCTION

CONSTRUCTION
CANNOT BEGIN

UNTIL FULL
FUNDING IS
SECURED.

STAKEHOLDER AND PUBLIC INVOLVEMENT
WE ARE

HERE
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Connecting you with Texas.

Coffee Talk
Your thoughts on the study status or implementation plan update?



February 18, 2025

Draft Corridor Study Report Outline
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US 287 Corridor Interstate Feasibility Study – Report Structure
CHAPTER 1 – Introduction

CHAPTER 2 – Vision, Goals, and Objectives

CHAPTER 3 – Stakeholder and Public Engagement

CHAPTER 4 – Demographic and Socioeconomic Analysis

CHAPTER 5 – Corridor Characteristics

CHAPTER 6 – Corridor Interstate Feasibility Analysis & Findings

CHAPTER 7 – Study Recommendations and Implementation Plan

CHAPTER 8 – Funding Opportunities and Emerging Technologies
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Chapter 1: Introduction

• Introduction to US 287
Corridor Interstate
Feasibility Study

• Study limits and important
connections

• Relevant studies and
ongoing projects along the
corridor
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Connecting you with Texas.

Chapter 1: Introduction

Supporting MessagingKey MessageChapter Purpose

§ The US 287 Study Limits
are 671 miles long –
passing through 55
counties and 68 cities

§ 7 Interstate connections
along the corridor

§ Establishes the key
connections US 287 has
within the State of Texas

§ Defines the parameters in
which the study was
conducted

§ Defines ongoing projects
and challenges to the
study

§ Overview of Study

§ Purpose & Approach

§ Relevant Studies Along the
corridor

§ Key Corridor Challenges
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Chapter 2: Vision, Goals, and Objectives

• Stakeholder involvement
in development of vision
and goals

• Using the vision and goals
to shape the direction of
the study
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Chapter 2: Vision, Goals, and Objectives

GoalsKey MessageChapter Purpose

§ Improve Safety

§ Invest in the US 287 Corridor
to support crucial local, state,
and national economies

§ Enhance mobility

§ Facilitate multimodal
connectivity

§ Prepare US 287 as a corridor
for strategic national defense

§ Study Purpose: Two purposes -
providing an end goal for the
corridor and giving ownership to
the stakeholders who contributed
to its development

§ Study Vision: US 287 provides a
safe, efficient, and connected
route of travel for Texans. This
corridor is crucial to facilitating
economic opportunities, freight
movement, and regional mobility
from Southeast to Northwest
Texas and beyond.

§ Vision

§ Goals

§ Objectives

26



27

Connecting you with Texas.

Chapter 3: Stakeholder and Public Engagement

• Stakeholder and public
engagement approach

• Stakeholder activities

• Overview of survey
promoted to the public

• Summary of findings from
public engagement efforts
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Chapter 3: Stakeholder and Public Engagement

Supporting MessagingKey MessageChapter Purpose

§ 12 total Stakeholder
meetings have been held
to date.

§ Over 4,900 total
participants in the public
survey regarding the
corridor

§ Feedback was directly
used to develop
improvements along the
corridor

§ Stakeholders along the
corridor, end to end, were
engaged throughout the
study

§ The public, stakeholders,
segment working groups,
and TxDOT Districts drove
the study’s development
with their feedback

§ Approach to stakeholder
and public engagement

§ Activities performed with
Stakeholders

§ Overview of Public Survey
sent out to the public

§ Summary of findings from
public engagement efforts
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Chapter 4: Demographic and Socioeconomic Analysis

• Demographic and
employment statistics and
trends on US 287

• GDP analysis of industry
trends on US 287

• Median household income
metrics
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Chapter 4: Demographic and Socioeconomic Analysis

Supporting MessagingKey MessageChapter Purpose

§ US 287 study area
employment is projected
to grow by 37.2% between
2021 and 2050

§ Median household income
within the study area to
grow by 84.8% between
2021 and 2050

§ Developments contributing
to growth

§ 8.2 million, or 28% of
Texans live within the
study area

§ Wide ranges of industries
creating GDP outputs
along the corridor

§ 25% of Texas’ GDP in
2021 was generated within
the study area ($510
Billion)

§ US 287 study area
demographic statistics and
trends

§ US 287 study area
employment statistics and
forecasts

§ Major industries supported
by the US 287 study area
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Chapter 5: Corridor Characteristics

• Existing and projected
traffic conditions

• Safety and speed analysis

• Relevant imports and
exports that use US 287

• Resilience relating to
multimodal facilities

• Environmental constraints
documentation and
analysis
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Chapter 5: Corridor Characteristics

Supporting MessagingKey MessageChapter Purpose

§ By 2050, 20.3% of the
corridor will experience
LOS D or worse

§ Failure to control speed is
the leading cause for
crashes

§ ITS to aid with safety

§ Current and projected LOS
Levels

§ Multimodal facilities

§ Safety Concerns

§ Tonnage flow along the
corridor

§ Existing Environmental
constraints

§ Existing and projected
traffic conditions

§ Existing geometric and
infrastructure conditions of
the corridor

§ Safety Analysis of the
corridor

§ Freight statistics along the
corridor
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Chapter 6: Corridor Interstate Feasibility Analysis & Findings

• Interstate feasibility
analysis

• Interstate designation
process

• Potential safety
improvements
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Chapter 6: Corridor Interstate Feasibility Analysis & Findings

Supporting MessagingKey MessageChapter Purpose

§ A lowering of crash rates
by 21% in urban areas
and 27% in rural areas by
upgrading

§ Congestion relief regionally
and statewide

§ Travel time savings of 44
mins end to end in 2050
from the Build versus No-
build scenario

§ Baseline versus build-out
scenario traffic and travel
time analysis

§ Benefit-Cost Analysis

§ Economic Stimulation

§ Identify the feasibility of
upgrading US 287 to an
interstate

§ Evaluate impacts of the
upgrade to interstate

§ Interstate designation
process
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Chapter 7: Study Recommendations and Implementation Plan

• Short-, mid- and long-
term improvements

• Proposed improvements
corridor-wide and locally

• Stakeholder collaboration
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Chapter 7: Study Recommendations and Implementation Plan

Supporting MessagingKey MessageChapter Purpose

§ 206 total proposed
improvements with a
planning-level estimated
cost of $11.99 Billion

§ $713.7 Million in Short-
Term improvements

§ $648.7 Million in Mid-Term
improvements

§ $10.63 Billion in Long-
Term improvements

§ Improvements reviewed
for feasibility

§ Each Segment Working
Group prioritized
improvements as either
Short, Mid, and Long-Term
or Not Needed

§ Proposed Spot Location
Improvements

§ Proposed Corridor Wide
Improvements

§ US 287 Implementation
Plan
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Chapter 8: Funding Opportunities and Emerging Technologies

• Potential funding
opportunities based on the
2025 UTP

• Fiber and Broadband
connectivity

• Connected Automated
Vehicles and Electric
Vehicles
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Chapter 8: Funding Opportunities and Emerging Technologies

Supporting MessagingKey MessageChapter Purpose

§ Growth of funding in the
US 287 study area

§ More demand for emerging
technologies along the
corridor to fulfill needs

§ Improvements in safety
and communication on the
corridor

§ Funding forecast based on
the 2025 UTP

§ Emerging Technologies
impacts on the US 287
Corridor:
§ Fiber and Broadband

Connectivity
§ Connected and

Automated Vehicles
§ Growth of EVs on the

corridor

§ Funding Options

§ Emerging Technologies
along US 287
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Connecting you with Texas.

Coffee Talk
Your thoughts on the draft corridor study report outline?



February 18, 2025

Break



February 18, 2025

Interstate Feasibility Analysis
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Interstate Feasibility Study
What is an Interstate Feasibility Study?
§ A determination if a corridor is viable to be an interstate.

How is an Interstate Feasibility Study Performed?
§ Evaluating interstate suitability
§ Analyzing ability to promote safety
§ Determining facilitation of freight movement
§ Evaluating support to national defense
§ Assessing mobility and traffic congestion relief
§ Analyzing economic impact and return on investment
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Interstate Suitability: Geometric Standards

43

INTERSTATE MAIN LANES INTERSTATE MAIN LANESFRONTAGE
ROAD

FRONTAGE
ROAD

R
IG

H
T

O
F

W
AY

R
IG

H
T

O
F

W
AY

Ø Full control of access; no driveways
connecting to main lanes; no stop signs
or traffic signals on main lanes

Ø Higher design speeds

Ø Limited access points; grade
separations

INTERSTATE WITH FRONTAGE ROADS CROSS SECTION

Ø Larger right of way widths
• Minimum of two 12-foot main lanes in

each direction
• 10-foot right paved shoulders; 4-foot

left paved shoulders

Ø Entrance and exit ramps
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US 287 Geometric Characteristics

44

§ Sections of the corridor are already
designated interstate
– 39-mile overlap with I-10, I-45,

I-20, I-35, I-820, I-44, I-40
§ Remaining 632 miles evaluated for

– Right-of-way widths
– Posted speeds
– Access control
– Traffic volumes
– Planned and programmed

projects
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US 287 Geometric Feasibility

45

§ Following sections feasible
geometrically:

1. US 287/69/96 – from Sgt. Adams Dr.
to Merge with TX-347 (Beaumont/Port
Arthur) - 27.3 miles

2. US 287/69/96 – from Lawrence Dr. to
Chinn Lane (Beaumont) - 2.1 miles

3. US 287/69/96 – from Tram Rd. to US
96 & 69 Split (Lumberton) - 14.5 miles

4. US 287 – from  FM 917 to I-20
(Mansfield/Arlington) - 10.7 miles

§ Not recommended as feasible
since these do not connect to the
Interstate System at each end.
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Safety Impacts

In 2050, reduce
crash rates over

the baseline by an
estimated

In 2050, economic
benefit from reduced

crashes of

Result in fewer
crashes than a
US highway by

28%

$517
Million

24%
To

29%
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Freight Movement Improvements

44
minutes

Reduce corridor
travel time

Increase average
daily truck traffic by

116%
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Freight Increase
• Attract truck traffic from routes

such as I-45 and nearby routes

• Improve freight access across
multiple corners of the state
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Increased Access to Markets for Energy, Timber, Agriculture Products

Transporting products improved by
reduction in travel time and increased
market access radius and route reliability

Fully access-controlled facility benefits
travel times and reliability

A safer and more reliable route for trucks
traveling through cities and small towns
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Linking Largest Economic Sectors in Texas

Timber Sector

$41.6 B of total industry output in 2021
Source: 2021 Texas Forest Service Economic Report

Agriculture Sector

$32.2 B of sales in 2022
Source: Texas Department of Agriculture: Texas Ag Stats

International Maritime Trade

19% of US Maritime Trade in 2023
$261B in exports and $149B in imports
Port of Beaumont & Port Arthur combined saw $40B+ in trade
Source: U.S. Census Bureau: Economic Indicators Division USA
Trade Online

Oil and Natural Gas Sector

$719 B of total private sector Texas GSP in 2023
Source: 2024 Annual Energy & Economic Impact Report, Texas
Oil & Gas Association

National Defense and Security

$89 B in GDP in 2023
US 287 is on Power Projections Platform and STRAHNET. It
has two strategic military ports and four military installations.
Source: Texas Comptroller of Public Accounts: Military Snapshot

Source: Sources: Texas Comptroller Agriculture Industry Grows Texas; EIA Texas State Energy Profile; TXOGA 2022 Annual Energy & Economic Impact Report; US/Mexico TransBorder Data (Ports Only); Eric Taylor, TAMU
AgriLife; USA Trade Online Texas Comptroller Economic Impact of US Military
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Mobility Impacts

Increase in average
daily traffic by

43%

Daily vehicles diverted to US 287
§ 3.3K from I-45
§ 3.1K from I-10
§ 2.8K from I-20

Source: SAM Model, 2024
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Travel Time

INSERT MAP

44
minutes

Reduce corridor-
wide travel time
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Manufacturing
$209.5M

Professional,
Business and

Finance
$47.9M

Transportation
$34.2M

Agriculture $25.6M

Trade and
Warehousing,

$23.3M

Construction
and Utilities,

$19.5M

Other
Industries,

$45.6M

$405.6M

Corridor-Wide Travel Cost Savings by Industry (2050)

$209.5 million
travel cost reduction
for manufacturing

$47.9 million travel
cost savings for
professional,
business, and finance
services

$34.2 million travel
cost reduction for
transportation
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Costs to Upgrade the Corridor to Interstate Standards

Corridor Interstate
Cost EstimateCategory

$18.39 billionConstruction

$6.13 billionProject Development

$24.52 billionTotal Project Cost
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Economic Impacts and Return on Investment

$5.4 B2050 Travel Cost Savings

$11.6 B2050 Increase in GDP

46,885 jobs2050 Increase in Employment

161%Return on Investment

• $39.6 B Net Return on Investment

3.77Benefit-Cost Ratio

• Net Present Value of $23.9 B
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Create Jobs and Economic Opportunities

The interstate
upgrade would
encourage
economic
development,
resulting in an
increase in local
and state tax
revenues

2050 Jobs
Created

+2,327 jobs

+12,302 jobs

+2,400 jobs

+5,258 jobs

+24,598 jobs

+46,885 jobs total

2050 GDP
Increase

+$3.03 billion

+$2.05 billion

+$1.43 billion

+$1.33 billion

+$3.76 billion

+$11.6 billion total

Professional
and Business

Manufacturing

Financial
Activities

Other
industries

Wholesale
Trade
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2050 GDP and Employment Increase Comparison

$5.8

$10.2
$11.6

$0.0

$2.0

$4.0

$6.0

$8.0

$10.0

$12.0

$14.0

2050 GDP Increase ($B)

Central
Segment

US 287
Corridor

Statewide

28,410

46,885 46,885

0

10,000

20,000

30,000

40,000

50,000

60,000

2050 Jobs Increase

Central
Segment

US 287
Corridor

Statewide
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Travel Cost Savings Comparison

Vehicle Operating
Cost, $ 223 M

Personal Time &
Reliability, $ 167 M

Shipper/ Logistics,
$ 226 M

Business  Time &
Reliability, $ 56 M

CENTRAL

$672M

Vehicle Operating
Cost, $ 338 M

Personal Time &
Reliability, $ 387 M

Shipper/ Logistics,
$ 340 M

Business  Time &
Reliability, $ 109 M

CORRIDOR

$1.2B
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§ US 287 is feasible to be an interstate, based on:
– Promote safety
– Facilitate freight movement for key economic sectors, including maritime trade
– Support national defense
– Enhance mobility and provide traffic congestion relief
– Economic benefits and return on investment

§ Once congressionally designated as a future interstate, there is no
specific federal or state funding program set aside to build future
interstate highways.
– Projects compete with all other Texas highway improvement projects for funding
– Continually balance competing interests throughout the state

o New construction
o Maintenance and preservation

Interstate Feasibility Evaluation Summary
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Coffee Talk
Are the interstate feasibility findings in line with your thoughts on US 287? Are there
any surprises?
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Three Federal Designation Methods for Interstate Highways

61

IF THE CORRIDOR CURRENTLY MEETS
INTERSTATE STANDARDS, the US Secretary of
Transportation may designate as an interstate [23
USC 103c(4)(A)]

REQUESTING DESIGNATION AS A FUTURE
INTERSTATE If corridor does not currently
meet interstate standards, TxDOT may submit
a proposal requesting designation as a future
interstate [23 USC 103(c)(4)(B)]

BY CONGRESSIONAL ACT [Intermodal Surface
Transportation Efficiency Act of 1991 (ISTEA) and
amendments]1

3

2

FHWA has approval authority

1



62

Connecting you with Texas.

Method 1 – Eligibility by Congressional Act

62

• Congress can designate interstate highways by including the
designation in a reauthorization bill or in an annual
appropriations act for the USDOT.

• The highway segment must meet interstate design standards
established by FHWA and AASHTO.
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Congressionally Designated High Priority Corridors

Source: https://www.fhwa.dot.gov/Planning/national_highway_system/high_priority_corridors/

Congressionally designated High
Priority Corridors as Future Interstates

Congressional High Priority Corridor
on the National Highway System
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Method 2 – Eligibility by US Secretary of Transportation Designation

§ Evaluation based on interstate standards
– Access control
– Posted speeds

• Horizontal and vertical sight distance
– Right-of-way widths
– Number of existing lanes
– Median
– Planned and programmed projects
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Method 3 – Eligibility by TxDOT Requesting Designation

65

TxDOT proposal must include:
§ Route description and statement of justification
§ Statements regarding coordination with adjoining

states, responsible local officials, and officials of
areas under Federal jurisdiction

§ Consideration based on six evaluation criteria

A highway must:
§ Be on the National Highway System
§ Have affirmative recommendation of TxDOT
§ Have written agreement of TxDOT that corridor will

be constructed to meet interstate geometric and
safety standards within 25 years of the agreement
with FHWA
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1. Be of sufficient length
• Serve long-distance interstate travel
• Connect routes between principal metropolitan cities, or

industrial centers important to national defense and
economic development

2. Should not duplicate other interstate routes
• Serve interstate traffic movement not provided by

another interstate route
3. Should directly serve major highway traffic generators

• Urbanized area with a population over 100,000
4. Should connect to the Interstate System at each end,

or an international border, or terminate in a “major highway
traffic generator” that is not served by another Interstate
route

5. Must meet current interstate standards, or a formal
agreement with FHWA to construct the route to interstate
standard within 25 years

6. Must have an approved final environmental document

Method 3 – Consideration based on Six Evaluation Criteria

66

6



February 18, 2025

Next Steps
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US 287 Corridor Study Round 4 Meetings

Round 4 MeetingMeeting

February 26, 9:00 – 11:30 a.m.Northwest
February 18, 1:00 – 3:30 p.m.Central (We are here)

February 28, 9:00 – 11:30 a.m.Southeast
April 2, 9:00 – 11:30 a.m.Steering Committee
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US 287 Corridor Study Next Steps

We are here

§ Publish Corridor Study Report



February 18, 2025

Questions and Closing Remarks



71

Connecting you with Texas.

Study Team Contact Information

Yvette Flores, AICP
Project Development Manager – TPP
Texas Department of Transportation

(737) 219-9044
Yvette.E.Flores@txdot.gov

Lorena Echeverria de Misi, PE
Manager, Corridor Planning Branch – TPP
Texas Department of Transportation

(512) 696-3203
Lorena.Echeverriademisi1@txdot.gov

Dhruva Lahon, PE, PTOE
Consultant Project Manager
Kimley-Horn and Associates

(972) 770-1305
Dhruva.Lahon@kimley-horn.com
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Central Segment Working Group Chair

Closing Remarks
Honorable Judge J.D. Clark
Wise County
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